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INTRODUCTION 

Staff level of the J.G. White Engineering team remained
 
constant during the month. 
As usual, team members divided
 
their time between the projects of Jean Rebel and Dubreuil
 
with an attempt being made to have at least line J.G. White
 
engineer always available at each site.
 

We were informed by Agronome Nozine, administrator of the
 
Jean Rabel Project that a misunderstanding existed in regard
 
to the monthly funds available for the Jean Rabel project.
 
The original transfer of funds to Port de Paix for project
 
financing was in the amount of S2,000.00. Agronome Nozine 
explained that additional monies could be requested and 
would be transferred to meet the actual operating expenses 
for any month which might exceed this amount.
 

As has been mentioned in previous reports; 
 to operate a
 
construction project on a cash basis without having a re­
volving or contingent fund is extremely difficult. 
Funds
 
must be available to meet the unexpected. It has been 

http:S2,000.00


suggested that a balance of at least $1O,000 be maintained 
as a revolving fund in the Bank Nationale at Port de Paix.
 

No action on this has been taken to date,
 

Considerable difficulty is encountered at each month's end oLY A'i
 

in obtaining reports from the DARNDR counterparts assignedfil p#je,-t? 
to the Dubreuil and Jean Rabel project. This short-fall of 
reportage is of course reflected in the Monthly Activity I
 

Reports. ~.Ie ~ -

It waspp#,:the intent of the USAID - White contract that
 

White should fknalize design of canals and structures. Lekhi, 
of design-engineer counterparts required that either project
 

progress be drastioly reduced or that Whitecshould unilaterally! n 
furzish both projects with working drawings. The later alter'­
native has been taken and this report contains the first group 
of drawings for Jean Rebel. It is to be hoped that design- K . 
engineer counterparts will soon be assigned to take up this 
 tvr
 

work and to share in the responsibility.
 

GENERAL ACTIVITIES
 

Project activitaf 'Jean started June, 6,- withRebel 97.? 
p~l.9ning and coordination by the District Agronome Nozine 

and J.P White personnel. 

Several (3)meetings were held with local leaders of the town
 
of Jean Rebel and agricultural groupments already formed in the
 

project area for the purpose of orientation concerning various
 



aspects of the project. Such points as contributions to an 

Irrigation District Account, contributions to community service 

and take-home pay were discussed. Reaction of the groups was
 

receptive. Responsibilities of the various group members were
 

also discussed.
 

Actual physical rehabilitation at Jean Rabel began on June 8,
 

1977 with 3 groupment teams. Access to the area where the dam 

is to be located is a priority since construction will start 

in that area; therefore, the first work assignment of the 3 

groupment teams starting the project was to construct an
 

access road. This work was continuing at month's end with 

all groups maintaining high morale.
 

breui activities continued moreor, less,:on a,,mariing-time
 

asis. Continued shortage of tit--nengineer1 counterparts
 

has had significant negative impact on activities of group­

ments already formed. Delays in initiation of planned group
 

activities due to lack of engineering (design) capability 

have caused a slow-down in enthusiasm of the groups as well as 
t~e work J 

Friday June 17, William Garvey ald Elias Tamari, both of 

USAID/aiti toured the project area and discussed problems. 

Lack of counterpart (Haitian) Engineers, design capability,
 

and transportation shortages were the main problems of a
 

technical nature which were discussed. Other discussion
 

centered around lack of project operational funds. At months 

end project funds balance was near zero. 



A document containing background maerial requested by the
 
Director General (DARNDR) was bein: developed and nearly 
completed during the month in order to facilitate legal orga­
nization of the Irrigation District at Dubreuil. Points
 

required in the document include:
 

1. 	Objectives
 

2. 	Justification
 

- Advantages
 

- Importance of the system
 

3. 	Funding and utilization of funds
 
4. 	 How will the District function 

5. 	How the project relates to decentralization
 

6. 	Suggested statutes
 

7. 	Management of the system
 

8. 	Coordination of federation possibilities with
 
other District organizations in the area.
 

Persons who are not members of groupments associated with the
 
Project are currently being denied participation/employment in 
project activities. 
This is almost universal throughout the
 
project except for some special-skill individuals. 

LGroupment activities need to be coordinated. Formation of a 
central committee (or temporary District Board) composed of
 
presidents of each groupment is a priority target. Plans for 
establishing such a committee are underway
 



DUBREUIL REHABILITATION PROJECT 

FROM : Engineer in Charge of the Work 

TO : Project Management - w 0 

SUBJECT : Report for June 1977 

In a letter (2 copies) dated June 6, 1977. 1 was asked to rejoin 
my post at the Dubreuil Rehabilitation Project after having followed
 
in Mexico City a 6 weeks training course on field administration in
 

Irrigation Engineering. 

Having inspected the work site I could see that erosion caused by
 
the River Acul is the number one problem. The damaging effects are
 
shown in a length of 110 meters. In order to protect houses and 
prevent much more damages, during raining season, the main canal
 
must be in service as soon as possible. 

During the meeting on June 24, 1997 gathering Agronomists Cassagnol 
and Tanis, AID Chief of Mission and W.D. Cameron Engineer; it was
 
pointed out that the project needs draftsmen and some heavy equipments. 
Agronomist Cassagnol, who is directly concerned, said that he will
 
make a request to Department of Agriculture to send one Engineer-

Drdftsman, 3 dump trucks, a small vehicle or a jeep for work super­
vision, a front end loader, a grader, a bulldozer. It is to be hoped,
 
in order for the work to progress efficiently, that the Department of
 
Agriculture will soon satisfy the above mentioned needs of the project.
 

A for field work; much more could have been done if the changes in 
the field work administration did not take so much time and the only 



dump truck in the project was not out of service for one month.
 

However the following works were accomplished. ?0 

a) Excavation at Beraud secondary canal on 1 + 300 to 1 + 500
 

b) Masonry lining of Beraud Canal for a length of 50 m 
3m: 50 x 0,?0 x 0,60 - 21volume 

c) Volume of concrete pouring in Dubreuil main canal for
 

3
 
a length of 50 m. 80 x 2,10 x 0,20 n m 8
 

(Amount of cement used for different type of work: 250 bags)
 

d) Amount of gravel washed and stock piled - 6 trucks of
 
3
 

3 m 35(3 

total volume : 21 m3 not used because no dump truck
 

available for transportation.
 

e) Amount
3 

of sand washed and stock piled - 5 trucks 

18 m - not used 

f) Amount of rock stock piled : 25 trucks 85 m3 

g) 1 km of main canal cleaning and of road repairs 

h) Leveling on Beraud secondary canal : 1 + 300 to 1 + 600
 

i) Lay out of 5 km of turnouts. 

Hugues Bien-Aim6, Eng.
 
In Charge of Work Site 



To : Dubreuil Project Management 

From : Agronomy Section 

Subject : Activity Report for June j 

The Agricultural Section is submitting this report on activities 

for June.
 

a) Recruiting of laborers among agricultural group
 

members and farmers. 

b) Sxcavation of secondary and tertiary canals.,
 

c) Measurement and regrouping lands belonging to
 

farmers and put at project disposal. 

The Agronomy Section in collaboration with Rural Motivation
 
Section has recruited laborers during June according to esta­

blished criterium.
 

a) Being an agricultural group member.
 

b) Belonging to the community.
 

In the Project plan of action in a first step, 5 habitations will
 
be irrigated. They are: 
 B~raud, Burin I, Burin II, Massieux,
 

St F6lix. 
Weekly meetings are organized with the Rural Motivation
 
Section in each locality in order to integrate the farmers into
 

the project activities.
 

Actually, two working sites are into the execution phase.
 

l.- At B6raudwhere the secondary canals are almost
 

completed.
 

2.- At Massieux which has just started.
 



If everything works as projected, Burin I area will start 

during the following months.
 

rThe rural engineering works concerning the above activities 

have been somewhat slowed because of lack of funds needed to
 

buy material?) 

Concerning Agronomy Section, the principal 2 activities are: 

regrouping land, establishment of a plan for agricultural credit
 

corresponding to lan superfic,,put at project disposal. 

Measurement of land in view of exploitation unit formation in
 

projected area will start at the begining of August.
 

CThe Agronomy Section avails itself of this report to ask the 

Management to create in the project a coordination committee
 

which will coordinate actions of all sections. This to avoid
 

overlapping prejudicial to activity progress.
 

The work delay is a result of this lack\of~coordination.
 

Charit Jean 
Agronomy Seotion
 



DUBREUIL RMOI13LITATI0N PROJECT, 

Cayes 22 July 197~ . 

: Dubreuil Rehabilitation Project Supervision O 
To 

From In Charge of Rural Motivation U 

Subject : Report for June. 

The Rural Motivation Section has done the utmost to reorganize 
workers hiring on working sites according to projeo management 

and international counterparts wishes. That is why now on 
working sites since June 6, only group members are working and 
were recruited by group leaders. 

Monday 20 June, we organized a planification meeting with the 
10 groups leaders in connection with activities to be achieved 
for the month of July. We have fixed a meeting date for each 

group, extablishing the following calendar : 

Monday 4 July Le Duo-Duois 5h. p.m. 
Thuroday 7 " Grard is $I 

Friday 8 " Boval " " 

Monday 11 " Nassieu " " 

Wednesday 13 " Study meetings with all 

members of Administration 

Council of every group at 

Grard warehouse at 5h p.m. 

Thursday 14 July St. F61ix 5h. p.m. 

Monday 18 " Labey It " 

Wednesday 20 " B6raud " " 

Thursday 21 " Burin II " " 

Friday 22 " Bourdet " , 

Monday 25 " urin I " " 



All dispositions taken by the section are going ahead but the
 
section is paralysed by other sections which do not push project
 
activities which should be :
 

a) Credit grant
 

b) Excavation of secondary and tertiary canals 
o) Hiringassistant-extensionists which have participated 

at the .seminar held in February 
d) Starting agrioultuLral activities. 

Facing these imponderabilities we do not want to form the other
 
5 groups scheduled in the program. We would like to make 
functional the 10 groups before starting the formation of others. 

During our stay in Port-au-Prince at the end of June we pointed 
out the problem of credit grant with B.C.A. (Aricultural Credit 
Bank) we were planning accompanied by the Agronomy Chief Section 
to go back on Wednesday 27 July to push the matter. 

Nerva L. Cassion 
In Charge of Rural Notivation 



Cayes 22 July 1977
 

To : In Charge of Dabreuil Project 

From : Fritz Ris, In Charge of Extension Section 

Subject : Activities for Juno 1977
 

During this month meetings were organized at Massieux and I lilts )Z 
St. F.1ix to motivate-the farmers in order to put them to work +AC P' ' ' 
together without pay for the construction of tertiary canals for , 
community well-being and development. The meetings were first 
for information. The group members explained the agricultural
 
problems in the area (continuous drought, lack of irrigation water).
 
The number of members who attended these meetings, 37 6,t Massieux 
and 43 at St. F6lix shows the interest they have to improve work­
ing conditions. Unfortunately in spite of efforts made by the
 
different sections: 
 agronomy, rural motivation and agricultural 
extension to start the work on 5 selected habitations the engineer­
ing section was not able to keep its promises. The preparation 
phase being completed, we should have entered the execution phase. 
Now it becomes impossible for the Extension Section to present 
reports for the next months if they don't allow this rection to 
work in the field.
 

The farmers are favorable for the actions Dubreuil : rojeot wishes 
to do, they are waiting for the project management 'eoisione and 
the directives of the Engineering section to start. 



REPUBLIC OF HAITI
 
DEPARTMENT OF AGRICULTURE NATURAL RESOURCES
 

AND RURAL DEVELOPMENT
 

JEAN RABEL IRRGATION PROJECT 

Jean Rebel, 30 June 1977
 

From 
 : The Agronomist in Charge of Jean Rabel Irrigation 

Project 

To : The Manager of Irrigation Project 

Subject : Monthly Report for June 

Counterpart personnel assigned to the project
 

1) Engineering
 

a) 
Jean Mie Alcim6 .................. 
 50%
 
b) Wilfrid Toussaint ............... 
...100%
 

2) Topography
 

a) Jean Caude Apollon
..... .....ea.,. 50% 
b) Francois Jules veto of .100% 

3) Agronomy 

a) Mitilien Joseph............ ... 50% 
b) Johnny Michel ......................
 100%
 

4) Sociology
 

a) Jacques Desmar.
..... gg .. .... O0o 10% 
5) Administration 

a) Gerard Nozine, Agr.
 
b) Jean Eric Rsn6, Agr.
 

c) Marceau Wroy
 



Remarks Please note that Engineer Alcin6 and Topographer
 

Jean Claude Apollon are assigned to the project at 50% of
 

their time. We are asking the management to fill the vacant
 

post assigned to Engineer Wilfrid -Toussaint and Topographer
 

Frangois Jules.
 

Activities incurred during the month 

Engineerina:
 

a) Repairs to the dam road. Clearing of trees, ballasting,
 

surface, small bridges on ravines end irrigation canals 

which are on the road. 

b) 	 Diversion of Jean Rabel river 25 m above the dam site, 

a canal of 2 m width and 23 m length was excavated to 

divert the river from dam site. 

c) 	 Excavation of Dam
 

100 m3 of earth excavated
 

Quantity of material stocked:
 

3 	 3 .gravel 7 m - sand 9 m

Remarks We are submitting the draft made by Mr. Paul,J.G. 

White Engineer. It seems to us that the sketch traced by the 

Engineer give us only a virtual image of the Dam. As you may 



note his plan is not dimensioned. What is more striking the 

plan does not show the reality, we mean that the land excact
 

configuration is in contradiction with what is showed in the
 

Plan : 
where the plan gives the impression that the dam will
 

be between two mountains of different level, in reality there
 

is only one mountain on 
the right flank of the barrge, on
 

the left it is a large valley. Without being pessimistic we
 

are wondering if a dam built as it is projected on the plan
 

will not oblige the water to go to the valley instead of going
 

into the main canal. 

We would appreciate the management to send a qualified technician 

to make a thorough study of the work to be done. 

Topography 

Together with Engineer Paul about eventual water level 
(125)
 

which will be retained later on by the dam, Topographer team
 

started from level 125 the main canal lay out. 
2 km 5 has been
 

cleared, staked and leveled. 
800 m were cleared and staked.
 

Remarks 
 Doubt created by eventually moving the dam site slowed
 

down the topographer team, as any change of dam site will ask
 

automatically a new orientation of the main canal. It is im­

portant for us that this question should be clarified. 



Cooperation 

First week
 

a) Meeting with Central Committee for subdivision of 

groups into cooperative education cells. 

b) Training of team which will work at the project. 

Second week 

a) Meetings with groups: Nan Solon, Prise Vincent 

Carrefour Port de Paix, Guildive.
 

b) Meeting with Central Committee. 

Third week
 

a) Individual contacts 

Fourth week 

a) Meeting with different group residents to determine
 

the day and time of meeting for each group respecti­

vely. 

b) The different group members were meeting in General 

Assembly in view to get acquainted to the cooperative 

laws. 

Extension 

a) Layering of banana plantation, superficy 1 ha 29. 

b) Improving 257 irrigation plants from Mr. Joanel 

Lukas bananas plantation. 



c) 	Choice of demonstration gardens site. Number of 

parcels 2. One on the national highway and the other 

on 	 the dam road. 

Report on rainfall 

Number of rainfall .... ......... ,. 0 



We submit the following list of materials:
 

Drafting table Polyethylene bags Pruning-scissors 

Triangles SO and 60 Vaporizers Insecticides 
Protactor Fertilizers T - Square 
Rulers Eraser Pencils 
Pens for drawing lines Pens Notebooks 

4 desks 1 box of stencils 
3 filing cabinets 1 bottle of ink 
2 stitchers 3 lamps "Coleman" 

1 perforator 
 3 benches
 
1 typewriter 12 chairs 
1 mimeograph 
 folders
 

1 box of fasteners 1 refrigerator 

In our previous report for May, we had submitted this requisition,
 
for the second time we are asking the Direction to pay attention 
to our request otherwise we are asking to accept our resignation.
 

Jean Eric Ren6, Agr. 
Assist. Coordinator
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_1JET DE REHABILITATION DE LJDBRL 

Cayes, 1s 22 Juillel 1977
 

Monuieur C. BURT 
Reponuable du Projot de
 
R6habilitation do Dubreujl
 
J.G. White Engineering Corporation 
Lee Cayes.-

S/C Mr. Max MONDESIR 

Cher Monsieur, 

Je vous prie de trouver ci-joint la oomptabilitd du Projet
de R~habilitation de Dubreuil pour la p6riode allant du ler. Juin au 30 
Juin 1977o Celle-oi oomprend:
 

1) Une copie des piaoes justificatives des d~penses numdrotges de 
430 A 452. 

2) Une copie du Journal dlenregistrement Operations Banque et 

Caisae. 

3) Une photocopie de l'Mctrait de Compte de la BNRH 

4) Une copie Rdconoiliation Compte oourant BNRH 

5) Une oopie Analyse du Compte Avance rdoupdrable. 

6) Une copie situation des d6penses par poste an 30 Juin 1977. 

7) Une copie do la liste des dquipements achetde par I. Projet 
de Dubreuil, mois de Juin 1977. 

Veuillez agrder, oher Monsieur, l'expression de mes senti­
ments lee meilleure.
 

William TIMMER
 
Administrateur du Projet
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DARIUDR/AID/J. C. IHITE flIAILT'IN DE0i~lXBrQJJIL PMauni~ 1 - 30 Jujn 297JOURA IDE BA.UE ETPDR PiZPILE CAISSE 

BAlir.Ur! PWrIT3 CAISISE DISM TIron D3.Z3DE1131 pAR coJ"Trk 

No.~~~~~~~~~~~~~~ Pim~sRc~eRc~ts DN.S OnoTOS acot nIPELL d' Irr. pment rant & tiori & r~cu-&-_________Wo.LPL D OFAIN e tts PimnsRcte ieet po connol orcrr&-- Dubrcil Iubri- Ar~nna.- rablon 
Inv___I__cialb'. fiant Coren 1iG6 

R9 ETMET 15,106.07 ____ .90,13 ____ 

430 Fra. VO~~ T. Cacrion _____ 42.00 42.00 ___ 

431 Pearrov-icionncrent P.C. __109.87 109).81 _______ _____ 

432 Crat im'-rer'Ion C~u-ten CA _ 65.0 ___ _____ sO_________ 65.oc ___ 

433 iacctricits i 35.66 __________________ 15b-- -1r____ 
___ lcctricit 35.66 

434 -Ac-t-c- bur t ______ 1-06A-71 _________ O!. 
435 D17-1 -tr--ior-t ______ 65.00 _ __ __ Trm.n.-r.ort 65.00 
436 _fv---no rat rroj do___ Fort-yo ______._____ 

b-P.r~j~C,7cnt Orfratc r_____ i6 ____ ________ 16 

431 P:.ro-).-Nj/6 7 - - - 1J2 -. _ ____- --- ____ 1417. __2_______ 

438 -Rot-cP/PFrrvii. _1/617 ______ 420.40 _____ ____420.4 .____ ___ ___ 

439 ir1 o 8677___ oN 1134.3(___: 2- 1.134,0 __ 

440 r Ct- 2uroJ 12- 7//j_____ 372.00 _____ ___ ____372. ___ ___ 

441 InA. tcrconncl api~r975.00 ___ .____1,110.00 35____(135.0
 

44Pyroll1 lanf.I- G:r-.licnr- ___ 360.C0 _ _ _ _ _ _ _ _ 6. _
_ 

443 P--o11,11.0 19 V_5~i77 1.037o60 _________ ___ 1037. 

444 R t~'~- 567 292.70_ ____ __ ___ 292.7C___ 

445 11-tri-iix I&9ipcncnt.z 796.00 _ ____1.795.O 

IlAX15.106,07 8.269.09 200.00 1,152.00 3949.1q 1085.1c 66,001 1064.11 195. 16
 
BALAJTCE BAIICUE- & P. C. 16.869 ;/i4P{' 200.00 ~ 150
 

http:1,152.00
http:8.269.09
http:1,110.00
http:api~r975.00
http:15,106.07
http:BAlir.Ur
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DATJEPLETiTE: CAISP I DISMIhTIOi; DES D.TIL PAR COI4PT 
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otctit452 Plnc c cnlj__________ 8.Y) ___ 512Po __ ..)t. &rEp. 5-

I- rarm -crt 7.00 
- - - r- _ ___ _-- ___ ___ -~ -- ___ _ _ ___ - -lc~ctricit6 14.72. 
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.1 - _____ _____it cb1-
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0.60 
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BAWCEPAC*,-& P. C. 6,289.6A M, 18.01 
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1ND/AID/J. G. wiriTE 
RECONCILIATION COPPT, COUIWIT 

NO'D F0111 A E IMILITATIOU Dii DUM~1~JL DATE 30 JUl11 IM7 

SIGNATAIMES R. WaNDIR fPROJET DU 10 ,DILrUMT10 fUD IL'TION DJi,' 
, -- Ile TII-,711 Z
 

BALANCE SkLON BTAT DE OONPT0J I I3-,0
 

A ddduire: 
Cheques imp~yda No. IDNTAIT ­

396 144.78 

450 50.0o 

452 100.00 

453 60.00 

454 60.00 

468 _796,00.- ­

470 
.........................
 

473 64.00
 

474. o. 

1,902.32 

SOUS-TOTAL $ 6.289,64 
Autre odcrituresade rconoiliation 

Jalanoo nolon livro do Banquo 
 , I 6,289.64 

http:6,289.64
http:1,902.32
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pond avec voq livres, d&signer, Ic ddlacher ct dc 1ou3 retourner sags dMal ]a fornio d . cL'dI.1.
dssous. Dang le cas cotrairc, tawrts que vous aurez tenu comple des ch~quvq 6rni,; par vo. ,; 
et nun encore Pss('s par nous, lO mSstroiis licurcux (to reccvoir votre vi.g Inin;111 :;t cVolic rlal t 
foute diffhrence Afin quo nous pulssions vous alder A a recherche. Ci-incIus u1e cmtIo lboot, 
adressec pour votIc r~ponse.SI 	 ..............----


DATE CHIEQU [ DEPOTS 	 BALANCE 

j...01si.
Numr $..Ga $.Oi 

31Y 	 17.6o' I" ... 4 -. --.~.. "2.45 -1 	 ______, -­1",. 

'I ,, 3 °Y(.'6()01 - __________ 1_6.76 '/)(1
If
 

l-7
 

" ' 	 39 3 636 . 
40?,,<"' 251 .16 .13 3H 	

70, 16.06..3 _ 

... 3 4,12 . . ., - - -43;; f3, - -,143.-) 1 8 6)2 T) ,5
51! . . ." r . I-

44.Q.,,: 5---.,56..C 

I'__!_ .. '.8211 
_ _ __.. _l 

- * 
15-- 1. ~,-. i4T 1n--- 11 -­' ­

i~5*. . .'4 

6 139,. 
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r ro4 w"4 - --­r - _5.6- 1 

.1,,(Co 
8 09 -
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-4.-4--t,'-; 
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O .- "I -. 14.422 Io.e' 

14 42 ", 9 
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- ,oo 00 "4 - - I Q9 

-8 -13 i 1~~9 27 ~ y 
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---f--='t.. .a _4._-'_- i_w,.--.:----------- .]__ _ _ _. _ _ . 1P, 5 , / 1' 

43J3__ 5 3 f __e____* 

"
___?fK-	 ___'_ ___- " ' 7 --(.. =1- _. . .. ... b 7"45 [< 

" .. 44.. r161,./ J 	 ;47, ./'" 

29 451 4..-50,

, 	 1 0'VL,.( 6.607,

- ,*22 	 . '­4567 , ... -, 	 o . 
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3 ' f _i4 9,'1 6 ­

_ 457 6, ./- 8 2 ,5,7..__/"­
4 T2 	 8________ , ' .,., 1 
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Is? 61.30M I-~ 
EN COMPTE COURANT AVEC L% 

BANQUE NATIONALE 

DE LA 

REPUBLIQUE D'HAITI 
SUCCURSALE DE
 

Nous vous saurious infinimen grrd dans le cas ou la balance inenionno dans cec dtat corrms. 
pond avec vos Uvres, ddsigner, le ddcacher et de nous recourner sans ddlai [a forme d'accord ci. 
dcssous. Dans le cas concaire, et apr~s que vous aurez tenu compte des cheques dmis par vous 
et non encore passes par nous, nous serons heureux de recevoir votre avis immddlat concernant 
touce difference afin que nous puissions vous aider h la recherche. Ci-inclus une enveloppe toute 
adress~e pour votre rdponse. 

DATZ CHEQUIS OEPOTS IALNCI! 

Nomin6o $ ... Gd.. S...Gdl. S...Gd,. 

_ 28 2__0 aUl1 Mx 31I 

- _ _ _ I ,s ..0 i 

- --------- 7' 

Sd . 

t 

eell~ _ fars adaelv _F lltgtItl loatdu th '1" Pelo~eivo~l)(~uldl
_1• mnldvnPuor-_m 1___~ o!trtqlr 

_________ilbu .........................In _____ Ia ____rm_______do____ __lo __t _ou_________lanuo
1lr 
cetf __d__ _ -k I hereb eklcret I ____O __ __ __ leek._ __ _ 

l ods ll Fl. .4 In LetClo (U00dl 1. lm .pe 1. dpOLLA RSo 

Na.-,lRI¢fowl dero- Rrppliqumd Hat .. I dn'-u do la 

I fee fode Nal o l ft h p l~e al or db teCieto hsoiooVial sisbH12 
Wish l_ I _ _mbu, t _ _h_ _g 



AflALYsE IDJ cob!TEy &AMC'- -pvEjpLLTT
 

PROM1? D RR~RThTT-PTIQN 1Y I)PrflRV;:MrT
 

D)ATE: 1- 30 MINm IM 
PI= JUSTIFICATVES BENEICIRS EXPLICATIONS 

IKNTANTEE~~jDATE NO,.DAE
 

DR 
 CR 
Ba1nnco au 31 Xai 1977 .70 -­3 Juizi 1.977 436 Projet do Port-,t-pjir.n Av-nco Pour' pacaont OP&atcu 

Z ," 
$ 2579
 

- Filou flor,61us 81rD­28 Jii 1977 441 Wi11im~Trit R /e b I'i iy oU Ji 1 735028 Juin 1977 4412 Cl-r-rito 3L: I S/Remb. PaifYM1 Jizi 977 5.00
28 Juln 1977 441L Jc li~Z~ S/Rzcrn. - I&e, Pz~Yzo011 Jilin 1977 50.00 



M.CJ'P DE PFMOAILIV.-LI;1 i.; pnIfLrf 

SITUATION DrS DEPZTsr PAR PO.'TE AU 30 JU1 19n 

o-- P!RS1MML 

.1) Sal!ires et I nlemnit s personnel cp~c al s ...1.2 Salaires X -dvou 	 "3 820 25non " "60 4c*476s.........."....02.--	 DISTFICT D'I EICATIOfl IDU EUIL 
2.l) Retemes pour District d'Irrigation Dtfbreuil......................*.....o.o$13.030@40


03.- "cIPMMS- OUTILLICE FOL1'IJI ES
3-I) Petits 

3e2j 	 Tr n port 

cuircIconts et ou2il2ages...,.*,,540.20
et [ u en i n . ' ' ' 	 ' ' e ' o e ' 	 o o o e e ' o $3 tre.. . t r--ration vt&icuics 	 2 0 2ot 6	 lntmen s3,4 Carburant et lubrifiant..... ... 

4 .	 
65Oo20-- "......"'""'""""""""'""- 15.61404004.-	 CCST:u'zCTIO ; &A1. -ee

4.1) 
Wztdrica= pour constiractions et am~nai~ncnts.......16,298,38

05*-
 - -,IS C',CmrMAX D=I CTOI:..:II 

5.1) 	Ioycre.e""ee 
..... ".......... 

064069
5.2) 	Fournitures do . .22100 .... 0bureau 	 22..1,.o..o*.......... 
 "'" 1"83781
 

6-1) 	 A%i au 1oset o i.. o..d . 4"' '""i'" " " °' -- .- 1 83.8 

5e~ 
 l 
 oins47.81
 
6.1) Avancea a=x employs 
 at a Projet do 

2517607..-	 FOFMTION 
T.) Scrzon do formation locale)o..,....o 
 o .o °'oee°'*"''°... 
 °."8°1462.15
 

SITUATION FETAICIET AU 30 JU1IN1977 TSOTAL-

Cash BanqUeooo....e.ov 6.289.64 
Cash en Cisse.,......, 
. 18.01
 

6e3796
 

http:6.289.64
http:8�1462.15
http:oins47.81


DURND/AID/JG WHITEi 

PROJET Drl REHIABILITATION DE D(JBROUIL 

LISTE EQUIP2O4NTS &OUTILLAGES 

DaeNeArtioles 
Achats ()rda' 

ACHM]~S PEIDEt 
Four'nieseurs 'Jo. 

NO. us 
-otn 

s 

R2 JIX 127L 
eaqe 

2/1/7 

10/5/77 
-4/11/76 

31/5/77 

Vcrh-4 

162 

61, 
96 

150 co.rtou. dadiclUrorglo Q, 

1 lim trlnrk-uLn-r 

2 r~al . 
2 r;4r o an~to 

P,; oo 

3. Die clict 

Saohc~*A1l 'i 

c. L1na 

432 

445 
41 

431 

65.00 

1.00 
20.00 

9000 

Anim~tjr 

1)ub2'oul 

0.:JnrJlt 

JRW~O1 

_ _ _ i _ _ _ 



tROJET DE REHABILITATION DE _U.BREhIL
 

Cayes, Is 15 Juillet 1977
 

Monsieur C. BURGETT
 
Responsable du Projet de
 
Rdhabilitation do Dubreuil
 
J09o White Enginoering Corporation
 
Le Cayeso-


S/C 	Mr. Max MONDESIR 

Cher Monsieur,
 

Jo vous prie de trouver oi-joint la oomptabilitd du
 
Projet do Rdhabilitation de Dubreuil pour la pdriode allant du ler.
 
an 31 Mai 1977. Celle-oi comprends
 

1) Une oopie des pitoe justifioatives des d4pensesvnam6rotGos 
ae 395 & 429. 

2) Uno copie du Journal d'enrogistrement Operations Banque &
 
Caisse.
 

3) 	Uno photocopie do l'Extrait de Compte de l& BNRH.
 

4) 	Uno copie Rdconoiliation Compte courant BNRH.
 

5) 	Un. copie Analyse du Compte Avanoe Rdcupdrable.
 

6) 	Uno copie Situation des d4penses pas poste au 31 Mai 1977.
 

7) 	Un. copie do la listo des Squipements achotdo par le Projet

de Dubreuil, mois de Mai 1977.
 

Vouilles agrger, oher Monsieur, l'expreseion do me. senp

timents lea moilleurso
 

William TIMMER
 
Administrateur du Projet
 

WT/aoj
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DAR!DR/AID/J. C. lrnITB P1ROJLT Pr R flhIIATION D3 IXJFRI011L PER10DEs 1 - 31 P1 1971 
JOUIAL DE DAWIEr O~r DI; PI1ITE CAISSE 

BANMJJS PETITS~ CAIS2E DIS73.13UTION DZS D,--F'!S- PAR C0OiWM 

12c 7io a'itiztv Eridro C: .rt,- .Ccun ;tr.; Av'nccr D1VITIS
 
No. larELLE DlES OFFRATI0!US 
 Rece~tes Paiernents Recettec Paiemento 'pIciord.o .1.0. PK'Irnu-
To r Lcnt & i'iaC & al I UTUri- rOMcuFZ 

omtci--Iic1 cil Ialj QI'PS TIr~ 1 

395 Advit 220 a do clilt 600.00 ________ ~ 
396 ITrrRi cjoionc'cnt r. C. 1 0. 0 170.70 ___ _ 

397 it-hlt M'fr. & fOnr-n. J~:~ ;o____ ____ i-c 
___ ­

tur-.nt In 61.i~71 _____ ________- do 1. 67.15 

39.9 -_ _ _ -li7571 -1 ___ _____ .51 FO 41P-______ 
4M FPCt-snf-y;noll dlii 1 '-11-7/55 7 422.10 _ ___ ___ __ - 422.1( ____-

t.01 ;Lh,-r37r ,.7 1 Lde '(V1 - 636.56 _-

­

_ _ _6~A~ . 63f_S .__ 
402 Ach:A In'nt. i fir At__ 

_ 

~ _ 356.4_ 
___ ___ 356.9________ ____ 

403 N-ino Cn Ci.--rc _,_your 46-63 __ _ _ 

___ 

_ _ _ _ 46.63 _ _ _ _ _ _ _ 
404 Lit._ clp_Ctc-illqry ___ 

_ __ _ _ _ _ 

_ 1 -A~78 _ _ _ ____ _ _ _ _ _ _ _ ~ _ _ _ _~JA 
405 rc 3i __ __ 672;p __ _ _ _ _ _ _ _ _ _ _ 67__406 P onrT.o) l ___ 1.438.90 __ _ _ _ 1-438.901 
407 EctUrkT ol/-IiU u 7-u4]5 ____ 

__ 

3690 ___ _______ _ 416.0 ­ - _ _ ­

408 Ent. & Eft. vrJi.I.25O __ 155,90 __ _ _ _ _ _ _ _ 
_ _fIat. & rp. 2590. 

409 Achait &-ly-emnto ot c~-'t _____ 1__ 

_ _ _ _ 

ri:uz fl conntivtlon 
___________ 20 200DOO-M20 ________ 

IOTAUX 28.038-70 _ .23 200.00 4-'.63n 2C90.70: __776____ 6__ ,3 __________ _
BAWICE BNCUEr & P. C._ 20*C09.47 2WO j __..0 20017.12.0___ _ 

http:20*C09.47
http:1.438.90


_____ 

____ 

--

___ 

_______ 

DARDIDR/AID/J. 0. InHITE 

Io. IIELI DES OPERATIONS 

eTpot 
(10 Pi~ccs dIt.ll co vhictile: 

412 -- Or-.iV 

412 A_.z_-n10.otin_-,h.dd,'. 

414413 Av..-uc v_,r_in_ idt&. __ 

415 IO. Tr..'u e aillarv-
416 Lr-o_1Iy O 21/5. 
417 ot-' -.1 15 

419 I . _10rCoaet f _ 

420 _A-ce n l0c- n ts . 

422 Acha_ picoo d6Ctach-ec V_ 
423 Acht mt. de conoxzcio 
424 P,-roii .. 022_2/7a.u3.4PC/__ 

425 rlt.r/tcyr 0 11 22 au 235 
426 AdLct fou-niiroa do nhire 

•0TAUX 

BALWnCE BAIQUE & P. C. 

PROJET PE REHABILITATION DE IMBRUIL PIMIOD: I - 31 P--t 1977 
JOURNAL DE B EJqjlTET DE PETITE CAISSE
 

BANC UE 
 PETIT CAISSE DISTI.ImIUTION DES D"IISL. PAR COJ4PTE
' -fe : Droisrc E - C,".bu- ",Or! t.vUOAvncco DIMIS 

Recettes Paiements Recette Paiemento• crcorel':CIr, !non,.o - utr- n-l_a t Ano- rnblca 0O1PTES lKfl:Ac;. . . 
20.COP.,47 _ 200.00 46.63'2890.70 839.00 3. 1273.61 Si0.00 . ____-_,_._ _70.00 ,,.. 

"t 1_ F'1) Re 3.-7, 
_ 70,900____ ' _ __. __0 

___ ___ _ 0, O0 
"_____ 


JO O ______,_o__o_____" 
 ___ ­ ..... . N• ! 100,00_ 

10._20 04.20___ 8^20
T15_ 949-50 "-­

.1690690 .--. 

9 0 _ _ __ . .I9 .__ . __3D,_A 

60.00­_6 00__.o. 
2t.. 3000 

nt & Repo 30.00o
31,50 

w, U' 22.40,_ __0. 

" 22.40 -_
 

1388*0 
 -3.40 - -_____
 

' 419~9 _____ 
 ___ __- ___ 1!0- ___-I ___ _ 
_4_ __t____,_n_ 3A3

2 ' n... -..3__t~,.0.6 0 9.4. 5-10,3 200.00 1 S.163" 76200 . 0 .2 B,6j 9675.00-2.40 330.00 L.546. 2
15o.35 "y.~,.f? 20.0~~&~ (135.00) 

http:46.63'2890.70
http:A_.z_-n10.otin_-,h.dd


R~o30 

DARIDR/ID/J. G. WHITE PROJET PE REIABILITATION DE DUBRIDJIL PERIODE: I - 31 Ed 1291 

JOURNAL DE BA4N'UE ET DE PETITE CAISSE 

BMNlUIR PETITE CAISSE DISTI IflUTION DES D",D's!Z PAR C0hE 

-il.drcao Dictric Ecpiu- Cra-rtbo- Con.- Aw-ccn DIVERS 
& nion 1. O.nonI d 'Irr. penent rrnt & trit=- r~cup6Nvo. LIOLLE DES OPERATIONS Recettes Palements Recettec PaiementO pcrconncl n -ci- Dabroui Lfbri- tion r-blca C!PTES , JUDiTA1ri 

(135.00
 

Bclrt~ox 15.298,54 200.00 1.156.63 572.601 9 32.0 3000 154.22 
427Fm cour CIL-nf. 1i P-nui- P goo0 _____ __________________ 

428 Avanco a r-Moct Poft-3-P, 

429 DVpo-,nflt-.n ta ,,_. __ __ __ _ _t. &, li.p. 18.(I 

_ Loycr 2 00 
C.Tble_ 
 2.1" 

IOTAUX 15.:. 1,.471 200.00109.8.15 .63 15792.80 1675.80 32.0d 1278.61: S22.4 492,47 1,656.0. 
BALANCE BAITWUE & P. C. 15.1016.07 /013 (135.00) 

http:15.1016.07
http:15792.80
http:200.00109.8.15
http:1.156.63


DAMNR/AID/J.G. WITS 

REOCILIATIONI COMPT3 COUUAIT 

NOM 	DU OOUiiTE DATM 

-~~~ ~ Pr1OJ'-. 2TJ 111IM3IITAvT:fOTT VI )TUIL . . ~ .29 
SIGNATADME PRoJEr 

BALANCE SBIWN BTAT DI C0IITE JUII i 

A ddduires Whqueq imp~yda No,* 	 I-INTA1JT ­

-34925.92 

M2 100.00 

337 000.00 

391 	 . 636. 6 

Z96 14.73 

41Q j70.00 

~4
 

4,16 -60.Q0 

- 27 	 60000 

4133 	 331 

435 	 162*47 
SOUS-TOTAL 

Autres doritures de r~onoiliation
 

Dalanoo salon liwro ao %anque _____j~l~ 	 O 

http:34925.92


Na '~~k I I fj jIiI It),' I0 C S jjo1o6 t: 6-d:ii diit 
'Pl ci vosl'~i ( s6g ri Q.,It I fs 01 1til. ; 

CS ne I ctns Coll tra re, L" tCS qu :.rI a c.ft ai 
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-2 62 
~41 3 ~F~~z& 
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-s si Dam ic ci'sC1o ro1, c nRPr~u quc you' 
a ~ p s p~ fQS~nIU M2 

11011e pour orose r ToIL 

a e ~ Lu c on) 

r 

~ 

ore9.i I; 
iirufi;, (Ilki rorc~rt,~ 

VA 

31ne-397wo'nc CrA 41rO67,IWSiI)O4019VO5O 
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EOS 

~~IT, 

ri 

AA C 
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IS. ,gM |4.74 

EN COMPTE COURANT AVEC Lt. 

BANQUE NATIONALE 

DE LA 

REPUBLIQUE D'HAITI 
SUCCURSALE DEs C:,yj.SDISTBIcT DEII.A'IOzr L zU1.'b 

Nous vous saurions infninent grd dens le cas ou labalance mentionntio dans cec 6tat corres.
pond avec vos Uvres, ddsigner,dessous. Dans leddtacher etde nous retourner sans dd1ai la forme d'accord ca.lecas contraire, cc apr~s que vous aurez cenu compte des cheques dmis par vous 
etnon encore pass s par nous, nous ser-,heureux de recevoir votre avis immidiat concernant 
route diffdrence afin que nous puissioti > aider h,la recherche. Ci-Inclus une enveloppe route
 
adressde pour vocre rdponse. 

DATE CHEQUES DEPOTS RAL,NC
 

-
- N S... S.. 0 .6a Gd. 3 .. di. 

197 4111IL v29rd 0.6
- Dp 2,1 0.691 LO
 
V _. 4J-11 1C3 5 
1 Dp 4...1900 11*9 30 

Z 

,_ _ I _ _ I _ _ _ 

_ U. S.__DOLLARS__ 

ISTIC..I).IRI Da. 1o94094NOMOU CLIEN' .TZt...1=11 b-=Lc ..................
.....
Z-..................
 

d Zn I J ontI:,qlvdo Io Gonqu. Natloaoled. to IRlpubJ;que d1Ho.4l Z -t. 

h ely e d fr o m t h e Na t o...n I I ll. 1 b R op hl -lld 'H ill /
 

,rate-,#n of rny v 
 n acut
 

c.. , ....o"t °I ... S1.1.o9454.0.......
with Ihm thawin a ._ 0re. _o- I 
d. client to. €ian / /f _n_eu_ _ _a_.. . the Too /d I - _ _ _ _ _i__ ell i _ _ 

,.lot, of.e.s........ .
Jk1i 977 ......... t,fo-1 dolt 1..alvr'llo°"4
dent _ i.....' 6to'......r__cnalo V0._lode par 14 

with I-nl toW t .,[ 

/_Thsform filmed oy theClient of hisattorney_ _l. I to_ UsInify 
 _ __,dofthe _.___ente 




*A.y5 DU COMITE AVAMP ClJ7MPTT_ 

DRREFUTTM1'4TION 7DR DIJB1TTJ DATE: I 1Sl]g 

PIECES 

DATE 

JUSTIFICATIES 

KOO 

BEN'ICIIRES EPLICATION1S 

______________ DR 

MONTANT 

CR 

EAgS 

_____ 

X3/5/fl41 

17/5/77 

17/5/77 
25/5/TI 
25/5/77 

r-5/5/77 
2.5/5/77 

413 

414 

a18 
48 

418 
4i20 

IT E 

3. flida.lau ny 

Jo BfJ.l.ViS/Lci, 

C.0 Jr N1 

Z.CL201-nc11-01ri~s600 

IkO =cc ou 30 Avril 197 

AVn-nco mmz i-dcmundtlt 

AV--=cc ear Wramit&o 

I.J~v--,Ico vir in-,=cnjT o 

P.,-l/h - ?imyIo ii 1.977 
-1,';f1Ze 97 

S/c R.mf. P,.yzV=4 1'zi 1977 

2.23sil 

70.00 

100.00 

100.00 

35.00 
00 

50.00 

31/5 778 4Pr j~t~ o F -'A' ricn tr 

CcnG-U- On, 
1ctrc In 

i c mxnt o.1z iro rai ot 
zatmr I-7 rctmorci6 - ,If 

r ivivo du 13/5/2 

162*47j 

2,9705s93 135.00 _____ 

R- :unc31 fl21 imr 2. 570.95 



PM~J-," XC r:ABILI T1CI~ DE TMI 

SITUAPTIOflT DES DL1T-IS P.R POZ-TE AU 31 al 1.977 

2.1) 
12)2 

Sa.1afrcu et Inrcd'Uit3 personnel£~il!4.................... 
Sr-laires 11.0. non scii6.......... ***.....*****,* 

2627*45 
40*527.50 

02... 

03.-

DIl'T7!CT D'IE ICATIfLI XUPIr17jIL 

2.1) Rctcnucs ro 7- District dlrrication Darul................,,.$ 

E('UlPLZ7= aw 0UTLL.7, 

3.1) Petits fr-uipclots ot outill 'e, 060..........aa...... sea 0000oe~ o~ woe...s**..... o*.. 
3.2) Trazroxt et 1cnttin................s.eeese ee... 

3*3~ Entrcticn ct rC'przation v45iculccz et 
3-1 CarburcntetOttr.in. e.e....,.*..... 

1.945,30 

2o441920 
514.20 

4ui904i56 
100225.15 

04.- C0LS7TJCT107Q': 

41l) rt&iim pour conotruction et am&,_:~ . .... 15*446*18 

05*.. FzLAI 3 CTTD7, MFCTUOMlT 1T:5: 

5.2) Fouxr-iturcei do buc........... *e***........*.*****, .13,21 

06w.- AV-ArCT-3FPFBTj 

4*1) Avnces axiar cv.7loyto et au Projet de Pr 4 iict..........,,..,$ 2.570495 

07..- Sir3SIOr1 ",L Jr.o'.izjTIO 

7.1) Sesszion do formation loac..........................S 1,462.15 
SI~UA IO1 !A~!II±?TOTAL ... 8 104.803-980 

SMI'TO rATUR U 31 YI 15Yl77mm 

Cash en lBanque..oo.....S 15*106~07 
Cash en Cazisscoo,....., 90013 

Total.................,8 15,196.20 



nDa~Nr/jaD wIHiTE 

PHOJr,T DE RM~A2BILITATION DE~ VJBREUIL 

LISTWE *~Ipau4NT8 OUTILLAGES ACHLVE8 PERIODE i 

'Dt OO Articles Foui'nisseuro o Montant Remazques 
Achate Ordre NO: us 

5/21/6 UP 25n, 8 Inottoo cn picato IL.~l) 3200 J.flr7JK 

Prpr
 




