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CABLE: "ECIBANJAR" 

September 30, 1974
 
Directorate General of
Water Resources Development

Ministry of Public Works

and Electric Power
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Mr# 9/74

A~tn Director of River andAttn:rer 	ofDiver Subject :Monthly Report,
Di 
 n
Swampy Area Development 	 Citanduy RiverBasin Development
 
Dear Sir: Project.
 

We are he-ewith submitting our fourteenth monthly report
which covers the calender month of September 1974. 
 This marks the second
month of 	our second year of operation on the Citanduy Projects 
 We hope
that thebe reports have proved to be useful in judging the quality and
the quantity of works accomplished by the Consultants,
 

We are particularly pleased that we were able to deliver the
revised Segara Anakan report during the month*
 

Yours truly,
Encl: Thirty (30) copies 	 Engineering Conultant, Ins,
of Progress 
Report No. 13
 

I. USAID/Jakarta, American Embassy
Jakarta, Republic of Indonesia 
 ordE.Roge
Attn: Mr. X"Aleerp Engineering Section 
 Resident 
anagerSix (6) enclosures
 
2. Directorate of River and Swampsi Banjar Office
Attn: Ir. Soebandi 	Wirosoemar.o, Project MaznagerCitanduy Project. Five (53 enoloEures. 
3* P.T. Indah Karya, BandungAttns Irs Sahat T.P. Siadian, Counterpart Team LeaderFive (5) enclosures. 
4. ECI/Denver

Attn: Xro C.M. Langfordt Project Sponsor

Three (3)enclosures,
 

5. 	 ECI/Staff. Bazijas
Pour (4)enclosures. 

A PLANNING RESEARCH CORPORATION COMPANY 



MONMLY -REPORT NO, 14 

Period Ending 30/9/74 

I. GENERAL 

During the month of September, the entire staff was engaged 

in revising the Segara Anakan Report. This was completed and delivered 
to the client in the latter part of the month. Our Denver Office has 
their copy and will proceed with the publication of the final reports 

Another highlight of the month was our periodic Steering 
Committee Meeting. Our entire rmaining staff of four technicians 

journeyed to Jakarta to discuss the report. Some of the questions were 
answered at the meeting, and some must be answered in the form of report 

revisions and addendums. It was agreed that the client would submit all 
questions to the Consultant by 15 October 1974. 

It was also agreed at the Steering Committee Meeting, that 
our Master Plan Report could be delayed until early November. This 

extension was requested in order that the Consultant could have time 

to prepare a quality report. 

Most of our new technical equipment finally arrived at the end 

of the month. While it is too late to be of much assistance Co:0 this 
phase of the work, it will certainly be useful in the design and pre­

construction phases of the work. 



Ii. misom 

A. Present at last report: 

I. Gifford E. Rogers - Resident Manager 
2. Wallace J. Schoenleber - Civil Engineer
 

3. David E. Bogan - Irr. & Drain. Engineer 
4. Robert E. Struthers - Economist 

5. Michael P. Saunders - Planning Engineer 
6o Donald P. Scott - Geologist 
7.Dr. M.A. Stevens - River Regime Specialist 

B. Arrivals subsequent to last report: N o n e
-

C. Departures subsequent to last report:
 

I. Dr. M.A. Stevens - River Regime Specialist ­

5 September 1974 
2o Wallace J. Schoenleber - Civil Engineer - 6 September 1974 
3. Donald P. Scott - Geologist -19 September 1974 

D. Scheduled to depart this montht N o n e-

E. Scheduled to depart in October 1974t ,-N o n a 

F. Scheduled to arrive in October 1974: 
- N o n e 

Go Scheduled to arrive at a later date:
 

1. C.M. Langford - Project Sponsor* 



III, IOTN.EE 

I~.DYo ot Location ProePersonnel 
I. 6 - 7 Jakarta Deliver First Priority Rogers 

2. 24 - 25 Jakarta 
Feasibility Reports 
Steering Committee Meeting Rogers 

Struthers 

3. 1 - 3 Bandung Meet with staff of Institute 
BoganSaunders 
Saodr 

of Hydraulic Engineering 

1. 

2. 

3. 

16 

18 

19 

Tasikmalaya 

Ciamis 

Ciamis 

Inspect Irrigation Projects 
Inspect Irrigation Projects 
Inspect Irrigation Projects 

Bogan 

Bogan 

Bogan 



IV. MAJR PROBIM A 

A. Custom Cleapce 

We ara very happy to report that we have now received all 

of our equipmuent from customs with the exeption of the weather 

station instruments and the ozalid printer. 

B. Vehicles and TrannDortation 

We have had no difficulties in this category* Preparations 
are underway to return two (2) of the jeeps to the client in 
October. With our reduction in force, we will not need as many 
vehicles as formerly. 
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V. PROGMSS
 

A. J~ncl 

The progress on the request to the Project for additional 
surveys and geological investigations are reported as follows: 

Matengeng Dmlsite
 

Four holes have ber.n drilled to an average depth of 40 m 
each at the Rubber Quarry Site. With this drilling program complete, 
the drill rig moved to the actual damsite and oompleted one hole, 

( 9) 

Semara Anak=n
 

No work has been started on the geologic found.ation
 
exploration program to dates
 

CipAl River 

All surveys requested have been received.
 

All surveys requested have been reeived*
 

Sidarea Irrigation Stom 

A request was made on 1 May 1974 for the drawings and design
 
report for this area. To date, only the drawings parts of the design
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report have Leen received, It is understood that the design 
report has been received ly the Project. 

Birianun NO. 2 Damite 

One copy of 1:2000 topo survey of the damsite area has 

been received from the Project.
 

BanJar Damite 

One copy of the 1:2000 topo survey of the damsite area 
has been received from the Project. 

B. MA&lstrative. 

The following tables show the standings of both the rupiah 
and US $ accounts. We have completed 78% of the contract time 
and have utilized 77% of the approved manpower. During this 

elapsed time we have expended some R 17,141,981 or about 70% of 
our total rupiah budget. Some $ 418,300 or 77% of the total 
dollar budget has been expended.
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eStatIu -_Rupiah Account 

It e m 
 A&M0J? (Ik. 
Author ,zed Spent Remaining 

Per Diem 
 12,040,000 
 7,069,000 
 4,971,000
Cables 

1,100,000 
 547,938 
 552,062


Postage 
1,100,000 418,443 681,557Reproduction 
2,000,000 2,934,380 ( 934,380)

Supplies & Materials 


Other inor Items 
Administrative Staff 

1,100,000 

700,000 
6,300,000 

1,198,877 

652,406 

4,320,937 

( 98,877) 

47,594 
1,979,063 

T o t a 1 24,340,000 17,141,981 7,198,019 
det SAtuB - US account 

(Reimbursable Costs Only) 

I t e m AMOUNT 
Authorized Spent Remaining
 

Overseas Salary 
 153,680 
 120,000 
 33,680
Overseas Differential 
 39,920 
 31,100 
 8,820
Overhead (Overseas) 
 95,278 
 74,200 
 21,078
Denver Office Salaries 
 82,050 
 65,000 
 17,050Denver Office Overhead 
 57,435 44,700 
 12,735
Special Consultants 
 10,000 
 5,000 
 5,000
Per Diem 
 2,838 
 2,300

Transport (International) 538
 

59,400 
 38,000 
 21,400
 
Transportation, Baggage,Household Effects 
 20,800 
 16,000 
 4,800
Other Direct Costrj 28,500 
 22,000 
 6,500
 

'1 o t a 1 549,901 418,300 131,601 
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VI. FRGA
 

We submitted our revised Segara Anakan report in Sept-Ober 
and our Denver Office is now preparing to print the final report. 

It is expected that it will be completed by the end of October. 
The resident staff of ECI will concentrate first on the completion 

of the Master Plan and, second, on the revision of the rnmprehensive
 

flood control scheme. It is expected that the former will be com­

pleted early in November. The latter will be completed by the end 

of November. 

B. n 

Next month we will prepare our request for our sixth and
 

last Rupiah payment, which is due in November*
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VII. APPJJNDICES 

Fig* 1 - Manpower Strength (for end of period) 

Fig. 2 - Actual vs. Scheduled Progress 

Table 1 - Manpower Schedule - cumulative totals U.S. 

Table 2 - Manpower Schedule -cumulative totals 

Indonesian (Counterpart) 

Table 2A - Manpower Schedule - cumlative totals 

Indonesian (Direct Hire) 

Table 3 - Arrivals and Departures U.S. Nationals 

Table 4 - Arrivals and Deo.artures Indonesian 

Table 5 - Schedule of Submissions 

A-I
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table No.1 -MANPOWER SCHEDULE- cumulative totaLs in man months
 
U.S.NATIONALS 
 1 9 7 3 1 9 7 4 1975 TOTALS 
RESIDENT STAFF AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MAR. APR. MAY. JUNE JULY AUG. SEPT. OCT NOV. DEC. JAN. ACTUAL
 

1 ROGE R S RES. 1.00 2.00 3.001 4.00 5.00 64)0 7.00 8.00 
 9.00 10.00 11.90 12.00 13.00 14.00 18.00 
_.2.. SCHOENLEBER-C . E. 1.00 2.00 3.00 4.00 5.00 6.00 7.00 8.00 9D0 10,09 11.00 12.00 13.00 13.20 ­ - -- 13.20 16.00 
3- -B.0 GA N -IRRIG. 0.61 1.61 2.61 3.61 4.61 5.61 661 7.61 861 9.61 10.61 11,61 12.61 13.61 14.00 
4. EDWARDS -AGRI. 0.50 1.50 2.50 3.50 4.50 5.50 6.50 7.50 8.50 9,50 10.50 11.50 - - - 11.50 12.00 
5 S C OTT -GEOL. - 0.53 1.53 2.53 L.53 4.53 5.53 6.53 7.10 7.10 7.50 11.50 9.50 10.13 .-. . 10.13 7.00 
6 GARDNER -SOILS. - 0.53 1.53 2.53 3.53 4.53 553 6.53 7.5? 1..3 9.53 10,53 11.53 -- - --- _ 11.53 12.00
7. STRUTHERS -ECON. - 0.53 1.53 2.53 53.534.53 5.53 6.53 7.51 8.53 953 10.53 1153 12.53 16.00 
6. SAUNDERS -PLAN. - - -.. . . 0.26 1.26 226 3.26 4.26 526 6.26 11.00 
9. 

SUB TOTALS 1 
 14.70 21.70 28.70 35.70 42.70 49.96 57.53 6453 71.93 79,9387.93 92.7g 106.00 

JL._ OFF. t T DY.
 

I LANGFOR i; - SPON. 0.13 0.T3 
 0.13 0.13 0.13 0.29 0.58 0.58 0.58 0.58 0.S8 1.16 1.16 ­ . . . 2.00 
-LPLAN. 0.982_. W ILL - - 0.53 0.98 0.?g 0.98 Q98 0.98 0.96 0.98 0 0.98 - -- - 0.98 6.00 

3. AU-YEUNG HYD. 0.23 1.23 1.43 1.1.3 1..3 1.43 1.43 2.14 2.54 2.54 2,54 2,54 2.S L ­ - 4.00 
4 COL E -C.E . . . . . . . - - - - 0.30 1 1.85 --. . . 

__5. BURK - ROCK. -- ... . - - - 0.6 0.68 . . . . . 068 2.00 
6. CHURCHILL - ENVIR.. . . . . .-- 0.79 1-79 1.89 1.89 1,89 1.89 1.89 ­ - - 1.89 1 .50 
7. FLETCHER - LANDUSE - . . . . 0.61 1.61 261 3.61 4.00 4,00 4,00 4.o ­ - - 4.00 4.00 
8. SPECIALISTS AS RQ'D- -- 9.00 

SUB TOTALS 
 0.36 1.89 2.54 2.54. 2.54 3.31 5.39 8.10 9.60 9.99 |10.29 12,55 13.10 13.10 1 __-=-. 26.50
 . .
 = - . ...-... .. 


THIRD COUNTRY NAT, 
.. . 

' ­

1 K U E H L -C. E. 0.19 0.79 0.79 0.79 0.79 0.79 0.79 0.89 1.59 1.59 1.59 1.i9 1..9 - .. - - 1.55 2.50 
2 . STEVENS -FLOODCO. - - 0.13 1.13 1.16 1.16 1.16 1.16 1.16 1.16 1.16 1.96 236 . . .
 . 2.96 4.,C-0

SUB TOTALS 0.19 0.79 0.92 1.92 1.95 1.9.
T 0 50

T 0 T A L S 3.16 10.38 !1I6t25.16 "i3 3.I9 1,0.96 50.04160.11 69.88 77.27 
SS 4.55 1 

= A - a 
-8 ___,9-7.16.3 15.5__10.__14 
 .00__
 

http:1I6t25.16
http:79,9387.93
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table No.2_ MANPOWER SCHEDULE -cumulative totals in manmonths
 
I N DON E SIAN 1 974 
 1 9 7 4 1975 TOTALS 
COU NTERPAR T AUG. SEPT. OCT. jNOV. DEC. JAN. FEB. MAR. APR. MAY. JUNE JULY. AUG. SEPT OCT. NOV. DEC. JAN. ACTUALC l 

I. IR.SAHAT -TEAM LEADER 1.00 2.00 3.00 4.00 5.00 6.00 7.00 8.00 9.00 10.00 11,00 12.00 13.00 14._0 18.002. IR.PARIJAN -C. E. 0.90 1.90 2-90 330 490 590 6.90 190 -

_ 

1 l_.06.00 
3- IR. RADHI -DRAIN. " . .. . 0.11 1.11 2.11 3.11 4.11 5.11 6.11 _ __ 14.00_AN 

___. 
I__ .__ 0_ 

. RTOSSIN -AGRI. - 0.50 1.50 2.50 3.50 450 5.50 6.50 7.50 &50 9,50 10.SO 11.50 12. 0 -- -12.00 
S. IINGS UGANDHY - GEOL.. - 0.84 1.64 *2.84 3.84 4.84 5.64 5.84 6,21 &2 9.21 .8.21 ­ . s.21 16.00 
6. IR.ARWADI - PLAN. - . . . . 0.40 1.40 2.40 3.40 4.40 5.40 66.40 7,40,.00 

- - 2_40 . 8.7. IR.SISWOKO -FLOOOCON. ­
.. . --:0.80 180 2.eO . . 2.00 

3. IR. IMAM - ECON. - 0.50 1.50 2.50 3.50 5.50 -44.50 "(" ** * " * *u. * -" _'_ 

9. DRS.SUBAGIO - SOILS. - - 1.00 2.00 3.00 4.00 5.00 * A K**-X ' - '- "-­*­
10 . KREBET - PLAN. ­ _ 
 - - - 1.00 2.00 3.00 4. 00 000 OOo -.00
 
11.t SOEKANTO -GEOG. 

0.35 1.35 2 35 3.35 4.35 
w 12. OTHERS - * 1.78 4.78 7.18 10.68 12.90 14.90 16.90 %54 1290 II9 117 V,1!7, 17.98 179 --


SUBTOTALS 
 2.78 7.78 114.18 22.52 29.74 36.74 45.15 52.03 1%23 66.53 73.85 93..31.75 100.75 $0.006.0 
ASST. CO U NTERPAi1 ..
 

tREBET -PLAN. 1.00 2.00 3.00 4.00 
 5.00 6.00 7.00 1.00 100 7,00 7.00 7,00 7.00 T.00 14.00 
2. P NAPITUPULU-TEAM 0.06 1.06 2.06 3.06 4.06 5.06 .6.06 7.06 8.06 9.06 10.06 11.06 12.06 1305rm 18.00 
3. T. M. NADAPOAP- HYDROL. 0.06 1.06 .2.06 3.06 406 1r06606 206 8D6 9.L6 , 10.061130 4.00 
4. SUMARDI -SOILS - 0.23 1.23 2.23 3.23 4.23 5.23 6.23 7.23 8.23 9.23 1023 11.23 _2_3_ - 12.23 14.005. -ADIWIDJAJA -AGRI - 0.23 1.23 2.23 3.23 4.23 5.23 6.23 7.23 8.23 5.23 10,23 11.23 12423 16.00 

6. DRS.WILDAN -ECON. - ­ 0.75 1.75 2.75 3.75 4.75 5.75 6.75 775 7,75 75 77F ­ .. - .7S 12.00 
7. tRS.STANGGANG -C. E. - - - 1.00 2.00 300 400 A* 5.00 6.00 7,00 .. 
 &8,0 12.-D 
& 

9. _....._ ....... ......... ..
 
10. OTHERS - A - 0.60 1.60 1 1.60 1.60 1.60 1.60 601.60 .601.60
 

SUB TOTALS 1.P2 5.18 11.93 18'.3 25.93 32.93 39.93 44.93 50-93 56.93 
 61,93 166.93 70.93 17_ 90.00TOT A L S 3.90 12.96 26.11 "1.45 55.67 69.67 85.08 97.76 111.76 123.51 3588 143,181162.8 175,68 1 170.00 

A OTHERS - CUMULATIVE TOTALS OF INDIVIDUALS WHO HAVE LEFT THE PROJECT. 
*X NOT SHOWN DUE TO LIMITED TIME ASSISTING CONSULTANTS. 

http:7,40,.00


table No.2A_ MANPOWER SCHEDULE - cumulative totals in manmonths 

INDONESIAN 

DIRECT H IRE 

.:._UNGKIS.W-SECR. 
_.SRI Z. OEMAR- CLERK 

-2..SU PtIIT_.CLERK 

4._ETJIH SUHARI- TYPI$T.-

5. DJOELIAN DI - INTER. 

SULAT_. - INTER. 

7_..LBA_- HE.5. 

AUG. 

0.62 
a62 

023 

0,13 

- . 

-

._-

1973 

SEP71OCT. 

1.62 2.62 
1.62 2.62 

129 2.29 

1-.13 2.13 

.9. 134. 

.QQ _1 

o 2.0.1 

NOI DEC. 

3.62 4.62 
162 .62 

129 429 

3.13 4.13 

2.94 3.94 

2.10_ 3.10 

U0 4.00 

JAN. 

.5.62 
5.62 

529 

5,3 

4.54 

4.10 

SA.. 

FEB. 

6.62 
G2 

6.29 

6.13 

5.94 

5.10 

o 

MAR. 

7.62 
7.62 

72 

7.13 

6 

_6.10 

....0Q 

APR. 

8.62 
0.62 

6.29. 

3.13 

.97.5, 

7j_ 

8. 

1 974 

MAY JUNE JULY 

&.62 10.62- 11,t 
9.62 10.62 11%62 

!.29 10.29 11.23 

9.13 10.13 11,13 
9_4 8,. 1.4 

a I 1_ Q 10.10 

.0o 10.00 11,00 

AUG. 

12.52 
1252 

1229 

12.13 
694 

11.10 

12.0 

SEPE 

13.62 
13.62 

13.29 

13.13_ 
- -

12.10-

13.00 

OCT. NOV 

-

DEC. 

--

1975 TOTALS 

JAN. ACTUAL cOonri, 

16.00 
18.0 

13.00 

16.00 
t.9.6O0 

.-.. 00 

JUDO 

A1 . . -

SUBTOTAL S 

MISC. SUPPORT 

1. DRAFTSMEN 

2. MESSENGER 

3. DRIVERS 

4. CUSTODIANS 

1.66 

400 

.2.00 

400 

4.00 

7.60 

6.00 

200 

15.00 

2.00 

1/.70 21.70 

800 1Q00 
4.00 6.00 

26.0 0 3Z.0 

4,00 .A.0. 

28.70 

12.00 

8.00 

3100 

35.70 42.70 

14.00 16.00 
10.00 12.00 

4400 50.00 

120,_01 

49.70 56.70 63.70 

18.00 
1400 1 06-00O_ 

5600 62 jQQ 
4,00. 1S.0 .0M 

69.70 75.70 

25_50!2,, 

20,00 22.00 

7400 1000 

20.00 22X 

61.70 67.70 

31.0 3&. 
24.00 26.Qj. 

36D 92.00 

24-00 26( - _ 

126.00 

4.225 

5. 

S U B TOTALS 14.00 25.00 2.00 5l4.00 66.00 7.00 9= 00 102.00114.00126.50 139,50152.50 16. 5--. 

• 0 •TA L S 15.66 32.60 156.70 70 94.7011370107.10 220 US 1 0 
32151.70170.70N2n120 17 t n0 26td 

* Not specified in contma' 

http:94.7011370107.10
http:139,50152.50
http:102.00114.00126.50


T-ZLE NO. 3 - ARRIVAL AND MPARTURES 

A. U.So NLTIONALS 

POSITIO ARRIVED 

Is LAbMFORD, C.M. Project Sponnor 23-7-73 4- 8-73
 
LAW3FORD, C.M. Project Sponsor 27-1-74 8- 2-74
 
LAMFORD, C.14. Project Sponsor 7-7-74 23- 7-74


2. ROGERS, G.E. Resident Manager 30-7-73 ­

3. SCHOENLEBER, W.J. Civil Engineer 1-8-73 6- 9.-74 
4. BOGAN t D.E. Irrig. Engineer 12-8-73 -
5. AU-YEUNU, YIN Hydrologist 25-8-73 13-10-73 

U-YEUNG, YIN Hydrologist 9-3-74 12- 4-7.4
6. WILL, ERIC Chief Planner 15-9-73 15-10-73
7. EDWARDS, R.T. Agriculturist 16-9-7.3 31- 8-74
 
8* STRUTHERS, RoE. Ag. Economics 15-9-73 -
9. GARDNER, R.A. Soil Scientist 
 15-9-73 
 31- 8-74
 

10, SCOTT, D.P. Geologist 
 15-9-73 
 17- 4-74
 
SCOTT, D.P. 
 Geologist 
 19-6-74 
 19- 9-74


11. FLETCHER, H.C. land Use & Mngt. 13-1-74 
 12- 5-74
 
12. CU]URCHILL, DICK Environmentalist 
 17-2-74 
 3- 4-74
 
13. StJNDRS, M.P. Planner 17-3-74 
 -
14. COME, HaN. Civil Engineer 22-6-74 17- 8-74
 
15. BURIE, H.W, Rock Specialist 6-7-74 28- 7-74
 

B. THIRD COU TRY NATIONALS 

1. EEHL, M.K. Chief Engineer 26-8-73 18-
 9-73
 
XUEHL, M.K. Chief Engineer 29-3-74 21-
 4-74
 

2. STEVENS, M.A. Flood Control 27-10-73 1-12-73 
STEVENS, M.A. Flood Control 6-7-74 5- 9-74
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O,~4BE -ARRIVAL AND Pr~uRs 

A, 2NDNESt4-W=COUNMWRART 

N AME POSITION ARRIvED IPARTED 

I. Sahat T.P. Siagian Team Leader 25-7-73 ­
2. Yasin Umar F,. Civil Engineer 1- 8-73 7-12-73 
3@ Amirudin Plan* Engineer 15- 8-73 1- 3-74 
4. Tossin A. Agriculturist 17- 9-73 ­

*5. Imam Hidayat Economist 19- 9-73 ­
6. Yusron Lubis Hydrologist 25- 8-73 13-10-73 
7. Achmad Djojoadinoto Irr, & Drain. 9-7312- 1- 3-74 

*8. Soebagiyo Soils 2-10-73 ­
9. Iing Sugandhy Geology 6-11-73 30- 9-74 

10. Sriyono River Regime 1-11-73 1-12-73 
11. Parijan Civil Engineer 4- 2-74 ­
12. Arwadi Nataniel Planner 18- 2-74 ­
13. Radhi Sinaro Irr. & Drain 25- 2-74 ­
14. Sampudjo Hydrology 11- 3-74 12- 4-74 
15. frebet Saryondadari Planner 1- 8-73 ­
16. Soekanto Geographer 20- 5-74 -

B. I ONESIAN - COUNTERPART ASSISTANTS 

lo T. Maruly Nadapdap Hydrology 29- 8-73 ­
2. ildan Arifin Eoonomist 8-10-73 31- 5-74 
3. E. Sumardi A.S. Soil & Rec. 24- 9-73 30- 9-74 
4. Rahmat Adiwidjaja Agriculture 24- 9-73 ­
5. P. Napitupulu Team Leader 8-7329- ­

*6 , Sitanggang Civil Engineer 1- 9-73 7- 9-74 

Ow INDONESIM -- DRCTHT 

1U Nungki S.W. Secretary 13- 8-73 ­
2. Sri Z. Oemar Clerk 13- 8-73 ­
3. Supiarti Clerk 23- 8-73 ­
4. Etjih Suhari Clerk 29- 8-73 
5, SVIvia S, Interpreter 3- 9-73 31- 5-74 
6a Paulint Sulianti Interpreter 28- 9-73 ­
7. Dasiran Tapaira Messenger 1- 9-73 -

Part time only - Project ftnished oounterparts. 
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TAWME NO. 5 SCMJW OF- MmBb!_SSIONs 

WORT CONTRACT DAT DAT 
-. NO EAWIPH2MJET a AJBImD &M

1& 2. 3. 1. Mapping requirement 30- 9-73 30- 9-73 2
2. 2. 3. 2. Basic data collection 
 30- 9-73 30- 9-73
2a* 2. 3. 2. Addendum No. 1 
2 

15-11-73 3s5
3. 2. 5e i. Ist Priority Project 
 30-11-73 
 30-11-73 
 4
Evaluation 
4. 2. 5e I# 2 d Priority Project 30-30-12-73 
 1-74* 5 

Evaluation
 

4be Report
4a* SpecialSpecial Progress Report - .15- 2-74* ­-
 30- 4-74*** ­
5. 2. 5. 1. st Feasibility Study 
 15- 8-741/ 31- 8-74 
 12.5


' (Draft Form)
6. 2o 5, 1, 2nd Feasibility Study 30- 6-74 30- 6-74 
 1
 

(Draft)

7& 2. 5. 1* 1st Feasibility Study 
 15-11-74-/ 15.5(Final) 
8. 2. 5o le 2nd Feasibility Study 30- 9-74 
 14 

(Final) 
9. 2. 3. Comprehensive Study 15-10-74 
 14.5 

(Draft)
10. 2. 4, Master Plan (Draft) 15-10-74
11. 14.52. 3o Comprehensive Study 31- 1-75 
 18 

(Final)
1.2. 2. 4. Master. Plan (Final) 31- 1-75 1813. 2. 6. 4. Completion Report 
 31- 1-75 
 18
 

30 day extension recommended by Steering Committee
in order to await soils analysis results,

1 Special Report 
-
"Technical and Socio-Economic Factors


As They Affect Damsite Seleotion,,. 
*Special Progress Report to Steering Committee.if Time extension approved by Steering Conittee on 30-4-74 
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