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PACKAGE IV 
eotrmACT I, NASUA-TANOAAY CTION, SUBPROJECT II 

Secondary Road . 8.78 km. 
Feeder Roads 1,2 ,3 1 4,5 a .; 14.96 If.m. 

TOTAL 2:5.74 km. 
CONTRACT Jt- A TANDAAY' SAN JUAN {BATOI SECTiON SUSPRCJECT II 

Secondary Rood ... 9 . 42 km. 
!='eedlr Roods 789 10 a ! I 12 . 14 itm. 

TOTAL 21. ~5 km. 
CONTRACT Jt-B BRIDGES {T~DAAY-SAN JUAN SECTIONI SUBPROJECT II 

Po"l1oniban (27.20 m.i , 
Son Roqui I {24.4O m.l i! 
Son Roqu. 2 (24. 40 m.1 Bridge. 76 . 00 m. 

CONTRACT lIt, LIBON'NUGPO SECTION, SUBPROJECT II 
SecClndary Rood 6. 25 km. 
Fe.der Rood. 12,13,14 a 15 15 .38 km. 

TOTAL 23 .53 'm. 
PokOo. \(29.20 m.l, ?oklo. 2129.20m.I, 
Po"o. 3(29.20·,m.i Lostaca (25 .20m.I, 
a Nugpo (29 .20." B,llges 142.00 m. 

CONTRACT IV, NUGPO- SAN JUAN SECTION, SUBPROJECT II 
Secondary Rood . 6 ,33 km. 
Feldor Rood. 16,17~ 18 ,19,20, 

21,2"ZI 29.71 km. 
TOTAL 38.04 I<rn. 

Buluong (29.20 m.i a 
Anollng (31.20m.l 60.40 m. 

CONTRACT V-A,POLANGUI-IIASISI SECTION, SUBPROJECT :4 
Secondary Hood 12 .86 km. 
Fe,de, Road. 1,2 a 3 9.39 km . 

TOTAL 22.25 'm. 
CONTRACT V-B, BRIDGES (PClLANGUI-NASISI SECTION I SUBPROJECT 14 

Alnoy 02.40 m.i N_ (10.40 m.1 
Bollnad (22.40 m.1 8alogo (2S.20m.) 
Mala"l1lad (24.40 m.l Br:dg.. S6 .80 m. 

CONTRACT VI'A NABUA-SAN AGUSTIN SECTION SUBPROJECT 9 
S •• ono.liyRood(Sto.O>OOO-2+000i 2.00 km. 

CONTRACT VI-B,NABUA-SAN' AGUSTIN SECTION SUBPRCJECT 9 
_dory Rood (Slo.2+000-4+495.oo12.50 m. 

COfCTRACT Vl-C,NAIIUA-SAH AGU5nH SEeMN SUI!PR<l-£CT 9 
Felder iiooo. I a 2 4.14 km . 
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October 1979 

PROJECT 

I-a. 

PROGRESS REPORT NO. 17 

~ER 1979 

Nabua-San Juan-Libon Road Project, Sub-profect 11 
(Nabua-Tandaay Section, Contract No. I) 

GENERAL 

This report covers the activities and accomplishments 

in the project from September 26 to October 25, 1979. Con­

tractor's activities 10nsisted mainly of concrete paving 

and preparation of base on the Secondary Road; trench exca­

vation for RCPC is in progress on several stations on the 

Secondary and on Feeder Road No.2. 

b. PROGRESS 

There was not much accomplishment during the month. 

Frequent shortage of cement caused by insufficient delive­

ries and deficiencies in the grain size ~nalysis of the 

course aggregate were the primary reasons for slow progress 

in constructicn and consequently increased the negative 

slippage. 

c. WEATHER 

There were twenty-nine (29) workable days during the 

nonth. See attached y,leather and Workability Report. 

II-a ROAD AND DRAINAGE STRUCTURES (Secondary Road) 

Fine grading and concrete pouring were done from Sta. 

6 + 730 to Sta. 7 + 050, left section; Sta. 7 + 260.97 to 

Sta. 7 + 496.76, left section; an~ Sta. 7 + 640 to Sta. 7 + 

740, left section. Hauling, spreading and compaction of 

shoulder were done on the following stations: 

1-1 



Dc tober 1979 

1. Sta. 5 + 945 to S ta. 6 + 288.13, left sec tion 

2. .'. tao 6 + 328 to <:ta. 6 + 520.50, right section 

3. ~>ta • 7 + 557 to S tao 7 + 230, left section 

4. Sta. 7 + 763.50 to Sh. 7 + 010, right section 

5. Sta. 7 + 050 to Sta. 7 + 260.'17, left sec Hon 

6. Sta. 7 + 292 to :-~ ta. 7 + 460, right sec tion 

7. Sta. B + 496.76 to Sta. B + 643, left section 

No. R.C. pipes were laid but trench excavation were in prog" 

ress on sixteen lOCAtions. 

b. ROAD, BRIDGE AND DRAINAGE STRUCTUr.~~.S (Feeder Road No.1) 

No activity. 

c. ROAD AND DRAINAGE STRUCTURES (Feeder noad No.2) 

Trench excavation for n. C. pipes At Sta. 2 + 030, Sta. 

2 + 165 and Sta. 2 + 545. 

d. ROt,D AND DRAINAGE STRUCTUR~S (Feeder Road No.3. '.2 5 and 6) 

No activities. 

III MATERIALS TE(~TIN(; AND CONTROL (Secondary and Feeder Roads) 

Laboratory and field tests for materials qualjty and for 

concreting supervision were undertaken during this period, 

September 26 to October 25, 1979 and are as follows: 

a. Secondary Road: 

Item 108, /ggregate Subbase 

1. Grading - - - -

2. L.L., P.L. & p.r. 
3. Compac tion 

4. F. D. T. 

1-2 

- - - - - - - - - 2 
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1 
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Oc tober 1979 

Item 316, Portland rement Concrete Pavement 

1. Grading 

a. Fine aggregate - - - - - 7 
b. Coarse aggregate 8 

Item 413, Reinforced Concrete PiEe Culvert 

1. Backfilling Dnd Bedding 

a. F. D. T. - - - - - - - - - - - - - - - 9 

b. Feeder Road No.2: 

Item 108, Aggregate Subbase 

1. Grading - - - - - - - - - - - - 4 
2. L.L., P.L. & p.I. - - - - - - - - - - 2 
3. CompAction - - - - - - - - - 2 

c. Feeder Road No.3: 

Itp.m 107, Common Borrow 

1. Gradinr, - - - - - - 0 

2. L. L. , P.L. & P.1. - - - - - - - 0 

3. Compaction - - - - - - - - 0 

4. F. D. T. - - - - 3 

1-3 



October 1979 

COM}lENTS AND RECOMMENO:IT!ONS 

Progress: 

Scheduled - - - -

I\ctual 

Slippage (negative) 

lotal tim~ elapsed 
(As of Oct. 25, 1979) 

- - ... - 70.29% 

55.69% 

14.60"/0 

491 calendar days 

Frequent short~fe of cement supply and deficiencies 

in the grad~tion of coarse aggregate were the main reasons 

in the del~y in the pcep operation. One vlcck of flood 

after t.yphoon "Pepnng" contributc'd to the delny in the cons­

truction of drainnge structures. 

Certified correct AS verified in the field. 
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October 1979 

PROJECT: NABUA-TANDAAY SECTION, CONTRACT I 

WEATHEH AND HORKABILITY i\EPORT 

FOR THE PEIUOD COVE"ED SEPTEMBER 26-0CTOBER 25, 

DATE WEATHER REMARKS 

Sept. 26 Fair Workable 

27 -do- -do-

2B Fair with rAins in the 
afternoon -do-

29 Fair -do-

30 Fair to cloudy in the 
afternoon -do-

Dc t. 1 Fair lvi th rains in the 
afternoon -do-

2 Fair to cloudy with rain-
showers -do-

3 Fair -dJ-

4 -do- -do-

5 Fair with ':ains in the 
afternoon -do-

6 Fair -do-

7 -do- -do-

B -do- -do-

9 -do- -do-

lO -do- -do-

II -do- -do-

12 -do- -do-

13 -do- -do-

14 -do- -do-

15 -do- -do-

16 -do- -do-

17 -do- -do-

lB -do- -do-

19 -do- -do-

20 -do- -do-

Annex I-A 
Sheet 1 of 2 

1979 

UNT~ORKABLE DAYS 

None 

.. do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-



October 1979 Annex 1-/\ 
Sheet 2 of 2 

DATE WEATHER REMAl{KS UNWORKABLE DAYS 

Oct. 21 Fair Workable None 

22 Rainy Unworkable 1 day 

23 Fair Wotkab1e None 

24 -do- -do- -do-

25 -do- -do- -do-

TOTAL UNWORKABLE DAYS FROM SEPT. 26-0CT. 25, 1979 1 Df.Y 
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1. 
2. 
3. 
4. 
5. 
6. 
7. 
B. 
9. 

10. 
11. 
12. 
13. 
14. 
15. 
16. 
17. 
18. 
19. 
20. 
21. 
22. 
23. 
24. 
25. 
26. 
27. 
28. 
29. 
30. 
31. 
32. 
33. 
34. 
35. 
36. 
37. 
38. 
39. 
40. 
41. 
42. 
43-56 

s. P. DACE[{ CONSTP.UCTION CO., INC. 
NABUA - TANDAAY hOAD PROJECT 

Nabua, Cam. Sur 

LIST OF PERSONNEL 

AS OF OCTOBER 25, 1979 

NAME 

Antonio S. Aldana 
Isidro Guia1a 
Enrique D. Etrata 
Vicente Chua 
nell: 1 Eturrios 
Rogl:lio Cclcbradn 
Vcnancio Veloria 
AVf1!linn B<1sCOS 

Hcnninigi lelo Gn tinga 
Pellinr,tol1 !lacate 
Nanucj i~cyes 

Toribio Bflscnn 
E. i{oa 

·D. Cuticrrez 
P.. nc Guzman 
V. i\llns 
J. Vernal 
H. Poslob 
13. M<lri 
P. Senao 
P. Lajat 
IZ. Verolcs 
A. Cru z 
L. Velnsr.o 
D. Mendoza 
N. [\ascon 
V. Decena 
E. Ferrer 
L. Horano 
D. Carig 
H. Pa lma 
R. An 
H. Sa rmien to 
A. I~uin 

S. Reyes 
E. Luzon 
Nina FerClndez 
Diony Aquino 
Alp.xAnder Angeles 
Daniel Astibe 
Hernl1ndo Feder 
Toribio Ocampo 
14 men for RCP Casting 

8 men at Crusher and Batch Plant 

DESIGNATION 

Resident Engineer 
Project Engineer 
Asst. Proiect Engineer 
Office Engineer 
Office Engineer 
For€man/Ins t ::umen t:rnc n 
foreman 
Foreman 
Laboratory Technician 
Dump Truck Driver 
Dump Truck Driver 
Duw.p Truck Driver 
Dump Truck Driver 
Dump Truck Driv~r 
Dump Truck Driver 
Water Truck Driver 
Water Truck Driver 
Transit Nixer Driver 
[\ulldozer Operator 
Bullnozer Operator 
payloader Operator 
Payloader Operator 
Grader Operator 
Grader 0pI'rl'ltJr 
Holler Opera tor 
Roller Opera ter 
Chic f l1cch.3nic 
Mechanic 
Mechanic 
Mechanic 
Mechanic 
Survey Aide 
Sur °ey Aid'2 
Survey {lice 
Survey IdOl:! 
Survey Aide 
Labc: rA tory ;\ide 
Lahoratory Aide 
Laboratory Aide 
L.qboratory Aide 
L.qboratory Aide 
Laroratory Aide 

Annex 1-8 
Sheet 1 of 1 



BICOL ~IVER BASIN DEVELOPMENT PROGnru~ OFFICE 
San Jose, Pili, Camarines Sur 

EMPLOYMENT GENERATION (SURVEY SS3) 

NAME OF CONT~ACTOR: s. P. DACE~ CONSTRUCTION CO., INC. 

MANILA-BASED 1./ 
LOCAL-HIRED 2/ 

SUB-CONTi\ACTOR 1/ 

TOTt.L 

FOR TH~ MONTH OF 

ADMINISTRATIVE/ 
FINANCE 

1 

1 
vvvvvvvvvvvvvv 

1/ - Include permanent employees 

~/ - Employees residing within the Basin area 

1/ - Local hired only 

OCTOBER, 1979 

ENGINEE?ING 
TECHNICAL 

3 

3 

6 
vvvvvvvvvvv 

SKILLED 

3 

3 
vvvvvvv 

UNSKILLED 

20 .9 
20 

99 
vvvvvvvvv 
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1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

S. P. DACEr. CONSTRUCTION CO., INC. 
NABUA - TAND/ ... \Y LOI\D l'l<OJECT 

Nahua, Cam. Sur 

LIST OF E0UIPMENT 

AS OF OCTOBEH 25, 1979 

D Bulldozer (Cat.) One (1) 

Fruct End Loader Three (3) 

Grader Two (2) 

Tandem Roller One (1) 

P&:.eumCl tic Roller One (1) 

Dump Truck Nine (9) 

Stake Truck Two (2) 

Water Truck One (1) 

DA 120 Diesel Engine 
Crusher One (1) 

Batch Plant Portable One (1) 

Annex I-e 
Sheet 1 of 1 



NOV . 11,1977 

STAIl'fING DATE . JUNE I~, 1978 

COMPLETION DATE FED. ~, 19 8 0 

COMP\..£TIctl DATE 

CONPLETION CATE 

ITE M 

t .o.r.PT>I'Nnn K 31.11 

COURSE ,21.42 , 
1 

tnF'JH':F' CoonSE 60 PAVEMENT 

7 ... a ' 17 

NCIDE~HAL CONSTRUCTION 1.97 

t;.EGENO 

TOTAL 

.... 1- I1EPOrl7 
MONTH FLAG 

ACTUAL· 

SCHEDULED 

SCHEDULED (revised i 
----- .l.CTUAL 

' 55.691 
I 

DICOL SECONDARY AN 
DICOL RIVER DASIN 

PACK 
SUD PROJECT NO. II, CONTR. 

PROGRAM OF WORK 

1978 

i 
I ; , -

NOTE: 
flEVISED AS OF JUNE ~O, '979 AS PErl I 
TIME EXTENSION 3:J!).jECT TO APPflOVAI 



~ ""OGRESS REP<IlT AS CJ' : 

I PI1EPAI1E1loY 

LNET ~ONTnJ\!;T ~NT j> 16, 70~,106 .00 
~---------------------
, AmlCIIED I1EV1SED CONffiACT AMOUNT 

DAAY SECT ON 
CHAnT 

c.' ___ _______________ ____ . _____ _ _ ; 

1980 : 181 

o 

- ;;------10 

, :-1 __ , j __ L.._j_.~I_-, 

ANNEX ! - D 
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October 1979 

PROJECT 

I-a. 

PROGRESS REPORT NO. 16 

OCTOBER 1979 

Nabua-San Juan-Libon Road, cub-{lroject 11 
(Tandsay-San Juan Section, Contract II-A) 

GENERAL 

This report covers the activities and accomplishments 

in the project from September 26 to October 25, 1979. Acti­

vities of the Contractor consisted of subb3se laying, conc­

rete pouring on pavement surface, suhgrade preparation, 

riprapping of headwalls, wingwalls, cut-off wRlls and water­

ways, hauling of aggregates for concrete and processing of 

subbase materials. 

b. PROGRESS 

,\ccomplishments are expected. Contractor was allowed 

to work overtime on r("gular days and h~lidays to offset 

delays due to unfqvorable weather during the past month. 

c. WEATHEH 

II-a. 

See attached Weather and Workability Report. 

ROAD AND DR~INACE STRUCTURES (Secondary Road) 

Construction Survey 

Checking of subgrade and subbase elevations, alignment, 

crossfalls and forms. 

Earthwork 

No activities except for minimal subgrade and subbase 

corrections and maintenance. 

II-A-l 



Oc tober 1979 

SubQase and Base 

Subhase laid at Sta. 15 + 700 to Sta6 15 + 800. 

\ Surfacing 

POL ring of Portland Cement Concrete was completed from 

Sta. 13 + 560 to Sta. 14 + 630, left lane and from Sta. 15 + 
125 to Sta. 15 + 420, right lane. 

Structures 

Installation of all reinforced concrete pipe culverts 

was completed 8S of this date. 

Drainnge and Erosion Works 

No activity. 

b. ROAD AND DRAINAGE STRUCTURES (Feeder Road No. 7) 

Construction Survey 

~takc out of drainage structures were left untouched 

due to unoperational excavation equipment. 

Earthwork 

No activity. 

Subbase and Base 

No ac ti vity. 

Drainage and Erosion Work 

No activity. 

II-A-2 



vctobcr 1979 

c. ROAD AND DRAINAGE STRUCTUHES (Feeder Road No.8) 

Construction Survey 

Checking of loc~tion, elevations and alignment of rein­

forced concrete pipe culverts at the junction of Feeder 

Road No. 8 and Sta. 10 + 340. 

Struc tures 

Laying of reinforced concrete pipe culverts completed 

at tre junction and at Sta. 10 + 340. 

d. ROAD AND DRt.INAGE STRUCTURES (Feeder Road No.9) 

Construction Survey 

Checking of locfltion, elevations clOd alignment of the 

reinforced concrete pipe culverts at the junction completed. 

e. ROAD i\ND DRAIN,eE (';T~UCTUr:ES (Feeder Road No. 10) 

Construction Survey 

Checkin[', of location, elevations !'Ind alir,nruent of the 

reinforced concrete pipe culvert at Feeder noad No. 10 junct­

ion. 

Structurus 

Laying of reinforced concrete pipe culvert at the junct­

ion of Feeder ~oad No. 10 completed. 

III MATERlaS TESTING I.ND CONTROL (Secondary and Feeder Roads) 

Laboratory control and field tests for materials quality 

undertaken during this pffiod, September 26 to October 25, 

1979 find are as follows: 

II-A-3 



October 1979 

8. Secondary Road: 

Item 107, Common Borrpw 

1. Gradin~ - - - - - - - - - - - - - - - - 6 
2. L.L., P.L. & P.r. 

3. Compaction 

4. F. D. T. - - - - - - - - - - - - -

Item 108, Aggregate Subbase 

1. Grading - - - - -

2. L.L., P.L. & P.r. 

3. CompAction 

4. F. D. T. - - - -

.. - 6 

6 

3 

- - - - 3 
3 

3 

13 

Item 316, Portland Cement Concrete Pavement 

1. Grading 

a. Fine ~ggregate - - - - 9 

b. Coarse aggregate 11 

II-A-4 
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COMMENTS AND R~COMMENDATIONS 

Progress: 

Scheduled 

l.ctual 

Slippage (negative) 

Total time elapsed 
(1\s 0 f Oc t • 25, I 9 7 9 ) 

56.76% 

54.69'7. 

5.07% 

467 calendar days 

The Cont~actor concentrated his work on Item 316 

(PCCP) and instaliation of reinforced concret~ pipe 

culverts. ~fuile the progress WDS sAtisfactory on the Se­

condary Road, not much accomplishment WAS done on the 

Feeder Road, hence, the increase in the negative slippage. 

Certified correct as verified in the field • 

. --.:,.~:<j,lJ (t:C-~,~ .. ____ _ -', .. , '-... 
J SE £1;' VILLANUEVA 
Project Manager 
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PROJECT: TANDAAY-SAN J\JAN SECTION, CONTRACT II-A 

WEATHER MID WORKABILITY REPORT 

FOR THE PERIOD COVERED SEPTEMBER 26-0CTOBEK 25, 1979 

DATE 

Sept. 26 

Oc t. 

27 

28 

29 

30 

1 

2 

3 

4 

5 

6 

7 

WEATHEr: 

Fair with afternoon occa­
sional rainshowers 

HEMARKS 

Workab1-; 

-do- -do-

Cloudy with afternoon rains Unworkable 

Fair Workable 

Fair -do-

Fair with afternnon rains 

Fair 

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

8 Fair with· occasional 
rainshower -do-

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

Fair 

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-c'lo-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

UNWORKABLE DAYS 

None 

-do­

l day 

None 

-do-

-do-

-do-

-do.-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-

-do-
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DATE WEATHER REMARKS UNWORKABLE DAYS 

Oc t. 21 Fair Workable None 

22 Hainy Unworkable 1 day 

23 Fair -do- None 

24 Fair Workable -do-

25 Fair -do- -do-

TOTAL UN\-JORKABLE DAYS FROM SEPT. 26-0CT. 25, 1979 2 DAYS 
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1. 

2. 

3. 

4. 

5. 

6. 

7. 

8, 

9. 

I, 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

13. 

14. 

15. 

16. 

17. 

18. 

f' j F. CRUZ & CO., INC. 
TANDMY-SAN JUA~! PROJECT 

Nabuil, Cam. Sur 

LIST OF P21C30NNEL 

AS OF OCTOBER 25, 1979 

NAME 

Catalino D. ~lagbuhos 

Eliezflr I. Igoy 

Domingo A. Bartolome, 

Al'oerto B. Mereado 

Floro P •• Cabang:mban 

Gonzalo D. OC<lmpo 

Juan Tam<ly~ 

Nicol<ls de Leon 

Clad to Salcedo 

ENGINEEiZING SECTION 

Reyn?,ldo , Navarro Il. 

ImeldCl D. Conde 

Eduilrdo MamRradlo 

Noel Guelos 

Wilfredo Pilreno 

Dorothy Portes 

Cynthia Angel es 

Domingo Ca,si 

Primo SihClb<l 

DRniel Salcedo 

Efren Hugo 

Be rnil rdr) Villanu"va 

Felix Ocampo 

Leadman 

Mnson 

Steelman 

Carpenter 

Laborers 

Jr. 

DESIGNATION 

Project Manag~r 

Resident Engineer/Acting 
Materials Engineer 

Brictge/DrainClge Structure 
Engineer 

Quantity/Cost Engineer 

Gen. Construction Foreman 

Earthwork Foreman 

Earthwork Foreman 

Structures Foreman 

Surveyor 

Draftsman 

Nurse 

Laboratory Technician 

Laboratory Aic1e 

Labor-1 tory !\ide 

Labon! tory Aiclc 

Lflbora tory /\ide 

Survey 

Survey ',ide 

Survey !'.ide 

Survey 1\ide 

Survey Aide 

Survey I.ide 

Six (6) 

Four (4) 

Two (2) 

Twenty-eight (28) 

Forty-six (46) 
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II. A((COUNTING~ECrlON 

1. Jncobo t. Borjn 

2. Mnria :' .• ~;ilC!b.1 

3. F..ogelio Cubar 

4. /\ccpuntinr, Clerk 

5. Typis t 

6. ',!ar«ehouseman 

7. Storckeepper 

B. Timekeepper 

9. Equipmen t rimekeepper 

10. Uti lity 

11. Checker 

III. IIE,,,VY EOUIPMENT DIVISION 

1. Noli I. Cruz 

2. Loreto Dp ileg 

3. Carlita ~aelo 

4. Hechanics 

5. Helper t'kchanics 

6. He?vy Equipment 

7 • Drivpr 

8. Tiremfln 

9. Elcc trician 

10. Serviceman 

11. ' ... ',:clders 

12. H.Jchinist 

13. Painter 

14. Utility 

Field Accountant 

Cashier 

POL Custodian 

~ix (6 ) 

One (1) 

1\1, ) (2) 

Two (2) 

One (1) 

One (1) 

One (1) 

One (1) 

Officer-in-Charge 

Chief Mechanic 

Annex II-A-B 
Sheet: 2 of 2 

Asst. Chief Mechanic 

Nine (9) 

Two (2) 

Twent.y (20) 

Twenty-six (26) 

Two (7) 

Four (4) 

Three (3) 

Four (4) 

One (1) 

One (1) 

One (1) 



MJ\NIL'-- BASED 

LOCAL-HIn.Ef' 

SUB-CONTRACTOR 

TOTAL 

!/ 

21 

2/ 

BlCOL QVF. !3Ar:'I~ L'EVELO[ "1ENT PP,OGI~,I1>! OFFICE 
San Jose, Fili, Camarines Sur 

EMPLOYMENT GENE~ .. ·TION (c:Ut:P~Y ~S3) 

NAME OF CONF','CTO:":,: r. F. r;,uz & COMPi'~"JY. INC. 

FO~ THE MONTH OF OCT03E~, lQ79 

ADI-!PHc:TPl'TIVE/ ENGINEE;-;ING 
TECHNIC'L ~KILLED 

2 i2 30 

16 7 64 

2 15 

20 19 109 
VVVVVVVVVVVVV'T",T '."'VVVVVVVVV VVVVVVV 

!I - Include permanent employees 

2:../ - Employees residing within the basin area 

11 - Local hired only 

UNSKILLED 

148 

4 

152 
\'VVVVVVVV 



PROPERTY 
NO. DESCRIPTION r·100EL 

F. F. CRUZ & CO., INC. 
CONTR.'CT II-A, T~ND~~Y-S~N JUAN SECTION 

LIST OF EQUIPMENT 

~~~s_u~r ______ 25. 1979 

ENGINE 
SERIAL NO. TYPE rlOOEL 

ElOOY 
SERI,-:L NO. 

;,nnc.x II-;:,-C 
ShGct 1 'Jf 3 

TYPE 
--------------------------------------- -----------------------
09G-OB 

D8H·-07 

07EE-04 

CC-Ol 

TC-06 

TM-03 

CB-01 

Tf~-14 

TM-\6 

CM-09 

CM 

PIS-DB 

OT-23 

OT-30 

Bulldozer 

Ou11dozer (270 HP) 

Bulldozer 

Crana. Crnwler 

Crana, Truck (T) 

(C) 

r·1ixer, Transit 

Backho1af, Crawler 

Mixer, Transit 

Mixer, Transit 

fllixer, Concrate 

Mixer, Concrete 

Scrapper 

Truck, Dump 

Truck, Dump 

9TU84 

Cat., 0342 

12082 

46[, 12885 

S8!' ios-65,' 

Cnt. 

0353 

08h 46A 12885 Cnt 

Remarks: Oiagonnl with r:;llor c,:Jrrier "'lssy. and main ongino assy. were fcrw'Jrded tJ HEO-P:;sig 
for reconditioning nnd gonoral overhoul rospeciivo1y, TM-7675 1/26/79 

21 

RO 572 

GM 471 

R6602 

0250 

E120 

GM6V'53 

EY258 

One (1) 
Two (2) 

GM 6V'53 

Gf1 6V'53 

Bagger 
Wheeler 

15790 

2357 

Mi 88478 

59699 

0550-81786 

211457 

5067 60 

265430 

5067-5000-60-
44730-GMC 

3067-5040-6r 
7878 GMC 

Murphy-Diesel 14404 (8932) Northwest 

Contirmtc:;l 

Gr1C 26132 25 tanners 
P &: H 

Ro:; Cont' 1. r1J-1~9 4205 

Hinor Diesel 1071245 I si'li ko 

Isuzu SPZ450 754957 Fl:"lt Naso 
Isuzu 

50813 GMC F 1800 9S201 IH 

Robin 

7500-5000 JVG~-0052924 GMC 

7500-5000 JN7C~ 1053922 GMC 

- ... ---- .. ----- ."_._._-_._---_._- ... ~-.- .. ---.--- ... - - .... ----.--~--~--.-



: ~OP[RTY 
"N~0-,-> __ -,0"[25",CR",1"P:lT.!.>;ION:-____ ...!M"0"D",["-L ____ -,,,-,,,5[Rl nL NO. 

U -54 

T-G8 

''IT-Gl 

'_-7C 

~L-08 

·.L-09 

'"sR-Ol 

'1-02 

~-o3 

:.J-()O 

'';)T-08 

Truck, Dumg 

Truck, ~ 

Crusher, Rock 

Loedor. Wheel 

loader, Wheal 

LODdor. Whae1 

Grader. Road 

Grader, Road 

Roller, Road 

Rol.ler, Rood 

Roller, V/Sheepsfoot 

Roller, Shospsfoot 

Roller, Pneumat~c 

RaIler, .Hydrostatic 

Roller, Hydrostatic 

Backhoe, loader 

Tractor, T-ruck 

Dump, Bottom 

Dump, Bottom 

Compactor, Vibratory 

[-120 

E-120 

GJ'¥I {l'71 

966C 

O{;-120 

IHO 361 

Cot .. 

Cot. 

GM 3'71 

F31 8120 

Not applicable 

DA 120 

400070965 

Gr1 3'71 

NH220 Cummins 

EY-250 26-980 

224942 

">32089 

, 
6A ~r;721 

70G0785 

350B82 

2299 

99E 7682 

99[ 13546 

3i\ 7784 

o 862 

7268718 

394630 

[583604 

6043-7101 

30 1209 

341643 

c:i~~Compoctor, Vibratory (E ~~sy. ) po~~rs~ by 5 HP 
. __ .'.. -'. ' 

fJVlltx I1-.-.....c 
t 2 or S 

TYPE ______ ~~~O~.~L ______ ~~~~ __ _D~ _____ I 
Isuzu 

Isuz~ 

GI'I 

Cot .. 

Isuzu 
T~ .. ~, 

Cot. 

Cot. 

GM 

Dodge Chrysler 

Oeutz 

Isuzu 

Ford 101:101 

GMC - 4 Cyl. 

GMC 

Cummins 

Robin 

8 l'j ... .... ., c- Strata:"! Er.g:".!1G 

5PZ450 

SPZ450 

OJ5O 

966C 

JH65C1 

IH361 

Cat. 12 

Cat. 12 

KX 24T 

VI"I320 

cr 44 

5 x 5 

TO 427 

5P 42 

SP+340431036 

9064 TO 

[ 4020 

[ 4020 

VC-3 

1765269i Iauzu 

1176233 18UZU 
(6.4 c.) 

14544 Coderopide 

7860785 Cot. 

681 K1ntco 

345-301-U-C-
1882 IH 

99! 1~632 Cet. 

99[ 12433 Cet. 

25818 Two ~oel. 
8uffolo 

29233 

411503 

5128-5 

10567-54BP076 

13315 

636430 

A-7233 

A-7254 

Dodge 
Chrysler 

Tvo type 

Two type 

7 lIIheels 
T_o 

I. Remd 

Oynohoa 

White 

Cha110nge 

Cook Bro •• 
Challenge 

Zigri 



,:10PERTV 
~N~o_. ______ =DESCRIPTIoN r1DDEL 

ENGINE 
___ SERIrlL NO 0 TYPE 

(loDY 

:.nnp-x I I-I!~ 
Sheet 3 or J 

~'100.-=E_L,-___ ~SEJl!li.L:..-..;N.;;;.0.;;... __ -,-T..;..Y,,-PE;::.... __ 

-11-03 Vibratory Machina 

Vibr=tory M8chino 

Tri-Line CCI icrete Cut 

80831 8rig[Js 3HfJ Str::-.t::ln Flexible Shaft-I! "W2ck'Jr" 

-1"'1-12 IRBP 5/4 FWP 35/60DFP 40-SN 3B0227303-5HP 8riggs & StrntGn Wacker 

01 

.. 1T-06 Truck, Water 

TL-C 20n5 

C-180 

Engino-Wisconsin VF-4 

10216487 CL!rrmins 

;T - 07 Truck ~ Water 

1,]-22 

.C-06 

C-21 

GS-Q1 

-;5-11 

-)M-:J2 

-m-06 

U~-Ol 

';W-02 

SP-29 

SPU-09 

]P-~J2 

Pump, Water 7572112 

Pump, Water J-4 

C1eQn8r~ Steam 71 oEP 

Gonoroting Set (NRT)-NH220 

Generating Set (Kurtz-
Roots) C-221 

Generating Set DA-64D 

Welding r'1achine 

Walding Machine 300A 

1977-7SFFC 

010-1530 

10e54/F79 

521976 

365057 

304930 

BC 3079 

4444 

Lathe Machino 

!IJocpon, Service 

Powered by 3 phcso E/Motor 

T21405343 

Pick-up, Sorvice (Datsun) 

Pick-up, Service 

8atching Plant Not applicable 

G-225-IlLL 

Bedford 

Typo-Oil 

Cummins 

Isuzu 

Isuzu 

l.!1i11y's 

t HP E/Motor 

Dodgo 

Dcdgo 

Ro'J 

F 1800 456-080C172024 IH 

P-4;! PI;;mt13r 

6 x 6 Carver 

Electric Motor Driver 1/3 HP 

~lP 24T 62G9913 Mur~hy 
Diesol 

F -170orU080-
6o-1517N1l2 

63-14540 350314588 [.M. 

68C-310 16DW-26758 Willy's 

SW-660 6050 Crown 

215810 Sub<31 

4 x I~ 01530635 M9c'Arthur 

2oo-W-200 22617862G1 Dodgo 

Not opp1ic3ble-mechanical 



iii a F• F. CRUZ a CO.. INC. . . 
• DATE: -, II NOVEMOER 1977 OICOL ·aECONOAIf... "Nl 

~STAnT1NGOATE : 16JULY 1978 I OICOL nrVEIl aUI N 

'PACK - ---,,------I-- COMPLETION OA~ ." MARCH 1980' sUO'- PilO.JECT NO.II. cON) 

f>nOGIlAM ' OF WORt( , lED IlEVlSED COMI'LET'.oN DATE - ; , 
~~L~E~~I~~D~A~TE~=======:==:===:==:==JLi ____ ~~ __ .~.~ __ ~.~ \ 

I'TEM . !~i~ I~~i ; .. ;~ 1978 "'" 

tl tl JJ ' AS6 " NDJF I I 

IGENEnAL 

IEARTHwonK 

, 
I 

1.51 1 3.00 ~ Q.20 ~ 
, I 

i33 . 3~ . 78." ! '~ .M ! 
I i 

; ,a ! 'An 4.45 , 
, ; 

I 0 '2 16 110 114 ' la '" 216 ' 2
1
9 I 

: ~ ~ 13 \l3 I~ 1!3 1:3 1;3 . 

. '0 '4 ' Ie ' 1'2 i6 2.0 '2'4 2'7 : 

, 0 2 ,3 ,4 . ,7 ~ 2'544,'4 

" Ii 7'5 I!O 1.5 20 ' 24 

: ' "" :0 ~ .o3 ,0 7 · .09 

• i" ,. ' " I. ! . I 0 ;, 
"", ·A(;t:. counSE & PAVEMENT,38 .73,48 .65 18 .84 ; i CUi I. i ' D~ 

. ' I' . I ' , 

ES ',' 5.20 Ie" fY'I 4 .84 II' ; I ,: ' .. " , . i, " . I 11:=" ' ; ; ~ 
I , 'i', ' , !. 

, 
, . , 
/'.33 . 20.30 ' 0 .27 . NCIDENTAL CONSTRUCTION ;.; ! ' ~ : , . 

I 

~ - " ," 'I 
i , ': J' , 

~4.m : ' i : ~ .. . :' :. ! 
! ; 

, TOTAL 100 . 

~ES~~ 
I,;;;~; 7 

7 . 
. . 

SCHEDULED .59.76 ' 
i . i : I 

\ : " 10 \ :lE?Of1T 
• ' !' MONTH FLAG 

1foL~~ \ 
i~itoo - ,---" 

NOTE: . , ... SCHEDULED (revised) 

----- ACTUAL 

"" -'-

REVISED AS (If JULY 3 1,1979 AS ; 
TIME, EXTEN;!ON SUlJECT TO APPf1 

.. 



:,' ,1 
.. '," '1 

----------~~------------------~~----, 
OCTOOEll l'J I 9) . 

pnOJECT 
Gn.lM 

JUAN 

CHART 

MOi'IfHLV PnOGflESS REPOIlT AS OF. 

P!1£PilRED DY : Ck(~' ~ 'V{. SOL~iit ~~ 
'-~il-E-iS<;;I DENTENGIN E En 

NET'CONmACT BID. '! OUN'T 1'" 17.276, 3_.00 .~ 
r---------~-=----.-------.---.:....--~------:...t ', j 

APPIl<NEO REVISED CONmACT AMOUNT 

CumENT ESTIMATED FINAL CCJST 

1980 '81 ! 
1 f 
I i , , , 

• 

,~ .' 

70 1 5 100 : 

~===:t-==S:::::::S I 

90 95 

'. • •• 

--.-- .- .. .... - ._- 60 

60 

50 

i 

\. 
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~ 
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October 1979 

PROJECT 

I-n. 

PROGRESS REPOIU NO. 16 

OCTOBER 1979 

Nllbua-San Juan-Liboll Hoad, Sub-prolect No. 11 
(Libon-Nugpo Section, Contr~et No. III) 

GENERAL 

This report covers the ~.t tivi ty and accomplishment during 

the period, September 26 to 1ctobcr 25, 1979. MHjor acti-

vi tics of th(~ (on trAc tor i'S.; the repai r of ri.'1mAr,cs caused by 

typhoon "Pep.1ng" (::'cptembe-r 17 to lH) rendering the projeet 

site unpns5ablo for one ~ .. ek aftor the flood. Other activi­

ties After tlt(- rep:tir cO'lsist of (;mbnnkmcnt fonn,1tion, haul­

ing and stockpilini; b:1S'_' coarse f11ntcric1Is, processing of 

coarse aggregate m~tcri11s, trench excavation nnd installation 

of minor drninngL st~ucturcs, concrcte pouring of rcinforced 

concrctr box culifert, pile driving, pile cnsting, pipe cast­

ing, brirlhe superstructure construction, construction of 

headwall, wir:gw::ll and apron for pipe culverts and construct­

ion survey. 

b. Pf\OGI\ES:.: 

Con~; J ':" lng the time extension recommended due to the 

unworkable condition At the site causeD by unfavorable 

weather, change orders and extra work orders, the overall 

accomplishment is nhearl by 2.51% as reflected in the re­

vised hay schedule of ~."ork prepared by the Contrac tor a t­

tacher1 as ,".nnex III-Dof this report. This calculation is 

based in the new progress chart whlcn takes into account 

time extension recommended as of September 30, 1979. 

c. "lEATHER 

During the period covered by this"eport, weather was 

generally fair and ground was workable except during the 

last week of September and third week of October when the 
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heavy rnin5 poured over the pr01ect area r~ndering most por­

tion of the ~,He ullworkab Ie for eleven days ns shown in the 

WCAther and ~.'ork;lbi1i ty IZeporl pl£:pnred by the Contractor 

and chcckc'd by CDr. rcrsonllcl attached as /,nncx III-A. 

d. GENERAL (Secondary ancl Feeder Roads) 

The Contr[lctor continued his activities on repair work 

on embimkment, b,1,C cOClrse, detour roads [lnd bridge nnd 

pipe culverts :llong the ,'jecondary HOilel. Likewise, ns the 

good \-';:C\c 1lcr condition permits, the Contractor continued his 

activitics on emb,'1llkment [ormation [llong the Seconelary Road 

and FecdLY Rond No. 13. Trench cxc[lvation ancl installation 

of mino~ rlr~in .gc structures nlong the ~econelary Hond and 

Feeder Hoad No. 13, concrc~tc pouring of wingwalls of rein-

forced conc re tc box culvert CIt Krn. 7 + 545 of Secondary 

Road, bCAring pil.es dri vinr; at Pilk 1.1 S III and L[lstaca Bridge, 

casting of piies for Pqk1P1s II an,1 Paklas II bridge;;, 2,t;lst ... 

ing of 1220 mm ¢ ilnd 157.0 mm 0 reinforced concrete pipe 

culvcrts, con.'.~truction of pipe culverts grou riprnp head-

wall, wingw\ 11 and -1pron CI lonr the Secondary EOild anil Feeder 

Road No. 13, construction of first span superstructure of 

Nugpo Bridge, stockpiling, processing, screening and washing 

of coarse a~grcgi1te matcri21s, Rnd construction survey along 

the Secondary ROPld No. 12, 13 and 14. 

For the period covered by this report, the detailed list 

of equipment used by the Contractor is shown in the attached 

Annex III-C of this report nnd personnel numbering to about 

162 with their corresponding designations Clnd assignments 

are shown in the attached list of personnel, l.nnex III-B. 

No aduitional equipment arrived during the month Rnd no 

personnel was added. 
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II-Il. ROADS, BRIDGES AND DRAINAGE STRUCTURES (Secondary Road) 

Construction Survey 

Survey work were continued including checking of Align­

ment and elevation, establishing slope stakes and establish­

ing location and elevations of minor drainage structures and 

bridges, 

Survey work wer~ also continue~ to determine the extent 

of damage c8userl by typhoon "Pepang." 

Earthwork 

Repair on embankment damage~ by flood were continued 

an~ embankment formation from Km. 1 + 460 to Km. 1 + 750. 

Subbase and Base 

Subbase and base activities were nil except repair on 

portion damagerl by flood. 

Surfacing 

Surfacing activities were nil. 

Structures 

Pipe culverts already lAid but damaged by flood were re­

paired on the following locations: Sta. 2 + 735, 2+ 781, 

2 + 833, 2 + 880, 2 + 930 and 3 + 011. New pipe culvert 

was installed at Sta. 6 + 250. 

Construction of piPE culverts grouted rip rap headwall, 

lvingwall and apron was continued at Sta. 4 + 485, 4 + 
659 and 5 + 018. Preparation for the construction of other 

pipes are in progress. 

IlI-3 ' . 
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Concrete pourinr, of wingwalls of box culvert at Sta. 

5 + 'j45 which was previously delayed due to typl.oon was 

undc:rtaken including removal of fOnTIS .'lnd backfilling. 

~t PBklns III Bridge, rlriving of bearing piles at 

Pier I ;mrl II and ;\hutment "B" were alrendy finished a.-d 

preparation of squnre hole at Abutment "/\" are underway. 

Bearing piles .'It /\butment "B" I)f Lastaol Bridge were al­

ready finished nnrl preparation for driving of other piles 

are now in progress. 

The Contractor reactivDted the construction of Nugpo 

Bridge and preparation of forms, setting of reinforcing 

steel anrl other relot~d works for tha construction of super­

s truc tun: or" undcn.,ray. 

Cnsting of bearinr piles for Paklas I and PaklRs II 

bridges were continued anu cnsting of 1220 wn ¢ reinforced 

concrete pipes were undertaken. 

b. [lOJ'.D AND DRJ,IN/,GE STi\uCTUrZES (Feeder Iload No. 12) 

During the: period covered by this report, the only work 

pe",-fonTIerl on this portion of the project rond was the cons­

truction survey which inclurle relocation of P.I. and bench 

marks, profile leveling and cross-sectioning. 

Preparation and checking of pertinent cross-sections and 

profile are in progress. 

c. ROAD AND DR:·INAGE ~;THUCTURES (Feeder i~olld No. 13) 

Survey works were continued including checking of align­

ment nnd elevations, estllblishin~ slope stakes and establish­

ing location and elevation of minor drainage structures. 

Preparation and checking of pertinent cross-sections 

and profile are in progress. 
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Ellrthwork 

Formation of embankment activities were continued from 

Sta. 4 + 560 to Sta. 4 + 710. 

Subbase and Base 

Subbnse and base coarse activities were nil. 

Surfacing 

Surfacing activities were nil. 

prainage and Erosion Works 

The Contractor started on the construction of grouted 

riprap headwall, wingwall nn~ apron for pipe culverts at 

3ta. 3 + 770, 3 + 975 an~ 4 + 160 And continued the instal­

lation of minor drainage structures at Sta. 4 + 710. 

d. ROAD I'.ND DRAINAGE STRUCTURES (Feeder 1\0.1(1 No. 14) 

During the period covered by this report, no work was 

performed on this portion of the project roael except the 

repair and reinstallation of 2-610 rom 0 pipe culvert at 

Stn. 7 + 035 damaged by flood. Accomplishment along this 

portion has been reported already in the previous monthly 

reports. 

e.. ROAD AND [mAINAGE STiWCTURES (Feeder Road No. 15) 

During the period covered by this report, no work was 

performed on this portion of the project road because of 

the inaccessibility of the site. ;.ccomplishment in this 

portion has been reported already in the previous monthly 

reports. 
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October 1979 

III MATERIALS TESTING AND CONTROL (Secondary and Feeder Roads) 

Lnborntory nnn field tests for moterinls quality and 

for concreting supervision were undert!lkcn during this 

period, September 26 to OLtobcr 25, 1979 and are 8S fol-

lows: 

a. Secondary Road: 

I tern 107, Common uorrow 

1. Grading - - - - - - - - - - - -

2. L.L., P.L. & P.I. - - - -

3. Compaction - - - -

4. F.D.T. 

Item 402, Piles 

1. Grading 

o 
o 
o 
2 

~. Fine ~ggregatc - - - - - - - 3 

b. c.op.rse aggregate - - - - 3 

Item 405, Concrete Class n;\" 

1. Grading 

a. Fine aggr'-,gnte 

b. Coarse aggregate 

Item 413, Reinorce~ Concrete Pipe Culvert 

1. Casting 

f!.. Grading of fine aggregate - -
b. Gwding of coarse nggregete -
c. Compressive test- - - - - - -

2 •. Backfilling and bedding 

a. Grading - - - -
b. L.L., P.L. & P.1. - - - -
c. Compaction - - - -
d. F. D. T. - -

III-6 
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b. Feeder Rood No. 13: 

Item 413, ficinforced Concrete Pipe Culvert 

1. BAckfilling ann hedding 

<1. GrcICling - - - - - 1 

b. L. L., P.L. & p. I. 

c. Compaction 

d. F. D. T. - - - -

c. Feeder Road No. 14: 

Item 108, Aggregate Subbase 

1 

1 

6 

1. Gra~ing - - - - - - - - - - - - - - 4 

2. L.L., P.L. & P.I. - - - - - - - - - 2 

3. Compaction - - - - 2 

Item 413, Reinforced Concr2t~ Pipe Culvert 

1. Backfilling and beJ~{ng 

a. F. D. T. - - - - - - - - - - - - - - - 4 

Ill-? 



COMMENTS AND RECOMMENDJ\TIONS 

Progress: 

Scheduled - -

Ac tual 

Slippage (negative) - - - -

Total time elapsed 
( fls 0 f Oc t. 25, 1979) 

36.03'7. 

3B.54"1. 

2.51'7. 

467 calendar 
days 

The construction schedule is updated by considering the 

extension of tim~ rccommendGo up to September 30, 1979. 

Adapting the revised program of work, the slippage i.e; still 

positive. 

Aft,:,r the typhoon "Pepang", good ~.Jeather condition pre­

vailed on the project site allowing the Contractor to under­

take major repnirs on Jamnges brought About hy floo~ which 

lastr:o until the 1;3"t wpek of ~;eptember. 1I00,!(~ver, weathrcr 

condition during the month of October WflS generfllly fair and 

ground workflblc giving the Contrnctor chnnce to continue opu-

rations nnd increase his accomplishme~t spccinllv G~ struct-

ures, l;xcept 0n thC' thirc. week when heavy rAins rr'r,dered the 

site unworkahle again. 

Because of these weather disturbances which Force~ the 

ContrRctor to stop major operation an~ shifting its cons­

truction forces to repflir of finished items, we cnnnot 

therefore expect a good percentage of accomplishment during 

the period causing his positive slippage to decrease. 

However, as weflther improves, it gives satisfactory 

site condition and confident on the part of the Contractor 

to step up his activities. 

Certified correct as verified in the fiel0. 

~
'-0' 
" , . ( t?t- 1_,---

_ . . . '. VILLANUEVA ' 

rojec t Nanager 
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DATE 

Sept. 26 

27 

28 

29 

30 

Oc t. 1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

PhOlECT: LBON-NUGPO SECTION to FEEDE1' iWADS 
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POI, THE PI'. :ICJU COVF:j:EDSi~PTEM8Ei; 2f:-OrTOBE'~ 2.5, 1979 

\,lf~t\ Til ~:, REMflnK'~ UNWORKABLE 

F'lir \.Jork'lbl e None 

Fair -do- -do-

Cloudy, w/lntermittent 
rl1ins UnworkAble 1 day 

I\ainy -do- l day 

Rainy -do- l day 

l\niny -do- l day 

I{ainy -do- l day 

Clounyj w/f1ft.ernoon rains -do- l day 

Cloudy l·]orkable None 

Cloudy. wi th evening 
shoVler -do- -do-

-do- -do- -do-

Cloudy -do- -do-

Cloudy, wi rainshowers -do- -do-

',',ainy UnworkablE" 1 day 

Cloudy Workable None 

Cloudy, w/ rainshowers -do- -do-

Fair -do- -do-

Fair -00- -do-

Cloudy -do- -do-

Fair -do- -do-

Fair -do- -do-

Cloudy -~o- -do-

l~ainshower -do- -do-

Rainy Unworkable 1 day 

Hainy -do- -do-

DAYS 



Oc toher 1979 

DATE WEATHER nEMARKS 

Oc t. 21 R:3iny Unworkable 

22 Rainy -do-

23 Fair Workable 

24 F;dr -do-

25 Fair -do-

TOTAL UNWORKABLE DAYS FROM SEPT. 26-0CT. 25, 1979 

Annex III-A 
Sheet 1 of 2 

UNWORKABLE DAYS 

1 day 

-do-

None 

-do-

-do-

11 DAYS 
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NAME -

DIMSON (MANILA) INCORPOR/.TED 
LIBON-NUGPO ROAD PROJECT 

Du1usan, Libon. A1bay 

LIST OF PERSONNEL 

AS OF OCTODEi\ 25, 1979 

DESIGNATION 

ADMINISTI{ATIVE DEPMTMENT 

1. IIcnninigi Ido r:' Cruz ,I. 

2. Ang~l D. Getllardo 

3. Faustino P. Sarmie n to 

4. S.'lntos F. Garcin 

5. \oJilly D. ea rino 

6. Pedro S. Sazon, Jr. 

7. Jeory K. Gajil.omo 

8. Qucrubin B. Ouebral 

9. fJ1na T. Satuito 

10. Lydin !-1. Vasquez 

11. P.ufina T. de Belen 

12. Cenon Torreliza, Jr. 

13. Emeterio Seva 

ENGINEERING/LABOEATOP-Y DEPARTMENT 

1. Manuel L. Somera 

2. Emmanuel P. Quianzon 

3. Jesus K. Cudia 

4. Efren M. Moradn 

5. Genetro G. Soriano 

6. Roberto S. Sazon 

7. Primi tivo Segubiense 

8. Felman Marcnida 

9. Leonido Nacario 

10. Jaime Segubiense 

11. Sofio Cerdena 

12. G.!. Doctolero 

13. Isabelo Tertc 

14. Tito Bautista 

Project Manager 

Asst. Project Manager 

Administrative Officer/ 
Project Accountant 

Property Officer 

Accountinr, Clerk 

Accounting Clerk/Personnel 
In-Clwrgc 

POL Clerk 

Parehouseman 

Secretetry 

Clerk/Typist 

Clerk/Typist 

Radi:) Operator 

Camp Tender/Utilityman 

Bridge/Structure Engineer 

Office Engineer 

General Construction Foreman 

Laboratory Technician 

La~oratory Technician 

Laboratory Aide 

Laboratory Aide 

Surveyor/Instrumentman 

Survey Aide 

Survey Aide 

Survey Aide 

Survey !,ide 

Surn:!y Aide 

Dr~ftman/Leve1man 



15. 

16. 

17. 

NAME 

Cesar Ramirez 

Noe 1 \\csnl<lda 
,~ 

Maximo Sario, Jr. 

HEAVY EOUIPMENT OI'E;),,'.TOHS 

1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 

10. 
11. 
12. 
13. 
14. 
1) • 

16. 
17. 
IS. 
19. 
20. 

Edgardo Cedc 
Ricardo Pangnniban 
Vicente dc10s Santos 
Hodo1fo BautistA 
Modes to ,\lonzo 
Vicente Hasuko1 
t-larc i:11 L':ly!lrOn 

l~od r igo Ie: ~''1r1o 
Ruhen Cnstc11nno 
Juli.to Narpuri 
Henry hodrigucz 
[-'t: 1 ix Oro go 
~lnrio Orogo 
i(odnlfn Orogo 
Perfecto ~bantno 
CirLlcu Lc[e:rc2Cl 
Edgnrrlo Atcndido 
I-lodes t.0 ::;CV:i 

Dominador Castellano 
Chrtrlic· TupF\'] 

DUMP TnUCK:; ANI' LIGHT VEHICLE DR IVEnS 

1. Angelito Dioso 
2. Godofredo '3flnchcz 
3. l;omeo :::U?zo 
4. hic:nc.o Chavez 
5. DominAdor ,\hello 
6. ,"ntonio namos 
7. till tonio Yu 
8. Esmeraldo TolcdAna 
9. El,ldio Jurnni'.dao 

10. oenlamin Martij~ 
11. Santiago [,latero 
12. Numcriano Corpuz. 
13. Lazaro Sayson 
14. Lito Cuarcsma 
15. Honesto Milancz 
16. Juan Sacayan 
17. Ar thu r Angawl:l 
18. Sulpicio Molina 
19. [(egidor Grospe 
20. Alberto Abaion 
21. Prudencio Roncesvalles 
22. Teodoro H.eamico 
23. Bonifacio Cabilin 
24. Melchor SAlud 
25. Marlo Agbunag 

DESIGNATION 

DrAftsman 

Leve1man 

Chainman 

Dozer Operator 
Dozer Opera tor 
Dozer Ope .... i1tor 
Dozer Operator 
Doz0.r Operator 
Grndcr 0pcrfltor 
Pac lain Operator 
Londer Operator 
LO::lcer Operator 
Loader Op(~rator 
L00(\0r Opera tor 
Crane Operator 
Crnne Opcrntor 
C[[mE Ope rn tor 

Annex I1I-B 
';,hf!l!t 2 of 4 

Road ;Zr)llc:r OpE. ra tor 
iW<ld :.oller Operntor 
i{o?,l 1\011er 0p2ra tor 
'·~obble Opera tor 
\,Jobble OperA tor 
Rigger 
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91\ I DCE !-;ThUCTU;:E; ~~ ECTlON 

1. 
2. 
3. 
4. 
5. 
6. 
7. 
13. 
9. 

10. 
II. 
12. 
14. 
15. 
16. 
17. 
}8. 
19. 
20. 
2l. 
22. 
23. 
24. 
25. 
2.ij. 

27. 
28. 
29. 
30. 
3l. 
32. 
.13. 
34. 
35. 

I'e 1 imon [1:\ tr>y 
r.'(,liz1rc1o Eugenio 
~~~unrlo Polnynpov 
i,()~d i ') Dnvic1 
Cui 11r~rm<) Ti'mbonJ, 
1'1nili,1no Estillomo 
Tcodo ro t·lon le ro 
Orl~lndo L,1ydcros 
JOfHluin ,('\',1 

N i col :"'.~: .S C v ;.\ 
Ircneo [lflZO 

E~~telito Blazado 
D,1l1ilo ilc11ocillo 
Lco['oldo L".yderos 
i\odol '-0 LC1yrlC ros 
Jon;0 1'l'lbe Sfl 

Hi 1 fj r in Fe rnanr1c z 
['nquito ,\l!1i:l~:m 

~; '.mson :~r". rbuC'3 
l~;' f>c 1 :)u i 1:1[1 umg 
/',;1 tonio t'hrl'min 
'.1 f rcdr) :',i[,:YJ" 

Lc; ~;mL :;if;\';fl 

l~irilo (,',mflcho 
f~rtunllo ~spiritu 

Perlro Pnnc( 
.\m'lbl c Lonzi'me 
i}c nw rdo Oro,;o 
Ilomin·:o Ort'3nC7 
l<on1(~o ;~t.q. 1\03(1 

ii.-!)'TTlunco Ti.on~~son 

:·.'i: b.'l:' t i .11l'l'(! an 
::ogel io ~('rl2n 

f.:.uben :,1 v.:nr·rlo 

PIPE CASTING!L\YING SECTION 

1. 
2. 
3. 
4. 
5. 
6. 
7. 
B. 
9. 

10. 
11. 
12. 
13. 

,'.quilino t1nnzo 
Find [)CVi: r,')s 
Emilin ~;?ri·') 

,\n tonio Espano 
Alejandro ,r;Alu(l 
Eugene Napoli 
Mac'lrio Nflsflyao 
Augusto Segubiense 
Pedro SfiriO 
/\gustin Vib'lr 
Pedro ,\l)ila 
Delfin ~;edan 

Nestor Gomez 

Bridr;e Forem"n 
Structure foremon 
CArppntcr 
C::I rpr}'1 tc r 
Carpen'er 
Carpp.nter 
Carpenter 
He 1 pc r Ce'. rpc>n te r 
Helper CArpenter 
Hclpc'J:' Cupenter 
Helper Ci1rpcnti:r 
He 1 per Cil rpcn te r 
Helper C~rpenter 
Helper (i1rpenter 
Helper C2rpcnter 
Hel~"r (,qrpenter 
Mason 
HHson 
Mason 
t,lason 
~lqson 

He9(1, Steelman 
~te~lmnn Helper 
Steelmi'.l' lIelper 
~3teelm.1n Helper 
Lflborer 
Labort~r 

L::Iborer 
Lf\borer 
Loborer 
Le>Dorer 
Laborer 
LAhorpr 
Laborer 

foreman 
Le,qdmnn 
L,qborcr 
LaboreT. 
LAborer 
Laborer 
Laborer 
Lahorer 
Labor.er 
LE'borer 
Laborer 
Laborer 
Laborer 
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1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 

10. 
11. 
12. 
13. 
14. 
15. 
16. 
17. 
18. 
19. 
20. 
21. 
22. 
23. 
2.4. 
25. 
26. 

omco v. ~':(~(1Ui(l 

Dnnil.) :ll·rn.lrdo 

Tr,:nqllilil~o ~;flT,1rana 

l'i1 U 1 i I! 0 ~l i r il 1 1 (>;; 

Ik'O T',lec1;) 

l!Anilo [lclin 
L(,OI1Cio (·U.:lre,;mn 
Elviro :Jcllonicl 
Hcny /'OZ.1no 
Er1t!ilrdo blrt')l 
Mc:lch~r Bcrn,')r~o 

.;oge:iio «Hpin 
fr:mcisco Espino 
l\urcl.i<) [.o'lue 
,\ llC j'1!1e l ro T. ';c.;, Jr. 
E rIll. S t 'J CU," rc smn 
fr.1nco .Iu I Lm 
F 1 .111' i SC () i.cmpi s 
\lill ';r_c rc tCl rio 
<\le:jrtTlclrn ::(; 
!'hximn L;:.'.>quitc 
,\lfrcdo ()ui roni', 
.\1 fonso Oucbr.11 
J0.31: ::;(';;uhicnsc 
iJonr'Lo ('1 ·:trn 

EQU IPMEtn TEN[Jf·::~/CHEC.KEi{-SPOTTET~ 

1. 
2. 
3. 
4. 
5. 
6 . ., 
I • 

8. 
9. 

10. 
II. 
12. 
13. 

Jose S~'tp(~r.1n 

Ro 1 {mrl 0 Ci1:, il i 
Pablo "uite 
Pe~recto G1nnquezn 
Ce~~r Sc?u~iense 

Simon Sario 
;' eyni11 do flU i te 
;~o?(' 1 io :.Nnos 
JU.ln ,.1'1[1 redo 
Vicente; :,c:dnn 
Crispin <;erc!u~ n.1 
BI2n ito Lohrido 
Dionisio Es~ane 
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Equipment ~:uperintendent 
Shop Maintenance Foreman 
Sr. ~·1cchtlni c 
Sr. Mechanic 
.C:r. M(~ch:)!ji.· 

Sr. Mechani .. 
Jr. Hechanic: 
J r. ~lcchanic 

13a t te rymAn 
3a t teryrnan 
Ele .. tridnn 
E1ec tri c ian 
Lrtthemnn 
(.Je1der 
Helper Mcch.1nic 
lif; 1 pc r :·1r:·ch;m ic 
Helper Hech;mic 
Helper Hcchnnic 
Ti '[(?mClll 
Tireman 
TiremoTl 
:~crvicemnn 

Serviccm;m 
~;crvi~'em2n 

~;C:'rviceman 

Se rvi cc:m,~n 

Check0r/Timekceppcr 
Timek8epprr/Spottcr 
Equipment Tender 
Equipment Tender 
EquipmcDt Tender 
Equipm2nt Tcnt'lcr 
r.ouipment Tcnrer 
I.~quirmcnt: Tr,nder 
Equipm8nt Tenrnr 
Equipment Tender 
Equipm8nt Tender 
EQui p~c.n t Tende r 
2auipment Tender 



Dli';iJN (;'l',NIL,,) INCC"POfl:;TED 
LIJUN ·NUGPO RO~D PROJECT 

Bulu9~n, Lib~nJ 11b~y 

prT ':':!_\f..EHrc.!£~~ I~ND_g:Ulpr'lQHS_ 
~~~...Qf ___ ... _XS_Ll,.~}2_ 

'nnox III-C 
Shoet 1 ·-f 4 

--_.-... __ .-.. _---. ---.----.--.-- --•. _---_._._- .. ----- _._--- -------_ .. - ----------.---.------------ ----
UNIT [NGIi'~[ TYP[ ErJC INC S. f\I, ;:: 'pr,CITY 

--- ,--------------------.-.~---.. - --~------------.- - - ---
I-Q~ility VehiclC's 

1 Unit S-6 F ~rd Fiora 161J0 rlUQ3TC CH,',I-60l5 Rr, 15 P2.GS. :,;Jr. 2, 1978 

1 Unit Toyota L3nd Crui •• r ET40-lB2400 F560319 3 [18SS. F db. 22, 1978 

1 Unit Yollow Ford Fiere 1600 MUQUT-40-167 15 pr:!ss. ri~r .. 13, 1979 

1 Unit l!'o~~'Jn Carrior T214-9122 81639616 15 p:'!ss, ihr. 3~ 1979 

~ I-Li yht ..l.q,LJi8ment (DuiQ.Q...]..t.!:!cks) Cu • .!h. 
1 Unit DT-I08 Gr'lC Dotroit 83-3'J79-R'3 5069-500060-44055 7.5 :.;Jr. 2. 1970 

1 Unit DT-ll0 GMC Datr:Jit 3-3iJ79R45 5067-5000GQ-4454 7.5 ,',pro 2, 1978 

1 Unit DT-l11 Gr- r 
.Il.. Dr.,trait 83 .·3f17~L~5 60-5161141-5067 7.5 !-hr. 5, 1979 

1 Unit DT-118 GMC Dotroit c,",- ~)U7:j-:-, 5 60-MQ50-500 7.5 [hr. 5, 1979 

1 Unit DT-119 Fuso Engino 5:.153-F 5dC~·-15101 7.9 JunE} 18, 1978 

1 Unit DT-130 Fuso Engino 7-7253-UI-IC 60C-02201 7.9 June 18. 1978 

1 Unit DT-132 r;;·lC Detroit 456080C2321 5067-500060-500015 6.4 .'{pr, 2, 1978 

1 Unit DT .. ·133 Iouzu Tf-IK H1657-1709,36 E110-11358 6,9 M::Jr. 15, 1978 

1 Unit DT-135 Isuzu TrlK Tf-1K55ZE-1725 El20-206515 6.9 f1"}r. 15, 1978 

1 Unit DT-141 Isuzu TMK 1737866 208996 (j.9 Apr. 1, 1978 

1 Unit DT--142 Isuzu TnK H'155ZE-17139 Ell0-111437 5.9 Mar. 15, 1978 

1 Unit OT-143 Isuzu rr~K HlK67Z--173(l E120-2Cl2497 6.9 Dec. 12, 1978 

1 Unit DT-144 Isuzu P1K 173904 209620 6.9 :,~r. 1, 1979 
----~--.-- ..... - -.. -... -
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---------- ---- ,--------
UrnT COi'lP ,r,NY NUr·1BER ENGINE TyreE '::H.- SSIS S.N ENGINE S,N. cr.P.'CITY O,~TE ~ECEIVED 

.----.. ---.---.-.- ---- .----_. __ ._-_.-._-----
1 Unit OT-145 Isuzu TrlK H1K577E-1751G El2CJ-2Hi173 ~.S "' - y (. 197,-" 

1 Unit OT-166 Isuzu HIt< 1373155 OH-I0r:J-415056 5.4 cr . r) 197~ . , 
1 Unit OT-147 F'uso Enginu B3-3083-R43 60C2-21921 7.5 2c'c. 12. 1973 

1 Unit OT-148 r;j-1C [1ntroit 6OC2-%053 7.5 ::cnt. -cc 
/....1, 1973 

1 Unit oT-149 Fusa Engino C ~r-5415,-. fioc-nS053 7.9 :,'ct 2. 1978 

1 Unit OT-150 Isuzu T050:,·-1774994 OHI00-45984B 5,08 i1'-: • to lsn .... 
1 Unit oT-151 Isuzu T051],--17375512 OHI00-71S29947 5.~Cl [hr. c; 1']7'] - , 

1 Unit OT-152 Isuzu T050:-1746997 DHI00-449212 5.00 I·~- r. c 
-'. 1979 

1 Unit OT-153 Isuzu T050-1741]620 ClHlOO-4464n 5.00 -, 
II~r .. 5, 1979 

1 Unit OT-154 Isuzu CCKW353490 CCKW-3533490449 ,~\u~! • 1, 1970 

III-!ieevy Equipments 

1 Unit riG " 1 ,-.d~ms Cummins 694007 2.5 Dec. 11, 1978 -fl" 

1 Unit RG # ~O Cot. Engine 3T5206 2.5 July 13, 1978 

1 Unit RG ~~Jm']tsu Engine 6110-23-1121 2.5 ;';Jr • 16, 1979 

1 Unit PL . :.1 3 f;lichigc1l1 Dotrsi.t 6VEl3711 2.,5 f'l2I' • 15, 1978 rr 

1 Unit PL #4 Kimc:J JH(;S Cur:1Illin2 Enfjine 0;,640-B'26976 1.5 r12Y 22. 1978 

1 Unit PL 't 5 I<imco JH65 If 
r " ",ummlns i::ngine 100902 1.5 Sept. 19, 1978 

1 Unit PL /1 6 Kirnco JH65 Cumr:;i.ns C:l8inc. CI60-731185 1.5 Sept. 19, 19/B 

1 Unit PL fho Kimco JH65 Cummi,ls Engine F172150241001 1.5 J3n. 10, 1979 

1 Unit 06 # 4 Dr; Cat. Engine 9V25791 .",pr. 14, 1979 

1 Unit 08 #101 Cnt. Engino 6119 .n,pr. 5, 1979 

1 Unit 08 #114 Kom8tsu-080~-12-7GB60 H2206960N2071 tElb. I, 1979 

1 Unit 08 #115 Kom8tsu-080r,-12 NH220-0659H2-56 July 24, 1978 

1 Unit 08 #116 Komntsu-OBOr,-12 NH220-07:0N31 Mar. 15, 1979 

----



UNIT CDr1Pi\NY NUMBER 

I Unit 08 #117 

1 Unit 08 #118 

1 Unit 08 #119 

1 Unit P&H Cr::ne(Truck r'launte~) 

1 Unit CR #14 

1 Unit CR #15 

1 Unit CR il16 
1 Unit Pac lain 
, Unit Road Roller ;J1 ..... 

1 Unit Road Rtti1er #3 

1 Unit Rood Roller .:J. uS 

1 Unit Wobble #1 

1 Unit !JJobble jr? 

1 Unit Wobble 113 
1 Unit Wobble #4 

1 Unit 06 

1 Unit Delmag 

1 Unit Mixer ifl 

1 Unit Mixer #2 C220 

1 Unit Mixer iY3 

1 Unit r~ixer }4 

1 Unit ;:;ir Cumpressor 

1 Unit Welding Machine 

ENGINE TYPE CH;,SSIS S.N, ENGINE SoN. 
----_._-------

KomQtsu-D80,',-12 NH220-0969N2253G 

Kom::Jtsu-!J80,,-12 Oi36MJ335 

KDm,'1tSL!- C80 ,',-12 13062 0864 

Cr::lne Engine 6: Crane 12 
s/r'J C;:,t. 6U9073 Truck S/~J Isusu-EII0-I04124 3/4 cUcyc~ 
with pUo r~rivinci lonc~ 

c)640 Isuzu EnginEl Truck Crr:ln~ Dfi40 ']1474 

UD14 Cr::1ne Engine Tr.uck Fusa 6DC-22358 

HC784 TUW:-~6-:101S-VD4 

Yutoni S1700022 %C1222C808 

Detroit Engine 30-65662 6777209 

DetrDi :. [n~,lnG 

Detro.: t EnC]ine 

Detrcit Engine 5083-701 

CoL DMUr~LK 58300 

C,~120 wi w:::ter pump (Rugen Enqins) 516707 

Detroit Engine UD14UDK(\12033 

G.T - 9U 9425791 

6994 

313449 

Cat. 6560 

Detroit 5189699 16DW-32BOO 

CP:CITY Q;,TE 

f'l-y 

r,U'.,. 

ug. 

July 

Feb. 

Fob. 

,,;n' • 

July 

July 

Jan. 

r'18 I' • 

Dec. 

J::n. 

Mar. 

~ ~..,. 

DcL 

;,pr. 

r'Jne B3gger Dec. 

Two Bogger Jan. 

One Bagger r'lar 

One 8~ggor Dec. 

MOlr. 

Feb. 

.nneJ( II I-t 
ShvGt 3 of 4 

--[C£:IVED 

15, 1975 

3, 1972 

S, 19713 

20, 1978 

E, 197'? 

£; , 1979 

14, 1979 
?") 
._L'1 1978 

22 • 1978 

1, 1979 

I, 1979 

12, 1972 

17, 1979 

10, 1979 

8. 1979 

15, 1978 

15. 1978 

3. 1913 

10, 1979 

3, 1978 

12, 1978 

25, 1979 

13, 1979 



---- -'--'---'--'-'-----.--- ------ .. --.--------
UNIT CorW,",NY NUrlJBER ENGINE TYPE CHISSIS S.N. ENGINE S.N. 

---------

IV-r-1atntenalJ£!LJ:md _..fum.port 

1 Unit Generating Set U06 Engine 

1 Unit Hobart Welding i1achine Gfl 271-2."157470 

UD9Kfl5988 

2056 

1 Unit Generator Yanm8r 

1 Unit Generator Yanmnr 

1 Unit Battery Charger-Powerton 

1 Unit Briggs & Straton 8 HP 4 Cycle 

1 Unit Sheepsfoot Ro~ler-Double Drum 

TS-6DC 

TS-60C 

~ Units Delmag Hammer with follower~ Hammer 
Guide + 2 broom guide 

1 Unit Lathe Machine-Cardiff 

1 Unit Electric Drill Press Model LC-20 (First) 

1 Unit Chain Saw Mcculloch 850 

1 Unit Mixer 

1 Unit r-1ixer 

1 Unit WaterTank rruck #3 

C-220 Isuzu 

15579 with ~ir CompressOD 
Assy. and ~ir Tcnk 

2SFU6-122fJV 

2872-01 for One Gagger 

25730-174 

372411 

RD 61714 

{,nnex II I-C 
ShGct 4 of .. 

---.---- -- - ---
[,',P/'~CITY 

164692 

Two Bagger 

One Bagger 

D'-.TE ;:;[CE!VED 

i'hey 6, 1970 

;-.pr. 12, 1978 

,-~pr • 12, 1978 

:,pr. 21, 1978 

r~ay !i, 1978 

;",pr. 21, 1978 

",pr. 21. 1978 

~Dr. 21, 1978 

;",ug. 3~ 1978 

,'.ug. 3, 1978 

..... ug. 3 9 1978 

Mar. 25. 197' 

;1pr. 15, 1978 

May, 1979 

- .. ----- -----.---.--- .•. -.------.------------------
PREPiiRED GY: 

(SGD.) JEORY K. GAJILOMO 
POL & EQUIPT. CLERK 



DATE 

CATE 

ITEM 

IJA~E COurlSE 

DIMSOI'I (MANII.A liNe. 

JANUArlY 20, 1978 

JULY I~. 1978 

MAnCH 7 , 1980 

CATE JANUAny 7,J981 

• 

,33.18 i63.58 121 . 10 . 

! 12.85 'ZI. e9 ! 2 .8 \ 

• 
JUiRFI!'cE COURSE a PAVEMENT 24.94 ' 0 ~ 

i 
ES .21.77 ' 62 .31 113 . 56 · 

BICOL SECONDAnY AN 
DICOL ·rtlVEn DASIN 

PACK 
sua·PflOJECT NO. II, CON 

PROGRAM OF wonK 

1978 
~ .. , 

1---------------.-+----- .. -f----r---- ---~~, .--::rZJ:::;O~~:~+_---'-_:_-.:..-+_ 
. . , 

CONSTRUCTION 5.72 8.32 ' 0.46 . 

• T OTA L : 100 38.54 

- __ ........IiL--L-.,..,---T--..;..---+--:--:-,--~-;--i----~. 
i 

\ ...... _REPOflT 
MONTH FL,AG 

ACT U A L 38 .54 

1 

SCHEDULE'D . :36. 

o SCHEDULED (rev;.ed I 
------ ACTUA~ 

" " " 

• I. 
•• . f 

. 1' 

. / ., 
! .........:: , 
; / 

NOTE: 
REVISED AS OF SEPT· 30 .• 1979 AS PEn REI 
TIME E).'TENSIOf'l St'lrJECT TO APPnOVAL 1 



~LV P!1OGnESS rlEPOIlT AS OF: OCTOGEr1 31, 1979 

P!1EPAI1ED[JV 
. ~ .-- ..2 r ' ¢~~/. 
~ONZ~LO,-G . CllUz" 

'a': S,::JEu-r ~'fG,NE!r1 ,r ./ . ~ --_ .. _ - - ----_._- _ ..... - -- .-.•. ---- -- -- . 
SECTION NET CONlTlACf DID AMOUNT 

S CHAnT 
----------------- ---_. _--- ._ -------------

APP!1OVEO REVISED CONmACT AMOUNT 

OUIlllENT"-ESTIMATED COST 

1980 ,'81 

·---------·-----7(.--

----- -30--
n 85 ·8'3 93 96 100 

100 

~""- .... --~----._,------------ ---.---- 4C---
~-:..r 

., 

r --· ....... · - . . . -- .---.---- .--c--l-------,------,-.. - ----.---.- .. - ------30-

17---::.-..,-----.--,-,-+-----i----T--'---+---;----.--... --~---- --.-" . ... -i') _ .. ' -
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ANNEX - m - 0 



REPUBLIC OF THE PHILIPPINES
 
MINISTRY OF PUBLIC HIGHWAYS
 

Manila
 

MONTHLY CONSTRUCTION REPORT
 

For
 

Sub-project 11
 

Contract No. IV
 

LIBON-NUGPO SECTION
 

Secondary Road
 

and
 

DEL ROSARIO-INOGMAC NO. 12
 

BULUSe.N-L;\KE BATO NO. 13
 

LA MEDALLA-LAKE BATO NO. 14
 

NUGPO-BARIW-MALOSBOLOS NO. 15
 

Feeder Roads
 

NO. 8
 

OCTOBER 1979
 

CERTEZA DEVELOPMENT CORPORATION
 
(Consultant)
 

DIMSON (MANILA), INCORPORATED
 
(Contractor)
 



October 1979
 

PROGRESS REPORT NO. 8
 

OCTOBER 1979
 

PROJECT 	 Nabua-San Juan-Libon Road, Sub-project II
 
(San Juan-Nugpo Section, Contract IV)
 

I-a GENERAL
 

This report covers the activities and accomplishments 

during the period, September 26 to October 25, 1979. Acti­

vities of the Contractor consists of clearing and grub­

bing, cuttinc of steel bars, casting of reinforced concrete
 

pipes, excavation for structures, preparation of foundation,
 

and foundation fill, trimming, sand cement. bedding, pipe 

laying and sand cement backfill, formation of embankment, 

construction anY evaluation survey.
 

b. PROGRESS
 

As good weather prevailed during this period, the Con­

tractor was enbale to facilitate his earthwork operation
 

specially on Feeder Road ?. 20.
 

Evaluation survey was conducted jointly between the 

Contractor and CDC Consultant to resolve once and For all 

the problem of overrun of the quantities on the Secondary 

Road. This field verifications anO random -heck was con­

ducted pursuant 	to Article 3.02 of the Special Provision
 

of the contract. 

c. WEATHER
 

The weather condition during this period ranged from
 

cloudiness, occasional rainshowers to moderately fair.
 

For day to day weather, see Weather and Workability Report,
 

Annex IV-A.
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d. PERSONNEL AND EQUIPMENT
 

1. List of Pcrsonnel - See Annex IV-B.
 

2. List of Equipment - See Annex IV-C.
 

Il-a. 
 ROADS, BRIDGES AND DRAINAGE STRUCTURES
 

Construction Survcy
 

Checking of invert elevation of RCBC (left side)
 

Sta. 15 + 496. 
 RCPC Sta. 15 + 379.
 

Evaluation Survey
 

Random checking from Sta. 8 + 250 to Sta. 15 + 575.
 

Earthwork
 

Hauling, spreading and compaction between Sta. 14 +
 

100 to Sta. 15 + 325 (fifth layer).
 

Structures
 

Construction and installation of PCPC at
 

Sta. 15 + 379 1-36 0 x 11.58 (left & right) 

Sta. 11 + 459.40 1-38 0 x 17.48 (left & right) 

RCBC (Sta. 15 + 496)
 

Structural excavation is in progress using Crawler
 

Backhoe (Ishiko) and trimming on the sides manually.
 

Foundation fill will follow with a total volume of
 
3
67.0 m
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b. ROADS AND DRAINAGE STRUCT' ES (Feeder Road No. 16, 17, 18,
 

21 and 23)
 

No activitits.
 

c6 ROADS AND DRAINAGE STRUCTURES (Feeder Road No. 19)
 

Construction Survey
 

Relocation of centerline and staking out of road right­

of-way had been completed.
 

Earthwork
 

Clearing and grubbing between Sta. 0 + 010 and Sta. 0
 

+ 800.
 

d. ROAD AND DRAINAGE STRUCTURES (Feeder Road No. 20)
 

Construction Survey
 

Checking of elevation, alignment and road prism of
 

roadway cuts and embankment construction.
 

Earthwork
 

Roadway and drainage excavation between Sta. 0 + 000
 

Sta. 3 + 500. Roadway metalling along the cuts and fill
 

section had been undertaken to have an access for the
 

Contractor's equipment to move further and perform other
 

major items. Slope staking are in progress between Sta. 3 +
 

500 and 5 + 000.
 

Structures
 

Construction and install&tion of RCPC at Sta. 0 + 012, 

1-24" 0 x 9.18 (left and right). 

IV-3
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e. ROAD AND DRAINAGE STRUCTURES (Feeder Road No, 22)
 

Construction Survey
 

Staking out of alignment and topographic survey of pro­

posed pipe lines at Sta. 0 + 206.
 

Earthwork
 

Hauling, spreading and compaction of 107 for correction
 

of width for first layer.
 

Structures
 

Construction and installation of RCPC at:
 

Sta. 0 + 206 1-24" 0 x 7.64 (left & right) 

Sta. 0 + 733 1-36" 0 x 7.9 (left & right) 

III MATERIALS TESTING AND CONTROL (Secondary & Feeder Roads)
 

Laboratory control and field. tests for materials qua­

lity undertaken during this period, September 26 to
 

October 25,1979 and are as follows:
 

a. Secondary Road:
 

Item 107, Common Borrow
 

1. Grading -.-.------- -- - ---------- I1 


2. L.L., P.L. & P.I.--- i----------­

3. Compaction -- I------------­

4. F. D. T. - . . .-.. .. . . ..-. .----------
7
 

Item 413, Reinforced Concrete Pipe Culvert
 

1. Casting
 

9
a. Grading of fine aggregate--------


b. Grading of coarse aggregate------- 9
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b. 
Feeder Road No. 20:
 

Item 106, Excavation for Structures
 

1. Grading - -I---------------­

2. L.L., P.L. & P.I.-------------- 1
 

Item 107, Common Borrow
 

1. Grading ....-.......-...----------
 3
 

2. L.L., F.L. & P.l.- ----------- -- 3
 

3. Compaction -.-.--.------ - -------- 3
 

4. F. D.T.- ---------------- 0
 



Octo')1cr 1979 

COMMENTS AND RECOMMENDATIONS
 

Progress:
 

Scheduled --------------- 23.22% 

Actual --- ------------- - 13.37% 

Slippage (negative) - --------- 9.85% 

Total time elapsed ---------- 252 calendar 

(As of Oct. 25, 1979) days
 

Activities were concentrated on the Secondary Road,
 

Feeder Road Nos. 19, 20 ancl 22. Although the progress of
 

work was very satisfactory for the above-mentioned sections,
 

the slippage of 9.85% was still registered because there
 

was practically no activities on the other Feeder Roads.
 

Certified correct as verified in the field.
 

J VILLANU6VA
 
Trojeet Manager
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P1UOJECT: SAN JUN SECTION, CONTRACT 'IV 

WEATh EVf AN' WOR0,Ka3ILITY xIPORT 

FOR THE PERIOD COVERED SEPTEMBER 26-OCTOBE. 25, 


DATE WEATHER 	 REMARK5 


Sept. 	26 Fair Workable 


27 Fair -do-


28 Cloudy to rany Unworkable 


29 Fair Workable 


30 Rainy Unworkable 


Oct. 	 1 Rainy -do-

2 Rainy -do-

3 Fair Workable 

4 Rainy Unworkable 

5 Rainy -do-

6 Rainy -do-

7 Fair Workable 

8 Fair -0o-

9 Rainy Unworkable 

10 Fair Workable 


11 Fair -do-


12 Fair -do-


13 Fair -do-


14 Fair -do-


15 Fair -do-


16 Fair -do-


17 Fair -do-


18 Rainy Unworkable 


19 Fair Workable 


20 Fair -do-


Annex IV-A 

Sheet j of 2 

1979
 

UNWOnKABLE DAYS
 

None
 

-do­

1 day 

None
 

1 day 

1 day 

I day
 

None
 

I day
 

1 day 

I day
 

None
 

-do-


I day
 

None
 

-do­

-do­

-do­

-do­

-do­

-do­

-do-


I day
 

None
 

-do­
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DATE WEATH *ik REMARK S UNWO ,'KABLE DAYS 

Oct. 21 Fair Workable None 

22 Fair -do- -do­

23 Fair -0-o- -do­

24 Fair -do- -do­

25 Fair -do- -do-

TOTAL UNWORKABL. DAY FROM SEPT. 26-OCT. 25, 1979 - 9 DAYS 
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F. F. CRUZ & COMPANY, INC. 
NUGPO-SAN JUAN SECTION 

Nabua, Cam. Sur 

LIST OF PERSONNEL 

AS OF OCTOBER 25, 


NAME 


STAFF
 

1. Catalino D. Magbuhos 


2. Teodoro C. Gravador 


3. Felipe A. Cornero 


4. Efren . Poca 


5. Alberto ,. Mercado 

6. Antonio ergio 

7. Ernesto Sta. Maria 


8. Ernesto Olarte 


I. ENGINEERING SECTION
 

1. Antonio 9alazar 


2. Reynaldo Navarro 


3. Edwin Ferrer 

4. Isidro Formales 

5. Magdalena Lobetania 


6. Gorgonio Flordeliz 

7. Roberto Sergio 

8. Ramon Coralde 


9. Tomas Buena, Jr. 


10. Rolando Villagomez 

II. Virgilio Ouite 


12. Sancho Trinidad 


13. Gomercindo Alcantara 

14. Antonio Pili 


15. Jerome Fernandez 

16. Silvestre Argarin 


17. Arsenio Petrola 


18. Antonio Bergado 

19. Julian Sernal 

20. Jose taynesa 


21. Samson Mamansag 

22. Francisco Leonida 

23. Steelman 


24. Masons 


25. Carpenter 

26. Laborer 


1979
 

DESIGNTION
 

Project Manager
 

Resident Engineer
 

Project Tuperintendent
 

Bridge/Drainage Structure Engr.
 

Quantity/Cost Engineer
 

Surveyor
 

Conotruction Foreman
 

Foreman
 

Instrumentman
 

Draftsman
 

Laboratory Technician
 
Laboratory Aide
 
Laboratory Aide
 

Laboratory lide
 
Survey Aide
 
Survey Aide
 

Survey Aide
 

Survey Aide
 
Survey Aide
 

Survey Aide
 

Survey Aide
 
Survey Aide
 

Survey Aide
 
Leadman
 

Leadman
 

Leadman
 
Leadman
 
Leadman
 

Leadman
 
Leadman
 
Ten (10)
 

Twelve (12)
 

Twenty (20)
 
Thirty-five (35)
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II. ACCOUNTING SECTION
 

1. Jacobo A. Borja 


2. Maria M. Silaba 


3. Alfonso Padua 


4. Abraham A. Camara 


5. Vicente A. Zaleta 


6. Maximo Pablico 


III. HEAVY EQUIPMENT DIVISION
 

T. Mechanic 


2. Helper Mechanic 


3. Operator 


4. Driver 


5. Helper 


6. Welder 


7. Serviceman 


8. Pump Tender 


Sheet 2 of 2
 

Field Accountant
 

Cashier
 

Timekeepper
 

Equipment Timekeepper
 

Accounting Clerk
 

Cbecker
 

Five (5)
 

Three (3)
 

Twenty-four (24)
 

Twenty-four (24)
 

Ten (10)
 

Two (2)
 

Two (2)
 

Two (2)
 



BICOL IRIVER BASIN DEVELOPMENT PROGRAM OFFICE
 
San Jose, Pili, Camarines Sur
 

EMPLOYMENT GENERATION (SURVEY SS3) 

NAME OF CONTRACTOR: F. F. CRUZ & COMPANY, INC, 

FOR THE MONTH OF 
 OCTOBE' , 1979
 

ADMINISTPATIVE/ 
 ENGINEERING
 
PINANCE 
 TECHNICAL 
 SKILLED 
 UNSKILLED
 

MANILA-BASED 1/ 
 2 
 12 
 30 
 -


LOCAL-HIRED 
 2/ 16 
 7 
 64 
 148
 

SUB-CONTRACTOR 3/ 2 
 -
 15 


TOTAL 
 20 
 19 
 109 
 152
 
VVVVVVVVVV,AIJ VVVVVVVVVV 
 vvvvvvv 
 vvvvv-vvvv
 

1/ - Includes permanent employees
 

2/ - Employees residing within the basin area
 

3/ - Local hired only
 

4 
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PROPERTY NUMBER 


1. FF-D9G #06 


2. FF-D8H #10 


3. FF-KCB #01 


4. FF-D8H #03 


5. FF-D7G #12 


6. FF-D6 #05 


7. FF-D6 #04 


8. FF-M #01 


9. FF-MS #08 


10. FF-FG #01 


11. FF-RG #09 

12. FF-WL #4C 

13. FF-WL #7C 

14. FF-WL #10C 

15. FF-PR #02 


16. FF-HR #06 

17. FF-VR #02 


18. FF-VR #04 


19. FF-FT #02 


20. FF-FT #03 


21. FF-DT #0 


22. FF-DT #02 


23. FF-DT #03 


24. FF-DT #04 


25. FF-DT 4105 

26. FF-DT #06 


27. FF-DT #07 


28. FF-DT #08 


29. FF-DT #09 


30. FF-DT #10 


Sheet 1 of 2
 

F. F. CRUZ & COMPANY, INC.
 
NUGPO-StN 	JUAN SECTION
 

Nabua, Cam. Sur
 

LIST OF EQUIPMENT
 

AS OF OCTOBER 25, 1979
 

TYPE OF EOUIPMENT
 

Cat. Bulldozer
 

Cat. Bulldozer
 

Komatsu Bulldozer
 

Cat. Bulldozer
 

Cat. Bulldozer
 

Cat. Bulldozer
 

Cat. Bulldozer
 

Motorized Fc-apper (Cat.)
 

Motorized Scrappe (Terex)
 

Cat. Road Grader
 

Huber ',arco Road Grader 

Cat. Wheel Loader 

Cat. Wheel Loader 

Cat. Vheel Loader 

Pneumatic Roller (Tampo)
 

Hydrostatic Roller (Rex)
 

Vibratory Roller (Dynapac)
 

Vibratory Roller (Dynapac)
 

Farm Tractor (International)
 

Farm Tractor (International)
 

Dump Truck Isuzu
 

Dump Truck Isuzu
 

Dump Truck Isuzu
 

Dump Truck Isuzu
 

Dump Truck Isuzu
 

Dump Truck Isuzu
 

Dump Truck Isuzu
 

Dump Truck Isuzu
 

Dump Truck Isuzu
 

Dump Truck Isuzu
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REPUBLIC OF THE PLILIPPINES
 
MINISTPY OF PUBLIC HIGHWAYS
 

Manila
 

MONTHLY CONSTRJCTION REPORT
 

F(,r 

Sub-project 14
 

Contract V-A
 

POLANGUI-NAScIl SECTION
 

Secondary Road
 

and
 

PONSO-SAN ACUSTIN NO. I
 

BALOGO-SAN RAMON-TABOG NO. 2
 

BARAYONG-LIGAO NO. 3
 

Feeder Boads 

NO. 8
 

OCTOBER 1979
 

CERTEZA DEVELOPMENT CORPORATION
 
(Consultant)
 

BETTER BUILDERS CONSTRUCTION CORPORATION
 

(Contractor)
 



October 1979 

PROGRESS REPORT NO. 8
 

OCTOBER 1979
 

PROJECT 	 Polangul-Nasisi Section, Albay, Sub-project No. 14
 
Bicol Secondary and Feeder Roads, Contract V-A
 

(Bridge along Secondary Road - Excluded)
 

I-a. GENERAL
 

This report covers the activities and accomplishments
 

during the period, September 26 to October 25, 1979. Acti­

vities of the Contractor consist mainly of formation of
 

embankment, stockpiling, spreading and rolling of granular
 

materials on the Feeder Road No.l.
 

Laboratory equipmert by the Contractor to this date are 

still not sufficient to perform laboratory control. Labo­

ratory control is still performed only whenever laboratory
 

equipment of other Contractor are idle. 

b. PROGRESS 

The Contractor has prolonged activity on the main portion
 

of the contract which consists of the Secondary Road and
 

Feeder Road Nos. 2 and 3. Activity is confined to Feeder
 

Road No. 1 only.
 

On Feeder Road No. 1 hauling, stockpiling, spreading and
 

rolling of granular materials for second layer (Item 107)
 

has been done on Sta. 4 + 940 to Sta. 6 + 412 - 65. The
 

first layer of this section has passed the laboratory control
 

and horizontal and vertical control. On Sta. 4 + 180 to Sta.
 

4 + 260, stockpiling and apreading of granular materials for
 

first layer (Item 107) has been done.
 

c. WEATHti
 

The weather during this period ranged from cloudy with
 

some rainshowers to moderately fair. For day to day weather,
 

see Weather and Uorkability Report, Annex V-A-A.
 

V-A-I
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d. PERSONNEL AND EQUIPMENT
 

1. List of Personnel - See Annex V-A-B.
 

2. List of Equipment - See Annex V-A-C.
 

MATERIALS TESTING AN)CONTROL (Secondary & Feeder Road)
III 


Laboratory control and field tests for materials qua­

lity undertaken during this period, September 26 to October
 

25, 1979 ane are as follows:
 

a. Feeder Road No. 1:
 

Item 107, Common Borrow
 

1. Grading - -I---------------- 10
 

2. L.L., P.L. & P.1.-I------------- 10
 

3. Compaction - -I-------------- 10
 

4. F. D. T.- ---------------- 9 

V-A-2
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COMMENTS AND RECOMMENDATIONS
 

Progress:
 

Scheduled - -------------- 34.38% 

Actual ---------------- - 5.15% 

Slippatge (negative)-----

Total time elapsed ----­
(As of Oct. 25, 1979) 

-----

-----

29.23% 

250 calendar 
days 

Outside of the increased activity concentrated on
 

Feeder Road No. 1. The inactivity on the main portion of
 

the contract has further increased the slippage negatively
 

to 29.23%.
 

Inspite of the advise to the Contractor to institute
 

a crash program to recover their high negative observed
 

during this period. For this reason, it is recommended
 

that meeting with the Contractor be caller' by your good
 

office at your convenient time.
 

Certified correct as verified in the field.
 

J96f'E. VILLANUEVA 

P-miect Manager
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PKOJECT: POLANGUI-NAISI-LIAO ROAD7 AND BRIDGE, 

EATHERi AND TJOPKABILITY AEF'O,{T 

FOR THE PERIOD COVERED '%EPTEMBE*i 26-OCTOBE' 25, 1979 

DATE WEATHER REMAKS UNWORKABLE DAYS 

Sept. 26 Fair Workable None 

27 Occasional rainshowers 
to fair -do- -do­

28 Fair to occasional 
rain'howers -do- -do­

29 Fair -do- -do­

30 Cloudy to rainy Unworkable 1 day 

Oct. I Fair to cloudy w/ occasio­
nal rainshowers Workable None 

2 Cloudy w/ occasional 
rainshowcrs -do- -do­

3 Cloudy -do- -do­

4 Fair -do- -do­

5 Fair to cloudy -do- -do­

6 Fair w/ occasional rain­
showers -do- -do­

7 Fair -do- -do­

8 Fair -do- -do­

9 Fair to cloudy in the morn­
ing and rainy in the after­
noon Unworkable 1/2 day 

10 Fair Vorkable None 

11 Fair -do- -do­

12 Fair -do- -do­

13 Fair -do- -do­

14 Fair -do- -do­

15 Fair -do- -do­

16 Fair -do- -do­

17 Fair -do- -do­

18 Rainy to cloudy Unworkable 1/2 day 

19 Fair Workable None 

20 Fair -do- -do­
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DATE WEATHER REMARKS UNWORKABLE DAYS 

Oct. 21 

22 

23 

24 

25 

Fair 

Occasionpl rainshower 
to rainy 

Fair 

Fair 

Fair 

Workable 

Unworkable 

Workable 

-do-

-do-

None 

1/2 day 

None 

-do­

-do-

TOTAL UNWORKABLE DAYS FROM SEPT. 26-OCT. 25, 1979 - 3 DAYS 
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BETTER 3UILI:E' CON'+TPUCTION ('OPOFATION 

(BRIDGE', ALONG THE ;ECONPA Y iOA, E:CLUnED) 
Sub-project 14, Contract V-A 

LIST OF PE11SONNEL 

AS OF OCTOBER 25, 


NAME 

1. Pedro V. Agana 


2. Rogelio ';,n Vicente 


3. Rodolfo Galang 


4. Juan Sta. Ana 


5. Romeo Purpora 


6. Samuel Baniqucd 


7. Posalina Tuvillaria 


8. Pepito Baluyot 


I. ENGINEERING SECTION
 

1. Viccnte Flores 


2. Leonardo ravid 


3. Roberto Baluyot 


II. TRANS Oi,'TATION
 

1. Jose Cruz 


2. Ireneo Sapo 


3. Graciano Francisco 


4. Manuel Soriano 


5. Reynaldo Tiwurio 

6. Arnulfo Podriguez 


1979
 

DESIGNATION 

Prolect Manager (on leave) 

Project %uperintendent 

Asst. Pro i. "uperintendent 

Office Engineer 

Field Fn, ineer 

Field Engineer 

Proi. Accountatitl/Auditor 

Administrative Officer 

Geodetic Engineer
 

Equipment: Engineer
 

Quarry Superintendent
 

Maintenance Supervisor
 

Grader Operator
 

Payloader Operator
 

Wobble Operator
 

Vibrator Operator 

Driver
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BETTER 3UILDER! CONSTRUCTION COr,PORATION
 
(BRIDGFS ALONG THE SECONDA,Y ROAD, EXCLUDED) 

Sub-project 14, Contract V-A 

LI'T OF EOWUIPMENT 

AS OF OCTO3EP 259 1979 

1. Motor Grader (Komatsu) - One (1)
 

2. Pneumatic Roller - One (1) 

3. Steel Roller (Vibrait) - One (1) 

4. Pay Loader (Komatsu-Hough) - One (1) 

5. Dump Trucks - Six (6) 

6. Service Plick-up - Three (3) 
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3 SUB-BS 2~ 9.7S0 

-4 SURFACE COURSE a1 PAVEMENT io.SSj 0 o 
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October 1979
 

PROGPESS 1REPORT 	 NO. 8 

OCTOBER 1979
 

PROJECT 	 Bridges along the Secondary Road, Sub-project No. 14
 
(Polangui-Nasisi section, Albay, Contract V-B)
 

I-a. GENERIAL
 

This report covers the activities and accomplishments
 

during the period September 26 to October 25, 1979. Acti­

vities consist mainly of R.C. pile driving, formworks and
 

steelworks, demolition works on existing structures.
 

b. PROGRESS
 

1. 	Bridges
 

a. 	Alnay Bridge - Chipping of the R.C. piles to cut­

off 	elevation and construction of falsework on
 

both Abutments "A" and "B" now completed. 

b. 	Napo Bridge - Formworks for caps, backwall and
 

wingwall, together with the corresponding steel­

works thereat ar- now completed. Pouring of conc­

rete deferred pending submission of mill certi­

ficate for rebars, and trial-mix completed.
 

c. 	Balind Bridge - Chipping of all R. C. piles to
 

cut-off elevation completed. Formwork for footing
 

of piers now being set. Falsework for formworks
 

for 	caps on Abutments "A" and "B" are underway.
 

d. 	Balogo Bridge - Chipping of R.C. piles at cut­

off 	elevation now completed for both Abutments.
 

Excavation for structure for footings of piers
 

are 	in progress.
 

V-B-I
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e. Matanglad Bridge - R.C. pile driving for Abut­

ment "B" and Piers i and 2 now completed and it
 

is expected that drivirg of four remaining piles
 

Abutment "A" will be completed on or before Oc­

tober 31. All driven piles have been chipped­

off to cut-off elevation.
 

2. Formworks and Steelworks
 

Cutting and bending of reinforcing steel bars for
 

caps, piers and superstructure is presently being done
 

in preparation for corresponding bridge components.
 

c. WEATHER
 

The weather during this period ranged from cloudy with
 

some rainshowers to moderately fair. For dhy to day wea­

ther, see Weather and Workability Report, Annex V-B-A.
 

d. PERSONNEL AND EQUIPMENT
 

1. List of Personnel - See Annex V-B-B.
 

2. List of Equipment - See Annex V-B-C.
 

III MATERIALS TESTING AND CONTROL (Bridge)
 

Laboratory control and field tests for materials quality
 

undertaken during this period, September 26 to October 25,
 

1979 and are as follows:
 

a. Secondary Road:
 

Item 405, Concrete Class "A"
 

1. Grading fine aggregate--------- ---- 2
 

2. Grading coarse aggregate- ---------- 4
 

3. Specific gravity fine aggregate-------
 4
 

4. Specific gravity coarse aggregate------
 8
 

5. Unit wt. fine aggregate-.......... 3
 

6. Unit wt. coarse aggregate- --------- 6
 

V-B-2
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COMMENTS AND RECOMMENDATIONS
 

Progress:
 

Scheduled- ---------- - -- 91.66%
 

Actual----- ------ -­- 46.69%
 

Slippage (negative)--------- 44.97%
 

Total time elapsed -------- 272 calendar
 

(As of Oct. 25, 1979) days
 

Inspit of the preparption and completion of form­

works and steclworks, most particularly at Napo Bridge,
 

pouring of concrete thereaf could not be unertaken due to
 

the inaccessibility of the source of coarse aggregate. Thp
 

sources of agregate were still unde; water preventing the 

securing of enough matcriL.s . This could have been done 

had the Contractor stockpiled aggregates befcrehrind. 

Failure to stockpile causced delay in the work, thus,
 

increasing further their negative slippane. Until this
 

time, they have not submitted a crash program by which they
 

can recover from their slippage. However, tbey have submitted
 

request for time extension for dclays due to limited availa­

bility of fuel and oil and delays of payment of their collect­

ions. On the approval of their renuest, rests their hope
 

of recovering from their slippage.
 

Certified correct as verified in the field.
 

JOSE E.VILLANUEV
 
Project Manger
 

V-B-3
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'.O.JE(T: IPOI:.NGUI-N:A.SISI-LTCAO PO: L: ,~N RPT)GFS 

'Lx'I,.'.ND WOPKABILITY Ai.PO:T 

FOR THE FEiIUOD COVE.ED EPI'EMBER 26-UCTOB ''L25, 

DATE W'V'll'RE ,EM:IPK 

Sept. 26 Fair -i;orkable 

27 Occasional rainshowers
 
to fair -do-


28 Fair to occasional rain­

showers -do-


29 Fair -do-


30 Cloudy to rainy Unworkable 


Oct. 1 Fair to cloudy w/ occa­

sional rain.-iower.i "lorkable 


2 Cloudy W/ occnsional
 

rainshowc.rs -do-


3 Cloudy -do-


4 Fair -do-


5 Fair to cloucy -do-


6 Fair w/ occasional rain­
showers -do-

7 Fair -do-

8 Fair 1..o-

9 Fair to cloudy in the morning 

and rainy in the afternoon -do-

10 Fair -do-

ll Fair -do-

12 Faix -do-

13 Fair -do-

14 l'air -do-

15 Fair .,do-

16 Fair -do-

17 Fair -do-

18 Rainy to cloudy Unworkable 

19 Fair Wo kable 

20 Fair -do-

'Anne×xV-O -) 

Shceet I oF 2 

1979 

UNWORKABLE DAYS
 

None
 

-do­

-do­

-do­

1 day
 

None
 

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

1 day
 

None
 

-do­

http:rainshowc.rs
http:Lx'I,.'.ND


Octobcxr 1979 

DATE WEATHEP 


Oct. 21 Fair 

22 Occasional rainshowers 
to rainy 

23 Fair 

24 Fair 

25 Fair 

,nn#x V-B-A 

Sheet 2 of 2 

REMAIRKS UNWORKABLE DAYS 

Workable None 

Unworkable 

Vorkahle 

-do-

-do-

I day 

None 

-do­

-do-

TOTAL UNWORKABLE DAYS FROM SEPT. 26-OCT. 25, 1979 - 3 DAYS
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EA5TEI¢N L3ICOL CONATRUCTION AND DEVELOIMENT COP.POATION 
POLANGUI -iM: IN- LTAO fOlM) & BiIDCE:
 

t V-B
7,uh-pro 'er t 14, :ont r( 

LIUIT 01- 1I4;u::ONNEL 

AS O[' O(TOBER 25, 

NAME 

1. Jesus C. Balmadrid 

2. Rolando Caballo 

3. Jose Tabo 

4. Jaime Noies 

5. Dante Balmedrid 

6. Frmicisco ,Alejo 

7. Armando Bobtlan' 

8. Moisc-,: Boria 

9. Knmon Noles 

10. Es-.wien Belchez 

11. mi io :E;m:vi der 

12. bienv>:Iido Ortiz 

13. lipolito Bon-,;anay 

14. ledro ,'eiiino 

15. Juito ',Illcdor 

16. 'welve (12) 

1979 

DE:2IGNATION 

Project: Manaser 

Construction Foreman
 

'dministrntive Clerk 

Driver 

Laborat:ory ile 

Crane Oporator 

Asst. Crane Operator 

Trail, r Operat-or 

D lma,; liamrn'r Operator 

:\sct. larnrr Operator 

S tee lIman 

Carpeter !d Mason 

(.arOcnter :.nd Mrison 

Carpentr nrirI son 

Carpenter anr IIason 

Cormon laborcrc 
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EASTERN BICOL CONT'UCTIION AND LIEVELOPMENT CORPORPTION 
POLANGUI-NASI' I-LIA:',O IO.D & BRIDGE', 

Sub-project 14, 7on'ract V-P, 

LT3T OF EOUIPMENT 

A OF OCTOBEI 25, 1079 

1. Crane - One (1) 

2, D-22 Hammer (Diesel) - One (1) 

3. 	 Concrete Mixer - Three (3)
 

4. 	 Concrete Vibrator 
with hen! - Two (2) 

5. 	 Water Pump - One (1) 

6. 	 Service Vehicle - One (i) 

7. 	 Bar Cutter - One (1) 

8. 	 Circular aw - One (1)
 



lCoNro EASTE.N BiCOL CONST 8 DEV. CORP. 

RWG fWE APRIL 26, 1978 BICOL SECONDARY AN 

OFCKAL S'tTING ATE JANUARY 26,1979 BICOL RIVER BASIN 
ACa! EPACi 

OOFN._OMPLEiON DATE NOVEMBER 22,1979 SUB-PROJECT 0.14, CONTRAC 

IPP Y D REV~ _ pC j.,.'aPROGRAM OF WORK 

Pf4QABLE CSPETOt DATE I 

ITEM 
'-____-_-__"} J F M A M 

I GE N E RAL ")I ! 7 " " 

2 EARTHWCRK 1. 42.42! 56 

3 TEST RILE 6. PILE 1 9198.99'2862[ 0 30
 

4 CCNCRETE WORKS '2F°020 F
 

5 REINFORCING STEEL ,W, Z31 I3 166 

6. NCIDENTA L CONSTRUCTION o 0 I0K , 

TOTAL .o 4659. 

PROGRESS: F 

a ,t I ACT U AL ,46 69 1' ri -

StCHEDULED !91 6. -

b..,MPL , fiagTICi. month 

CC.PILETICN­

ispericc NOTE:
 

LEGEND scheduied(-ev,sec) 'ZE,!SE , CS"FULJ ,1979 45 PER ECC', 
- ------- ctucl T:ME EX-ENSION SUECT 7C APPRC'AL C: 



Q EEE ROADS PROQJECT ~OZ 
[ LQeMENT PROGRAM 

~4S~~1OAe)I~JT NEV SQ*QNT1I, 428, 680.00 
AND PROGRESS CHART~ 

I ~I 

90 

402 "A 

r0 80 ­
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(Sta. 0 + 000 - Sta. 2 + 000)
 

NO. 8
 

OCTOBER 1979
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Octobcr 1979
 

PROJECT 


I-a 


b. 

c. 


d. 

PROGRESS REPOR'T NO. 8
 

OCTOBER 1979
 

Nabua-San Agustin Road, Sub-project No. 9
 

(Sta. 0 + 000-Stn. 2 + 000, Contract VI-A)
 

GENER<AL
 

period September
Activities and accomplishment from the 


1979 includes th following, to wit: FDT

26 to October 25, 


RCP (I + 320), trenchat the subbas;c lcvel and backfill of 

excavation for ACP (Q + 720 and 1 + 800), hauling, spreading 

(0 + 200 to 1 + 300).
and compacti-r of cru:nud ngurngate bWse 


Lo lack of material:;, like-

No caiting of r i was made due 

wise, cuttini o rmrs ar, in propress for the triple barrel 

spillwoya at 'arns Iiv,:r. 

as restoration
Minor activitieS were also performed such 

of the washed out portion of the road particularly at Sta. 

0 + 100 and slight damages on the remaining0 + 000 to ta. 


stretch.
 

PhOGRESS
 

This was
Progress was rather slow during the month. 


mainly due to insufficient supply of crushed aggregate base
 

and other materials.
 

WEATHEi. 

Weather was generally fair with only eight (8) unworkable
 

days.
 

PERSONNEL AN; EOUIPMENT 

See Annex VI-A-B.
1. List of Personnel ­

- See Annex VI-A-C.
2. List of Equipment 


VI-A-I
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II MATERIALS TESTING AND CONTROL 

Laboratory and field tests for materials qumlity and 

for concreting supcrvision were undertaken during this 

period, Septcmber 26 to October 25, 1979 and are as follows: 

a. Secondary loaid: 

Ite~m iO8. .,ggregate Subbase 

1. Grading ....-.......-...---------- 7
 

2. L.L., P.I,. & P.I.- - ----------- 3 

3. Compa, tion ..........-.....------------ 3
 

4. F. D. T.- ...- .......-..---------- 5
 

Item 200, Crush Aggregates 

1. Grading-- ------------------ 22 

2. L.L., P.L. & P.I. - ......-.....---------- I 

3. Compaction - -I-------------- 11
 

Item 413, Reinforced Concrete Pipe Culvert 

1. Casting
 

a. Grading oF fine aggregate-------- 0
 

b. Grading of coarse aggregate ------ 0
 

c. Compressive strength---------- 0
 

2. Backfilling and bedding
 

a. Grading ...-....-..-.--------- 2
 

b. L.L., P.L. & P.I.---------- - ---- 2 

c. Compaction- - ------------ 2
 

dd. F. D.T.- - ------------- 8
 

VI-A-2
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COMMENTS AND 'rECOMMENDATIONS 

Progress:
 

qchedu]cd - 97.60% 

A, lual . . . . . . . . . . . . . . 67.38%
 

Slippage (ncgative) 30.22%
 

Total time el.9psed --------- 31.3 c~ilendar
 

(As of Oct. 25, 1979) days
 

The Contrctor started placing Item 200 but have 

lagged hehind In t oe cons truction and irtillation of drain­

age structure,, hnce, the inc rea r in lippage. Applica­

tion of SB12T mi.ht he suspended until the adVent of the dry 

seasou as it is not ,i'isWIl to do thi, base of the work at 

this time of thc y. i hein , , rainy ",ason. 

A letter was -eccivcd from the Contrartor citing 

the Position Paper sun-.itted and si, 1ed by principals of 

all the Con!t tors of the road , mponent, 3iBD', during the 

joint meetin, of ill ContrautjBs, Consultants, 'MO, USAID 

and other agencies involed last Sept. 5, 1119 as a bal4 for 

time extension. If said Position [apci in considered, the 

Contractor allens he might )e able to erase or at least mini­

mize his negt ivc slippag;e and finish the work within the 

revised schedule of wore. 

Certified correct as verified in the field.
 

JO. VILLANUEVA ..... 
P &iect Manager 

VI-A-3
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PROJECT: NA3UA-,'.N AGUSTIN ('ECTION, (ONTRACT VI-A 

(.ECONDARY ROAD, !,T',. 0 + 000-"TA. 2 + 000) 

WE,'THEI, AND WORKABILITY RFORT 

FOR THE PIERzIOD COVERED SEPTEMBER 26-OCTOBERI 25, 1979 

DATE WEAT!IER 	 REMARKS UNWOiRKABLE DAYS 

Sept, 	26 Fair Workable None
 

27 Fair -do- -0o­

28 Fair to rainy Unworkable 1/2 day
 

29 Cloudy -do- 1/2 day 

30 Rainy -1o- i day 

Oct. 	 1 Cloudy to rainy 1/2 day 

2 Rainy -do- I day 

3 Rainy t:o fair orkahle None 

4 rloudy -do- -do­

5 Rainy Unworkable 1 day 

6 Rainy to cloudy -do- 1/2 day 

7 Fair Workable None 

8 Fair to cloudy -do- 1/2 day 

9 Cloudy to rainy Uworkable 1/2 day 

10 	 Fa ir orkable None 

11 Fair -00- -do­

12 Fair to rainy Unworkable -0o­

13 Cloudy ;orkable -do­

14 F.aiir -do- -do­

15 Fair -do- -do­

16 Cloudy w/ intermittent 
showers -do- -do­

17 Fair -do- -do­

18 Painy Unworkable I day 

19 Fair 	 -do-
 None
 

20 Fair -do- -do­



Octob r 19/9 Annex VI-A-A 

Shect 2 of 2 

DATE WEA'rIHER R1EMARK" - UN.'ORKABLE DI.YS 

Oct. 21 Fair Workable None 

22 painy Unworkab'e 1 day 

23 Fa i r Workable None 

24 F air -do- -do­

25 Fair -do- -do-

TOTAL UNIORKALE DAYS FROM SEPT. 26-OCT. 25, 1979 - 8 DAYS 
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M. D. FRONDA 
Nnbun-

LI 

A, OF 

NAME 

1. Crisenio H. Calalang 


2. Felipe Caririo 


3. F,-rgiro M. MniIiri 

4. Pastor i;;uil . 

5. Antonio 'hogdo 

6. Survey ?ides 

7. Laboratory Aides 

8. Officr Clerk 


9. !eavy Equipment Operator 

10. Light Equipment Operator 


AND AS OCI,'.TE: CON5ITPUCTION 
,n Arustin Section 

T OF IIE ';ONNEL 

OCTOBIER 2S, 1979 

DEUICNITION 

Project Enpineer
 

Construction Foreman
 

Iccountant 

Surveyor
 

Laboratory Technician 

Three (3)
 

Two (2) 

One (1) 

Four (4) 

Seven (7) 

http:OCI,'.TE
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M. D. FORONDA AND ASSOCIATES CONSTRUCTION 
Nabu-t-San Agustin Section 

LIST OF EQUIPMENT 

AS OF OCTOBE' 25, 1979
 

1. Bulldozer 
 - One (i) 

2. Road Grader 
 - One (1)
 

3. 3-Wheel Tandem Roller 
 - One (I) 

4. Pay Loader 
 - One (1)
 

5. Water Truck 
 - One (1) 

6. Dump Truck 
 - Four (4) 2-hired
 

7. Service Vehicle 
 - One (1)
 

8. Ten-'Jheeler Isuzu 
 - One (1)
 



BICOL RIVEP .7I P2 OG.PM OFFICEB EVELOPMENT 
,an Jose, Fili, Camarines Sur
 

EMPLOYMENT C.N'i,,ION (-UP,'VY -T3) 

NAM OL CONT'; CTO? : . . iOv 'O,"Crv UC'TION 

..OR THE MONTH OF OCTOGL., 197() 

ADM!-II2::TP,'TIVE/ ENGINPERING 

i INANCE TEHNICAL SKILLED UN-;KI LLED 

MANILA-BASED 

LOCAL-HII-RIED 

!UB-CONT:CTO;. 

I/ 

2/ 

3/ 

2 

-

.... 

., 

8 

8 

-

-

22 

TOTAL 2 
\rVr\T\TVv%'v'VVVVV 

10 
VVVVVXVVVVVV 

3 
VVV'rvi 

r 

22 
Vvv%"vvvw 

l/ - Includes permanent employees 

2/ - Employees residinz within t1hbasin area 

3/ - Local hiro.d only 
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I GENERAL 
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5 SR,CTURES 

6 NCDENTAL CONSTRUCTION 
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PROGRESS: 
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PROGRESS REPORT NO. 7
 

OCTOBER 1979
 

Nabua-San Agustin, Sub-project 	No. 9
PROJECT 

2 + 495.68, Contract VI-B)
(Secondary Road, Sta. 

I-a. GENERAL 

report covers the period from September 26 toThis 


October 25, 1979. Activities includes hauling, spreading
 

Item 200 and trench excavation for RCP,
and compaction of 


Casting of 1CP was untouched due to lack of matcrials.
 

Minor activitic: such as replacement of washed out Item
 

108 on some portion of the road was made.
 

b. PROGRESS
 

The progress in the construction was very low inspite
 

of the good weather condition at the site. Delays of the
 

to insufficient supply of Item 200

Contractor was maiinly due 


and other materials. 

c. WEATHER 

As shown in the Weather and Workability Report, field
 

condition was partially workable.
 

d. 	 PERSONNEL AND EQUIPMENT
 

See Annex VI-B-B.
1. 	List of Personnel -


See Annex VI-B-C.
2. List of Equipment ­

VI-B-1
 



October 1979 

II MATERI;J.S TESTING AND CONTROL 

Laboratory and field tests materials quality control 

and for concreting supervision were undertaken during this 

period, Sept-mber 26 to October 25, 1979 and are as follows:
 

a. Secondary Road:
 

Item 108, Aggregate Subbase
 

1. Grading - - - ---------- - - - -­

2. L.L., P.L. & P.I.- .---.------------- 0
 

3. Compaction ...-.....-..-.---------
 2
 

4. F. D.T.- - --------------- 4 

Item 200, Crush Aggregate
 

1. Grading- - ---------------
 3 
2. L.L., P.L. & P.I.- - ------------ 0
 

3. Compaction -


Item 413, Reinforced Concrete Pipe Culvert
 

1. Casting
 

a. Grading of fine aggregate-------- 2 

b. Grading of coarse aggregate------- 0
 

c. Compaction test -- "------- - - -- 0 
2. Baikfilling and bedding 

a. Grading .........-......-----------
 2 
b. L.L., P.L. & P.I.- ....-.---------- 2 

c. Compaction- - ------------ 2
 

d. F. D.-T - ------- - - - - -- 2 

VI-B-2
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COMMENTS AND 'RECOMMENDATIONS
 

Progress:
 

Scheduled -----------
 --- 98.26%
 
Actual --------------
 75.72%
 

Slippage (negative) --------- 22.547.
 

Total time elapsed - -------- 313 calendar
 
(As of Oct. 25, 1979) days
 

The Contractor started placing Item 200 but have 

lagged beh id i:i the construction and installation of 
drainage structures, hence, the increase in slippage. Ap­

plication of ;B3ST mis:ht be suspended until the advent of 
dry season is it is not advisable to do this phase of the
 

work at this time of the year bein, a rainy season. 

A letter was received from the Contractor citing 

the rosition Paper submitted and signed by principals of 
all the Contractors of the road component, BU',BDP, during 

the joint meeting of all Contractors, Consultants, PMO, 

USAID and other agcnries involved last Sept. 25, 1979 as 
basis for time extension. if said Position Paper is consi­

dered, the Contractor aileges he might be able to orerase 
at least minimize his negative slippage and finish the work 

within the revised schedule of work.
 

Certified correct as verified in the field.
 

(, ILLANUEVA ­

roj-ec t Manager 

VI-B-3
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PROJECT: NABUA-SAN ACIJTIN 'ECTION, CONTBACT VT-B
 

(S;ECONDARY ROAD, 2TA. 2 + 000--TI 4 + 450) 

VEATHEO \'iND VORKABILITY AkEPOiT 

FOR THE PERIOD COVERED SEPTEMBER 26-OCTOBER 25, 1979 

DATE WEATHER RIEMAKS UNWORKABLE DAYS 

Sept. 26 Fair Torkable None 

27 Fair -do- -do­

28 Fair to rainy Unworkable 1/2 day 

29 Cloudy -do- 1/2 day 

30 Rlainy -do- 1 day 

Oct. 1 Cloudy to rainy -do- 1/2 day 

2 Rainy -do- I day 

3 Rainy to fair Workable None 

4 Cloudy -do- -do­

5 Rainy Un'mr-kIble I day 

6 Rainy to cloudy -do- 1/2 day 

7 lair Workable None 

8 Fair to cloudy -do- 1/2 day 

9 Cloudy to rainy Unworkable 1/2 day 

10 Fair ,'orkable None 

11 Fair -,:. -do­

12 Fair to rainy Unworkable -do­

1.3 Cloudy Workable -do­

14 Fair -do- -do­

15 Fair -do- -do­

16 Cloudy w/ intermittent 
showers -do- -do­

17 Fair -do- -do­

18 Rainy Unworkable 1 day 

19 lair -do- None 

20 Fair -do- -do­
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DATE WEATHER REMARKS UNWORKABLE DAYS 

Oct. 21 

22 

23 

24 

25 

Fair 

Rainy 

Fair 

Fair 

Fair 

Workable 

Unworkable 

Workable 

-do-

-1o-

None 

I Oay 

None 

-do­

-do-

TOTAL UNWORKABLE DAYS FROM SEPT. 26-OCT. 25, 1979 - 8 DAYS 
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C & G CONSTRUCTION COMP'NY 
NABUA-CAN 

LIST 

AS OF 

NAME 


I, Julio A. Acabado 

2. Pablito Baluyot 


3. Leonardo L. Bernardino 


4. Lorenzo BaFaga 

5. SurvwT ,',ides 

6. Avelino Albino 


7. Laboratory Tech. -"ides 


8. Office Clerk 


AGUTIN ";LCTION 

OF PE7-,ONNEL 

OCTOBER 25, 1979 

DESIGNATION
 

Project Engineer
 

Construction Foreman
 

Accountant
 

Turveyor 

Two (2)
 

Laboratory Tuchnician
 

Two (2)
 

One (1)
 

9. Heavy Equipment Operator Four (4)
 

10. Light Equipment Operator Five (5)
 



BICOL RIVER BASIN DEVELOPMENT PROGRAM OFFICE
 

San Jose, Pili, Camarines Sur
 

EMPLOYMENT GENERATION (SURVEY SS3) 

NAME OF CONTRACTOT': G & G CONSTRUCTION 

1O THE MONTH OF OCTOBEP, 1979 

-'XMINISTRTITIVE/ ENGINE EPING 
FINANCE TECHNICAL £KILLED UNSKILLED 

MANILA-BASED Il 2 1 4 -

LOCAL-HIRED 2/ - 6 - 18 

SUB-CONTIPACTOF, 3/ . . . 

TOTAL 2 7 4 18 
VVVVVVVVVVrVV VVVVVVVVVV VIIV"V'-vVVVVVVVVV 

1/ - Includes permanent employees 

2/ - Employees residing within the basin area 

3/ - Local hired only 
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C.& G CONSTRUCTION COMPPAiY 
NABUA.SAII AGUSTIN .,;IECTION 

LIKT ON SUIPMENT 

AS OF OCTOBEU 25, 1979
 

1. Bulldozer - One (1)
 

2. Road Grader - One (1)
 

3. Dump Truck - Fcur (4) 

4. Roller 
 - One (1)
 



-------

G & G CONSTRUCTION COMPANY
6 LATE NEGOTIATED CONTRACT 

3 CJALSTA~f~m 0 
r-T ~ 3ECONL)ARY AllCLLSBLG:ATtDCOL

DECEMOER 15, 1978 
GICOL RIVER GASIN 

_-_,_ 

_ _ __-,.._,_____._,__T__rSTA.AUGUST 12 .1979 SL'P 'RO, T NO.9, PACFcoTrAC'


2 + 000 - , 

"90BABLE CoMP x--r NCAT E_ ------------- PROGRAM OF W OR 

LI178 
ITEM WW 

S GENERAL 
 il~sgs
50o1198. c
0 5 lo -'To _3o,05 13 

2 EARTHWOR5 4 

3 GASE COURSE 
­

33-26:82 50 27.44, 

L7 SURFACE CMRSE !687 _zPAVEMEiT 


STRUCTURES 

32 63-o, 0.84, 

NC:CENTAL CONSTRIJCT!ON 0.34 0 0 

TOTAL 
 1o 75.721
 

'OGRESS:
 
3"ChE"ULEZ-''. 

ACTUAL 75.72 

.... _SCHEDULED 

,98.26

' .. e,-Dr t 
.... __ 

,.CGEND 
 NCTE.LZ,'-
~~.. ..........-.
 I- -v=e... :' C... .........
.. 7p' 7 
:3 :5_R-L:',
 



qv 

VCTHL PrGRES rr As OF OCT 

ttWPREP04MO UY 

V_ 49.6 A-;M~ 5n @ 4 

0~7'0 lot) ~ > 

4, 22L ~ / 

0 
-0 

15 30 50TO 

-,5' 0 170, I 

-cc 

10 

X-NEY 4i 
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REPUBLIC OF THE PHILIPPINES
 
MINISTihY OF PUBLIC HIGHWAYS
 

Man iI a 

MONTHLY CONSTR UCTION DFPOPT 

For
 

Sub-project 9 

Contiact No. VI-C 

NABUA-SAN AGUSTIN SECTION
 

Feeder Ro ds
 

STA. LUCIA-SAN ANTONIO NO. 1
 

BAR'AS-SAN JOSE NO. 2 

NO. 8 

OCTOBER 1979 

CERTEZA DEVELOPMENT ',ORPOR,TION
 

(Consultant) 

J. M. HERNANDEZ & SONS CONSTRUCTION
 

(Contractor)
 



October 1Q79 

PROGRESS PEPORT NO. 8
 

OCTOEII 1979
 

PROJECT Nabua-San .',;,ustin -,ection, ub-project No. 9 

(Feeder ',oad No. I and 2, Contract VI-C) 

I-a. GENERAL 

This report covers thc activities and accomplishment
 

on two Iecdrr roads. l-[ulinp, sprcadine and compaction of
 

common borro17, were the main activities. No structures
 

had been laid.
 

b. PROGRESS
 

The progress of construction during the month is mi­

nimal due to typhoon "Pepang "that saturated the embankment 

as well -1 the quarry. Formation of embankment is in prog­

ress but pipe laying has not started as vet. 

c. WEATHER 

See Weather and Workability Report.
 

d. PEASONNEL AND EUIPMENT 

1. List o! Personnel - See Annex VI-C-B.
 

2. List of Equipment - See Annex VI-C-C.
 

e. ACTIVITIES/ACCOMPLISHMENT 

Feeder Road No. 1:
 

Hauling, spreading and compnction was the only acti­

vity for the second and third layers of embankment.
 

VI-C-I 
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Feeder Road No. 21
 

Hauling, spreading and compaction of Item 107 at
 

Sta. 1 + 500 to Sta. 1 + 900 (second layer).
 

Drainage Structures 

No casting of RCP was made. 

II MATERIALS TESTING AND CONTROL 

Laboratory and field tests maturials quality control 

and for conc rote supervision were undertaken during this 

period, Septcmber 26 to October 25, 1979 and are as follows: 

a. 	Feeder Road No. 2:
 

Item 107-, Common Borrow
 

1. 	Grading ....-......-..-.--------- 2
 

2. 	L.L., 1.L. & P.I -------------- 2 

3. 	 Compaction- - ------------- 2 

Vl-C-2 
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COMMENTS ANP R7COMMENDATION 

Progress:
 

Scheduled -.............. 97.177 

Actual - 60.86% 

Slippage (ne,.etive) - 36.31% 

Total time elap ed ---------- 313 calendar 

(As of Oct. 25, 1979) days 

The Contractor seems not to have instituted reme­

dial measures to rocover from his nt, tive slippage. While 

the progress in the formation of embankment is not satisfac­

tory, the Contractor hris not even st,-rtcO the installation 

of reinforced concrete pipe culverts. The Contractor, how­

ever, clained that if the Po.citinn Paper submitted and signed 

by principals, f all Con rnctors of the road component, 

BTBDP, during tlhe joint meeting of all Cinractors, Consul­

tants, PMO, US.ID and oth-r agencies involved last Sept. 5, 

1979 be considered and time extension be granted, he might 

at least minimize his negative slippage an even finish the 

work within the revised schedule of work. 

Certified correct as verified in the field.
 

JOS . VILLANUEV,.
 
Prol t Manager
 

VI-C-3
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PtOJCT: ",,3,JA-AN AGULrIN j o('TION, CONTRACT 

(EEDE: 1,'P NO'. 1 and 2) 

WF,,'.TIF. .'ND:"'T.1h'FKALITY PEPO2,T 

FOR THE PERIOD COVEPEP SEPTEMBEE T6-OCTOBER 

DATE WEATHER R!EINARKS 

Sept. 26 Fair "7orkable 

27 Fair -do-

28 Fair to rainy Unworkable 

29 Cloudy -do-

30 Rainy -do-

Oct. 1 Cloudy to rainy -0o-

2 Rainy -do-

3 Rainy to fair Workable 

4 Cloudy -do-

5 Rainy Unwokable 

6 Rainy to cloudy -do-

7 Fair Workable 

8 Fair to cloudy -do-

9 Cloudy to rainy Unworkable 

10 Fair Porkable 

11 Fair -do-

12 Fair to rainy Unworkable 

13 Cloudy Vorkable 

14 Fair -do-

15 Fair -do-

16 Cloudy w/ intermittent 
shoers -do-

17 Fair -do-

18 Rainy Unworkable 

19 Fair -do-

20 Fair -do-

rheet 1 of 2 

VI-C 

25, 1979 

UN!4ORVABLE DAYS 

None
 

-do­

1/2 day
 

1/2 day
 

I day
 

1/2 day
 

1 day
 

None
 

-do-


I day
 

1/2 day
 

None
 

1/2 day
 

1/2 day
 

None
 

-do­

-do­

-do­

-do­

-do­

-do­

-do­

1 day
 

None
 

-do­
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DATE WEATHER REMARKS UNWORKABLE DAYS
 

Oct. 21 Fair 

22 Rainy 

23 Fair 

24 Fair 

25 Fair 

7orkabi,' None 

Unworkable 1 day 

Workable None 

-do- -do­

-do- -do-

TOTAL UNWORKABLE DAYS FROM SEPT. 26-OCT. 25, 1979 - 8 DAYS
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J. M. HERNANDEZ & SONS, INC. 
NABUA - SAN ACUSTIN SECTION 

Feeder Roads Nos. I and 2 

LIST OF PERSONNEL 

AS OF OCTOBER 25, 


NAME 


1. Cesir D. Ele 


2. Zenibio 'Quinnones 


3. Melquiadas Pe~a 


4, Leopoldo Rocha 


5. Ouirino Commerciase, Jr. 

6. Francisco Bensada 


7. Prudcncio Valencia 


8. GCrardo OrdoThz 

9. Arnor Lafraidez 

10. Po1lando Tolentino 

11. Matias Mana 

12. Juan Deninn 

13. FRoman Merchan 

14. Malario Gertez, Jr. 

15. Jerry Nicol 


16. Leonor Perez 

17. Isidro Nicol 


18. Exur Robrodillo 


19. Bcnito Umarez 


20. SalvadoL Sto. Tomas 

21. Mason 


22. Helpeis 


1979
 

DESICNATION
 

Project Engineer
 

Surveyor
 

Timckeepper
 

Timekeepper
 

Miterils Checker 

Mnterials Checker
 

Dump Truck Driver
 

Dr'mp Truck Driver 

Dump Truck Driver 

Dump Truck rrivor 

Dump Truck Driver 

Pump Truck Driver 

Bull'ozer Operator 

Paylonder Operator 

Payloader Operator
 

Grader Ope2rator 

Grader Operator
 

Road Poller Operator
 

Water Truck Driver
 

Auto-Mechanic 

Two (2)
 

Two (2)
 



BICOL RIVER BASIN D'EVELOPMENT PROGRAM OFFICE
 
San Jose, Pili, Camarines Sur
 

EMPLOYMENT GENEP'TION (SUPVEY F53) 

NAME OF CONTRACTOi-: 

FOR THE MONTH OF 

J. M. HERNJNDEZ & 'ON 

OCTOBER, 1979 

T INC. 

ADMINISTRATTVE/ 
"E 

ENGINEERING 
TECHNICAL SKILLED UNSKILLED 

MANILA-BASED 

LOCAL-HIRED 

SUB-CONTRACTOR 

I/ 

2/ 

3/ 

3 

i 

. 

4 

1 

. 

6 

12 

. 

-

10 

TOT/L 4 
vvvvvvvvvvvvvv 

5 
vvvvvvvvlvv 

18 
vvvvvvv 

10 
vvvvvvvvV 

1/ " Includes permanent employees 

2/ - Employees residing within the basin area 

3/ - Local hired only 
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J. M. IERNANDEZ & ONS, INC.
 
NABUA - SAN AGUSTIN SECTION
 
Feeder Roads Nos. I and 2
 

LIST OF EOUIIMENT
 

AS OF OCTOJER 25, 1979
 

1. Bulldozer - One(l) - hired
 

2. Payloader - Two (2)
 

3. Grader - One (1)
 

4. Road Roller - One (1)
 

5. Dump Trucks
 

Six-Wheeler - One (1)
 
Ten-Theeler - Five (5)
 

6. Service Jeeps - Two (2)
 



:CNTRCT~rl J. M. HERNANDEZ & SONS INC. 
5 L'LDING NEGOTIATED CONTRACTSATE: 

DICOL SECONDARY Ari 
L . . . . . . . . . - ­:C:A_ STARTNG CATE DECEMDER 15. 1978 ICOL RIVER [ A SINPACtK
 

'fGlNL COMPLETION CATE AUGUST 12 .1979 ..... .. ....... .SU3- SPE .3
 
PROJECT 140. 9 , ON.APKr-OVED REVISED CCMPLETON DATE PROGRAM OF WORI
 

P7AOI3LE COMPLETION DATE. 

= =, I'dI~~TTE W.,,
uJ '78,i,'l 

;TEM3 a 
EAR THWNORK !63.97185 5OC54.69 25 

_ 0 0 

2 DASE -CURSE 19.;3 3 

STRUCTURES I 6.!i 

4 !NIDENTAL CCNS T UC:' 4 ; 

S-- - - - - - - - - - i -

TO''A L 60.8
 

FRCGRESS
 
.: C T ' ,AL -­ t--. -_t-----4. .;..-- - -_. - -i- - -

ACTUAL 60. 86 i 

SCHEDULED 

CCM PLET :CN 
-. 3 '3PS -. - TNOTE: 

SCHFCULEL rN Ted)-El AS'D 'E CF JLY 3:,.-7? .3E-
 - - L ME EXTENSION SUG,4ECT APPROVTO 

http:5OC54.69


MOTHYROGIRESS REPORiT AS. OF. QT: I p
 

F~~pi:,- PR GnAM. . 1,­

'GE 4 t 

T AT NAOUA- SAN OWq9 1DIDAMOUNTk/I AGUSTIN~ 
AND~ PROGRESS1 CHART 4pprzoviD RSED'O D'INTAT MOU~ 

C1ETET4,4T :W Cs-

S1979. 1980 

i~ J A' S 0-q >~ - ~ ~MF, 

3 '4?'o O~$ 

~'3 -8*0 81 85 

_45~ 10 i 00o 

0 '1126 a5 3 42 9 50 15 

10 

o 1'5 10 1 /6680 
1/4 

0v-- ; 
I I ~ -. 60 -

I 4 $1,F. 4 



CERTEZA DEVELOPMENT CORPORATION
 

SPC COMPOUND, POLANGUI
 

A L B A Y
 

LIST OF CDC FIELD PERSONNEL
 

AS OF OCTOBER 1979
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CERTEZA DEVELOPMENT CORP(O ATION 
SPC COMPOUND, POLANCUI
 

AL B A Y 

LIST OF CDC FIELD PEiYSONNEL 

AS OF OCTOBER 25, 1979
 

NAME 


1. Jose Villanueva 


2. Dominador Soloria 


3. Gonzalo Cruz 


4. Romulo Lomibao 


5. Gregorio Amante 


6. Graciano Bruan 


7. Felipe Bicual 

8. Dionisio Busa 


9. Isabelo Belisario 

10. Enrique Eniquez 

11. Eleazar Regondola 

12. Gabriel Alagaban 

13. Manuel !Hipolito 

14. Renato Bacani 

15. Ireneo Ambrocio 

16. Ruperto Madera, Jr. 

17. Jose Revilla 

18. Edmundo Onias: 

19. 'rthur Turifgan 

20. Clodualdo Eusebio 


21. Prudencio Raquepo 

22. Miguelito Espinar 


23. Carmelo Morato 


24. Amado Terte 


25. Remigio Sebastian 


DESI GNATION 

Project Manager
 

Sr. Highway Engineer
 

Sr. Bridge/Drainage Engineer
 

Sr. Soils/Materials Engineer
 

Sr. Quantity/Cost Engineer
 

Surveyor Engineer
 

Asst. Bridge/Drainage: Engineer 

Asst. Bridge/Drainage Engineer
 

Asst. Highway Engineer 

Asst. Hic:hway Engineer 

Asst. Highway Engineer 

Asst. Soils/Materials Engineer 

Asst. Soils/Materilas Engineer 

Asst. OuantiT/ :ng rngineer 

Asst. Quantity/Cost Engineer 

Asst. Surveyor Engineer 

Asst. Surveyor Engineer 

Bridge/Drainage Construction Insp. 

Bridge/Drainage Construction Insp. 

Bridge/Drainage Construction Insp.
 

Bridge/Drainrge Construction Insp. 

Bridge/Drainage Construction Insp.
 

Bri-ge/Drainage Construction Insp.
 

Earthwork/Pavement Inspector
 

Earthwork/Pavement Inspector
 



October 1979 Appendix A
 

Sheet 2 of 2 

NAME DESIGNATION
 

26. Francisco Awayan 


27. Ernesto -alas, Jr. 

28. Saturnino Bafiaga 


29. Poncian3 Advento 

30. Henry Talaman 


31. lieynaldo Jose 


32. kicardo Macalino 


133. 1.oswel .icndoza 

34, Pablo 1". dela Peila 

35. Avelino Bactol 

36. Abelardo .'rgosino 

37. Carmen Celebralo 

38. Limaya ula 

39. Paula BafiaTa 

40. Evelyn obagat 

41. Eduardo Samarista 

42. Catalino Saulan 

43. Teofilo Paguia, Jr. 

44. tu fino Manavon 

45. {oiando Rosale 

46. ,irturo Roclriguez 


47. Silvestre Salonga 


48. Ramir Tnlaguit 


49. Virgilio Raynera 


50. Abundio Picardal 


51. Ramon Lafuente 


Earthwork/Pavement Inspector
 

Earthwork/Pvement Inpector 

Earthwork/1Lavement Inspector
 

Earthwork/Pavement Inspector 

Laboratory Technician
 

Laboratory Technician
 

D)raftsman
 

Draftsman 

Administrative Officer
 

Asst. Adr. Officer 

Project Accountant 

Secretary/Typist
 

Clerk/Typi st 

Filing Clerk
 

Utility/Msgr.
 

Janitor
 

Driver 

Driver
 

Driver
 

Driver 

Driver
 

Driver
 

Driver
 

Security Guard
 

Security Guard
 

Security Guard
 

SUBMITTED BY:
 

(EGD.) AVELINO G. BACTOL
 
Asst. Adminis trative
 

Officer
 


