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LOCATION MAP
 

The Aceh Road Betterment Project is located in
 
the province of Aceh and North Sumatera.
 

Presently 
 the project consists of two separate
 
construction contracts for Section II and Section
 
III, shown on the map on the following page and
 
briefly described as follows : 

Section II - 118 kms : Sidikalang - Kruengluas 

road which is partially
 

in North Sumatera and
 
partially in Acgh Province.
 

Section III-- 105 kms : Kutacane - Blangkajeren 

road which is in the central 

area of Aceh Province. 

At the inception of inwork March 1977, Section I 
from Tapaktuan to Kruengluas was also part of this
 
project. 
Shortly thereafter the contractor on
 
that section defaulted-with virtually no work of
 
a permanent nature completed. Bina Marga is 
considering issuing a new contract for Section I
 
in the near future. Section I is 96 kms in length. 
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SECTION II
 

SIDIKALANG - KRUENGLUAS
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DESCRIPTION OF PROJECT 

SECTION II, SIDIKALANG - KRUENGLUAS 

,Section II of the Aceh Road Betterment Project
 
begins at Sidikalang, North Sumatera and proceeds
 
via Subulusalam and Gelombang to Kruengluas(all in 
Aceh Province), 
 a distance of appr6ximately 118
 
kilometers. 
 Section II is comprised of the upgrading
 
of some existing tracks and logging roads 
as well as new
 
construction in areas where no road existed before.
 
The roadway alignment passes through generally rolling
 
and mountainous terrain with a high degree of curvature
 
and several heavy cut sections. There are a total of 
19 bridges and one 
ferry planned for this section.
 

The typical roadway section includes a 4.5 meter
 
wide travelled way with a 0.75 meter wide shoulder on
 
either side. Initially, the pavement section
 
consisted of penetration macadam, 
 5 cm thickness,
 
above 15 cm of crushed base course and 15 cm of crushed
 
or pitrun subbase. 
This section was constructed for
 
the 
 first 50 kilometers from Sidikalang. Subsequently,
 
at Bina Margafs request, the base course and subbase 
course were reduced in thickness to 
10 cm each.
 
Also, in 1981,July Bina Marga authorized the use 
of asphalt treated base ATB), 5cm thickness, in
 
place of penetration macadam for the remainder of the 
project from Lae Ikan to Kruengluas.
 



ACEH! ROAD BETTERMENT PROJECT 

SKETCH MAP 

SECTION II SIDIKALANG - KRUENGLUAS 

ACEiL. ROAD BETTERMNT PROJECT NORTH 
SECTION I1. ' SIDIKALAN-K WLUAS 

poSCALE 1 400.000 

6 aufurs aon 

" ~~ ankilmbng 

Sjt~PROVN - ACEH IlNOSUMATRA ,£Dl%v In. Pan'raSTA BIs
 
Q+IDIK ALAN 

lombara 
 ibndRUL.CEEU Tnalun&K 

Kol.T5.0 

Loaz Komli 

4 511ucapl 

Progressuto July 198Eathors 84.0s km 11 8 

Progress to July 1981
 

Penetration Macadam 35.6 km = 30-17 %
 
Earthworks 
 84.0 km --71.19 %
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CONTRACTOR'S EOUIPMENT 

CONTRACTOR , PT NINDYA KARYA MONTH ENDING July.'.81. 

MAJOR EQUIPMENT ON PROJECT 

ITEM TYPE OF QUANTITY
 
NO. EQUIPMENT MODEL MAKE PROPO ON 
 REMARKS 

SED SITE 
I. EARTH MOVERS 

_Bulldozer_. D7G/D5 CAT. 2 5 --[B M EquII.. 

2. Bulldozer 1150 I CASE 1 I B M Eq , 
3. Bulldozer D6OE/D53A KOM I' 3 8 

II. GRADING EQUIPMENT T 
1. Motorgrader GD600/GD37k KOM 3 7 
2. Motorgrader 120G CAT 1 1 
 B M Equip.
 

III. LOADERS
 

I. Wheel loader 920 -CAT 13 1 3 IBMEuip. 

2. W'heel loader W70/TCM25 KOM I 
3. Track loader D57S KOM B M1 Equip. 

IV. EXCAVATORS 

I. Excavatbr shovel 
 DROTT/JD 1 1 2 B M Equip. 
2. Backhoe 
 I.H. F 1 

3. Traxcavator 
 NIKKO 1
 

V. COMPACTION EQUIP. I 
1. Vibro Compactor SP54/SPF54 2 2 BM Equig 
2,±.S-~ n _______ ____2. Pneumatic roller PSR-C-25 BOMAG 2 2 B M Equi. 
3. Tandem roller GALLION 2 1 IB M Euip
 

4. Three wheel roller 
 BOMAG 3 2 B M Equip. 
5. Towed sheepfoot&drmn 2 2 B M Equip.I .1~~~*I___ 

http:July.'.81
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COrNTRACTOR'S EQUIPMENT 

CONTRACTOR , .. T..N.NDYA. K.AR..YA . MONTH ENDING ,.J:u.y.81. 

MAJOR EQUIPMENT ON PROJECT 
TEMI TYPE OF ELQUANTITY 

NO. EQUIPMENT MODEL MAKE PROPON REMARKS 
I SED SITE 

VI.ISURFACING EQUIP. E_ _ 
1. Chip Spreader 3M3 ETNYRE I I IB M Equip. 

2.f Asphalt distributor 400 ltn_____ q
b 4r0n0 ltro 1 1 fB M qE,v 

4. Asphalt sprayer 600 ltr 1 1 jB M Equip. 

5. Sweeper Broom 2__1 

VII. QUARRY I 

1. Stone crusher 30&7OTPH LIPPMAN/SAdAI 2 3 B M Equip. 

2.I Stone dryers 1 I 

IIBRIDGE&CONCRETE Ed.______I__I___ 

1. 

2 

3. 

Diesel Pile HammerT 5 ton 

Carry Deck Crane ] 

Mobile Cranes _____.HINO/ISUZ{ 

1 

I 1 

f 1 

1 2 

B M Equip. 

4 Concrete Mixers 'NIKKO/PLYM*UTH 6 I 

5 Air Compressor. fIR 600 AIRIMAN 3 4 _____ 

57 HAULING EOUIPMEgTJ I i__ 
I Dump trucks 5 ton IH/ISUZU 1 30 85 JB M Equip.
 

2 Dump trucks 5 ton HINO 10
 
3 'Flat Bed Trucks 5 ton IH 1 3 jB M Equip.
 

4 Fuel Tank Truck 4000 ltr IH 2 1 B M Equip.
 

5 Water tank truck 4000 lti- IH 1 4 B M Equip.
 

6 Trailer LOWBOY 
 1 

http:J:u.y.81
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CONTRACTOR'S EOUIPMENT! 

CONTRACTOR ..... NIND.YA .KA.A.. MONTH ENDING -.. July. .81 

MAJOR EQUIPMENT ON PROJECT 

ITEM TYPE OF QUANTITY

NO. EQUIPMENT MODEL MAKE PROPO ON.. REMARKS
 

______ _ S _ _ _ SE D S1ITE _ _ _ _x. I TRANSPORTATION ODNDTUS SE 

1. Pick Ups 20 1 

2. Jeep/Sedan _TOYOTA 

3.Motorcycle I____ HONDA f 15~I_______ 
XI ,POWER STATION
 

1. Generator 300 KVA GM 
 1 B M Equip 

2. Generators 5-10-375KVA DEUTZ 5 

EE 
_ _ I . _ 

I _ _,_ __*._I _ 

I _ _ _ _ __ _ _ _ _'_ _ _ _ _ _
 



I Niiidya Karya 
CONTRACTOR PERSONNEL July 1981 

P OSITION LOCAL 
ORFOREIGN 

NO. OF PERSON 
BEGIN END VARIATIONPERIOD PERIOD 

REM ARKS 

Professional&Manaffement 

1. Project Manager 

2. Gen.Superintendent 

3. Office Engineer 

Subtotal: 

Local 

, 

_1 

1 

1 

3 

1 

1 

1 

3 

0 

0 

0 

0 

Soemargadi 

Moegiarso 

Sri Widodo 

Eauipment Supervisor Foreign 1 Mr Awad-RMI 

Technical: 
I. Civil Engineer 
2. Bach.Civil Engineer 

3. Mechanical Engineer 

4. Chief Mechanic 

5. Bachelor Mechanic 
6. Mechanic helper 

7. Mechanic 
8. Surveyor 

9. Surveyor helper 

10. Foremen 

11. Ass. Foremen 
12. Lab. Crew 

13. Quantity drew 

14. Draftsman 
15. Heavy Eq.Operator 
16. Heavy Eq.Op.helper 

17. Welder 
18. Electrician foremen 

19. Electrician 
Subtotal 

Local 

it 

,, 

_ 

" 

" 
,, 

i 

_ __ 

" 

,, 

U 

" 
II 

1 
__ 4 

2 

"1 

2 
23 

13 
6 

18 

14 

7 

2 

4 

6 
28 

7 
2 
I 

3 
144 

m 

1 
4 

2 

1 

2 
21 

13 
6 

17 

14 

7 

2 
4 

6 
27 
7 
2 
1 
3 

140 

0 
0 

0 

0 

0 
-2 

0 
0 

-1 

0 

0 

0 

0 

0 
-1"" 

0 
0 
0 

0 
-4 

Administration 

I. Chief Administration 
2. Admin. personnel 

II 

,, 
I 

18 
1 

18 
0 

O 
3. Clerk 

- ___ _ e _ _,_ _a_ 

,2 

21 

2 

21 

0 

0 
Laborers. 

1. Caroenter U 1 1O 
2. Dispatcher 

3. Carpenter helpers 

4. Masoiis" 
5. Masons ]helper 

, 
it 

2 

17 

3___O 

2 

17 
0 
0 

6. Steelmen 
7.- SteelmIenl 

S. Dt,,p tr,,ck 

helper 

dri v,.,. 

i 
' 

7 
3 

57 1 

7 
3 

57 

0 
0 
0 
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CONTRACTOR PERSONNEL
 

PO S I T IO N LOCAL NO. OF PERSON 
OR BEGIN END R E MARKS

FOREIGN PERIOD PERIOD VARIATION 

9. Vehicle drivers Local 8 8 0 
10. Chief Security 
 ,,t3 3 0 
11. Security guards 
 " 33 36 +3
 
12. Common Labour 
 47 -2
 

Subtotal 
: 185 186 
 +1
 
Grand total :_ 354 351 -3
 

.1. 
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MONTHLY CERTIFICATE 

Section No II - Sidikalang-Kruengluas Monthly Certificate No.: 52 

Contractor PT Nindya .Karya D)ate : July 31, 1981 
Engineer Louis Berger InternationalInc. 

SUMMARY CONTRACT SUM RP.5.783,029,51' RU PI A H S 

SECT. DESCRIPTION 	 PERCENT TO DATE TOTAL
 

Lump Sum 71.55 700.569.618
 

2 D ainage 65.97 108.583.111
 

3. Earth works 	 121.85 1.443.792.877 

4. Sub-grade 	 66.68 27.787.487 

5. Shoulders - 19.032.960 

6 Sub-bcse cnd Base 72.08 776.916.696 

7 Surfacing and Pavement 46.01 306.144.595 

8 Structures 33.20 351.000.867 

9 '41sce llaneous 32.73 200.353.158 

TOTAL SUM OF WORK COMPLETED TO DATE 3.934.181.369 

MATERIALS ON SITE 174.013.821 

OTHER REIMBURSABLIe " ITEMS 353.011.346-

GROSS SUM OF MONTHLY CERTIFICATE RUPIAH 4.460.206.536 

DEDUCTIONS :Previous Monthly Certificates 3.421.972. 198 

Total of 10 *,o Retention to Date 90.101.453 

-:*a! Repayment of Advance to Date 867.454.427 

N'e 	Advcnce Pay:-.ent hcs been
 

zez :d in full.
 

TOTAL SUM.1 CF CEDUCTIONS RUPIAH 4.379.528.078 4.528.078 

NET SUM. OF MONTHLY CERTIFICATE 	 RUPIAH 8o.678.458
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MATERIAL ON SITE 
SUMMARY 

SECTION Sidikalang-Kruengluas MONTH ENDING July 1981 

I Begin Period End Period 

__ TE___UNIT Quoan Pricein Rp. Quon Price in Rp. 

Dynamite kg 600 1.062.600 600 1.062.600
 

Coarse aggregate M3 842, 4.791.822 739 4.205.649
 

Agg. Macadam M3 5070 24.970.764 4.346 21.404.919
 

RCP 60 cm Ml 93 1.098.497 0 0 

RCP 80 cm Ml 0 0 0 0 

RCP 100 cm MI 0 0 0 

Asphalt AC85-100 Ton 1378 122.046.980 1.277 113.101.592
 

Asphalt RC-2 Ton 23 2.037.069 23 2.037.069
 
Bearing Pad DM3 372 7.907.307 345I 7.333.389
 

Reinf.steel kg 830.598 15.698.302 820.398 15.505.522 

,Reinflsteel kg 470.410 8.890.749 470.410 8.890.749 

(transp.) 

Precast conc.bea_ s M3_ 0 0 

Kilometer Post Ea 60 472.332 60 472.332
 

.1I 
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SUMMARY BUDGET FOR 

I.H. SPARE PARTS 

Date 
Received 

Value of Parts received 
U.S. S 

Total value 
received 

of Parts 
to date 

PT Nindya Karya 

R k 

21 Apr.1981 10.147,35 10.14735 Deducted from 

Invoice no. 51 



Section II. - Sidikalang -

CONTRACTORIS ORIGINAL
SCHEDULE .... 

Percent complete based on
original 
contract 

amount 
% gTotal illings amun 
Original contract amount 

Percent complete based on
 
current 

contract 
amount 

_ Total iingI4 --­
/ Original plusEIVO I s all NOCs& 

Percent complete based on
Actual physical 
progress

% Total billingssec. 2-9 

-Current contract amount 

for sec.2-9 

- 14 -

Kruengluas. 

77 78 79 80 1 9 8 1 
Dec Dec Dec Dec Jan Feb Mar Apr 

1982
 
May Jun Jul Aug Sep Oct Nov 
 Dec Jan Feb Mar 

23.00 49. 77.80 I00 .... 

.83 22 43. .55 64.3 66A668.6671.29 73.91 75.58 7713jj j~-
-. J 

4 5 y 643I67I6.2s.2I 16.68 21.45140.62155.3958.10 59.99 t6.72 68.22 69.62 

3.0019.5229.5 
4 0 5 15 0 .2 4 5 2 .4 0 5 5 0 9 5 8 2 9 6 .4 0 6 2 .5 9 L I IJ I5. iI_ 

-E 
...... j~­

http:05150.24
http:21.45140.62155.3958.10
http:643I67I6.2s.2I
http:66A668.6671.29
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SUMMARY OF NOTICES'OF CHANGE AND 	 sheet I 
EXTRA WORK ORDERS 

SECTION ­ wI , T TAT,,Ar 	 - CIZ.IGLUAS 
CONTRACTOR - PT NINDYA KARYA 

E.W.O. N.O.C. Incl.inDATE " C.C.O. D E S C R I P T 0 NTTAL VALUENO. NO. NO: T 

CAR RIED, 	 FORWARD 

Original Contract Sum 
5.783,029.512


0-5-77 1 1 	 Type I Local Consultant Hosuing increased fron 480m2 to 534 m2.
Type II decrease from 209.5 m2 to 107.5 m2 - 51,803.100 	 2L731.226.412 

0-5-77 	 2 1 
 Provide definition for items; of base and subbase of contract
 
cost schedule 


N.A. 5.731.226,.412

21-5-77 
 3 1 	 Provide additional roads and drainage forB.C. + 3,240,458 	 5.7 4,.f7j

-777 	 5 2 Include Addendum No. 3 in Contract 
 +179.850.748 	 5-914317RIR
26-7-77 
 4 2 	 Install roads, water supply and electrical utilities at Dlina
 

_ aria base camp + 2.737,801 	 5.917-055.41927-7-77 
 6 3 	 1. Correction of qu-0at2ty- m. 	 -2)__Ipr nneceng ra 
2. Correction quantity for item 2.04(3)b -
RCP . 80 cm 
 N.A. 5.917.055.419

tQ101- ___ 7 3 itimninous binder ehanged frnm nqphn1+ rarn+ Penetration 120-150 
_to 85 - 100 N.A. 5,917.055.419

-3-78 _8 - Change design of reinfored tnn -pF hr.ilgA to culvert nt_ 
sta 38 + 632 - 16.740.115 	 5.900.315.3&1-3-78 9 3 	 Change desimi of reinforced conertp bhidge to culvert at gta 
38 + 179 

- 22.834.978 	 5.877.480.326 
-3-78 10 3 	 Change design of reinforced concrete bridge to culvert at sta
 

46 + 837 

-6.555.956 .840,924.370
 

,____Not 	 been used 



SUMMARY OF NOTICESOF CHANGE AND heet 2 

EXTRA WORK ORDERS 
CTION 'II: SIDIKAIANG - KIUNGLUAS CONTRACTOR PT NINDYA KJYA 

E.W.O. N.O.C. Incl.in CUMULATIVE
TE C.C.O. D E S C R I P T 1 0 N VALUE 

NO. NO. NO" TOTAL VALUE 

CAR RIED FORWARD 5,840.924.370 

-78 12 4 Change wood bridge to culvert 0 100 at sta 33 + 692 + 1.655.261 5.842.579.831 

-78 13 4 Change CIP bridge to 0 100 cm T1CP at sta 32 + 876 - 19.016.713 5.823.562.918 

-78 15 4 Change of contract item 1.19-Mobilization payment on 80% 

completion of mobilization N.A. 5.823.562.918 

(-78 17 4 Addition to item 1.19(i) mobilization to provide for extention 

of services of expatriate advisor + 35.085.960 5.858.6.18.878 

1-B. 18 4 Additional pipe culvert in qtallntion at Ian 60 + 596 & Ian 60+546 + 563.928 5.859.212.806 

7-78 16 5 FuLrnish reinforcing steel delivery at Mednn grade 40, 

deformed bar +112.750.000 5.971.962.806
 

78 -- 14 %5 Construct guest house and additanal office rooms for Consultant 

I office + 24.736.594 5.996.699.400 

.1I-7f 1.9 6 rlase course from crushed quarry stone changed to modifiqd base 

I course - 4.714.950 5.991o984.450
 

2-79 1 6 hunping, out pool water at culvert No. 4 and cost of Labour wages + 2.735.801 5.994.720.341 

L70 20 6 New pay item 8.06 - precast concrete beams with unit price of 

_ Rp 86.000/ cu.m N.A. 5.994.720.341 

21 Not been used
 

_ 22 Not been used
 

__ 23 Not been used

iI 
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SUMMARY OF NOTICESOF CHANGE AND 	 sheet 3 

SECTION 	
EXTRA WORK ORDERS

'II: SIDIKAfANG - IUENGLUAS 

DAE E.W-O.TE N.O.C. IncI.inC.C.O.-
C M L T VCUMULATIVE
 

NO. NVALUE 
TOTAL VALUE 

C A R R IED. 	FORWARD
 
_______5.994.720.341 

9-3-7 24 6 1. Fumiixr-o fro guest house. 2. Additional consultant office 
--_____. 
 rooms construction. 
 3. Electricity 	installation for guest
 

house
14 -_7/J 
 25 7 	 Extension of contractor's Expnt. advisor f'or six mon-Ilis April 1,+1.901g .0.2.,0
- ~ 1970 to September 30, 1970+305636" 


- _-9 608175.4
28 7 	 Addito____nal construction of approximante 60 ml of roadwray to 5
 

connect Sala]V 	4iuiarame roadWny Lt Stn 48 + 150 + 2.108.000 6.040.2084.854I 
30 7-07 	 ) tion ch i e of a item 8.01(6) ,"Scaffoldin and 

Suportint 
N.A. 
 6.040.284.854
t 
 26 	 Prchasing of Acrow Panel Bridge 
 +214.745.455 
 6.255.030.309
 

27 8 
 1. Precast concrete paved waterway added to contract with ET'0
 
qantity of 50.000 m2, U.P. Rp 4,457. 
2. Reduce quantity
 
of item 9.04 2) by 10.500 m3 


- 46.580.000-1-80 	 6.208.450.309
29 8 
 1. Reduce quantity of pay item 9.09(7) 
- treatment wood guard
 

rail by 4.150 m'. 2. Added 4,150 m' of precast concrete
 
ard rail. 


- 3.025.350 
 6.205.424.959
__3_ 32 9 	 Provide base camp water supply, install screens and maintenance
 
for Consultnt Housing 


+ 8.150.000 
 6.213.574.959 
• -1_, _ 8___31 
 1. Reduce Quantity of item 6.01(2)a-.feprocess road stone by


18.034 m3. 
 2.Added to contract item 6.01(2)e cement stabiliz 
+ 2.343.248 6.215.918.207
 
3. increase of 	decrense - Of cemen cot ent 



SUMMARY OF NOTICESOF CHANGE AND sheet 4 

EXTRA WORK ORDERS 
ECTION , II: SIDK.UANG-ILINGLUAS CONTRACTOR, PT N1hT DYA KMRYA 

E.W.O. N.O.C. Incl.inATE . C.C.O. D E S C R I P T I1O N CUMULATIVEVALUE 
NO. NO. . NO- TOTAL VALUE 

CARRIED FORWARD 
6. 215. 918. 207 

1-5-80 
 33 9 Insert in pay item 6.01(2)a - Processed Pit material with ET'D
 

- qumatity 12.000 m3 - U.P. Rp 4.700 
 + 56.400.000 6.272.318.207
 
1-5-80 34 
 9 Added to pay item 5.03 "Bituminous treated shoulders Estimated
 

- quantity 175.500 m3, U.P Rp 640.-
 +112.320.000 6.38.638.207
 

___,_NpA lsed­
-9-80 3 Llobilization of AICAS Equirnent to Tapaktuan 
 + 21.780.000 6.406.418.207
 

35 
 Reduce estimated quantity and cost of Item 6.02(1)b; 
 Base
 
Course quarry crushed stone by 45,750 m3 and Rp 2 ,.7 5.25U.­

_Add. 
 item No. 6.02(1)c; Base course Pit h'aterial 55.000 m3
 
U.P. p 4.700.-
 216.250 6.406.20!.957
 

LI 
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SUMMARY OF ESCALATION PAYMENTS 1977 sheet I of 5 

SECTION ' SIDIKALANG - KRUENG LUAS CONTRACTOR - NINDYA KARYA. 

GROSS VALUE NET VALUE ESCALATION ESCALATION ESCALATION CUMULATIVE ESC 1iIONTl OF INVOICE SECTI6NS 2-8 INITIAL INVC. ESC.-/ TOTAL VALUE CUMULATIVEREVISED INMj TOTAL ESCALATION G _NET THIS MONTH TOTAL VALUE 

CARRIED FORWARD 

pEB.
 

MAR. 106. 399.578 106.399.578 106.399.57S 

PR. 
 106.399.578 
Al- I 

48.681.081 15.188.837 1.697.837 1.697.837 1.697.837 3.49 11.18 50.378.9181 156.778.496
 

UN 1.46"525"940 10.017.883 1.213.223 
 1.213.223 2.911.060 
 2.61 12.11 47.739.163 204.517.659
 

UL28. 197.149 7.314.049 1.379.946 -- 1.379.946 4.291.006 4.89 18.87 29.577.095 234.094.754 

Au-j. 24.775.073 6.964.309 1.007.133 1.007.133 5.298.139 4.07 14.46 25.782.206 259.876.960
 

EP. 11.550.555 1.338.372 181.351 
 181.351 5.479.490 
 1.57 13.55 11.731.906 271.608.866
 

CT. 51.389.478 36.844.837 4.992.682 4.992.682 
 10.472.172 9.72 13.55 
 56.382.160 327.991.026
 

:OV. 40.643.896 35.817.138 4.964.411 
 4.964.411 15.436.583 
 12.21 13.86 45.608.307 373.599.333 

.EC. 36.807.506 32.378.795 13.385.3921 13.385.392 28.821.975 36.37 41.34 50.192.898 A2',7Q 211
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SUMMARY 01. ESCALATION PAYMENTS 19 78 sheet 2 of 5 

SECTION ' SIDIKALANG -KRUENG LUAS CONTRACTOR ' NINDYA KARYA. 

GROSS VALUE NET VALUE. ESCALATION ESCALATION ESCALATION CUMULATIVE ES_./ ESC./ TOTAL VALUE CUMULATIVE 
ONT1 OF INVOICE SECTIONS 2- 8 INITIAL INVC. REVISED INVC TOTAL ESCALATION THIS MONTH TOTAL VALUE"GROSS NET
 

CARRIED FORWARD 28.821.975 423.792.231 

AI. 100.027.937 33.368.512 14.419.340 - 14.419.340 43.241.315 14.42 43.21 114.447.2-77 538.239.5oS 

EB. 45.796.669 29.744.685 13.375.078 - 13.375.078 56.616.393 29.20 44.97 59.171.747 597.411.255
 
AAR. 

27.658.163 5.489.131 
 2.394.690 - 2.394.690 59.011.083 8.66 43.63 30.052.853 627. 464.10 

PR 208.328.033 17.372.508 8.215.242 - 8.215.242 67.226.325 3.94 47.29 216.543.275 844.007.3S3 
AAY. 

27.249.211 24.353.845 11.561.638 - 11.561.638 78.787.963 42.43 47.47 38.8,1o.849 882.81-8.-232
 

IUN .56.320.026 17.451.148 
 7.833.367 7.833.367 86.621.330 13.91 44.89 64.153.393 946.971.625
 

IUL. 57.830.287 36.446.681 16.766.338 
 16.766.338 103.387.668 28.99 46.00 74.596.623 1.021.568.250
 

UG 50.271.655 32.276.070 15.482.413 -15482.4 
 118.870.081 27.51 47.97 
 65.754.068 i.087.322.31, 

EP- 149.500.125 3.313.170 1.769.347 ­ 1.769.347 120.639.428 1.18 53.40 151.269.472 1.238.591.790
 

)CT---50.968.826 37.326.218 22.461.006 --
 22.461.006 143.100.434 44.12 60.17 73.419.832 .312.021.622 

4v 61.966.995 16.440.378 10.415.342 - 10.415.342 153.515.776 16.80 63.35 72.382.337 1.384.403.959 

54.6O.019 48.155.591 37.260.436 ­ 37.260.436 190.776.212 68.24 i7"7.38 9.1.861.455 11.476.265.414
 

http:i.087.322.31
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SUMMARY OF ESCALATION PAYMENTS 1979 sheet 3 of 5 

SECTION' SIDIKALANG - KRUENG LUAS CONTRACTOR 'NINDYA KARYA. 

- GROSS VALUE NET VALUE ESCALATION ESCALATION ESCALATION CUMULATIVE ESC... ESC.% TOTAL VALUE CUMULATIVE 

AONTi. OF INVOICE SECTIONS 2-8 INITIAL INVC. I:REVISED INVC TOTAL ESCALATION THIS MONTH TOTAL VALUE 
GROSS NET 

190.776.212 1. 476. 265. 41CARRIED FORWARD 


A.. 94.730.581 88.825.390 88.735.078 88,735.'07E 279.511.290- 93.67 99.90 183.465.659 1.659.731.073 

EB. 132.792.980 125.312.152L31.875.666 131.875.666 411.386.956 99.31 105.24 264.668.646 1.924.399719
 

AR. 113.136.225 96. 775.432 105.432. 656 516.819.612 93.19 108.95 218.568.881 Z.142.968.600-05.432.656 


PR. .10412.03979.316.357 93.172.72 - 93.172.725 609.992.337 84.39 1117.47 203.584.764 2.346.553.36. 

AY. 112.353.835 95.199.681 125.025.95 - 25.025.958 735.018.295 111.28131.33 237.379.793 2.582.933.15 

uN. [.12.593.558 91.156.834 110.497.0075.822.062 16.319.069 851.337.364 103.31127.60 228.912.627 2.812.8457&"
 

JUL.. 94.007.735 85.953.992 109.281.51E3.106.246 112.387.764 963.72.5.128 119.551'0.75 2o6.395.499' 3.019.241.2-


AUG. q4045,899 41.799.142 52.127.O30 .103.654 57.230,6841.020.955.812 109.96136.92 109.276.583 3.128.517.86,
 

EP. 264.693.711 38.105.410 47.827.89 2.293.496 50.121.3911.071.077.203 18.94131.53 314.815.102 3.443.-332.96
 

Cr. 29.812.185 38.244.462 53.000.71 1.473.881 54-474.5941.125.551.797 182.73142.44 84.286.779 3.527.619.74
 

Nov. 20.581.551 21.557.902 27,177.23 11.499.212 28.676,4431.154.228.240 139.33133.02 49.257.994 3.576.877.74
 

EC,101.157.376 81.138.411 116.020.1164.o6o.371 20,0.o8o.48 1.274.3o8.727 118.7 147.99 221.237.863 3.798.115.6o
 

http:3.798.115.6o
http:20,0.o8o.48
http:3.576.877.74
http:139.33133.02
http:27,177.23
http:3.527.619.74
http:182.73142.44
http:53.000.71
http:3.443.-332.96
http:18.94131.53
http:47.827.89
http:3.128.517.86
http:109.96136.92
http:119.551'0.75
http:103.31127.60
http:2.582.933.15
http:111.28131.33
http:125.025.95
http:2.346.553.36
http:93.172.72
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SUMMARY OF ESCALATION PAYMENTS 1980 sheet 4 of 5 

SECTION ' SIDIKALANG - KRUENG LUAS CONTRACTOR - NINDYA KARYA.
 

dGROSS VALUE NET VALUE ESCALATION ESCALATION ESCALATION CUMULATIVE ESC. ESC.% VALUE
_ TOTAL. CUMULATIVE 
MON OF INVOICE SECTIONS 2-8 INITIAL INVC. REVISED IN\j TOTAL ESCALATION THIS MONTH TOTAL VALUE 

CARRIED FORWARD 1.274.308.727 
 3.798.115.60.
 

JA. 309583.635 180.953.734257.849.772L3.085.146 270,934.918 1'.545.243.645* 87.52 149.73 
580.518.553 4,378.634.15
 

19.870.693 11.417.607 16.057.559 968.909 17026.468 1.562.270.113 85.69 149.12 36.897.161 4.415, .31,1 

2.845.152 3.162.924 4.573.786,-) 62.926
MAR. 4.510.860 1.566.78o.973158.55 142.62 
 7.356.012 4.422.887.33,
 

APR. 10.158.381 20.515.934 30.050.600 2.829.488 32.880.088 
1.599.661.061 323.67 160.27 43.038.469 4.465.925.70'
 

MAY. 51.047.042 65.278.509 98.751.87214.127.325 2.879.197 1.712.540.258 221.13 
172.92 163.926.239 4.629.852.0 2
 

JUN. .47.533.558 
50.234.801 75.532.790 12.561.206 88.093.996 1.800.634.254 185.33 175.36 135.627.554 4.765.479.50" 

JUL 45.864.361 41.145.921 68.976.973 902.554 69.879.527 1.870.513.781 152.36 ,69.83 115.743.888 4.881.223.4s( 

AUG. 100.122.288 95.625.074158.866.572 - 8.866.572 2.029.380.353 158.67166.13 2 8.988.860 5.140.212.34,
 

SEP. 111.285.394 107.955.099 191.353.103 191.353.103 2.220.733.456 171.95177.25 302.638.497 5.442.850.83­-

ocT. 80.864.621 88.547.234 156.258.574 156.258.574 2.376.992.030 193.22176.47 237.123.195 5.679.97-4.03:
 

NOV. 124.055.452 121.684.137 16.046.331 216.046.33 2.593.038.361 174.15177.55 340.101.783 6.020.075.Sij
 

DEC. 132.154.553 90.882.248 161.977.943 - 6.1.977.9412,755.016,304 122.,5178.23 294.132.496 ,314.208.311 

http:122.,5178.23
http:174.15177.55
http:216.046.33
http:5.679.97-4.03
http:193.22176.47
http:5.442.850.83
http:171.95177.25
http:5.140.212.34
http:158.67166.13
http:4.881.223.4s
http:4.765.479.50
http:4.629.852.02
http:4.465.925.70
http:4.422.887.33
http:1.566.78o.973158.55
http:4,378.634.15
http:3.798.115.60
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SUMMARY OF ESCALATION PAYMENTS 1981 Sheet 5 of 5 

SECTION , SIDIKALANG - KRUENG LUAS CONTRACTOR -INDYA KARYA. 

GROSS VALUE NET VALUE ESCALATION ESCALATION ESCALATION C'MULATIVE ES ESC. 0 TOTAL VALUE CUMULATIVE 
oNn"OF INVOICE SECTIONS 2-81 INITIAL INVC. REVISED IN~VC TOTAL. ESCALATION GROSS NET THIS MONTH TOTAL VALUE 

CARRIED FORWARD 2.755.016. 304 6.314.208. 311 

IA. 162.699.709 156.850.997250.080.474 250.o8o.,47t 3.005.096.778 412.78b.183 6.726.988.494
 

EB. 121.4o6.781 108.492.910172.730.019 172.73001c3.177.826797 294.136.800 7.021.125.294
 

I AR. 127.268.770 126.188.113 201.569-513 239.569.5 3,379.396310 328.838.283 7.349.963.577
 

PR. 152.414.829 169.658.072255528 250 3.634.924.560 407.943.079 7.757.906.65(
 -55.528.25C 


Ay. 151.089.652 104.787.093168.134.644 168.134.644 3.F 59.204 319 -. 4296 8.077130952 

UN. .96.492.059 10.772.146 

JUL. 89.642.731 98.074.243 

UG. 

EP. 

CT. 

Iov. 

)EC. 

http:7.757.906.65
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NARRATIVE REPORT
 

SIDIKALANG - KRUENGLUAS SECTION 

GENERAL
 

Heavy rainfall in the last two weeks of July hampered
 
construction progress. 
 PT Nindya Karya obtained one generator
 
set released from Section III, Kotacane and installed
 
it at the Lae Cepu Anak quarry site as a power source
 
for both the AMP and the Hewitt-Robins crusher.
 
Due to the Hari Raya Idul Fitri Holiday, the Contractor
 
closed doia operations from 31 July to 5 August 1981.
 

SURVEY
 

The Engineer's survey crews are continuing the survey
 
from Kapai Sesak toward Ie Alim through new alignment.
 

At this point the survey, including traverse, 
horizontal alignment, profile and cross-sections,
 
has progressed approximately 5 kms from Kapai Sesak 
toward Ie Alim.
 

ROAD CONSTRUCTION
 

A. Lae Sokan - Sabulusalam Sector: Rough excavation 
and subgrade preparation in this sector. is all but 
finished. Subbase has been placed as far as Sta 
13+000 from the Sidikalang direction and to Sta
 
8 + 800 from the Sabulusalam direction. In an
 
earlier decision, Bina Marga indicated that the subbase 
shall be eliminated from 3ta 8 + 800 to Sta 12 + 350 due 
to good subgrade conditions. Therefore, in the enti e 
Sidikalang- Sabulusalam sector (63.0 kms) there remains 
only 650 LM of subbase course to place. 
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During this period, only 2200 LM of penetration
 
macadam were placed, as a fire at the generator
 
set at Lae Buluhdidi contributed to down time on the
 
stone crusier. The fire was determined to be the
 

act of vandals.
 

B. Sabulusalam - Gelombang Sector: 
 Rough excavation
 

and subgrade preparation was carried out in two
 
locations this month, 
near Lae Belegen and near
 
Singgersing. Approximately 5000 LM of subbase was
 
placed but it had not attained required density by
 
the end of the period. Subgrade conditions appear
 
to be very good in this 
 sector which should aid
 

the progress of construction.
 

BRIDGE AND CULVERT CONSTRUCTION
 

The 20 m span cast-in-place bridge at 
Lae Cepu Belen
 
reached 100% completion this month. The embankment
 
for the approach roads and the approach slabs need
 
to be constructed. 
The twin 3m x 3m box culvert at
 
Lae Kedabuhan.I reached 50% completion. Various
 
sizes of reinforced concrete pipe with a total length
 
of 228 LM were installed during this period.
 

EQUIPMENT UTILIZATION
 

T y p e Quantity Operation Idle Downtime Change Operationfrom last month 
* % % ( +or- ) % 

Bulldozer 14 75 12 13 + 10 
Motorgrader 8 67 23 10 + 15 
Excavator 3 42 0 58 - 14 
Loader 11 53 16 31 + 1 
Compactor 9 23 66 n1 - 9 
Crusher 4 45 44 11 - 2 
Pavement Equip. 5 26 74 0 - 22 
Conc. Mixer 6 33 50 17 - 12 
Crane 2 16 84 0 + 3 
Piling Equip. 1 0 100 0 0 
Dump truck 97 32 20 48 - 2 
Con.'Vibrator 6 24 42 34 - 10 
Tamping hammer 7 48 38 14 + 18 
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ROAD CONSTRUCTION
 

ALength complete (kin)
 
this month to date
 

Pipe culvert 060 cm 118 LM 1390 LM km 61.9 - km 0* 

km 0 - km 12*
 
Pipe culvert 080 cm 93 LM 1927 LM km 61.9 - km 0*
 

km 0 - km 12** 

Pipe culvert 0100 cn 17 LM 1028 LM km 61.9 - km 0* 

km 0 - km 12** 

Subgrade 13 km 71.7 km km 0 - km 12.3 ­

km 61.9 - km 13
 

km 0 - km 11**
 

Subbase 13 km 71.7 km km 0 - km 12.3
 

km 61.9 - km 13*
 

km 0 - km 11**
 

Base 0.5km 42.2 km km 61.9 - km 21.2*
 

Macadam 2.2km 35.6 km km 61.9 - km 21.2*
 

km 24.5 - km 27.5 
Bituminous shoulder 0 km 20.1 km km 61.9 - km 41.8 

Guard rail 0 km 2000.5 LM km 56.6 - km 45 

Monumentation 0 km 20 km HM and KM Post 

Prime coat 0 km 18.4 km km 61.9 - km 44.7 

km 24.45- km 25.25 

* 	 from Sidikalang to Sabulusalam there is an equality 

at Lae Buluh Didi (21 + 800 Ahead = 22 + 810 Back ) 

** Station 0 + 000 (Sabulusalam) toward Gelombang 
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RAINFALL JULY 1981 

Date Sidikalan 
 Nan Jombal
 
(nurn) (nu) 

1 

2 

3 

4 - ­

5
 

6
 

7
 

8
 

9 
10
 

11
 

12 
 0.5 
13 
 4.3
 

14
 
15 
 0.5 
 6o.o
 
16 
 3.0 
 60.0 
17 4.8 
 30.0
 
18 6.8 _
 
19 
 11.0 
 55.0 
20 18.2 
 60.o
 
21 
 i5.9 
 45.0
 
22 
 4.3 
 -
23 2.1 _
 

24 1.8 _
 
25 o .5­

26 3.8 ­

27 2.9 _
 
28 3.4 
 25.0
 
29 5.2 
 35.0
 
30 16.5 ­
31 _
 

TOTAL: 105.5 mm 
 370.0 mm
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SUMMARY STATUS OF BRIDGE CONSTRUCTION 

Section I1.,Sidikalang - Kruengluas. Sheet: 1 of 2 

0/0 CompletedDate 
NO. Name 5 Location (Stu.) of Bridge. Length Type Work R a m a r k s 

m ) Foun - Struc - Super Over AllBegan darlon lure Structure Completed 

Subulusalain - Sidikalang 
I, Lae Simnbolon (59 + 835) 48 PC .,78 100 100 100 I00 stationing 

2. Lae Leam (42+248) 	 32 PC ay.78 100 100 100 100
 

3. Las Sokan(36 + 798) 25 CIP Nov.77 i0 100 100 
 :100
 

4. Lae Umbulan (36 + 239) 22 CIP De. 77 100. 100 100 100
 

5. Lae Mbara (34 + 822) 17 CIP Jan.78 100 100 100 100 

6. Lae Tomol&(27 + 465) 25 CIP Aug.78 100 100 100 100
 

7. Lae Buluhdidi (22 + 306) 19 CIP pr.79 100 
 100 100 100
 

8. Lae Nagguru I (20 + 648) 16 CIP Feb.80 100 100 100 100
 

9. Lae Nagguru IV (20 + 115) 16 CIP Feb.80 100 100 100 
 100
 

10. Lae Bentar II (18 + 541) 20 PC :eb.80 100 100 100 100
 

11. Lae Ikan I (17 + 900) 17 CIP Feb.80 100 100 	 100 100
 

12. Lae Ikcan 11 (22 + 609) 18 
 ICIP. eb.80 100 1100 100 100 

13. 	Lae Ikan II (26 + 560) 16 CIP Apr.80 100 100 100 100
 

100O OO Subulusalamin- Kruengluas
14. Lae Cepu Belen (7 + 330) 20 CIP - Ocrt-80 100 inn 	 10 10 stati nnin~r 
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SUMMARY STATUS OF BRIDGE CONSTRUCTION 
-Section II., Sidikolang - Kru6ngluas. 

Sheet: 2 Oft 2 

0/0 CompletedNO. Name B Location (Sta.) of Bridge DateLength Type Workpm Began Foun - -Slruc - Super Over All R e m a r k sdatlon lure Structure Campleaed 

Prefabricated Trusses to be

15. Lae Belegen (12 + 522) 
 45 Truss -- - supplied by Bina Marga 

16 Lae Batu-Batu (20 + 610) 55 Truss -_-,, ,,-, 

17 Lae Singgersing (25 + 125) 40 Truss- - _ I, i, 

18 Kapai Sesak ( 4? + 798 ) 35 Truss -,,-, 

19 Jamnbu Dalim 40 Truss - I , 

- - _ _ _ L _ _ _ _ _ _ 
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RECORD OF CONTROL TESTS 
For month of July 1981 

z
I.- w -. 
uJZ w J w oS E CT ION 0 U< w "w Z-l W" 

< ,<LABORATORY _) "6 z M( U­
*r ) U-a LUU 0 

SIDIK-4 NG.- U , oV: UI < 
) U)I 

0- 1= M M 
0 0 0

wl'zz0 0 0 00TYPES OF TESTS o 

Liqud limit 2
Plastic limit 2 II
 

Linear shrinKage I
 
Particie-size analysis fine 
 2 2 2 1 
Analysis of mat.C.AGG. 2 2 2 ! I I 1 
Specific gravity fine 2 2 2 I 1 
Bulk density of aggregate 2 2 2 1 
Abration by loss angless
 

ADarlon by sodium / mag.
 

Ag least dimension
 

Agg crushing value
 

Clay lump 

Compoctioa proctor standard
 

Cuinpaction proctor mod 
 2 2 

Compaction C.B.R. standard 

Compaction .C.S.R. mod 2 2 
Sand equivalent test 2 2 
/oAir void of compacted sl e 

Field C B.R. 

Field moisiture content 28 28 ,22 . 

Field density 28 28 22 1 
Asphalt content 

Thickness determination 28 22 
Surface finish 

Slump test 12 

Cement test 

Concrete test by comp. 27 
Concrete switch hammer ,_112 

Auger hand boin; I 

Special test 

Organic Impurills test 1 
Total no. of tests 56 114 al.& , 157 



--

8 
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CONSTRUCTION PROJECT INPUT DATA SHEET 
All costs expressed In millions of Rupiah 

I. Project ID 2. Project Code 3. Date 31. July 1981
4. Reporting Unit ARBP, Medan, North Sumatera 5. Contractor PT Nindya Karya 1 16. Construction Contract No. 05/CTR LN/BM/77 7. Consultant Louis Berger InternationalInc. 

Project Limits,From . Sidikalang, N. Sumatera 9. Project LimitsTo : Kruengluas, Aceh Province
10. Length 118 km II. Invite Bids 27 Jan 76 12. Open Bids 30 Jun 76
13. Award ­ 14. Notice to Proceed 09 Apr.77 15. Begin Contract Time 09 Mar 77
le. Original Contract Time 1461 days 
 17. Original Completion Date 09 Mar 7718. Approved Time Extensions 19 Revised Completion Date _ 

20. Days Elapsed 1605 21. Estimated Completion Date 09 Mar 82 22 Actual Completion Date 
23. Original Contract Amount 5783.0 

­

24. Approved Change Orders 
25. 

623.2.
Certified Price Escalato'. 3803.1 -26. Anticipated Price Escolalion 3017.427. Materials on Site 174.0 28. Anticipated Change Orders _

29. Value of Certified Work 4460.2 30. Value of Scheduled Work _94U
31. Advances Paid 867.5 32. Advances Refunded 
33. Approved Claims 

8.._ 

34. Csrtifled Interest-35- Net Retention Money 90. 1 36. Certified Currency Adjustments
37. Other Approved Adjustments - , 38. Other Anticipated Adjustments -


NOTE: Items 39 
 through 44 will be calculated by the? omputer from the other data on this sheet. 
39. Revised Contract Amount 

40. Probable Final Cost41I. Acidal Percent Complete42. 
Scheduled Percent Complete43. Revised Confract Time 

44. Percent lime Elapsed 
45. Lender'z Share 

9 Mar 77 to 30 Jun 81 
% 
US AIDIs share is 25% of value of certified work before escalation.Presently there is consideration by US AID to increase their share 
to 48% before escalation.
 



SECTION III
 

KUTACANE - BLANGKAJEREN
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DESCRIPTION OF PROJECT
 
SECTION III. KUTAC-NEBLANGKAJEREN
 

Section 
III of the Aceh Road Betterment Project
 
begins at Kutacane and proceeds along the Alas River
 
valley to Blangkajeren, 
a distance of approximately
 
105 kilometers. Basically, 
Section III consisted
 

of upgrading and improving the general alignment of
 
an existing road between the two termini.
 

However, following a decision by Bina Marga to
 
"optimize" and institute a "crash program", 
 computed
 

horizontal and vertical alignment requirements have
 
been abandoned and construction is following the
 
existing road alignment. Section III passes through­
rolling and mountainous terrain and many areas 
of
 
steep, 
unstable slopes causing innumerable debris
 

slides.
 

Initially the typical section consisted of a
 
4.5 meter travelled way with 0.75 meter wide shoulders
 
on either side and a pavement section of 5 cm of
 
penetration macadam, 
15 cm of crushed base coursej
 
and 15 
cm of crushed subbase course. As a result of
 
optimization, 
the typical section was changed to 
a
 
3.0 meter travelled way with 1.0 meter wide shoulders
 
on either side. The 
new pavement section consisted of
 
5 cm of asphalt treated subbase (ATSB) above 10 
cm
 
pitrun base course constructed upon the AWCAS surface.
 

There are 
10 bridges to be constructed on
 

section III.
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ACEH ROAD BETTERMENT PROJECT
 

SKETCH MAP
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CONTRACTOR'S EQUIPMENT 

CONTRACTOR , PT IIUTAMA KARYA 	 MONTH 


MAJOR EQUIPMENT ON PROJECT 
ITEM TYPE OF QUANTITY 

NO. 
ITEM _TYPE _OF 

EQUIPMENT 
_ MODEL MAKE 

PRO POS ED 
I

ON.S1 TE 

I. EARTHMOVERS 

1. Bulldozer D7G/D6C CAT 3 3 

2. 

3. 
Bulldozer 

Bulldozer 

JD550/555

fD60/65/80A 
DEERE 

KOM 

2 

6 1 
2 

6 

4. Swampdozer D31P KOM - I 

II. GRADING EQUIPMENT
 

1. Motorgrader 120G/JD7OA CAT/DEER- 3 3 


2. Motorgrader GD37/GSOOR KOM 5 5
 

III. LOADERS
 

1. Wheel loader 920/544B CAT/DEEREj 7 9 


2. Backhoe loader MF5OB SAKAI/HITAHI 1 3 

IV. EXCAVATOR
 

I. Excavator 	 DROTT 1 1 


i COMPACTION EQLP 

1. Vibro Rollers SP 54 	 6 7 

2 Drum roller kHEEPFOOT 2 2 

3 Mini Vibro roller DYNAPAC 2 2 

4. 	 Tandem Roller GALLION 2 1 

5 	 Pneumatic & Three 
wheel BARATA 4 5 

6 Steel Wheel Roll KOECH 2 2 

7 Hand Compactorg 651 - S UELLERS 3 9 

ENDING, July1981 

REMARKS 

JB M Equip.
 

[2 B M Equip.
 

B M 	Equip.
 

B M Equip.
 

2 B M Equip..
 

B M 	Equip.
 

4 B M Equip. 

B M 	Equip.
 

I 
B. M 	Equip% 

B M 	Equip. 

1 B M Equip.
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CONTRACTOR'S EQUIPMENT 

CONTRACTOR PT...IU.T.Au. .KARYA MONTH ENDING , Jq. 

MAJOR EQUIPMENT ON PROJECT 

ITEM TYPE OF QUANTITY 
NO. EQUIP MENT MODEL MAKE PROPO 

SED 
ON . 
SITE 

REMARKS 

VI. SURFACING EQUI'. 

1. Chip Spreader ETNYRE 2 2 B M Equip. 

2. Asphalt distributo MACK 2 2 B M Equip.. 

3. Asphalt Tank Burner 2 2 

4. Asphalt Mixer Plant B.GREENE. 2 

5. Asphalt Finisher B.GREENE 2 

6. Soil Mixer 730 H SEEMAN 1 1 

VII. QUARRY 

1. Stone Crusher 70 & 15TPH LIPPMAN/HEWITT 3 2 B M Equip. 

VIII. BRIDGE&CONCRETE E). 

1. Mobile Crane DROTT 2 1 B M Equip. 

2 Pile driver&leads MKT/DT180 1 2 

3 Concrete Mixers PLYMOUTH/ 7 16 B M Equip. 

GOLIATH 

4 Concrete Mixer MINI WINSLOW 1 1 B M Equip. 

IX. HAULING EOUIPMENT 

1 Dump trucks LOADSTER IH 20 25 B M Equip. 

2 Dump trucks 321/TD iINO/ISUZU 80 

3 Dump trucks rOYOTA/NISS .N 12 

4. Light Trucks SV26 T DAIHATSU 1 

5 Flatbed Truck 1750 IH 2 2 B M Equip. 

6 Fuel/Water Tank Truck 1850 IH 3 5 B M Equip. 

7 Trailer LOWBOY 2 1 B M Equip. 
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CONTIPACTOR'S EQUIPMENT
 

CONTRACTOR .PT.. HUTNA .ARXA.. MONTH ENDING .uly..l9 8 . 

MAJOR EQUIPMENT ON PROJECT 

ITEM TYPE OF 1 QUANTITY
N.EUPETMODEL MAKE O. REMARKSNO. EQUIPMENT PRO PO 0 N.
 

SED SITE
 

X. TRANSPORTATION
 

1. Pick Ups & Mini Bu TOYOTA 4 5 

2. Jeeps TOYOTA 7 8
 

3. Motorcycles HONDA 16
 

XI. POWER gTATION
 

1. Generator 300 KVA DETROIT 1 2 B M Equip.
 

2. Generators 5-14OKVA FORD/DEUTZ 4 13
 



CONTRACTOR I'l iimjJ..,a KaryaPERSONNEL July 1981 

POSITION 

Pro i essi on allanagement 
I. Project Manager 

2. General Superint. 

3. Superintendents 

Subtotal: 

Technical:.
 
1. Ass.Superintendents 

2. General foremen 


3. Foremen 


4. Mechanics 

5. Heavy Eq.Mechanics 

6. Office Engineer 
7. Field data Moritorinp 
S. Surveyors ", 
9. Draftsman 
 , 


10. Lab. Crew 

11. Equipment Operators 


Subtotal: 

Loitic-Admi-nistration
 

I. Field Administratior 

2. Medan Representatives 

3. -MechanicAdmin. 


4. Site Administration 

5. Personnel Officer 


6. Invoicing1 

7. Cashier1 
8. Admin. helper 


9. Ass.Accounting 


10. Payroll 
_ 

11. Maids & Servant 

2. Drivers 

3. Road workers 


4. Bridge & culvert 


civil workers 

6. Chlief" of war'ehouse 

7. Ass. arehouse 
Sub1Itot.al : 

LOCALOR 

FOREIGN 

NO. OF PERSONBEGIN END 
PERIOD PERIOD VARIATION 

R E MARKS 

Local 

I, 

1 

7 

1 

7 

0 

0 

M Hutasuhut 

----

8 8 0 

_11 

,, 

" 

_,, 

,, 

22 

1 

2 

53 

1 

3 
3 

1 
4 

22 

1 

2 

53 
11 

1 

1 
3 
3 

1 

44 

0 

0 

0 

0 
0 

0 

0 
0 
0 

0 

142 142 O 

" 

,, 

" 

_ 

"2 
f, 

4 
2 
4 
1 
1 

7 
3 

8 

4 
2 
4 
1 
1 

1 
7 
3 
2 
8 

0 

0 
0 

0 
0 
0 
0 

0 

0 
0 
0 

34 34 0 

.' 

" 

1f 

23 

81 

5 

21 

81 

5 

0 

0 
0 

0 

,, 

,0 
13250 

t;,aind totai 307 307 
Note: No info'rmation r ceived f r July 9 1 

at time of publi ation 

http:Sub1Itot.al
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MONTHLY CERTIFICATE 

Section No III - Kutacane-Blangkajeren 
Contractor P.To Hutama Karya MonthlyCertlficate No: 59&60 

Engineer Louis Berger International, Inc. Date: 

SUMMARY ORIGINAL CONTRACT SUM , Rp. 4.739.536.738 

PRESENT CONTRACT SUM AFTER Rp. 5.865. 308. 546 

SECT. DES CR IPTION 	 PERCENT TO DATE Rp. TOTAL 

I. Lump Sums 	 96.29 620.813.288 
2. Drainage 	 36.92 21.170.052 
3. 	 Earth Works 44.14 401.575.176 
4. 	 Sub-Grade 18.19 7.586. 394 
5. 	 Shoulders 

6. 	 Sub-Base And Base 42.73 213.191.592 
7 	 Surfacing and Pavement 27.42 204.959.246 

8. 	 Structures 15.41 127.326.967 

9. 	 Miscellaneous 10.10 59•969•455 
OPTIMISED WORK <N.O.C. NO.24" SCHEDULE B" 3. 294. 556.043 

TOTAL SUM OF WORK COMPLETED TO DATE 4.951. 148.213 

MATERIALS ON SITE 189.988. 516 
OTHER REIMBURSABLE ITEMS 222.976.866 

GROSS SUM OF MONTHLY CERTIFICATE 	 RUPIAH 5. 364. 113. 595 

DEDUCTIONS: Previos Monthly Certificates 	 4. 361. 172.465 

Total of 10% Retention to Date 149.246.300 
Total Repayment of Advance to Date 710.930. 511 

NOTE: 	 Advance Payment has been 

Repaid in Full 

TOTAL SUM OF DEDUCTIONS RUPIAH 5.221.349.276 5.221.349.276 

NET SUM OF MONTHLY CERTIFICATE No. 59 & No.60 RUPIAH 142.764.319 
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MATERIAL ON SITE 
SUMMARY 

SECTION : Kutacane-Blangkajeren MONTH ENDING July. 1981 

End PeriodI Begin PeriodUNITITEM 
Quon. Pricein Rp. Quan . Price in Rp. 

Mac. Aggegate Loose 1761 5.901.111 1761 5.901.111 
.mA___gat___mCu __•_ 

Asphalt cement kg 99.634 10.461.570 0 0 

Reinf. steel kg 0 0 0 0 

Right of way Mon each 281 1.218.135 281 1.218.135 

Hectometer Post each 522 2.262.870 522 2.262.870 

Asphalt cement 

Pen. Macadam kg 950.560 180.606.400 950.560 180.606.400 
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Section II1. Kutacane - Blangkejeren. 

77 78 79 80 1 9 8 1 1 982 
DEC DEC DEC DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JANIFEB MAR
14.10CONTRACTORIS ORIGINAL 

41.80 70.80 00SCIIEDULE ­ -

. .. . .. .
 

Percent complete based onoriginal 
contract 

amount
 

Total billings1083 
Original contract amount .12 22.11134-28 87.13 90.7496.70 103. i10726109.83113.18
 

Percent complete based on
 
current contract amount
 

_= 
 Total billings 
 -
Original plus all NOC's& [3.57j68.0 " 1 

Percent complete based on
Actual physical progress
 
Totalbilling 2-9 plus
billing item no.3-18 in 

I ­= 98 77 1.18.9T87
2.85 5.77NOC no. 24 15.52 55.75 58.9963.01169.83 7.79 81.81 84.93 88.72E319 

Current contract amount
 
section 2-9 
plus items
 
3-18 in NOC no.24
 

http:58.9963.01169.83
http:10726109.83113.18
http:90.7496.70
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SUMMARY OF NOTICESOF CHANGE AND 	 sheet 1 

EXTRA WORK ORDERS 
SECTION - III: KUTAcANE-ILAkNGKiA N CONTRACTOR 'pr HITAAA KARYA 

E.W.O. N.O.C. Incl.in
DATE C.C.O. D E S C R I P T 1 0 N VA L U E TOTL A LE


NO. NO. NQ- TUVAL VALUE
 

CARRIED, FOtRWARD 

Original Contract Sum 4.739.530 
-77 1 1 Removal of slides near Kin 80 1.130.389 4.740.667.127 

"7-10-7 2 1 Repair landslides 

8-11-7 1 1 Specification changes for pay item 7.04 penetration surface
 
_ _ course 
 N.A. 4.747.1&1.362 

15-11-_7_ . 2 Clearence ad trasport of reinforcing steel from Belawan to dn + 41.594.584 4.7B8.758.946 
1H--Lt-=7__ 	 _ _ Repair landslides erosions. Excavate adjacent hillside to Not yet 

widen road determined 4.788.758.941625-11-77 _ 2 1 Addendum No. 3 to be added to contract	 - 7.787.447 4.780.771..199 

-78 	 2 Increase in quantity and amount of pay item 3.03(3) clearing & 
grubbing + 67.100.000 4.847.871.499 

14-3-78L 3 . 2 Repair certain bridges between Kutacane and Aceh Border + 27.378.528 4.875.250.027
 
2 	 4i1:7f___ 3 Addition to pay item 1.19. Mobilization roads, drainage,water 

_ _ tower, recreation area in Bina Marga compoumd + 26.988.085 4.'902.239.012 

5 ­ -- Not been used 
27-3-78 . 6 3 Im roving id mainta:hiing all existing bridges between 

]n 32 + 000 & ]n 105 + 300 80.093.153 4.982.332.165
 

5-5-783 7 3 	 Item 1.19 - Mobilization. Payment of 80q on completion of 

mobilization 
 N.A. 4.982.332.165 

-- 8 3 Change of contract item(i). Increasing of embanlanent common or + 1.975.632 4.984.307.797 
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SUMMARY OF NOTICESOF CHANGE AND
 
EXTRA' WORK ORDERS


SECTION -III: 1IUTACW- I,,V.NJM 
CONTRACTOR, pT jIUTAiA KAjyA

E.W.O0. N.O.C.DATE 	 Incl-inC ICO. D E S C R I P T N 
 VALUCUMULATIVECMLTV 

NO. NO. N""TOTAL 
VALUE
 

CARRIED FORWARD 
4.084.307.797­

9-5-78 
 9 3 New item 2.04 (3)f. Manufacture and install 50 xl00 cm 
p~recast 	box culverts + 1.920.000 4.986.227.797
7- -78 
 10 	 Excavation of roadway for the nnsonge of traffic at rroundRjp_ trtmsferred 
and around broken bridge near ln 74 to nEWO No.9 

11 -- Not been used 

5--6-78 
 12 	 4 Manufacture and install precast box culvert 500x100 cn total of1 00 m with U.P. of Rp 30.000/m' +12-000,000 4,998.2277
5-9-78 13 	 4 Addition to item 1.19(1): lobilizntion; 
provide for exte__ion
 

of contractor's Expat. advisor f0 
 pjrj yearrd-Of 	one 
 +41.795.912 5.040,023,709
 
9=--E4 
 4 	 Construction of reinforced concrete and stone maaonry reaining

wall at sta 13 + 500 
+ 6.300.000 
 5.046.323.709
 

i-11-78 
 5 	 Decreage 8.085 m3 from item 6(.0i1(!)); sqolhagp Ci B and ndd 	neI nat 

___item 
 6.01(3) subbase Cl C estimated quantity 50,000 m3 at .J.__ _ n 

p3.00m3 


+122.446.320 5.168.770.029
 

Not been used
1 55 Carry out mnintennnce work in cost progrnm of A.L.S. )an 41+400 

up to lIn 86 + 800 
+ 85.858.000 5.254.628.020
 

11-12-7S 
 17 	 5 Clige of base course clA to Cl A modified of 21.000 m3 at 
 _ 

Rp 5.607/in3 from lip 7.509/m3 
- 39.04.000 5.214.686.029 

72-12-7,.
7* "/i0or supply from Alan rivbr to roiect can 'I A 0 n .. - .... . 
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SUMMARY OF NOTICESOF CHANGES AND 
shept 3


EXTRA WORK ORDERS 

SECTION - III: 1UTACANE - rI1MGIJWffWN CONTRACTOR Pr IIUTA IA 

EW.O. N.O.C. Incl.in CUMULATIVE 
DATE C.C.O. D E S C R I P T I O N VALUE 

NO. NO. N0'" TOTAL VALUE 

C A R R IED FORWARD 
 5.218.169.529
 

12-3-79 7 7* Clear roadway of material resulting from slides at kn 74 and 

I 11M 1.9 + 4.093.224 5.022.262.753 

12-3-79 19 Inclussion of bedding material for culverts and some bridge 

foundations as pay item no. 9.19 + 8.939.700 5.231.202.,153 

7-5-79 8 6 Negate N.0.C. No.18 and transferred to this EW0 to carry out the 

____ maintenance of A.L.S. - 85.858.000 5.1,15.344.453 

.7-79 9 8* Negate NOC No.10 and transferred to this E,0 "Excav.of ground 
_slip near tio 74 + 498.566 5.1,15.843.019 

15-11-79 20 Add new pay item 8.06 - precast concrete beams vith U.P. of Not yet 

RI) 80.000/m3 determined 

Not been used 

26-1-80 22 Change base course CI'A' mod. to class 'C' -8.593.200 5.137.249.819 

15-2-80 10 8* Ssupply of reinforcing steel from local source at total quantity It 

__ of 203.455 kg with U.P. of Rp 378 per kcg +76.902.210 5.214.152.029 

6-.6-80 23 Add estimated quantity of 3.400 nO at up of 40.867 to pay item 

9.04(2) - Mortar & Rubble paved waterway +138.947.800 5.353.099.829 

2 2 082-1-9-80 24 Schedule 'At and 'B' and conditions of rchange. ptimi,,at Or +51 . .7 17 5.865.308.546 

http:Excav.of
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SUMMARY OP ESCALATION PAYMENTS 19 77 Sicet I of 5 
SECTION- KUTACANE -. BLANGKEJEREN CONTRACTOR , HUTAMA KARYA. 

7 GROSSVALUE, NET VALUE ESCALATION ESCALATION. SCALATION CUMULATIVE ESC ESC TOTAL VALUE CUMULATIVEOF INVOICE SECTIONS 2-8 INITIAL INVC. REVISED INC* TOTAL ESCALATION %____ 0GROSS NT THIS MONTH TOTAL VALUE 

CARRIED FORWARD 

186.471307 46.460.887 5.151192 1.151192 5.151.192 2.76 11.09 191.622.499 191.622.11t) 
Y. 30.110.421 

- 5.151,192 ­ - 30.110.421 221,732.92, 

22.212.159 2.440.000 
 274,000 
 274,000 5.425192 1.,23 
 11,23 22486.159 244.219070
 
22.123064 1, 3277o 127.205 127.205 5.552.397 0.57 11.23 22,250.26i 26646934S 

4.328,629 4.285.564 619.667 
 619.667 6.172.064 14.32 14.46 4.948.296 271.417.6,14
 
P 4.854-504 4.802.826 650776 
 650.776 6.822.840 
 13.41 13.55 5505.280 276.922.92,1
 
T. 49;22.208 
 - - - 6.822.840 - _ 49,222,208 326.145.132 

21.178.209 11.184.467 
 1.550.181 
 1.550.181 8.373.021 
 7.32 13.86 22-728.390 348.873.522
 
C- 44.259.842 43.803.353 18.108.306 18.108.306 26.481,327 40.9i
2,:., . 1134 62.368.1481 2 3 8 411.241.6701 8 1 4 7 

http:221,732.92
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SUMMARY OF ESCALATION PAYMENTS 19 78Sheet 2 of 5
 

SECTION ,KUTACANE - BLANGKEJEREN 
 CONTRACTOR , HUTAMA KARYA. 

GROSS VALUE- NET VALUE ESCALATION ESCALATION ESCALAfION CUMULATIVE ESC.,OF INVOICE SECTIONS 2-8 INITIAL INVC. REVISED INVC ESC. TOTAL VALUE. CUM.ULATIVETOTAL ESCALATION -7 0 THIS MONTH TOTAL VALUE 
_ __GROSS NET 

_ jCARRIED FOR WARD_______ 
26.481.327 

411.21i.670 

'N 12.237.983 12.108.788 5.199.513 5.199.513. 31.680.840 
 17.437.496 ,128.67.166 
1. 85.044.560 - ­ -31.680.840 
 _ - 85.044.56O 513.723.726 

AR. 152.548.949 - 31.680.840 - 152.548.949 666.272.675 

:R. 165.770.582 1.338.507 1.548.553 
 1.548.553 33.229.393 0.93 46.38 167.319.135 833.591.81o
 

Y. 37.766.073 31.613.484 14.309.181 14.309.181 47.538.574 37.89 
 45.26 52.075.254 885.667.064
 

N. 30.736.652 21.663.411. 9.976.578 9.976.578 57.515.152 32.46 46.05 
 40.713.230 926.380.29,1 

UL 19.684.830 9.091.724 4.302.782 4.302.782 61.817.934 '1.86 47.33 23.987.612 950.367.906 

J. 50.413.900 10.973.168 5.505.384 5.505.384 67.323.318 10.92 50.17 55.919.284 1.006.287.-100 

. 6.538.280 - 67.323.318 - - 6.538.280 1.012. 825.,17() 

21.079.703 10.909.272
.T 6.567.856 6.567.856 73.891.174 
 31.16 60.20 27.647.559 1.040.473.f02u 

0v 14.219.329 16.359.329 10.430.611 10.430.611 84.321.785 
 30.48 63.76 44.649.940 1.085.122.u­

c: 46. 9.255 21.193.0,14 16.387.031 - 16.387.031 100.708.816 34.37 77.32 63.378.286 1.148.5u1.255
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SUMMARY OF ESCALATION PAYMENTS 1979 

SECTION, KUTACANE - BLANGKEJEREN CONTRACTOR 3HUTAMAKARYA. 

GROSS VALUE
OF INVOICE NET VALUE

SECTIONS 2-8 
ESCALATION
INITIAL INVC. 

ESCALATION ESCALATIONREVISED IN 2C TOTAL CUMULATIVE
ESCALATION ESC., ESC. TOTAL VALUE CUMULATIVE 

. 7 0/0 

-- "_______.___ GROSS N'_T THIS MONTH TOTAL VALUE 
CARRIED FORWARD 

100. 708.816 
 1. I. 1,25. 

38,889.944 17,783.448 17.645.532 17.645.53.2. 1-18.354.348 
 45.37 99,22 56,535.476 1.205.o36,731
 
S46.311,523 
 30.517.373 31.683.633 
 31.683.633 150.037.981 
 68.,1 1103.82 77.995o156 
 1.283.-031.887
 
,55.353.714 
39.498.565 44.980.'597 
 44.980.597 195.018.578 81.26.13.88 100.334.311 
 1.383.366.1i9s 
68.812.456 
 50.878.415 61.773.065 
 6 1.773.o65 256.791.643 89.771.21.41 13o.58 .521 1.513.o5t.71) 
41.748.913 
 18.071.901 22.267.716 
 - 22.267.716 279.059.359 
 53.34123.22 
 64.016.629 
 1-577.968.34R
 
46.950.018 
 16.248.385 18.674.816 
 1.062.909 19.737.725 298.797.084 42.041.21.47 66.687.743 
 1.644.656.091
 
42.154.158 
 36.644.546 46.285.182 
 1.358.633 47.643.815 346.440.899 113.02 130.02 
 89o797.973: 1.734.454.06,1
 
17.712.632 
 8.054.984 9.676.469 
 920.186 10.596.655 357.037.554 59.83 
131.5 28.309.287 1.762.763.351
 
38.079.401 
 17.198.929 23.234.707 
 1.136.386 24.371.093 381.408.647 
 64.00 141.7C, 62.450.494 1.825.213.845 
52.107.860 
 62.351.461 85.897.382 
 1.322.635 87.220.017 468.628.664 
 167.38 139.8E139.327.877 
 1.964.541.7-2
 
16.704.706 
 37.151.450 51.263.415 
 1.811.123 53.074.538 521.703.202 
 17.72 142.8( 69.779.244 2.034.320.966
 
35.099,105 34.873:193 47.617.601 
 1.905.685 49.523.286 571.226.488 
 44,22 t42. 1i 161.524.601 2,195,84 

2.19,84'.6
 

http:42.041.21.47
http:53.34123.22
http:1.513.o5t.71
http:89.771.21.41
http:81.26.13.88
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SUMMARY OF ESCALATION PAYMENTS 1980 sheet 4 of 5
 
SECTION -KTACANE - BLANGKEJEREN 
 CONTRACTOR ,HUTAMA KARYA.
 

GROSS VALUE NET 
VALUE ESCALATION ESCALATION ESCALATION CUMULATIVE ESC.Q ESC. ,/ TOTAL VALUE CUMULATIVEOF INVOICE SECTIONS 2-8 INITIAL INVC. REVISED INVC, TOTAL ESCALATION GROSS NET THIS MONTH TOTAL VALUE 

CAR RIED FORWARD 571.226.488 
 2,195.8,15 ,567
 

- 324.495.834 190179.397267.535.30913.8681.15281,403,424 852.629.912 
 36.72 147.97 605.899.258 2.801 ,714
.825
 

6.991.451 7.903,134 10.998.355 649,682 11.648.037 864,277,949 166.601.47 9 18.639.488 2.821, 

IR. 15.514.225 19.657.938 31.540.030(-)1317.170 30.222.860 894.500.809R" 29.983.723 194.811.53.74 45.737.085
23 081,98 2.866.121 3()-q
.34.469.909
R. 2.436.203 36.906.112 931.406.921 123,9K9 89 
 66.889 835 
 2.33..Ii. 2.~
 

.44.356.296 53 ,525-99581.551.7301 .487.872 92.0,19.602L.023 ,446;523207 ,50171-95136.395.898 3. 69.407,131 

N. 24.500.935 31,553.10 45.334.659 9.014.903 54 ,349.5621 ,077,796.085221.831.72.25 78.850.497 3 41,182.57.628 

L. -)69.311n73 28.083.151, 45.150.138 4.940 ,50350.090,6411.127.886.726 72.271 .78.37-)19.220.432 3.129.037.196 

- 3 129.037.196 

" 987.267.169 659.636.76 -8 97.267.1*69 4 116 304 9365 

T. 61 1 99 7 6.470 3 9 1 212,0 8 6 1 1 . 976.4 7 0 4 .7 2 8 .2 . .,., 

309.246.755 307,670,21C - - 309.246.755 5037.527. 590 

C 79,670 ,91 o 7 9 .6 7 0 ,91( - -" 7 9 .67 0 .9 1 01 
5.1.185 

http:2.33..Ii
http:194.811.53.74
http:166.601.47
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SUMMARY OF ESCALATION PAYMENTS 19 81 
SECTION, KUTACANE - BLANGKEJEREN


JGROSS VALUE NET VALUE ESCALATION ESCALATION 

.H OF INVOICE SECTIONS 2-8 INITIAL INVC. REVISED IN 

CARRIED FORWARD 

AN. 140.264.006 144.134.411 

EB. 170.929.155 178.147.065 


EAR 282.657.411 302.915.856 


PR 331.487.441 352.882.241 


AY. 164.487.441 352.882.24: 


UN. 1.26.293.054 138.508.01 

UL. 158.627-021 169.088.591 .158.627o021-

UG. 

rP.
 

T.
 

0V. 

C.
 

sheet 5 of 5 
CONTRACTOR - HUTAMA KARYA. 

ESCALATION CUMULATIVE ESC ESC TOTAL VALUE CUMULATIVE 
.C TOTAL ESCALATION RO - Y 

__1 _________1 ________1 ________ ________GROSSNET THIS MONTH TOTAL VALUE 

5-117.198.50 

140.264.006 5.257.462.506 

170.929.155 5.428.39166i 

282.657.411 5.711.049.072 

331.487.441 6.042.536.513 

164.543.948 6,207.080.461 

126.293o054 6.333.373.515 

6-492o000o536 

http:138.508.01
http:352.882.24
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NARRATIVE REPORT
 
KUTACANE - BLANGKAJEREN SECTION
 

GENERAL
 

Progress was good in this section during July,
 
aided.principally by dry weather. The only
 
hindrance to even better progress was the lack of
 
sufficient asphalt for adequate production of
 
Asphalt Treated Subbase. A total of 600 m of
 
the road damaged in the recent flood has now been
 

repaired.
 

ROAD CONSTRUCTION
 

Activities this month occurred in two sectors.
 

The first between Sta 0 + 000 and Sta 49 + 825,
 
saw work on base course,prime coat and bituminous
 
surface treatment completed,except in some areas
 
of macadam failure where the roadway has been
 

scarified in preparation for surface treatment.
 
Major remaining work in this sector includes
 
construction of two box culverts., replacing one
 
span of Lae Aunan Bridge and some roadway work,
 
all resulting from the damaging flood in May of
 

this year.
 

In the second sector, between Sta 71 + 700 and Sta
 
105 + 000, the base course was finished this month.
 
Only 2 kilometers of prime coating remains and it is
 
anticipated that the ATSB will be completed by the end
 
of August. ATSB was placed at the rate of 275 LM
 

per day this month.
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PROGRESS
 

In addition to the general progress figures percentages
 
given elsewhere it is desirable to analyse the
 
contractorls performance since "Optimization" at July
 
31, 1980. The optimization work can be considered as
 
a separate contract for this purpose and physical
 
progress measured by payments amde under item 3 ­ 18
 
of notice of change no. 
24 "schedule B". 
 The total
 
value of items 3 
- 18 is Rp 3.402.219.162 and physical
 
progress is 
as follows :
 

Period payment made % of total Cumulative 

July 31 -Sept.30 658.636.769 13.39 19.39. 
Oct. 1 - 15 94.959.516 2.79 22.18 
Oct.16 - 31 296.252.573 8.71 30.89 
Nov. 1 - 15 153.665.803 4.52 35.41 
Nov. 16 - 30 154.004.407 4.53 39.94 
Dec. I - 15 48.339.654 1.42 41.36 
Dec. 16 - 31 31.331.256 0.92 42.28 
Jan. 1 - 15 12.343.568 0.36 42.64 
Jan. 16 - 31 131.790.843 3.87 46.51 
Febr. 1 - 15 39.165.668 1.15 47.66 
Febr.16 - 28 138.981.397 4.09 51.75 
Mar. 1 - 15 129.474.970 3.81 55.56 
Mar. 16 - 31 173.440.886 5.09 60.65 
Apr. 1 - 15 219.375.035 6.45 67.10 
Apr. 16 - 30 133.507.206 3.92 71.02 
May -1- 15 105.967.575 3.11 74.13 
May 16 - 31 68.341.373 2.01 76.14 
June 1 - 15 50.704.328 1.49 77.63 
June 16 - 30 87.803.691 2.58 80.21 
July 1 - 15 99.300.662 2.92 83.13 
July 16 - 31 69.787.929 2.05 85.i8 
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EQUIPMENT UTILIZATION
 

T y p e Quantity Operation Idle 


% % 


Bulldozer 4 29 21 


Grader 4 32 38 


Excavator 1 70 30 

Loader 5 50 37 

Compactor 6 33 45 


Crusher 1 60 40 

Pavementer 5 28 51 


Dump truck 45 43 25 


ROAD CONSTRUCTION
 

Lngth com lete(km)
Activity this month to date 


Base course 0.42 104.732 


Prime coat 12.550 103.110 


Penetration Macadam 
 * 30.40 

A.T.S.B. 8.258 43.788 


Bituminous surface 
treatment 
 5.94 17.75 


Pipe culvert 060 - 2.164 LM
 
Pipe culvert 080 - 741 LM
 
Pipe culvert 0100 - 464 LM
 
Pipe Armco 0100 - 126 LM
 

Down Change Operation
 

time from last month
 

50 + 
 1
 

30 - 36
 

- + 60
 

13 - 32
 

22 - 23
 

- - 38
 

21 + 7
 

32 - 32
 

R e m a r k s 

in between:
 

km 43+760-km 49+825
 
km 75+600-km 80+112
 

km 354650 - km 38+950
 
km 43+760 - km 49+825
 
km 75+600 - km 84+000
 
Extend to km 33+125
 

km 71+718 - km 74+103
 
km 82+994 - km 87+030
 

km 35+650 - km 38+950
 
km 43+760 - km 49+825
 

* 2.30 km of penetration macadam was scarified and 

replaced by bituminous surface treatment. 
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KUTACANE SECTION 

RAINFALL - JULY 1981 

D a t e Rainfall MM 

1 
2 

3 
4 

5 
6 

7 
8 
9 2 

10 ­

11 4
 

12
 

13
 

14 24
 

15 3
 
16 3
 

17 3
 

18
 

19
 

20
 

21
 

22
 

23
 

24
 

25
 
26 32
 

27 ­

28 8
 

29
 

30
 

31
 

Total: 79 
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SUMMARY STATUS OF BRIDGE CONSTRUCTION 

Section II1., Kutacane - Blangkejeren 

Date 
NO. Name 1 Location (Sta.) of Bridge. Length Type Work

(M ) 	 Faun -Began datlon 

1. L. Natam Sta 10 + 888 40 CIP De-.78 100 
2. L. Get-Get sta 	15 + 825 30 CIP JuL79 100 

3. L. Aunan Sta 27 + 804 30 CSeriousCIP0 eb.80 iQO 

4. L. Gurah,.Sta 36 + 895 30 CIP pr. 80 100 

5. L. Marpunga Sta 43 + 513 24 CIP Jul.80 100 


6. L. Air Panas Sta 49 + 803 12 CIP Jul.8O 1oo 

7. L. Wei Hilang Sta 54 + 280 12 CIP Sep.o lo0 

8. L. Meluah Sta 56 + 836 24 CIP Jul.80 iCO 

9. L. Jamur Gele Sta 66 + 430 12 CIP 3ep.80 00 

10. L. Penampaan Sta 104 + 700 40 CIP Sep.80 i00 

All bridges still require nason y &/or concrete 

L. Aunan bridge requires 4 50% Vebuilding.
 

°/o Completed 
R e m a r k sSub Super Over All

Structure structure completed 

100 100 100
 
100 100 100 	 Slighlt damage due f nFI S1a 

flood 9&lOth.of May 1981. 

damage due to flash
100 100 .100 	 flood 9&lOth.of May 1981. 

100 100 100 Slight damage due to flash 
__ flood 9&lOth.of May 1981. 

100 100 100
 

100 100 100
 

100 100 100
 

100 100 100
 

100 100 100
 

100 100 100 

sLab prc tectioa at 	Abutments. 

http:9&lOth.of
http:9&lOth.of
http:9&lOth.of
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RECORD OF CONTROL TEST 
for month of .j1.rZ. 1 

w z 
~w z

&n w 1X _
U cc 

SECTION LABORATORY a" M M i w o 

M I Lf). U w in V) 
0.. 

z - C - C ' I,C -X Il
TYPES OF-TESTS a 

4 z C
0 a 0 0 a a 1 0 X0 o 0 

M .1 vi 1A'AbW 
,00 X 0 C•2 a o a E :2E o• 0 

Liquid Limit 2 -

Plastic Limit
 

Linear shrinkage 
- ­- - - -


Particle - size Analisis 
­

- .2 
SPecific Gravity 

1 2.__ 2 
Flakiness and Elongdtion 

Aggregate Least Dimension -
- I
 

Aggregate Crushing Value I
1p % Fines . -

ComTpction-CBRat BS - -- - - - - - - - - - - -

Compadion- C B R at W A S 

Compaction- C B R at Mod AASHO
 

*. Air Void of Compacted Stbne. Base'
 

Bulk Density of Aggregate L Filler
 

Field Moisture Content 75 "7 
In-S ;fu Density e5 

_ _ 

Compaction Factor 3 T 
-


Analysis of Materials 
- ­ - - - - - - -

Extraction Test
 
Marshall Test 
 32 

Sand Equivalent Test 2-
Thickness Determination 

Surface Finish 

Skid Resistance Tests 

Slump Tests 

Cement Tests 

Concrete Tests 
Tensile Tests Steel Reinforcement 

,
Spe:icl Tests insitu C13, 0 ' 

Specal Tests J 

Total No OF Tests Inn---h- - I_ ---------­



----- 
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CONSTRUCTION PROJECT INPUT DATA SHEET 
All costs expressed In millions of Rupiah 

I. Project ID 2. Project Code 3. Date 31 July 81
4. Reporting Unit ARBP, Medan, North Sumatera PT Hutama Karya6. Construction Contract No. 04/CTR/LB/BM/77 7. Consultant Louis Berger International, Inc.8 Project Limits,From Kutacane, Aceh Province 9. Project Limits,To :Blanakajeren, Aceh Province

10. Length 105 km I. Invite Bids 28 Jan 77 12. Open Bids 09 Jun 76
13. Award ­ 14. Notice to Proceed 09 Apr 77 15. Begin Contract Time 09 Mar 7716. Original Contract Time 1461 days 17. Original Completion Date 09 Mar 8118. Approved Time Extensions 52 days 19. Revised Completion Date 30 Apr 81
20. Days Elapsed 1605 21. Estimated Completion Date 31 Dec 81 22 Actual Completion Date23. Original Contract Amount 4739.5 24. - pproved Change Orders 1125.8
25. Certified Price Escalation 1127.9 26 Anticipated Price Escalation

Malueri on2727. Maerials SiteonSetied W8rk 1859 o95~ 28. Anticipated Charije Orders 50"1-­29. Value of. Certlfed Work 5364. 1 30 Value of Scheduled Work 501.2 
31. Advances Paid 710.9 32. Advances Refunded 710.9 

33. Approved Claims ---
34. Certified Interest___

35. Net Retention Money 149.2 36. Certified Currency Adjustments37. Other Approved Adjustments 38. Other Anticipated Adjustments
 
NOTE: Items 39 through 44 will be calculated by the computer from the other data 
 on this sheet. 

39. Revised Contract Amount 
40. Probable Final Cost41. Actual Percent Complete 
42. Scheduled "Percent Complete43. Revised Conract Time 
44. Percent Time Elapsed 

45. Lender's Share %/ 
, From 09 Mar 77 to 31 July 80, 25% of value of certified work before escalation;
After 31 July 1980, share is 0%
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HEADQUARTERS STAFF 

Classification BeginPeriod EndPeriod VLcationVariation dn Jkt 

Expatriate 

Engineer-in-Charge 

Deputy E I C 

1 

1 

2 

1 

1 

2 

O 
0 

0 

1 

1 

2 

-

-

-

-

-

-

Indonesian 

Administrative Ass 

Project Accountant 

Secretary 

Contract Admin. 

Purchasing Officer 

Clerk 

Radio Operator 

Drivers 

Mechanics 

Office Janitor 

Guard 

Total Personnel 

t. 1 

1 

2 

1 

1 

2 

1 

3 

2 

5 

2 

21 

23 

1 

1 

2 

1 

1 

2 

1 

3 

2 

5 

2 

21 

23 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1 

1 

1 

1 

-

2 

1 

2 

2 

4 

-

15 

17 

-

-

-

-

1 

-

-

1 

-

-

-

2 

2 

-

-

1 

-

-

-

-

-

-

1 

2 

4 

4 
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ENGINEER FORCE REPORT 

SIDIKALANG - KRUENGLUAS SECTION 

Classification 

Indonesian 

Resident Engineer 


Ass. Res. Engineer 


Chief Lab. Technician 

Senior Lab. Technician 


Inspector 


Senior Surveyor 

Instrumentman 

Quantiby Technician 
Lab. Technician 

Draftsman 


Secretary 


Office Assistant 

Lab. Labour 


Survey Aide 

Driver 


Guards 


Total Personnel 


Begin
period 


1 

1 

1 

1 

4 


4 


3 

1 

1 


3 


I 

1 

2 


10 

9 


2 


45 


End
period Variation 

1 0 

1 0 

1 0 

1 0 

4 0 

4 0 

3 0 
1 0 
1 0 

3 0 

1 0 

1 0 

2 0 

10 0 

9 0 

2 0 

45 0 
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ENGINEER FORCE REPORT
 
KUTACANE - BLANGKAJEREN SECTION
 

Classfication 


Ass.Res*.Efigineer 


Inspectors 


Jr Inspector 


Design Quantity
 
Techn:cian 

Sr. Lab, Technician 

Lab. Technician 

Secretary 

Cle.rk 

Drivers 


Lab. Labourer 


Guards 


Janitor 


Total Personnel 


Begin

period 


2 


3 

2 


1 

2 


1 


1 


1 

5 


1 


2 


I 

22 


End Variation 
Period 

2 0 

3 0 

2 0 

1 0 

2 0 

0 -1 

1 0 
1 0 
5 0 

0 -1 

2 0 

1 0 

20 -2 



0 
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LOCAL PERSONNEL MAN-MONTH REMAINING
 

SUPERVISION TEAM
 

Class 
 Position 
 Remain
 

A Principal 


B Resident Engineer
 

Ass't Resident Engineer I 
 146­
Ass't Resident Engineer II
 
Project Accountant 
 - 9
 
Contract Administrator 
 - 35
 
Chief Lab. Technician 
 - 43
 
Chief Inspector 
 116
 
Chief Surveyor 
 120
 

D 
 Senior Lab. Technician 
 - 35
 

Senior Surveyor 
 - 40
 
Inspector/Surveyor 
 -1592
 

Adm. Assistant 
 - 10
 

Design/Quantity Tech. 
 - 9 
Lab. Techniician 
 - 37
 

E Instrumentman 
 - 52
 
F Ass. Accountant 
 - 26
 

Purchasing Officer 
 - 35
 

Quantity Technician 
 57
 

Secretary 

- 65 

Draftsman 

- 32 

Clerk/Typist 
 191 
G Radio Operator - 65 

Drivers 
 214
 
Chainman 
 148
 
Rodmen 
 17
 
Survey Aide 
 -701 

G u a rd s 2261
 
Janitor 
 - 51
 
Lab. Labourer 
 - 24
 

Survey Labourer 
 - 18
 



-----------------------------------------
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EXPATRIATE MAN-MONTHS REMAINING
 

SUPERVISION TEAM 

Position 

Remain
 

Principal I 	 A 
9 

Engineer-in-Charge 2 
Deputy Engineer-in-Charge 3 	1
 

Resident Engineer 	 8.
 



SUPERVISING CONSULTANT INFORMATION
 


