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SUMIARY OF PROJECT STATUS
 
November, 1981
 

NAME OF PROJECT: LIBMANAN BRIDGE - CABUSAO SECTION 

The original contract (under R.L. Umali Construction Corporation)
 
was terminated last !ovember 24, 1980 with an accomplishment of 62.64%.
 
The Palance of Work was rebbided in Ma nila on May 7, 1981. 
The succese
 

ful 
bidder is still the R.L. Umali Construction Corporation.
 

New Contract
 

Balance of Work 

37.36 %
 

Contract Amount 

V 8,471, 1 95.28
 

Contract Tree 

-- 300 Calendar days
 

Date Started---------
 ---- - - - September 11, 1981
 

LEVEL OF IMPROVEMENT:
 

Secondary Road 
: 
Portland Cement Concrete Pavement (0.20 P. Thick)
 

Feeder Road 103 : 
Cravel Surfacinp
 

Feeder Road 104 
 : Cravel Surfacing
 

STATUTS
 

* ' Percent Weight, Accomplishment•LasedS: on ercent eight :ased on : Percent Weight:Individual :Individual
 
- 37.36 Balance : Section : Section
 

This Period '-Accumulated:
 
: General : 0.82 0.06 : 0.26 • 2.20
 
: Secondary Road : 35,h6 - 0 0 9.92 

Feeder Road 103 0.57 
 : 0 : 0.08 : 1.52
 
Feeder Road 104 
 0.51 0 : O P :1.36T o t a 1 37.36 0.06 : .42 100.00 

ACCOMPLISHMENT TO-DATE- ------- - -- 9P,722.O0
PERCENT ACCOMPLISHMENT (pew Contract) ----- 1.16PERCENT ACCOMPLISHMM.NT (Consolidated) 62.64 + 0.42 = 63.06
PERCENT TIME ELIPSED---------

23.3
SLIPPACE---------

--- 1.8 % 

" it 

http:ACCOMPLISHMM.NT
http:9P,722.O0


--- ---- 

---- 

---- -- ------ 

----------------- 

-----------------

SUM, IRY OF PROJECT STATUS 
November, 1981 

NAME OF PROJECT • CALABfLNGA-SI3O'O ROAD SECTION 

Original contract (under Kamagong Builders and Developers Corporation)
 

was terminated last November 2h, 1980 with accomplishment of 65453 %.. Con

crete paving of Calabanga Poblacion of about 1.150 Kms. was undertaken by
 
Region 11Construction Team, with an accomplishment of 2.1P %. 
Total accom

plishment of 67.71 . 

New Contract
 

Balance of work -------- ----
 --- --- 32.29 %
 

Date of Bidding---- - ----
 -- May 7, 1981
 

Date Started -------- ----
 ---- August 1, 1981 

Contract Time --------
 390 Calendar days
 

Contract Amount-
 -
 -I lh,812,772.40
 
NAME OF COTITRACTOR : PRAGMATIC DVELOPIONT & CONSTRUCTION CORP. 

LEV0EL OF ACC01-TLISHVE:,.r :
 

Secondary Road : Portland Cement Concrete Pavement
 

Fedder Road 301 
 : Gravel Surfacinp and Bituminous Treatment
 

Feeder Road 
302 : Gravel Surfacing 

STATUS 

2 Percent Weight: Accomplishment Based : Status 100%
Based 32.29 : on Percent Weight 

: 
Individual
 

:This Period : Accumulated " Section
 
.General 
 0.3S4 
 0 .17 in
 
.Feeder Roads
;Secondary and : 98.96:
 

R 31.95 -.84 2.36; 98.96
 
: T o t a i 32.29 
 1 .84 E 2.52 1100.00
 
ACCOMPLISHBiENT AS OF NOV-91SER 20, 1981 --- - - - - -- V 1,156,782.20
PERCENT ACCO1PLISHIENT (New Contract) ------ ---- 7.81 %PERCENT ACCOHLISHfENT (Consolidated)---------- 67.71 + 2.52 - 70.23 
PERCENT TIME ELAPSED 28.72
PERCENT SLIPPAGE BASED ON APPROVED RTVISED PERT/CPM - - 10.52 (-) 

- B 

http:1,156,782.20
http:lh,812,772.40


SUn"ARY OF PROJECT STATUS 
November 1981
 

NAME OF PROJECT: Sibobo-Tinarbac Section
 

Original contract 
 (under Kamagong 
was 

Builders & Developers Corporation)terminated on November 24, 1980 with an accomplishment of 28.24%)) 

IVCONTRACT: 

BALANCE OF WORK 
. . . . . . . . . . . . . . . . . . 71.76% 

DATE OF BIDDING . . .. 
. . . . . .. . . . .. . . .
 a 7, 1981
 
DATE STARTED . . . .
 . . . . . . . . . .
 . . . . August 1, 1981 

CONTRACT TIMEJ . . . . .*. .*.aa 
* a a 366 calendar days 
CONTRACT AMOUNT 
. . . . . . . . . . . . . . . . . P 10,534,295.46
 
CONTRACTOR 
.
 . . . Goldrock Construction and Development Corporation
 

LEIEL OF IPROVEM T: 

Secondary Road 
.... 
 Bituminous Surface Treatment
 

Feeder Road 503 
. .. .
 Gravel Surfacing (Aggregate Subbase)
 

STATUS (Contract)
 

Percent Weight 
 Accomplishment 
 Status
TITLE Based on 71.76% Based on Percen Weight Indivod 
...... .. . ..- Section
 

This Period 
 Accumulated
 

GEIERAL 1 
 0 0..635 1.90 
SECONDARY &
 
FEEDER ROAD 70.40 2._ 17.10 98.10
 
T 0 T A L 
 71.76 
 2.86 
 17.4 100.00
 

ACCOMPLISMET THIS MONTH . . . . . . . . . . . . .I 423,332.85
 
PIMCIaT ACCOMPLISMiM'T (New Contract) 
. . . . . .. 24.32
 

PER,ENT ACCOMPLISHED (Consolated) 
 28.24 + !.45 = -. 65 
PERCENT TIME ELAPSED .. .......... 
 . . a 30.61 

PI,-MCENT SLIPPAGE . . . . . . .
 . . . . . . . . . . . (-) 19.20
 

- C 

http:423,332.85
http:10,534,295.46


SU 'ARY OF PROJECT STATUS 
Noveriber, 1981 

Name of Project s DAIAO-PASAGAO ROAD 

Or:;.ginal contract (under Cc3T Construction and Equipment
r-orp.) was terminated on March 2, 1981 as per MPH Memorandum 
with an acco:iplishment of 58,14%. 

NE1JgCC14TRACT 

BALANCE OF O . . . . . . . . . . . . . . . . . . 41.86 %
 
DATE OF 3IDDIOG . . . . . . . . . . .
 . . . . . . . . . . . . . . May 7, 1981
 

DATE TO START (Notice to Proceed Issued Aug. 17, 1981) . . . . . Sept. 2, 1981
 
CONTRACT A.,iOUT .. .
. . .31 1ly 802 71
 

CQOTRACT TIFE. .. 
 . . ... . . . . . . .... .355 calendar days 

CONTRACTOR t MAROSA E14TEFPRISES 

LEVEL OF IN,PROVEMENTi 

Secondary Road S Portland Cement Concrete Pavement (0.20 m. 8" thick) 
Feeder Road 202: Gravel Surfacing (Aggregate Subbase) 

STATUS t (i'iE' CLX TRACT) 

Percent !ignt :Accomplishment Based on Percent 'Jt.: Percent Wt.TITLE :2ased on:41.86 o This Period sAccumulated 8 Indiv. Section 

GENERAL * 0.55 : 0.07 2 0.11 S 1.32
 
SECGC4DARY OAD s 41.21 1.37 
 1.48 98.68
 
FEEDER ROADS :
 
TOTAL : 41.86 : 1.44 
 2 1.59 S 100.00 

ACCOPPLISHMI JT THIS PERIOD . . . . . . . . . . . . . . . . . '400,319.14 
PERCMI4T ACCLYIPLISHED (Consolidated) 56.14 + 1.59 . . . . . 59.73 
PERCENT TIM4E ELAPSED . . . .. .. .. .. .. .. .. . .. i.,-515 
PERCENT SLIPPAGE (Approved PEX'T/CPA Diagram to be furnished 

next report) . . . . . ........ . . (-)11.92% 

-D
 

http:400,319.14


AlI111+i
 
TSUM A yOF PROJECT ST_ US 

November- 1981 
NA1E OF PfzOJECT: Tigman and ,Hiniuragat River Bri'dges~ 

DATE OF BIDDING. 
 . .. .' . .. April 23, 1980..... 

DATE :STARTED: .
 .... . March 30, 1981
 
CONTRACTnq7
TIME 24.. ~ 0 calendar days 

4COTRC 
7 -LA7~ : '.4 . . . . 6,9951.0
 

CONTRPACTOR . . 
...
 

.... 
 .B inaldo Construction. Corporation 
NET LENGTH:7 4 

7 .. 

>++>+M 77...++......... 

777 '7P4 4'"..+ 

m++.-.++ +i! i ++
v+-++ 
 + :.A+~+ ' ''+++*TIGMAN BRIDGE .
 . . . . 44.740 L.M.~ '"Y~. 

,,~HIMURAGAT BRIDGE7# .
 ... 0.4"LM
 

LEVE OFIMPOVEENT. 
 .
 . .A. . .7 .Pre-Stressed C~oncrete7 Girderl on Steel, 
~. ;.~* Jh -'~ '"'<-'~ ~H-Piles with ,2_076-STATUS: M. Siewalk
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PROGRESS REPORT NO. 39
 
iTovember, 1981
 

PROJECT : LIPMA.UA1 BRIDOE-CARUSAO SECTION
 

Package I, 6ub-Project I, Segment "Bit
 
CONTRACTOR • R.L. Umali Construction Corporation
 

I. GENERAL 

This report covors the construction activities of the contractor for
 
the month of November, 1981, under the new contract which took effect last
 

September 11, 1981.
 

II. WEATHER:
 

The weather condition during the period was generally fair as 
shown in
 
the attached Weather Report , 
Annex "A-A".
 

III. MKBILIZATION: 

The list of equipment available at the Contractor's compound is shown
 

in Annex "A-B",. As of now, the Contractor is still at the atage of pro
curement of construction materials such as 
coarse and fine agFregates.
 

IV. PROGRESS OF WORK:
 

A. SECONDARY ROAD 

Survey Work:
 

Profiling and Cross sectioning is still in progress. 

Earthwork: 

Item 1.60.1 - FORCE ACCOUTNT WORK (MAINTENANCE OF UNPAVED SECONDARY
 
ROAD) 

During the month, th e Contractor have maintained 1.7 Km. of
 

the road, brinpinp a total accomplishment of 9.7 Km. month for
 

this item.
 

A-I
 



-- - - -- 

• FEEDER ROADS: 

Feeder Road 104:
 

Item 108 - A-GRECATE STMIASE
 

For this month, about 400 cubic meters (Loose volume) of
 

materials were stockpiled along the road from Sta. 0 + 050 to
 

Sta. 0 + 45o, and at Sta. 3 + 100 to Sta. 3 + 400. 
The hauling
 

operation was temporarily stopped due 
 to rains.
 

V. MATERIAAS AND TESTING AtD QUALITY COtTROL:
 

The Contractor in addition to his 
sourse of coarse arcregate taken 

in Cristo-Rey, Sipocot is now getting crushed gravel nt Tigaon which is 

of better quality. 

The only field test performed was on Item 108. 

Orading- --------
 -- - - 1
 

Plasticity ---------
 1
 

Compaction----  - - - - -- 1
 

Abrasion test for the crushed aggregate and coarse agFregate taken
 

at Cristo Rey and with a 50- 50 combination was sent to the Provincial 

Engineet's Office, Quality Control at Pill, Camarines Sur.
 

VI. ACCOMPLISHENT OF A1JOR ITEIIS (Accumulated to-date) 

A. Secondary Road:
 

1. Roads:
 

Subgrade (Item 107)------
 9.38 Kms. (Completed)
 

Subbase (Item 108) 
 9.38 Kms. -do-


Pavement (Item 316)------
 4,150 sq.m. (partial accomplishment.
 

2. Bridges:
 

Substructures ------ --- (Completed) 

Superstructures 
-------- (Completed)
 

A -2 



13 

3. Drainage Structures (Cross Drainage)
 

Station 
 Size & Length 
 Remarks 

6 + 115 1-0.90 M.0 R.C.P. x 15 i. Completed 

6 + 625 1-k.90 m.* R.C.P. 13 1.x Completed 

6 + 999 2-I.. C.*. .C.P. x 17 M. Completed
 

7 + 150 1-0..- M. R.CP. x 13 M..
0 Completed 

7 + 496 1-0.46 M.0 R.C.P. x 8 p. Completed 

8 + 250 1-0.60 M.0 R.C.P. x 12 1,1. Comr'leted 

8 + 440 1-0.60 M.0 R.C.P. x 12ii. Completed
 

9 + 075 1-0.60 M.0 R.C.P. x 12 M. 
 Completed
 

9 + 825 1-0.90 M.0 R.C.P. x 14 M. 
 Completed
 

10 + 291 1-0.90 M.0 R.C.P. x 13 M. 
 Completed 

10 + 475 2-0-60 Ni.0 R.2.P. x 14 M. Completed 

i0 - 700 1-0.60 M.0 R.C.P. x 14 M. Completed 

10 + 950 1-0.60 M.0 R.C.P. x 13 M. Completed
 

11 + 150 1-0.60 M.0 R.C.F. x 13 M. 
 Completed
 

11 + 525 1-0.60 M.0 R.C.P. x 13 M. 
 Completed 

11 + 875 1-0.60 M.0 R.C.P. x 13 M. Completed 

12 + 175 1-0.90 M.0 R.C.P. x 13 .,. Completed
 

12 + 650 1-0.90 M.0 R.C.,. 
x 14 M. Completed
 

+ 021 2-0.90 M.-0 R.C.P. x 14 V.. Completed 

13 + 335 2-1.20 :.0 R.C.P. x 13 M. Completed 

13 + 775 1-0.90 M.-0 R..P. x 14 M. Completed
 

13 + 989 1-1.20 M.0 R.C.P. x 14 M. 
 Completed 

14 + 211 1-0.90 M.0 R.C.P. x 13 M. Completed 

14 + 525 1-0.90 M.0 R.C.P. x 13 H. Completed
 

A -3
 



B. Feeder Rouds. 

1. Roads 


Subgrade (Item 107) 


Mletalling(Item 108) 


2. Bridges 


a. Feeder Road 103
 

Station 

0 + 128 

0 + 500 

0 + 649 

2 + 025 
3 + 075 
3 + 225 

3 + 335 

3 - 475 

3 + 725 

3 w 906 

Feeder Road 103 


4.245 Kms. 


4.245 Kms. 


None 


Size & Length 


1-1.20 ij.0 R.C.P. x 14 Mi. 


1-0.60 M.0 R.C.P. z 
8 M. 


Feeder Road 104
 

5.023 Kms.
 

5.025 Kms. 

24.00 L.A.
 
(Timbe: trestle
 

Remarks
 

Completed
 

-do

2-2.15 m. x 1.20 M. x 8 m. RCBC -do

1-0.90 M.0 R.C.P. x 9 M. -do
1-0.60 m. R.C.P. x 7 M. -do
1-0.90 M.0 R.C.P. x 12 M. -do

2-1.20 M.0 R.C.p. x 16 M. -do

1-0.90 M.0 R.C.P. x 10 M. 
 -do

1-0.90 14.0 R.C.P. x 9 M. -do

1-1.80 M. x 1.25 M. x 16 M. RCBC -d6

b. Feeder Road 104
 

Station 
 Size & Lenth 
 Remarks 

0 + 675 1-0.90 M.0 R.C.P. x 8 M. Completed 

0 + 931 1-0.90 M.0 R.C.P, x 11 M. -do

1 + 500 1-0.90 M.0 R.C.P. x 9 M. -do

2 + 002 1-0.60 M.0 R.C.P. x 7 M. -do

2 + 161 1-0.80 M. x 0.80 N. x 6 M. RCBC -do

2 + 764 2-1.75 M. x 1. 96 M.x 8 M. RCBC -do

3 + '123 3-0.90 M.0 R.C.P. x 9 M. -do

3 + 400 1-1.20 M.0 R.C.P. x 10 M. -do

4 + 025 1-0.60 M.0 R.C.P. x 7 M. -do

4 + 450 1-0.90 M.0 R.C.P. x 8 M. -do

4 + 700 1-0.60 M.0 R.C.P. x 8 M. -do



PERCENT () ACCMPLISHIT.N its OF TO-DATE - ------ 63.06 
PERCENT (%) CO TrRACT TIME ELAPSED -------- -- 23.3 

VII. 	 COMENTS AND q'ECO HjETDATIOTIS: 

Due to unfavorable weather condition prevailing in the locality, the 
Contractor slakened the pace of construction activities particularly on
 

Item 10P. 
 "'oweve-', the activities were concentrated on the procurement,
 

hauling and stockpiling of aggregates for Item 316. 
As of this report,
 
the aggregates for concrete pavement 	 stockpiled within the batching plant 

area was estimated to be about 500 cu.m. The Contractor was advise to 
get -up an advance implementation schedule for Item 316 (actual paving work), 
as per Time 	 Scaled PERT/CPM Network will only 	be underta=en on the latter 

part of December 1931. 
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ANNEX "A-A" 

PROJECT : LIBMLANIAN BRIDOE-CABUSAO SECTION 

WEATHER REPORT 

Date - 1981 
Weather Condition 

Oct. 

Nov. 

21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31-
1 
2 
3 

_ 
_ 
_ 
_ 

_ 
_ 
. 

_ 
. 
_ 

Fair 
-do
-do-
Cloudy 
Rainy 
-do-
Cloudy 
-do-
Rainy 
Cloudy 
Fair 
Fair 
-do
-do

4 
5
6 
7 
8 

-
a 

-
-Fair 

Cloudy 
Fair 
Cloudy 
do

9 
10 
11 
12-
13 
14 

15 
16 
17 
18 
18 
20 

15 

. 
_ 

-

. 

-do
-do-
Rainy 
Fair 
-do
ahRaljy 

-do-
Cloudy 
Fair 

Rainy "typhoon Yeyeng" 
Rainy "typhoon Yeyeng"-do



R.L. UMALI CONSTRUCTION GORPORATIONJ.IB1ANAtJA 3RIDO E-CI0USAO SECTION(Package I, Sub-Project I, Segm',ent "R") 

LIST OF EO'.VPMEvr 
(As of November 20, 1981 

DESCRIPTION 

QUJANT rTY
 

PJulldozer
 

Road Grader
 
1
 

Road Roller
 
2
Stake Truck
 

1

Transit 


Mixer
 

Crane
 

Concrete Batching Plant
 
1
 

One Bagger Mixer
 

Concrete 
 1
Saw
 

Concrete 
Vibrator
 

Steel Forms for concrete paving 

400 pcs.
 

The Percentage of Equipment Availability is 71.43
 

PREPARED BY:
 

(SOD) R¢EJTI! CASERES
 
Project Engineer 
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PERT CIMM WURK 
dTRUCTION OF LIBMANAN-CABUSAO ROAD PACKAGE I, 
FOR ENGINEER 

90 120 150 

30 9090' 30 'C'2o 30 5oJ,5 

FORCE ACCOUNT WORK 
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RUB-PROJECT I, BSFRP 
270240210180 

J, 19lB____ 	
21) 

17~ 	 27020 
3ojo!c,3030\424,3 30 \2 

MINIMUM EQUIPMENT RE 
ROAD GRADER 11I I UNIT 

(2) I 	 TANDEM ROLLER 

(3) I " 	 STAKE TRUCK7 
(4) I " 	 CRANE 15 TONS CiDIAGRAM 

SHELL ATTACHMEN 
( 3/4 CU YD) 
WATER TRUCK WI.(5) 	 1 
AT 6000 L CAPACi 

(6) 3 	 TRANSIT CONCRE" 

145 
- 8 ITE:' .1C3 	 ( ,,JBBASF PREPARATION')ITEM 

'2?! 
'' 

- 21 

- -2,
ERING) 

t
I 

------------------0-------------

2"__3(93P- OOIF E 



TENTATIVE EXPIRY DATE JULY 8, 1982 
-- 300 

30 

IEQUIREO 

1I5 HP 
0-12 T 

ICAPACIT Y Wi CLAM-

XIT OR PAY LOADER 

(7) 
8) 

(9) 
(10) 

) 

I UNIT CONCRETE BATCH PLANT 60 CU.M. 
I I-BAGGER CONCRETE MIXER 

2 CONCRETE VIBRATOR G HP 
400PCS. STEEL FORMS FOR CONCRETE PA 

I UNIT CONCRETE SAW 

Nflil PUMP a SPRINKLER I (12) I BAR CUTTER 

ITY 
tTE mrgEp s cu. YD. 



t0 CU. M./HR 

4, VNGENERAL 
KWE PAVING 

SUBMITTED BY: 

R.L. UMAU CONSTRUCTION CORP. 

BY: 

(SGD.) EDUARDO S. QUINTOS IV 
MANAGER 

RECOMMENDING APPROVAL: 

(SGDW WENCESLAO C. DE GUZMAN 

(ASSISTANT DIRECTOR) 
EXECUTIVE DIRECTOR FOR 
PADAP, BRBDP a SIRDP 

APPROVED:
 

(SGD) OSCAR RODRIGUEZ
 
DEPUTY MINISTER
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PROORESS REPORT NO.35
 
November, 1981
 

PROJECT : 	 CALAAicGA-SIBOP.O ROAD SECTION 

(Sub-Project 3 Contract Package No. 1)
 
CONTRAgTOR: 0RACOMATIC DEVELOPMTT & CONSTRUCTION CORPORATION 

I. OENERAL: 

This thirty fifth monthly report covers the progress of construction
 

for the month of November, 1981.
 

The construction activities are as follows:
 

a. Survey Work
 

b. Earthwork Operatiom 

c. Concrete Pouring (Item 405 & Item 316)
 

d. Ploting of cross-section
 

II. WEATHER:
 

The weather condition for the month was generally fair and cloudy
 
with scattered rain as shown in the attached Weather Report, Annex "B-A".
 

III. 	MOBILIZATION:
 

As of this period the Contractor has already mobilized about 89.92.%
 
of the required equipment as shown in the attached List of Equipment,
 

Annex "B-B". 

IV. PROGRESS OF WORK:
 

A. Secondary Road:
 

Survey Work:
 

Laying of 	forms for Item 316 on the Tollowing road
sections/
 

Sta. 1 
+ 154 to Sta. 1 + 250 (Left Lane)
 

Sta. 1 
+ 660 to Sta. I + 760 (Right lane)
 

Sta. 3 
+ 500 to Sta. 3'+ 64O
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Earthwork:
 

Item 108 : AGCREGATE SUBBASE
 

During 
 the month, the contractor has delivered, spread
 

a nd compacted about 200 cu.m. of aggregate subbase mater

ials at the following sections. 

Sta. 10 + 225 to Sta. 10 + 200
 

Sta. 10 	+ 700 to Sta. 10 + 725 

Item 118 : REPREPARATION OF PREVIOUSLY COTSTRUCTED ROAD 

Road sections from station 2 + 150 to Sta. 5 + 150 

was reshaped and compacted in preparation to construction 

of P.C. Concrete Pavement, Item 316. 

Item 316: PORTLANTD CEETT C0,TCR',TE PAEEM TT (20 M. Thick). 
During the period, the Contractor has completed a 

total of 2,067 sq.m. of Portland Cement Concrete Pavement 

(Item 316) at the followin .9tations: 

Sta. 1 + 300 to Sta. 1 + 646 (Right lane) 

Sta. 4 + 641 to Sta. 4 + 972 (left lane) 

Item 405: CONCRETE CLASS "A" (For Drainage & Miscel
laneous Structures) 

During the themonth, accomplishment of the Con

tractor on drainage structures were the following: 

Sta. 5 + 780 - Both aprons and wingwalls of
 

R.C. Box 	 Culvert. 

Sta. 10 	+ 189 - Barrel of R.C. Box Culvert was 

pjtj.; ,'"completed. 

R. 	Feeder Roads:
 

Due to the bad weather condition in the locality during the
 

month, the Contractor was not able to undertake any activities on
 

the feeder roads.
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----- 

---- 

V. 1ATERIALS TESTING AND QUALITY CONTROL: 

During the month, the Contractor's Laboratory staff under the
 
supervision of the A & E Materials Engineer performed the following
 

laboratory and field tests:
 

a) Grading:
 

Item 108- ----------------
 2 

Item 316
 

Fine Aggregates-----------

2
 

Coarse Aggregates---------- 2
 
b) Field Density Test:
 

Item 118 --------
 -20
 

Item 118-1 --------
 10ArCO! LISHTo.3N
VI. OF MAJOR ITEMS (Accumulated as 
of this Period)
 

A. Secondary Road:
 

Subgrade:
 

Sta. 0 + 000 to Sta. 11 + 471 
 - - - - Completed 

Subbase : 

Sta. 0 + 000 to Sta. 1 + 150 -  - - Completed 

Sta. 1 + 150 to Sta. 11 + 478 - - - - Partial 

P.C. Concrete Pavement:
 

Sta. 0 +000 to Sta. 1 + 150 
- ---- Completed 

Sta. I + 300 to Sta. 1 + 646.2 (ripht lane) Completed 
Sta. 4 + 6t1 to Sta. 4 + 972.46(left lame) Completed 

Structures: 

Reinforced Concrete Tox Culvert 

Sta. o + 166 - 1 - 0.8O x o.80 x 8.10 m Completed 
Sta. 0 + 725 - 1 - 0.80 x 0.80 x 8.10 m 
Completed
 

Sta. 1 + 423 
- i - 0.80 x 0.80 x 8.10 m 
Completed
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Sta. 4 + 028  2 1.80 x 2.10 x 21.50 m. No wingwal and apron
 

Sta. 5 + 780  2 1.80 x 1.50 x 20.00 m Completed 

Sta. 7 + 175 - 1  1.80 x 1.80 x 20.00 m Completed 

Sta.10 + 181  2 2.40 x 1.80 x 18.00 m Partial 

R.C. Pipe Culverts:
 

Item To. Description %Accomplished 

413-2 0.60 m 0 = 81 L.M. 100 

413-3 0.90 m 0 = 53 L.M. 100 

413-4 1.20 m 0 = 39 L.M. 86.67 

B; Feeder Road 301: 

Subgrade: 

Sta. 0 + 013.05 to Sta. 7 + 500 Completed 

Sta. 7 + 500 to Sta.12 + 913 Partial 

Subbase: 

Sta. 0 + 013 to Sta. 7 + 500 
 Completed
 

Structures:
 

Reinforced Concrete ,3ox Culverts
 

Sta. 7 + 470 3  2.40 x 2.75 x 22.00 m. Completed
 

Sta. 9 + 775 
 3 - 2.40 x 275 x 20.00 m. Completed
 

Sta. 10 + 312 1 - 2.40 x 1. 0 x 24.00 m. 	 Half of barrel comple
ted, no wingwall and 
apron. 

R.C. Pipe Culverts:
 

Item i!o. 
 Description P Accomplished 

413-2 0.60 m 0 - 90 L.M. 82.57 

413-4 1.20 m 0 =100 L.M. 90.90
 

C. Feeder Road 302:
 

Subgrade:
 

Sta. 0 + O14.72 to Sta. 5 + 297.93 Completed
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Oubbase:
 

Sta. 0 + O1I 
 to Sta. 5 + 278 Partial
 

Structures:
 

R.C. Pipe Culvert-


Item Nio. 
 Description 
 %Accomplished 

413-2 0.60 m 0 = 18 L.M. 100
 

413 
 1.20 m 0 = 26 L.M. 100
 
VII. COMMhrS AID RECOMMENDATION: 

It will be noted that the project has a negative slippage of
 
10.52 % and this was duo to lack of equipment and the bsd weather condi
tion especially on the feeder roads. 

Whenever these was a good weather condition prevailing along the
 
Secondary Road, the activities of the Contractor was concentrated at 
the Concrete Paving Work, thus their accomplishment in this phase of 

work was quite satisfactory. 

Although one additional Concrete Transit Mixer arrived to the pro
ject site to augment the available equipment, thu Contractor had been 
advised to bring in the minimum equipment requirement as stipulated in 

the Contract. 

The Cnn+r -+-..-..
-as 
also advised to speed up the production of
 
coarse aggregate needed for Item 316, in order to catch-up with
 

the approved progra of work. 

B-5
 



ANNIX "B-A" 
PROJECT : CALAq1AC.A-SI9OnO RO D SECTION 

(Sub-Project 3, Contract Package I) 

WEATHER REPORT 

Date - 1981 
Weather Condition 

October 21 
22 
23 
24 

25 
26 

-

-
-

-
-

Fair 
-do
-do-
Cloudy w/ 
Rainy 
Fair 

slight rain @ P1 

November 

27 
28 

29 
30 
31. 

1 

-
-

_ 
. 
-
_ 

-do-
Good v7/ 
Rainy
Fair 
-do-
Good 

scattered rain 

2 
3 

-

-
Fair 
Fair/Cloudy 

4 - Fair 
5
6 
7 
8 
9 

10 
ll 
12 
13 
14 l 
15 
16 
17 
18 
19 
2e 

-
_ 
-
. 
. 
. 
-

_ 
_ 

-
. 
_ 
_ 
. 
_ 

Fair w/ slight rain
Cloudy 
Good 
Fair 
-do
-do-
Rainy 
Fair 
Cloudy 

Good 
Cloudy 
-do-
Fair 
Rainy "typhoon Yeyeg" 
-do-
Rainy 
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PRIGNATIC DEVELOP4NT & CONSTRUCTION CORPORATION 
Calabanga-Sibobo Road Section 

Sub-Project 3, Contract Package No. 1 

LIST OF EQUIPMNT
 
(As of November 20, 1981)
 

DESCRIPTION 

QURMITy 

Bulldozer (Caterpillar) 

1
 

Road Roller 

1
 

PayLoador 

2
 

Dump Truck 

5
 

Road Grader 

2
 

Bax, Q :ter 

1
 

Rock Crusher 

1
 

Concrete Vibrator 

2
 

Vibratory Screed 

1
 

Concrete Iixer (I- Bagger) 

I
 

Concrete Transit Iixer 

2
 

Water Truck 

1
 

Water Pump 

1
 

Welding Machine 

1
 

Orncpeto :Batch Plant 

1
 

Wood 70omp (For Concrete Pavement) 
 20D
 

Peienta-e o 
"qirft 
Availability'.
- 89.92% 

SUBMITTM BY:
 

S..I.P) .-CIMFLO BAIZON
 
Project Engineer
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PROGRESS REPORT NO. 32
 
November, 1981
 

PROJECT: SIBOBO-TINAMBAC 
 SECTION
 

Sub-Project 3, Contract Package 
No. 2
 

CONTRACTOR: 
 GOLDROCK 	 CONSTRUCTION & DEVELOPMENT CORPORATION 

I. 	 GENERAL:
 

This thirty second monthly report 
covers the pogress of construction 
for the 	month of November 1981.
 

II. 	 MTERt
 

The weather condition for the month 
was occasionally fair in the 
morning and rainy in the afternoon as can be gleaned in the attached 

Weather 	Report, Annex C-A".
 

III. MOBILIZATION: 

The equipment presently available at the project were shown in the 

attached Lit of Equipment, Annex "C-)),. 
The Contractor was advised to hasten the mobilization of the secondary
 

rock crusher and to bring in additional vibratory roller to supplement 

the tandem 	roller.
 

IV. PROGRESS OF WORK: 

A. 	 GENERAL:
 

Item 1.60.1 - MAINTENANCE 
 OF UNCOMPLETED ROAD SECTIONS 

The contractor had continue 	maintenance of the secondary 
road by placing granular materials to slippery portions and 
improvement of side ditches to drain rain water.
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B. 	 SECONDARY ROAD. 

Item 105-i - ROADWAY AND DRAINAGE EXCAVA!i1ON (WASTE)
 

The contractor continue widening of roadway from Sta.
 

11 + 500 to Sta. 13 + 500 (existing concrete pavement) and
 

at present this section was substantially completed.
 

Item 105-3 	-
ROADWAY AND DRAINAGE EXCAVATION 

The accomplishment of the contractor for this item was 

minimal due to unworkable soil condition brought by rains. 

The contractor have excavated the section from Sta. 21 + 200 

to Sta. 21 + 800 (right side only). 

Item 106 - EXCAVATION FOR STRUCTURE 

Excavation for drainage structure (for reinforced concrete 

pipes)were done manually by assigning some laborers. About
 

950 cu.m. were accomplished to date.
 

Item 	108 - AGGREGATE SUBBASE
 

The contractor continue 
stockpiling, hauling and spreading 
of subbase 	materials to some sections that were 	 already on 
subgrade. Subbase materials were adequately compacted and field 

density tests undertaken have satisfactory results. 

Item 110 - FOUNDATION FILL 

Before layi.ng of R.C. Pipes foundation fills were adequately 

placed and 	compacted. 
About 60 	cu.m. of foundation fill 
were
 

accomplished tr date. 
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Item 200 - GRAVEL BASE COURSE 

With the use of the primary rock crusher the contractor 

continue crushing of boulders. Stockpiled aggregates were 

delivered, placed and thoroughly compacted from $ta. 16 + 500
 
to Sta. 17 + 000. 
About 1,200 cu.m. of stockpile aggregates
 

are available at site.
 

Item 405 - CONCRETE CLASS "A" (FOR DRAINAGE AND MISCELLANEOUS 

STRUCTURES)
 

PAuring of concrete for one-half (1/2) barrel of reinforced
 
concrete box culvert at Sta. 15 + 552 was completed. Three (3)
 
sets of concrete cylinder samples were taken to represent
 

the concrete poured for bottom slab, sidewalks and top slab.
 

Item 406 -
 REINFORCING STEEL (FOR DRAINAGE AND MISCELLANEOUS
 

STRUCTURES) 

Reinforcing steel which were previously cut and bent were
 

incorporated into the members of structure mentioned under
 

Item 405.
 

Item 413 - REINFORCED CONCRETE PIPE 

Fabrication of different sizes of R.C. Pipes is still in
 
progress. 
R.C. Pipes which were previously casted were placed
 

at their corresponding drainage stations:
 

0.60 M. Dia. RCP---------
 67 L.M.
 

0.90 M. D13. RCP-----
 - 45 L.M. 

1.20 1. D.a. RCP -- -  - --- 30 L.M.
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Item 500 	- RIPRAP GROUTED
 

Placing of embankment protection at the Abutment of 
Cut-12 and Kawayan Bridges has been started during the 
month. 	About 
50 cu.m. 	of grouted riprap has been accom

plished 	for the two 
 bridges.
 

c. 	 FEEDER ROAD 303:
 

Item 105-1 -
 ROADWAY AND DRAINAGE EXCAVATION (WASTE) 

The contractor started roadway excavation from Sta. 
0 + 015 to Sta. 1 + 950. The activity for this item was 
limited due to unworkable soil condition brought by rains. 

Item 106 - EXCAVATION FOR STRUCTURE 

Excavations preparatory to laying of R.C. Pipes were 
started and about 200 cu.m. were accomplished to date. 

V. MATERNALS TESTING AND QUALITY CONTROL:
 

During the month the contractor's laboratory staff under the
 
supervision of the A & E Materials Engineer had performed the following
 

laboratory and field tests:
 

a. 	Grading Test:
 

Item 105 ----------
 12
 

Item 108-
 5 

Item 405:
 

Fine Aggregates 
 2
 

Coarse Aggregates 
- .... 2 

C-4
 



b* Liquid and Plastic Limit Test:
 

Item 105 	. . . .
 ..... .-12
 
Item 108----------
 5
 

c. 	Laboratory Compaction Test:
 

Item 105 
 12
 

Item 108----------
 5
 

d. 	Compressive Strength Test
 

Three (3) 
sets of concrete cylinder samples (not yet tested)
 
were taken to represent the concrete poured at bottom slab,
 
sidewalks and top slab of R.C. Box Culvert at Sta. 15 + 552.
 

e. Quality Test
 

Samples of materials for quality test were sent to the
 
Provincial Engineers Office (PEO) Materials Quality Control
 

Section such as:
 

1. Coarse and Fine Aggregates 

2. Materials for Item 108 and Item 	200 

VI. ACCOMI'LISM-NUT OF MAJOR 	 ITEMS (Accumulated as of this 	report period) 

A. SECOUDARY ROAD: 

Eubgrade:0
 

Station Remarks, 

14 + 325 
- 16 + 	391 
 Completed
 

16 + 415.05  16 + 500 
 Partial 

16 + 500 	- 17 + 150 
 Completed 

17 + 150 - 17 + 600 Partial
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Station 


17 + 600  18 + 207.90 


18 + 283.83  19 + 334.70 


19 + 473  19 + 243 


19 + 258  20 + 975 

20 + 975 - 25 + 650 

Subbase:
 

Station 

14 + 325 - 16 +391 

16 + 415.65 
- 16 + 500 


16 + 500  17 + 150 


17 + 150 
- 17 + 600 

17 + 600  18 + 207.90 

18 + 285.23 - 19 + 334.70 


19 + 347.30  19 + 243 

19 + 258 - 20 + 975 

20 + 975 - 23 + 600 


Bases 

Station 


16 + - +
500 17 000 


Structre: 

A. 
 Item 413-1  0.60 M. Dia. R.C.P.
 

Remarks
 

Completed
 

Partial
 

Completed
 

Completed
 

Partial
 

Remarks 

Partial
 

None
 

Completed
 

None
 

Partial
 

None
 

Partial 

Partial
 

None
 

Remarks 

Partial
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Station Accomplishment 

11 + 649 3.00 L..M. 

12 + 552 

12 + 733 

12 + 846 

13 + 025 

13 + 775 

14 + 425 

14 + 950 

15 + 100 

15 + 262 

17 + 575 

3.00 L.m. 

3.00 LoM. 

3.00 L.M. 

3.00 L.M. 

3.00 L.IV. 

8.20 L.I. 

7.20 u.M. 

12.00 L.M. 

7.00 L.M. 

6.00 L.M. 

Total -.. 58.40 L.M. 

B. Item 413-3 - 0.90 11. Dia. R.C.P. 

Station Accomplishment 

12 + 175 

15 + 867 

16 + 624 

18 + 514 

18 + 708 

18 + 940 

20 + 705 

10.00 L.M. 

12.00 L.M. 

21.00 L.M. 

16.80 L.M. 

9.80 L.. 

18.00 L.M. 

6.00 L.1. 

Total - - - - 93.60 L.M. 

Remarks
 

Completed (extension only)
 

Completed (extension only)
 

6 L.M. additional
 

Completed (extension only)
 

9 L.M. additional
 

9 L.M. additional
 

Completed
 

Completed
 

5 L.M. additional
 

Completed
 

7 L.M. additional
 

Remarks
 

6 L.M. additional
 

1 L.M. additional
 

Completed
 

1.20 L.114. additional
 

8.40 L.M. additional
 

Completed
 

12 L.M. additional
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C. Item 413-4  1.20 	M. Dia. R.C.P.
 

Station Accomplishment 
 Remarks
 

11 + 534 
 6.00 L.M. Completed
 

12 + 672 4.00 L.M. 
 1 L.M. additional 

17 + 127 7.00 L.M. 7 L.M. additional 

17 + 419 21.00 L.N. Completed 

21 + 949 12.00 L.M. ( 2 lines) 42 L.M. additional
 

Total -  50.00 L.M.
 

B, 	FEDER ROAD 301: 

Subgrade. 

Station 
 Remarks
 

0 + 	015 - 1 + 950 Substantially completed
 

1 + 950 	- 6 + 774.46 Partial 

Subbase: 
 None
 

Structure: 

Station Accomplishment Remarks 

1 + 412 24.00 L.M. (2 lines) Completed 

VII. C 701NTS iJUD RECO -- DiTIONS" 

During the month the activities of the contractor on earthwork
 

operation were limited due to unworkable soil condition brought by
 

rains thus increasing their negative slippage. 
However, despite of
 

the weather problems the 
contractor continue their activities on
 

structures and stockpiling of Item 200 and Item 108.
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ANNEX "C.-A"
 

PROJECT: SIBOBO-TINHMBAC SECTION 
Sub-Project 3, Contract Package No. 2 

WEATHER REPORT
 

Date - 1981 
 Weather Condition
 

October 21 
 AM: Fair; PM: Fair
 
22 
 AN. Fair; PMt Fair
 
23 
 MI: Fair; PMI: Fair 
24 AN. Rainy; PM: Rainy
25 AM: Rainy; FM: Rainy
26 
 AM: Fair; PM: Fair 
27 AM: Fair; PM: Rainy
28 
 A4: Fsir; PM: Fair 
29 AM: Rainy; P14: Rainy
30 
 AM: Fair; PM: Fair 
31 AN: Fair; PM: Fair
 

November 1 
 AM: Fair; PM: Fair
 
2 AM: Fair; PM: Fair
3 AM: Fair; PM: Rainy
4 AM: Fair; PM: Rainy
5 AM: Fair; PM: Fair 
6 AM: Fair; PM: Rainy
7 AM: Fair; PM: Rainy
8 AM. Fair; PM: Fair
 
9 AM: Fair; PM: Fair
 

10 
 AM: Fair; PM: Fair
 
11 AMD Rainy; PM: Rainy

12 
 AM, Fair; PM: Fair
13 AM: Fair; PM: Fair 
14 AM: Rainy; PM: Rainy
15 AM: Rainy; PM: Rainy
16 AM: Fair; PM: Rainy
17 AM: Fair; PM: Fair 
18 Riziy,* Typhoon "Yeyeng" 
19 Rainy, Typhoon "Yeyeng"
20 Rainy, Typhoon "Yeyeng" 
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ANNEX P~.I 

GOLDROCK CONSTRUCTION & DIE-OrP T CORP. 
Sibobo-Tinambac Road Project

Bo. Bagacay, Tinambac, Camarines Sur 
Field Office
 

LIST OF EQUIPMET 
(As of November 20, 1981)
 

QT-TYPE 
 MODEL 
2 Dump TCack Isuzu 
1 
 Dump Truck 
 Reo
 
2 Bulldozer Komatsu D-80A-8 
I 
 Bulldozer 
 Caterpillar
 
1 Payloader TCM 
1 Payloader Allis-Chalmer 
1 Grader Galion 
1 Grader Hober D-1300 
1 Tandem Roller 
 Hober
 
1 Air Compressor
 
2 Service Vehicles Toyota Hi-Lux & Tama aw 
2 One-bagger Concrete Mixer 
1 Concrete Vibrator 
1 Bar Cutter 
1 Welding Machine Dai.en 
1 Water Truck 
 Reo
 
1 Rock Crusher
 
1 Sheepsfoot Roller
 

1 Water rmp 5" 

Percentage of Equipment av:,.ilableat project site. .. 
 e...... . 55.26%
 

Submitted bys 

(SGD.) ANTONIO MORALES JR. 
Project Engineer 
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TT0C ) COMPUTED ACCOMPLISIjI_
 
(As of November 20, 1981)
 

Sibobo-Tinambac Section 
Sheet 1 of 2 

ITE DESCRIPTION 

NO.Quantities 
N O .B I D 

QUANTITIES UNIT COST AMOUNT 
COMPUTED ACCOMPLISHMENT 

P e r c e n tag e Q u ant i 
Based on Bid l Value 

1.60.1 

1.60.3 

1.60.4 

FORCE ACCOUNT WORK (kN ItrENANCE OFUNCOMF[LETED ROAD SECTIONS) 

PROVIDE ONE (i) UNIT UTILITY 
VENICLE FOR ENGINEER 

OFFICE EQUIPMEj FOR ENGINEER 

28 KM.M. 

1 L.S. 

1 L.S. 

5,393,10 

LUMP SUM 

L0P SUM 

151,006.80 

40,000.00 
9,000.00 

7.14 

100.00 

2 K1I.MO 

1 L.S. 

10,786.20 

40,000.00 

103-2 REMOVAL OF CULVERTS 14 ELA. 572.75 8,018.50 14.29 2 EA. 1,145.50 

105-1 ROADWAY AND DRAINAGE EXCAVATION 

105-2 

(WASTE) 

ROADWAY A!ND DRAINAGE EXCAVATION 

20,038 CU.M. 30.00 601,140.00 59.89 12,000 CU.M. 360,000.00 

105-3 

106 

107 

108 

111 

(SOLID ROCK) 
ROADWAY AND DRAINAGE EXCAVATION 

EXCAVATION FOR STRUCTURE 

BORROW 

AGGREGATE SUBBASE 

OUNDATION FILL 

O iIUiAUL (300 N. FREE HAUL) 

2,000 CU.M. 
44,933 CU.M. 

2,650 CU.M. 

10,458 CU.M. 

33,200 CU.M. 

160 CU.M. 

13,443 STA. 

114.24 

38.11 

42.15 

52.80 

78.20 

78.76 

0.65 

228,480.00 

1,712,096.63 

111,697.50 

552,182.40 

2,596,240.00 

12,601.60 

8,787.95 

85.00 

47.85 

43.40 

57.37 

15.66 

37.50 

-

1,700 CU.M. 
?1F500 CU.M. 

1,150 CU.M. 

6,000 CU.M. 

5,200 CU.M. 

60 CU.?4. 

194,208.00 

819,365.00 

48t4'1450 

316,800.00 

406,640.00 

4,725.60 

118 

200 

302 

314(1) 

314(3) 

REPREPARATION OF PREVIOUSLYCONSTRUCTED ROAD 

GRAVEL BASE COURSE (GRADING "B") 

MEDIUM CURING CUTBACK ASPHALT,ZRADE MC-i FOR BIT. PRIME COAT 
AGGREGATE FOR BST (HOT ASPHALT TYPE) 

ASPHALT CEjKjT F, GRADE 85-100 FORBST (HOT-ASPHALT TYPE) j 

6 KM. 

12,600 CU.M. 

123 M.T. 

880 CU.. 

193 N.T. j 

8,151.78 

105.60 

4,516.81 

219.80 

4,703.20 

48,910.68 

1,30,560.00 

555,567.63 

193.A2&.00 

1907P717.60-

-

14.29 

-

-

_ 

1,800 CU.j 190,080.00 
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PROGRESS REPORT HO. 31 

November, 1981 

PROJECT 
Z Danao 	- Pasacao Road 
COJTRACTOR: M4arosa Enterprises 

I. 	 GENERAL 

This thirty first monthly report covers the progress of construction 
for the month of November, 1981. 

The construction activities are as follows: 

a) Survey iorks 

b) Concreting of Pavement 
c) Maintenance of Roacway 
d) Preparation of Subbase 

e) RiPraping of Revetment 
f) Crushing of Aggregates 
g) Earthwork operation 
h) Hauling of boulders, coarse and fine aggregates for Item 316. 

II. 	 d±EATHER 

The weather condition for this 	period was generally fair with 
occasional rainshowers as shown 	 in the attached -leather Report. 

III. MjO3i LI 7ATI IJ 

As of this period the Contractor has mobilized about 90% of the 
required 	equipment as shown in 	 the attached List of Equipment. 

IV. 	 PROGRESS OF RK 

The total work acconplished for this 	Period is 3.80% based on the 
new contract. 

Also, the Contractor has speed-up his hauling and stockpiling of 
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aggregates for Item 316. 
 The estimated volume of materials available at site
 
are as follows:
 

Fine aggregate 
- 1,800 cu.m.
 

Coarse aggregate- 1,100 cu.m.
 
.oulder  800 cu.m.
 

A. GETERAL
 

ITEM 1.60.1 2 FORCE ACCOUi4T r4ORK (Maintenance of Unpaved section, 
Secondary Road)
 

The Contractor continued the maintenance of the Secondary Road.
The road section was reshaped and Potholes were filled with granular
materals. 
Using the road grader, obstructions on side ditches were
 
removed to allow smooth flow of rain water.
 

B. SECONDARY ROAD
 

SURVEY .ORK:
 

1. Staking the centerline prior to form setting of concrete
 
Pavement.
 

2. Checking of clevation, widening and super elevation of
concrete forms prior to pouring of concrete pavement. 
3. Checking the horizontal and vertical control of the revetment
 
4. Plotting of cross-sections are in progress. 

M.ARTHI, ORK:
 

ITBE 1070 2ORflai 

The side slopes of reveient were filled with borrow materials

and properly corpactd oy the Contractor at the following sections. 

SMATIQ ESTIr 'ATED VOLUP 
Sta. 3 + 40 to Sta. 3 + 428 40 cu.m. 
Sta. 3 + 67 to St&. 3 + 734 
 24 cu.m.
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Sta. 3 + 796 to Sta. 3 + 846 12 cu.m. 
Sta. 	4 + 009 to Sta. 4 
+ 021 
 8 cu.m.

Sta. 	 4 + 212 none 

4 + 184 to Sta. 

Sta. 5 + 112 
 to Sta. 5 + 132 42 cu.m. 

Total = 120 	cu.m.
 

ITEI 	108: AGGREGATE SUJJASE
 

The Contractor has 
 hauled an estimated volume of 120 cu.m.aggregate sub jase for 	correction, spread and compacted at station 
7 + 700 to Sta. 8 + 200.
 

ITEM 118 : REPREPiaTIC 4 OF PREVIOUSLY 
 CONSTRUCTED ROAD
 

For this item, the Contractor 
has 	prepared 1.00 	 k1m. of Previousl)constructed road 	from station 7 + 200 to sta. 8 + 200 PreParatory to 
concreting work. 

ITEM 	 316 : POTLiTrD CEMENT CCX4CRETE PAVEVIT (0.20 m. thick) 

The Contractor has started pouring of concrete at the town
 
proper of Pasacao, at 
the 	following road sections: 

STITI ! ESTIATWfED 1iEA(S a. ,].) 

Sta. 	 7 + 776 	 to Sta. 7 + 956 549 	 - Right lane
Sta. 	 8 + 025 to Sta. 8 + 300 838.75 - Left lane 

Total = 1,387.75 sq. m.
 

The Contractor 
hes also prepared about 200 l.m. of forms and 
now ready for concrete pouring. 

ITEM 	 4o5-1 - CGUICREfE CLASS "A" (,]RIDGE)
 

The Contractor 
has completed the sidewalks of wingwalls at
W: con 3ridge with -n estirr.ated volume of 2.00 cu.m. 
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http:1,387.75


INCIDENTAL OiSTRUCTI C~s 

ITEM 500 : GROUTED RIPRAP (REVET, ENT) 

Grouted Riprap on the 	side slopes 	 of revetment 
accomplishment during this 

,,TATI4'I 
Sta. 3 + 40 to Sta. 
Sta. 3 + 687 to Sta. 
Sta, 3 + to796 Sta. 

Sta. 4 + 009 to Sta. 

Sta. 4 + 184 to Sta. 
Sta. 4 + 734 to Sta. 

with partial 

period were as follows: 

ESTILATED VOLUNE 
3 + 428 80.00 cu.m. 
3 + 734 50.00 cu.m. 
3 + 845 60.00 cuOm. 
4 + 021 90.00 cu.m. 

4 + 212 30.00 cu.m. 
4 + 793 10.00 cu.m. 

Sta. 5 	+ 112 to Sta. 5 + 132 _ 50.00 cu.m. 
Total 370.00 cu.m. 

V. M.ATERIALS TESTING AID QUALITY CA4TROL
 

During this month 
 the Contractor's laboratory staff under the direct
supervision of the 	A & E Materials Engineer Performed the following
 
laboratory 
 and field tests. 

1) Fine 	Aggregates
 

Grading tost . . . . . .
 . 2 
Uit veight . . . . . . . 1 

2) Coarse Aggregates 

Grading test . . . . . . . 2 
Un 4t deight . . 1. ... 

Beam 3amples taken fromPavement . . .. . . . . 6 sets (not yet tested) 
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VI. ACCOMPLISHP ENT OF ,'1IJOR ITEiS (Accunulated TO-Date) 

A. Secondary Road: 

ao 

Subqrade: 

ITFM 105: ROADJAY AOD DRAINAGE ECAVATIMN 

2.90 kim. of 3.00 km. - completed 
0.10 kir. of 3.00 km. - partial 

ITEM 107: 8011RC'I 

6.40 km. of 6.47 km. 
- completed 
0.07 km. of 6.47 km.  partial 

Subba-se:
 

ITEM 108t A6REGATE SU3ASE 

8.60 km. of 8.84 km. - completed 

0.24 km. of 8.84 km. - partial 

Concrete Pavemnnt:
 

ITEl, 316: PORTLAND CEJMENT CCiCRETE PAVEP.S±JT 

sta. 7 + 776.00 to sta. 7 + 956.00 

sta. 3 + 025.00 to sta. 8 + 300.00 

INCIDEA AL CSTRUCTICils 

1. Revetments 

a) Sorrow 

sta. 3 + 40 to sta. 3 + 428 partlial 
sta. 3 + 687 to sta. 3 + 734 - paztial 
sta. 3 + 796 to sta.+ 846 - Oartial 
st. 4 + 009 to sta. 4 + 021 
 - Psital 
stE. 4 + 104 to sta. 4 + 212 - Partial 
sta,. 4 + 734 to sta. 4 + 793 - partial 
sta. 5 + 112 to stu. 5 + 132 - partial 
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b) Riprap and Grouted Riprap 

Sta. 3 + 400 to Sta. 3 + 428 
- Partial
Sta. 3 + 687 to Sta. 3 + 734- Paral 

Sta. 3 + 796 to Sta. 3 + 846 - Parial 
Sta. 4 + 009 to Sta. 4 + 021 
- partial 
Sta. 4 + 184 to Sta. 4 + 212  none 
Sta. 4 + 734 to Sta. 4 + 793 - none 
Sta. 5 + 112 to Sta. 5 + 132 - partial
 

2) Reinforced Concrete Pipe Culverts
 
Item 


Accomplishment
 
1n
0. DgqcriPtion Bi d Quan ti ty Quantity Percent 
Reiiprks
 
413-2 0.60 m. RCP
0 192 l.m. 
 192 l.m. 100 
 completed

413-3 0.90 M. 0 199 l.m.
RCP 183 l.m. 91.96 -do
413-4 1.20 m. 
0 RCP 159 1.m. 159 l.m. 100 -do

3) Bridge: (Odicon 3ridge)
 

Substructure... 
...... completed
 

Suprstructure.. 
 ...... completed
 

B. Feeder Roads:
 
FEEDER ROAD 201 (Itolan-3ahayCoco)
 

ITEM 105: ROAD:AY AiiD DRAINAGhE EXCAVATION
 

2.20 km. or 2.20 km. - completed 

ITEM lO'?i 2)0iRRQV
 

2.323 km, 
of 2.323 km. - completed
 

ITFM 108." AGGRIUGATE SU3JASE
 

4.523 kHv.of 4.523 km. 
- completed 

BRIDGE: 
 n o n e
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Drainage Structures:
 

EIJI-ORCED CONCRETE PIPE CULVERT 
item 


AccomplishmentNo. Description AidQuati ty Quantity Percent Remarks 
413-2 0.60 m. 
0 RCP 44 l.m. 44 l.m. 100 completed

413-3 0.90 m. 0 RCP 75 l.m. 75 l.m. 100 
 -do
413-4 1.20 m. 
0 RCP 48 1.m. 48 1.m. 100 -do-

FEEDER ROAD 202: (Pasacao-Caranan-Jqacad)
 

ITEM 105: ROAD;AY AilD DRAI,AGE EXCAVATIaO 

4.10 m. of 4.10 kri. - cormpleted 

ITEN 107: 0Oi-(R', 

4.50 un. of 4. Y) kmn. - completed 

ITEM 108: AG6,iL aTE SU3.3ASE 

5.60 km. of 8,60 :m. - completed
 

JRIDGES: (Timber Trestle 
3r. #1, J2, #3, & #4)  spans completed 

DRAI,,3GE STRUCTURES: 

Item 

Accomplishment

ijo. Descriution 3idQuantity Quantity Percent ajmjjk 
413-2 0.30 m. RC.P 2.20 l.m. 
 2.20 l.m. 100 completed

413-3 0.90 M. 0 RCP 90 l.m. 90 l.m. 100 -do
413-4 1.20 m. 0 RCP 73 l.m. 73 l.m. 100 
 -do-


FEEDER ROAD 203: (Psaco Port Road) 

ITEM 105: ,;-L)0 AAit:JV DFtW;AGE EXCWATICUJ 

0.80 kri. of 0.30 km. - completed 

ITEM 107S dORROI
 

0.996 km. of 0.996 km. - corspleted 
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ITM 108: 	 AG6REGATE SUJ.3ASE 

1.796 km. 	of 1.796 km. - completed 

DRAIIAGE 	 STRUCTURES: 

I tern 
AccoiplishmentA°.. 	 Description Bid Quantity Quantity 2-ercnt 3eMark 

413-3 0.90 m. 0 RCP 81 l.m, 81 l.m. 	 100 completed 

VII. 	 C9.'cENTS MID ECc,-7ENDATI OS 

As of this Period, the Contractor has stockpiled sufficient
aggregates for Item 	 316 good for 	aDout one kilometer and also mobilizeu 
the necessary equipment needed on the project.
 

There was a suostantial improvenient in 
 their activities, butt still
the project has 
a negative slippage of about 11.92%. 
 The Contractor

had been advised to fully mobilized all available equipment on the site
and reorganize additional manpower in order to catch up with the approved
 
program of 	work.
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DANAO-PASACAO 
 ROAD
 
(Sub-project No. 2)
 

'EATHER Pr-PORT
 

DATE - 1981 
 WEATHER CaJDITION
 

October 21 
 Fair
 
22 
 Fair
 
23 
 Fair
 
24 
 Fair
 
25 
 Fair
 
26 
 Fair
 
27 
 Fair

28 
 Fair with occasional rainshower
 
29 
 Fair wit, occasional rainshower 
30 
 Fair
 
31 
 Fair
 

November 1 
 Fair 
2 
 Fair
 
3 
 Cloudy
 
4 
 Sunny
5 Sunny to rainy in the afternoon
6 Fair with intermittent rains in 

the afternoon7 Sunny with intermittent rains in 
the afternoon8 Fair to rainy in the afternoon


9 Sunny to fair
 
10 
 Sunny to fair
 
11 Rainy

12 
 Fair
 
13 
 Fair
 
14 
 fair
 
15 
 Sunny
 
16 
 Cloudy

17 
 Rainy
18 Rainy, Typhoon "Yeeng,, 
19 Rainy, Typhoon "Yeyeng"20 Rainy, Typhoon "Yeyeng"
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MAROSA ENTERPRISES 
DANAO-PASACAO ROAD 

Odicon, Pasacao, Cam. Sur 

LIST OF EQUIPfEIT
(As of '4ovemb!er 20, 1981) 

QUAaTITY DESCRIPTI Lj TYPE 

2 Transit "'ixer Isuzu 
1 COe-bagger Mixer Briggs (8hp) 
1 Two-bagger Mixer Ni tsubishi 
1 iiater Truck Isuzu 
I Road Roller Sakai 
1 Road Grader Komatsu 
1 3ulldozer Caterpillar 
2 Payloader TCI, Mi chigan 
2 

3 
Concrete Vibrator 
Dump Truck 

Briggs (6hp) 

Isuzu 
1 Crusher Cedar Rapids 
1 Concrete Jatch Plant 

Percentage of equipment available - 90% 

Submitted by: 

(SGD.) RUJEN PAANG 
Project Engineer 
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PROGRESS REPORT NO. 8
 

November 1981
 

PROJECT, 	 TIG, L'J ,\D HIMFUGj.T RIVER BRIDGILS
 
Sub-Project 3, Contract Package No. 1
 

CONTIACT-O: A.B. AGULIJ,IDO 	 CCNITIWiCTIOII CORPOaATION 

I. GENEAL 

This eight report covers th activities of the contractor for
 

the month 	of November 1981 

I I. W Th- •. 

The weather for this month was generd.Ily fair with occasional 

rains as shown in the attached Weather Report, Annex "E-A". 

III. MOBILIZ,,TIO1N.: 

Anex "E-B" shows the number of equipment available at project site.
 

IV. PROGRES5 OF WORK:
 

A. TIGILN BTE-ALIG-,NIIT AiND BRIDGE (Sta. 14 + 003 to Sta. 14 + 	 365) 

Item 	405-a(2) - PRE-STRESSED CONCR!LTE STANDRD AASIHTO 

I-BIdI TYPE IV-22.00 14. 

An6rular steel bars for the expansion joints of the
 

second 
span had been installed. Fabrication of the
 

remaining angular steel bars is in progress.
 

E- I
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Item 405 - CONCR1,2E CLA3* "A" 

Concreting of sidewalk of the first span had been
 

completed with a total volume of 13 
cu.m.
 

Construction of forms for railing posts is in progress.
 

Item 406 - REIITFOCING STEEL 

Reinforcing steel bars which were previously cut and
 

bent to desired measurement/dimension have been incorporated
 

into the members of the structure mentioned under Item 405.
 

B. !II4TIAAT RE-ALiG1W.!!T 11D BIDGE (Sta. 23 + 650 to Sta. 24 + 048.55) 

Item 405 -a(1) - PRE-Sr'IhUSSED STANDARD COWiCRETE AASHTO
 
I-Bl'-,i TYPE 22.00 M.
 

The twelve (12) 
units of pre-stressed I-Beam had been
 

launched to its final position.
 

Fabrication of anigular steel bars for the fixed and
 

expansion joints is in progress.
 

Item 405 - CONCRE'I,; CLASS "A" 

Concreting of the first span (slab and diaphragm) had
 

been completed with a total volume of 36 
ou.m. 

Item 406 - REI17'O0CING STEEL 

Reinforcing steel bars which were previously cut and 

bent to desired measurement/dimension wore incorporated into
 

the members of the structures mentioned under Item 405.
 

V. 21ATERIALS TESTIUG NJUDQUALITY CCIThOL:
 

The contractor's laboratory staff under 
 the supervision of it & E 

Materidn Engineer perfor-ed the followinr laboratory and field tests:
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---------

1. Fine Aggregstd
 

Grading 
 1 

Specific Gravity -I---

2* Coarse Ag'regate 

Grading-------- -- I-

Specific Gravity 
 1 

Absorption Test -I-----

Two sets of concrete cylinder s~xnples were taken. One each for
 

the sidewalk and slab of Tigran and Himuragat Bridges respectively
 

representing a total volume of about 55 
cu.m.
 

VI. PIPLSICLL ACC01PLIShfl1T ( Jccumulated as of this report) 

A. TIGAIUN -IAND BRIDG.!

Sub-Structure-----------
 Completed
 

Superstructure The railings are the remaining 
structure to be concreted. 

PCC Pavement ------- ---- None 

Earthworks Item 105 partially completed 

Others Item 500 partially completed 

B. II: ' G,.T IiE-ALIGNMiNT !"ID BVIDG2
 

Substructure ----------
 Completed 
Superstructure 
 Concretinz of the first span 

htd been completed (slab and 

diaphragms only) 

PCC Pavement ,Ione
 

Earthworko ----------- Item 107 partially completed 

Others ---- -- - - ------ -tem 500 partially completed
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VII. COMVMNS AND RECOLAIITIONS. 

It should be noted that as 
of this report the time elapsed is
 

already 98.33% or only four (4) days are remaining to complete the
 

contract time. 
However, the contractor had submitted a request for
 

one hundred twenty (120) calendar days tiL:o extension due to the
 

problems of the Road-Right-Of-Way on the re-alignment and approaches 

of Himuragat Bridge and the delay of the launching of the Pue- Stressed 

Concrete I-Beams for this bridge. 
The said request had not been
 

approved 
yet by the proper authorities.
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PROJECT: 	 TIGIIAN AND HIHUMIGAT RIVER BRIDGE"
 
Sub-Project 3, Contract Package No. 1
 

W&ITHER REPORT
 

Date~n- p81 
 Weather Condition
 

October 21 
 AYI. Fair; PM; Fair
 
22 
 AMh Fair; PMINFair
 
23 
 L-: Fair; PM: Fair 
24 i' Rainy; PM- Rainy
25 14s Rainy; PM Rainy
26 
 A. Fair; PM! -air
 
27 
 AM Fair- PMl Rainy

28 
 A-i Fair; PM- Fair 
29 dMs Rainy; PMe Rainy 
50 A1h Rainy; PUK. Rainy 
31 
 AIM Fair; PM: Fair
 

November 	1 
 AM: Fair; PM. Fair
 
2 
 AM: FYdr; PP: Fair
 
3 ldlx Fair; PM., Rainy
4 AMf Fair; Ph: Rainy

5 AM: Fair; FPM Rainy
 
6 AI4, Fair; Pi: Fair 
7 A f Fair; PN Rainy
8 
 AM I Fair; F'i Fair 
9 Al:- Fair; P: Tair
 
10 
 AMI, Fair; PM: Fair
 
11 
 M.i: Rainy; PM: Rainy 
12 -AM": Fair!, P1I Fair
13 
 A-i Fair; PM: Fair 
14 a-i' Rainy; FNM Rainy
15 ii4 Rainy' PH: Rainy
16 Al Fair; PM- Rainy
17 
 II!. :air; P",- Fair 
18 Rainy, Typhoon "Yeyeng"
19 
 Rainy, Typhoon"Yeyeng" 
20 Rainy, Typhoon "Yeyeng" 
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--- 

ANNEX 1t-Btt 
A. 	B. AGUINAIDO CONSTRUCTION, INC. 
Tigman-Himuragat River Bridges 

Tinambac, Camarines Sur
 

LIST OF EQUIPIOT(As of Ovo=ber20, 1981) 

QTY. TYPE MODEL
 

1 Bulldozer 
 Komatsu, D8OA
 

2 Truck-Mounted Crane 
 Lorain, Northwest
 

1 Payloade- Komatsu
 

2 Servico Vehicles 	 Toyota Tamaraw) Ford Fiera 

1 Roadroller 
 Kato
 

2 Concrete Vibrator 
 Briggs Straton 3HP
 

2 Two-Bagger Mixer 
 Kobuta 16HP 

2 Water Pump Kholer 16HP 

1 Welding Machine 

2 Bar Cutter 

1 Pile Hammer Kobe K-25 

Percentage of Equipment available 
 - - --- -- 36.41 

Submitted by:
 

(SOD.) AMOR ?AGUYO 
Project Engineer 
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4~ ~ ESTIMATED WEIWIT 

IT0 ACCO5""MPLISHED UNIT CoSTlQUANTITY AMOU 
NO"1'
TE "'PROJECT-mo 1
 

1601 0.464 3.33 6Mo 4,800.00 80 
1.60.2 0.507.3 1 '~:rOP LS. lump $umn 35,000.00

SUB TOTAL 0.9247 63,800.00 

i ,__, ,_.. _ . ,5.. 8cum 46 0 25100.0TISMAN BRIDGE___ 
100 0.0351 

____ 

- 02OHa 12v,00 _ 2420.00 
105 4,0645 .S.4 6725cu~m. 41,70 ,280,432,50 
107 0.3634 7 Cl. 538 cu,m, 46.60 25,070.80
108 0.8348 -  680cum 84.70 57,596.00 
316_ 4.6090 - " -. 2000sq n. 159.00 318,000.00 
402_24c 0.4209 . ' 2Ea 14,520.00 29,040.00 
402-2.4 2.8828 " ,e34 L. 850.00 198,90000" 
403 0.6938 " " ... 8.8.L.K 544.00 4,72.00 

405 3.5566 cu.m 152.00 245,388.00 
405-A(2) 13.3319 ,.Ea 8 144t98000 919,4.00 
406 4.5047 w. -' -.. " Z.i,4.15kg 14.50 310,807.50
500 04525 -06 363.00 3,280. Rci~. 
510 0.0092 , 80.00 640.00 

SUB nTAL 35.7592 ___________ ______ 2,467,224.80 

HIMURAGAT BRIDGE 
100 0.0298 : " 0.20Ho I0,285.00 20570 
105 .0867' i5Ocum. 39.90 5,985.00 

., 10.6680 . 107  . 14,780cu.m. - 49,80 44.00 
308 70222 650CtM. 84.70 55,055.00 

3167.022 -I ,85sqm 170.00 484,500.00
402-2.4a 0.4209 ,- . - I . Ea 14,520.00 29,040.00 
402-2.4 4.8786 '; 94 .96,M. 3' 850.00 536600.0G 

403 1,1481405 .994 .K%, 136LM__,~ ~ s _ 574.00 79,212.00 

4050192 3.38cu.m, 1052.00 558_376.00 
. ...40"5-Af) 20.9944 ._v446t520nn8.88 " '#- I2a___~ 120t71000 I46500406 8384....,.37,0kg, 15.60 5,7e6000 

500 0.77e6 9483u724.00__ 36.0 

510 0.- -2g0096__ - , .... S~ 83.00 664.00 
SUBOTA______ 6 i 4,368,53700
GRAND TOTAL. 100.00 . ~ ~ i61899t561,80 

. :MONTHLY ACCOMPLISHMENT 
CUMULATIVE TOTAL 

http:9483u724.00
http:558_376.00
http:79,212.00
http:536600.0G
http:29,040.00
http:14,520.00
http:402-2.4a
http:484,500.00
http:55,055.00
http:5,985.00
http:0,285.00
http:2,467,224.80
http:310,807.50
http:919,4.00
http:245,388.00
http:29,040.00
http:14,520.00
http:318,000.00
http:57,596.00
http:25,070.80
http:63,800.00
http:35,000.00
http:4,800.00
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Bicol River Basin Development Program

San Jose, P±li, Ca.n. Sur 

*EIPLOYMNT GNj.TG
1 :,UrVEy (SS3)
 

N.AJE O1 
 CONTRACTOh TECHNIKS GROUP CORORATION (Cons,,]tant-Packae 

I-


FOR TH 
 cMiNTH OF 
 N0 XR191
 
.... j1931 

........... .... AD NINISTRATIVE/ 
 Et I '&i R3 "4/=TEC INICAL
FINANCE :SKILLED SK L E U:SKILLED 
KiNILA - a-3SD 1/ 1 

--------- 8 
"
"
 LOCAL - HIRED 2/ 5 20 

5 
SUB-CGN:,,-C*O 
 3/ : -:-


SOT A L 
28 


5 

1/ Ihzludes permanent -ruplcy!e
 

2/ lnploye eir siding with n the Basin Area
 
3/ Local-Hired Only 


Submitted by.
 

0 DESEO 

P
etManager 



Bicol River Basin Development Program
 
San Jose, Pili, Cam. Sur
 

*EMPLOYMENT GENERiaION S!RVEY (SS3)
 

NAriE OF ,TTRACTOR R.L. UNiALI CONSTRUCTION CORPORATION 

FOR THE .. iH UF .11O7EMBERx 1981 

•-'ffNISTRATIVE/ ENGINEERING/ 
FINANCE TECHNICAL SKILLED UNSKILLED 

* MANIf -1:iI :D / "1 2 :1 :h
 

*C- -/- -2/ 

SU -CONTRACTORS 3/ 
 :
 

T AL :1 * 

'F 2 :5 8* 

l/ Includes permanent .-!ployees
 

2/ Employees residing within the Basin Area
 

3/ >ocal Hired Only
 

Submitted by:
 

(SGD.) BENJ, MEN CAGERES 

Prbejct-Mahager
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APPENDIX "C" 

?Pvemb'-r 20, 1981 

Z R T I F I C A T 1 0 N 

This is to certify that thli- Monthly Construction irog ess 

Report submitted to the Ministry of Public Works and 'iighwayr. 

in compliance witt. ?&-,agraph 3.02t Article III of the contract 

for Engineering Servce; ar,- the ,c;.,iaj accomplishment o tiie 

res .ptxvec.:r..ctors -in, oth':r information invu.,-Cd thret 

ar- true and correct.
 


