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I. INTRODUCTION
 

The contract between the United States of America Agency for International
 

Development (USAID) and the International Engineering Company, Inc. (IECO)
 

includes technical advisory services for Project No. 497-0252, Sederhana
 

Irrigation and Land Development II. The scope of services is outlined in
 

detail in Appendix A of the Contract. Performance of the work within the
 

terms of the Contract is subject to the technical direction of the Govern­

ment of Indonesia (GOI) through the Ministry of Public Works and the Ministry
 

of Agriculture. Portions of the work ah set forth in the Contract will be
 

to Sangkuriang Ltd.,
sub-contracted to Sinotech Engineering Consultants, Inc., 


Architects and Consulting Engineers, and to Indra Development Consultants.
 

The Contract described above was signed on July 21, 1980 mid the Effective
 

Date of the Contract is July 10, 1980. Amendment No. 1 t3 the Contract,
 

effective October 27, 1980, was signed on November 13, 1980- Amendment No. 2
 

to the Contract, effective July 1, 1981, was signed an October 20, 1981.
 

This sixth quarterly report is submitted in accordance with Appendix A,
 

Article K, Subarticle 'b' of the Contract. It covers major events from October
 

1, 1981 to December 31, 1981 and includes progress of subproject implementation.
 

The status of subproject major works and on-farm works; suaary of training
 

programs; and summary of reimbursable expenditures are included in the appen­

dices at the back of this report.
 

II. SUMMARY OF CONSULTANTS' ACTIVITIES
 

Ircigation and agricultural engineering activities continued throughout the
 

period. Theme included review of design of major and on-farm works; f:.eld
 

inspection of on-going and completed work; and certification of completed
 

work for the 1976/77, 1977/78, 1978/79, 1979/80 and 1980/81 programs as appli­

cable. Special programs to upgrade provincial capabilities in subproject
 

selection, survey, design review and construction supervision continued.
 

Other activities of monitoring of the progress of the work, providing support
 

to on-going programs at the central level and writing of reports and attend­

ing meetings also continued.
 



A Provincial Engineer's Conference was held in Jakarta from December 14 to 18,
 

1981, attended by the Consultants, DGWRD staff, DGFC staff, and representatives
 

of USAID.
 

A Joint Agricultural Conference was held in Yogyakarta from December 16 to 19,
 

1981, attended by the Consultants, MOA staff, DGWRD staff, and representatives
 

of USAID.
 

The Transfer of Knowledge Program continued during this period with the Irriga­

tion Design staff working out of the Jakarta office. Th .swork included main­

tenance and distribution of technical papers; assistance to local design consul­

tants and Public Works staff on design problems and using the new Design Guide­

lines; and assistance to Provincial Public Works Offices in checking survey maps
 

prepared by Sederhana Consultants. The program included 6 to 10 day training
 

sessions to upgrade Provincial survey and mapping capability in Central Kaliman­

tan, East Nusa Tenggara, Bengkulu, Yogyakovta and Riau Provinces.'
 

Mr. H.R. Causing, Project Director, was in Indonesia from October 6 to 9, 1981,
 

to provide Administrative Support to the project.
 

During the period there was a continuance of meetings in connection with the 

Lechnical and administrative aspacta of Sederhana work involving representatives 

of USAID, DGWRD, DGFC, Sinotech, Sangkuriang and ID Consultants. 

Special attention was given to clarifying the status of active Sederhana I
 

Subprojects in all provinces, and efforts were directed to those subprojects
 

which could be completed and certified by the September 1981 (later revised to
 

October) cut-off date for reimbursement from Sederhana I loan funds.
 

Construction of subproject major works and on-farm works continued during the
 

period. The following table summarizes the progress to date for each program
 

year of the Sederhana Program. The program year indicated for tertiary works
 

is the yeaz the major works were implemented.
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tlaJor Works 	 1976/77 1977/78 1978/79 1979/80 1980/81 1981/82
 

215 187 360 252 233 	 242
 

242
 
- Number of Subprojects 

- Survey and Design Completed 215 187 360 252 233 


- Construction Completed 215 186 355 232 196 54
 

- Construction in Progress 0 1 5 20 37 188
 

1974/75 &
 
On-Farm Works 1975/76 1976/77 1977/78 1978/79 1979/80 1980/81
 

- Number of Subprojects 22 215 132 38 114 66
 

- Survey and Design Completed 21 193 86 21 50 16
 

- Construction Completed 15 162 72 2 9 4
 

- Construction In Progress 1 12 8 7 9 1
 

- Water User Assoc. Established 19 206 112 10 0 0
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III. MAJOR EVENTS AND ACTIVITIES
 

3.1. GENERAL
 

Activities during the period from October 1, 1981 to December 31, 1981 includ­

ed field inspection trips; subproject design reviews; certification of techni­

cal soundness and completion of construction of major works; certification of
 

completion of survey and design and completion of construction of on-farm
 

works; certification of formation of Water Users' Associations; monitoring
 

subproject activities and progress; assisting with on-going programs; design
 

assistance; assisting DGW"D and MOA training courses; attending meetings; and
 

writing reports.
 

All expatriate and national consultant po3itions were filled throughout the
 

reporting period except for the Provincial Engineer ponitions in Banjarmasin
 

and Palembang. The Provincial Engineer post for Banjarmasin was left vacant
 

by joint agreement with USAID and DGWRD. The replacement Provincial. Engineer
 

for Palembang, Mr. M.J. Crawford, arrived on October 4, 1981. At the end of
 

the period twenty-six expatriate staff (18 IECO and 8 Sinotech) were assigned
 

to the progrnm; this includes the Short-Term Sinotech Water Management Specia­

list, Mr. T.H. Lee, who departed on December 31, 1981.
 

Fourteen National Consultant staff (9 Sangkuriang and 5 Indra Development)
 

were assigned to work with the expatriate consultants in Jakarta, and six
 

Provincial Agricultural offices. Sangkuriang also provided ten Logistic
 

Support Personnel who are located in the Jakarta and Pasar Minggu offices,
 

including Ernima D., Clerk/Typist, who began work on October 12, 1981; and
 

Agus Salim L., Accountant, who began work on October 1, 1981. Provincial
 

Public Works and Provincial Agricultural Services Counterpart staff are assign­

ed in all provinces.
 

Mr. T.H. Lee continued a six month assignment which began un June 16, 1981 as 

Water Management Specialist. Mr. Lee's assignment was extended to December 

31, 1981 to gain his participation in the December 16 to 19 Joint Agricultural 

Conference and the formulation of the future Water Management Program. 
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A Major effort was directed to clarifying the status of active Sederhana I
 

Subprojects in all provinces, and efforts were directed to those subprojects
 

which could be completed and certified by the September 1981 (later revised
 

A
 
to October) cut-off date for reimbursement from Sederhana I loan funds. 


high priority was given to inspection and certification of Sederhana I 
Sub­

projects in all provinces. Assistance was given to Provincial Public Works
 

Staffs in their efforts to complete on-going works in time for certification
 

from Sederhana I loan funds.
 

Efforts to improve the DGWRD and DGFC monitoring programs continued, with
 

the proper person
emphasis on completeness, monthly updating, and submittal to 


at the proper time. The tertiary inventory was updated at monthly intervals
 

in order to provide up to date information for tertiary planning.
 

A special effort was undertaken in December to assist the DGWRD 
to provide
 

USAID with lists of subprojects for which major works and tertiary 
works can
 

This

be completed, 'ertified and reimbursed from Sederhana II loan funds. 


effort was still underway at the end of the quarter.
 

3.2. CERTIFICATIONS
 

Certifications submitted to the DGWRD during the reporting period were 
as
 

follows:
 

- October 15, 1981 	 5 Technical Soundness
 

5 Completion of Construction of Major Works
 

- November 30, 1981 : 	13 Technical Soundness
 

13 Completion of Construction of Major Works
 

the DGFC during the reporting period were as
Certifications submitted to 


follows:
 

2 Formation of Water User 	Associations
- October 20, 1981 


4 Survey and Design of On-Farm Works
 

The number of certifications submitted to December 31, 1981 for each program 

year for Major Works and On-Farm Works are presented in Table III-1 and 111-2 

The following summarizes the status of certifications ofrespectively. 


constructiou of major works and tertiary works for each program year.
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Major Works 1976/77 1977/78 1978/79 1979/80 1980/81 1981/82 

Total Subprojects 229 196 366 272 243 246 

Cancelled 14 9 6 20 10 3 

Not Certifiable 2/ 26 22 68 98 96 223 

Cert. in Process 1 3 1 12 12 2 

Certified 188 165 289 127 72 3 

Remaining 0 0 2 15 60 15 

Tertiary Works 
1974/75 

& 975/76 1976/77 1977/78 1978/79 1979/80 1980/81 

Total Subprojects 22 229 132 38 114 66 

Cancelled 1/ 

Not Certifiable 2/ 

0 

10 

52 

31 

52 

9 

23 

13 

81 

24 

55 

7 

Cert. in Process 0 0 0 0 0 0 

Certified 12 131 62 1 0 0 

Remaining 0 15 9 1 9 4 

3.3. 	 MEETINGS
 

The Consultants held discussions or attended meetings during 
the period as
 

follows:
 

1. Meetings were held at the offices of Public Works in Kebayoran 
Baru,
 

Jakarta, attended by DGWRD anI the Consultants, as follows:
 

On October 2, 1981, concerning the progress of the work and 
the purchase


-


of planetables by DGWRD.
 

On November 24, 1981, Mr. C.E. Aksamit, Resident Manager and Mr. B.C.
 -

Ferguson, Assistant Resident Manager, attended a meeting 
at the Public
 

Works offices between Ir. Mamad Ismail, Chief of Sub-Directorate 
of
 

Construction Management II and his staff, and Mr. W.J. Ackerman, 
USAID.
 

The chief topic was the Sederhana II loan reimbursement for 
tertiary
 

Also discussed was major works certification and reimbursement,
works. 


and the submittal of design materials. The DGWRD agreed to provide USAID
 

with lists of subprojects for which reimbursement will be sought 
under
 

the Sederhana II loan (both major and tertiary works), ane 
cost data to
 

Note: 	1/ includes Subprojects not yet started 

2/ includes Subprojects started and not yet completed 
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permit evaluation of the reimbursement rate for tertiary works.
 

On December 12, 1981, regarding the Agenda for the Provincial Engineers
-


Conference.
 

- On December 14, 1981, regarding the state of health and expected date
 

of return of Mr. C.E. Aksamit, Resident Manager.
 

- On December 18, 1981, regarding the state of health of Mr. J.D. Sabinia­

no who suffered a heart attack on the evening of December 16.
 

2. 	Meetings were held at the offices of the DGFC in Pasar Minggu, attended
 

by DGFC and the Consultants, as follows:
 

On October 5, 1981, Mr. R.T. Edwards, Agricultural Coordinator, met with
 -

Ir. Kusnadi A., Chief, Sub-Directorate of Water Management, DAAD, and
 

Mr. S. Yunan, Administrator of Foreign Aid, DAAD, to discuss the High
 

Performance Sederhana Irrigation System (HPSIS) program.
 

r. C.E. Aksamit met with DGFC Officials
 - On October 6, 13 and 14, 981, 

on the Consultants work program and other matters concerning the project. 

- On November 3, 1981, Mr. C.E. Aksamit, Resident Manager and Mr. R.T. 

Edwards, Agricultural Coordinator-met with Mr. S. Yunan, Administrator 

of Foreign Aid, and Dr. Effendi P., Chief of Operations, both from DAAD. 

Discussions were primarily directed to the Consultants future activi­

ties in the Sederhana II program.
 

- On November 12, 1981, Mr. R.T. Edwards met wiLh Ir. Kusnadi A., Chief
 

Chief of Water Manage­Sub-Directorate of Water Management, Ir. Daud B., 


ment Section and Mr. S. Yunan, all from DAAD. 
Details, with time and
 

place, were arranged for the Water Management Seminars to be presented
 

this month by Mr. T.H. Lee, Water Management Specialist to the DGFC
 

staff.
 

On November 13, 1981, Mr. C.E. Aksamit and the Central Agricultural
-


Advisory Team attended a meeting of USAID Representations and the Senior
 

staff of DAAD. Ir. Semito S., Director DAAD, chaired the meeting which
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concerned the planned trip to Taiwan and the Philippines of GOI officials
 

The trip to Taiwan was planned for the
connected with the HPSIS program. 


to December 26 followed by visit to the Philippines
period November 29 


from December 6 to 13, 1981.
 

3. 	Meetings were held at the USAID offices, attended by USAID and the Consul­

tants, as follows:
 

On October 1, 6 and 28, 1981, Mr. C.E. Aksamit, Resident Manager met
 -


with USAID Officials on progress of the work, certifications, DGWRD
 

purchase of planetables and other matters concerning the project.
 

On November 13, 1981, Mr. B.C. Ferguson, Assistant Resident Manager met
 -

with USAID officials regarding the lease and expenses for maintaining
 

the USAID leased house occupied by the Consultant's Agriculturist
 

Mr. Ferguson also met with the USAID engineering
in Ujung Pandang. 


A listing of the
staff regarding the Sederhana II Tertiary Program. 


Tertiary Works implemented under the Provincial Public Works Sederhana
 

Program was provided to the USAID engineering staff.
 

Meetings were held at the Jakarta offices of the Sub-Directorate of Opera­4. 


tion and Maintenance, attended by DGWR. staff and the Consultants, as
 

follows:
 

- On October 13, 1981, Mr. R.E. Dixon and Ir. Wahyu A. met with Drs. Hamudi 

Waluyo and staff to review the Sub-Directorate of 0 & M Tertiary Develop­

ment Program Inventory. 

Soehar­- On November 12, 1981, Mr. R.E. Dixon and It. Wahyu A. met with Ir. 


no, Sub-Directorate of 0 & M to review the Tertiary Development Program
 

subproject inventory.
 

On December 28, 1981, Mr. J.A. Erickson, Area Engineer and Mr. A. Afif,
 

Irrigation Design Engineer met with Ir. SukardarJanto, Chief of the Sub-


Plans for future DPU tertiary work construction
 

-


Directorate of 0 & M. 


and estimate construction cost were the chief items of discussion.
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5. From October 7 to 9, Mr. Edwards joined representatives of the DGFC, USAID,
 

Ford Foundation and others for 3 meetings in Manado with Ir. Sihombing,
 

Agricultural Inspector, North Sulawesi and his staff for discussions on
 

The HPSIS Subproject Pentu was
the implementation of the HPSIS program. 


visited with the group for discussions with the farmers and the contractor
 

for the major works improvement.
 

6. On October 16, 1981, the Central Agricultural Advisory Team attended the
 

seminar "Village Irrigation Development in Indonesia" presented by Dr.
 

Walter Coward, Rural Socialogist for Ford Foundation. Dr. Coward, who
 

worked closely with the DGFC on the HPSIS Program, returned the last of
 

October to his position as Professor, Rural Sociology Department, Cornell
 

University, Ithaca, N.Y.
 

3.4. IRRIGATION ENGINEERING ACTIVITIES
 

Irrigation engineering activities include the activities of the Area Engineer,
 

the Provincial Irrigation Engineers, and the Irrigation Design Engineers.
 

The activities of the eight Provincial Irrigation Engineers are coordinated
 

by two Area Engineers in the Jakarta office; one for Sumatra and Kalimantan;
 

and one for Java, Sulawesi, Maluku, East and West Nusa Tenggara and Bali.
 

The Area Engineer for Sumatra and Kalimantan also serves as the Provincial
 

Irrigation Engineer for West, South and Central Kallmantan.
 

The activities of the Area Engineers and the Irrigation Design Engineers in
 

Jakarta are coordinated by the Resident Manager. The Assistant Resident
 

Manager serves as the Irrigation Design Engineer for Jakarta.
 

A. Area Engineers - The activities of the Area Engineers during the report­

ing period included assistance to the Provincial Irrigation Engineers in the
 

selection of projects for special emphasis; assisting with the monthly monitor­

ing program; field trips tc the Provincial offices; and guidance to the Provin­

cial Irrigation Engineers in carrying out their programs. Other activities
 

of the Area Engineers included work on the status of irrigation systems, the
 

tertiary inventory, schedule of DGWRD activities, processing of certifications
 

and writing of reports. In addition, assistance was provided to the respective
 

Chiefs of Sections, as needed.
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The Area Engineers visited provincial offices in Medan, North Sumatra; Pekan­

bani.,Riau; Palembang, South Sumatra; Jambi, Jambi; Telukbetung, Lampung;
 

Bandung, West Java; Semarang, Central Java; Banjarmasin, South Kalimantan;
 

Manado, North Sulawesi; Ujung Pandang, South Sulawesi; and Kendari, Southeast
 

Sulawesi. They were accompanied on their field trips by their respective
 

Engineer Assistants. The trips included visits to subprojects and assistance
 

to Provincial Public Works staff.
 

B. Provincial Irrigation Engineers - Provincial Irrigation Engineers are
 

located in eight Provincial Public Works offices, and are responsible for the
 

Sederhana Program in all provinces except South, Central and West Kalimantan,
 

which are the responsibility of the Area Engineer for Sumatra and Kalimantan.
 

The areas of responsibility of each Provincial Irrigation Engineer are as
 
I
 

follows: 


Provincial Office Area of Responsibility 

Medan D.I. Aceh and North Sumatra. 

Padang West Sumatra and Riau. 

Palembang Jambi and South Sumatra. 

Telukbetung Bengkulu and Lampung. 

Bandung West, Central and East Java, and D.I. 
Yogyakarta. 

Manado North and Central Sulawesi, and Mztuku. 

Ujung Pandang South and Southeast Sulawesi and East 
Kalimantan. 

Mataram Bali, and West and East Nusa Tenggara. 

The activities of the Provincial Irrigation Engineers during the reporting
 

period were as follows:
 

- Review of completed surveys and design.
 

- Field trips to inspect on-going construction work.
 

- Certifications for Techmical Soundness and Completion of Construction.
 

- Assist in the implementation of subproject selection questionnaires.
 

- Continue to implement special programs to place special emphasis on
 
selected aspects of the Sederhana program.
 

- Assist Provincial DPU staff in checking surveys and design.
 

- Assist Provincial DPU staff in constrLa.tion supervision.
 

- Assisting the Provincial Public Works staff in implementing and carry­
ing out the monthly monitoring program.
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- Meetings with Provincial DPU staff and other officials to discuss
 
asp'ects of the Sederhana Program.
 

- Preparing data and reports for transmittal to Jakarta, including
 
updating the Tertiary Inventory.
 

- Preparing for and attending the Provincial Engineers Conference.
 

Table I1I-1 presents the number and associated hectares of field inspections,
 

design reviews and Certifications of Technical Soundness and Completion of
 

Construction submitted to DGWRD since the beginning of the Sederhana Program,
 

for each Program Year, for Major Works. Table 111-2 presents dimilar informa­

tion for Tertiary Works undertaken by the Provincial Public Works, as well as
 

On-Farm Works undertaken by the Provincial Agricultural Services.
 

C. Irrigation Design Engineers - The Irrigation Design Engineer activities
 

in Jakarta consisted of maintenance and distribution of the specifications for
 

survey and design, Design Guidelines, and Technical Papers Nos. 1-13. Assis­

tance was given to the DGWRD staff, Provincial Engineers, and local design
 

consultants as the need arose.
 

The Assistant Resident Manager assisted the Provincial Engineer for West Java
 

with mazktrial for a Construction Supervision course for Public Works staff in
 

Wilayah Bogor.
 

The Area Engineer for Sumatra and Kalimantan prepared recommendations for
 

construction cofferdamming for Subproject Gido Zebua in North Sumatra Province.
 

The program to assist the Provincial Public Works offices to upgrade their
 

capability for checking survey maps prepared by Sederhana Design Consultants
 

continued, with visits to Provincial offices as follows:
 

- Central Kalimantan (Palangkaraya) October 6 to 16 

- East Nusa Tenggara (Kupang) October 22 to 31 

- Bengkulu (Bengkulu) November 9 to 18 

- Yogyakarta (Yogyakarta) November 23 to 26 

- Riau (Pekanbaru) December 7 Lo 16 

Each visit included office and field instruction and demonstration. The five
 

training courses were attended by a total of 105 Provincial Public Works staff
 

members and representatives of 12 local consultants.
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3.5. AGRICULTURAL ACTIVITIES
 

Agricultural activities include the activities of the Central Agricultural
 

Advisory Staff in Pasar Minggu (Jakarta) and the activities of the Regional
 

Agricultural Advisory Teams located in Medan, Palembang, Telukbetung, Bandung,
 

Hanado, Ujung Pandang and Mataram.
 

The activities of the Central and Regional Agricultural Staffs are coordinated
 

by the Agricultural Coordinator in the Pasar Minggu office. The Central Advi­

sory Staff includes a Land Development Engineer and a Water User Association
 

Advisor. The Regional Advisory Staffs include an Agricultural Engineer in
 

each regional office. In addition, an Agriculturist is stationed in each of 

the offices of Palembang and Ujung Pandang. There is a National Consultant
 

assigned as a counterpart for each expatriate consultant on the Regional Teams.
 

One National Consultant is assigned to the Central Staff in Jakarta.
 

A. Central Agricultural Advisory Staff - The activities of the Central
 

Advisory Staff during the reporting period included processing certifications,
 

assisting the Regional Advisory Staff with administrative procedures, the
 

monthly monitoring program, technical support for the land development program,
 

organizing and training for the WUA program and review of completed MOA Quas­

tionnaires. They also assisted the DGFC staff with preparation for the over­

seas training program, and participated in the HPSIS Program.
 

The Land Development Engineer visited Mataram, West Nusa Tenggara; Palembang,
 

South Sumatra; Pontianak, West Kalimantan; Banjarmasin, South Kalimantan;
 

Palangkaraya, Central Kalimantan; and Ujung Pandang, South Sulawesi; where
 

he assisted the Provincial Advisory Teams with the land development programs.
 

The Water Management Specialist and Water User Association Advisor visited
 

Mataram West Nusa Tenggara; Medan, North Sumatra, Palembang, South Sumatra; 

Bandung, West Java; and Telukbetung, La ung; where he assisted the Provin­

cial Advisory Teams with the water management programs.
 

The Agricultural Coordinator visited Medan, North Sumatra; Manado, North Sula­

wesi; and Ujung Pandang, South Sulawesi; where he reviewed and assisted the
 

Provincial Advisory Teams with the land development and water management
 

programs.
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Assistance was given to all Regional staff in the completion of the Land Develop­

ment Inventory which was sent out to all Regional offices in September, 1981.
 

The Central Advisory Staff assisted the Regional Staff with the preparation
 

of Water Management Plans for selected subprojects.
 

The Agricultural Coordinator assisted the DGFC in preparations for overseas
 

training courses for DGFC and DIPERTA staff.
 

B. Regional Agricultural Advisory Teams - The Regional Advisory Teams are
 

located in 7 Provincial Agricultural Services o~fices and are responsible
 

the Sederhana Program in all provinces except all of the provinces 
on the
 

for 


island of Kalimantan which are the responsibility of the Land Development
 

Engineer in Jakarta. The areas of responsibility for each Regional Advisory
 

Team are as follows:
 

Areas of Responsibility
Regional Office 


North and West Sumatra, Aceh and Riau.
Medan 

South Sumatra, Jambi and Bengkulu.
Palembang 


Telukbetung Lampung.
 

East, West and Central Java, and D.I.
Bandung 

Yogyakarta.
 

Manado 
 North Sulawesi.
 

Ujung Pandang 	 South, Southeast and Central Sulawesi
 
and Maluku.
 

West, East Nusa Tenggara and Bali.
Mataram 


West, Central, South and East Kaliman-
Jakarta 

tan.
 

The main activities of the Regional Agriultural Advisory Teams during the
 

period was to assist the Provincial Agricultural Service (DIPERTA) with the
 

following programs:
 

Completion of Sederhana I On-Farm Works Construction Program.
-


- The implementation of the High Performance Sederhana Irrigation
 

System Program.
 

- The M.nthly Monitoring Program.
 

- Formation of Water User Associations.
 

-
The Land Development Program, including the Land Development Inventory.
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- MOA Training Program.
 

- Field Inspections of On-going Construction Work.
 

- Design Reviews of On-Farm Work.
 

- Certifications of Survey and Designs, Completion of Construction of
 

On-Farm Works and Formation of Water User Associations.
 

- Coordinate with Provincial Public Works on the Inventory of Tertiary
 

Works.
 

Water Management Plaus for selected subprojects.
-. 

Table 111-2, presents the number and associated hectares of field inspections,
 

preliminary layouts reviewed, designs reviewed and certificitions of Water
 

User Association, On-Farm Works Survey and Design, and Corpletion of Construc­

tion since the beginning of the Sederhana Program for each program year, for
 

On-Farm Works.
 

The Short-term Water Management Specialist, Mr.
C. Short-term Specialist -


T.H. Lee, continued his assignment with the DGFC durIng the reporting period.
 

His activities included the following.
 

- Preparation of materials for DGFC seminarL on water management. 

- Preparation of lecture material about drainage management for irri­
gated lands. 

- Meetings with DGFC Sub-Directorate of Water Management concerning 
water management seminars for DGFC staff. 

Collecting agro-soil and agro-climste data for Sederhana Subprojects
 
from the Agricultural Research Institute and Agro-Soil Research
 
Institute in Bogor.
 

Field trips to assist Regional Advisory Teams, and Provincial MOA
 

Staff with water management programs.
 
-

Preparation of a water management questionnaire to collect basic
 
data to use in preparing water management plans.
 

-

- Preparation of a water management plan for Subproject Sulewatang in 
South Sulawesi Province for use as a basic guide by Regional Advisory
 
Teams.
 

From November 26 to 27, 1981, Mr. Lee presented seminars on the following
 

topics to 15 DGFC staff members in Jakarta.
 

- Water Management Principles and Prdctices
 

- Water Management and Water User Association
 

- Water Management Plan of an Irrigation System
 

- Distribution of Water
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- Application of Water Management in Sederhana Project Areas 

- Drainage in Irrigated Agricultural Land 

- Irformation System for Irrigation Systems 
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TABLE Ill - I 

SEDERHANA IRRIGATION PROJECT 
SUMMARY OF CONSULTANTS ACTIVITTES: MAJOR WORKS 

DECFJBER 31, 1981 

ITEM Sumatra Java Kalimantan 
Sulawesi 
and Maluku 

East and West 
Nusa Tenggara

and Bali 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR 1976/77 

o%0 

Total subprojects to be 
Implemented 2/ 

Field Inspections (Initial) 2/ 5/ 

D.signs Reviewed -1 

Certifications Submitted to DGWRD A) 

- Technical Soundness 

- Completion of Construction 

100 

100 

86 

84 

84 

49, 008 

49, 008 

42,544 

20,161 

20,161 

35 

35 

35 

35 

35 

9,883 

9,883 

9,883 

8,136 

8,136 

27 

26 

23 

22 

22 

15,290 

14,962 

13,384 

5,885 

5,885 

34 

34 

31 

31 

31 

27,566 

27,566 

26,129 

13,203 

13,203 

19 

19 

16 

16 

16 

6,642 

6,642 

5,691 

2,736 

2,736 

215 

214 

191 

188 

3.88 

108, 38i 

108, 061 

97,631 

50,121 

50,121 

PROGRAM YEAR 1977/78 

Total subproject to be 
Implemented 2/ 

Field Inspections (Initial) 21 5/ 

Designs Reviewed 1/ 

Certifications Submitted to DGWRD A 
--Technical Soundness 

- Completion of Corstruction 

79 

79 

65 

64 

64 

49,141 

49,141 

40,020 

19,391 

19,391 

40 

40 

39 

39 

39 

7,995 

7,995 

7,619 

I> 
6,466 

6,466 

16 

16 

15 

15 

15 

19,830 

19,830 

19,199 

9,116 

9,116 

36 

36 

:2 

32 

32 

30,401 

30,401 

28,778 

9,122 

9,122 

16 

16 

15 

15 

15 

8,964 

8,964 

8,295 

4,614 

4,614 

187 

187 

165 

165 

165 

116,061 

116,061 

103,911 

48,709 

48,709 

Note : See Sheet No.3 for explanation of footnotes
 



TABLE IIl - 1 
SEDERHANA IRRIGATION PROJECT 

SUMMARY OF CONSULTANTS ACTIVITIES: MAJOR WORKS 

DECEMBER 31, 1981 

ITEM Sumatra Java Kalimantan 
Sulawesi 
and Maluku 

SEast and WestNusa Tenggara 
and Bali 

Total1s 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR 1978/79 

Total subprojects to beImplemenLed 2/ 190 78,650 48 14,036 37 24,588 60 44,014 25 12,580 360 173,868 
Field Inspections (Initial) 2/ 5 
Designs Reviewed 

186 

149 
78,163 

63,290 
47 

41 
13,040 

9,252 

33 

31 

23,613 

22,587 

60 

54 

44,014 

40,119 

25 

21 

12,580 

11,375 

351 171,410 

296 146,623 
Certifications Submitted to DGWRD A 

- Technical Soundness 

- Completion of Construction 

150 

150 

25,526 

25,256 

41 

41 

3,394 

3,394 

25 

25 

7,784 

7,784 

53 

53 

11,565 

11,565 

21 

21 

4,258 

4,258 

290 

290 

52,528 

52,528 

PROGRAM YEAR 1979/80 

Total subproject to beImplemented 2/ 99 59,743 45 12,550 28 22,238 54 44,129 26 12,270 252 150,929 
Field Inspections (Initial) -

Designs Reviewed _/ 

- 98 

80 

59,306 

49,801 

44 

22 

12,178 

4,887 

21 

19 

20,800 

20,064 

51 

34 

42,534 

29,767 

26 

23 

12,270 

11,378 

240 

178 

147,088 

115,897 
Certifications Submitted to DGWRD 

- Technical Soundness 

- Completion of Coastruction 

51 

51 

7,569 

7,569 

22 

22 

3,359 

3,359 

16 

16 

5,293 

5,293 

27 

27 
6,045 

6,045 
19 
19 

3,173 
3,173 

135 
135 

25,439 
25,439 

Note : See Sheet No.3 for explanation of footnotes
 



TABLE III - 1 

SEDERHANA IRRIGATION PROJECT 
SUMMARY OF CONSULTANTS ACTIVITIES: MAJOR WORKS 

DECEMBER 31, 1981 

Ea.t and West 

ITEM Sumatra Java Kalimantan 
Sulawesi 
and Maluku 

Nusa Tenggara 
and Bali 

Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR 1980/81 

Total subprojects to be 
Implemented 2/ 109 59,226 38 12,792 12 4,883 52 41,893 22 11,044 233 129,838 
Field Inspections (Initial) Z/ 5/ 106 58,001 30 8,607 6 1.975 42 38,316 19 10,468 203 117,367 

Designs Reviewed 3/ 70 41,006 18 5,408 9 3,608 29 24,799 15 9,307 141 84,128 
Certifications Submitted to DGWRD 36 

- Technical Soundness 43 3,988 11 1,409 1 0 22 1,541 6 881 83 7,819 
- Completion of Construction 43 3,988 11 1,409 1 0 22 1,541 6 881 83 7,819 

PROGRAM YEAR 1981/82 

Total subproject to be 
Implemented 2/ 

Fied Ispetios(nital)2/ 5/ 
97 55,784 148 16,329 21 10,422 61 41,708 15 8,810 242 133,053 

Field Inspections (Initial) Z 5 53 32,695 6 2,546 3 822 12 9,733 4 2,268 78 48,064 
Designs Reviewed _/ 45 29,138 3 1,435 3 822 10 4,020 2 1,472 63 36,887 

Certifications Submitted to DGWRD ! 

- Technical Soundness 1 190 0 0 0 0 0 0 0 0 1 190 t 
- Completion of Construction 1 190 0 0 0 0 0 0 0 0 1 190 

0 -

Footnotes : 1) Provincial Public Works Sederhana Program; 31 Design area, or total subproject area if not available 
includes new, continuation and improvement 4) Irrigation Service Area 
Subproject 5) Does not included repeat field inspection of individu­

2) Total Subproject area. al Subprojects. 



TABLE III - 2 

SUMMARY OF 
SEDERHANA IRRIGATION PROJECT 

CONSULTANTS ACTIUITIES: ON-FARM 

DECEMBER 31, 1981 

WORKS 1[ 

ITEM Sumatra Java Kalimantan 
Sulawesi 
and Maluku 

East and West 
Nusa Tenggara 

and Bali 
Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR 1974/75 & 1975/76 
Total subprojects to be ImplementedZ ' 

Field Inspections (Intial) ./ 5/ 
Designs Reviewed 3/ 

Certifications Submitted to MOA V 

17 

17 

15 

3,223 

3,223 

3,C34 

0 

0 

0 

0 

0 

0 

5 

4 

4 

959 

523 

523 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

22 

21 

19 

4,182 

3,746 

3,557 

- Water User Associations 

- CompleLion of Survey & Design 
- Completion of Construction 

8 

14 

12 

1,120 

2,192 

1,414 

0 

0 

0 

0 

0 

0 

0 

4 

0 

0 

523 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

8 

14 

12 

1,120 

2,192 

1,414 

PROGRAM YEAR 1976/77 

Total subprojects to be Implemented!)100 

Field Inspections (Initial) 3/ 5/ 99 

Designs Reviewed 1/ 
78 

Certifications Submitted to MOA A/ 
- Water User Associations 69 

- Completion of Survey & Design 78 

- Completion of Construction 56 

49,008 

48,118 

26,910 

33,769 

26,910 

19,584 

35 

34 

26 

30 

26 

22 

9,883 

9,683 

5,136 

8,902 

5,136 

3,786 

27 

26 

16 

15 

16 

9 

15,290 

14,590 

5,808 

11,291 

5,808 

3,325 

34 

34 

30 

29 

30 

29 

27,566 

27,566 

20,533 

22,663 

20,533 

15,757 

19 

19 

15 

18 

15 

15 

6,642 

6,642 

5,326 

6,308 

5,326 

5,300 

215 

212 

165 

161 

165 

131 

108,389 

106,599 

63,713 

82,933 

63,713 

47,752 

0 

" 

Note: See Sheet 3 for explanation of footnotes. 



SUMMARY 

TABLE III - 2 

SEDERHANA IRRIGATION PROJECT 
OF CONSULTANTS ACTIVITIES: ON-FARM WORKS 

DECEMBER 31, 1981 

V 

ITEM Sumatra Java Kalimantan 
Sulawesi 

and Maluku 
East and West 

Nusa Tenggara
and Bali 

Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR 1977/78 

Total subprojects to be Implemented. 

Field Inspectiots (Intial) 2 51 

3/Designs Reviewed -

Certifications Submitted to HOA V 

43 

42 

25 

25,569 

24,379 

9,550 

38 

37 

15 

7,454 

7,371 

2,697 

11 

10 

7 

11,716 

10,216 

2,917 

28 

28 

17 

15,855 

16,855 

8,558 

12 

12 

9 

6,623 

6,623 

4,043 

132 

129 

73 

68,217 

65,444 

27,765 

- Water User Associations 

- Completion of Survey & Design 

- Completion of Construction 

22 

23 

18 

8,599 

8,933 

7,101 

34 

18 

13 

6,597 

2,697 

1,947 

3 

7 

5 

2,108 

2,917 

1,213 

18 

18 

17 

10,832 

8,558 

7,473 

12 

9 

9 

6,623 

4,043 

3,002 

89 

75 

62 

34,759 

27,148 

20,736 

PROGRAM YEAR 1978/79 

Total subprojects to be Implemented-) 

Field Inspections (Initial) 2/ 5 

11 

10 

3,588 

3,210 

11 

3 

3,258 

803 

2 

0 

634 

0 

10 

2 

7,134 

1,056 

4 

0 

2,250 

0 

38 

13 

18,864 

4,013 

Designs Reviewed -/ 

Certifications Submitted to HOA4 

- Water User Associations 

10 

8 

3,210 

2,217 

2 

2 

600 

608 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

12 

10 

3,810 

2,825 

- Completion of Survey & Design 

- Completion of Construction 

6 

0 

2,342 

0 

2 

1 

600 

356 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

8 

1 

2,942 

356 ? 

o
Note: See Sheet 3 for explanation of footnotes.
 



TABLE III - 2 

SEDERHANA IRRIGATION PROJECT 
SUMMARY OF CONSULTANTS ACTIVITIES: ON-FARM WORKS 1/ 

DECEMBER 31, 1981 

Sulawesi East and West 
ITEM Sumatra Java Kalimantan and Haluku Nusa Tenggaraand Bali 

Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR 1979/80 

Total subprojects to be Implemented­ t 37 16,846 30 8,404 11 4,323 24 12,655 12 5,124 114 47,352 
Field Inspections (Intial) 2 51 4 1,090 1 125 1 184 4 2,406 2 632 12 4,437 
Designs Reviewed 3! 1 502 0 0 0 0 2 437 0 0 3 939 
Certifications Submitted to HOA A/ 

- Water User Associations 0 0 0 0 0 0 0 0 0 0 0 0 
- Completion of Survey & Design 0 0 0 0 0 0 0 0 0 0 0 0 
- Completion of Construction 0 0 0 0 .0 0 0 0 0 0 0 0 

PROGRAM YEAR 1980/81 

Total subprojects to be Implemented-' 
Field Inspections (Initial) 2/51 

14 

2 

6,356 

1,372 
24 

0 

8,419 

0 
7 

0 
3,141 

0 
12 
0 

8,224 

0 
9 
0 

3,597 
0 

66 
2 

29,737 
1,372 

Designs Reviewed ­/ 
0 0 0 0 0 0 0 0 0 0 0 0 

Certifications Submitted to MOA Y 

- Water User Associations 0 0 0 0 0 0 0 0 0 0 0 0 
-Completion of Survey & Design 0 0 0 0 0 0 0 0 0 0 0 0 

- Completion of Construction 0 0 0 0 0 0 0 0 0 0 0 0 

Footnotes: 

l/ Includes Provincial Agricultural ServicesorSederhana ProgramProgram able. N
1/ IncdeProvincal AgiculuraServderhana 3/ Design Area, or total Subproject Area if not avail- "
 -ea 


and Provincial Public Works Sederhana Program. Program Year 
 4/ Irrigation Service Area of Constructed works.
designates year of Major Works Implementation. 5/ Does not include repeat field inspections of id­
2/ Total Subproject Area vuas u ep ec.


vidual subprojects.
 

0 



IV. SUBPROJECT IMPLEMENTATION 

The status of implementation of major works by the Provincial Public Works 

Sederhaa Program, and on-farm works by the Provincial Agriculture Service 

Sederhana Program and the Provincial Public Works Sederhana Program is tabu­

lated in Appendices A and B, respectively. A summary of information contain­

ed in Appendices A and B is presented in Table IV-l, Summary of Implementation
 

of Major Works, and Table IV-2, Sunmary of Implementation of On-Farm Works, 

on the following pages.
 

Of the 215 subprojects in the 1976/77 Major Works program, survey and design
 

of major works have been completed on all subprojects and construction of
 

major works has been completed or all 215 subprojects. For the 1976/77 On-


Farm Works, survey and design have been completed on 193 subprojects and
 

construction has been completed on 162 subprojects and is in progress on 12 

other subprojects.
 

Of the 187 subprojects in the 1977/78 Major Works program, survey and design
 

of major works have been completed on all subprojects and construction of 

major works has been completed on 186 8ubproject-, and is in progress on the 

1 remaining subproject. Of the 132 subprojects in the 1977/78 On-Farm Works
 

program, survey and design have been completed on 86 subprojects and construc­

tion has been completed on 72 subprojects and is in progress on 8 other sub­

projects. 

Of the 360 subprojects in the 1978/79 Major Works program, survey and design 

of major works have been completed on all subprojects and construction of 

major works has been completed on 355 subprojects and is in progress on 5 

subprojects. Of the 38 subprojects under the 1978/79 On-Farm Works program, 

survey and design have been completed on 21 subprojects and construction has 

been completed on 2 subprojects and is in progress on 7 aubprojects.
 

Of the 252 subprojects in the 1979/80 Major Works program, survey and design
 

of major works have been completed on all subprojects and construction of 

major works has been completed on 232 subprojects and is in progress on 20 

subprojects.
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Of the 114 subprojects in the 1979/80 On-Farm Works program, survey and design 

have been completed on 50 subprojects and construction has been completed on
 

9 subprojects and is in progress on 9 subprojects.
 

Of the 233 subprojects in the 1980/81 Major Works program, survey and design
 

of major works have been completed on all subprojects and construction of
 

major works has been completed on 196 subprojacts and is in progress on 37
 

subprojects. Of the 66 subprojects in the 1980/81 On-Farm Works program,
 

survey and design have been completed on 16 subprojects and construction 

has been completed on 4 subprojects and is in progress on 1 subproject. 

Of the 242 subprojects in the 1981/82 Major Works program, survey and design 

of major w-rks have been completed on all subprojects and construction of 

major works has been completed on 54 subprojects and is in progress on 188
 

subproj ects.
 

Of the 22 pre-1976/77 subprojects undertaken by the DGFC, the survey and
 

design of on-farm works have been completed on 21 subprojects and construction 

of on-farm works has been completed on 15 subprojects and is in progress on 1
 

subproject.
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TABLE IV-1 
SEDERHANA IRRIGATION PROJECT 

SUNZDARY OF IMPLEMENTATION OF MAJOR 
DECEMBER 31, 1981 

WORKS I' 

ITEMSumatra Java Kalimantan Sulawesiand Maluku 
East and West 
Nusa Tenggara

and Bali 
Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR: 1976/77 

Total subprol7cts to be 
Implemented -

Survey and Design Completed 

Design submitted to USAID 2! 

Construction Completed -/ 

Construction in Progress-

1 

100 

00 

100 

100 

0 

49,008 

49,008 

49,080 

28,416 

0 

35 

35 

35 

35 

0 

9,883 

9,883 

9,883 

8,136 

0 

27 

27 

27 

27 

0 

15,290 

15,290 

15,290 

5,885 

0 

34 

34 

31 

34 

0 

27,566 

27,566 

25,973 

14,683 

0 

19 

19 

19 

19 

0 

6,642 

6,642 

6,670 

3,771 

0 

215 

215 

212 

215 

0 

108,389 

108,389 

106,896 

60,891 

0 

PROGRAM YEAR: 1977/78 

Total subprojects to be 
Implemented 2/ 

Survey and Design Completed 3! 
Design Submitted to USAID 2/ 

Construction Completed -

Construction in Progress ­

9 

79 

7A 

78 

1 

49,141 

49,141 

48,975 

30,821 

315 

40 

40 

40 

40 

0 

7,995 

7,995 

7,995 

6,842 

0 

16 

16 

14 

16 

0 

19,830 

19,830 

19,119 

9,747 

0 

36 

36 

35 

36 

0 

30,401 

30,401 

26,581 

2n;745 

0 

16 

16 

16 

16 

0 

8,961. 

8,964 

8,694 

5,013 

0 

187 

187 

183 

186 

116,061 

116,061 

111,3Z4 

63,168 

315 

rA 

r 

0 

Note: See Sheet 3 for explanation of footnotes._ _L __ , . 



TABLE IV-1 

SEDERHANA IRRIGATION PROJECT 
SUMMARY OF IMPLEMENTATION OF MAJOR WORKS 

DECEMBER 31, 1981 

1/ 

ITEM 
Sumatra Java Kalmantan Sulawesi 

and Maluku 
East and West 
Nusa Tenggara 

and Bali 
Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR! 1978/79 

Total subpro qcts to be 
Implemented 

Survey and Design Completed 

Design submitted to USAID-1
/ 

Construction Completed 2/ 
Construction in Progress -2 

190 

190 

188 

186 

4 

78,650 

78,650 

77,081 

37,916 

3,901 

48 

48 

24 

48 

0 

14,036 

14,036 

7,129 

6,176 

0 

37 

37 

30 

35 

1 

24,588 

24,588 

22,111 

11,647 

172 

60 

60 

51 

60 

0 

44,014 

44,014 

36,566 

14,855 

0 

25 

25 

23 

2J 

0 

12,580 

12,580 

11,910 

5,464 

0 

360 

360 

316 

355 

5 

173,868 

173,868 

154,797 

76,058 

4,073 

PROGRAM YEAR: 1979/80 

Total subprojects to be 

Implemented V/ 

Survey and Design Completed­ / 

Design Submitted to USAID 2/ 

Construction Completed-3 

Construction in Progress 2/ 

99 

99 

42 

94 

5 

59,743 

59,743 

20,739 

32,618 

3,479 

45 

45 

30 

45 

0 

12,550 

12,550 

9.477 

11,092 

0 

28 

28 

20 

22 

6 

22,238 

22,238 

18,729 

7,110 

1,212 

54 

54 

26 

48 

6 

44,129 

44,129 

-21,692 

21,697 

4,906 

26 

26 

14 

23 

3 

12,270 

12,270 

8,450 

4,320 

1,068 

252 

252 

132 

232 

20 

150,929 

150,929 

79,087 

76,837 

10,665 

I 0 

> 

2 

I 

Note: See Sheet 3 for explanation of footnotes. 



TABLE IV-1 
SEDERHANA IRRIGATION PROJECT 

SUMMARY OF IMPLEMENTATION OF MAJOR WORKS 
DECEMBER 31, 1981 

l/ 

ITEM 
Sumatra Java Kalimantan 

Sulawesi East and West 
Nusa Tenggara 

and Bali 
Totals 

No.: Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAMHYEAR 19C0/81 

Total subprolects to be 
Implemented -' 

Survey and Design Completed 

Design submitted to USAID-

Constructior Completed 1/ 

Construction in Progress -

109 

109 

13 

100 

9 

59,226 

59,226 

9,852 

37,393 

5,675 

38 

38 

22 

34 

4 

12,792 

12,792 

7;433 

8,855 

1,195 

12 

12 

7 

7 

5 

4,883 

4,883 

3,141 

1,926 

2,685 

52 

52 

11 

44 

8 

41,893 

41,893 

7,922 

17,129 

4,6,0 

22 

22 

10 

11 

11 

11,044 

11,044 

3,115 

1,700 

3,691 

233 

233 

63 

196 

37 

129,838 

129,838 

31,463 

67,003 

17,856 

PROGRAM YEAR: 19Bl/82 

Total subprojects to be 
Implemented 1/ 

Survey and Design Completed 3. 
Design Submitted to USAID 

97 

97 

0 

55,784 

55,784 

0 

48 

48 

0 

16,329 

16,329 

0 

21 

21 

0 

10,422 

10,422 

0 

61 

61 

0 

41,708 

41,708 

0 

15 

15 

0 

8,810 

8,810 

0 

242 

242 

0 

133,053 

133,053 

0 

Construction Completed -/ 
Construction in Progress 1/ 

29 

68 

11,626 

44,112 

15 

33 

4,464 

11,865 

0 

21 

0 

10,422 

7 

54 

5,608 

36,100 

3 

12 

1,818 

6,992 

54 

188 

23,516 

109,511 ' 

0 -

Footnotes : 1) Provincial Public Works Sederhana Program; includes 
new, Continuation and improvement subprojects. 

2) Total Subproject Area 
3) Irrigation Service Area, ur total Subproject Area, if not available 



TABLE IV-2 
SEDERHANA IRRIGATION PROJECT 

SUNMRY OF IMPLEMENTATION OF ON-FARM WORKS 
DECE=LR 31, 1981 

East and West 
ITEM Sumatra Java Kalimantan and Maluu Nusa Tenggara Totals 

and Bali 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. N Ha. 

PROGRAM YEAR: 1974/75 & 1973/76 

Total subprojects to be 

Implemented 2/ 17 3,223 0 0 5 959 0 0 0 0 22 4,182 
Survey and Design Completed ./ 17 2,818 0 0 4 523 0 0 0 0 21 3,341 

Under Construction A/ 1 42 0 0 0 0 0 0 0 0 1 42 

Construction Completed A/ 15 2,288 0 0 0 0 0 0 0 0 15 2,288 
Water User Assn. Estab. I/ 15 3,040 0 0 4 523 0 0 0 0 19 3,563 

PROGRAM YEAR: 1976/77 

Total subprojects to be 
Implemented 2/ 100 49,008 35 9,883 27 15,290 34 27,566 19 6,642 215 108,389 

Survey and Design Completed 3/ 92 42,847 30 7,081 22 7,210 31 24,401 18 6,228 193 87,767 
Under Construction 4 1,327 2 350 3 367 3 519 0 0 12 2,563 

Construction Completed A/ 77 25,999 26 5,254 13 4,419 31 16,205 15 5,300 162 57,177 ,., 

Water 0ser Assn. Estab. 2/ 97 45,382 32 9,289 25 14,090 34 27,566 18 6,542 206 102,869
2061 

-

N Se S 

Note: See Sheet 3 for explanation of footnotes
 



TABLE IV-2 
SEDERHANA IRRIGATION PROJECT 

SLUThARY OF IMPLEIIETATION OF ON-FAPRM WORKS / 

DECEMBER 31, 1981 

Sulawesi East and West 

ITEM Sumatra Java Kalimantan and Maluku Nusa Tenggara 
and Bali 

Totals 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR: 1977/78 

Total subprojects to be 

Implemented 2/ 

Survey and Design Completed */ 

Under Construction A/ 
Construction Completed 4/ 

Water Ujer Assn. Estab. 

43 

31 

4 

25 

35 

25,569 

12,606 

1,780 

9,607 

20,795 

38 

17 

2 

13 

34 

7,454 

3,202 

641 

1,947 

6,597 

11 

a 

0 

6 

4 

11,716 

2,997 

0 

1,273 

2,905 

28 

18 

2 

17 

27 

16,855 

10,363 

6.4 

7,473 

15,705 

12 

12 

0 

11 

12 

6,623 

4,486 

0 

3,385 

6,623 

132 

86 

8 

72 

112 

68,217 

32,654 

3,035 

22,412 

52,625 

PROGRAM YEAR: 1978/79 

Total subprojects to be 
Implemented 2/ 

Survey and Design Completed 2/ 

Under Construction 4/ 

Construction Completed A/ 
Water User Assn. Estab. V 

11 

11 

3 

0 

8 

3,588 

3,425 

930 

0 

2,217 

11 

4 

0 

2 

2 

3,258 

1,151 

0 

511 

608 

2 

1 

1 

0 

0 

634 

495 

300 

0 

0 

10 

3 

3 

0 

0 

7,134 

1,764 

1,419 

0 

0 

4 

2 

0 

0 

0 

2,250 

1,571 

0 

0 

0 

38 

21 

7 

2 

10 

18,864 

3,406 

2,649 

511 

2,825 

0 

" M 

Noe11:1 Se he o xlaaino o0 Z, 
Note: See Sheet 3 for explanation of footnotes
 



TABLE IV-2 
SEDERHANA IRRIGATION PROJECT 

SUMMARY OF IMPLEMENTATION OF ON-FARM WORKS 1/ 
DECEMBER, 1981 

East and West 

Sumatra Java Kalimantan Nusa Tenggara Totals 
and Bali 

No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. No. Ha. 

PROGRAM YEAR: ioQ9/80 I I 

Total subprojects to be 

Implemented 2/ 37 16,846 30 8,404 11 4,323 24 12,655 12 5,124 114 47,352 

Survey and Design Completed 3_ 30 13,023 4 588 3 634 10 3,834 4 1,606 50 19,582 

Under Construction A/ 4 1,354 0 0 2 486 3 1,061 0 0 9 2,901 

Construction Completed A/ 4 936 1 103 0 0 4 887 0 0 9 1,926 
Water User Assn. Estab./ 0 0 0 0 0 0 0 0 0 0 0 0 

PROGRAM YEAR: 1980/81 

Total subprojects to b-

Implemented 2/ 14 6,356 24 8,419 7 3,141 12 8,224 9 3,597 66 29,737 

Survey and Design Completed 2/ 10 2,585 1 386 3 1,033 0 0 2 1,309 16 5,313 
Under Construction A/ 0 0 0 0 1 150 0 0 0 0 1 150 m 
Construction Completed A/ 3 410 1 386 0 0 0 0 0 0 4 796 

Water User Assn. Estab. / 0 0 0 0 0 0 0 0 0 0 0 0 W n 

Footnotes: 1/ Includes Provincial Agricultural Services Sederhana Program 
and Provincial Public Works Sederhana Program. Program Year 

3/ Design Area, or total subproject area 
if not available. 

designates year of Major Works Implementation. 4/ Irrigation Service Area of Constructed 
2/ Total Subproject Area. Works. 



V. TRAINING PROGRAMS
 

The In-Country Training Program continued throughout the period. See Appendix
 

C for details of courses.
 

The DGFC conducted 40 training courses ranging from 1 to 7 days each at 35
 

subprojects and Provincial training centers in 7 Provinces. The courses cover­

ed the WUA and Water Management; the UPP and Land Development; the HPSIS
 

Program; and P3A training. The courses were attended by WUA Chiefs and Members,
 

UPP staff, Diperta staff, Key farmers; Farmer Group Members, Local Officials
 

and Contractors.
 

The DGWRD conducted five training courses during the period. One 2-month
 

course covering Operations and Maintenance was conducted in the Surabaya Train­

ing Center. In the Yogyakarta Training Center two 16-week courses (Construc­

tion Supervision and Survey & Mapping) were completed and two 16-week courses 

(Survey & Mapping and Drafting & Cost Estimating) were begun. Each course has 

from 17 to 24 STM participants for a total of 105 trainees. 

- 30 ­



APPENDIX A 

STATUS OF SUBPROJECT MAJOR WORKS 



1976/77
1977/78 SEDELRANA IRRIGATION PROJECT SHEET_____ OF 67
 

PROGRAM YEAR 1978/79 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1981 

SURVEY DESIGN IESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
PROVINCE CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS 1 PROGRESS 1/ TE 8. SOUND. 2/ SERVICE PROGRESS-/ COMPLETION 
CERTIFICATION TO USAID- AREA ERTIFICATION 

(HA) (Z COMPLETE) (2 COMPLETE) (DATE) (DA-1. (HA) (2 COMPLETE) (DATE) 

()(2) (3) (4) _ (5) (6) (7) (8) (9) 

PROGRAM YEAR 1976177 (Sederhana I: List only Subprojects which change) 
16. SEI PEMATANG LUMUT 946 May 76 Jul 76 
 24 Aug 76 Nov 79 NA 

PPO=GffYEAR1977f/78 (Sederhana I: List only Subprojects which change) 6/
 

None(edraa­
6/
 

PRO .,R YEAR 1978/79 (Sederhana I: List only Subprojects which change) 6
 

LAMPL.-G PROVINCE
 

NEW SUBPROJECT:
 

6. WAY ANDAK 168 Mar 77 May 77 15 Oct 81 3 Nov 78 168 Sep 81 15 Oct 81
 

NORTH SU2LAWESI PROVINCE
 

IMPROVEMENT WORK
 

9. MOPUYA 419 Jun 75 Jun 78 
 17 Dec 79 Mar 79 NC-1,2
 

Note: See sheet No. 2 for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECTPROGRAM1 YEAR 1979/80 	 SHEET 2 OF 67STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31 1981 

P&NE AI SURVEY DESIGN IESIGH DRAWINGSCONSULTANTS 	 CONSTRUCTIONSUBMITTED IRRIGATION OF MAJOR WORKSCONSULTANTS 
SUBPROJECT AREA PROGRESS PROGRESS 1/ TECH. SOUND

CERTIFICATION TO USAID-
2/ SERVICE 3/ PROGRESS 1/ COMPLETIONAREA ­(HA) 	 CERTIFICATION(2 CO iLETE)(2 COMPETE) (DATE) ATETE)(1)(2) 	 (HA) (Z COMPLETE)41)( (5) (6) (7 	 (DATE

S 92
 
ACER PROVINCE
 

CONTINUATION WORK:
 
i. ALUE UBAI 
 2309 May 75 Sep 77 


Dec 81 NA
 

IMPROVEMENT WORK:
 
1. 	 CUBO 564 Mar 75 Mar 76 15 Aug 81 
 273 Dec 80
2. KRUENG ULIM 	 15 Aug 81
324 Nov 74 
 Dec 76 15 Sep 81 13 Jan 77 
 0 Oct 80 15 Sep 813. KOTA CANE LAMA 
- 1210 Jul 76 Dec 78 15 Aug 81 

4. 	 0 Nov 80 15 Aug 81KOTA CANE ATAS 
 600 Apr 75 May 77 
 28 Feb 81 29 Nov 77 
 0 Aug 81 28 Feb 815. TANGSE I, II & III 762 Nov 74 
 Dec 76 
 19 Dec 80 13 Jan 77 
 0 Jun 80 19 Dec 806. MANGGENG I & II 
 867 Mar 75 
 Mar 76 


Jun 80 
 NA
 

Footnotes:
 

NA Information not available at time of report preparation

.1/ When progress reaches 100% completion date (no/yr) is reported.
2/ 
Submittal is by DGWRD and normally includes subproject design drawings, layout map, cost estimate,
design calculations and technical soundness certification.
3/ Area commanded by the major works completed under the program year shown.
4_/ Part of major works completed under Sederhana Program prior to 1976/77.

5/ Reclamation subproject.
6/ 
For Sederhana I (Program years 1976/77, lQ77 /78 & 1978/79), list only Subprojects for which there
is a change from the Quarterly Report No. 5. September 30, 1981. 
 "
 
NC-l - Not certifiable because the subproject facilities are 
not functional, or construction does not meet plans
and specifications.

NC-2 - Not certifiable because in sufficient water supply. 
 >NC-3 - Not certifiable because of lack of farmers, or farmers problems.
 



_____ 

SEDERHANA IRRIGATION PROJECT II SHEET 3 OF 67 
PROGRAM YEAR 1979/80 STATUS OF SUBPROJECT MAJOR I.ORKS PERIOD ENDING DECEME 31. 1981 

PROVINCE T SURVEY DESIGN j DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
TOTAL CONSULTXXTS SUBMITTED IRRIGATION l/ CDNSULTANTS 

SBPROJECT REA PROGRESS PROGRESS - TECH. SOLND 2/ SERVICE 3/ PROGRESS COMPLETION 
CERTIFICATIO.I TO USAID- AREA -- CERTIFICATIO:N 

I (4A) (Z COMPLETE) (% COMPLETE) (Da.. (DATE) (HA) Vt rvCOMP.Tif (D)ATF 
(1) (2) (3) (4) (5) (6) k7) (8) (9) 

NORTH SUMATRA. PROVINCE 

NEW SUBPROJECT: 

1. SEMANGAT EARIS I 230 Sep 77 Jan 78 15 Jun 81 02 Jul 80 230 Jun 80 15 Jun 81
 
2. SIF-.ARANJANG 128 Dec 78 Feb 79 02 Jul 80 Jun 80 NA 

3. PEKAN DOLOK 625 Aug 76 Dec 77 
 02 Jul 80 May 80 NC-i 

4. BRASTEPU 887 Dec 78 Apr 79 29 Nov 80 02 Jul 80 131 Aug 80 29 Nov 80 

CONTINUATION WORK: 

1. AEK PANDURUNGAN/PINANG 1675 Oct 75 Oct 76 28 Feb 81 280 Jun 80 28 Feb 81 
SORI 

2. AEK MANDOSI I & II 893 Jul 79 Sep 79 Sep 80 NC-1,3
 

3. RISMA DUMA 1522 Sep 77 Mar 78 
 93
 

4. GIDO ZEBUA 1440 May 76 Oct 76 May 80 NC-i 
5. KUALA JANJI 1347 Oct 76 Feb 76 28 Feb 81 159 Jun 80 
 28 Feb 81
 
IhROVENENT WORK:
 

1. SIJAMBI A/ 763 Apr 75 Sep 75 03 Jul 80 498 Feb 80 03 Jul 80 
2. PERKOTAAN - 844 Oct 75 Jan 76 19 Dec 80 562 Jun 80 19 Dec 80 

3. KELAHUN PINANG 530 Aug 74 I Dec 74 29 Nov 80 241 Mar 80 29 Nov 80 

4. LAU SrAEME 4 400 Aug 74 Dec 75 Sep 80 NA 
5. AEK SIAILI TUKKA 4/ 884 Oct 75 Yar 76 Jul 80 NC-1,3
 

6. NAPASURON 472 Jun 75 Oct 75 28 Feb 81 366 Mar 80 28 Feb 81 
SN I f
NO::E: See sheet NZo. 1 for txPlanarion of foctn&tes. 'j L_____ 



SEDERHANA IRRIGATION PROJECT I
PROGRAM!YEAR 1S79/80 SHEET 4 OF 67STATUS OF SUBPROJECT MAIOR WORKS 
 PERIOD ENDING DECEMBER 31. 1981 

PROVINCE& iTOTAL SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKSSUBPTROJECT AREA PROGRESS 1/ PROGRESS 1I CONSLTATS SUBIT'ED IRRTI'TGTION 17 WUN"SULT .TS 
-- -- TECH. SOUNDCERTIFICA:ON 2/ SERVICi 3/ PROGRESS- COMPLE-IO.TO USAID AREA ­(HA) (2 COMPLETE) (Z COMPLETE) (DATE) (DATE) CERTIFICAT1O:(-A). , CO.PLETE) (DATE)(1) (2) (3) (4) (5) 
 (6) (7) (8) (9)
 

NORTH SUMATRA PROVINCE 

IMPROVEMENT WORK:
 
7. LUMBAN GAOL 
 217 Jul 76 Oct 76 
 15 Aug 81 
 103 Apr 80 
 15 Au7 81
8. SIHAIL-HAIL 
 211 Jul 76 
 Nov 76 29 Nov 80 
 0 Mar 80 29 Nov 80
9. AEK SIMARE 
 395 Jul 76 Oct 76 29 Nov 80 
 0 May 80 29 Nov 80
10. PAYA LAH-LAH - 1980 Apr 76 Feb 77
11. BANDAR HUTA ** Jun 81 NA
200 Nov 77 
 Jun 78 See note 
 Jul 80 See note
 

WEST SUMATRA PROVINCE
 

NEW SUBPROJECT:
 
1. PASAR BAWAN 
 437 Mar 77 
 Jul 77 
 10 Jul 80 
 Jun 81 NA2. LUBUK TABUAN 254 
 Ser. 77 Feb 78 
 10 Jul 80 
 May 81 NA
3. BATANG KARUMIE 228 Nov 77 Oct 79 
 15 Jun 81 02 Jul 80 
 133 Oct 80 
 15 Jun 81
4. SUNGAI SAMEK 
 283 Nov 77 Oct 79 
 10 Jul 80 
 Sep 80 NC-1

5. RAWANG HITAM 
 250 Aug 78 Oct 79 
 29 Oct 80 
 Aug 81 NA

6. LUBUK BUAYA 
 1568 Feb 77 Jul 77 
 10 Jul 80 
 Apr 81 NC-i
7. APANG TJLAK 3
963 Mar 77 Jul77 0 Apr 81 
 10 Jul80 636 Sep 80 
 30 Apr 81 >CONTINUATION WORK:
 

1. GUMARANG 
 1197 Jan 77 Aug 79 15 Sep 81 
 99 Sep 80 15 Sep 61
2. PUNGGUNG KASIEK 4243 Sep 78 
 Hay 79 31 Mar 81 
 10 Jul 80 1130 Sep 80 31 Mar 81
 

MIOTE: 
 See sheet No. I for explan tion of foot 
 tes.
 

* Design revision is being1done ** Prior works were not constructed under the Sederhana Program.

SPrev. Certified 29 Nov. 1980 for 49 ha.
 



SEDERRMAA IRRIGATION PROJECT IIPROrRAjl YEAR 1979/80 SHEET 5 OF 67STATUS OF SUBPROJECT 'IAJOR V'ORKS PERIOD ENDING DECEMBER 31, 1981PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
SUBPROJECT

& AREA PROGRESS 1/PROGRESS , TE- --TOTOASULTLIS iTE i]fT H--. SOUND 1ONSULTAJI -- -(iiT7CERTIFICATION SUBMITTED2/ SERVICETO USAID'- -1R- AREA-- 0--3/ PROGRESS--CERIFICATION COMPLETION
(HA) (% COMPLETE) (Z COMPLETE): (DAT' (DATE) ... RTI 

()(2) (3) 
(6)_(7)(8)_(9 

WJEST SMATRA PROVINCE 
CONTIN UATION WORK: 

3. SUMANI - cancelled - _ 

IMPROVEMENT WORK: 
1. LOL TUHUR 876 Jan 78 May 79 
 31 Jan 81 
 0 Mar 80
2. TALANG KEMUNING JAYA 985- 31 Jan 81Jan 78 Apr 79 31 Mar 81 1253. TAMIANG AMPALU May 80 31 Mar 81337 Mar 78 Feb 79 

Mar 804. PUNGGAI BAWAH NC-l,3673 Dec 77 Apr 79 29 Sep 80 0 Feb 805. AIR MANYURUK 18 Apr 80341 Jan 78 
 Sep 78 
 31 Mar 81 

6. 0 May 80 .31 Mar 81
SAPAN KAYU MANANG 
 681 - Jan 78 Sep 78 31 Jan 81 

7. 0 May 80
BANDAR KUOK 31 Jan 81
525 Jan 78 
 Sep 78 
 31 Mar 81 0 May 808. LUMPO LIMAU GADANG 795 Jul 78 

31 Mar 81 
Oct 78 30 Apr 81 
 0 Apr 80
RIAU PROVINCE 30 Apr 91
 

NEW SUBPOJECT: 
1. SEI SILAM 

* 

713 Jan 78 
 Mar 78 
 02 Jul 80 
 Mar 81
2. SEI PANGOAN NC-l
265 
 Jan 78 Mar78 02Jul80 
 Aug80
3. KOTA INTAN NC-i
188 Nov77 Mar 78 02 Jul 804. PETAPAHAN TOAR Aug 80 NA180 Jan 75 Apr 76 02 Jul 80
S. LUBUK AMBACANG 1 Aug 80 NC-i140 Jun 77 -Aug 77 02 Jul 80 
 100 
 NC-i
 
NOTE: See sheet No. 1 for 
xplana ion of footn tes.
 



SEDERHANA IRRIG I ION PROJECT II SHEET 6 OF 67
PROGRAM YEAR 1979/80 
 S7ATt'S OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 195.. 

PROVINCE S U T; DESIGN DSGN DRAWINGS CONSTRUCION OF MAJOR WORKS& OT :CONSULTANT-S& ~~TOTALU !SBMITT~ED 1.RR_-Gt'kTIOT _ _ 17 _( L~ys_
1saA sSUBPROJECT AREA PROGRESS ; PROGRESS - TECH. SOUND 2/ SERVICE 3/ PROGRESS COMPLETION 

(HA) (% COMPLETE) (% COMPLETE) CERTIFICATION TO USAID AREA(DATE) (DATE) -. CERT I1CATIO. _ _ (.L__
(1) (2) (3) (4) (5) (6) (7) (8) (9) 

RIAU PROVINCE
 

NEW SUBPROJECT:
 

6. RANTAU BAKU14G 417 Oct 77 Feb 78 
 03 Jul 80 02 Jul 80 202 Mar 80 
 03 Jul 80*
 

IMPROVEMENT WORK: 
1. TAMPAN 1 + II 615 Dec 76 Sep 78 31 Jan 81 
 0 Nov 80 31 Jan 81
 
2. PERAK 1/ 100 Oct 75 Aug 78 
 Mar 80 NA
 
3. PORO II 
 1075 Feb 77 Sep 78 
 Mar 81 NC-1,3
 
4. RUMBIO TALUK 249 Mar 77 Aug 78 29 Sep 78 0 Mar 80 "18 Apr 80 

JAMBI PROVINCE
 

I NL4 SUBPROJECT: 
1. SEI LINTANG 150 Aug 76 Oct 76 
 15 Jun 81 k3 Feb 81 150 
 Oct 80 15 Jun El
 
2. SEI TANDUK 800 Aug 76 Oct 76 23 Feb 81 
 Jan 82 NA
 
3. SEI DUSUN JAMBU/ 502 Aug 76 Oct 76 
 23 Feb 81 Aug 80 
 NC-1
TER. 'AM BESAR 
4. SEI PASIR PUTIH 303 Aug 76 Oct 76 
 23 Feb 81 May 81 NA
* 5. SEI KOTA IMAN 400 Aug 76 Oct 76 15 Jun 81 23 Feb 81 328 
 Mar 81 15 Jun 81
 

6. SEI DUSUN BARU 164 Aug 76 Oct 76 
 31 May 80 23 Feb 81 164 Mar 80 
 31 Mav 607. SEI BUKIT SEMBAHYANG 296 Aug 76 Oct 76 
 23 Feb 81 
 95 I 
8. SEI JENTAYO 205 Aug 76 I Oct 76 19 Dec 80 23 Feb 81 205 Mar 80 19 Dec 80
NOTE:N See 3heet No. I fcr xplanation of footn tes. 

• Recertified April 30, 1981
_criIe A 3
 



PROC.I- YEAR 1979/80 

SEDEPR,1ALA IRRIGATION PROJECT II 

STATUS OF SUBPROJECT !A.OR VORKS 

SHEET 7 

.E'IOD ENDING DECEMBER 

OF 

31. 

67 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOTAL CONSULTANTS ISUBMITTED IRRIGATION / LT !INSO 

SLEPROJECT AREA P PROGRESS / TECH. SOUND I 2/ SERVICE 3/ PROGRESS COMPLETION 

( )(2) (
(1) (A)(2 COMETE)(3) ; COMPLETE)(4) 

CERTIFICATIONI TO USAID 
AE(P)i (5) (6) 

AREA 
(7) f% CJE (8)(9 

CERTIFICATIO] 
(. 

JAI PROVINCE 
 ]
 

NEW SUBPROJECT:
 

9. SEI TELUK PANDAK 190 Aug 76 Oct 76 23 Feb 81 Sep 80 NC-I
 

IMPROVEMENT WORK:
 

1. SEI BETUK 868 May 76 Jul 76 Jun 81 I NC-i 
2. SEI TIONGKO 227 May 76 Jul 76 19 Dec 80 0 Mar 80 19 Dec 80
 
3. SEI SEMILANG 367 May 76 Jul 76 
 Mar 80 NC-i
 
4. SEI PEMATANG LUMUT 946 May 76 Jul 76 Mar 80 NC-1
 
5. SEI DUSUN KERMIO 447 May 76 Jul 76 Mar 80 NC-1,3
 

SOUTH SU14ATRA PROVINCE
 

NEW SUBPROJECT:
 

1. ATARAN BAGINDO 178 Jun 77 Jun ?7 
 10 Jul 80 
 May 80 NC-1
 
2. RIAS 
 747 
 Jul 79 Jul 79 31 Mar 81 -3 Jul 80 369 Jul 80 
 31 Mar 81
 
3. AIR SUBAN ­ cancelled - - I _ _ 

CONTINUATION WORK: I > 

1. AIR SUNUR 1060 
 Feb 79 Feb 79 15 Sep 81 10 Jul 80 368 Dec 80 15 Sep 8!
 

IMPROVEMENT WORK: "
 

1. AIR PANGI 388 Jun 77 Jun 77 
 95 j NC-1 
NOTE: See sheet No. I for 
 xplanartion of foo":n tes.
 

i 



SEDERHANA IRRIGATION PROJECT II 
 SHEET 8 OF 67
PROGR-'-1 YEAR 1979/80 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1981
 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 

SUBPROJECT 

TOTAL 

AREA 

[ (H A) 

PROGRESS 

(% COMPLETE) 

1i CONSULTANTS -UBI--f-
PROGRESS- TECH. SOUND 2/ 

CE'IFICATION TO USAID 
(Z COMPLETE) E ' (D AE L 

17RGATION 
SERVICE 3/

AREA -

( MA L 

17IWNSULATAKTY-
PROGRESS- COMPLETIONPRTFI 

CDA( % S C-I.lE _ _ D AT_ ,K 

(€_) _ (2) (3) (4) (5) (6) (7) (a) (9) 

SOUII SUMATRA PROVINCE 

IMPROVEMENT WORK: 

2. TANGGA DEWATA -

1. 

cancelled I _ _ 
3. ATARAN BETUNGAN 315. Jun 77 Jun 77 85 

BENGKULU PROVINCE
 

NEW SUBPROJECT:
 

1. AIR DINGIN 709 
 Feb 79 Jun 79 
 15 Jun 81 30 Nov 81 709 
 Jan 81 15 Jun 81
 
2. AIR DRAM 759 
 Feb 79 Jun 79 
 10 Jul 80 
 Nov 81 NA
 
3. AIR SEBELA.T 614 
 Feb 79 Jun 79 
 30 Nov 81 Feb 81 NA
 

CONTINUATION WORK:
 

359 100
1. 100 15 Sep 81 
 359 Jun 8] 15 Sep 81
 
374 Dec 78 Jun 79 
 Jun 81 NC-1
I-MPROVEMENT WORK: 

1. AIR KETELANG 190 Jun 78 Jun 79 
 15 Sep 81 
 0 Mar 80 15 Sep 81
 
2. AIR PINGGIR KUNING 175- Jun 78 Jun 79 29 Sep 80 
 0 Feb 8(j 03 Jul 80
 
3. AIR KEDURANG LUBUK 358 Jun 78 Jun 79 Dec 80 NA 
 I­
4. AIR BENGKENANG NAPAL 528 Jun 78 Jun 79 31 Dec 80 269 Mar 80 
 31 Dec 80
 

CUGUK 31, 8 1 
5. AIR TEBAT BESAR 289 Feb 79 Juni9 
NOTE: May 80 NC-1i
See sheet No. I for xplanation of footntes. 
 ..
 



PRO.rA 1 YEAR 1979/80 

SEDERLHLANA 

STATUS OF 

IRRIGATION PROJECT II 

S 'BPROJFCT MAJOR TIORKS PERIOD 

SHEET 9 

ENDING DECEMBER 

OF 67 

31. 1981 

K 
PROVINCE

& POTAL 

SLBPROJECT 

(1 

AREA 

(HA) 
(2) 

SURVEY- --
PROGRESS I/ 

(ZCOMPLETE) 

(3)____ 

DESIGN DESIGN DRAWINGSCONULTANTS RSUBMITTED 

PROGRESS - TECH. SOUND 2/ 

CERTIFICATION TO USAID 
( %lCO.IPLETE), (DATE (DATE) 

(4)(5(6(7(8(9 

CONSTRUCTION OF MAJOR WORKSRR GT ON I/ 0NSLT 
SERVICE 3/ PROGRESS- COMPLETION 

AREA CERTIFICATIO,
(HA) (Z OPLETE) - ( 

BENGKULU PROVINCE 

7:nPROVEMENT WORK: 
6. AIR TERAS - cancelled - _-_ 
7. AIR PRING UJAN HAS 4-/ 
8. AIR DATARAN RUNGAU 

385 
779 

Mar 79 
100 

Jun 79 
100 31 Jul 81 779 

Jun 81 
Jul 81 

NC-3 
31 Jul 81 

LAMPUNG PROVINCE 

NEW SUBPROJECT: 
1. WAY KULUR 643 Jan 78 Jan 78 30 Nov 81 Mar 81 NA 
2. WAY TATAYAN 382 Sep 75 Sep 75 30 Nov 81 Mar 81 
3. WAY BERINGIN 106 Feb 77 Feb 77 03 Jul 80 30 Nov 81 106 Mar 80 03 Jul 80 
4. WAY NGISON 958 Aug 76 Aug 76 30 Nov 81 85 
5. WAY MFLTUMI 608 Jan 78 Jan 78 30 Nov 81 Mar 81 NC-I 
6. WAY ANAK BESAI - cancelled -

7. WAY AWI II 326 Jan 78 Jan 78 30 Nov 81 Feb 81 NA 
IMPROVEHENT WORK: 
1. WAY BOLOK SUKAMARA 253 Jan 79 Jan 79 28 Feb el 88 Oct 80 28 Feb 81 
2. WAY LIIK PENENGAHAN 
3. WAY ULUAN LIWA 

4. WAY BALAI KENCANA 

353 
197 

125j 

J.n 79 
Jan 79 

Jan 79 j 

Jan 79 
Jan 79 

Jan 79 

03 Mar 79 
18 Apr 80 

31 Dec 79 

0 
0 

0 

Dec 79 
Jan 80 

May 80 

03 Jul 80 
29 Nov 80 

03 Jul 80 > 
NOTE: See sheet No. I for 
xplanation of foocntes.
 



__________________ 

PROGCA 1 YEAR 1979/80 

PROVINCE 
& 

SUBPROJECT 


(1) 


LAMPUNG PROVINCE
 

IMPROVEMENT WORK:
 

5. WAY BUAH I, IIb III 


6. WAY SEMULI 


7. WAY BATU KETING 


8. WAY BINJAI 


SURVEY 

T/ 

AREA PROGRESS-

(Z COMPLETE) 

(2) (3) 

520 Dec 78 

ill Dec 78 

356 Dec 78 

360 Dec 78 

SEDERRANA IRRIGATION PROJECT 1 

STATUS OF SVBPRflECT .MAJOR !ORKS 

DESIGN DESIGN DRAWINGS 
11 CONSULTANTS SUBMITTED 

PROGRESS- TECH. SOUND 2/ 
ICERTIFICATION TO USAID 

(HA) DAT)
(% COPLETE) 

(4) (5) (6) 


Dec 78 


Dec 78 30 Apr 81 


Dec 78 29 Sep 78 


Dec 78 31 Dec 80 


SHEET 0 OF 67
 

PERIOD ENDING DECEM'IBER 31.1 1981
 

CONSTRUCTION OF MAJOR WORKS
 

RRIGATION ON 
SERVICE 3 PROGRESS COMPLETION 
AREA CERTIFICATIO. 
()(HAL (Z'C1.L TE) _ ID 

(7) (8) (9) 

Nov 80 NC-1
 

0 Apr 81 30 Apr 81 

0 Feb 80 03 Jul 80
 

0 May 80 31 Dec 80
 

so
 

NOTE: See sheet No. 1 for xplanation of fotIts
 
___________________I _______________________________________________________ 



PHOCRJJ.H YEAR 1979/80 	 SEDERHAxA IRRIGATION PROJECT IIT
F ATUS OF S!'BPROJECT MAJOR 1 SHEET 11 OF 674ORKS EINGSERIODDECEMBER 31 1981 

PROVINCE 
 SURVEY
& TOTALCOSRCINOMAOWRK DESIGN DESIGN DRAWINGSSUBPROCS 	 CONSTRUCTION OF MAJOR WORKS
AREA PROGRESS 1/ 1/ CONSULTANTS 

- PROGRESS -	
U -E-D- -- RRGAT ONTECH. SOUND 	 N TAN2/ SERVICE 3/ 
 PROGRESS 
 COMPLETION
(HA) (% COMPLETE),,


(2) 	
COMPLETE) CERTiICATON TO USAID- AREA( (6) (7) CERTIFICATIO1(8) 

[
WEST JAVA PROVINCE 


NEW SUBPROJECT: 
I. HARJA TANI 
 92 Jun 77 
 Jul 77 
 30 Nov 81 
 29 Oct 80
2. CILAKU 	 92 Feb 80
180 Jun 77 	 30 Nov 81Aug 77 
 29 Oct 80
3. SINDANG MANDI 	 Feb 80
109 Jun 77 	 NC-1,3
Jul 77 
 29 Nov 80 
 29 Oct 80
4. CIKEUSAL 	 109 Feb 80126 Sep 79 Oct 79 	 29 N\,80


May 80 NC85. CILESUNG 
 215 Jul 77 
 Sep 77 30 Nov 81 29 Oct 80 
 215 Mar 80 
 30 Nov 81
6. LIANG MAUNG 
 235 Jul 77 
 Sep 77 
 29 Oct 80 
 Mar 80 NC-I,3
7. CILEMUR 
 289 Aug 77 
 Sep 77 
 31 Mar 80 
 29 Oct 80
8. CIKAMAL 	 289 Dec 79
226 Sep 77 	 31 Mar 80
Oct 77 
 31 Mar 80 
 29 Oct 80
9. PARAKAN JATI 	 226 Dec 79
517 Jul 77 Oct 77 	 31 Mar 80
29 Oct 80 
 Feb 80 NC-1
10. ClBANTEN 
 326 Jul 77 
 Sep 77 
 31 Mar 80 
 29 Oct 80 
 326 
 Nov 79 
 31 Mar 80
11. LAYA 
 442 Aug 77
12. CIKURUTUG 	 Sep 77
712 Aug 76 	 29 Oct 80
Oct 76 	 Jan 80
13. CILEULEUY 	 29 Oct 80 Mar 80 
NC-1
 

611 Jul 77 	 NC-I
Nov 77 
 29 Oct 80
14. LEUWI PEUJIT 169 Jul 77 	
Mar 80 NC-I
Jan 79 
 29 Oct 80
15. GUNUNG LEUTIK 	 Feb 80 NC-iAug 75 Oct 75 
 29 Nov 80
16. CIMANDI AGELU :G 	 50
339 Jul 77 	 2 Feb 80
Sep77 	 29 Nov 80
9 Oct 80 
 Ap080 NC-i
17. CIHURIP 
 - cancelled -

-


IX7E: See sheet No. I for explanaton of footnotes.
 



PROGRAM YEAR 1979/80 SEDERHANA IRRIGATION PROJECTSTATUS OF SUBPROJECT MAJnR V7ORKS SHEET 12 OFPERIOD ENDING DECEMBER 31, 
67
1981 

PROVINCE 
& TOTAL 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITIED 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION 

SUBPROJECT AREA PROGRESS 1 PROGRESS / TECH. SOUND.CETIIATO 2/SERVICE2/SRIE3/PORS- PROGRESS / CONSULTANTSCOMPLETION 

(HA) ( COMPLETE) (Z COMPLETE) CERTIFICATION
(DATE) TO USAID-

(DATE) AREA
(RA) 

-
(Z COMPLETE) 

CERTIFICATION 
DATE 

WEST JAVA PROVINCE 

NEW SUBPROJECT: 
18. 

19. 

20. 

21. 

22. 

23. 

24. 

25. 

26. 

27. 

CIDAHU 

CIBATU KURUNG 

BABAKAN CICAU 

CINANGKA I & II 

SURAKA TIGA 

CIRANJANG 

PARABON 

CICE-PLANG 

TONJONG 

CIMANCENG 

280 

568 

183 

170 

402 

95 

265 

145 

202 

323 

Jul 77 

Sep 77 

Jul 77 

Aug 77 

Sep 77 

Jul 76 

Aug 77 

Jul 77 

Sep 77 

Sep 77 

Sep 77 

Nov 77 

Sep 77 

Sep 77 

Nov 77 

Sep 76 

Oct 77 

Oct 77 

Nov 77 

Dec 77 

19 Dec 80 

30 Nov 81 

30 Nov 81* 

30 Apr 81 

29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

29 Oct 80 

280 

568 

170 

402 

Mar 80 

Mar 80 

Jul 80 

Feb 81 

May 80 

Dec 79 

Jan 80 

Jan 80 

Jan 80 

Feb 80 

19 Dec 80 

30 Nov 81 

NC-1 

30 Nov 81* 

30 Apr 81 

NC-i 

NC-i 

NC-1 

NC-I 

NC-1 

IMPROVEMENT WORK: 

I. 
2. 

CIPICUNG 
LEUWI PAMULANG 

150 
350 

Oct 75 
Sep 76 

Dec 76 
Jan 77 

19 Dec 80 0 Jan 80 19 Dec 80 

3. LEUWI SAPI 328 Nov 75 Aug 76 
May 80 
Mar 80 

NC-I 
NC-I 

4. SURAKA TIGA 402 Sep 77 Nov 77 30 Apr 81 0 Mar 80 30 Apr 81 

5. 

,. 

CIBENDA 

LEUWI GOBANG 

150 

250 

Jun 76 

Nov 76 

May 77 

Jun 77 
19 Dec FP 0 Apr 80 

May 80 
19 Dec 80> 
NC-i 

Note: 
 See sheet No. 1 for Jxplan 
ion offootn te_
* Prey. cert. 19 Dec, 1980 for 74 ha.
 



PROGRAMYEAR 1979/80 SEDERI ANA IRRIGATION PROJECT
STATUS OF SURPROJECI MAJOR WORKS PERIOD 

SHEET 13 
ENDING DECEMBER 

OF 
3]. 

67 
1981 

PROVINCE TOTAL 
SURVEY DESIGN DESIGN DRA,INGS 

CONSULTANTS SUBMITTED 
CONSTRUCTION 

IRRIGATION 
OF MAJOR WORKS 

CONSULTANTS 

SUBPROJECT 

((2) 

AREA 

,,(HA) 

PROGRESS I/ PROGPESS I# TECH. SOUND. 
CERTIFICATION 

(X COMPLETE) (Z COMPLETE) (DATE) 

(3) . (4) 

2/ 
TO USAID-

(DATE) 

(6) 

SERVICE 3/ 
ARLA -
(HA) 

(7) 

PROGRESS -/ 

(Z COMPLETE) 

(8) 

COMPLETION 
CERTIFICATION 

(DATE) 

(9) 

WEST JAVA PROVINCE 

IMPPCVEMENT WORK: 
7. CITIKEY 4/ 

8. CIKURUTUG 

9. CIMANGEUNTEUNG ­

10. CIHANDOYAN 

CENTRAL JAVA PROVINCE 

445 

712 

372 
-

Nov 74 

Aug 76 

May 74 
cancelled 

Dec ?4 

Oct 76 

Jun 74 
-

29 Oct 80 

_ 

Mar 80 

Jun 80 

Jul 80 

NA 

NC-I 

NC-i 
_ 

NEW SUBPROJECT: 

1. KALONGAN - cancelled 

CONTINUATION WORK: 
1. SIDANDANG 

2. CILONENS 

-

537 

cancelled 

Apr 78 Apr 78 

_ 

17 Oct79* 

-

100 

_ 

NC-i 

IMPROVEMENT WORK: 

1. GETAS BLAWONG 

2. PELEM SENGIR 

3. PURING -/ 

L. SI LUWUNG 

5. BLEBER 

6. CANGKOK 

-

60 

200 
60 

60 

70 

cancelled 

Dec 76 

Dec 74 
Jun 74 

Jun 74 

Jun 76 

Dec 76 

Dec 74 
Jun 74 

Jun 74 

Jun 76 

.-

31 Aug 81 

31 Aug 81 
03 Jul 80 

31 Mar 81 

30 Nov 81 

0 

0 
0 

0 

0 

-

May 80 

Aiig 80 
%,ar80 

Mar 80 

100 

31 Aug E1 

31 Aug E 
03 Jul S 

31 Mar 61 

30 N\v E! 

> 

Note: See sheet No. 1 for Jxplana'ion of footnotes "_ 
* Resubmitted 29 October 1980 



SEDER .-.
NA IRRIGATION PROJECT 
 SHEET 14_ OF 67

POR.kI YEAR 1979/80 STATUS OF SUBPROJECT MA.TOR VIORKS PERIOD ENDING DEfE.MBER 31. 1981 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS& TOTAL CONSULTANTS SBMITTED IRRIGATION 
 CONSULTATS 
SUBPROJECT AREA PROGRESS I/ PROGRESS -/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS 1/ COMPLETION

CERTIFICATION(HA) (2 COMPLETE) (2 COMPLETE) 
TO USAID- AREA - ERTIFICATION(DATE) (DATE) 
 (HA) (2 CO,"PLETE) (DATE)
 

(1) (2) (3) (4) () (6) (7) (8) 
 (9)
 

CENTRAL JAVA PROVINCE
 

IMPROVEIMENT WORK:
 

7. SERAYU A/ 
 - cancelled 

D.I. YOGYAKARTA
 

NEW SUBPROJECT:
 

1. SAMBEREMBE 307 Apr 78 Sep 78 
 29 Nav 80 29 Oct 80 
 210 Jun 80 
 29 Nov 80
 
2. KETONGGO 
 125 Apr 78 Sep 78 
 29 Oct 80 
 Mar 80 NA
 
3. KABUNAN 341 Apr 78 Sep 78 
 31 May 80 29 Oct 80 274 Mar 80 
 31 May E_
 

EAST JAVA PROVINCE
 

NEW SUBPROJECT:
 

1. LEBAK HARJO 360 Feb 78 Sep 79 03 Jul 80 
 29 Oct 80 150 Mar 80 03 Jul 83
 

WEST KALIMANTAN PROVINCE
 

NEW SUBPROJECT:
 

1. SUMBER AGUNG 
 - cancelled ­ -

2. RABA 
 212 Feb 78 Apr 78 
 30 Nov 81 
 23
 
3. KENCOK 
 - cancelled ­ _ 
 _
 
4. SEBURUK 
 140 Mar 78 Jun 78 
 30 Nov 81 
 90
 

Note: See sheet No. 1 for xplanalion of footn.tes
 



PROr.A.M YEAR 1979/0 

PROVINCE
& 

SUBPRJECT 

(1) 

WEST KALIMANTAN PROVINCE 

NEW SUBPRO;ECT:
 

5. SUMBER AGUNG SEMBORA 


6. RUNUT 


7. PASUK KAYU 


CONTINUATION WORK:
 

1. SEMUDUN 


CENTRAL KALIMANTAN PROVINCE
 

NEW SUBPROJECT:
 

1. BARUH RINTIS 


2. TAMPA DAYD 


3. TUMPUNG LAUNG 


IMPROVEMENT WORK: 

1. 'ERPATAS 


2. NANGA BULIK 


3. SE: BAMBAN 


4. HURUNG BUNUT 


5. BERENG BENGKEL 

Note: See sheet No. 1 for 

SEDERHANA IRRIGATION PROJECT 
STATI'S OF SUB'PROJECT MAJOR WORtS 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

AREA PROGRES -PS P E / TECH. SOUND.2/ " 
- CERTIFICATION TO USAID­

; (HA) (Z COMPLETE) ( COMPLETE) (DATE) (DATE) 

(2) (3) (4) (6) 

268 Feb 78 Apr 78 30 Nov 81 


184 Feb 78 Apr 78 30 Nov 81 


226 Mar 78 Jun 78 30 Nov 81 


203 Apr 77 Aug 77 17 Oct 79* 


- cancelled .....
 

- cancelled .....
 

- cancelled .....
 

432 Mar 77 Mar 77 03 Jul 80 


- cancelled ....
 

297 Mar 77 Mar 77 03 Jul 80 


470 Mar 77 Mar 77 


1500 Mar 74 Mar 74 31 Jan 81 


*xplanaion of footntes 


SHEET 15 OF 67
 

PERIOD ENDING DECEMBER 31, 1981
 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSULTANTS
 

SERVICE 3 PROGRESS 1/ COMPLETION
 
AREA 3/ PERTIFICATION
 

(HA) (Z COMPLETE) (DATE)
 

(7) (8) (9).-__ 

95
 

95
 

97
 

Feb S0 NC-2
 

0 Mar 80 03 Jul 80 

0 Mat 80 03 Jul 80
 

100 NC-1 
0 100 31:Jan E1 

"" _ 

* Resubmitted 4 April, 1980. 

x 



PRINGRAM YEAR 1979/80 
SEDERHAKA IRRIGATION PROJECT 

SIATUS OF SUBPROJECT MAJOR 14ORKS 
SHErT 16 OF 

PERIOD ENDING DECEMBER 31. 
67 

1981 

PROVINCE 
& 

SUBPROJECT 

(1)(2) 

T 

TOTAL 
AREA 

(HA) 

SURVEY DESIGN DESIGN DRAIhGS 

CONSULTANTS SUBMITTED 
PROGRESS l/ PROGRESS 1L TECH. SOUND. 

CERTIFICATION TO USAID-1 
(% COMPLETE) (% COMPLETE) (DATE) (DATE)

()(4) ()(6) 

CONSTRUCTION OF MAJOR WORKS 

IRRIGATION CONSULTANTS 
SERVICE 3/ PROGRESS -1 COMPLETION 

A-REA - -ERTIFICATION 
(HA) (2 COMPLETE) (DATE)

° (7)_ (8)(9 

CENTRAL KALIMAINTAN PROVINCE 

IRPROVEMENT WORK: 

6. TEW1AH 328 Mar 77 Mar 77 100 NA 

SOUTH KALIMANTAN PROVINCE 

NEW SUBPROJECT: 

1. SEI MANDI ANGIN 

2. SEI TALANG 

3. SEI TAPUK 

4. SEI LOK BATU 

5. SEI BITAHAN/UDUL 

6. BAWAH RINGIN 

100 

419 

193 

581 

1000 

1000 

Jun 78 

Jun 78 

May 78 

Apr 78 

Jun 79 

Jun 79 

Aug 78 

Aug 78 

Aug 78 

Aug 78 

Jun 79 

Jun 79 

29 Nov 80 

31 Jan 81 

15 Jun 81 

31 Jan 81 

15 Jun 81 

31 Jan 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

100 

419 

193 

581 

500 

500 

Jun 80 

100 

100 

iCO 

100 

Sep 80 

29 Nov 80 

31 Jan 81 

15 Jun 81 

31 Jan 81 

15 Jun 81 

31 Jan 81 

CONTINUATION WORK: 

1. LANGSAT BESAR 

2. RAWA NEGARA-5/ 

3. LIANG ANGGANG 

4. RAWA SITIUNG 

5. ANTASAN TANIPAH 

150 

3950 

2108 

1500 

5450 

Apr 76 

Jun 79 

Jun 79 

Jul 79 

Jul 79 

Jul 77 

Jun 79 

Jul 79 

Jul 79 

Jul 79 

29 Nov 80 

29 Nov 80 

29 Nov 80 

31 Mar 80 

31 May 80 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

0 

1000 

500 

500 

1000 

Jul 80 

Jul 60 

Jun 80 

Jan 80 

Mar 80 

29 Nov 80 

29 Nov 80 

29 Nov 80 

31 Mar 80 

31 May 80 z 

Note: See sheet No. 1 for Jxplenalion of footn, tes 

x 

i 



SEDERHLkNA IRRIGATION PROJECT SHEET 17 OF 67
 
PROGRAM 
 YEAR 1979/80 STATUS OF SUBT.1O.ECT HAJOR WORKS PERIOD ENDING DECEMBER 31, 1981 

SURVEY DESIGN DESIGN DRAWINGS CONSTRbTION OF MAJOR WORKSPROVINCE CONSULTANTS SUBMITTED iRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS1 PROGRESS _1/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS -1/ COMPLETION 
CERTIFICATION TO USAID- AREA - CERTIFICATION(HA) (Z COMPLETE) (2 COMPLETE) (DATE) (DATE) (H.A) ( COMPLETE) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9)
 

SOUTH KALIMANTAN PROVINCE
 

IMPROVEMENT WORK: 

1. SUNGKAI - 108 Apr 78 Aug 78 31 May 80* 30 Nov 81 0 Jan 80* 31 Hay 80
 
2. TAMIYANG _ 421 May 78 Jun 78 29 Nov 80 30 Nov 81 0 Jul 80 29 Nov 80
 

3. MASINGE - 516 May 78 Nov 78 30 Nov 81 Nov 80 NA
 
4. LURUS 220 Mar 78 
 Aug 78 
 Dec 79 NC-1
 

45. BAKAR 
- - cancelled ­ - -

EAST KALIMANTAN PROVINCE 

IMPROVEMENT WORK: 

1. TERITIP 182 Jul 76 
 Sep 77 
 92**
 
2. PURWAJAYA 80 Jul 77 Nov 77 
 May 80 NC-I
 
3. SELOK API 
 - cancelled -

Note: See sheet No. 1 for xplana ion of footn tes _ ""I_ 
* Recert.ified 15 Sep. 81. ** Redesign of weir in progress. 

X 



SEDERHANA IRRIGATION PROJECT 77 
 SHEET 18 OF 67
 
PROGRAM YEAR 1979/ED STATUS OF SUBPROJECT HIAJOR OinRKS PERIOD ENDING DECEMBER 31. 1981
 

SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
PROVINCE TOTAL CONSULTANTS fSU1BMITTED IRRIGATION 

SUBPROJECT AREA PROGRESS - PROGRESS -'/ TECH. SOUND 2/ SERVICE 3/ PROGRESS COMPLETIONCERTIFICATION TO USAID AREA CERTIFICATIO 
(RA) (2 COMPLETE) (% COMPLETE); (DATE) (DATE) 1A)_ ( COmL_)I (DATE) 

___(2) (3) (') (5) (6) (7) (8) (9) 

NORTH SULAWESI PROVINCE 

NEW SUBPROJECT: 

1. TABULO 1080 Nov 77 Jul 78 30 Nov 81 Sep 80 NC-1
 

2. BONGOTUA 442 Nov 77 Jul 78 30 Nov 81 Sen 80 NC-1 
3. TARN 
 281 Nov 77 Jul 78 30 Nov V1 65
 

4. LOMBIAWAN 353 Nov 77 Jul 78 Sep 80 NC-I
 
5. RANOTUANA 188 Mar 75 May 75 31 Mar 81 30 Nov 81 188 Sep 80 31 Mar 81 

6. TADOY 282 Nov 77 Jul 78 
 Sep 80 NC-1 
7. HOTONDONG 135 Nov 77 Jul 78 28 Feb 81 135 Feb 80 28 Feb 81 
8. MOPOLO 178 Nov 77 Jul 78 Jan 80 NC-1
 
9. MOYONDOK HULU[ 84 Nov 77 Jul 78 15 Oct 81 84 Apr 80 15 Oct 81 

IMPROVEMENT WORK: 

1. ALO 4/ 1642 Apr 75 Oct 75 31 Mar 81 0 Oct 80 31 Mar 81
 
2. LIKUPANG OKI 246 Nov 77 Jul 78 Nov 80 
 NC-1,2
 
3. TANOYAN 7/ Apr 75 Jun 75 Jun 80 NC-1,2 

CENTRAL SULACSI PROVINCENEW SUBPROJECT:I 

1. KASIGUNCU 788 Jan 77 Mar 77 30 Nov 81 Mar 81 NC-1 > 

NO.-E: See sheet So. 1 fcr ixplanaion o foon e.. S I
 
____ / otje. ________ ____ ______________
 



PROGRAM YEAR 1979/80 
SEDERHANA IRRIGATION PROJECT II 
STATUS OF SUBPROJECT n1AJOR WORKS 

SHEET 
PERIOD ENDING DE 

19 OF 67 
31MB 98JJI 

PROVINCE
PROECT 

SUBPROJECT 

(1) 

TOTAL 

AREA 

(HA) 

(2) 

SURVEY 
PR/ 

PROGRESS 1/ 

(% COMPLETE) 

(3) 

DESIGN 

PROGRESS-
(CERTIFICATION

COMPLETE). 

(4) 

DESIGN DRAWINGS 
CONSULTANTS -DB--' -----

TECH. SOUND 2/ 
TO USAID-

(5) (6) 

CONSTRUCTION OF MAJ.OR WORKS 
IRRIGATION - T DNSULTANTS 

SERVICE 3/ PROGRESS- COMPLETION 
ARTA - CERTIFICATION() (DATE) 

(7) (8) (9) 

CENTRAL SULAWESI PROVINCE 

NEW SUBPROJECT: 

2. SIOYONG 898 Mar 78 May 78 30 Nov 81 Apr 81 NC-1 

CONTINUATION WORK: 
1. KOLONDOM 

2. SAROSO 

3. TOILI KANAN 

4. HOILONG 

5. KASIMBAR 

1150 

1200 

2454 

1125 

1081 

Dec 76 

Dec 76 

Jan 78 

Jun 76 

Jun 77 

Jun 77 

Jun 77 

Mar 78 

Aug 77 

Sep 77 

31 May 80 

30 Apr 81 

31 Jan 81 

11 May 78 

11 May 78 

11 May 78 

23 Jan 79 

249 

232 

0 

Feb 80 

60 

Sep 80 

Sep 80 

Sep 80 

31 May 80 

30 Apr 81 

31 Jan 81 

NC-1 

IMPROVEMENT WORK: 

1. AMPIBABO 
2. SONI 

3. WARU/TANGKIOS 

4. HALINO 

547 

635 

1503 

2000 

Jan 77 

Jan 77 

Jan 76 

Jan 76 

Mar 77 

Mar 77 

Mar 76 

Mar 76 

31 Aug 81 

31 Aug 81 

31 Jan 81 

31 May 80 

274 

260 

0 

180 

Sep 80 

Mar 8U 

Sep 80. 

Mar 80 

31 Aug 81 

31 Aug 81 

31 Jan 81 

31 May 80 

SOUTHEAST SULAWESI PROVINCE 

NEW SUBPROJECT: 
1. WONCO I 

2. MOWEWE II. 

NOTE: See sheet No. 1 for 

840 Oct 77 May 78 

629 Aug 77 Nov 77 

xplana ion of footn tea. 

31 Jul 81 

30 Nov 81 

30 Nov 81 629 

Mar 81 

Feb 81 

NA 

31 Jul 61 > 



__ 

SEDERHANA IRRIGATIOU PROJECT II SHEET 20 OF 67 
PROGRAM| YEAR 1979/80 STATUS OF SUBPROJECr MAJOR WORKS F1 RIOD ENDING DECEMBER 31. 1981 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 

& TOTAL 1/ CONSULTANTS:SU:BITTED IRRIGATION Itl LhI AN 
SUBPROJECT AREA PROGRESS - PROGRESS- TECH. SOUND 2/ SERVICE 3/ PROGRESS COMPLETION 

(HA) (2 COMPPLETE) (2 
CERTIFICATION 

COPLETEA) ( 
TO USAI- AREA 

(m) 
CERTIFICATIO. 

I(% COMPLETE)| (DAU ) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) 

SOUTHEAST SULAWESI PROVINCE 

NEW SUBPROJECT: 

3. KOLASA 474 Oct 77 May 78 30 Nov 81 Xa" 81 NA 

4. LOEA 322 Jul 77 Nov 77 31 Jul 81 322 Jan 81 
 31 Jul 81
 

5. RANOMEETO 490 Jul 77 Nov 77 31 Aug 81 30 Nov 81 
 358 Nov 80 31 Aug 81
 

6. MOWILA I 552 Aug 77 Dec 77 30 Apr 81 30 Nov 81 480 Dec 80 30 Apr 81 

7. KONOWEHA 415 Dec 76 Mar 78 31 Jul 81 30 Nov 81 331 Feb 81 31 Jul 81
 

CONTINUATION WORK:
 

1. RORAYA 1 2381 Apr 76 Jul 76 15 Aug 81 27 Feb 78 494 Jan 81 15 Aug 81 
2. RORAYA IT 415 Apr 76 Jul 76 27 Feb 78 Dec 80 NC-i 

3. RORAYA I1 2512 Apr 76 Jul 76 27 Feb 78 Oct 80 NA
 

4. WOLO 612 May 77 Aug 77 23 Jan 78 Oct 80 NA 

IMPROVEMENT WORK: 

1. BAI.ANTETE- 564 Nov 74 May 75 31 Jul 81 0 May 80 31 Jul 81 
2. TAMBOLI 1398 Dec 76 May 77 Nov 81 
 NA
 

3. AMERORO - 3820 Oct 74 Aug 76 15 Aug 81 885 Dec 80 .15 Aug 81 

NOE
:ion of footnes, ____________________ 
a 

-

NOE: See sheet No. 1 for xpla 
I ____ 



PROrRA-1 YEAR 1979/80 
SEDERHANA IRRIGATION PROJECT II 
STATUS OF SUBPROJECT MAJOR WORKS PERIOD 

SHEET 21 

ENDING DECEMBER 
OF 67 

31. 1981 

PROVINCE 

& 
SUBPROJECT 

() 

TOTAL 
AREA 

(HA) 

(2) 

SURVEY DESIGN 

I/ 
PROGRESS - PROGRESS ­

(Z COMPLETE) MZ CONPLETE) 

(3) (4) 

DESIGN DRAWINGS 

CONSULTANTS SUBMiTIED 
TECH. SOUND 2/ 

CERTIFICATION TO USAID(DATE) (DATE) 

_(5) (6) 

CONSTRUCTION OF MAJOR WORKS 

IRRIGATION _ N ANT 
SERVICE 3/ PROGRESS COMPLETION 
AREA CERTIFICATIO.7 HA) FZCMLT) (DATE)­

(7) (8) (9) 

SOUTH SULAWESI PROVINCE 

NEW SUBPROJECT: 

1. ALEKARAJAE, 

2. KALIMASANG I 

3. APARANG IV 

1253 

726 

-

Oct 77 

Feb 78 

cancelled 

Jan 79 

Jan 79 

.-

30 Sep 81 

'30 Nov 81 

726 

100 

Oct 80 

-

NA 

30 Sep 81 

4. BALANG TIENG 

5. SENRE 

6. BIANG KEKE II 

7. GELUNG LOHE 

358 

710 

218 

960 

Mar 78 

Feb 78 

Dec 75 

Mar 78 

Jan 79 

Jan 79 

Aug 76 

Jan 79 

30 Sep 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 

218 

Sep 81 

85 

Sep 80 

95 

NA 

30 Sep 81 

CONTINUATION WORK: 
1. LEANG-LEANG 640 Aug 77 Dec 78 23 Jan 79 80 

IMPROVEMENT WORK: 

1. KANANG 4/ 

2. RAPPANG 

400 

577 

Dec 78 

Dec 78 

Feb 79 

Feb 79 

31 Aug 81 0 Apr 80 

Jul 81 

31 Aug8 

NA 

3. SAMANGGI-403 

4. KOCIRT,%G -

5. BARAKA 195 

Dec 78 

Dec 78 

Nov 78 

Feb 79 

Feb 79 

4an 79 

30 Nov 81 

30 Nov 81 

0 

0 

Aug 81 

May 81 

Jun 80 

30 Nov 81 

30 Nov 81 

NC-I 

6. 

7. 

PALENGORENG-4 

LANCA A 

704 

646 

Nov 78 

Dec78 

Jan 79 

Feb 79 

31 Aug 81 

31 Aug 81 
0 
0 

Jan 80 
Sep 80 

31 Aug 81 
31 Aug 81 

> 

NOTE: See sheet ,:o. I for xplanaticn of footn tes.... I 



SEDERBANA IRRIGATION PROJECT II 
 SHEET 2? OF
PROGRAN YEAR 1979/30 STATUS OF SEBPROJECT MAJOR WORKS PERIO ENI.IG DECEMBER 31 1981 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& T OTAL 1/ 1 CONSULTANT- SUBMITTED IR--'GATION _ [ONSULTAN_SUBPROJECT AREA PROGRESS _ PROGRESS -/ TECH. SOUND 2/ SERVICE 3/ PROGRESS jCOMPLETION 

(HA) (2 CERTIFICATION TO USAID AREA ICERTIFICATO,COMPLETE) (Z COMPLEITE) ( (DATE' (HAI V(%COMPLETE) (ATE
(1) (2) (3) (4) ( (5) (6) (7) (8) (9) 

SOUTH SULAWESI PROVINCE
 

IMPROVEMENT VORK: 

8. NONONGAN 241 Dec 78 Feb 79 31 Aug 81 
 0 May 80 31 Aug 81 

WEST NUSA TNGGARA PROVINCE
 

NEW SUBPROJECT: 
1. HENCONGAH 322 Mar 78 May 78 18 Apr 80 
 30 Nov 81 322 Jan 80 18 Ap 80
 
2. PATULA 342 Apr 77 
 Jun 77 15 Jun 81 30 Nov 81 0 Feb 81 1- Jun 81
 
3. REMPEK 617 Mar 78 
 May 78 03 Jul 80 30 Nov 81 279 
 Mar 80 03 Jul 80
 
4. BRANGKOLONG 310 Apr 77 
 Jun 77 28 Feb 81 30 Nov 81 
 197 Feb 80 28 Feb 81
 
5. PENGADANGAN 
 664 Jan 77 Mar 77 29"Nov 80 30 Nov 81 664 Jan 80 
 29 Nov 80
 

CONTINUATION WORK: 
1. HERENTEH 224 Nov 77 Mar 78 
 31 Mar 81 23 Jan 79 188 
 May 80 31 Mar 81
 
2. LEKONG 456 Nov 77 Mar 78 31 Mar 81 23. Jan 79 136 Feb 80 31 Mar 81 

IMPROVEMENT WORK: 
1. BENJOR 227 Jan 77 Mar 77 18 Apr 80 I I >0 Jan 80 18 Apr 80 
2. SIDEMEN 626 Feb 76 Oct 76 18 Apr 80 0 Feb 80 1F Apr 80 
3. NUNGGA 241 Jan 76 Mar 76 31 Jul 81 0 .'ay 89 31 Jul El i 
4. TARUSA I" 395 Jan 76 Mar 76 31 Dec 80 0 May 80 31 Dec 80
 

NOTE: See sheet No. I for Xplanation of footn tes.
 



SEDERHANA IRRIGATION PROJECT II 
 SHEET 23 OF 67
 
PROGRAM YEAR 1979/80 
 STATUS OF SUBPPOJECT MAJOR !.'ORKS 
 FERIOD ENDING DECEMBER 31. 1981
 

PROVINCE 	 SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKSrlOTTAL 1CONSULTANTS IJSBITED IRRIGATIONLJDPROJECTf AREA PROGRESS - PROGRESS TECH. SOUND 	 IT CfN TANTS2/ SERVICE 3/ PROGRESS COMPLETION 

(____________A________COMPLETE)(1R CERTIFICATION TO USAID AREA( _ COMPLETE) DATE) TE1 	 CERTIFICATI0.(1A1 MD-	 (ZORLETE) (DAT

(1) (2) (3) I (4) (5) (6) (7) (8) (9) 

WEST NUSA TENGGARA PROVINCE
 

IMPROVEMENT WORK:
 

5. LENDANG JURANG." 185 Jan 77 Mar 77 18 Apr 80 	 0 Oct 79 18 Apr 80
 

EAST NUSA TENGGARA PROVINCE
 

NEW SUiPROJECT: 

1. TUASENE 	 325 Mar 77 Mar 77 29 Nov 80 30 Nov 81 
 93 May 80 29 Nov 80 
2. KONGA 	 243 Sep 78 Sep 78 
 30 Nov 81 	 Mar 80 
 NC-1
 
3. DAMPEK 	 393 Sep 78 Sep 78 
 30 Nov 81 
 Nov 80 NC-1i
 
4. wANGA 	 586 Mar 77 Mar 77 31 Mar 81 30 Nov 81 356 Sep 80 
 31 Mar 81
 
5. MAUBUSA!- 350 Mar 77 Mar 77 
 29 Nov 80 30 Nov 81 
 260 Jul 80 
 29 Nov 80
 
6. TUALEU 	 145 Mar 77 M-r 77 
 Oct 80 I NC-17. WAE KOHO 	 827 Nov 77 Jan 80 15 Oct 81 30 Nov 81 266 Jan 81 
 15 Oct 81
 
CONTINUATION WOr":
 

1. 
 SOA 2791 Mar 77 Apr 78 31 Dec 80 11 May 78 304 Sep 	80 
 31 Dec 80
 
2. HAEKESAK 	 541 Mar 77 Mar 77 


IlPROVEMENT WORK: 
 i 	 I 
1. LURASIK A/ 399 Jun 77 Sep 79 
 50 	 7 

2. NOBELU 	 128 Jun 77 Sep 79 j40 	 :01 
3. 	NAIN 366 Mar 76 Jaa 80 
 Oct 80 NC-3
 

NOTE: See sheet No. I for expla 
 Lion of footnltes.
 

95 



SEDERRANA IRRIGATION PROJECT IPROGRAM YEAR 1979/80 	 SHEET 24 OF 67STATUS OF SUBDROJECT AJOR L-ORKS 
 PERIOD ENDING DECEMBER 31. 1981 

PROVINCE 	 SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
SUPROJECT A PROGRESS PROGRESS -CONSULTANIS SUBMITTED - T(ffA-1O 1NTNTm--­

- - TECH. SOUND 
 2/ SERVICE 3/ PROGRESS- COYLETION 
CERTIFICATION TO USAID- AREA(HA) (Z COHPLETE) (% COMPLETE) 	 CERTIFICATIO 

(1) 	 (DATE) (DATEA)diA) (Z.S l. _(2) (3) (4) (5) 	 (D T(6) (7) (8) (9) 

EAST NUSA '-NGGARA PROVINCE 
IMPROVEMENT WORK: I 
4. OBOR 
 308 Mar 77 Jul 79 
 31 Jan 81 
 0 Jun 80 31 Jan 81
5. BENLELANG 	 259 Apr 77 Nov 79 
 31 Jul 81 
 108 Jul 80 
 31 Jul 81
 

MALUKU PROVINCE
 

CONTINUATION WORK:
 
1. KAO 
 1115 Jan 79 Sep 79 
 80
 

IMPROVEMENT WORK:
 
1. 	DAEO 322 May 77 Sep 79 
 Dec 80 NC-1
 

S>
 
N' .E: See sheet No. I for explana :ion of footpi tes. 



SEDERIANA IRRIGATION PROJECT SHEET 25 OF - 67
 
PROGRAM YEAR 1980/81 
 STATUYS OF SUBPROJECT XUOR VIORKS PERIOD ENDING DECEpXER 31. 1981 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
RTOTL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS-" PROGRESS .1/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS-!' COMPLETION 
CERTIFICATION TO USAID- AREA -ERTIFICATION 

(A4) (1 COMPLETE) (2 COMPLETE) (DATE) (DATE) (HA) (2 COMPLETE)l (DATE) 
(1) (2) (3) (4) (.L (6) (7) (8) (9N
 

ACEH PROVINCE
 

NEW SUBPROJECT:
 

1. KRUENG GEUPEU 144 Mar 75 Dec 76 Mar 81 NC-I
 
CONTINUATION WORK:
 

1. ALUE UBAI 2309 May 75 Sep 77 29 Nov 77 99
 

IMPROVEMENT WORK: 
1. CUBO 564 Mar 75 Mar 76 15 Aug 81 0 May 81 15 Aug 81 
2. MANGGENG I & II 867 Mar 75 Mar 76 
 Jun 81 NA 
3. KOTA CANE LAMA 1210 Jul 76 Dec 78 
 100 NA 
4. TIMBANG GAJAH 507 Jul 76 Dec 77 May 81 NA 
5. RIMBA RAYA I & II 608 Jul 76 Dec 77 
 Jun 81 NA
 
6. KRUENG ULIM 324 Nov 74 Dec 76 Oct 80 NC-I 

Footnotes:
 
NA Information not available at time of report preparation.
 
1/ When progress reaches lOOZ completion date (mo/yr) is reported.

2/ Submittal is by DGWRD and normally includes subproject design drawings, layout map, cout estimate,
 

design calculations and technical soundness certification.
 
3/ Area commanded by the major works completed under the program year shown.
 
4/ Part oi major works completed under Sederhana Program prior to 1976/77.
 
5/ Reclamation subproject.
 

z 
NC-I - Not certifiable because the subproject facilities are not functional, or construction does not meet plans.

and specifications. 
 •
 
NC-2 - Not certifiable becaui., of insufficient water supply.
 
NC-3 - Not certifiable becaus. of lack c.ffarmers, 
or farmer problems.
 



SEDERHANA IRRIGATION PROJECT SHEET 26 OF 67

PROG...f YEAR 1980/81 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1981
 

SURVEY DESIGN DESIGI DRAWINGS CONSTRUCrION OF MAJOR WORKSPROVINCE TOTAL CONSULTANTS SUBMITTED IRRIGATION - CONSULTANTS 
SU.PROJECT AREA PROGESS 1/ PROGRESS TEC. SOUND. SERVICE 3/ PROGRESS- CCM LETC10NCERTIFICATION TO USAID 2 

- AREA - 'ERTIFICATION 
(ElA) (Z COM(PLETE) (Z CONPLETE) (DATE (DATE) (RA (ZCOHPLETE) -(DATE) 

(1)(2) (3) (4) () (6) ( 
 ) (9)
 

NORTH SUMATRA PROVINCE
 

NEW SUBPROJECT: 

1. PADANG MAHONDANG 1281 Dec 77 Mar 78 30 Nov 81 Apr 81 NA 
2. PERBAUNGAN 711 Mar 79 Jun 79 
 30 Nov 81 Aug 81 NA 
3. SISUHAR-SUiARI & II 600 Mar 79 Jun 79 15 Aug 81 30 Nov 81 55 Feb 81 15 Aug 81 
4. SIGOHI BUTUHA 196 Mar 79 Jun 79 15 Aug 81 30 Nov 81 182 Feb 81 15 Aug 81 

CONTINUATION WORK: 
1. PERKOTAAN 844 Oct 75 Jan 76 31 Jul 81 282 Mar 81 31 Jul 81 
2. AEK PANDURUNGAN/KARET- 1675 Oct 75 Oct 76 May 81 NA 

MERAH/PINANG SOR1 
3. AEK ANDOSII & 11 '893 Jun76 Oct 76 Apr 81 NA
 
4. GIDO ZEBUA - cancelled ­

5. RISMA DUMA 1522 Sep 77 Mar 78 
 100 NC-1
 
6. BRASTEPU 887 Dec 78 Apr 79 Jun 81 NA 

J
7. KP. MERANTI/SEI BAIAI 1185 Jan 74 Mar 75 
 15 Aug81 1019 May 81 15 Aug 81
 

IMPROVEMENT WORK: 

1. PEKAN DOLOK 625 Aug 76 Dec 77 
 Nov 80 NC-l
 

2. PAYA LAH-LAH 5/ - cancelled ­ _ 
 _
 

3. AEK SIAILI TUKKA 4/ 884 Oct 75 Mar 76" 
 Mar 81 NC-1
 

Note: See sheet No. 1 for 4xplana ion of footn tes I 

* Prior works were not constructed under the Sederhana Program. 



PRO(RA. YEAR 1980/81 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT 'tIAOR V.OUKS 
SHEET 27 

PERIOD ENDING DECEMBER 
OF 67 

31. 1981 

PROVINCE 

SUBPROJECT 

()(2) 

TOTAL 

AREA 

(HA) 

SURVEY 

PROGRESS 1 

(Z COMPLETE)
(3) 

DESIGN 

PROGRESS 1/ 

(Z COMPLETE)
(4) 

DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKSCONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

TECH. SOUND. SERVICE 3/ PROGRESS 1I COPLETIONCERTIFICATION TO USAID 2 AREA ERTIFICATION 
(DATE) (DATE) (HA) (Z COMPLETE) (DATE)(6) 1 (7) ()(9) 

NORTH SUMATRA PROVINCE(CONTT 

IMPROVEHE.NT WORK: (CONT'D) 

4. NAPA SURON 4/ 

5. KELAHUN PINANG 4/ 

6. BANDAR SIDORAS* 

472 

530 

1808 

Jun 75 

Aug 74 

Feb 79 

Oct 75 

Dec 74 

Jun 79 

15 Jun 81 

See note 

289 

Dec 80 

Apr 81 

Jan 81 

NA 

15 Jun 81 

See note 

WEST SUMATRA PROVINCE 

NEW SUBPROJECT: 

1. GUGUK RANTAU 

2. GUGUK LANDUK 

3. BANDAR BUNIAN 

4. BATANG AMPALU 

5. SUMANI 

6. SAWAH LAWEH TARUSAN 

416 

236 

105 

191 

-

-

Aug 78 

Oct 79 

Dec 79 

Aug 78 

cancelled 

cancelled 

Oct 78 

Dec 79 

Apr 80 

Oct 78 

31 Mar 81 

30 Nov 81 

30 Nov 81 

30 Nov 81 105 

-

Aug 81 

Mar 81 

Nov 80 

Mar 81 

NA 

NC-1 

31 Mar 81 

NA 

4 

Note: 
See sheet No. I for 4plans ion of footntes
 

* Prior works were not constructed under the Sederhana Program. 

x 



______ 
______ 

SEDERHANA IRRIGATION PROJECTPROGRAM YEAR 1980/81 SHEET 28 OF 67STATUS Or SUBPROJECT '(AJOR ORKS PERIOD ENDING pFCFMRFJgR1 1QR] 

PROVINCE SURVEYP TOTAl DESIGNI DESIGN DRAWINGS CONSTRUCTIONCONSULTANTS SUBMIT-EM IRRIGATION OF MAJOR WORKSCONSULTANTS 
SUBPROJECT AREA PROGRESS-!/ PROGRESS -/ SOUND 2/ SERVICE 3/ PROGRESS -/CUTIFICATION TO USAIDa' AREA - ERTIFICATION
(HA) (Z COMPLETE) (%COMPLETE) (DATE)(1)(2) (3) (DATE) (HA) (2 COMPLETE)()( (6) (DATE)(7) ()(9) 

WEST SUMATRA PROVINCE (CONTb)
 

CONTINUATION WORK: 

1. PUNGGUNG KASIEK 
 4243 Sep 78 Hay 79 
 Jul 81 NA
2. LUBUK BUAYA 
 1568 Feb 77 Oct 78 
 Mar 81 NC-1
 
3. AMPANG TULAK 
 963 Mar 77 
 Feb 80 15 Oct 81 
 327 Apr 81 15 Oct 81

4. SUNGAI SAMEK 
 283 Nov 77 
 Oct 79 
 Jan 81 NC-1

5. BATANG KARUMIE 228 Nov 77 Oct 79 
 15 Jun 81 
 95 Feb 81 15 Jun 81
 

IMPROVEMENT WORK: 
1. LUBUK SARIK 926 Apr 78 Sep 78 31 Mar 81 0 Oct 80 31 Mar 81
2. LUMPO LIMAU GADANG 795 Jul 78 Oct 78 
 30 Apr 81 
 0 Jan 81 30 Apr 813. GUMARANG 
 1197 Jan 77 Apr 78 
 15 Sep 81 
 0 May 81 15 Sep 81
 
4. TALANG KEMUNING JAYA 985 Jan 78 
 Jun 78 30 Apr 81 
 0 Dec 80 30 Apr 81
 

RIAU PROVINCE
 

CONTINUATIONWORK:
 
1. SEI SILAM 713 Jan 78 Mar 78 
 30 Nov 81 
 Mar 81 NC-1
2. LUBUK AMBACANG 140 Jun 77 
 Aug 77 
 Feb 81 NC-i
 
3. RANTAU BAKUNG 5 417 Oct 77 Feb 78 30 Apr 81 
 215 Mar 81 30 Apr 81
 

SS1x
 
Note: See sheet No. 1 for Kplnion of footn tes______ 

______I______ 



SEDERHANA IRRIGATION PROJECT 
 SHEET 29 OF 67
 
PROGRAM YEAR 1980/81 STATUS Or SUBPROJECT VIAJOR WORKS PERIOD ENDING DECEMBER 31, 1981 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& CONSULTANTS SUBMITTED IRRIGATION CONSULTANTSSUBPROJECT AREA PROGPESS !/ PROGRESS 1/ TECH. SOUND. SERVICE 3/ PROGRESS -/ COMPLETION 

CERTIFICATION TO USAID- AREA(HA) (Z COMPLETE) (Z COMPLETE) (DATE) 
/ 

- -ERTIFICATION
(DATE) (HA) (2 COMPLETE) (DATE) 

(1 (2) (3) (4) (6) 1 (7) (8) (9) 
RIAU PROVINCE (CONT'D)
 

IMPROVEMENT WORK:
 

1. RUMBIO TALUK 249 Dec 76 May 77 
 31 Mar 81 
 0 Sep 80 31 Mar 81
 
2. RAWANG UDANG 150 Feb 77 May 77 30 Sep 81 
 0 Mar 81 30 Sep 81 

.3. PANGKA1.AN SE1AI - 1000 Dec 76 May 77 Mar 81 NA
 
4. SASAPAN II 584 May 75 Aug 75 31 Mar 81 
 0 Aug 80 31 Mar 81
 
5. SEI PALIS * 230 May 75 Oct 75 Oct 80 NA
 
6. PENYESAWAN 
 - cancelled 


-

JAMBI PROVINrE
 

CONTINUATION WORK:
 

1. SEI DUSUN JAMBU/ 502 Aug 76 Oct 76 
 30 Nov 81 
 Mar 81 NC-i
 
TERA AM BESAR
 

IMPROVEMENT WORK: 

1. SET BUKIT SEBAHYANG 296 Aug 76 Oct 76 


2. SEI KOTO IMAN 400 Aug 76 Oct 76 
 May 81 NA
 
3. SET DUSUN BARU 164 Aug 76 Oct 76 
 Feb 81 NA
 
4. SEI RAENAH TANAH JUJUN 298 100 100 
 Jan 81 NA z
 
5. 0SEI SIULAK GADANG 81 100 100 31 Jan 81 
 0 Oct 80 31 Jan 81
 

Note: See sheet No. 1 
for explana :ion of footn tes 
 I_ I
 
* Prior works were not constructed under the Sederhana Program. 

80 
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rRO,RA! YEAR 1980/81 SEDERHANA IRRIGATION PROJECTSTATUS OF SUBPROJECT MAJOR 1.OPEEIS PERIOD SHEET 30ENDING n i.nr 
OF 67 

PROVINCE TOGAL SURVEY DESIGN IESIGN DRAWINGSCONSULTANTS SUBMITTED CONSTRUCTIONIRRIGATION OF MAJOR WORKSCONSULTANTS 
SUBPROJECT 

(1) 

AREA 

(HA) 

(2) 

PROGRESS 

(1 COMPLETE) 

) 

PROGRESS 

(Z COMPLETE) 

(4) 

TECH' SOUND. 2/ 
CERTIFICATION TO USAID-

(DATE) (DATE) 

(5) (6 

SERVICE 
AREA 
(HA) 

) 

3/ 
-

PROGRESS 1/ 
(2 COMPLETE) 

(8) 

COMPLETION 
CERTIFICATION 

(DATE) 

(9) 
JAMBI PROVINCE (CONT'D) 

LItPROVEMENT WORK: (CONT'D) 
6. SEI CUP-K 

7. SEI PENDUNG HUDIK 

8. SEI AIR JUJUN 

9. SEI SEMURUP 

10. SEI TALANG KEMUNING 

11. SEI DADAP 

12. SEI LINTANG 

13. SEI BETUK 

14. SEI SEHBILANG 

15. SEI ULAK 

16. SEI NAGAN 

17. SEI RAWANG IJO 

18. SEI TALANG PANTAI 

19. SEI ANAK PANGIA1N 

20. SEI RANTAU IKIL 

21. SEI TAELUK PANJANG 

22. SEI BABEKO 

73 

211 

125 

261 

48 

38 

150 

868 

367 

489 

337 

144 

100 

80 

70 

44 

98 

100 

May 77 

100 

100 

100 

100 

Aug 76 

May 76 

May 76 

May 76 

100 

100 

100 

100 

100 

100 

100 

100 

Oct 77 

100 

I00 
100 

100 

Oct s6 

Jul 76 

Jul 76 

Jul 76 

100 

100 

100 

100 

100 

100 

100 

15 Jun 81 

15 Sep 81 

15 Jun 81 

15 Jun 81 

15 Jun 81 

0 

0 

0 

46 

0 

Jan Ri 

May 81 

57 

Jan 81 

Jan 81 

Jun 81 

Jan 81 

90 

55 

Sep 80 

M,:- 81 

Jan 81 

Jan 82 

85 

Aug 81 

Jan 81 

Sep 80 

15 Jun 81 

15 Sep 81 

NA 

NC-I 

NC-i 

15 Jun 81 

NC-1 

15 Jun 8] 

15 Jun 81 

NA 

NA 

NC-i 

NC-3 

M 

Note: See sheet No. 1 for xplanj Ion of foot tes 
I 



SHEET 31 op 67 

PROGhA ! YEAR 1980/81 STATUS OF SVBD?,JECT HAJOR 1:ORKS PERIOD ENDING DECEMBER 31, 1981 
SEDERHANA IRRIGATION PROJECT 


SURVEY 	 DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
 
PROVINCE TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

S 6PioJECT AREA PRORSS PROGESS / TECH. SOUND. 
2 / 

SERVICE 3/ PROGRSS 1 COMPLETION 
- - CERTIFICATION TO USAID- AREA - -- 'ERTIFICATION 

(HA) (% COMPLETE) (Z COMPLETE) (DATE) (DATE) (HA) (Z COMPLETE) (DATE) 

(1) (2) (3) (4) () (6) (7) (8) (9)
 

JAMBI PROVINCE (CONT'D)
 

IMPROVEMENT 	WORK: (CONT'D)
 

100 31 Dec 80 	 102 Sep SO 31 Dec 80
23. SEI AMBACANG KECIL 102 100 


24. SEI ANDIK 70 100 100 	 95 

25. 	 SEI LUBUK KAYU ARO 64 100 100 Dec 81 NA
 

Feb 81 NC-1
26. SEI TELUK PANDAK 190 Aug 76 Oct 76 


27. SEI PEKATANG LUMUT 946 May 76 Jul 76 	 85
 

28. SEI JENTA¥O 205 Aug 76 Oct 76 19 Dec 80 0 	 Aug 80 19 Dec 80
 

SOUTH SUMATRA PROVINCE
 

NEW SUBPROJECT:
 

1. AIR TUPAK 1228 May 78 May 78 30 Nov 81 	 Sep 81 NA
 

IMPROVEMENT WORK:
 

624 	 May 81 15 Sep 81
 

Feb 81 NC-i
 
1. ATARAN SUNUR 1060 Feb 79 Feb 79 15 Sep 81 


2. 	KANCIL PUTIH - 1230 May 77 May 77 

Feb 81 NC-I3. TALANG KELAPA 272 Dec 76 Jun 77 


4. ATARAN BETUNGAN 315 Jun 77 Jun 77 	 Sep 81 NA
 

Sep81 NA
 

Mar 81 NC-1
 

5. TANGGA DEWATA 440 Jan 76 Jan 76 


6. MEGANG TIKIP 1077 May 78 May 78 


Nota: See sheet No. 1 for dxplana Ion of footn tes _ 



PROGRAM YEAR 1980/81 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT vAJOP ':,)RKS PERIOD 

SHEET 32 

ENDING DECEMBER 

OF 67 

31- 198I 

PROVINCE 
& 

SUBPROJECT 

()(2) 

TOTAL 
AREA 

(HA) 

SURVEY 

PROGRESS-1/ 
(A 

(2 C~(XPLETE)
(3) 

DESIGN ISIGN DRAWINGS 

CONSULTANTS SUBMI7rED 
PROGRESS1/ TECH. SOUND.2 

(RTCERTIFICATION TO USAID-
(2 COMLETE) (DATE) (DATE)

(4) (5) (6) 

CONSTRUCTION OF MAJOR WORKS 

IRRIGATION CONSULTA'TS 
SERVICE 3/ PROGRESS -/ COMPLETION 
AREA - ERTIFICATION 
(HA) (Z COMPLETE) (DATE)
(7) (8) (9) 

SOUTH SUMATRA PROVINCE (CONT D) 

IMPROVEMENT 

7. RIAS 

WORK: (CONT'D) 

747 J,1 79 Jul 79 31 Mar 81 0 Nov 80 31 Mar 81 

BENGKULU PROVINCE 

NEW SUBPROJECT: 

1. AIR MANGAYAU 164 Oct 79 Mar 80 31 Jul 81 164 Jan 81 31 Jul 81 

2. AIR BUAH - cancelled ...... 

3. AIR NANTO - cancelled ..... 

4. AIR KETONONG 

5. AIR NIPIS LUBUK 

LANGL-.P 

150 

-

Cct 79 

cancelled 

Mar 80 
- ---

Aug 
A 

81 
8 

NC-I 

IMPROVEMENT WORK: 

1. AIR PETAI 

2. AIR TERAS 

127 

345 

100 

100 

100 

100 

Hay 81 

Jul 81 

NA 

NA 

3. AIR URAM 

4. AIR SEBELAT 

5. AIR KAHABI/APIKO 

b. AIR PRING UJAN MAS 

768 

614 

418 

385 

100 

100 

100 

100 

100 

100 
100 

100 

Nov 81. 

88 
Jun81 

flay 81 

NA 

NA 

NC-3 

> 

tote: See sheet No. I for nplana Ion of footn tes 



PR0GRC1 YEAR 1980/81 
SEDERHANA IRRIGATION PROJECT 

STAT US OF SVBPRO,1FCT MAJOR !:PRKS PERIOD 
SHEET 33 

ENDING DECERBER 
OF 67 

31, 1981 

PRVINCE 
SURVEY DESIGN DESIGN DRAWINGS 

CONSULTANTS SUBMITIED 
CONSTRUCTION 

IRRIGATION 
OF MAJOR WORKS 

CONSULTANTS 

£--BPROJECT 

(1)(2) 

AREA 

(HA) 

PROGRESS.1/ 

(Z COMPLETE) 

(3) 

PROGRESS 1/ TECH. SOUND. 
CERTIFICATION 

(2 COkPLETE) (DATE) 

() (5) 

TO USAID- 1 

(DATE) 

(6 

SERVICE 
AREA 
(Z) 

(7) 

31 
-

PROGRESS -/ 

(2 COMPLETE) 

() 

COMPLETICH 
ERTIFICATION 

(DATE) 

(9) 

BENGKULU PROVINCE (CONTID) 

IMPROVEMENT WORK: (CONT'D) 
7. AIR KETELANG 

8. AIR SUSUP II 

9. AIR LAIS LUBUK GEDANG 

10. AIR KEMUMU 

11. AIR TEBAT BESAR 

12. AIR GEGASAN 

13. AIR DINGIN 

14. AIR PUTIH CAWANG 

15. AIR EMBONG III 

16. AIR BENGKENANG NAPAL 

CUGUK 

190 

58 

80 

339 

289 

105 

709 

279 

675 

528 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

15 Sep 81 

15 Sep 81 

31 Mar 81 

31 Mar 81 

15 Sep 81 

15 Jun 81 

31 Dec 80 

15 Jun 81 

31 Jul 81 

0 

58 

11 

07 

0 

0 

279 

0 

0 

:ar 81 

May 81 

Dec 80 

Veb 81 

Nov 81 

Jun 61 

Apr 81 

Nov 80 

Jun 81 

Feb 81 

15 Sep 61 

15 Sep 81 

31 Mar 81 

31 Mar 81 

NA 

15 Sep 81 

15 lun 81 

31 Dec 50 

15 Jun 81 

31 Jul 61 

LAMPUNG PROVINCE 

NEW SUBPROJECT: 

1. WAY SUNGKAI 597 Dec 78 Dec 78 30 Nov 81 Mar 81 NC-I 

CONTINUATION WORK: m 

1. WAY NGISON 958 Dec 76 Dec 76 30 Nov 81 Jul 81 NC-I 

Note: See sheet No. 1 for 4xplanalon of footn tea
 



______ 

"ROCFX! YEAR 1980/81 

PROVINCE 


SR 
& 

()(2) 


LAMPUNG PROVINCE (CONT'D)
 

CONTINUATION WORK: (CONT'D)
 

2. WAY HUARA HAS 


IMPROVEMENT WORK:
 

1. WAY AW I 

2. WAY KUNYIR 


3. WAY LANGSEP 


4. WAY WAYA SRIKATON 

5. WAY GETAH HILIR 


6. WAY NGELAI/PISANG 


7. WAY GAD!NG 


SEDERHANA IRRIGATION PROJECT 


STATUS OF SUBDROJECT ?MAJOR !-.ORKS 


SURVEY DESIGN IESIGN DRAWINGS

TOTAL 	 CONSULTANTS SUBMITTED 


I TECH. SOUND. 2/
1E TO USAID-PCERTIFICATION 

(HA) (Z COMPLETE) (% COMPLETE) (DATE) (DATE)
(3) (4) ()(6) 

155 Jun 	74 Jun 74 30 Apr 81 

174 Sep 79 Sep 79 31 Mar 81 


130 Sep 79 Sep 79 30 Apr 81 


80 Sep 79 Sep 79 


671 Oct 79 Oct 79 31 Mar 81 


172 Oct 79 Oct 79 31 Mar 81 


330 Nov 79 Nv 79 


272 Nov 	79 Nov 79 31 Mar 81 

SHEET 34 OF 67 
PERIOD ENDING DECE14BER 31, 1981 

CONSTRUCTION OF MAJOR WORKS
 
IRRIGATION CONSULTANTS
 

SERVICE 3/ PROGRESS-'/ COMPLETION
AREA - :ERTIFICATION 
(HA) (I COMPLETE) (DATE)

(7) (8) (9) 

98 Feb 81 30 Apr 81 

0 	 Dec 80 31 Mar 81 

Jan 81 30 Apr F1 

Mar 81 NC-I 

0 Dec 80 31 .Nar 61 

0 Jan 81 31 .Mar81 

Jun 81 NA 

0 Oct 80 31 :-:-r 61 

Note: See sheet No. 1 for 4xplanation of footn tes 

V 



SEDERLHANA IRRIGATION PROJECT SHEET 35 OF 67 

PP GRAM YEAR 1980/81 STATUS OF SUBPROJEC'I M-AJOR '-10,', PERIOD ENDING DECEMBER 31, 1981 

SURVEY DESIGN DESIGN DRAWINGS CONS&RUCTION OF MA.JOR WOPXS 
& TOTAL CONSULTANrS SUBMITTED IFPIIGATION CONSULTANTS 

S!:BPROJECT AREA PROGRESS I/ PROGRESS 1/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS-'/ COMPLETION 
- CERTIFICATION TO USAID- AREA - :ERTIFICATION 

(HA) (Z COMPLETE) (? COMPLETE) (DATE) (DATE) (HA) (X COMPLETE) (DATE) 

(1) (2) (3) (4) _ 6) . (7) (8) (9) 

WEST JAVA PROVINCE 

NEW SUBPROJECT: 

1. RAMPONES 125 Aug 78 Dec 78 30 Jun 81 30 Nov 81 125 Nov 80 30 .lun 81 

2. CIKARACAK 95 Aug 77 Oct 77 30 Nov 81 29 O-.t 80 95 Apr 81 30 Nov 81 

3. CIJAMBU 177 Aug 77 Oct 77 29 Ocv 80 May 81 NC-1. 3 

4. C1HERANG 249 Aug 78 Dec 78 30 Nov 81 Jan 81 NA 

5. CIPAMARANGAN 615 Sep 78 Jan 79 30 Nov 81 Feb 81 NA 

6. CIALING 250 Aug 78 Dec 78 u Nov 81 Dec 80 NC-1 

7. CIDADAP 861 Aug 78 Dec 78 30 Jun 81 34 Mar 81 30 Jun S1 

8. CIHURIP 1795 Nov 78 Mar 79 30 Nov 81 Feb 81 

9. LAKSANA HARJA 298 Aug 78 Dec 78 30 Nov 81 Mar 81 NC-I 

10. GUNUNG HAUR 217 Aug 78 Dec 78 30 Nov 81 1eb 81 NC-1 

11. SIGALING 1 800 Aug 78 Dec 78 30 Nov 81 Jan 81 NA 

CONTINUATION WORK: 

1. LAYA 442 Aug 77 Oct 77 Nov 80 h'A 

2. CILEULEY. 611 Aug 77 Oct 77 Jan 81 NC-1 

IMPROViENT WORK: 

1. CIAER JERUK 235 Jun 80 Oct 80 Jar, 81 NC-1­

2. CIHANDOYAN 376 Jun 80 Oct 80 86 

Note: See sheet No. 1 for xplanalion of footn tes
 



SEDERHANA IRRIGATION PROJECT SHEET 36 OF 67"ROGRA.4 YEAR 1980/81 STATUS OF SL-BPROJECT MAJOR W.ORYS PERIOD LNDING _DECEMBLR 3.1lR1 

PROVINCE SURVEY DESIGN IESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS I/ PROGRESS -/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS .1/ COMPLETION 
CERTIFICATION TO USAID- AREA -- ERTIFICATION 

(HA) (Z COMPLETE) (Z COMPLETE) (DATE) (DATE) (HA) (K COMPLETE) (DATE)()(2) (3) ()(5) (6) (7) ()(9) 

WEST JAVA PROVINCE (CONT'D) 

IMPROVEMENT WORK: (CONT'D) 
3. LEUWI BITUNG A/ 325 Aug 79 Oct 79 31 Mar 81 0 Jan 81 31 Mar 81 
4. LEUWI PAMULANG 350 Aug 79 Oct 79 98 

Jan 81 NC-iC. LEUWI SAPI 329 Aug 79 Oct 79 

6. SURAKA TIGA 402 Sep 77 Nov 77 30 Apr 81 0 Jan 81 30 Apr 81 
7. CIGUNUNG II 450 Aug 79 Oct 79 30 Jun 81 0 Nov 80 30 J.un 81
 

CENTRAL JAV-. PROVINCE 

NEW SUBPROJECT:
 

1. UBALAN 201 May 79 Jul 79 
 30 Nov 81 Mar 81 NA
 
2. TLOGOMILI 322 May 79 
 Jul 79 30 Apr 81 30 Nov 81 322 Jan 81 30 Apr 81
 
3. GLITIRAN 425 Mar 79 May 79 30 Nov 81 
 Jun 81 NA
 
4. WORO 101 Mar 79 
 May 79 30 Nov 81 
 Jun 81 NA
 
5. SANGKALAN 154 Apr 79 Jun 79 30 Nov 81 May 81 NA
 
6. SUKABUMI 202 Oct 777 Oct 77 30 Nov 81 Har 81 NA 
7. OIBATU 144 Apr 79 Jun 79 30 Nov 81 
 85
 
8. KEDUNG SIUNG 325 Apr 79 Jun 79 30 Nov 81 63 

9. CIJAMBE 258 Apr 79 Jun 79 30 Nov 81 Sep 81 NA
 

Note: See sheet No. 1 for JpPlan. ion of footn tea _ 



PROGRAM YEAR 1980/81 


PROVINCE 

S &BPROJECT 

()(2) 


CENTRAL JAVA PROVINCE
 

CONTINUATION WORK:
 
1. KALONGAN 


2. SIDANDANG 


IMPROVEMENT WORK:
 
1. GETAS BLAWONG 


2. SERAYU 	Y 


D.I. YOGYAKARTA
 

NEW SUBPROJECT:
 
1. NGINGKLIK 


2. RANDU 


IMPROVEMENT WORK:
 
1. SEMBIR A/ 


2. WANAGAMA * 

EAST JAVA PROVINCE
 

NEI?SUBPRJECT: 


1. ULU-ULU BANYU (KASRI) 


SEDERHANA IRRIGATION PROJECT 
STATUS OF SUVEROJECT AJOR .ORKS 

P NSURVEY DESIGN 
 DESIGN DRAWINGS 


TOTAL 
 CONSULTANTS SUBMITED 


AREA PROGRESS1' PROGRESS -/ TECH. SOUND.
CERTIFICATION 
TO USAID2 / 


(HA) (Z COMPLETE) (2 COMPLETE) (DATE) (.VTE)
(31 (4) (S) (6) 

136 Mar 	76 
 Jun 76 
 30 Nov 81 


511 Jun 74 Jun 74 30 Nov 81 


136 Apr 74 Apr 74 30 Apr 81 

90 Jun 74 Aug 74 


125 May 	80 Oct 80 15 Aug 81 


144 May 	80 Oct 80 
 30 Nov 81 


112 May 	80 Oct 80 


4 May 80 Oct 80 

400 Jan 79 Mar 79 30 Jun 81 
 30 Nov 81 


SHEET 37 OF 67
 
PERIOD ENDING DECEMBER 31- 1981 

CONSTRUCTION OF MAJOR WORKS 

IRRIGATION 
 CONSUTATS 

SERVICE 3/
A_-rA -
PROGRESS 1/ COMPLETION
 

CERTIFICATION
 
(HA) (2 COMPLETE) _ DATEL 
(7) s(9
 

May 81 NA
 

308 Sep 81 
 30 Nov 81
 

0 	 Dec 80 30 Apr 81 

Dec 80 NC-3 ** 

125 Feb 81 
 15 Aug 81
 

liar 81 NA
 

reb 81 NC-1
 

Feb 81 NA
 

a 

400 	 Feb 81 
 30 Jun 81
 
Note: See 	sheet No. I for 
 xplana ion 	of footnites 
 I _ _ _ __"
* Prior works were not constructed under the Sederhana Program. 
TV Pump, no fuel
 



SEDERHARA IRRIGATION PROJECT SHEET 38 OF 67
 
PROGAWI YEAR 1980/81 STATUS OF SUBPROJECT MA IO, "ORKS PERIOD ENDING DECEMBER 31__1981
 

SURVEY DESIGN LESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
P&L CONSULTANTS SUBMITTED 1GATION CONSULTANTS 

SUBPROJECT AREA PROGRESS1/ PROGRESS -/ TECH. SOUND. 2/ SERVICE 3/ PROGRESS -/ COMPLETION 
(1A CERTIFICATION TO USAID- AREA -ERT1FIC),'ION 
(HA) (2 COMPETE) (2 COMPLETE) (DATE) (DATE) (HA) (2 CO.PLETE) (DATE)

1)(2) (3) (4 -)(6) (7) (8) (9) 

WEST KALIMANTAN PROVINCE
 

NEM SUBPROJECT:
 

1. 	SELINSE 281 Nov 79 Jan 80 30 Nov 81 100 NA
 
30 Nov 81 100 NA
 

2. PAK KADU 	 115 Nov 79 Jan 80 

CENTRAL KALIMANTAN PROVINCE 

NEW SUBPI 3JECT: 

1. TUMPUN3 LAUNG 521 100 100 	 30 Nov 81 100 NA
 

2. TANJtJNG JAWA 5/ 392 100 100 	 30 Nov 81 93
 
3. kUALA JELAI 250 100 100 	 30 Nov 81 100 NA 

IMPROVEMENT WORK: 

1. NANGA BULIK 178 100 100 	 100 NA
 

SOUTH KALIMANTAN PROVINCE
 

CONTINUATION WORK: 

1. LOK BATU 581 100 100 
 100 NA
 

z 

Note: See sheet No. 1 for ..plane. Ion of footc tes_______ ___________ 	 ______ 



___________ _____ 

PROGRA&M YEAR 1980/81 


PROVINCE 

& 


SUBPROJECT 


()(2) 


SOUTH KALIMANTAN PROVINCE
 

IMPROVEMENT WORK:
 
1. SUMSUM 


2. TUNDAKAN 


3. MASINGE 


EAST KALIMANTAN PROVINCE
 

NEW SUBPROJECT:
 

1. SEPARI 


2. JAHUQ 


SEDERHANA IRRIGATION PROJECT 


STATUS OF SUBPROJECT '4AJOP UORK; 

SURVEY DESIGN 
 IESIGN DRAWINGS 


TOTAL CONSULTANTS SUBMITTED

TE HiON . I T 

AREA PROGRESS-!/ PROGRESS 1/' SO2/ /- CERTIFICATION TO USAID­
(A CXCOMPLETE) (2 COMPLETE) (DATE) (DATE)

(3) ( s)(5) (6 

272 100 100 15 Jun 81 


195 100 100 


516 100 100 


1372 Nov 79 Nov 79• 
 30 Nov 81 


210 Nov 79 Nov 79 30 Nov 81 


SHEET 39 OF 67 

PERIOD ENDING I-CIHLFR 31- 1981 

CONSTRUCTION OF MAJOR WORKS 

IRRIGATION CONSULTANTSIS R I E 3 R G E S /1 CONSLT ONT
 

SERVICE 3 PROGRESS COMPLETIONAREA ERTIFICATION 
(ZA) (2 COMPLETE) (DATE(7; ) (9)
 

0 Feb 81 15 Jun 81 

90 

92 

78
 

85
 

tp
 

1l.ote: See sheet No. 1 for ilplanallon of footnites 




PROGRAM YEAR 1980/81 


PROVINCE 
& 

SUBPROJECT 

(1) 

NORTH SULAWESI PROVINCE
 

NEW SUBPROJECT:
 

1. KARANGETAM 


2. TUNGOI 


IMPROVEMENT WORK: 

1. TARUN 


2. LOHBIAWAN 

3. TADOY 


4. MOPOLO 

5. MOTONDONG 


6. KALUNTAI 


7. MOPUGAD 


8. POSO 


SEDERHANA IRRIGATION PROJECT 


STATUS OF cl;BPROJECT MAJOR WORKS 


SURVEY DESIGN 

TOTAL 
AREA PROGRESS-!/ PROGRESS-!/ 

CA P ­
(HA) (2 COMPLETE) (, COMPLETE) 

(2) (3) (41 


323 Mar 79 Sep 79 


516 Mar 79 Sep 79 


281 Nov 77 Sep 80 


353 Nov 77 Sep 80 

282 Nov 77 Sep 80 

178 Nov 77 Oct 80 

135 Nov 77 Aug 80 

303 Aug 76 Aug 80 

741 Jun 75 Abg 80 

268 Apr 75 Jul 80 

IESIGN DRAWINGS 

CONSULTANTS 

TECH. SOUND./ 


CRTIFICATION 
(DATE) 

(5) 


31 Mar 81 


28 Feb 81 


30 Apr 81 


31 Mar 81 


31 Mar 81 


SUBMITTED 

TO USAID 
-

(DATE) 

(6) 


30 Nov 81 


30 Nov 81 


SHEET 40 OF 67 

PERIOD ENDING DECEMBER 31. 1981 

CGNSTRUCTION OF MAJOR WORKS 

IRRIGATION CONSULTANTS 
SERVICE 3/ PROGRESS.!/ COMPLETION 

AREA - - ERTIFICATION 
(HA) (2 COMPLETE) (DATE) 

(7) (8) (9)
 

Apr 81 NA 

324 Feb 81 31 Mar 81 

Jun 81 NC-1 

Jan 8] NC-1 

Nov 80 NC-1 

Feb 81 NC-i 

0 Oct 80 28 Feb 81 

0 Nov 80 30 Apr 81 

0 Nov 80 31 Mar 81 

0 Feb 81 31 Mar 81 

rp
z 

__________.___ -A_____
Note: See sheet No. 1 for qlpaainof footn tes I______ 



PROGRLA YEAR 1980/81 

SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT hAJOR VORKS 

SHEET 41 OF 67 

PERIOD ENDING DECEMBER 31, 1981 

PROVINCE TOTAL 

SURVEY DESIGN IESIGN DRAWINGS 

CONSULTANTS SUBMITTED 

CONSTRUCTION OF MAJOR WORKS 

IRRIGATION CONSULTANTS 

SUAPROJECT 

(1) 

A 

(HA) 

(2) 

PROGRESS 11 PROGRESS 1/ TECH. SOUND.SU- CERTIFICATION 

(Z COMPLETE) (Z COMPLETE) (DATE) 

(3) (4) (5) 

TO USAID- 1 

(DATE) 

(6) 

SERVICE 
AREA 

HA) 

(7) 

3/ 
-

PROGRESS-/ COMPLETION 
:ERTIFICATION 

(Z COMPLETE) (DATE) 

(8) (9) 

CENTRAL SULAWESI PROVINCE 

NEW SUBPROJECT: 

1. TOLISU 

2. ONGKA 

601 

2157 

Aug 78 

Oct 78 

Oct 78 

Jan 79 

30 Nov 81 

30 Nov 81 

Mar 81 

Feb 81 

NC-I 

NC-i 

CONTINUATION WORK: 

1. SIOYONG 898 Mar 78 May 78 Sep 81 NC-I 

IMPROVEMENT WORK: 

1. KASIMBAR 

2. WARU/TANGKIOS 

3. UWEKULI 

4. TOILI 

1081 

1503 

400 

2454 

May 80 

Jan 76 

Dec 76 

Jan 78 

Jul 80 

Mar 76 

Jun 77 

Mar 78 

30 Nov 81 

30 Apr 81 

30 Nov 8i 

0 

0 

171 

May 81 

Feb 81 

Mar 81 

Mar 81 

NC-1 

30 Nov S1 

30 Apr 81 

30 Nov 81 

5. HOILONG 

6. JONOOGE 

7. MEPANGA-

8. MALINO 

9. AMPIBABO 

10. KOLONDOM 

1125 

629 

1293 

2000 

547 

1150 

Jun 76 

Sep 75 

Aug 74 

May 80 

Aug 77 

Dec 76 

Aug 77 

Aug 78 

Jul 80 

Jul 80 

Oct 77 

Jun 77 

31 Jan 81* 

31 Aug 81 

31 Mar 81 

31 Aug 81 

31 Aug 81 

235 

0 

0 

0 

299 

Jan 81 

Feb 81 

Mar 81 

Feb 81 

Jan 81 

Mar 81 

31 Jan 81* 

31 Aug 81 

31 Mar 81 

NA 

31 Aug 81 

31 Aug 81 

> 

1. TENDE/LALOS -

12. BANGKIR/TAMPIALA 

1555 

1082 

Jun 78 

Sep 75 

Sep 78 

Sep 78 

30 Sep 81 

30 Sep 81 

0 

70 

Mar 81 

Mar 81 

3u Sep 81 

30 Sep 81 

Note: See sheet No. 1 for xplanalion of foot teI
 

* Recertified 30 Nov 81.
 



PROG,RAM YEAR 1980/81 

PROVINCE 

SUBPROJECT 

(1) 

CENTRAL SULAWESI PROVINCE
 

IMPROVEMENT WORK:
 

13. SIUNA A/ 


14. LIMBAATA/PANJO 


SOUTH SULAWESI PROVINCE
 

NEW SUBPROJECT:
 

1. BALANG BESI 


2. BIANG LOE X 


3. CIROWALI 


4. KALOSI 


CONTINUATION WORK:
 

1. BALANG TIKEKE 


IMPROVEMENT WORK:
 

1. TAMABOKANG _/ 


-. KAJENJENG 


3. BIANG LOE IV 


WETTE'E 


5. BAROANGIN I_ 

Note: See sheet No. 1 for 


SEDERHANA IRRIGATION PROJECT 
STATUS O'VSUBPROJECT MAJOR '!ORES 

SURVEY DESIGN IIESIGN DRAWINGS 

TOTAL 
 CONSULTANTS SU3MITrED 

AREA PROGRESS PROG.RESS TECH. SOUND.
F1 / 

/--B- CERTIFICATION TO USAID­

(HA) (2 COMPLETE) (% COMPLETE) (DATE) (DATE) 
(2) 1 (3) ()( (6) 

650 May 74 Aug 74 


762 Nov 76 Sep 78 


449 May 78 Sep 78 30 Nov 81 


170 Apr 78 Aug 78 30 Sep 81 30 Nov 81 


272 May 78 Jul 78 30 Sep 81 30 Nov 81 


1005 Mar 78 Jul 78 30 Nov 81 


300- Aug 77 Dec 77 


115 Oct 74 reb 75 30 Sep 81 


500 Jan 76 Apr 76 


450 Jan 76 May 76 30 Sep 81 


- cancelled ..... 

300 Nov 74 Feb 75 

xplana ion of footn tes 

IRRIGATION 

SERVICE 3/I 

AREA ­

(HA) 
(7) 


170 


272 


0 


0 


SHEET 42 OF 67
 

PERIOD ENDING DECEMBER 31, 1981 

CONSTRUCTION OF MAJOR WORKS
 

CONSULTANTS
 
PROGRESS -/ COMPLETION
 

-ERTIFICATION
 

(Z COMPLETE) 

(8) 

Mar 81 


Feb 81 


90
 

Jun 81 


Nay 81 


90
 

85
 

Feb 81 


May 81 


May 81 


Sep 81 


(DATE)
 
.
 

NC-3
 

NA
 

30 Sep 81
 

30 Sep 81
 

30 Sep 81
 

NC-2 >
 

30 Sep 81
 

NA
 

.__
 

L 



- -6 

PROGRAL' YEAR 1980/81 

PROVINCE 


SUBPROJECT 

(1)() 


SOUTH SULAWESI 	PROVINCE
 

IMPROVEMENT WORK:
 

TAPANGO 


7. BILOKKA 

8. CAKURA 

9. KADIENG 


SOUTHEAST SULAWESI PROVINCE
 

NEW SUBPROJECT: 

1. MORAMO I 


2. AMONGGEDO 


3. WONCO II 


COATTNUATION WORK: 

1. RORAYA II 

2. RORAYA III 

3. TAMEOLI 


4. KOLASA KIRI 	* 

I..PROVEMENT WORK: 

1. LOEA 

Note: See sheet No. 1 for 

• Cont. Work No. 4 is the 


SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR VORKS 

SURVEY DESIGN DESIGN DRAWINGS 
TOTAL 	 CONSULTANTS SUBMITTED 


AREA PROGRESS 	 1/ PROGRESS 1/ TECH. SOUND. 

- ERTIFICATION TO USAID 2 


(HA) (2 COMPLETE) (Z COMPLETE) (DATE) (DATE) 

(3) (4) (5) (6) 1 

- cancelled - - ­

931 Jan 76 Jan 76 

731 Jan 76 Jan 76 30 Nov 81 


616 Jan 76 Jan 76 30 Sep 81 


506 Apr 79 Aug 79 30 Nov 81 


1645 Dec 76 Jul 77 30 Nov 81 


278 Oct 77 May 78 	 30 Nov 81 


415 Apr 76 Jul 76 


2512 Apr 76 Jul 76 


1398 Dec 76 May 77 


474 Oct 77 May 78 


322 Jul 77 Nov 77 


xplanation of footntes 

same subproject 	with Imp. Work No. 3
 

SHEET 43 OF 67
 

PERIOD ENDING DECEMBER 31, 1981
 

CONSTRUCTION OF 	 MAJOR WORKS 
IRRIGATION 	 CONSULTANTS
 

SERVICE 3/ PROGRESS- COMPLETION 
AREA 3! PERTIFICATION
 
(HA) (2 COMPLETE) (DATE)
 

(7) (8) (9)
 

-

80 

0 Feb 81 30 Nov51 

0 Mar 81 
3 0 Sep 81 

98
 

77
 

SFp 81 NA
 

94
 

Jun 81 NA
 

May 81 NA
 

may 81 NA
 
V 

Mar 81 NA 



PROG,3.2 YEAR 1980/81 

SEDERHANA IRRIGATION PROJECT 

STATUS Or SUBPROJECT MAJOR U.ORYS PERIOD 

SHEET 44 

ENDING DECEMBER 

OF 67 

31, 1981 

PROVINCE 

SUPROJECT 

(1) 

SURVEY 

AREA PROGRESS.I/ 

(HA) (% COMPLETE) 

(2) 1 (3) 

DESIGN 

PROGRESS 1/ 
S 

(Z COMPLETE) 

((5) 

DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

TECH. SOUND. 
CERTIFICATION TO USAID-1 " 

(DATE) (DATE) 

(6)1f(7) 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSLTANTS 

SERVICE 3/ PROGRESS-' COMPLETION 
AREA - 'ERTIFICATION 
(HA) (2 COMPLETE) (DATE 

(8) (9) 

SOUTHEAST SULAWESI PROVINCE 

IMPROVEMENT WORK: 

2. WONCO I 

3. KOLASA KIRI 

4. RORAYA 1 

* 

840 

474 

2381 

Oct 77 

Oct 77 

Apr 76 

May 78 

May 78 

Jul 76 15 Aug 81 0 

90 

Mar 81 

Mar 80 

NA 

15 Aug 81 

WEST NUSA TENGGARA PROVINCE 

NEW SUBPROJECT: 

1. HADA PANGGA 

2. SINDANGGILA 

454 

855 

Jan 78 

Aug 79 

Jan 78 

Aug 79 15 Jun 81 

30 Nov 81 

30 Nov 81 259 

Jul 81 

Mar 81 

NC-I 

15 Jun 81 

CONTINUATION WORK: 

1. PATULA 342 Jun 77 Jun 77 Aug 81 NC-i 

IMPROVEMENT WORK: 

1. MENCONGAH 

2. PONGAL 

3. LEKONG 

4. MERENTEH 

322 

1000 

456 

314 

May 78 

Mar 76 

Mar 78 

Mar 78 

May 78 

Mar 76 

Mar 78 

Mar 78 

31 Mar 81 

15 Jun 81 

31 Mar 81 

31 Mar 81 

0 

0 

0 

36 

Nov 80 

Dec 80 

Nov 80 

Nov 80 

31 Mar 81 

15 Jun e1 

31 Mar 81 

31 Mar 61 

> 

Note: See sheet No. 1 for xplana ion of footn tea
 

* Cont. Work No. 4 is the same subproject with Imp. Work No. 



SEDERHANA IRRIGATION PROJECT SHEET 45 OF 67 

PROGRA!" YEAR 1980/81 STATUS OF SUEPROJECT .-UAJOR WORKS PERIOD ENDING DECEMBER 31, 1981 

SURVEY DESIGN IESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
PROVINCE TOTALI CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

2/ SERVICE 3/ PROGRESS - COMPLETIONSUBPROJECT AREA PROGRESSR ESS RESS 1/ TECH. SOUND. 
I - CERTIFICATION TO USAID- AREA - CERTIFICATION 

(HA) (% COMPLETE)I (% COMPLETE) (DATE) (DATE) (HA) (Z COMPLETE) (DATE) 

()(2) 	 (3) (4) (5) (6) (7) (8) (9) 

EAST NUSA TENGGARA PROVINCE
 

NEW 	SUBPROJECT:
 

1. WAE GOA 224 Apr 79 Apr 79 	 30 Nov 81 Jul 81 NC-3
 

459 Jun 78 Jul 78 	 30 Nov 81 65
2. 	 MATALIKU 

3. 	NDUDALE 226 Jun 78 Jul 78 30 Nov 81 65
 

4. 	WAEKAAP 513 Apr 79 Apr 79 30 Nov 81 25
 

5. 	SOKOMAKI 270 Jun 78 Jul 78 30 Nov 81 Oct 81 NA
 

6. 	KOKAR 196 Jun 78 Jul 78 30 Nov 81 80
 

7. 	HAEKTO 400 100 Aug 78 30 Nov 81 0
 

CONTINUATION WORK:
 

1. 	WAE KOMO 827 Jun 78 Jul 78 30 Nov 81 90
 

2. 	SOA 2791 Jun 78 Jul 78 15 Oct 81 586 Nay El 15 Oct 81
 

IY:PROVEMENT WORK:
 

1. 	NAIN 366 May 76 Mar 80 65
 

5
2. 	KARUNI 119 Mar 77 Mar 80 


3. 	 PONONDIWAL 312 May 76 Mar 80 0 

4. 	NOBELU 128 May 76 -Mar 80 45 

TUASENE 325 Mar 77 Mar 80 Oct 81 NA 

6. 	 TUALEU 145 Mar 77 Mar 80 20
 
Note: See sheet No. 1 for xplana ion of footn tes
 



SEDERHANA IRRIGATION PROJECT SHEET 46 OF 67 

PROGRAM YEAR 1980/81 STATUS OF SUBPROJECT HUJOR VORKS PERIOD ENDING DECEMBER 31, 1981 

DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKSPROVINCE SURVEY 
& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS PROGRESS 1/ TECH. SOUND. 2/ SERVICE PROGRESS 
' 
CERTIFICATION TO USAID- AREA ERTIFICATION 

(HA) (2 COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (Z COMPLETE) (DATE) 
(1) (2) (3) (4) (5)) (7) (8) ,9 

MALUKU PROVINCE
 

NEW SUBPROJECT:
 

1. TILEY 427 Jun 79 Dec 79 75
 

CONTINUATION WORK: 

1. KAO 1115 Jan 79 Dec 79 35 

N
 

Note: See sheet No. 1 for xplana :Ian of Zootn, tes ______ __________________ 



SEDERHAA IRRIGATION PROJECT SHEET 47 OF 67
PROGRAM YEAR 1981/82 
 STATUS OF ;UP.PROSECT .MAJDVORYS 
 PERIOD ENDING DECEMBER 31, 1981 

SURVEY DESIGN
PROVINCE TOTAL DESIGN DILWINGS CONSTRUCTION OF MAJOR WOPXSCONSULTANTS SUBMITTED 
IRRIGATION 
 CONSULTANTS

SUEPROJECT AREA PROGRESS _ PROGSS 1/ TECH. SOUND. 2 SERVICE(HA) - CE7TIFICATION PROGRESS 1/ COMI LETION(Z COMPLETE) (% COMPLETE) TO USAID 1 ARLA
ATE) (D ATE) (HA) - CERTIFICATIONCOMPLETE) (DATE) 

i)(2) (3) (4) (5) . (6) (7) (8) (9) 

ACEH PROVINCE
 

CONTINUATION WOR.
 
1. ALUE UBAI 
 2309 May 75 Sep 77 
 50
 

IHPROVED: :T WORK
 
1. CUBO 
 418 Mar 75 
 Mar 76 
 90
 
2. KRUENG ULIM 324 Nov 74 Dec 76 
 88
 
3. ALUE NIBONG ATAS 331 Feb 77 
 Mar 77 
 85
 
4. KOTA CANE LAMA 1210 Jul 76 Dec 78 
 95
 
5. MANGGENG I, II 867 Mar 75 Mar 76 
 0
 
6. TANGSE I, II, III 762 Nov 74 Dec 76 
 73
 

Footnotes:
 
NA 
Information not available at time of report preparation.

1/ When progress reaches 100% completion date (mo/yr) is reported.
2/ Submittal is by DGWRD and normally includes subproject design drawings, layout map, cost estimate.


design calculations and technical soundness certification.
 
3/ Area commanded by the major works completed under the program year shojn.
4/ Part of major works completed under Sederhana Program prior to 1976/77.

5/ Reclamation Subprojects.
 
WC-1 -
Not certifiable because the subproject facilities are not functional, or construction does not meet plans
and sp.cifications. >J
 
NC-2 - Not certifiable because of insufficient water supply. 


e

h,-3 - Not certifiable because of lack of farmers, or farmer problems. 

-2 



SEDERHANA IRRIGATION PROJECT 
 SHEET 48 OF __6L. 
PROGRAM YEAR 1981/82 STATUS OF SUBPROJECT MAJOR WORKS 
 PERIOD ENDING DECEMBER 31. 1981
 

SURVEY DESIG 
 DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPXSPROVINCE TOTL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 
SUBPROJECT AREA PROGRESS 1/ PROG&.ESS .1 TECH. SOL.%D. SERVICE PROGRESS l/ COMPLETION 

-R P S CERTIFIC.TION TO USAID2/ AREA CERTIFICATION
 

(HA) (2 COWPLETE) (% COMPLETE) (DATE) (DATE) (HA) (2 COMPLETE) (DATE) 
(1)(2) (3) (4) () (6) (7) (8) (9)
 

NORTH SUMATRA PR"VINCE 

NEW SUBPROJECT 

1. PENTARA 959 May 80 Sep 80 10 
2. SI-KOPI KOPI 336 Mar 79 
 Jun 79 
 55
 
3. AEK MANDOSI III 400 Jun 76 Jan 77 
 90
 
4. AMBARITA 116 Mar 81 Jun 81 25
 
5. SIANTING ANTIFG 93 Mar 81 Jun 81 45 

CONTINUATION WORK 
1. PADANG MAHONDANG 1281 Dec 77 Mar 78 65 

2. SI-SUHAP, SUHAR'I & II 600 Mar 79 Jun 79 95 
3. AEK PANDURUNGAN/ 1675 Oct 75 Oct 76 
 90
 

PINANG SORI
 

4. GIDO ZEBUA 1440 May 76 Oct 76 
 50
 

5. RISMA D ZA 1522 
 Sep 77 Mar 78 Sep 81 NA 
6. BANDAR SIDORAS* 1808 Feb 79 Jun 79 
 See note 
 10 See note
 
7. BRASTEPU 887 Dec 78 Apr 79 
 Sep 81 NA
 

IMPROVEMENT WORK
 
1. PEKAN DOLOK 625 Aug 76 Ddc 77 15
 

2. AEK SIAILI TLKKAJ / 884 Oct 75 Mar 76 70
 

Note: 
 See sheet No. 1 for xplanalion of footn tes
 
* Prior works were not constructed under the Sederhana Program.
 



PROGRAIi YEAR 1981/82 


PROVINCE 

P 

S-BPROJECT 


1)(2) 


NORTH SUMATRA PROVINCE 
(CONT'D) 

IHPROVEMENT WORK
 

3. PURWAGANDA 4/ 


4. NAMU EMBILIN 


5. NAPA SURON 4/ 


WEST SUMATRA PROVINCE
 

NEW SUBPROJECT
 

1. BATANG CARAN 


2. BATANG SANGKI 

IMPROVEMENT WORK
 

1. PASAR BAWAN 

2. LUBUK TABU.'_ 


3. LUBUK BUAYA 


4. AMPANG TULAK 


5. BATANG AMPALU 


6. BANDAR BUNIAN 


7. PUNGGUNG KASIEK 


8. RAWANG HIT.}M 


9. BATANG KARUMTE 


"9. GUGUK LANDUK 


SEDERHANA IRRIGATION PROJECT 

STAT*CF OF SUBPROJECT MAJOR WORKS 


SURVEY DESIGN 
 DESIGN DRAWINGS 

TOTAL 
 CONSULTANTS SUBMITTED 

AREA PROGRESS I/ PROGRESS TECH. SOUND.1/ 	 2/ 
CERTIFICATION TO USAID-

(HA) (2 C-I._FTE (t COMPLETE) (DATE) (DATE)
(3) (4) (51 (6) 

200 Jun 74 Dec 75 


87 Jun 76 Oct 76 


472' Jun 75 Oct 75 


223 Feb 81 May 81 

1044 Feb 81 Apr 81 

437 Mar 77 Jul 77 


254 Sep 77 Feb 78 


1568 Feb 77 Jul 77 


963 Mar 77 Jul 77 


191 Aug 78 Oct 78 


105 Dec 79 Apr 80 


4243 Sep 78 May 79 


250 Aug 78 Dct 79 


228 Nov 77 Oct 79 


236 i Oct 79 I Dec 79 

SHEET 49 OF 67 
PERIOD FNDING DECEMBER 31, 1981 

CONSTRUCTION OF MAJOR WOWS
 
IRRIGATION CONSULTANTS 

SERVICE 
AREA 

PROGRESS /I COMPLETION 
CERTIFICATION 

(HA) 
(7) 

(2 CO.PLETE)
(8) 

(DATE)
9 

15
 

65
 

Oct 81 NA
 

45
 

40
 

10 

15
 

8
 

0 

Aug 81 NA
 

10
 

8
 

10
 

10 	 .
 

0
 
Note- See sheet No. 1 for explanation of footnotes
 



PROGRAM YEAR 1981/82 


PROVINCE 
&OA 

SLBPROJECT 

. ()(2) 

RIA PROVINCE
 

C( rINUATION WORK
 
1. LUBUK AMBACANG 

2. SEI SILAM 

2PROVEMENT WORK 
1. DUKUNG ANAK 4/ 

2. PEWGESAWAI 4/ 

3. RAWANG AMBACANG 

4. BASERAH !-II 

5. RAWANG PAUH 

6. BARABAH 

7. SEI PANGOAN 

8. SINDINGINAN 

9. ROTA,INTAN 


SEDERHANA TRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR 1KORKS 


TAL SURVEY DESIGN DESIGN DRATINGS 
CONS ULTA.NZIS SUBMITTED 

AREA PROGRESS/ PROGRESS-!/ TECH. SOUND. 2/
CERTIFICATION 
TO USAID-
(HA) (2 COMPLETE) (2 COMPLETE) (DATE) (DATE) 

(3) 4r&) (5) (6) 

1 " Jun 77 Aug 77 


713 Jan 78 Mar 78 


191 May 75 Oct 75 


98 Many 75 Oct 75 


462 Feb 77 May 77 


420 Feb 77 May 77 


200 Dec 76 May 77 

300 Dec 76 
 May 77 


265 Jan 78 Mar 78 


464 -=c 76 May 77 


188 Nov 77 
 Mar 78 


SHEET 50 OF 67 
PERIOD ENDING DECEMBER 31 1981
 

6NSTRUCION OF MAJOR .. OPYS 
IRRIGATIONCOSLAT 

SERVICE PROGRESS '/ COHPLETION 
AREA ZERTIFICATION 
(HA) 

(7) 
(2 COMPLETE) 

(8)(9 
(DAIE) 

S,:p 81 NA 

Nov 81 NA 

Nov 81 NA 

Nov 81 NA 
Oct al A 

Oct 81 NA 

95 

Oct 81 NA
 

Oct 81 NA 

20 

Jun 81 NA
 

ore: 
 See sheet No. 1 for Jxplana ion of footn 
:es IIIIII 



SEDERH-ALA IRRIGATO:; PROJECT SHEET 51 OF 67 
PROGRAM YEAR 1981/82 STATLS OF SUBPROJECT .MAJOR NORKS PERIOD ENDING DECEMBER 31, 1981 

DESIGN DESIGN DRAWINCS CONSTRU(-TION OF MAJOR WOPKS 
5RVE"
& TOTAL 	 CO::SL'lTANTS SLBMITTED IRPRICATION. CO:;SULT Z- S 

SUBPROJECT AREA PROGRESS-!' PROGRESS 1 TECH. SOUND. 2/ SERVICE PROGRESS 1/ COMPL-TIO., 
/-E C E CERTIFICATION TO USAID- AREA - ERTIFICATIO­

(HA) (;_CO._PLE-E) (Z COMPLETE (DATE) (DATE) (HA) (X COMPLETE) (DATE, 

(1) (2) (3 	 (5 (6) (7) (8) . 

-JAMN! PROVINCE 

CONTINUATION WORK 

1. SEI TANDUK 800 Aug 76 Oct 76 	 5 

2. 	 SEI DUSUN JAMBU/ 232 Aug 76 Oct 76 5
 
TERANTAN BESAR
 

IMPROVI I4T WORK 

1. 	 SEI TELUK PANDAK 190 Aug 76 Oct 76 50 

2. 	SEI SEMBILANG 367 May 76 Jul 76 5
 

3. SEI RENAH SAKO 109 May 76 Jul 76 	 Dec 82 NA 

4. 	SEI DUSUN BARU 164 Aug 76 Oct 76 5
 

5. 	SEI BATANG NIBUNG 638 May 76 Jul 76 5 

6. 	SEI BETUK 868 May 76 Jul 76 30
 

7. 	 SEI MENGKUANG 375 100 100 0 

8. 	SEI BERNAI 399 100 100 0
 

':ote: See sheet No. 1 for xplanalion o. ootntes 



SEDERHANA IRRIGATION PROJECT SHEET 52 OF 67 
PRCGRAM YEAR 1981/82 STATUS OF SUBPROJECT .OA.ORWORKS PERIOD ENDING DECEMBER 31, 1981 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WoORKS 
PROVINCE CONSULTAl1TS SUBMITTED IRRIGAT1ON CONSULTANTS 
S/BPROJECT AREA PROGRESS1 PROGRESS1/ TECH. SOUND. 2/ SERVICE PROGRESS 1 COMPLETION 

CERTIFICATION TO USAID- AREA ERTIFICATION 

(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (Mk) (I COMPLETE) (DAIE) 
(1) (2) (3) (4) (5) (61 (7) ) -

SOUTH SUMATRA PROVINCE 

NEW SUBPROJECT 

1. AIR DULU 821 100 100 Nov 81 NA
 

CONTINUATION WORK
 

1. MEGANG TIKII 1077. May 78 100 50 

2. AIR TUPAK 1228 May 78 May 78 50
 

IMPROVEMENT WORK
 

1. ATARAN SUNUR 1060 Dee 76 Feb 79 60
 

2. ATARAN BAGINDO 178 Jun 77 Jun 77 80
 

3. RIAS 747 Jul 79 Jul 79 75
 

4. AK.R PANGI II 307 Jun 77 Jun 77 75
 

5. AIR BETUNG KECIL 355 May 78 May 78 75
 

6. AIR PAYANG 274 Dec 77 Dec 78 70
 

7. AIR BETUNGAN 31.5 Jun 77 Jun 77 35
 

N-te: Se- sheet o- :plana::- of.c..ft-l'.., 



SEDERHANA Ii..iGATION PROJECT SHEET 53 OF 67
PROGRAM YEAR 1981/82 
 STATUS OF SUBPROJECT MIAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1981
 

SURVEY DESIGN 
 DESIGN DRAWIINGS CONSTRUCTION OF MAJOR Wu .KSPROVINCE CONSULTANTS SUBMITTED IRRIGATION 
 COISULTANTS
 
SUBPROJECT AREA PROGRESS 
 PROGRESS 1 TECH. SOUND. I/SERVICE PROGRESS 1/ COMPLETION
 

CERTIFICATION TO USAID- AREA -ERTIFICATION
(HA) (Z COMPLETE) (Z COMPLETE) (DATE) (DATE) (HA) 
 (2 COMPLETE) (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9)
 

BENGKULU PROVINCE
 

NEW SUBPROJECT
 
1. AIR MEOK 173 Feb 79 Mar 79 
 45
 
2. AIR BALOI/BUAH DS TAPUS 114 Feb 79 Mar 79 Dec 81 NA 

CONTINUATION WORK
 
1. AIR TERAS 345 Jan 79 Mar 81 
 25
 
2. AIR SELEBAT 614 Jan 81 Mar 81 
 85
 
3. AIR URAM 759 Jan 81 
 Mar 81 
 Dec 81 NA
 

IMPROVEN ?WORK
 
1. AIR KETENONG 197 Jan 81 Mar 81 
 Dec 81 NA
 
2. AIR MANGAYAU 146 Jan 81 Mar 81 
 Oct 81 14A
 
3. AIR EMBONG III 
 625 Jan 81 Mar 81 
 Sep 81 NA
 
4. AIR PRING HOJAN MAS 236 Jan 81 Mar 81 
 Sep 81 NA
 
5. AIP NGALAM 108 Jan 81 Mar 81 
 Jul 81 NA
 
6. AIR DATARAN RUNGGAU 
 611 Jan 81 Mar 81 
 86
 
7. AIR SELEBANG 1027 Jan 81 Mar 81 Dec 81 NA
 
8. AIR BENGKENANG BUNTU 200 Jan 81 
 bar 81 Dec 81 NA
 
9. AIR BENGKENANG NAPAL 528 Jan 81 
 Mar 81 
 65


CUGUK
 

Note: See sheet No. 1 for 
 xplana:Ion of footn tes 



SEDERHANA IRRIGATION PROJECT SHEET 54 OF 67 

PROGRAM YE-AR 1981/82 STATUS OF SUBPROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 31 

SURVEY DESIGN DESIGN DRAWINGS C-ISTRUCTIOti OF MAJOR WORS 

PROVINCE TOTAL CONSULTANTS SUBMITTED IPRIGATION CONSULTANTS
& 

2/ SERVICE PROGRESS -/ CO1PLETION
SUBPROJECT AREA PROGRESS 11 PROGRESS 1/ TECH. SOUND. 

CERTIFICATION TO USAID- AP.EA -ER.-FICATION 

(HA) (% COMPLETE) (2 COMPLETE) (DATE) (DATE) (1_4) (2 COMPLETE) (DATE) 

_ __- (2) (3) (4) (5) (6) (7) (8) -- (9) 

BENGKULU PROVINCE (CONT'b) 

IMPROVEMENT VWORK 

45
30. AIR KAHABI 418 Jan 81 Mar 81 


81 190 Jul 81 15 Sep 81236 Jan 81 Mar 81 15 Sep11. AIR KETELANG 

Sep 81 NA12. AIR PALIK LUBUK JALE 167 Jan 81 Mar 81 

13. AIR PETAl 127 Jan 81 yz- 81 25 

-7 

"• ::te: - eer I.. for ,b:p~!a.- i-n- cf fcrt. t.: 



__ 

SEDERHANA IRRIGATION PROJECT SHEET 55 GF 67 
PROGRAM YEAR 1981/82 STATUS OF SrBPROJECT M.JOR WORKS PERIOD .NDING DECEMBER 31, 1981 

DESIGN DESIGN DRAWINGS CONSTRUCTION or MAJOR iWOKpSPROVICE TOTAL SURVEY 
& CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SLBPROJECT AREA PROGRESS 1/ PROGRESS 1/ TECH. SOUND. 2/ SERVICE PROGRESS 1/ COMPLETION 
CERTIFICATION TO USAID- AREA -ERTIFICATION


_(RA) (Z COMPLETE) (Z COMPLETE) (DATE) (DATE) (HA) (Z COMPLE'E) (DATE) 

1. 	 (3) (4) (5) (6) (7) .,(8) (9)
 

LAMPUziG PROVINCE 

CONTINUATION WORK
 

1. 	WAY SABUK SINDANG 486 Sep 74 Sep 74 70
 
AGUNG
 

2. 	WAY SUNGKAI 597 Dec 78 Dec 78 
 50
 

IMPROVEMENT WORK 

1. 	WAY AWl II 326 Sep 80 Sep 80 0 

2. 	WAY NGISON 958 Sep 80 Sep 80 0
 

3. 	WAY TATAYAN 352 Sep 80 Sep 80 Dec 81 NA
 

4. 	WAY ANDAK 168 Oct 80 Oct 80 Dec 81 NA 
5. 	WAY KULUR 643 Oct 80 Oct 80 65
 

6. 	WAY MELUHI 608 Oct 80 Oct 80 15
 

7. 	WAY SKIPI HILIR 211 Oct 80 Oct 80 5
 

8. 	 WAY GETA" SRIMENANTI 733 Nov 80 Nov 80 5 

9. 	WAY SABU 220 Nov 80 Nov 80 5
 

10. WAY GUNUNG ALIP 558 Nov 80 Nov 80 	 Oct 81 NA
 

Note: SE-. sheer N:. 1 for pla-ionf r.r rtc-; 



SEDERHAA IRRIGATION PROJECT SHEET 56 OF 67 

PROGRAM YEAR 1981/82 STATUS OF SUBD.OJECT MAJOR IORKS PERIOD ENDING DECEMBER 31, 1981 

PROVINCE
&PROINC 

TOTAL
A 

SURVEY 
1/ 

DESIGN 
1 

DESIGN DRAWINGS 
CONSL.-TANTS SUBMITTED
TECH. SOUNtD. 

CONSTRLCTION OF MAJOR WOPYIS 
IRPIATION CONSULTANTS

SERVICE PROGRESS / COMPLETION 

SUPROJECT AREA PROGRES -1 PROGRESS CERTIFICATION TO USAIL 2 AREA - ERTIFICATION 

(1) 
(HA) (2 COMPLETE)
(2) (3) 

(I COMPLETE)
(,)(5) 

(DATE) (DATE)
(6) . 

(HA) 
(7) 

(7 COMPLETE) 
(8) 

(DATE) 
(9) 

WEST JAVA PROVINCE 

NEW SUBPROJECT 

1. CIMUNCANG 103 Jul 77 Oct 77 Dec 81 NA 

2. CIBODAS-CIAMPEA 375 Sep 75 Dec 75 77 

3. CIKANTEH 727 Dec 80 Mar 81 53 

4. BOJONG NANGKA 454 Dec 79 Mar 80 94 

5. PANCA BUAYA A - Cancelled . - -

6. CIANDA 374 Dec 79 Mar 80 29 

7. CIKORANJI 143 Dec 79 Mar 80 32 

8. CURAH JERO - Cancelled .... 

9. LEBIAH 258 Dec 80 Mar 81 60 

CONTINUATION WORK 

1. CIHERANG 229 Sep 78 Dec 78 Dec 81 NA 

- CIPAMARANGAN 615 Sep 78 Dec 78 90 

3. CIDADAP 861 Sep 78 Dec 78 66 

4. CIHURIP - Cancelled -

5. SIGALING 400 Sep 78 Dec 78 95 > 

IMPROVEMENT WORK 

.I. MRJA TAI 92 Jul 77 Oct 77 Sep 81 NA 

Note: See sheet No. I for Lxlanalion of footn tes 



SEDERHANA IRRIGATION PROJECT 
 SHEET 57 OF 67
 
PROGRAM YEAR 1981/82 STATUS OF S."IPROJECT MAJOR WORKS PERIOD FNDING DECEMBER 31 1981 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORS 
R TOTAL CONSULTANTS SUBMITTED IRPIGATION CONSULTANTS

SLBPROJECT AREA PROGRESS PROGRESS 1/ TECH. SOUND. SERVICE PROGRESS 1/ COMPLETIONCERTIFICATION TO USAID- AREA -ERTIFICA: ION
(HA) (Z COMPLETE) (Z COMPLETE) (DATE) (DATE) (HA) (Z COMLETE) (DATE) 

(1) (2) (3) (4) (5) 
 (6) (7) (8) - 9) 

WEST JAVA PROVINCE (CONT'D) 

IMPROVEMENT WORK 
2. CIKEUSAL 126 Jul 77 
 Oct 77 
 Sep 81 NA
 
3. CIMARAYANA 269 Sep 76 Dec 76 
 60
 
4. PARAKAN JATI 517 
 Jul 77 Oct 77 35 
5. LAYA 
 442 Jul 77 Oct 77 
 Nov 81 NA
 
6. CIKURUTUG 712 Sep 76 
 Dec 76 
 Dec 81 NA
 

7. LEUTWI PEUJIT 169 Jul 77 Oct 77 
 Oct 81 NA
8. CIBODAS 380 Jan 77 Apr 77 70
 

9. STRAKA TIGA 402 Nov 77 Feb 78 
 20
 
10. LEUWI PAMULANG 350 
 Sep 76 Dec 76 
 60
 
11. LEUWI SAPI 328 Nov 77 Feb 78 
 77
 

12. CIBATU KURUNG 
 568 Nov 77 Feb 78 
 Sep 81 NA
 
13. BABAKAN CICAU 183 Nov 77 Feb 78 
 53
 
14. CIRANJANG 95 Aug 76 
 Nov 76 
 Nov 81 NA
 

15. PARABON 
 265 Jul 77 Oct 77 
 Nov 81 NA
 
16. BARANANG SIANG 229 
 100 100 
 68
 
17. L. NEUNDEUT/CIPADA 200 100 . 100 Jul 81 NA 

Xot¢.: '-- hcet ::.. 1 fnr: t 'f -. _________ . . , _-



SHEET 58 OF 67 
SEDERHANA IRRIGATION PROJECT 


PROGRAM YEAR 1981/82 STATUS OF St'BDROJECT MAJOR WORKS PERIOD ENDING DECEMBER 31, 1981
 

PROVINCE SURVEY DESIGN IESI," DRAWINGS CONSTRUCTION OF MAJOR WOPS& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPRO.ECT AREA PROGRESS I/ PROGRESS / TECH. SOUND. 2/ SERVICE PROGRESS-/ COMPLETION 
CERTIFICATION TO USAID- AREA :ERTIFICATION 

(RA) (2 COMPLETE) (Z COMPLETE) (DATE) (DATE) (HA) (1 COMPLETE) (DATE) 

(1)(2) (3) (4) (5) () (7) () (9) 
CENTRAL JAVA PROVINCE 

NEW SUBPROJECT
 

1. KENCO,0REJO 640 Sep 79 Nov 79 54
 

2. KALI HAS 465 Feb 81 Apr 81 0 

CONTINUATION WORK
 

1. GLINTIRAN 425 Feb 79 Apr 79 Dec 81 
 NA
 

2. TLOGOMILI 338 May 79 Jul 79 
 89
 

3. SANGKALAN 154 May 79 Jun 79 0 
4. SUKABUMI 202 Sep 78 Nov.78 % 
5. CIJAMBE 258 Mar 79 May 79 Dec 81 NA
 

6. KEDUNG SIUNG 325 Mar 79 May 79 0 

IMPROVEdENT WORK 

1. GROJOGAN 195 Oct 74 Dec 74 32 

2. SILAWANG 353 Apr 76 May 76 Dec 81 NA 
3. AJI PAGEDANGAN 319 Jul 74 Aug 74 Sep 81 NA 

4. CILONING 537 Feb 78 Apr 78 27
 

5. NGRENJEH 352 Aug 76 Oct 76 95 

6. MUNGYAL MEONG 500 Aug 76 Oct 76 55
 

7. PULUS 232 Apr 76 Jun 76 10 

Note: See sheet No. 1 for xplana ion of foce: tes
 



SEDERHA.. IRRIGATION iUZ:QECT 
 SHEET 59 OF 67

PROGRAM YEAR 1981/82 
 STATUS OF SUBPROJECT MAJOR !-MORKS PERIOD ENDING DECEMIER 31. 1981 

PROVINCE SURVEY DESIGN DESIGN D&AWINGS CONSTRUCTION OF MAJOR WOKPS 
& TOTAL CO.SLLTANTS SUBMITTED IRRIGATION CO;SILLANTSCOPLETION2/ SERVICE PROGRESS o-SUBPROJECT AREA PROGRESS -/ PROGESS / TECH. SOLD. 


CERTIFICATION TO USAID-
 AREA CERTIFICATION
 
(HA) (- COMPLET) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)()(2) (3) ~) (,5 (6) (7) (8) (9)-


D.I. YOGYAKARTA PROVINCE
 

NEW SUBPROJECT
 

1. SENTUL 108 May 80 May 80 
 Dec 81 NA
 

IMPROVEMENT WORK 

1. KETONGGO 125 Feb 81 Apr 81 
 86
 

EAST JAVA PROVINCE
 

NEW SUBPROJECT 

1. PEG. SELATAN 538 Mar 80 Mar 80 
 83
 

IMPROVEMENT WORK
 
1. SEBOROH 
 97 Feb 77 reb 77 
 6021 
2. KARANG TAMBAH I_ 300 lar 75 Mar 77 

Note: See sheet No. 1 for 
 xolanalion of fcotr 
tes
 



SEDERHAXA IRRIGATION PROJECT SHEET 60 OF 67 
PROGRAM YEAR 1981/82 
 STATUS OF SUBPROJECT MAJOR, '.IORKS PERIOD ENDING DECEMBER 31, 1981
 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJO . WOPSPROVINCE TOTAL CONSULTANTS SUBMITTED IRIRIGATION 
 CONSULTANTS 

SUBPROJECT AREA PROGRESS 1/ PROGRESS 1/ TECH. SOLYD. " SERVICE PROGRESS 1/ COMPLETIONCERTIFICATION TO USAIDIL AREA CERTIFICATION 
(HA) (U COMPLETE) (G COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE) 

(0) _(2) (3) ()516) 1 (7) (8) (9) 

",ESTKALIHANTAN PROVINCE
 

NEW SUBPROJECT
 

1. HENJALIN 232 Nov 79 
 Jan 80 
 0
 

IMPROVEMENT WORK
 

1. SUMBER AGUNG SEKBORA 268 Feb 78 Apr 78 
 0
 

2. RABA 212 Feb 78 
 Apr 78 
 0
 
3. SEBURUK 140 Mar 78 Jun 78 
 5
 
4. PASOK KAYU 
 226 Mar 78 Jun 78 
 5
 
5. RUNUT 184 Feb 78 Apr 78 
 5 

CENTRAL KALIMANTAN PROVINCE 

CONTINUATION WORK 

1. TUMPULG LAUNG 521 Apr 77 Apr 77 
 95
 

IMPROVEMENT WORK
 

1. HURUNG BUNUT 470 Mar 77 
 Mar 77 
 0 
2. TRINGSING 687 Nov 75 
 Nov 75 
 0
 

:ore: See sheet No. 1 for 4yr-anation of footn tes 



SEDERHANA IRRIGATION PROJECT 
 SHEET 61 OF 67
PROGRAM YEAR 1981/82 
 STATUS OF SVB-ROJECT 1MAJOR WORKS 
 PERIOD ENDING DECEMBER 31, 1981
 

PROVINCE URVEY DESIGNPOTAL DESIGN DRAWINGS CONSTRbCTION Or MAJOR WORKS 
CONSULTANTS SUBMITTEDSUPOJECT IRRIGATIONAREA PROGRESS 1/ PROGRESS CONSULTANTS1/ TECH. SOUND.-- - CERTIFICATION SERVICE PROGRESS 1 COMPLETIONTO USAID- 2 

/ AREA - CERTIFICATION
(HA) (Z COMPLETE) (Z COMPLETE)[ (DATE) (LATE) (HA) (Z COMPLETE) (DATE)(1) (2) (31 (4 (S) (6) , (7) (8) (9)
 

SOUTH KALIMANTAN PROVINCE 

NEW SUBPROJECT
 

1. PULAU PINANG 285 Apr 74 Apr 74 
 3 
2. SUAPIN 408 Apr 74 Apr 74 
 8 

CONTINUATION WORK 

1. LOK BATU 129 100 100 2
 

IMPROVEMENT WORK
 
1. JARO BAWAH * 100 100 100 See note 
 NA See note
 
2. SEI PABUAN * 600 100 100 
 See note 
 NA See note
 
3. 
SEI GEiPA PASAR ARBA* 400 100 
 100 See note 
 NA See note 
4. SEI ROMPANG * 1000 100 
 100 See note 
 NA See note
 
5. SEI POLIAT * 1000 100 100 See note 
 NA See note
 
6. HANDIL TURA SEI 
 600 100 
 100 See note 
 NA See note 

SELUANG * 
7. INTANGAN * 1508 100 
 100 See note 
 NA See note
 

EAST KALIMANTAN PROVINCE 

CONTINUATION WORK > 

1. SEPARI 1372 Nov 79 Nov 79 
 35
 
_ PROV9MENT WORK X 

1. PURWAJAYA 
 80 Jul 77 Nov 77 95_>
 

* Prior wor.. 
Note: See sheet No. 1 for explanation of footnotes.
 

not included in the Sederhana Program.
 



PROGRAM YEAR 1981/82 
SEDERHA\A IRRIGATION PROJECT 

STATL'S O
r 

SUBPROJECT MAJOR WORKS 
SHEET 62 OF 

PERIOD ENDING DECEMBER 31, 
67 
1981 

PROVINCE TOTAL 
SURVEY DESIGN DESIGN DRAWINGS 

CONSULTANTS SUBMITTED 
CONSTRUCTION 

IRPIGATION 
OF MAJOR WOPS 

CONSULTANTS 

SUBPROJECT 

M 

AREA PROGRESS !/ PROGRESS 1/ 
- P -

(HA) ( COvPLETE) (' COMPLETE) 

(2) (3) (,) 

TECH. SOUND. 
CERTIFICATION 

(DATE) 

(5) 

2/ 
TO USAID-

(DATE) 

(6) 

SERVICE 
AREA 
(HA) 

(7 

PROGRESS 1/ 

I(% COMPLETE) 

. (8) 

COMPLETION 
CERTIFICATION 

(DATE) 

(9) 

NORTH SULAWESI PROVINCE 

CONTINIATION WORK 

1. TUNGOI 516 Mar 79 Sep 79 65 

DIPROVEMENT WORK 

1. BONGOTUA 

2. TARUN 

3. MOPOLO 

4. KARANGETAN 
5. PENTU 

442 

281 

178 

323 
231 

Jun 81 

Nov 77 

Nov 77 

Mar 79 
AuE 76 

Aug 81 

M4y 81 

Jun 81 

Pay 81 
Apr 81 

20 

90 

5 

95 
60 

6. TABULO 

7. RANOTUANA 

8. PANIKIBUHA 

1080 

188 

381 

Jun 81 

Mar 75 

Aug 76 

Aug 81 

Apr 81 

Apr 81 

10 

75 

Jul 81 NA 

CENTPAL SULAWESI PROVINCE 

NEW SUBPROJECT 
1. BAKUNG - cancelled -... 

2. TANAMEA 400 Dec 80 Jun 81 80 

CONTINUATION WORK 

1. TOLISU 

2. SIOYONG 
3. ONGKA 

601 

898 
2157 

Aug 78 

Mar 78 
Oct 78 

Oct 78 

May 78 
Jan 79 

80 

10 
85 

X 

iKote: See sheet No. 1 for explanation of footnotes.
 



SEDERHANA IRRIGATION PROJECT SHEET 63 OF 67 
PROGRAM YEAR 1981/82 STATUS OF SUBPROJECT "AJOR 14ORKS PERIOD ENDING DECEMBER 31, 1981 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
PROVINCE CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS 1/ PROGRESS 1/ TECH. SOUND. 2/ SERVICE PROGRESS !/ COMPLETION 
CERTIFICATION TO USAID- AREA CERTIFICATION

(RA) (% COMPLETE) (Z COMPLETE) (DATE) (DATE) (HA) (Z COMPLETE) (DATE) 
(1) (2) (3) (4) (51 (6) (Z(8) (9)
 

CENTRAL SULAWESI PROVINCE 
(CONT'D) 

IMPROVEMENT WORK 

1. HAENUSI - 200 Aug 74 May 81 Jul 81 NA 

2. MEPANGA A- 1593 Mar 81 May 81 80
 

3. HALINO 2000 Mar 80 May 81 
 80
 
4. KASI1BAR 1081 May 80 Jun 81 90 
5. AMPIBABO 760 Aug 77 May 81 85 
6. KOLONDOM 1150 Dec 76 Apr 81 
 30
 

7. TENDE/LALOS 1555 Jun 78 Apr 81 
 10
 
8. SONI 635 Jan 77 Apr 81 
 90
 
9. BANGKII/TAPIAIA 1038 Sep 75 Apr 81 50
 

10. MAYOA 800 Sep 75 May 81 60 
11. SAROSO 1200 Dec 76 May 81 
 20
 

12. LIBAATA/PANJO - 762 Nov 76 May 81 20 
13. KELEI A/ 127 Aug 73 May 81 
 20
 
14. KASIGUNCU 788 Jan 77 May 81 0
 
15. UWEKULI 400 Dec 76 May 81 
 20
 

16. WARU/TANGKIOS 1503 Jan 76 4pr 81 
 80
 
17. TOILI 2454 Jan 78 Apr 81 
 80
 

18. ROA -/ 400 Sep 75 Apr 81 30
 

Note: See sheet No. 1 for explanation of footnotes.
 



SEDERHAN .IRIGATIO\ PROJECT SHEET 64 OF 67 

PROGRAM YEAR 1981!82 STATUS OF SUBPRO.JECT MAJOR VORKS PERIOD ENDING DECEMBER 31, 1981 

PROVINCE TOTAL SURVEY DESIGN DESIGN DRAWINGSCONSULTANTS SUBMITTED CONSTRUCTIONIRIGATION OF MAJOR VOWKSj CONSULTANTS 

SUBPROJECT 

(1) 

AREA 

(I.) 
(2) 

PROGRESS PRTGRESS" 
-- - CERTIFICATION 

(Z COMPLETE) (% COMPLETE) (DATE) 
(3) (t)()(6) 

2/
TO USAID- 

(DATE) 

SPROGRESS
AREA 

(HA) 
(7) 

(2 COMPLETE) 
(8) 

COMPLETION
E'1IFICL ­ 1 

(DATE) 
(9) 

\O 

SOUTH SULAWESI PROVINCE 

NEW SUBPR(.jECT 

1. LAKEJO - Cancelled .... 

2. PANAIKANG Ii 233 Jun 78 Aug 78 65 

3. 

4. 

,ALU 

PAELOHE 

216 

148 

Aug 78 

Dec 79 

Jul 78 

Feb 81 

70 

15 

IMPROVEENT WOPK 

1. BULUHARAPA .4! 

2. BARAKA 

3. WAEDALLE A/ 
4. NONONGAN 

5. BAKKE 

6. PAROTO A/ 
7. MICO 

8. LANCIRANG A4 
9. TINO I A/ 

10. BIANG KEKE I 

507 

195 

50 

241 

268 

270 

83 

417 

400 

115 

Sep 80 

Sep 80 

Sep 80 

Sep 80 

Sep 80 

Sep 80 

Sep 80 

Sep 80 

Sep 80 

Sep 80 

Jun 81 

May 81 

)lay 81 

May 81 

Apr 81 

Apr 81 

Apr 81 

Apr 31 

Jun 81 

May 81 

25 

45 

90 

70 

80 

100 

70 

Sep 81 

95 

70 

NA 

NA 

-

11. BOBO 4_ 50 Sep 80 'Apr 81 100 NA z 

12. BABANA 

13. BALAYIA 4/ 
Note: See sheet No. 1 for 

413 Sep 80 

808 Sep 80 
xnlanalic.. of footn 

Jun 81 

Jun 81 

tes 

45 

15 



PROGRAM YEAR 1981/82 
SEDERHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT MAJOR 1-WORKq 
SHZET 65 OF 67 

PERIOD UNDING DECEMBER 31, 1981 

PROVINCE TOTAL SURVE' DESIGN DESICN D?.AWINCS 
CONSULTANTS SUBI'TED 

CONSTRUCTION 
IRRIGATION 

OF MAJOR WORYS 
CO.SULTANTS 

SUBPF.OJECT AREA 

(HA) 
PROGRESS 1/ PROGRESS- TECH' SOUND.CERTIFICATION 
(2 COMPLETE) (2 COMPLETE) (DA.TE) 

21
TO USAID-

(DATE) 

SERVICE 
AFrEA 
(HA) 

PROGRESS -/ 

(Z COMPLETE) 

COMFLETION 
ZERTIFICATION 

(DATE) 

;) (2) (3) (4) (5;) (6) (7 (8) (.9) 

SOUTH SULAWESI PROVINCE 
(CONT'D) 

IMPROVEMENT WORK 

14. SENRE - Cancelled -

15. SALODUA 524 Sep 80 May 81 45 

16. RAPPANG 577 Sep 80 0 

SOUTHEAST SULAWESI PROVINCE 

NEW SUB"ROJECT I 
1. MORAMD II 143 Sep 79 Jan 80 14 
2. ALANGGA 169 May 79 Sep 79 22 

?, LAPAO-PAO 325 May 79 Aug 79 31 
4. LAWELE 200 Jan 78 Jul 78 35 

CONTINUATION WORK 

1. KOLASA KIRI 474 Mar 79 Aug 79 73 

IMPROVEMENT WORK 

1. TAMBOLI 1398 Jun 80 Pug 80 60 
2. Kf.tAWEEA 415 Jun 80 1 Aug 80 100 NA 
3 RORAYA I 2381 Jun 80 Aug 80 100 NA 
4. RORAYA 11 415 Jun 80 Aug 80 9 K 

5. RORAYA III 2539 Jun 80 Aug 80 98 
Note: See sheet No. 1 for xpl&na ion of fo,.- .tes 

-



PROGRAM YEAR 1981/82 

FRO&ICE 

SUBPROJECT 


(1) 


WEST NUSA TENGGAPA PROVINCE 

CONTINUATION WORK 

1. SINDANGGILA 

IMPROVEMENT WORK 

1. REIPEK 

2. MADA 

3. PATULAb 

EAST NUSA TENGGARA PROVINCE
 

CONTINUATION WORK
 

1. MATALIKU 


2. WAEKAAP 


3. KOKAR 


4. HAEKESAK 


IMPROVEMENT WORK 

1. WANGA 


2. KONGA 


3. MAUBUSA 


4. TUASENE 


5. TUALEU 


SHEET 66 OF 67 
PERIOD ENDING DECEMBER 31_ 1981 

CONSTRUCTION OF MAJOR WOP.S

IRPIGATION CONSULTANTS
 

SERVICE PROGRESS 1 COMPLETIO.
 

AREA -ERTIFICATION
 
(HA) (7 COMPLETE) (DATE' 

(9:
 

Dec 81 NA 

Dec 81 NA 

94 

Dec 81 NA
 

0 

1 

15
 

0 

1 

10
 

0 

10
 

SEDERHAP A IRRLGATION PROJECT 

STATUS OF SUB TIROJECT .ALJOR 'LyS 

SURVEY DESIGN DESIG DRAWINGSTTAL ONSULTANTS SUBMITTED 
AREA PROGRESS 1/ PROGRESS 1/ TECH. SOUND. 2/ 

CERTIFICATION TO USAID-
(HA) (Q COMPLETE) (% COMPLETE) (DATE) (DATE) 

'4) 5i(7) J8) 


Mar 81 

Mar 81 


Mar 81 


ar 81 


Aug 81 


Apr 79 


Jul 78 


lar 81 

Mar 77 


Mar 81 


Mar 77 


-Sep 81 


Sep 81 


(2) (3) 


855 Aug 79 

617 Mar 78 

454 Jan 78 

342 Jun 77 

459 Jun 78 


513 Apr 79 


196 Jun 78 


-541 Mar 77 

586 Mar 77 

243 Sep 78 


356 Mar 77 


325 Mar 77 


145 Mar 77 


:ote: 
 See sheet No. 1 for 4plana ion of footn tes
 



PROGRAM YEAR 1981/82 


& 


SLBPROJECT 


EAST NUSA TENGGARA PROVINCE
 
(COT'D) 

]MPROVEMENT WORK
 

6. SOA 


7. DAMPEK 


MALUKU PROVINCE
 

CONTINUATION WORK
 

1. TILEY 


IMPROVEHENT WORK
 

1. KAO 


SEDERHANA IRRIGATION PROJECT SHEET 67 .F 67 
STATUS OF S!BPROJECT MAJOR .'ORKS PERIOD ENDING DECEmBER 31. 19j_ 

PROVIN. SURVEY 
 DESIGN DESIGN DRAFINGS CONSTRUCTION OF "AJOR WOPS 
TOTAL CONSULTA"rS SUBMITTED IRRIGATION CONSULTANTS 

AREA PROGRESS-/ PROGRESS _1/TECH. SOUD.2/ " SERVICE PROGa£SS COMLETION 
PERTIFIC-TIOCERTIFICATION TO USAID- ARLA 

(HA) (2COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (2 COMPLETE) (DATE) 

2791 Jun 78 Sep 81 
 30
 

393 Sep 78 Sep 81 
 0
 

427 Jun 79 Dec 79
 

111.5 Jan 79 Dec 79 
 12
 

Note: See sheet !:L. 1 for 'pla.:.il'- or r ___..,__-_ _ _ _ 

http:pla.:.il


APPENDIX B 

STATUS OF SUBPROJECT ON-FARM WORKS 



PROGRAM YEAR MAJOR WORKS 	 SEDERHANA IRRIGATION PROJECT SHEET 1 OF 51
WERE IMPLE ME-NTED: 1974 /75 &~1975/76 / S D R A A I R G T O R J C _ _
STATUS OF SUBPROJECT ON-FARM WO: 3 PERIOD ENDING DECEMBER 31, 1981 

EXTENSION . CONST. OF TERTIARY CANALS 

PROVINCE 	 SURVEY DESIGN 
 WATER USERS ASSN. SERVICES & FARM SERVICE DITCHES 
& PROG. TOTA PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIAR1 PROGRESS CERTIFIED 

SUBPROJECT YEAR AREA 3/ AREA "3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ BY - ,ONSULTANT CONSULTA0T AREA - 'ONSUI.TANT2 (HA) (Z COHPL.) (HA) (2 COKPL) (DATE) (HO/YR) (DATE) (MO/YR) (HA (. COMPL.) (DATFi) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (L;) 

JAMBI PROVINCE
 

- /

1. SET CUPAK 79/80 73 100 75 100 
 NA NA 	 Jul 81 so87 100 NC-1
2. SEI KOTO MAJIDIN !/ 79/80 155 Jun 79 138 Jun 80 NA Jan 78 NA Feb 80 1100 NC­

3. SEI LADEHN-/ 79/80 68 Jun 79 68 Jun 80 20 Oct 81 Jan 78 20 Oct 81 Feb 80 68 
 Jun 80 22 Jun 83
 

SOUTH SLU4ATRA PROVINCE
 

1. AIR LEMATANG II -/ 78/79 164 Jul 79 200 Nov 79 22 Dec 79 
 Jan 76 22 Jun 81 Jul 81 142 Jun 80 27 Jun 80
 

2. AIR SALAK 130 Jul 79 157 Nov 79 22 Dec 79 	 8 0  178/79 
 Oct 77 22 Jun 81 Jul 81 131 Sep 31 Dec 80
 

3. HEGANG TIKEP 78/79 1077 Jan 7 645- Sep 79 -22 Dec 80 Aug 75 NA - ul 81 645.2/ 100 NC-1 

Footnotes:
 

1/ 	 Report only subproject implemented by Provincial Agricultural NC-I - Not certifiable because the subprojL:t
 
Services for the 1974/75 and 1975/76 Program Years. 
 . on-farm works are not functional. 

2/ Report Program Year for the Tertiary Works Construction. NC-2 - Not certifiable because i..sufficient 
.3/ When progress rcaches 100%, completion date (month/year) is reported. water supply.4/ 	 Reclamation subproject. 
 NC-3 - Not certifiLble because of lack of
 

4/ Rfarmers, 
 or farmer problems.
 
5I Tertiary works Construction by ProvineLal Agricultural Services. 
 NC-4 - Not certifiable because the subproject
 

6/ Tertiary Works Construction by Provincial Public Works. 
 Major Works are not functional. 

7/ Construction of Structures only. NA - Information not available at time of 9! 

report prepcration. 
8/ Constructicn of Canals only. 

to 



PROGRAM YEAR HAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 2 OF 51 
WERE IMPLENNTED: 1974/75 & 1975/76 V/ STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31. 1981 

EXTENSIO. CONST. OF TERTIARY CANALS 
PROVINCE SLRVEY DESIGN WATE. USERS ASSY. SERVICES & FAM SERVICE DITCHES 

PROG. TOTAL PROGRESS DESIGN PROGRESS fCERTIFIED CERTIFIED TERTIARY PROGRESS CERTIFIED
SUBPROJECT YEAR AREA 3/ AREA !3/ SBY 
 ORGAMIZED BY PROVIDED IRRIG. 3/ BY
ULTANT CONSULTA.T AREA ONSULTANT
2/ ( A) (ZCO.PL.) (IA) (%CO!L) (DATE) (MO/YR) (DATE) (.IO/YR) (HA) (% COMPL.) (DATE) 

(1) (2) (3) 5) (6) (7) (8) (9)'4) (10) (11) (12) (13)
 

BENGKULU PROVINCE I 
1. AIR LUBUK GADA4G 5/6, 79/80 80 Jan 80 80 Jun 81 22Jun 81 Jan76 NA Dec 78 80 0 *80/81 100 83 100 30 Sep 81 83 100 30 Sep 81 
2. AIR LAKARAN 578/79 65 Jan 78 60 Dec 79 22 Dec 79 Nov 77 19 Sep 81 Dec 78 65 Nov 80 31 Dec 80 
3. AIR PUTIH CAWANG -56- 3 279 Jan 78 121 Dec 79 22 Dec 79 Dec 77 NA Dec 78 179 100 *100 287 Dec 79 30 Sep 81 287 100 30 Sep 81 
4. AIR GEGASAN 5 79/80 105 Jan 78 42 Nov 80 31 Dec 80 Nov 77 M Dec 78 42 80 
5. AIR DUKU 79/80 225 Jan 78 111 Dec 78 22 Dec 79 Dec. 77 19 Sep 81 Dec 78 200 Jun 80 22 Jun 8]1 Jan 78 114 Dec 78 NA
 
6. AIR SUKO BULAN'- / - 110 Oct 79 62 Oct 79 22 Dec 79 NA NA - - ­

7. AIR KEMU U II 9/80 116 100 116 100 NA Aug 77 19 Sep 81 Dec 78 116 Jul 81 31 Aug 81 
8. AIR SIMPANG 5 79/80 152 Jan 78 -53 Nov 80 31 Dec 80 Dec 77 19 Sep 81 Mar 78 53 Apr 81 22 Jun 81 

9. AIR GERGASAI /6/ 101179/80 Jan 78 101 Nov 80 31 Dec 80 Dec 77 19 Sep 81 Dec 78 42 Au 80 22 Jun 21180/81 100 183 Nov 80 106 l%0
0. AIR RINDU HATI 5/6/ 79/80 156 Jan 80 156 Jun §1 22 Jun 81 Jan 76 
NA

NA Hay 81 156 100 * 
5/80/81 100 106 Jun 1 30 Sep 81 106 100 30 Sep 81AIR PALAK LUBUK JAL-Ej9/80 167 Jan 80 167 Jun 81 22 Jun 81 Nov 77 19 Sep 81 Sep 81 121 Sep 81 19 Sep 81 

SOUTH KALIAIANTAN PROVINCE 
1. SUNGI-I!/ 30/81 108 Nov 79 108 Nov 79 18 Apr 80 Jul 77 NA NA 108 0 

2. TAHIYANG - 436 . . .. None None ­

. TUNDAKAN5 30/81 195 Nov 79 195 Nov 79 18 Apr60 Sep 76 NA NA 195 0 I 
4. PARING -0/81 76 Nov 79 76 Nov 79 18 Apr 80 Apr 75 NA NA 76 0 

1
5. XALANG KALA 0/81l 144 Nov79 144 Nov 79 18Apr 80 Jan 77 NA NA 144 0 

Note: See sheet No. 1 for explanation of footnotes * Transferred to DPU Tertiary Program
 



PROGRAM YEAR MAJOR WORKS 
 SEDERIANA IRRIGATION PROJECr SHEET 3 OF 51WERE I,'tPLEMENTED: 1976/77
W 	 51__.STATUS OF SUBPROJECT ON-FARM WORKS PERIOD IDING DECEMBER 31. 1981 

EXTENSION CONST. OF TERTIARY CIALS 
PROVINCE TOTAL SURVEY DESIGN B ATER USERS ASSN. SERVICES & FARM SERVICE DITCUES 

& PROC. PROGRESS DESICN ROGRESS CERTIFIED CERTIFIED rERTIARY PROGRESS CERTIFIED
SUBPROJECT YEAR AREA 31 AREA 3/ BY ORGANIZED BY
S--RJCT YAC 	 PROVIDED 7RRIG. 3/ BY
-E ONSULTANT CONSULTANT AREA
2 (HA) (% COMPL.) (HA) (ZCOPL) (DATE) 	 - ONSULTANT
(MO/YR) (DATE) (MO/YR) 
 (RA) (% COMPL.) (DATE)
 

(1) (2) (3) (4) (5) (6) (7) 
 (8) -1- (9) (10) (11) (12) (13) 

ACEH PROVINCE
 

1. KRUENG ULIM 5/ 	 80/81 324 Apr 80 324 Apr 80 
 31 Hay 80 Apr 77 22 Dec 79*. Jan 80 324 Jun 81 7 Sep 81 
2. KOTA CANE ATAS 5_ 	80/81 600 Apr 80 329 Apr 80 31 May 80 
 Jan 77 22 Dec 79* Jan 80 329 Jun 81 7 Sep 81 
3. 	TANGSE I,IT, III- / 77/78 762 Mar 78 756 May 78 22 Dec 79 Sep 77 22 Dec79* Jan 80 756 Jun 81 7 Sep 81
 

78/79
 

4. ALUE NIBONG ATAS-/ 	77/78 331 Apr 80 347 Apr 80 7 Sep 81 Jan 78 7 Sep 81 Jan 80 347 Jun 81 7 Sep 81
 
5. ALUE UBAI 
 - - cancelle 	 - ­ - - . 

NORTH SUMATRA PROVINCE
 

1. AEK PANDURUNGA / 77/78 1675 Jul 77 354 Aug 77 25 May 79 Mar 76 7 Sep 81 Feb 80 922 Aug 81 
 7 Sep 81
 
80/81 100 	 657 Aug 79**' 7 Sep 81
 

2. SIKUAR-KUAI5/ 	 77/78 
 890 Jul 77 397 Jul 77 25 Hay 79 Existing 22 Dec 79* Feb 80 328 Mar 79 22 Dec 79
 
80/81 Mar 80 232 Mar 80 31 May 80 
 301 Aug 81 7 Sep 81
 

3. GIDO ZEBUA 5/ - 1440 Mar 80 323 Mar 80 31 May*80 Aug 80 NA NA ­ -
4. 	PAYA LAH LAH 5/6, P0/81 19 ,0 Mar 80 352 Mar 80 31 May 80 Aug 80 7 Sep 81 Feb 80 3? Apr 81 7 Sep 81
 

79/80 100 608 May 81 NA 4.8 100 NA
5. NAKU EMBILIN 5/ 	 78/79 
 200 Jun 77 74 Jul 77 25 Hay 79 Feb 78 22 Dec 79 Dec 80 74 Jun 79 25 May 79 >
 

6. KUALA JANJI 	 77/78 1347 
Jun 77 282 Jul 77 25 May 7S Apr 76 22 Dec 7 Feb 80 171 Mar 79 22 Dec 7980/81 Mar 80 919 liar 80 31 Hay 801 1219 Jun 81 7 Sep 81 
100 189 Aug 79**1 7 ep 81 

Note: See sheet Na. I for explanation of footnotes * Recertified 29 Mar 80. ** Recertified 29 lar 80 and 7 Sep 81.
** Design by Prov. Public Works. 



PROGRAM YEAR MAJOR WORKS 
 SEDERHANA IRRIGATION PROJECT 
 SHEET _. -OF 51WERE IPLE IENTED: 1976/77 
 STATUS OF SUBPROJECT ON-FARM WORKS 
 PERIOD EDING DECEMBER 3, 1981 

SRVEY
PROVINCE SRETOTAL DESIGN WATER USERS EXTENSION CONST. OF TERTIARYDAR CANALSSSERVICES 
 & FARM SERVICE DITCHES
PRO&. TOTAL PROGRESS DESIG. PRObRESSCERTIED 
 CERTIFIED 
 ERTIAR. PRORESS CERTIFIED
SU'BPROJECT YEAR AREA 
 3/ 
 3j B ORGANIZED BY PROVIDED IRRIG. 3/-- ____ _AR(A (ONSULTANI BY
CONSULTANT 


_ _(HA)(_C01PL. (HA) CO!PL) (DATE) (MO;Y.) 
REA ONSULTANT

(DATE) (?IO/YR) - (%COMPL.) (DATE)(i) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 
NORTH SUMATRA PROVINCE (CONT'.D) 
7. BUKIT CERHIN -5 77/78 523 Jul 77 
 403 Jul 77 25 Hay 79 Oct 78 
22 Dec 790 Far 80 603 Jun 79 22 Dec 7980/81 100 139 Apr 80 
 31 Hay 80 
 139 Jun 81 7 Sep 81
8. SIAIL-HAIL 77/78 211
80781 Aug 77 205 Nov 77 25 May 79 Jul 78 
22 Dec 79A Feb 80 205 Mar 79 
 22 Dec 79 
9. AEK SIMARE 77/78 395 Aug 77 
 512 Oct 77 25 May 79 Jul 78 22 Dec 79f Mar 80 366 lar 79
80/81 22 Dec 79
 

146 Jun 81 7 Sep 81
10. LU BAN GAOL 77/78 217 Aug 77 197 Oct 77 25 May 79 Jul 78 22 Dec 790 Feb 80 161 Mar 79 22 Dec 79
 
80/81 


36 Jun 81 7 Sep 81

11. AEK MANDOSI _" 77/78 852 Aug 77 368 Nov 77 25 May 79 Jul 78 
22 Dec 790 Mar 80 493 Jul 81 7 Sep 81 

80/81 Mar 6, 125 Apr 80 31 May 80 

WEST SUMATRA PROVINCE
 
1. AIR SINGKARAK 5/ 76/77 128 May 78 128 Apr 79 
 25 May 79 Nov 77 
25 May 79' Feb 80 128 Jul 81 31 Aug 81
 
2. BUKIT BERAPUNG 76/77 283 May 78 283 Apr 79 25 May 79 May 77 25 May 79* Feb 80 283 .Jun 81 31 Au_ 81
3. TAIIANG AM1PALU 76/77 .37 Jun 77 337 Oct 77 25 May 79 Oct 77 31 Aug 81 Jan 80 337 Jun 81 31 Aug 81
 
4. TALANG KEMUNING JAYA 80/81 985 100 985 100 
 KA Dec 77 25 May 79* Feb 80 985 NA
5. BANDARGADANG JAB' 76/77 135 Jun 77 135 Oct 77 25 May -79 Feb 77 25 May 79* Feb 80 135 Dec 80 
 31 Aug 81
 
6. PUNGGAI BAWAH 5_/-Y 78/79 673 Jun 78 673 Jun 78 
 31 Mar 80 Apr 78 25 May 79* Mar 80 
 399 Dec 80 31 Aug 81
 

_6 79/80 100 648 100 NA 
 274 100 31 Aug 81
7. LUMPO LIMAU CADANG 6/77 795 Se077 Jan 78 25 Ma 79 Oct 77 25 May 79* Mar 801100 ff Jul 81 31 Aug81

HMMar 80 31 Mar 80 A fNA _

77  312V8. KOTO KANDIS ./6 79/80 2357 My 121 Jul 78 25 May 79 Feb 77 25 May 79* Feb 80 ­ - -
Ma1079 29 Mar 80
 
1 NA 1785 Jul81 31 Aug 81 x
9. SAPAN KAYU MANANG 76/77 681 Sep 77 596 Jan 78 25 May 79 May 77 5 May 79' Mar 80 596 Jun 81 31 Pug 81 , 

Note: See sheet No. I for explanation of footnotes 
 Recertffie4 29 March, 1980
 



PROGRAM '1EAR MAJOR WORKS 
 SEDERIANA IRRIGATION PROJECT 
 SHEET 5 OF 51
WERE IDLPLE1ENTED: 1976/77 
STATUS OF SUBPROJECT ON-FARHI WORKS 
 PERIOD ENDING DECEMBER 31, 1981.


EXTENSION CONST. OF TERTIARY CANALS 
PROVINCE SURVEY DESIGN WATER USERS ASSN.& SERVICES & FAR- SERVICE DITCHESPROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED TERTIARY PROCRESS CERTIFIED 
SUBPROJECT YEAR AREA 3/ AREA 
 3/ BY ORCNIZED BY PROVIDED IRRIG. 3/ O
- ONSULTAn CONSULTANT AREA - ONtlr ANT 

2 (HA) (Z COMPL) (HA) (2 COMPL) (DATE) (,OIYR) (DATE) (MO/YR) (IA)- (Z COMPL.) (DATE)
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

RIAU PROVINCE
 

1. SALO 5/ 77/78 265 Jim 77 164 Nov 77 
 25 May 79 Apr 77 NC-3 
 Jan 80 164 100 NC-3
 
2. PASIR JAMfBU 5/ 78/79 665 Jun 77 565 Nov 77 
 25 May 79 Oct 77 31 Aug 81 Jan 80 565 Jun 81 31 Au_ 81
 

3. KEBUN DURIAN 5V 78/79 194 Jun 78 200 Sep 78 25 May 79 Jan 77 NC-3 Jan 80 
 200 100 NC-3
 
4. TANJUNG BELlY 5/ 78/79 112 Mar 78 105 Jin 78 25 May 79 Apr 77 25 May 79* Feb 80 105 Jun !n1 31 Aug 81 

5. TIWI KECIL-/ - 105 Mar 78 59 Jun 78 25 May 79 Feb 77 25 May 79* Feb 80 - _ _ 
6. LUBUK AGUNG5- 78/79 90 Mar 78 90 Jun 78 25 Hay 79 Feb 77 25 May 79* Feb 80 
 90 Jun 81 31 Aug 81
 
7. XNARA JALAI 5/ - 7 400 Jun77 367 Nov ? 25 May 79 Oct 76 NC-1 Feb 80 - ­

78/79 100 Z~ ov NA- 250 Aug 79 NA
6. BA\CAR LABIH V I7.2 300 Mar 7e 349 Jim 78 25 May 79 Mar 77 25 May79' Mar 80 349 100 31 Aug 8 
7100 350 100 NA I243 09. SENTAJO II 5/ - 250 Mar 78 250 Jun 78 25 May 79 Nov 76 25 May 79* Jan 80 - - ­

10. RL'MBIO TALUK 4/6Y 79/80 249 Mar 78 206 Jun 78 31 Aug 81 Apr 78 25 May 7 Jan 80 20; Jul 81 31 Aug 8]5, 

11. LABUH %IUARA LE.BU- 79/80 100 Mar 78 100 Jun 78 25 May 79 Dec 76 31 Aug 81 Jan 80 100 jul 81 31 Aug 81 

12. SEI BAUNG Y-- - 890 .. .... Dec 79 - - ­
13. TANPA I & II5// 879/80 615 $eD78 .5 gSep 78 NA May 78 NC-3 Dec 79 
 565 80 NC-1,3


81/82 100 61 Aug 80 NA 
 25. 55
14. SIDINCINAN 5_/ 79/80 
 464 Jun 78 427 Sep 78 25 May'79 Jul 78 31 Aug 81 Dec 79 427 Jun 81 31 Aug 81
 

15. TELO V 79/80 355 Jun 78 272 Oct 78 25 May 79 Oct 79 31 Aug 81 Dec 79 307 Jun 81 31 Aug 81
 

16. REXCAT/SEKIP 4/6/ _ 1456 100 1456 Aug 80 NA - Nov 79 ­

17. DAGANG 46/ - 1315 10 656 Aug 80 NA Mar 79 - Dec 79 - ­

18. PISANXG BEREBUS Y - 323 .. .. Jul 78 - Dec 79 - ­
19. R\ANG PAUH - 200 Jun 78 148 Sep 78 25 May 79 Apr 77 25 May 79 Jar, 80 - ­ -

78/79 100 200 Jul 79 
 NA 
 159 Jun 81 31 Aug 1] 

Note: See sheet No. 1 for explanation of footnoteas Recertified 29 March 1980. for 307 Ha. 31 Aug 81.**Recertified 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 6 OF 51
.RE IMPLENENTED: 1976/77 STATUS OF SUBPROJECT ON-FAtH WORKS PERIOD ENDING DECEMBER 31, 1981
 

STTENSION CONST. OF TERTIARY CANALS
PROVINCE PROG. TOTAL USERS ASSN. SERVICES & FARM SERVICE DITCHES 
& PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIARY PROGRESS CFi.I: JED 

SUBPROJECT YEAR AREA 3! AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ BY
-- -- ONSULTANTCONSULTANT2/ (HA) (2CO..MPL.) (HA) 2 C L-) (DATE) 0ta/i') (DATE) (%TO/YR) (HA) (% CMHPL.) (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (LO) (1) (12) (13) 

RIAU PROVINCE (CONT'D)
 
20. BARABAH 5/ 79/80 300 Jun 78 318 Oct 78 
 25 May 79 Apr 77 NA Dec 79 318 100 
 NC-1
 

6
21. PANGKALAN SASAI_/_ 79/80 1000 100 100G Sep 79 NA 
 May 77 25 May 790 Dec 79 600 Mar 80 NA 

JAMB! PROVINCE
 

1. SEI DUSUN KERIIO - 477 Ma1y77 
0 

100 
480 

Feb 78 
100 

25 May 79 
NA 

May 77 31 May 80 May 79 - - -

2. SEI TIONGKO 6/ 718/79 
79/80 

227 Jun 77* 
Dec 78 

131 
208 

Feb 78 
Oct 79 

25 M--i 79 
NA 

Mar 78 25 May 79i Mar 78 1162) 
208 

100 
Jul 80 

NC-1 
NA 

3. SEI SEMBILANG 51 79/80 367 Nov 78 367 Jun 80 NA Jun 78 NA Apr 78 36721 100 NC-1 

4. SEI SINGKARAN _51 79/80 311 Apr 77 200 Feb 79 25 May 79 Feb 78 22 Dec 79* Mar 78 176 Jun 79 22 Dec 79 

5. BATANG NIBUNG 5/ 78/79 638 Mar 77 269 Feb 79 25 May 79 May 78 31 May 80 Feb 78 269 100 NA 

6. SEI BETUK - 868 - - Feb 78 NA Dec 78 - - -

7. SEI BANGKO/PELIPAN - 88 - - Jan 78 31 May 80 Dec 78 - - -
8. SEI ULA 6/ 80/81 689 Aug 79 336 Jan 80 20 Oct 81 Jun 78 25 May 79- Dec 78 318 Sep 81 19 Sep 81 
9. SEI BULIM _5/ 78/79 210 Dec 77 100 Feb 78 25 May 79 Mar 77 22 Dec 79* May 79 57 Mar 79 25 May 79 

10. SEI LUBUK KAYU ARO - 64 - - - ar 77 NA Apr 79 - -­
11. SEI DUSUN MANGGIS 78/79 

5/6/ 80/81 
81/82 

240 May 77 
Jan 80 

200 
241 

Feb 78 
Mar 80 

25 May 
NA 

79 Feb 77 NA Apr 79 200 7 /  

190 
51 

100 
May 81 

0 

NC-i 

12. BTL. TANAR KAMPUNG 

13. SEI RENAH SAKO6/ 
79/80 

80/81 

841 

109 
Aug 79 

Fe 80100 
NA 

750109 
Jan 80 

May 8040 
NA 

NA-
Feb 77 

Jan 78 
25 May 79* 

NA 
Dec 79 
Dec 79 

212 
96---

Jan 81 
Mar 81 

NA 
NA 

14. SEI TERUNG 6/ - 253 100 253 20 - Jan 79 NA Dc 79 --
Note: See sheet No. 1 for explanation of footnotes * Recertified 29 March, 1980 T*Resurveyed December.I1 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 7 OF 51 
WERE IMPLEMENTED: 1976/77 STATUS OF SUBPROJECT ON-FAPRi WORKS PERIOD ENDING DECEMBER 31. 1981 

EXTFNSION CONST. OF TERTIARY CN.ALS 
PROVINCE A SURVEY DESIGN ATER USERS ASSN. SEIVICES & FARM SERVICE I)ITCHFS 

SUBPROJECT 
& 
YEAR 

2 

AREA 

(IA) 

PROGRESS 
3/ 
-

(COMP) 

DESIGN PROGRESS 
AREA 3/ 

-
_(A) ( COMIPL) 

CERTIFIED CERTIFIED 
BY ORGANIZED BY 

ONSULTANT CONSULTANT 
(DATE) (MO/YR) (DATE) 

I'ERTIAR 
PROVIDED IRRIG. 

(0/YR) (A 

PROGRESS 
3/ 

( COPL.) 

CERTIFIED 
BY 

:0iNSU!. 
(D.T 

(I) (2) (3) (4) (5) (6) (7) (8) (9) (10) (I11 (12) (T(13) 

JAMBI PROVINCE (CONT'D)
5/6/ 

15. SEIJEBATANSERONG 78/79 265 J.ul 77 200 Feb 78 25 May 79 Dec 77 Z5 May 79* Dec 79 208 Aug 79 31 Mar 80 

5/6/ U ug 79 265 Jan 80 NA 265 Jan 81 NA 

16. SSI PEMATANG LNbUnT - 946 Aug77 3P3D Feb 78 25 May 79 Feb 78 NA Feb 80 - - -

Io0 /50 Dec 81 NA 

SOLITH SUMATRA PROVINCE I 

1. AIR NITAP 
6 

1 - 123 100 110 100 NA Sep 77 NA Mar 81 - - -

2. AIR KESIE TI 78/79 360 Mar 79 319 May 79 22 Dec 79 Nov 77 31 May 80 ar 81 3192. 100 NC-i 

3. AIR GOHONG -Y 79/80 514 100 604 Jun 80 20 Oct 81 Feb 81 25 ay79** Sep 81 605 Sep 81 1- Sep 8] 

4. AIR IANA I - - cancelle . ........ 

5. AIR BETUNG !6/ - 355 Sep79
100 

353 
458 

Nov 79 
100 

22 Dec 79 
NA 

Sep 77 1 May 80 Dec 80 - -

6. AIR PA.NGI - 388 - - -

7. LIBUK TUPAK 5/ 78/79 84 Nov 78 104 Feb 79 25 May 79 May 77 25 May 79* Jul 81 104 Nov 80 2 Jun 81 

8. PURUS BUNGA MAYANG - - cancelle - ..... - - I -
9. PILLA P:AU 5/ 
IL. TAXC,;A DEWATA 6/ 

78/79 
79/80 

63 
440 

Apr 78 
100 

75 
427 

May 79 
Jun 80 

25 May 
NA 

79 Jun 77 
Aug 77 

25 May
NA 

79* Aug 81 
Mar 81 

75
385 

Apr 8050 131 May 80 

11. £IELKIJING 

12. TIANG BILIK 

-

-

519 

618 

-

-

-

-

-

j 
Oct 

Feb 

77 

79 

NA 

NA 

NA 

NA 

-

-

-

-

I -

-

13. SEKOJO UJUNG -// 1280 100 579 Nov 79 NA NA NA 579 Jan 80 NA 

Note: See sheet No. 1 for explanation of footnotes * Recertified 29 March, 1980 ** Recertified 29 Mart80__nd___Sp-_ 



--
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PROGRA:.! YEAR KkJOR WORKS 	 SEDERHASA IRRIGATION PROJECT SHEET 8 OF 51 

WERE IMPLEMENTED: 1976//7_ STATUS OF SUBPROJECT 0N-FARI XORKS PERIOD ENDING jE , _3.._lq
 

EXTFNSION CONSI. OF TERTIARY CA!XALS
 

SERS ASSN. SERVICES & FARM. SERVICE DITCHESDESIGN ATECPROIERVE 

L P.,OG. OTAL PROGRESS DESIGN PROGRESS ERTIFIE!, CERTIFIED PROVIDED iR / BYP RESS CERTIFIEDBRRI. 
BY ORGAIZED BY

3/ ARE
SUl ROJECT YEAR AREA 

. I CO:SULT.ANT :OSULTA.NT A ONSL'LTNT 
2/ (HA) (I COMPL.) (HA) Z CC. .L)i (DATE) (,O/YR) (DATE) (NO/YR) _I !4 COMPL) (DATE) 

()(2) (3) PRVI(5)CI (6) (7) (8) (9)_ (10) 11) (12) (13) 
BENGKULU PROVINCE I
 

NA Jan 79 98 100 NC-I
1. A.KOTOK KOTA AGUNG 78/79 98 Jan 78 90 Apr 79 25 May 79 Apr 7. 


NA Jan 79 150 Jul 80 NC-i
2. AIR K!'MUM 5/56 78/79 302 Jan 78 208 Nov 80 31 Dec 80 Aug 77 
- 58 


5 e 1 N
 
3. A/R SUSUP I 5/- '80 Jan078 58 Apr 1? 25 y 79 Nov 77 NA Jan 79 58 100 NC-i 

100 58 Sep o. NA 

.
4. AIR SELAGAN S. IPUH - - Cancell d - ....-

5. AIR HITAM 5/ 78/79 138 Jul 77 48 Dec 79 22 Dec 79 Mar 80 19 Dec 81 Jan 79 61 Sep 79 3 Jul 81
 

6. AIR LEMBAYUNG - - Cancelld - ..... 	 .. 

NA Jan 79 - - ­7. AIR TEBAT BESARA6 - 289 100 374 Nov 80 - Nov 77 

8 AIR DATARAN RUNGAU-
6 1 80/81 707 100 585 100 19 Sep 81 Nov 77 19 Sep 81 Jan 79 365 100 19 Sep 81 

- - Nov 77 NA Jan 79 76 100 NA
 
AIR PETAI L6/ 78/79 127 


127 25
81/82 100 	 127 Mar 81 


0. AIR SELEBANG -- 6/ 	 78/79 1027 Aug77 800 Apr 79 25 May 79 Nov 77 19 Sep 81 Jan 79 *336 QQ NA' 
756 00 30 Sep 81 	 365 1UU NA
S0 


.1.AIR DAUP 5- 78/79 162 Jan 78 160 Apr 79 25 May 79 Dec 77 19 Sep 81 Dec 78 72 May 80 31 May 80 
L2. AIR MUBAI 5-126_/­

2. ARMAI56-	 31 IuL78 145 Nov 80 31 Dec 80 Dec 77 22 Dec 794 Dec 78 
192 100 19 Sep 81 

1 12 0 19 Sep 81
100 

1 
 ..
3.AIR SELAT - - Cancell - -

L4. AIR SENGAK k1 78/79 153 Jun 78 143 Nov 80 31 Dec.80 Dec 77 19 Sep 81 Dec 78 135 Jul 80 22 Jun 81
 

Mar 79 345 Nov 80 NA Nov 77 NA Jan 79 - -
5.AIR TERAS 5-/6/ 	 78/79 345 


1Co 345 Mar 81 NA
 

6.AIR LAGAN - - Cancelle ­ .
 

7. 	 AIR EIBONG II1 5/6/ 79/80 675 - - - Dec 77 22 Dec 79h Dec 78 20n 100 ** 
79/80 100 675 100 19 Sep 81 675 Sep 81 9 Sep 81 

8. AIR NGALAN 	 79/80 108 Jun 77 100 Nov 79 25 May 79 Jun 77 25 May 19- Jan 79 32 100 NA
 

80/81 100 108 Mar 80 108 Jul 81 NA 

Lg. AIR ,APAL -80/81 21') 100 193 100 19 Sep 81 Nov 77 NA Jan 7') 193 100 19 Sep I 

Note: See Sheet No. 1 for explanation of footnotes. * Recertified 29 March, 1980. ** Transferred to DPI Tertiary Prugr~m. 
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PROGRAM YEAR MAJOR WORKS SEDEV.HANA IRRIGATION PRO.-ErlT SHEET 9 -CF 5 

WERE I PLE:ENTED: 1976/77 STArVS OF SUEPROJECT ON-FARM li(fl.FS PERIOD END)ING DECEMBER 31, 1981 

SURVYDEIGNWATE USRS ASN.ExTE-5s ION CON:Sr. rw TFRTIAC' C;.V.A[.S 
DESIGN ,TER USERS \SS. SERVICES & FARM SERVICE .IT,-___SPROVINCESURVEY

PROG. TOTAL - -_ 	 _
& PROGRESS DESIGNIPROGRESS CERTIFIED CERTIFIED IHIIAR PRO;HESS CEKTIFiLD 

SUBPROJECT YEAR AREA 3/ . 31 BY ORCAIZED 	- BY PROVIDED IRRI;. 3/ BY 
- -__-	 CONSULTANT A-RE A - ONSLVA%1'/ONSULTANT 


_____ COXPL.) (HA), (%CO:iPl') (DATE) (MO/YR) (DATE) (HO/YR) _pL (Z10COMPL.) (DATE) 

(2) (3) (4) (5) (6) (7) (8) (9) 10)_ _(11) (2 (13) 

BENGKULU PROVINCE (CONTD) 

NA Jar,79 213 	 Dec 80 NC-i
20. AIR BESI 78/79 785 Jan 78 246 Nov 80 31 Dec 80 Jan 78 


21. AIR KELINGI- 78/79 685 Jun 78 393 Nov 80 31 Dec 80 Dec 77 19 Sep 81 Dec 78 119 May 80" 22 Jun E 

LAMPUNG PROVINCE 

25 May798 Jun 77 200 Sep 79 31 Dec 80
1. WAY CAXPANG LIHAU 5/' 76/77 606 Jul 77 200 Aug 78 25 May 79 May 77 
-
Aug 80 358 Nov 80 31 Dec 80 


76/77 207 May 77 .100 Aug 78 25 may 79 May 77 7 Sep 81 Jun 77 100 Sep 79 NC-12. WAY SKIPI HILIR 
7 Sep 81 Jun 77 200 Sep 79 19 Sep 813. WAY JAGANG -_5 76/77 205 Hay 77 200 Aug 78 25 May 79 Mar 77 

May 77 25 May 79 Jul 77 400 Sep 7? 19 Sep 81 
4. NAY WAYA SRIKATON-- 76/77 671 Mav0i7* §00 Jan 78 25 May 79 

510 100 NA 	 110 Sep 7 NA .
 
5. 	 WAY TIPO .L'IK 7 390 May077 3Q8 Jan 78 25 May 79 May 77 25 May 71 Jul 77 30 luef 79 31 Dec
 

767 0 u 100 NA 
 j 	 u 811 1 Aug 1 

6. WAY APUS 76/77 86 Apr 77 86 Jan 78 25 May 79 May 77 25 May 79 Jul 77 86 Sep 79 31 Ma. 80
 

90 Apr 77 90 Feb 78 25 May 79 May 77 25 May 791 Jul 77 80 Sep 79: 31 Mar 80
7. WAY PANAS V 76/77 

8. WAY SE.UNG _5/ 76/77 148 Apr 77 148 Jan 78 25 May 79 May 77 25 May 790 Jul 77 100 Sep 79 31 Dec 80
 

May 77 25May 79 Jun 77 114 Sep 31 Mar 8
 
9. WAY SABU:IE CGA 51 76/77 112 Apr 77 112 Jan 78 25 May 79 


10. WAY GRL'G 76/77 686 Apr 77 686 Jan 78 25 May 79 May 77 25 May 791 Jun 77 400 Sep 7 31 Dec 8C
Jun 811 31 Dec BC~WAUEGAIP1180/81 100 686 10 A200 I 	 ,11. WAY GU.NUNG ALIP I. I 

11 & III . Apr 77 548 Feb 78 25 May 79 Hay 77 25 May 79 Jul 77 310 Sep 79 31 May 8Q 

itU
Note: See sheet No. 1 for explanation of footnotes Recertified 29 Warch, Resurveyed February, 1979
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PROGRAN, YEAR MAJOR WORKS 	 -. SEDERHANA IRRIGATION PROJECT SHEET 10 OF 51 
WERE I.LPLEMEXTED: 1976/77 'TATUS OF SUBPROJECT ON-FAM VORKS PERIOD F3NDING DECEMBER 3 1 

L 1981 
DESIGN EXTVSIONl CONST. OF I iiARY CANALS 

PROIVINCE SURVEY DESIGN WPTER USE:,S ASS:. 	 SE.VC7S . & FA._ Srr.cE .ir'ir.s 
& 
 PRORESS DESIGN PROGRESS CERTIFIED 
 CERTIFIED TERTIAR) PROGRESS CER'fIFIE, 

SUBPROJECT YEAR AREA 3/ AREA 3/ ORCANIZEtP CONRSULTANT[ ORy IRRIC Lr",' "OsUTTBY 	 By PROVIDED 3/.-- L Z C O L 'r CNUTN AREA - OSUI.TAt;'I 
2! (HA) (% COMPL.) (HA) Z CC.PIL) (DATE) (:O/YR) (DATE) (%O/YR) (RA) (% COMPL.) (DATE) 

(1) (2) (3) (4) (5) / 6) (7) (8) (9) (10) (11) 	 (12) (13) 

WEST JAVA PROVINCE
 

1. CIDAHU GIRANG 79/80 138 Nov 78 138 Jan 79 31 May 79 Jul 77 31 May79* Aug 77 138 Feb 81 31 Aug 81 
2. BULNGBAS / 79/80 200 Nov 77 200 Jan 79 31 May 79 Oct 76 31May 79* Aug 77 121 May 81 31 Aug 81
 

3. BOJONG KAKAK 79/80 131 Nov 78 131 Jan 79 31 May 79 
 Dec 77 31May 79* Aug 77 131 Feb 81 31 Aug 81
 

4. CL'TNG SADANG 5/ 79/80 237 Nov 78 237 Feb 79 31 ay 79 Dec 76 NC-1 Aug 77 237 Feb 81 
 NC-1
 

5. PETE 6/ 81/82 200 
 - -	 None None _ _ 

6. CIDERL"! 5 79/80 150 Dec 78 
 141 Jan 79 31 May 79 Ju1 77 NC-1 None 141 40
 

7. CISUDA5 78/79 
 491 Jun 77 75 Aug 77 22 Dec 79 Jan 78 31May 79* Aug 77 75 Jun H 22 Dec 79 
79/8G 235 Dec 79 30 Sep 81 .5 Aug 31 Aug 81 

8. CLDIANGGALA 516 
79/801 341 Sep 78 261 Jan 79 31 May 
79 Feb 77 31 Hay 79* Aug 77 261 Oct 80 31 Aug 81
 
80/81 100 320 Dec 79 -NAr 320
 

9. CIPETIR A ./ 77/78 80 Jun 77 71 Aug 77 22 Dec 79 Oct 76 31 lay 7'" 
 Aug 77 56 Apr 79 22 Dec 79 
79/80 115 Jul 80 7 Sep 81 

3
10. 	CITERE5 77/78 502 Aug 78 312 Oct 78 18 Apr 80 Nov 76 1May 79* Aug 77 312) Nov 79 31 Apr 80
 
Aug 78 130 Oct 78 30 Sep 81 13' Jun 80 131 Aug 81
 

11. LEL14I SAPI 77178 328 	Aug78 100 
 Oct 78 18 Apr 80 Oct 77 31 May 79* Aug 77 100 Aug 79 j -NC­
79/80 100 106 100 7A 106 V Jun 80 NC-4 

12. CIPICLING -1 79/80 150 	 Au 3 81 Jan 31 HMay 79 Mar 77 03 Jul 80 
 Sep 77 106 Jan 81 7 Sep 81 
Aug 1 Jan - 18 Apr 80 

13. TIRTAJAYA II 5/ Th/80 101 	Jun 77 49 Jan 79 31 May 79 Sep 75 31May 79" Sep 77 49 Sep 80131 Aug 811.
 

1-. BAHARA 5/ 77/78 300 	 May 77 300 Aug 77 18 Apr 80 May 77 31Hay 79* Aug 77 300 Aug 79 .pr
A 8011 
15. BATI KARUT 77/78 170 	 May77 104 Aug 77 Apr 77 Aug 77 Jul79 r
18 Apr 80 31May 79* 104 	 rE 80 

5. __ __
16. LEU I PAULNG 5 350 May 77 350 Aug 77 NA None Aug 77 1-104 J__ulj- 79_ -

Nore: See sheet No. I for explanation of footnotes * Recertified 29 March, 1980} 



PROGRAMI YEAR MAJOR WORKS 
 SEDERHANA IRRIGATION PROJECT 
 SHEET 11 OF 51 
WERE IMPLEHENTED: 1976/77 STATUS OF SUBPROJECT ON-FARM WORKS 
 PERIOD ENDING DECEMBER 31 981
 

PROVINCE 
 SURVEY DESIGN i EXTENSION CONST. OF TERTIARY CANALSWATER USERS ASSN. SERVICES
 
PROG. TOTAL 
 A M SERVICE DITCH-ES 

P PROGRESS DEFTGN PROGRESS CERTIFIED CERTIFIED rERTIARY PROGRESS CERTIFIEDSUBPROJECT YEAR tREA 3/ REA 3/ BY 
 ORGANIZED BY PROVIDED IRRIG. 3/ 
 BY
- - P ONSULTANT CONSULTANT
(HA) (Z COHPL.) (HA) ( AREA - 'ONSULTANIC0PL) (DATE) (MO/YR) (DATE) (MO/YR) (HA)
(1) (2) (3) (4) (5) (6) (7) 
(Z COMPL.) (DATE)(8) (9) (0) (12) C 0) L (13) 

WEST JAVA PROVINCE (CONT' D) 

"7. CIJOLANGSALAND-KA 77/78 120 May 77 58 Aug 77 22 Dec 79 Mar 78 31May 79f. I Aug 77 58 Sep 79 22 Dec 79 

18. CISITU _ 78/79 392 Hay 77 166 Aug 77 22 Dec 79 Feb 77 31ay 79* Aug 77 166 Nov 78" 22 Dec 79 
19. NAGPA. 79/80 
 239 Dec 77 70 Feb 79 31 May 79 Feb 77 03 Jul 80 Aug 77 70 Tun 80 03 Jul 80
 
20. CITENGAH ­ 44 ........
 

21. CIKALONG 77/78 472 Hay 77 74 Jun 77 22 Dec 79 Mar 77 31 May 79* Aug 77 127 E-v 78 22 Dec 79 * 

CENTRAL JAVA PROVINCE 

1. SIMBANG 78I 625 Nov 78 600 Dec 78 22 Dec 79 Apr 76 29 Mar 8C 
 Apr 76 600 Nov 80 29 Nnv 80
 

2. SILAWANG 81/82 353 100' 353 Mar 80 NA Apr 76 31 Hay 790 Apr 76 350 13
 
3. KALI SERAYU - 90 - - Oct 74 03 Jul 8C Oct 74 - ­

4. KLAWING - 144 - ­ _ - Dec 76 31 May 794 Dec 76 - ­
5. SIDOMBLE 6 78/79 996 .100 816 Dec 79 NA Nov 76 03 Jul 8C Nov 76 517 7/ 100 NA
 
6. PAREAN - 300 - - Apr 79 31 May 791 Apr 79 - -­

7. WONOTORO - 73/80 844 Nov 79 508 May 80 29 Nov 80 Apr 79 31 May 791 Sep 77 '508 100 NA 
8. SITUMBU V 79/80 310 Nov 77 294 Nov 77 31 May 79 Jun 78 31 May 790 Sep 77 301 Dec 79 29 Mar 80 
9. WADUK BRUK - 267 - - - Sep 77 31 Mar 8C Sep 77 ­ > 

NR
 
Nore: See sheet No. 1 for explanation of footnotes * Recertified 29 March 1980 * RecertIfied 3 July, 1980 
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PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECTWERE IMPLEMFNTED: 1976/77 SHEET 12 OF 51
STATUS OF SUSPROJECT ON-FARM WORKS 
 PERIOD ENDING DECEMBER 31, 1981
 

EXTESION CONST. OF TERTIARY CANALSSURVEY DESIGN 
 WATER USERS ASS%.
& SERVICES & FARM SERVICE DITCHESPROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIAR 1 PROGRESS CERTIFIED 
SUBPROJECT YEAR AREA 3! AREA 3/ BY ORGMIZED BY PROVIDED IRRIG. BY
N- ONSULTANI D IROIC. 3/
OSULTANT 


_________ BY21 -(HA) aI Cm?L.) (HAL) (%COMIPL) (DA-'E) (MOlYR) (DATE) (mO/YR) (R 1(% COMPL.)(1) (2) (3) (4) (5) (6) (7) 
(b~ lIE)

(8) (9) (10) (11) (12) (13) 

D.I. YOGYAKAPTA
 
1. BLOTAN 1/ 78/79 110 Apr 77 70 May 77 25 May 79 Nov 76 25 May 79 Jul 78 70 Mar 79 M
May 79
2. BEJI K. KADUHANJ5/ 78/79 80 Apr 77 80 May 77 25 May 79 Dec 76 25 May 79* Jul 78 80 Mar 79 25 May 79 
3. RANDU GOWANC 5,/ 78/79 74 Apr 77 80 May 77 25 May 79 May 76 
 25 May 79A Jul 78 80 Mar 79 25 May 79

4. TUK SLLUH 5/ 78/79 104 Apr 77 96 May 77 25 May 79 May 76 25 May 79* Jul 78 
 96 Mar 79 25 F y 79 

EAST JAVA PROVINCE 
1. DAM SANEN REJO 76/77 450 Sep 79 450 Sep 79 22 Dec 79 Nov 77 29 Mar 80 Sep 77 
 105 Aug 79 31 AuC 81
 

WEST KALIMANTAN PROVINCE 
1. SEI LUI 4/5/ 79/80 1300 Nov 79 300 Nov 79 
 3 Jul 80 Nov 76 30 Sep 81 Nov 77 400 10
 

2. BANJARSARI V 
 - 700 ­ - - None None 
 -_ 

CENTRAL KALI,tANTAN PROVIE..E 
1. MONTALAT II - 76/77 410 
 Aug 77 250 Aug 77 
 31 May 79 Nov 77 
 31 May 79* Aug 78 410 May 79 31 May 79
2. TRINGSING 
 - 688 ­ - - Nov 77 NA NA - ­
3. TE'IPATAS 5/6/ 
 NA 432 ­ - - Apr 79 19 Sep 81 NA 352 100 19 Sep 81


81/82 100 418 Aug 81 9 Sep 81 
 210 5
4. SEI BAMBAN 
 NA 297 - - 9- Apr 79 1 Sep 81 NA 228 100 19 Sep 81
 
81/82 100 273 
 Aug 81 19 Sep 81 
 117 5
5. TEWAH 
 - 328 - ­ - Oct 78 NA Oct 78 ­32-8 - _ 

6. NANGA BULIK - 178 - - _ - Apr 79 NA Oct 78 - ­ 2
 
7. HURU G bUriUT -1/-/ NA 470 ­ - - Oct 78 N% NA81/821 350 100
100 400 Aug81 NA 

NA
 
_Note: _n
See sheet No. 1 for explanation of footnotes 
 * Recertified 29 March, 1980 
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PROGRAM YEAR MAJOR WORKS SEDFRHAXA IRRIGATION PROJECT SHEET 13 OF 51 
_ERE ___ PE__ TE_:_1976/ STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981
 

PXTISION CONST. OF TERTIARY CANALSPROVINCE PSURVEY DESIGN ATER USERS ASSN. SERVICES & FARM SERVICE DITCHES 
& PROGRESS DESIG. PROGRESS CERTIFIED CERTIFIEDSUBPROJECT YEAR AREA 3/ AREA tERTIAR. PROGRESS 'CERTIFIED3/ BY ORGANIZED BY PROVIDED IRRIG. 3/

__/ (HA) (COPL.) -- S- BYONSULTANT
(HA) .(COMPL) (DATE) (HO/YR) AREA _ ONSULTANT(DATE) (MO/YR) (RA) (Z COMPL.) (DATE)(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

SOUTH KALI.LNTAN PROVIhCE
 

1. LOK LIMAU 80/81 380 Nov 79 265 Nov 79 18 Apr 80 Sep 77 
 33 Sep 81 May 79 265 
 0
 
2. LUNIN ­ - cancel1 d - ...... 

3. LURUS/SEI BESAR 5/ 80/81 220 Dec 77 220 Apr 78 31 May 79 Oct 77 NA Hay 79 220 04. JAYAU 5_ 80/81 161 Hay 77 161 Apr 78 31May 79 ay 77 30 Sep 81 May 79 161 0
5. MNDILA 80/81 126 Mar 78 126 Apr 78 31Hay 79 Sep 77 30 Sep 81 Hay 79 126 06. LURL'US/ABUNGAN - - Cancelle d - ...... 

7. PkMPAIAN 5/6/ NA 818 Mar 78 616 Hay 78 3IHay 79 Sep 79 7 Sep 81 May 79 635 Nov 8078/79 100 882 **Nov 79 7Sep 81
79/80 379 Nov 80 7 Sep 81 
. JARAU - 339 Mar 78 339 May 78 

504 Nov 80 7 Sep 8131 May 79 Oct 77 31 May 79A May 79 ­ - -79/80 100 
 294 Nov 79 NA 
 294 Oct 80 
 NA
9. MIHIM 
 - - cancelle d -
10. N.A.NUN 

- -... 
- - cancelle d- - - -....j 3j
11. 
AN;TASAN TANIPAH4I 80/81 5450 Nov 79 1000 Nov 79 18 Apr 80 
 Sep 79 7 .e-p P- May 79 865 Jul 81 7 Sep 81


12. SEI LANDUNG 80/61 500 Nov 79 
 500 Nov 79 

4 

18 Apr 80 None May 72 500 
 0
13. SEI HALALANGAN 1
 / 200 
 - - - Oct 77 NA NA -
/14. SEI HALALANGAN II- 318 ­ - - ay 75 NA NA - -

Note: See 
 sheet No. 1 for explanation of footnotes. * Recertified 29 March 1980. * Transferred to DPU Tertiary Program;t. o
 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION P".WECT SHEET 14 OFWERE IPLEENTED: 1976/77 51STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBkER.3. 1981 

SURVEY DESIGN WATER USERS ASSN. EXTENSION CONST. OF TERTIARN CANALSPROVINCE PROG. ToTAL SREDSINAERURSSS.& SERVICE.SPROGRESS DESICN PROGRESS CERTIFIED ICE R F I A~ M SERVICE 17I7EfED SERTyAR PRORES CRiF.j.SnSUBPROJECT YEAR AREA 3/ AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ BY2J (HA) (2 COMPL.) (HA) - ONSULTANT CONSULTANT(Z COMPL) (DATE) (NO/YR) ARE -- ONSULI. N1T(DATE) (MO/YR) (l (%Cc. PL.) (DATE)
(W) (2) (3) (4) (5) (6) 
 (7) (8) (9) (10) (11) -(12-) (13) 

EAST KAI.IMANTAN PROVINCE 

1. HANDIL BARU 6/ 78/79 154 100 300 100 NA 
 Apr 77 18 Apr 80 Sep 77 300 
 Jua 81 NA

2. TERITIP 6/ 81/82 200 100 120 
 100 NA Sep 78 NA 
 Aug 78 126 NA
 
3. PENJALIN 
 - 65 - ­ - Oct 77 NA Aug 77 ­
4. RAPAK NYAMUK6/ 80/81 94 100 
 142 100 31 Aug 81 May 77 18 Apr 80 
 Mar 77 101 Aug 81 31 Aug 81

5. TANI AMAN -Y 80/81 60 100 92 100 31 Aug 81 Aug"77 18 Apr 80 Jun 78 
 60 Aug 81 31 Aut 816. LOA BAKUNG6/ 78/79 150 100 150 100 )A 
 Mar 78 NA Feb 78 150 
 May 80 NA7. PONORAGAN 1/6/ 78/79 605 ­ - Aug 73 30 Sep 81 Jul 
78 200 Nov 80
100 00 31 Aug 8
100 348 100 NA 81 6 A 31 Aug 81 
8. LOK SUMBER 5/6/ 78/79 665 -

139 A 
R1100 Jan 78 30 Sep 81 Aug 78 200 Nov 80
S3 5- 103 31Aug 81
 Aug 81 31 Aug 81
1/82 100 
 8~ 0NA 


I 
89U NA
NORTH SULAWESI PROVINCE 


1. ALO 77/8 1642 Auu 76 4 r 78 5 May 79 Jun 77 22 Dec 79* Apr 77 265 lar 79 25 1ay 79S0 7 t 8 1 Aug80/81 478 Sep 80 22 Jun 81 
2. POSO5 79/80 "268 457 Mar 81 31 Auz 81
Jul 78 227 Sep 7R 25 May 79 
 Jun 77 31 May 80 Apr 77 179 Aug 80 31 Mar 80
 
3. MOLOWAHU5 78/79 499 Jul 78 
 550 Sep 78 25 May 79 
 Jun 77 22 Dec 79* Apr 77 -530 Jul 79 25 M~y 79
4. mOAYAT 5/6/ 78/79 1959 
Jan 78 574 Har 78 25 May 79 Nov 77 22 Dec 79* Apr 77 219 .Har 79 25 May 791 

,Go 1267 100 31 Aug 81 337 lun 81 31 Aug 81
I 1285 100 7 Sep 81
5. TALAWAN ATAS - 607 .. .. 
 Feb 77 NA Dec 76 ­ - -6. MOLONG 6/ 80/81 286 Dec 79 225 Jul 80 31 Aug 81 Nov 77 22 Dec 79 Sep 76 217 Oct 80 7 Sep 81 X 
7. TONAYAN - 700 .. .. Nov 77 NA Sep 761 
 - - WNote: 
 See sheet No. 1 for e:.planation of footnotes * Recertified 29 March, 1980 
 ** Transferred to DPU Terliarv Program 
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PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 15 OF 51
 
WERE I PLLMENTED: 1976/77 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDI:.G DECEMBER 31, 1981
 

EXTENSION CONST. OF TERTIARY CANALS 
PROVINCE 
 SURVEY DESIGN WATER USERS ASSN. SERVICES & FARM SERVICE DITCHES 

& PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIARY PROGRESS CERTIFIED 
SUPROJECT YEAR AREA 3/ AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ BY 

CAOSULTANT CONSULTANT - ONSULTANT
2__ (HA) (Z CONPL.) (HA) (2 CO.PL) (DATE) (MO/YR) (DATE) (MO/YR) _(A COPL.) (DATE) 

(1) (2) (3) (4) 
 (5) (6) (7) (8) (9) (10) (1i) (12) (13)
 

CENTRAL SULAWESI PROVINCE
 
1. MALINO 6/ 78/79 2000 100 1422 100 19 Sep 81 Mar 79 19 Sep 81 Jan 80 	 526- 100 19 Sep 81 
2. JONOOGE 5/ 78/79 629 Oct 77 600 May 79 22 Dec 79 Jun 80 31 May 80 Oct 77 	 587 Apr 81 22 Jun 81 
3. MKYOA 	 - 800 - -	 May 80 NA Jan 80 - ­

4. 	BANGKIR/TAMPIALA -V 01/19 1082 N1o7 MaOj 9 2 SepD 11 Feb 78 31 May 80 Oct 77 391 Ju81 22 Jun 81 
427 19 Sep 815. 	TOILI YI6/ 78/79 2454 Sep 78 686 Jan 79 22 Dec 79 May 79 31 May 80 Oct 77 686 Jul 79 31 May 80
 

81/82 100 1654 100 NA 400 0
 
6. 	WARU/TANGKIOS -6/ 78/79 1503 Sep 78 542 Jan 79 22 Dec 79 Aug 78 31 May 80 Feb 78 205 Jun 79 22 Dec 79
79/80 - - ­ 337 Mar 80 31 May 80
 

81/82 100 1000 100 NA 228 0
 
SOUTH iULAWESI PROVINCE
 
1. NONONGA 376/7 	 77/78 241 Jul 77 207 Aug 77 25 May 79 Aug 77 31 Mar 81 Feb 77 ­

78/79 100 
 187 Dec 78 7 Sep 81 	 187 Aug 80 7 Sep 81
 
2. SIBATA PALANGI - Cancelted - -	 - -. 

3. 	TAPANGO5/ 78/79 200 Jul 78 188 Dec 78 25 May 79 Nov 78 29 Mar 80 Dec 77 150 Aug 80 31 Mar 80 
- 80/81 38 Nov 80 22 Jun 81
 

4. SULEWATANG 5_/ 77/78 310 Jul 77 345 Aug 77 25 May 79 Aug 77 29 Mar 80 Feb 77 	 345 Sep 80 31 Mar 80
 
5. RAPPANG 	 7/ 577 Jul 78 515 
 Dec 78 25 May 79 Nov 78 31 May F0 Dec 77 0 Aug 0 2 Jun § 

6. BILOKA 	 77/78 931 Jul 77 901 Sep 77 25 May 79 Aug 77 29 Mar F0 
 Feb 77 901 Mar 80 31 Mar 80
 

7. WETTE'EV 	 77/78 660 Jul-77 582 Sep 77 
 25 May 79 Jul 77 	 31 May 80 Feb 77 582 Nov 80 22 Jun 81 

8. ARAKA V/ 78/79 195 Jul 78 190 Dec 78 25 May 79 Nov 78 29 Mar 80 Dec 77 	 190 Dec 79 22 Dec 79 

9. KARIU I 77/78 432 Aug 77 375 Sep 77 25 May 79 Aug 77 29 Mar 80 Feb 77 	 375 Sep 80 31 Mar 80 

Note: See sheet No. 1 for explanation of footnotes 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 16 OF 51WERE IMPLEMENTED: 1976/77 STATUS OF SLBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31 1981 

PROVINCE 
 SU.RVEY DESIGN VATER USERS ASSN. EXTENSION CONST. OF TERTIA'Y CANALS 
& PROG. TOTAL 

SERVICES & FARM SERVICE DITCHES 
PROGRESS DESIGN PROGRESS CERTIFIEDSUBPROJECT YEAR AREA 3/ AREA 

CERTIFIED ERTIARA PROGRESSCERTIFIED
3/ BY ORGANIZED BY PROVIDED 
 IRRIG. 3 BY 
- - :ONSULTANT2V (HA) (Z COMPL.) (HA) ( COMPL.) (DATE) ONSULTANT 3/ ONSULTANT(MOIYR) (DATE) (MO/YR) (HA) 
(z COIPL. (DATE)


(1) (2) (3) (4) (5) (6) (7) (8) 
 (9) (10) 1) (12) (13) 
SOUTH SULAWESI PROVINCE (CONT'D)
 

10. KARIO II 1/ 77/78 185 Jun 77 113 Jul 77 25 May 79 Aug 77 29 Mar 80 Feb 77 113 Sep 80 
 31 Iar 80 
11. PANAIKANG II 78/79 369 Jul 78 244 
 Dec 78 25 May 79 Nov 78 31 May 80 Dec 77 
 163 Mar 80 18 Apr 8079/80 


81 Sep 80 22 Jun 81
12. BIANG LOE IVY 78/79 450 100 401 Dec 78 7 Sep 81 Dec 79 31 Mar 81 Aug 79 300 AnS 80 7 Sep 81
7980 

101 Ma;' 81 7 Sep 8113. KADIENG -6/78/7q 
 616 Jul 77 631 Dec78 25 May 79 Nov 78 29 Mar 80 
 Dec 77 305 Mar 0 I Ar


79/80 -0/00tO 351. Mar 80 26 Nov 11 7 Sep
M5 50
14. BABANA !/6/ 78/79 413 Jul 78 
 448 Dec 78 25 May 79 Nov 78 29 Mar 80 
 Dec 77 343 Mar 80
79/80 - - ­ 1Ag 18 Ap 80


80/81 100 447 -Mar 80 448 Aug 81 Ap 81
 
15. PAENRE LOMPOA - - Cancelle4 .. Aug 

16. KAJENJENG 77/78 500 Aug 77 
 521 Oct 77 5 May 79 Aug 77 31 Mar 81 Feb 77 
 521 0 
 * 
17. CAKURA 6/ 78/79 731 
 100 616 Dec 78 7 Sep 81 Apr 79 
 31 Mar 81 Aug 79 616 7/ Oct 80 7 Sep 81
 
18. APARANG II ­ - Cancelle ----.. ...
 
19. PANhYILI 5/6/ 77/78 298 
 Jun 77 311 Jul 77 25 May 79 Aug 77 29 Mar 80 Feb 77 311 
 0 * 

80/81 
 270 Dec 78 7 Sep 81 
 270 Nov 81 7 Sep 81
20. HELLE 5/6/ 77/78 399 
 Jul 77 375 Sep 77 
 25 May 79 Aug 77 29 Mar 80 Feb 77 375 
 90 * 80/81 
 310 Dec 79 7 Sep 81 
 310 Nov 81 19 Sep 81
SOUTHEAST SULAWESI PROVINCE
 

1. RORAYA 16/ 78/79 2381 100 929 
 Dec 79 19 Sep 81 Dec 79 
 NA NA 218 Feb 80 19 Sep 819/.80 100 321 Mar 80 19 Se 

81 100 4;6 Mar 80 

81 19 Sep 81 >
129 Feb 80
N
167 Mar NA Jan 80 261 Mar 81 19 Sep 81 ' NA 167 Ar 81
2.R3.A / 1 i00 249 
NA 


Jun 0, NA 94 32rN

3. RORAYA III 5/-6 9/80 2512 Jul 77 000 Jul 77 5 May 79 Jun 77 
19 Sep 81 NA 620 Aug 80 29 Nov 80


80/81 100 685 Jan 80 9 Sep 81 
'<
 

1004 Sep 81 19 Sep 81 
100 969 Dec 80 9Sep 81 1 

I 100 1 775 Jan 81,9 Sep81_
Note: See Sheet ::o. 1 for explanation of footnotes. 
 * Transferred to DPU Tertiary Program. 



PROGRAlN YEAR MAJOR WORKS 
WERE IPLMENTED: 1976/77 

SEDERHANA IRRIGATION PROJECT 
STATUS OF SUBPROJECT ON-FARMWORKS PERIOD 

SHEET 17 OF 
DING DECEMBER 31, 

51 
1981 

EXTENSION CONST.OF TERTIARY CANALS 
PROVINCE 

PROC. TOTAL 
_______ _ DESIG.N 

DESIG. PROGRESS 
WATER USERS ASSN

ICERTIFIED SERVICES & FAR9 SERVICE DITCHES
ERTIARA PROGRESS CERrIFIED 

SUBPROJECT YEAR AREA
(HA) A 

3/ AREA 
IA 3/ ORG&NIZED BY PROVIDEDONSULTANT ZSONSULTANTP IRRIG.AREA 3/- BYONSULTANT 

(1) (2) 
(HA)
(3) 

(Z COMPL.)
(4) 

(HA)
(5) 

2 COIMPL) 
(6) 

(DATE) 
(7) 

(HO/YR) 
(8) 

(DATE) 
(9) 

(MO/YR) 
(10) 

HA) 
(11) 

(2COMPL.) 
(12) 

(DATE) 
(13) 

BALI PROVINCE 
1. PENENG-/ 79/80 500 May 77 475 Jun 77 31 May 79 Dec 76 31 May 79* Aug 77 475 Jan 80 29 iar 80 
2. MADEWI 5/ 79/80 263 Hay 77 210 Jun 77 31 May 79 Dec 76 31 Hay 79 Aug 77 210 Sep 80 31 Dec 80 

WEST NUSA TENGGARA PROViNCE 

1. TARUSAN -

2. PONOAL -/6/ 

78/79 

79/80 
79/80
80/81 

678 

1000 

Aug 77 

100 
Sep 79 
100 

114 

564 
397 
603 

Feb 78 

100 
Mar 80 
100 

31 May 79 
31 Aug 81 
31 Mar 80 
31 Aug 81 

Aug 77 

Dec 78 

31 Hay 79A Aug 77 

31 May 79* Jul 78 

300 

378 
397 
603 

Juu 80 

Jun 80 
Oct 80 

100 

7 Sep 81 

7 Sep 81 
31 Mar 81 
7 Sep 81 

3. BENTEK 5/--­
4. IRENG DAYA-

-

77/78 

100 

430 

-

Aug 77 
-

300 
-

Feb 78 31 May 79 Dec 78 31 Hay 79* Aug 77 300 lar 80 31 Hay 80 

5. MONTONG TANGI 

6. SIDEMEN 6 

7. BUNTOPENG 5/ 

6/ 78/79 

78/79 
79/80 

79/80 

305 

626 

141 

Aug 77 
100 

Aug 77 
100 

Sep 79 

189 
116 

276 
350 

194 

Feb 78 

100 

Feb 78 
100 

Mar 80 

31 Hay 79 

31 Aug 81 
31 May 79 
31 Aug 81 

31 Mar 80 

Hay 78 

Oct 77 

Jun 77 

31 May 79* 

31 Hay 79* 

31 Hay 79* 

Aug 77 

Apr 78 

Apr 78 

305 

300 
321) 

194 

Aug 79 

Jun 80 
Jun 80 

Aug 80 

7 Sep 81 

7 Sep 81 
7 Sep 81 

29 Nov 80 

Notes: See sheet No. 1 for explanation of footnotes.
 



PRO.;RAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT 
WERE IMP!. ',XE\TED: 1976/77 STATUS OF SUBPROJECT ON-FARM WORKS 

SSIEXTENSION 
PROGSURVEY DESIGN WATERUSERS ASSN 

& PROGRESS DESIGN PROGRFSS CERTIFIED CERTIFIEDSUPOJC HA)_ (BYML)(A SLTN
SUBPROJECT YEAR AREA 3/ AREA 3/ O Y ORGANIZED BY(HA (% - ,SUTN CNSULTANT 

(1( ) (COMPL.) (HA) (Z CO L.) (DATE) (MO/YR) (DATE)
(2) (3) (4) (5) (6) (-7) (8) (9; 

EAST NUSA TENGGARA PROVINCE (ONT'D) 

1. NOBELU 6/ - 128 100 128 May 81 NA Jan 80 29Nov 80 

2. NAIN 6/ 81/82 366 100 298 Jun 81 NA Sep 80 22 Jun 81 
3. WOLOWARU 77/78 251 Oct 77 81 Nov )7 25 May 79 Sep 77 22 Dec 79* 
4. BENLELANG -/ 80/81 259 Jul 79 259 Dec 79 29 Mar 80 Jun 77 31 May 80 
5. KONDA11ARA !/ 79/80 150 Jun 78 151 Aug 78 25 May 79 Sep 77 29 Mar 80 
6. WAE MARAPU -/ / 165 Jul79 R:c 11 29 Mar 80 Aug 78 31 Mar 81 

5/ 9,71 100 y657. KARLINI 80/81 119 Jul 79 124 Dec 79 29 Mar 80 Jul 78 22 Jun 81 
8. HAEKESAK.5/ 80/81 485 Jul 79 433 Dec 79 29 Mar 80 May 78 31 Mar 81 
9. OBOR V 79/80 308 Jun 78 325 Aug 78 25 May 79 Sep 77 29 Mar 80 

10. PANONDIWAL - 80/81 312 100 341 100 NA Sep 77 31 Mar 81 

SHEET 18 OF 51 
PERIOD ENDING DECEMBER 31, 1981 

CONST. OF TERTIARY CA.A],S 
SERVICES & FARM SERVICE DITCHES 

rERTIARNz PROGRESS CERTIFIED 
RAOSITN 

PROVIDED IRRIG. 3/ BY'HA/ ONSUITANT 

(MO/YR) ( CO4PL.) (DATE) 
(10) (11) (12) (13) 

Aug 80 

Feb 81 298 NA 

Sep 77 81 May 79 25 May 79 
Jun 77 259 Oct 80 7 Sep 81 

Sep 77 150 Jan 80 29 Mar 80 
Aug 78 165 Nov 80 7 Sep 81 

NA 
Jul 78 124 Nov 80 7 Sep 81 

May 78 433 Dec 80 7 Sep 81 

Sep 77 300 Jan 80 29 Mar 80 

Sep 77 343 0 

MALUKU PROVINCE 

1. DAEO 78/79 322 Mar 79 193 Jun 79 22 Dec 79 May 77 31 May 80 Apr 76 83 Mar 81 31 Aug 81 

IX 

to 

Note: See sheet No. 1 for explanation of footnotes * Recertified 29 March, 1980 



- -

- - - -

- - - -

- -

- -

PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 19 -OF 51 
WERE IMPLEMENTED: 1977/78 STATUS OF SUBPROJECT ON-FARM WORKS 
 PERIOD ENDING DECEMBER 31, 1981 

EXTENSION . CONST. OF TERTIARY CANALS 

PROVINCE PROG. SURVEY& TOTAL DESIGN WATER USERS ASSN. SERVICES & FARM SERVICE DITCHES 
& PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIARN PROGRESS CERTIFIED 

SUBPROJECT YEAR AREA " 3/ AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ ' BY 
--_- (H)SULTANT CONSULTANT A- (DONSULTAT
21 (HA) (ZCOPL.) (HA) (ZCOMPL) (DATE) (MO/YR) (DATE) (MO/YR) (HA ( COPL.) (DATE)
 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (2) (13) 
ACEH PRO 'INCE 

1. 	ALUE UBAI -/ 78/79 2309 Dec 78 1000 Hay 79 25 Dec 79 May 77 7 Sep 81 Jan 80 2100 Jul 81 7 Sep 81
 
79/80 Aug 79 1100 Feb 80 7 Sep 81
 

2. TANGSE 	 - 762 Reportei under 1976/7? Program Yea 

NORTH SUMATRA PROVINCE
 

1. AEK PANDURUNGAN - 1675 Reported under 1976/77 Program Yea 

2. SIKLTAH-KUAH - 890 Reported under 1976/77 Program Yea 

3. GIDO ZEBUA - 1440 Reported under 1976/77 Program Yea -.... 

4. PAYA LAH-LAH - 1980 Repc__e under 1976/77 Program Yea - ­

5. BUKIT CERMI - 523 Reportei under 1976/77 Trogram Yea - - ­ .
 
6. SIHAIL-HAIL - 211 Reportec under 1976/77 1 rogram Yea ­ - - .-

7. AEK SIMARE - 395 Reportec under 1976/77 Program Yea - - - ­

8. AEK MANDOSI - 852 Reporte under 1976/77 Program Yea - - ­ -

9. RISMA DUMA 5/ - 1522 Apr 80 337 Apr 80 31 May 80 Aug 80 - NA - -

WEST SUMATRA PROVINCE
 

1. SumANI 	 - - Caficelld - ........
 

2. GumARAnG - 1197 -. .	 Jul 78 - Dec 79 -

3. PUNGGUNG KASIEK - 4243 -. .	 Apr 78 - Dec 79 - - ­

4. LUBUK SARIK 5/ 	 77/78 926 May 79 926 May 79 29 Mar 80 Sep 76 NA Jan 80 926 100 NA w
 

Note: See sheet No. 1 for explanction of footnotes RecertIfied 29 March 1980
 



PROGRAM YEAR MAJOR WORKS 
 SEDERHAI.A IRRIGATION PROJECT 
 SHEET 20 OF 51 
WERE IMPLEMENTED: 1Q77/78 
 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD EDING DECMER 31.Ua8 

EXTENSION . CONST. OF TERTIARY CANALS 
PROVINCE ROG. SURVEY DESIG 
 ATER USERS ASSN. SERVICES & FARM SERVICE DITCHES
 

& " .. PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIAR: PROGRESS CERTIFIED
 
SUBPROJECT YEAR AREA 3/ AREA BY ORGANIZED BY PROVIDED IRRIG. 3/ BY
 

ARE ONSULTANT

(2) (HA) S Y RONSULTANT CONSULTANT
(Z CONPL.) (HA) (Z CUOPL) (DATE) (HO/YR) (DATE) (MO/YR) 00 (2 COHPL.) (DATE) 

(1) (2) (3) (4) 
 (5) (6) (7) (8) (9) (10) (11) (12) (13)
 

WEST SUMATRA PROVINCE
 

5. LOLO TUHUR 8/ 876 100 796 100 NA
80/81 
 Jun 76 NA Dec 79 628 
 100 NA
 
6. LUPAK SLUBAHAN-/ 77/78 394 Sep 79 270 Sep 79 31 Mar 80 Oct 77 NA Jan 80 270 100 NA
 
7. PUNGGAI BAWAH - 6Y3 Reportee under 1976/77 Program Yea -
 - -
8. KOTO KANDIS - 2357 Reporte under 1976/77 Program Yea -.... 

9. LUMPO LIMAU GADANG - 795 Reportee under 1976/77 Program Yea .-
-.
 

RIAU PROVIUCE
 
1. BASERAH I & II -/ 79/80 420 Sefp78 403 Sep 78 25 May 79 Jul 78 
 25 Hay 79* Jan 80 403 Jul 81 31 Aug 81
0/81 00 421 Ju 79 NA 
 408 Feb 81 NA
 

RAWANG UDANG 4/6/ 80/81 150 Sep 79 125 
 Sep 79 31 Aug 81 Aug 78 31 Aug 81 
 Dec 79 125 Jun 81 31 Aug 81
 
3. SEI RAYA SEKIP -- _ 200 . . ..- Dec 79 - ­ -
4 RAWANG A-XBACANG 5/6/ 19/80 462 Sep 78 400 Sep 78 25 May 79 Jan 78 31 Aug 81 Dec 79 400 4un 81 31 Aug 81
1/82 100 462 Aug 80 NA 500 20
 
5. RUMBIO TALUK KOPAH - 249 Reported under 1976/77 Program Yea - - - - - -
6. RENGAT/SEKIP - 1456 Reported under 1976/77 Program Yea- -.... 

7. DAGANG - 1315 Reportec under 1976/77 rogram Yea- - - - - -
8. SEI BAUNG - 890 Reporte under 1976/77 Program Yea - - - - - -

9. TANDI HAT 5/ - 200 Oct 78 87 Oct 78 25 May 79 May 78 25 May79 - ­ - -
LO.PANTAI MARPOYA'44-5' - 1600 - - . Dec 79 -


L1. PORO II 4/5 - 1075 100 1040 Oct 79 NA 
 Jan 79 NA Dec 79 ­ - -

L2. PERAWANG 4/5. - 622 
 - - - - Nov 78 NA Dec 79 -


F3 TAMPAN I & II - 615 Reportel under 1976/77 Program Yea 
 - .-

Note: See sheet No. 1 for explanation of footnotes * Recertified 29 March 1980 



- -

- -

- -

PROGRAM YEAR MAJOR WORKS SEDERIIANA IRRIGATION PROJECT 
 SHEET 21 OF 51
WERE I'MPLEMENT ED: 1977/78 STATUS OF SUBPROJECT ON-FARM WORKS 
 PERIOD ENDING DECEiBER 31, 1981 

SV ' ETENSION CONST. OF TERTIARY CANALS 
PROVINCE SURVEY& PROG TOTAL DESIGN WATER USERS ASSN. SERVICES & FARM SERVICE DITCHES 

"-. PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED tERTIARIz PROGRESS CERTIFIED
 
SUBPROJECT YEARI ARB AREA 3/ 3Y ORGANIZED BY PROVIDED IRRIG. 3/ BY 

S A ONSIULTANT CONSULTANT I AONSULTANT 
2 (HA) (2 COMPL.) (HA) (% COMPL) (DATE) (HO/YR) (DATE) (MO/YR) (RAE (% COMPL.) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) C.) (12) (13)
JAMBI PROVINCE I
 

1. SEI KEMBiANG 5I 79/80 274 Feb 79 274 Jun 80 NA Aug 78 ­22 Dec 79 Apr 79 274 / 100 NC-I
 

2. SEI PULAU PEKAN A/ 78/79 343 Sep 78 343 Jun 80 NA Jan 78 
 31 May 80 Apr 79 3432/ 30 NC-1
 
3. SEI PENDUNG MUDIK 6/ - 211 100 256 Jul 81 NA Jan 78 25 May 79* Dec 79 ­ -

4. SEI DUSUN KERMIO - 477 Reporte unde 1976/77 rogram Ye r - ­

5. SEI BULIM - 210 Reporte undei 1976/77 rogram Ye r - ­

6. SEI DUSUN MANGGIS - 240 Reports undej 1976/77 rogram Ye r - - ­ -

I. SEI TIONGKO - 227 Reporte undei 1976/77 rogram Ye r - - ­ -

8. SEI SEMBILANG - 367 Reporte undei 1976/77 rogram Ye r - - ­ -

9. SEI BETUK - 868 Reporte unde 1976/77 rogram Ye r - - ­ -

0. SEI ULAK - 489 Reportei undei 1976/77 rogram Ye r - -- -

-..SEI BANGKO/PELIPAN I - 88 Reportel unde 1976/77 rogram Year ­ - - -
2. SEI BTL. TANAH K.AMPL'Nq - 841 Reporte undei 1976/77 rogram Ye r - - ­ -

3.SEI TERUNG - 253 Reporte unde 1976/77 rogram Ye r - -


4.SEI RENAN SAKO I 190 Reporte unde 1976/77 rogram Ye r - - ­ -

OUTH SUMATRA PROVINCE 

1. AIR MANA II j - 94 100 94 80 - Oct 78 25 May 79* Aug 81 - - ­
2. SELANGIS ATARAN - - Cancell.d .---.. 

3. AIR PAYANG 6/ - 274 100 270 0 - Aug 78 NA Dec 80 - -
4. AIR SATAN - - Cancell d - - I - I .-- I -

Note: See sheet No. 1 for explanation of footnotes Recertified 29 March 1980
 



PROGRAM YEAR MAJOR WORKS 

WERE IMPLEME LZED: 1977/78 

PROVIN CE PROG. 
& 

SUBPROJECT YEAR 

2/ 
(1.2 

TOTAL 

AREA 

(HA) 
(3) 

SEDERHA A IRRIGATION PROJECT SHLET 22 OF _1j 
STATUS OF SU-BPROJECT ON-FAR. WORKS PERIOD ENDING DECEMBER 31. 1981 

TXTLNSION CONST. OF TERTIA.Y CANALS 
SURVEY DESIGN EATER iSERS ASSN. SERVICES & FARM9 SERVICE DITCHES 

___ 

PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED IERTIARY PROGRESS CERTIFIED 
3/ AREA 3/ BY ORGAX IZED BY PROVIDED IRRIG. 31 BY 
-- A - ONSULTANT CONSULTANT REA ONSULTAXT

(Z CO4PL) (HA) (I CO-PL) (DATE) (xOlYR) (DATE) (.O/YR) (HA) COPL) (DATE)
(4) ,(5) (6) (7) (8) (9) (10) (11) (12) (13) 

SOUTH SUMATRA RPOVINCE 

5. DAMAR PURA - - Cancellid - - - - - - - - -

6. AIR SUNUR 6/ 

7. LEBAK DATUK 

78/79 
79/80 

-

972 

1190 

100 

-

900 

-

Sep 81 20 Oct 81 Nov 78 

None 

25 May 791 Sep 81 

None 

231 
649 

-

Mar 80 
Jul 80 

-

19 Sep 81 
19 Sep 81 

-

8. MEMBALONG 79/80 333 100 306 Jun 79 NA None NA - _ _ 

9. AIR BITUNGAN - 315 100 315 Jan 79 - May 78 NA Nov 80 - - -

0. LEBAK SANTAPAN - - Cancellid - ..... .. 

1. TALUNG KELAPA Y/ 80/81 272 100 200 Mar 79 NA Dec 78 NA Sep 81 200 Jul 81 NA 

BENGKULU PROVINCE 
1. AIR BESI GUNUNG BESAR - 785 Reportec wnder 1976/77 rogram Yea r ...... 

2. AIR PEMAKUL - - Cancel d . ..... ... 

3. AIR APIKO - 359 - - - - None Mar 78 - - -

4. AIR KAHABI 6/ 81/82 374 100 418 Mar 81 NA NA Mar 78 418 45 -

5. AIRBENGKENANG BUNTtF5A-9/80 
81/82 

6. AIR LUBUK NAPALAN 5J 79/80 

7. A. BE14GKENANG NAPA. -

CUGLK 5/6/ 81/82
81/82 

8. AIR DINGIN -

206 

358 

528 

-

Mar 80 177 
100 160 

Mar 80 281 

100 528 
100 509 
100 519 

Cancellid -

100 
Mar 80 
100 

}00 
100 

Mar 80 
-

31 Aug 81 
NA 

31 Aug 81 

NA 

0 Sep 81 
NA 

.. 

Jul 78 

Jan 77 

None 

19 Sep 81 

19 Sep 51 

Mar 78 

Mar 78 

Jan 73 

103 
160 

261 

-

509 
519 

Dec 80 
Dec 81 

Jul 81 

-

100 
65 

31 Aug 81 
NA 

31 Aug 81 

30 Sep 81 

> 

9. AIR KE'LINGI - 685 Reportec under 1976/77 rogram Year ...... 

0. AIR BELUMAI I - 314 100 287 100 - Dec 77 NA Mar 78 - - -

1.AIR PINGGIR KUNING 

5/6/ . 

78179 175 -

100 

-

.165! 

-

Sep 81 

-

9 Sep 81 

Dec 77 19 Sep 81 Mar 78 

1 

115 100 31 Aug 81 

Note: See Sheet No. 1 for explanation of footnotes. * Recertified 29 March, 1980.
 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 23 OF 51 
WEPE PIPLEMENTED: 1977/78 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981
 

EXTENSION . CONST. OF TERTIARY CANALS 

PROVINCE SURVEY DESIGN WATER USERS ASSN. SERVICES & FARM SERVICE DITCHES 
& PROG. TOTAL PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIARY PROGRESS CERTIFIED 

SUBPROJECT YEAR AREA 3/ AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. BY 
2/ ONSULTANT CONSULTANT - 0NSULTANT2! (HA) (2 COHPL.) (HA) (Z COMPL) (DATE). (MO/YR) (DATE) (MO/YR) j AF (% COMPL.) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13)
 

B NGKULU PROVINCE
 

12. AIR KETELANG - 823 - - - - None Mar 78 - - ­

13. AIR KEMUMU - 302 Reportel undez 1976/77 rogram Ye r - - - ­

14. AIR DURIAN 79/80 166 Jan 78 48 Nov 80 31 Dec 80 Dec 77 NA Dec 78 487- 100 NC-1
 

15. AIR PETAI - 87 .- ze undei 1976/77 rogram Ye r -.- ­

16. AIR DAUP - 162 Rejorte undei 1976/77 Irogram Ye r -.... 

17. AIR HITAM - 138 Reporte unde 1976/77 rogram Ye,r -.... 

18. AIR NGALAM - 108 Reporte undei 1976/77 1rogram Ye r -...
 

19. AIR SUSUP II - 58 Reporte undei 1976/77 rogram Ye r -...
 

LA:UNG PROVINCE
 

I. WAY SEMULI"_ 79/80 Ill Jun 80 t - Nov 80 31 Dec 80 Jul 79 31 Aug 81 Oct 79 ll 100 31 Aug 81 

2. WAY NGISON SENPANA 79/80 68 Ijay 80 '3 Nov 80 31 Dec 80 Jul 79 22 Dec 79.A Oct 79 73 100 19 Sep 81
 

3. WAY BALAI KENCANA 51 79/80 125 Jun 80 125 Nov 80 31 Dec 80 Jul 79 22 Jun 81 Oct 79 125 100 19 Sep 81 

4. WAY ULUAN LIWA 51 79/80 197 Jun 90 197 Nov 80 31 De-c 80 Jul 79 30 Sep 81 Aug 79 197 100 19 Sep 81 

5. WAY BUAH Y 79/80 520 Jul bO 520 Nov 80 31 Dec 80 Jul 80 31 Aug S1 Aug 79 520 100 31 Aug 81 

6. WAY LUNIK PENENGAIAN 79/80 353 Dec 80 353 . Mar 81 NA Dec 78 25 May 79* Sep 79 - - ­

5/6/ 100 279 100 7 Sep 81 279 100 7 Sep 81 

7. WAY BULOK SUKAMARA-
/ 

79/80 253 Jul 80 253 Nov 80 31 Dec 80 Dec 78 25 May 79* Sep 79 253 100 31 Aug 81
 

8. WAY BATU KETING 5/ 79/80 356 Aug 80 356 Nov 80 31 Dec 80 Jun 79 31 Aug 81 Sep 79 356 100 31 Aug 81
 

9. WAY BINJAI 56/ 8 361 Dec 80 261 Mar 81 NA Dec 80 7 Sep 81 Dec 80 23
 
No/e:No10.0S00 h o foc 31Rcrini 291 81 SMP 811
1 eAa 8of 29308ote 


Note: See sheet No. I for explanation of foatnotes *Recertified 29 March 1980
 



PROGRAM YEAR MAJOR WuRKS 
 SEDERHANA IRRIGATION PROJECT SHEET 24 OF 51
 

'ER. IMLEMENTED: 1977/78 STATUS OF SUBPROJECT ON-FARM WORKS PERICD ENDING DECEBER 3 1981
 
SURVYDEIGN ATE USES ASN. XTENSION . CONST. OF TERTIARY CANALS
 

PROVINCE SURVEY DESIGN 
 WATER USERS ASSN. SERVICES & FARM SERVICE DITCHES 
.. .. PROGRESS DESIGN PROGRES6 CERTIFIED CERTIFIED rERTIAR PROGRESS CERTIFIED 

SUBPROJECT YEAR AREA 3/ REA BY ORGANIZED BY PROVIDED IRRIG. j/ , BY-- -- ONSLTANT NSULTANT E -- ONSULTANT2/ (HA) (%COHPL.) (HA) (1 CCMPL) (DATE) (HO/YR) (DATE) (MO/YR) (H.A (% COMPL.) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

'EST JAVA PROVIDCE 

1. CIBULAKAN 6/ 81/82 395 Jun 80 395 Mar 81 NA None None 395 NA
 

2. CITAMAN II 6/ 81/82 110 Jtn 8 110 Mar 81 ."4 None None 110 NA
 

3. PETE - 200 Reporte under 1976/77 rogram Ye ­......
 
4. CIHANDOYAN6/ 376 376 Jul 77 
 31 May 79* Oct 77 - -­

5. CIPAMARAYANA - 79/80 269 Jun 78 216 Feb 77 131 May 79 None None 316 40
 
100 100 Feb 79 18 Apr 80 

6. CILENGIS - 79/80 296 Oct 78 175 Feb 79 31 May 79 Jul 77 31 May 79* Oct 77 175 Jul 80 31 Aug 81
 

7. CUMIANGGALA - 341 Reporte under 1976.'77 rogram Ye r
 

8. HARIKUKUN - 83 - - - .­

9. LEUMI BITUNG 5/ 79/80 290 Jul 78 325 Jan 79 31 May 79 Oct 79 03 Jul 80 NA 325 40
 

10. CIBENDA 5/ 79/80 150 Aug 78 150 Jan 79 31 May 79 Dec 78 03 Jul 80 NA 99 Jan 81 31 Aug 81
11. LEUWI GOBANG 79180 256 Aug j 188 Jan 79 31 May 79 Sep 78 03 Jul 80 NA %56 Jnn 81 31 Aug 81
 

68 Jan 79 18 Ppr 80
 
12. CIHIKIU.5/ 79/80 345 Jul 78 56 Apr 79 31 May 79 Feb 80 
03 Jul 80 NA 345 Jun 80 03 Jul 80
 

Jul 78 289 Apr 79 18 Apr 80
 
13. CIDEDE5 79/80 110 Aug 78 96 Apr 79 31 May 79 Apr 78 31 May 79* Oct 77 96 Jun 80 03 Jul 80
 

14. CINA:GKA 79/80 187 Jul 78 
 180 Jan 79 31 May 79 Feb 80 0? Jul 80 NA 122 Jun 80 03 Jul 80
 

CENTRAL JAVA PROVINCE
 
1. ROWO KOJOR - 150 - - - - May 78 31 May 79* Jan 78 -- " 

2. KEDUNG BELIS - 130 - - - - May 78 31 May 79* Jan 78 - ­

3. CIGEGEMEITH - 200 Apr 78 31 May 79* Apr 78 ­ t 

Note: See sheet No. 1 for explanation of footnotes * Recertified 29 March 1980 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 25 OF 51 
WERE IMPLEMENTED: 1977/78 STAT-_3 OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31. 1981 

EXTENSION . CONST. OF TERTIARY CANALS 
PROVINCE SURVEY DESIGN WATER USERS ASSN. SERVICES & FARM SERVICE DITCHE; 

SUBPROJECT Y
YEAR 

21 

R . TOALPROGRESS 

AREA 3. 

(HA) (Z COHPL.) 

DESIG PROGRESS lCERTIFIED CERTIFIED 
3/ BY ORGANIZED BYAREA _3 ONSULTANT CONSULTANT 

(HA) (7 COMPL,) (DATE). (MO/YR) (DATE) 

rERTIkR¥ PROGRESS CERTIFIED 
PROVIDED IRRIG. .3/ BY 

YONSULTANT 
(MO/YR) (HA (% ,COMPL.) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

CENTRAL JAVA PROVINCE 

4. RAKIT - 85 - - - - Mer 78 31 May 79* Mar 78 - - -

5. PULUS - 215 - - - - Feb 78 31 May 79* Feb 78 - - -

6. CANGKOK - 300 - - - - Apr 78 31 Mar 80 Apr 78 - - -

7. SIDANDANG - 546 - - - - Apr 78 03 Jul 80 Apr 78 - - -

8. TEGAL WUNGU - 100 - - - - Apr 78 31 May 79* Apr 78 - - -

9. SENOBAYAN/KALI - 95 - - - - Apr 78 31 May 79* Apr 7P --

KUTO 

10. SIKLUWUNG - 60 - - - - Apr 79 31 May 79* Apr 79 - - -

11. BLEBER - 60 - - - - Apr 78 31 May 79* Ape 78 - - -

12. MULYOSARI - 45 - - - - Mar 78 31 May 79* Mar 78 - -

13. TRENGGILING - 249 - - - - Jan 78 31 May 79* Nov 78 - - -

14. NGRENJEH - 352 - - - - Apr 78 31 Mar 80 Apr 78 - -

15. TONAH - 115 - - - - Mar 78 31 May 79* Mar 78 - -

16. PELEM SENGIR - 60 - - - - Oct 78 31 Mar 80 Oct 78 - -

17. GRENG _ 166 - - - - Apr 78 31 May 79* Apr 78 .... 

18. MUNGKAL MEONG - 520 - - - - Apr 78 31 May 79* Apr 78 - - -

19. MOJOWALI - 156 - - - - Mar 79 31 May 79* Mar 78 - -

Note: See sheet No. 1 fcr explanation of footnotes * Recertified 29 March 1980 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 26 OF 51 

WERE IMPLEMENTED: 1977/78 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981 

SURVY.'ESIG WATR USRS ASN.EXTE1,SION .CONST. OF TERTIARY CANALSPROVINCE SURVEY DESIGN WATER USERS ASSN. SERVICES & FARM SERVICE DITCHESPROG. TOTAL.. PROGRESS 
DESIGN PROGRESS CERTIFIED CERTIFIED 
 tERTIARA PROGRESS CERTIFIED
SUBPROJECT YEAR AREA 3/ AREA 3Y 
 ORGANIZED BY PROVIDED 
IRRIG. 31 ' BY-ONSULTANT CONSULTANT 
 - ONSULTANT 
21 (HA) (Z COMPL.) (*IA) Z COMPL) (DATE). (MO/YR) (DATE) (MO/YR) (HA) (Z COMPL.) (DATE)

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13)
 

D.I. YOGYAKARTA13 
1. PRONANGGAN 79/80 170 Jan 78 72 Mar 78 25 May 79 Oct 76 25 May 79" Jul 78 
 72 Sep 80 29 Nov 80
 
2. SANGGRAHAN 79/80 126 Jan 78 60 Mar 78 25 May 79 Feb 78 25 May 79 Jul 78 60 Sep 80 29 Nov 80
 
3. SA BENG -/ 79/80 110 Jan 78 0 Mar 78 25 May 79 Feb 78 25 May 794 Jul 78 110 Sep 80 29 Nov 80
 
4. TERONG 5/ 79/80 125 Jan 78 125 Mar 78 25 May 79 Mar 78 03 Jul 80 Jul 78 125 Sep 80 
 7 Sep 81
 

EAST JAVA PROVINCE
 

1. KETTINGI 77/78 260 Feb 79 260 Feb 79 19 Sep 81 Mar 78 25 May 794 May 79 260 Aug 79 22 Dec 79 
2. SUMBER MAKNUR 5! 77/78 130 Aug 79 130 Aug 79 22 Dec 79 Mar 78 25 May 791 Q.ct 79 130 Aug 79 h1 Dec 80 
3. SEBOROH 5/ 77/78 97 Aug 79 97 Aug 79 22 Dec 79 Apr 78 25 May 79, Oct 79 97 Aug 79 31 Dec 80 

WEST KALIMANTAN PROVIN E 

1. SEI LUI - 1300 ReporLed under 976/77 P ogram Yeaz ... 
 ...
 

2. RINTAU -1 79/80 300 
 Nov 79 195 Nov 79 3 Jul 80 Oct 78 30 Sep 81 Oct 78 48 Aug 81 30 Sep 81 
3. SEI LAKI 5/ 79/80 172 Nov 79 150 Nov 79 3 Jul 80 May 78 30 Sep 81 Mar 78 55 Aug 81 30 Sep 81 

CENTRAL KALIMANTAN PRO INCE
 

1. BERENG BENGKEL 0/-' 77/78 1000 Sep 78 1000 May 79 31 May 79 
 None None 500 Mar 80 18 Apr 80 v 
2. BERENG BENCKEL I15--77/78 1500 Sep 78 500 ,Hay 79 131 May 79 None None 250 Mar 80 18 Apr 80
 

Note: See sheet No. I for explanation of footnotes Recertified 29 March 1980
 



PROGRAM YEAR MAJOR WORKS SEDERHIANA IRRIGATION PROJECT SHEET 27 OF 51
 
WERE IMPLEMENTED: 1977/78 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981
 

S EXTENSION . CONST. OF TERTIARY CANALS
 

PROVINCE 
 SURVEY DESIGN _WATER USERS ASN.. SERVICES & FARM SERVICE DITCHES 
& .... PROGRESS DESIGN PROGRESS CERTIFIED tERTIFIED rERTIAR" PROGRESS CERTIFIED 

SUBPROJECT YEAR AREA 3/ AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ BYONSOLTANTNSULTANT ONSULTANT
(HA) (Z COHPL.) (HA) Z COMPI) (DATE1 (hO/YR) (DATE) (MO/YR) , (CO PL.) (DATE)
(1) (2) 1 (3) (4) (5) (6) (7) (8)- (9) (10) (11) (i2) 

SOUTH KALIMANTAN PROVINCE 

1. SEI LANGSAT BESA4R58)181 150 Nov 79 150 Nov 79 18 Apr 80 NA May 79 150 0 

2. SEI BELAS - - Cancelle 	 - ...- - ­

3. ANTASAN 	 TANIPAH - 5450 Reported under 1976/77 Program ye r .- -

4. 	 LIANG ANCGANGI&II • 80/81 2108 Nov 79 562 Nov 79 18 Apr 80 Jan 78 30 Sep 81 May 79 562 0 
4/ 5/ 

5.RAWA NEkR 1, 11, - 3950 	 - NA May 79 - -
III Z' 

6. RAWA SETIUNG - 1500 -	 None None -

EAST KALIMANTAN PROVINCE 

1. RAPAK NYAMUK - 94 Reported under 976/77 P ogram Year -... 

2. PONORAGAN - 605 Reported under 976/77 P ogram Yea -.... 

3. LOK SUMBER - 665 Reported under 976/77 P ogram Yei -	 -.... 
4. PUR/AJAYA 80/81 80 100. 60 100 NA NA Jan 76 60 Aug 81 NA
 

5. SELOK API - 631 ­ - - - NA Apr 79 - -­

6. LE!AKE 6/ 80/81 325 100 360 100 31 Aug 81 Jul 80 NA Feb 78 360 Feb 81 31 Aug 81 

Note: See 	sheet No. I for explanation of footnotes
 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 28 OF 51 
WERE IMPLEMENTED: 1977/78 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31. 1981 

EXTENSION CONST. OF TERTIARY CANALS 
PROVINCE SURVEY 'DESIGN WATER USERS ASS. SERVICES & FARM SERVICE DITCHES 

& .. PROGRESS CERTIFIED CERTIFIED PERTIAR PROGRESS CERTIFIEDAL DESIGN PROGRESS 
SUBPROJECT YEAR AREA 3/ AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ BY 

'NCONSULTANT 'ONSULTANT
 
_ (HA) (%COMPL.) (HA) (I COMPL.) (DATE) (MO/YR) (DATE) (MO/YR) HA (Z COIPL.) (DATE)

(1) (2) (3) (4) (5) (6) (7) (M (9) (10) (11) 0(1 ) (13) 

NORTH SULAWESI PROVINCE
 

1. MOPUYA I/ a/79 419 Jul 78 237 Sep 78 25 May 79 Pay 77 
 31 May 80 Apr 77 237 Aug 79 22 Dec 79
 
2. OPUGAD/ 80/81 741 100 741 Jul 80 31 Aug 81 May 78 NA Apr 77 491 Dec 80 31 Aug 81
 

3. KOPE 6/ 80/81 264 100 254 Mar 79 31 Aug 81 Sep 81 30 .ep 81 Apr 77 254 Dec 80 31 Aug 81 
4. OTOBOY/ 80/81 157 100 114 Mar 80 311Aug 81 
May 79 NA Apr 77 114 Feb 81 31 Aug 81
 

5. PANIKI BUHA 5 78/79 381 Jul 78 329 Sep 78 25 May 79 Nov 78 31 May 80 Apr 77 381 Aug 80 22 Jun 81
 

6. YANTATON 6-/ 80/81 369 100 354 Mar 80 31 Aug 81 Jul 81 7 Sep 81 Apr 77 354 Dec 80 31 Aug 81
 
78/79 216 Jul 78 176 Sep 78 25 Hay 79 Apr 78 31 May 80 Apr 77 216 Aug rl 31 Mar 81
 

8. LINDANGAN 78/79 158 Jul 78 177 Dec 78 25 May 79 Apr 78 31 May 80 Apr 77 158 Aug 80 31 Mar 81
 
9. PENTU 5-// 78/79 231 Jul 78 214 Oct 78 25 May 79 Nov 78 22 Dec 79* Aug 77 199 
 Jun 79 25 May 79

NA 100 228 Mar 81 NA15 Aug 80 31 Mar 8]

81/82 214 0
 

10. YALUNTAI 78/79 303 Jul 78 242 Oct 78 25 May 79 Nov 78 31 May 80 Jun 78 107 Hay 7q 25 May 79
 

11. LIKUPANG OKI - 246 - - Apr 78 NA Apr 77 ­ -

12. HOAYAT - 1959 Reported under 976/77 P ogram Year -... 

CENTRAL SULAWESI PROVINCE
 

1. AIPIBABO -78/79 547 Mar 79 573 May 79 22 Dec 79 Jul 78 31 May 80 Jan 80 500 Sep 80 22 Jun 81
 
>
2. KEKE LOE 5/ 78/79 1468 Sep 78 629 Dec 78 22 Dec 79 Jun 78 31 May 80 Sep 78 629 Sep 80 29 Nov 80 

3. UWE ULI - 353 - ­ - May 80 NC-I Jan 90 - ­4. T.ANGKIOS _ - Cancelle -... 

5. SAROSO 6/ 
 - 1200 - - Oct 78 NC-1 Jan 80 --

Note: See sheet No. 1 for explanation of footnotes * Recertified 29 Marh 1980 

X 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 29 OF 51 
WERE IMPLEBN TED: 1977/78 

STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981 

P SS TENSION . CONST. OF TERT LARY CANALS
PROVINCE SURVEY DESIGN WATER USERS ASSN. SERVICES & FARM SERVICE DITCHES 

&. PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIARY PROGRESS CERTIFIED
 
SUBPROJECT YEAR AREA " 3/ AREA "3/ BY ORGANIZED BY PROVIDED IRRIG. 3 BY 

- - ONSJLTANT CONSULTANT -- 'ONSULTANT2/ (HA) (Z COMPL.) (HA) (% CO[PL.) (DATE) (MO/YR) (DATE) (MO/YR) (W (Z COPL.)_ (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (!1) (12) (13) 

CENTRAL SULAWESI PROVINCE
 
6. TANGKIOS/WARU - 1503 Cancelle - - - - - ­
7. MOILONG6/ 81/82 1125 100 1125 100 NA May 79 NC-1 Feb 80 400 15
 

8. KOLONDOM - 1150 - - - NA Mar 80 - - ­

9. SONI - 635 -.- Feb 78 NC-1 Dec 79 - - ­

10. MALINO - 2000 Reported under 1976/77 Program Yea -....
 

11. TOILI - 2454 Reported under 1976/77 program Yea -.... 

SOUTH SULAWESI PROVINCE 

1. BIANG KEKE I - 115 - - Apr 80 31 .ar 81 NA - - -

2. BIANG LOE II - 148 - - Dec 79 31 Mar 81 NA - - -

3. LEMOA II5/ 78/79 250 Jul 78 281 Dec 78 25 May 79 Dec 78 29 Mar 80 Dec 77 208 Mar 80 18 Apr 80 
79/80 73 Sep 80 31 Mar 81 

4. PACCING - 286 - - - May 79 NC-i Aug 79 - - -

5. HICO - 83 - .. Jan 80 NC-i Jan 80 - - -

6. LENG-LEANG - 640 . .- May 79 31 Mar 81 Aug 79 - - -

Note: See sheet No. 1 for explanation of footnotes
 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 30 OF 51 
WERE IMPLEMENTED: 1977/78 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981 

EXTENSION . CONST. OF TERTIARY CANALSPROVINCE PROG. TOTAL SURVEY 
 •DESIGN WATER USERS ASSN. SERVICES & FARM SERVICE DITCHES
 
& .... PROGRESS DESIGN PROGRESS CERTIFIED C.RTIFIED 
 rERTIARY PROGRESS CERTIFIED
SUBPROJECT YEAR AREA 3/ AREA 
 BY ORGANIZED BY PROVIDED IRRIG. 3/ BY
PE ONSULTANT CONSULTANT A-
 u.ISULTANT
2_ (HA) (Z COMFL.) (HA) (2 COMPL) (DATE)- (HO/YR) (DATE) (HO/YR) (2 COMPL.) (DATE)
 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

SOUTHEAST SULAWESI PROVINCE 

1. AMOITO V 79/80 674 Sep 78 646 Sep 78 25 May 79 Jun ?8 31 'ar 80 Nov 75 248 Oct 80 31 Mar 81
 
2. MOWEUE 15./6/ - 377 Sef078 302 Sep 78 25 May 79 Jun 78 19 Sep 81 Jan76 ­

0790 352 Mar 79 19 Sep 81 3 arn-81 19 Sep 


3. MOWILA I 56/ 78/79 452 Sep 78 452 Sep 78 25 May 79 
 Jun 78 31 Mar 80 Jul 79 .452 Jan Q 31 Mar 80 
80/81 100 452 Mar 79 NA152 NA 

4. AMERORO 6-1 3820 100 2485 Dec 79 19 Sep 81 Nov 78 19 Sep 81 Jan 78 2485 Jun 81 19 Sep 81 
5. RORAYA I - 2381 Reported under 1976/77 P ogram Yea .....
 

6. RORAYA I1 415 Reported under 1976/77 P ogram Yea 
 .....
 

7. RORAYA III - 2512 Reported under 1976/77 P ogram Yea .....
 

BALI PROVINCE
 

1. SEMANGGONG 5/ 79/80 
 153 Nov 79 153 Nov 79 31 Mar 80 Mar 78 31 May 79* Apr 78 153 Nov 80 31 Dec 80
 
2. PETANAHAN-5/ 79/80 517 Nov 79 587 Nov 79 
 31 Mar 80 Mar 78 31 May 79* Apr 78 587 Nov 80 31 Dec 80
 
3. PENENG - 500 Reported under 1976/77 P ogram Yea] . - ­

4. MEDEWI - 263 Reported under 1976/77 P ogram Yeaz -.. 

WEST NUSA TENGGARA PROVINCE
 

1. NUNGGA - 241 . .
 .. Sep 78 31 May 79* Sep 77 - ­
2. PO;.AL - 1000 Reported under 976/77 P ogram Yea .....
 

Noate: See sheet No. 1 for explanation of footnotes * Recertified 29 March 1980 

l 



_____ 

PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHr-T 31 OF 5]
WERE LM[PLDIENTED: 1977/78 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD EEDING DECEMBER 31, ,1981 

P TENSION CONST. OF TERTIaRY CANALS 
PROVINCE &PROG. TOTAL SURVoY -___________ DESIGN WATER USERS ASSN.. SERVICES _______ & FARM SERVICE DITCHES&.PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIARY PROGRESS CERTIFIEDSUBPROJECT YEAR AREA 3/ AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. .3/
- ONSULTANT I ONSULTANT2/ (HA) (2 C(OWPL.) (HA) Z COMIPL) (DATE) (HO/YR) (DATF' (HO/YR) --A ONSULTANTHAy (A COtIPL.) (DATE)

(1) (2) (3) (4) (5) (6) (U) (8) (9) (10) (11) (12) (13) 

WEST NUSA TENGGARA PROVINCE 

3. NCOHA 5 79/80 522 Sep 79 447 Mar 80 31 Mar 80 Sep 78 31 May 79* Sep 77 447 Sep 81 31 Aug 81 
4. BENJOR 5/ 79/80 227 Sep 79 106 Mar 80 31 Mar 80 Nov 77 31 May 79* Nov 77 106 Sep 80 29 Nov 80 
5. TORUSA I 5/6/ 
 79/80 395 SePp79 335 Mar 80 31'Mar 80 Dec 78 
 31 Hay 79* Nov 77 335 Oct 80 31 Mar 81
81/82 0 60 NA 
 60 NA
6. PENIMBUNG 79/80 656 Sep 79 235 -ar 80 31 Mar 80 Dec 78 31 May 79A Dec 77 235 Sep 80 29 Nov 80
 
7. LENDANG JURANG 79/80 185 Sep 79 128 Mar 80 31 lMar 80 Apr 79 31 May 79A Dec 77 128 Sep 80 29 Nov 80 

EAST NUSA TENGGARA PROVINCE 
1. SOA 5' 79/80 2791 Jul 79 1894 Mar 80 3 Jul 80 Sep 78 31 May 80 Sep 78 8531/ 100 30 Sep 81
 

2. PONL 6/ 78/79 381 100 323 100 NA Nov 78 29 Mar 80 Nov 78 323 100 NA 
3. WAY PENAPI 5/ 79/80 156 Jul 79 158 Dec 79 29 Mar 80 Nov 78 29 Mar 80 Nov 78 158 Nov 80 7 Sep 81 
4. OBOR - 308 Reported under 1976/77 P ogram Yeat ...... 

5. LURASIK 5 77/78 399 100 60 Sep 77 NA Oct 78 29 Mar 80 Oct 73 60 Feb 79 NA 

MALLKU PROVINCE 

1. DAEO 322 Reported under L976/77 P ogram Yea1 
 -

Note: See sheet No. 1 for .explanation of footnotes * Recertified 29 March 1980 



PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1978/79 

SEDERHAVA IRRIGATION POJECT 
STATUS OF SUBPROJECT ON-FARH WORKS 

SHEET 32 OF 51 
PERIOD E24DI1G DECEMBER 31, 1981 

PROVINCE 
& 

SUBPROJECT 

(1) 

PROG. 

YEAR 
..2/ 

(2) 

SURVEY 
TOTAL-- PROGRESS 
AREA 3/ 
(ILA) (Z COHPL.) 

(3) (4) 

DESIGN 

DESIGN PROGRESS CERTIFIED 
AREA 3/ BY- ONSIILTANT 
(HA) (Z CMPI) (DATE) 

(5) (6) (7) 

EXTF14SION 
WATER USERS ASSN. SERVICES 

C'ERTIFIED 
ORCANIZED BY PROVIDEDGONSULTA,'T
(HO/YR) (DATE) (HO/YE) 

(8) (9) (10) 

CONST. OF TERTIARY CAALS­
& FA.2O SERVICE.DITCES 

EiTIAR PROCRESS CERTIFIED 
IR IG.| BYAONSULTANT 

4 (% COMPL.) (DATE) 

(11) (12) (13) 

WEST SUMATRA PROVINCE 

1. SUMANI - - ancelled - - - - - - - -

LAMPUNG PROVINCE 

1. WAY GETAH HILIR -6 / 

2. WAY CAKUH BATU A/ 

3. WAY PISANG/NYELAI 6/ 

4. WAY SABU ISIDANDANG 
AGUNG 

5. WAY MUARA MAS 
6. WAY ANDAK 6 

7. WAY AWI 6/ 

8. WAY KUNYIR 6/ 

9. WAY GADING 

L0. WAY RILAU 6/ 

81/82 

81/82 

-

81/82 

81/82 

81/82 

-

-

81/82 

172 

663 

330 

.86 

57 

168 

174 

130 

272 

758 

100 

100 

100 

100 

100 

100 

100 

100 

100 

i00 

172 

715 

310 

486 

57 

167 

174 

130 

*272 

706 

100 

100 

100 

100 

100 

100 

100 

100 

Mar 81 

Mar 81 

31 Aug 81 

31 Aug 81 

7 Sep 81 

NA 

NA 

31 Aug 81 

NA 

NA 

7 Sep 81 

'7 Sep"81 

Sep 81 

None 

None 

Jul 79 

Jun 79 

Jul 79 

Aug 79 

Aug 79 

Jan 80 

Aug 79 

30 Sep 81 

30 Sep 81 

30 Sep 81 

30 Sep 81 

7 Sep 81 

7 Sep 81 

7 Sep 81 

7 Sep 81 

Sep 81 

None 

None 

Jul 79 

Jun 79 

Jul 70 

Au, 79 

Aug 79 

Jan 80 

Aug 79 

172 

715 

-

486 

57 

168 

-

-

2i2 

-

10 

NA 

-

10 

NA 

NA 

-

-

70 

-

-

BY-NGKULU PROVINCE 

1. AIR PRING UJAN HAS - 378 100 236 Har 81 NA 

Note: See sheet ho. I f6r explacnation of footnotes 
to 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 33 OF 51 
WERE IIPLnDITED: 1978/79 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981 

EXTENSION . CONST. OF TERTIARY CANALS 
PROVINCE TOTAL____SURVEY 'DESIGN WATER USERS ASSN. SERVICES & FARM SERVICE DITCHES&PROC. 

&.... PROGRESS DESIGN PROGRESS CERTIFIED CERTIFiED rERTIARV PROGRESS CERTIFIED 
SUBPROJECT YEAR AREA A 3/ BYORGANIZED PROVIDEDO3/ BY IRRIG. 3/ ' BY 

2/ (HA) (Z COMPL.) - ONSILTANT CONSULTANT 3 OSULTANT(HA) COPL) (DATE) (HO/YR) (DAT-) (HO/YR) (HA) (Z COHPL.) (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

WEST JAVA PROVINCE 

1. CIAIR JERUK - 236 - - - - None None - _ _ 
2. SUKANAGALIH - 306 - None None ­ _ 
 -

3. LEUWI JUBLEG - 319 - - None None ­ _ 
 _
 
4. CIS.EPUR/CINAGARA 81/82 195 Jun 80 195 Mar 81 NA NA NA 195 NA
 
5. CILEULELnY A - 158 May 79 155 May 79 18 Apr 8C Aug 79 3 Jul 81 NA 155 Jun 80 NA
 
6. CIBODAS - 380 - - None None - - _ 

7. CIhINGKING - 437 - - None None - - ­

8. CIGUNUNG II 5/6/ 79/80 450 100 356 May 79 NA Feb 80 3 Jul 8C 
 NA 356 Jun 80 7 Sep 81
 
79/80 00 445 100 18 Apr 8{
 

CENTRAL JAVA PROVINCE
 

1. JETAK - 134 - - ­ - None None ­ -
 -


2. CILONING - 537 - - - - None None - ­ -


D.I. YOGYAKARTA
 

1. NGLENGKONG - 106 - ­ - - None None - ­ -

WEST KAL1ANTAN PROVINCE
 

1. SE[UDUN 203 - - ­ - None None ­ - -

EAST KALIMANTAN PROIVNCE
 

1. BEBULA DARAT 80/81 431 100 495 100 NA None Nunv 00 30 
81/82 0O3i 

Note: See sheet No. 1 for.explanatlon of footnotes
 



- -

- -

PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 34 OF 51
WERE IMPLEMENTED: 1978/79 STATUS OF SUBPROJECT ON-FARM WORS PERIOD ENDING DECEMBER 31, 1981 

EXTENSION CONST. OF TERTIARY CANALS 

PROVINCE PROG. TOTAL SURVEY DESIGN WATER USERS ASSN. 
 SERVICES & FARM SERVICE DITCHES
& 
 PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED 
 rERTIARy PROGRESS CERTIFIED
 
SUBPROJECT YEAR AREA 3! AREA 
 3/ BY 0PGANIZED BY PROVIDED IRRIG. 
 3/ BY


CONSULTANTV (HA) (Z COHPL.) (HA) (Z COMPIL) CONSULTANT 3/- ONSULTANT(DATE) (MO/YR) (DATE) (MO/YR) 4 ( COHPL.) (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13)
 

NORTH SULAWESI PROVINCE
 

1. MOTONDONG - ncelled .. .. 

CENTRAL SULAWESI PROVINCE 

1. KASIMBAR 1081 
 - - None None -

SOUTHEAST SULAWESI PROVINCE 

1. LANDONO 6/ 81/82 842 100 844 Mar 80 NA None None 482 74
 
2. WOLO Al 81/82 612 100 569 Mar 80 NA None None 518 82 
3. TAMBOLI 6/ 81/82 1398 100 351 Mar 80 NA None None 419 
 59
 

SOUTH SULAWESI PRO'.INCE 

1. BIANGLOE V & VI - 719 - ­ - - None None ­ - -
2. CANNAE ­ 214 - - - - None None - ­ -


3. BAKKE - 288 - - ­ - None None ­
4. TELANG-TELANG - 565 - - ­ - None Ncne ­ - -
5. BALANG TIKEKE - 300 - - ­ - None None - ­ -


Note: See sheet No. I for explanation of footnotes 



PROGRAM YEAR MAJOR WORKS 
 SEDERHANA IRRIGATION PROJECT SHEET 35" OF 
 51
 
WERE IMPLE'MENTED: 19i8/79.
 STATUS OF SUBPROJECT O-FARM WOkKS PERIOD ENDING DECEMBER 31, 1981 

SURVEY DESIGN 
 WATER USERS ASSN. EXTENSION CONST. OF TERTIARY CNIALS 
PROVINCE SURVE DESIL SERVICES & FAR! SERVICE DITCHES._

& PROG. TOTAL PROGRESS DESIGN PROGRESS CERTIFIED 1CERTIFIED rERTIAR PROGRESS IERTIFIED 
SUBPROJECT YEAR AREA 3/ AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ BY 

- (( (HA) ONSULTANT (N01¥R) CONSULTANT(DATE) (O/YR) vHE ( COPL.)- (DATE)21 (HA) (Z OHPL.) (Z COMPL) (DAT) ONSULTANT
 

(1) (2) (3) (4) (5) (6) (7) 
 (8) (9) (10) (11) (12) (13)
 

BALI PROVINCE 

1. CAGUH 6/ 1097 
 None None
 

WEST NUSA TENGGARA PROVINCE
 

1. BILEKERE - 383 
 None None
 

2. MERENTEH - 314 None None
 
3. LEKONG6/ 81/82 456 100 456 100 NA None 
 None 456 NA
 

MALUKU PROVINCE
 

1. KAO 6/ r1/82 1115 100 1115 Mar 80 NA None None 1115 NA
 

Note: See sheet No. I for explanation of footnotes 



PROGRAM YEAR MAJOR WORKS 
 SEDERHANA IRRIGATION PROJECT SHEET 36 OF 51
WERE IKPLEMENTED: 1979/80 STATUS OF SUBPROJECT ON-FARM 
 WORKS PERIOD ENDING DECEMBER 31, 1981 

EXTENSION CONST. OF TERTIARY CANALSPROVINCE PROG. TOTAL 
 USERS ASSN. SERVICES & FARM SERVICE DITCHES
 

& PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIARY 
PROGRESS CERTIFIED
 
SUBPROJECT YEAR AREA 31 AREA BY ORGANIZED BY PROVIDED IRRIG. 31 BY
- - CONSULTANT CONSULTANT AREA ONSULTANT

2/ (HA) (2 COMPL.) (HA) (7 COMPL) (DATE) (MOIYR) (DATE) (MO/,) (RA) (% COMPL) (DATE)
 
(1) (2) (3) 
 (4) (5) (6) (7) (8) (9) (10) (11) (12) (13)
 

NORTH SUMATRA PROVINCE
 

1. SEMANGAT BARIS 1Y / 80/81 280 Nov 80 280 Jan 81 
 NA NA NA 215 Mar 81 NA
 
2. SIHARANJA1G 80/81 128 Nov 80 128 Jan 81 NA 
 NA -NA 128 Mar 81 NA
 
3. PEKAN DOLOK - 625 100 649 100 NA NA NA - _ -

4. BRASTEPU - 887 100 474 100 NA NA NA - - _ 

WEST SUMATRA PROVINCE
 

1. PASAR BAWAN6/ 81/82 437 Nov 80 437 Jan 81 NA NA 
 NA 242 0
 
2. LUBUK TAUAN6 81/82 254 Dec 80 254 Feb 81 NA NA NA 
 254 0
 
3. BATANG KARUr.' E - 228 228 228 Feb 81 NA None None ­ - _
 
4. SUNGAI SAMEK - 283 100 283 Feb 81 NA None None - _ ­

5. RAWANG HITAM - "250 ­ - None None - ­

6. LUBUK BUAYA-/ 81/82 1568 Sep 80 422 Dec 80 
 NA NA NA 422 0
 
100 1149 Feb 81 NA
 

6//
7. AMPANG TULAK 81/82 3 Dec 80 364 Feb 81 NA NA 
 NA 364 


RIAU PROVINCE
 

1. SEI SILAH-6/ 713 100 240 Apr 80 NA 
 ....
 
100 473 Dec 80 NA NA NA
 

2. SEI PANGOANt 265 100 265 .r 80 NA NA NA - - _ 6-


3.. KOTA INTAN 6/ - 188 100 188 Apr 80 NA NA 
 NA _ - -

Note: See sheet No. 1 for explanation of footnotes 

0 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 	 37 OF 51WERE LMPLEMENTED: 1979/80 STATUS OF SUBPROJECT ON-FARH WORKS PERIOD ENDING DECEMBER 31, 1981 
CURVEYD ERTIFIED' USS A 
 EXTENSION CCNST. 	 OF TERTIARY CANALSPROVINCE 
 SFVEG DESIGN WATER 	 USERS ASSN. SERVICES . & FARM SERVIC" DITCHES& 	 PROGRESS DESIGN PROGRESS CERTIFIED 
 ERTIARY PROGRESS ICERTIFIEDSUBPROJECT YEAR AREA 
 3/ AREA 3/ BY ORGANIZED BY PROVIDED 
IRRIG. 3/ [ BY
2/ 	 I - ONSIJLTANT ONSULTANTi(HA) (%COMPL.) (HA) (Z COMPL) (DATE) (MO/YR) (DATE) (MO/YR) AJA - EONSULTAN'£MA ( CCHPL.) (DATE)

(1) (2) (3) (4) (5) (6) 
 (7) (8) 
 (9) (10) (11) (12) (13)
 

RIAU PROVINCE
 

4. PETAPAHAN 
 - 180 - - None 
 None ­-	 _ 
5. LUBUK AMBACANG I- - 140 100 140 Apr 80 NA NA 
 -NA 
6. 	RANTAU BAKUNG/6PEKAN HERAN - - 417 100 417 Apr 80 NA NA NA
 

JAMBI 	 PROVINCE 

1. 	 SEI LINTANG 6/ 81/82 150 Apr 80 118 Aug 80 NA NA NA 118 0 
2. SEI TANDUK 81/82 800 Apr 80 
 760 Aug 80 NA NA 
 NA 236 20
 
3. SEI DUSUN JAMBU/


TERATAM BESAR 6Y 81/82 502 Apr 80 292 Aug 80 NA NA NA 292 NA
 
4. SEI 'ASIR PUTIH V 
 - 303 100 303 NA 
 NJ, 	 NA
5. SEI KOTA IMAN Y 81/82 400 Apr 80 438 Aug 80 NA NA 
 NA 438 20
 
6. SEI DUSUN BARU 6/ 
 - 164 100 .164 NA NA 	 NA
 
7. SFI:BUr1ITSEBAHYAN - 296 100 272 NA NA 	 NA' 
8. SEI JENTAYO -Y 
 - 205 100 192 NA NA 
 NA
 
9. SEI TELUK PANDAK 6 / 81/82 190 Apr 80 122 Aug 80 NA 
 NA 
 NA 122 
 20
 

I S 

Mote: See sheet No. 1 for explanation of footnotes 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 38 OF 51 
WERE IMPLE'IENTED: 1979/30 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981 

SURVEY DIEXTENSION 	 CONST. OF TERTIARY CANA.S 
PROVINCE PROG. SURVE
_OTA DESIGN wrER USERS ASSN SERVICES & FARM SERVICE DITCHES 

& FROGRESS DESIGN PROGRESS [CERTIFIED CERTIFIED rERT1ARY PROGRES.; CERTIFIED 
SUBPROJECT YEAR AREA 3/ AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ BYB 	 E pONSULTANT ONSULTAN ARE -- ONSULTANT 

21 (HA) (Z COMPL.) (HA) (Z C0MPL), (DATE) (MO/YR) 1 (DATE) (MO/YR) (RA)L (Z COMPL.) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13)
 

SOUTH SUMATRA PROVINCE 

1. ATARAN B: ;INDO 6/ - 178 100 155 Jul 80 NA NA 	 NA - - ­

2. 	RIAS 6-/ 78/79 747 100 271 Jul 80 NA NA NA 271 Mar 80 NA
 
81/82 Feb 80 405 Feb 80 NA NA 405 NA
 

3. AIR S!UBAN - - cancelle . - -	 - . 

BENG'kZULU PROVINCE
 

1. AIR DINGIN 6/ - 709 106 709 100 NA NA 	 NA - - ­

2. AIR URAM Y 	 81/82 759 100 759 Mar 80 NA NA 	 NA 322 Dec 81 NA
 

3. AIR SEBELAT 6-	 81/82 614 100 614 Mar 80 NA NA 	 NA 558 85
 

LAHPUNG PROVINCE
 

1. WAY KULUR -/ - 643 100 643 Mar 81 NA NA 	 NA - - ­

1. WAY TATAYAN 6/ - 382 100 382 Jan 81 NA NA 	 NA - - ­

3. WAY BERINGIN - 106 100 106 Jan 81 NA NA 	 NA - - ­

4. WAY NGISON ­ 958 - -	 None None - - ­

5. WAY MELUMI 6 - 608 100 608 Jan 81 NA NA 	 NA - - ­

6. WAY ANAK BESAI - - cancellec - .......
 

7. W.AYAl41 II - 326 100 250 Jan 81 NA NA 	 NA - - -

Note: See sheet No. 1 	for explanation of footnotes
 



PROGRAM YEAR MAJOR WORS SEDERHANA IRRIGATION PROJECT SHEET 39 OF 51 
WERE MIPLEMENTED: 1979/80 STATUS OF SUBPROJECT ON-FAP)t WORKS PERIOD ENDLNG DECEMBER 31, 1981 

ETENSION CONST. OF TERTIARY CANALS 
PROVINCE PROG. TOTAL SURVEY DESIGN WATER USERS ASSN. SERVICES &ONST.OFFARM SERVICETRTIA DITCHESEXTEION

& PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED ERTIAR PROGRESS 
CANALS

CRTIFIED 
SUBPROJECT YEAR 

2/ 
AREA 
(HA) 

3/ 
(Z COMPL.) 

AREA 
(HA) 

3/ 
-(ZCOMPL) 

BY 
ONSULTANT(DATE) 

RGANIZED BY 
CONSULTANT(MO/YR) (DATE) 

PRG':IDED 
(HO/YR) 

IRRIG. 
AREA(HAI 

3/ 
(% COPL.) 

BY 
CNSULTANT(DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (137 

WEST JAVA PROVINCE 

1. HAR'A TANI - 92 None None 

2. CILAKU - 180 None None 
3. SINDANG MANDI - 109 None None 
4. CIKEUSAL - 126 None None 

5. CILESUNG - 215 None None 

6. LIANG MAUNG - 235 None None 

7. CILEMBUR - 289 None None 

8. CIKAMAL - 226 None None 

9. PARAKAN JATI - 517 None None 

10. CIBANTEN - 326 None None 

11. LAYA - 442 None None 

12. CIKURUTUG - 712 None None 

13. CILEULEUY B - 611 None None 
14. LEUWI PEUJIT - 169 None None 

15. GUNUNG LEUTIK - 50 None None 
16. CIMANDI AGEUNG - 339 None None 

17. CIHURIP - - cancelle ..... 

18. CIDAHU - 280 None None 

19. CIBATU KURUNG - 568 None None 

Note: See sheet No. 1 for explanation of footnotes
 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 40 OF 51 
WERE I:PLEHENTED: 1979/80 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981 

EXTENSION CONST. OF TERTIARY CANALS 
PROVINCE SURVEY DESIGN WATER USERS ASSN. SERVICES & FARM SERVICE DITCHES 

& PROG. TOTAL PROGRESS DESIG PROSRESS CEITIFIED CERTIFIED rERTIARY PROGRESS CERTIFIED 
SUBPROJECT YEAR AREA 3/ AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ BYS- OnSULTAT2/ (HA) (Z COMPL.) (HA) CONSULTANT AREA :ONSIILTANT1%COPL) (DATE) (HO/YR) (DATE) (MO/YR) (HA) (I COMPL.) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

WEST JAVA PROVINCE (CONT'D)
 

20. BABAKAN CICAU - 183 None None
 

21. CINANGKA I & II - 170 None None
 

22. SURAKA TIGA - 402 None None
 
23. CIRANJANG - 95 100 95 100 NA NA NA - - ­

24. PARABON ­ 265 100 265 100 NA NA NA - ­ _
 

25. CICEXPLANG - 145 None None
 

26. TONJONG - 202 
 None None
 

27. CIRANCENG - 323 None None
 

CENTRAL JAVA PROVINCE
 

i. KALONGAN - ancelledi ­ -

D.I. YOGYAKARTA 

1. SAMBEREMBE 6/ - 307 100 210 90 None None - - _ 

2. KETONGGO 6/ 80/81 125 100 125 100 NA KA 
 NA 103 May 81 NA
 
3. KABUNAN 6/ ­ 341 100 341 90 None None - _ _ 

EAST JAVA PROVINCE
 

1. LEBAK HARJO 360 
 None None
 

Note: See sheet No. 1 for explanation of footnotes
 



PROGRA .M YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1979/80 

SEDERANA IRRIGATION PROJECT SHET 41 OF 
51 

STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECMBER 33, 1981 

R 
& 

SUBPROJECT 
YEAR 

2/ 

AREA 

(HA) 

SURVEY 
PROGRESS 

3/ 
_ 

(Z COHPL.) 

DESIGN 
DESIGN PROGRESS CERTIFIED 
AREA 3/ BY

2/ ONSULTANT 
(HA) (Z CONPL) (DATE) 

WATER USERS ASSN. 
CERTIFIED 

ORGANIZED BY 
,ONSULTANT 

(MO/YR) (DATE) 

EXTENSION CONST. OF TERTIARY CANALS
SERVICES & FARM SERVICE DITCHES 

rERTIAR[ PROGRESS CERTIFIED 
PROVIDED IRRIG. I 3 BY 

--3 ZSULTANT
(MO/YR) (HA) (% COMPL.) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 
WEST KALIMANTAN PROVINCE 
1. SMBER AGUNG - cancelled - -
2. RABA - 212 None None 
3. KENCOK - - cancelled - -"_ _ _ 

4. SEBURUK 6/81/821 140 100 140 100 NA NA NA 145 NA 
5. SB. AGUNG SEMBORA 

-
81/82 268 100 268 100 NA NA NA 268 25 

6. RUNUT - 184 None NA 
7. PASOK KAYU 6/ 81/82 226 100 226 100 NA NA NA 218 25 

CENrRAL KALIMANTAN PROVINCE 

1. BARUH RINTIS - - ancelled - - - -

2. TAMPA DAYU - - cancelled - - .... 

3. TUMPUNG LAUNG - - cancelled - - - -

SOUTH KALIMANTAN PROVINCE
 
1. SEI MANDI ANGIN G1/82 100 NA 100 NA NA 
 NA 20 
 0 
2. SEI TALANG 81/82 419 100 
 419 80 
 NA NA
 
3. SEI TAPUK Y 81/82 193 100 193 80 
 NA NA 20 0 
4. SEI LOK BATU 81/82 581 100 581 80 
 NA NA 
 20 0
 
5. SEI BITAHAN/UDUL- - 1000 None None
 

6. BAWAe RININ - 1000 None Noneopo 
iP 

Note: See sheet No. 1 for explanation of footnotes I____ ___ 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 42 OF 51 
WERE 1LIE NTED: 1979/80 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981 

EXTENSION . CONST. OF TERTIARY CANALS 
SURVEY 'DESIGN WATER USFRS ASSN.. SERVICES & FARM SERVICE DITCHES 

& 
SUBPROJECT 

R 
YEAR 

.,.. 
AREA 

PROGRESS 
33( 

DESIGN PROGRESS CERTIFIED 
BY(A)E / ONStLTAT 

CERTIFIED 
ORGANIZED BYCONSULTANT PROVIDED 

tERTIAR 
IRRIG.AREA 

PROGRESS CERTIFIED 
"3/ , " BY- ONSULTANT 

(1) 

2___(HA) 

(2) (3) 

( COMPL.) 

(4) 

(HA) 

(5) 

(Z COMPL) 

(6) 

(DATE) 
(7) 

(HO/YR) 

(8) 

(DATE) 
(9) 

(MO/YR) 
(10) 

(HA) 
(11) 

(z COHPL) 
(12) 

(DATE) 
(13) 

NORTH SULAWESI PROVINCE
 

1. TABULO - 1080 100 984 Jul 80 NA NA NA
 

2. BONGOTUA - 442 
 None None
 

3. TARUN - 281 None None
 

4. LOMBIAWAN ­ 353 None None
 

5. RANOTUANA6 78/79 188 100 225 Mar 78 NA 
 NA NA 225 Mar 79 NA
 

6. TADOY 
 - 282 None None 

7. MOTONDONG ._/ 80/81 135 Dec 79 135 Jul 80 NA NA 
 NA 135 Dec 80 NA
 

8. MOPOLO - 178 None None
 

9. MOYONDOK HULU - 84 100 84 Jul 80 NA NA 
 NA
 

CENTRAL SULAWESI PROVIjCE
 

1. KASIGUNCU 788 
 None None
 

2. SIOYONG 898 
 None None
 

SOUTHEAST SULAWESI PROVINCE
 

1. WONCO I 6/ 
 81/82 840 100 900 Mar 80 NA NA NA 
 528
 

2. NOWEWE II 6/ - 629 100 322 Jul 80 NA None None
 

3. KOLASA 6/ 81/82 474 100 217 Jan 81 NA NA 
 NA 306 Dec 81 NA
 

4. LOEA Y 81/82 322 100 322 Jul 80 NA NA 
 NA 312 
 55
 

Note: See sheet No. 1 for .explanation of footnotes
 



___ 

PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 43 OF 51 
WERE IMPLEMENTED: 1979/80 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981 

EXTENSION CONST. OF TERTIARY CANALS
RO LSRVEY DESIGN WATER USERS ASSN. SERVICES & FAR-MSERVICE DITCHESPROVINCE PROC. TOTAL 


& PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIARY 
 PROGRESS CERTIFIEDSUBPROJECT YEAR AREA 3/ AREA 
 3/ BY ORGANIZED BY. PROVIDED IRRIG. 
 3/ BY
 -2/ (HA) (2 COMPL.) (HA) - CONSULTANT CONSULTANT - -ONSLLTANT(%COMPL) (DATE) (MO/YR) (DATE) (MO/YR) (RA) (% COMPL-) (DATE) 
(1) (2) (3) (4) (5) (6) (7) 
 (8) (9) (10) (11) (12) (13)
 

SOUTHEAST SULAWESI PROVINCE (CONT'! 

5. RANOHEETO - 490 None None 
6. NOWILA II 81/82 551 100 500 Dec 79 NA NA NA 221 64 

100 52 Jul 80 NA
 
7. KONAITEHA 6/ 81/82 415 100 415 Jul 80 NA NA 
 NA 331 Dec 81 NA
 

SOUTH SULAWESI PROVINCE
 

1. ALEKARAJAE 
 - 1253 None None
 
2. KALIMASANG I - 726 None None
 

3. APARANG IV 
 - - cancelled 
 .....
 

4. BALANG TIENG 
 - 358 
 None None
 

5. SENRE ­ 710 
 None None
 
6. BIANG KEKE II 
 - 218 
 None None
 

7. GELUNG LOHE 
 - 960 None None
 

Note: See sheet No. 1 for explanation of footnotes
 



PROGRAM YEAR MA-TOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 44 OF 51WERE I[PLEMENTED: .1979/80 STATUS OF S!BPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981 

XTENSION CONST OF TERTIARY CANALS 
SLRVEY DESIGN WATER USERS ASSN. SERVICES & FARM SERVICE DITCHES 

PROVINCE PROC. TOTAL 
PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIARN PRGuRESS ERTFIEDYEAR AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ BY
SUBPROJECT Y- - ONSULTANT CONSbLTANT AREA ONSULTANTS__ PROE ___ 2/ (HA) (2 COPL.) (HA) (%COMPL) (DATE) (MO/YR) (DATE) (MO/YR) (HA) (% COMPL) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

WEST NUSA TENGGARA PROVINCE
 

1. MENCONGAH 6/ 81/82 322 100 322 100 NA NA NA 
 322 NA
 
2. PATULA 6/ 81/82 342 100 342 100 NA NA 
 NA 342 NA
 

3. REMPEK 6/ 81/82 617 100 617 100 NA NA NA 617 NA
 
4. BRANGKOLONG - 310 None None
 
5. PENGADANGAN - 664 None None 

EAST NUSA TENGGARA PROVINCE 

1. TUASF'E 6/ B1/82 325 100 325 May 81 
 NA NA NA 157 NA 
2. KONGA - 243 None None
 

3. DAMPEK - 393 None None
 
. WANGA - 586 None None 
5. mAUBUSA - 350 None None
 
6. TUALEU - 145 None None
 
7. WAE KOMO - 827 None None
 

Note: See sheet No. 1 for explanation nf footnotes
 



PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1980/81 

SEDERHANA IRRIGATION PROJECT 
STATUS OF SUBPROJECT ON-FARM WORKS PERIOD 

SHEET 45 OF 51 
ENDING DECEMBER 31, 1981 

PRC"T 
INCE 

& 

SUBPROJECT 

(1) 

PROG. 

YEARC 
R

2/ 

(2) 

TOTAL 

.... 
ARE 
AE 
(HA) 

(3) 

SURVEY 

PROGRESS 
3/ 

(Z COHPL.) 

(4) 

:DESIGN 

DESIGN PROGRESS CERTIFIED 
AE 3/ N TBY 

ONSULTANT
(HA) (-: COMPL) (DATE) 

(5) (6) (7) 

WATER USERS ASSN.*ETA~PORS 

CERTIFIED 
ORGANIZED BY 

CONSULTANT 
(MO/YR) (DATE) 

(8) (9) 

EXTENSION. CONST. OF TERTIARY CANALS 
SERVICES & FARM SERVICE DITCHiESETFE 

rERTIA PRCGRESS CERTIFIED 
PROVIDED IRRIG. 3/ ' BY 

AREA ONSULTANT
(MO/YR) (RE. (% COHPL.) (DATE) 

(10) (11) (12) (13) 

ACEH PROVINCE 

1. KRUENG GEUPEU - 144 100 144 100 NA NA NA 

NOFTH SUMATRA PROVINCE 

1. PADANG MAHONDANG 

2. PERBAUNGAN 

3. SISUHAR-SUHAR 

4. SIGOHI BUTUPA 

-

-

-

-

1281 

711 

600 

196 

100 

100 

664 

235 

100 

100 

NA 

NA 

None 

NA 

NA 

None 

None 

NA 

NA 

None 

WEST SUMATRA PROVINCE 

1. GUGUK RANTAU -
2. GUGUK LANDUK -/ 81/82 

3. BANDAR BUNIAN 6/ 81/82 

4. BATANG AMPALU -

5. SUMANI -

6. SAWAH LAWEH TARUSM -

416 

236 

105 

191 

-

-

Nov 80 

Aug 80 

100 

cancelled 

cancelled 

236 

105 

191 

-

-

Feb 81 

Nov 80 

Feb 81 

-

-

NA 

NA 

14A 

... 

.... 

None 

NA 

NA 

NA 

None 

NA 

NA 

NA 

236 

105 

0 

0 

SOUTH S4NATR" PROVINCE 

1. AIR TUPAK - 1223 100 600 100 NA NA NA 

Note: See sheet No. 1 for.explanation of footnotes
 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHFI.T 46 OF 51 
WERE IMPLIENTED: 1980/81 STxTUS OF SUBPROJECT ON-FARH WORKS PERIOD ENDING DECEMBER 31, 1981 

EXTENSION CONST. OF TERTIARY CANALS 
SURVEY DESIGN VATER USERS ASSN. SERVICES & FARM SERVICE DITCHES 

PROVINCE PROG. TOTAL 
& PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED FERTIAR¥ PROGRESS CERTIFIED 

SUBPROJECT YEAR AREA 3/ AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ BY 
-- [ g ONSULTANT CONSULTANT -- ANSULTANT 

2/( (HA) (%COPL.) (HA) (2 COMPL) (DATE) (HO/YR) (DATE) (MO/YR) (HA) (% COMPL.) (DATE) 

(I) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

BENGKULU PROVINCE
 

1. AIR MANGAYAU 81/82 387 100 146 Mar 80 NA None 	 None 146 Occ 81 NA 

2. AIR BUMI 81/82 114 100 114 Sep 81 NA-	 - - 114 Dec 81 NA 

3. AIR NANTO - - cancelled . ....-	 -­

4. AIR KETONONG 81/82 150 100 150 Mar 81 NA None 	 None 150 Dec 81 NA
 

5. 	AIR NIPIS LUBUK
 

LANGKAP - - cancelled - -


LAMPUNG PROVINCE
 

1. WAY SUNGKAI - 597 	 None None 

Note: See sheet No. 1 for explanation of footnotes
 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 47 OF 51
WERE I4PLENENTED: 1980/81 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31, 1981 

SURVEY EEXTENSION CONST. OF TERTIARY CANALS 
PROVINCE SVETO- DESIGN WATER USERS ASSN. SERVICES & FARM SERVICE DITCHES 

PROG. TOTAL PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIARY PROGRESS 'CERTIFIED 
SUBPROJECT YEAR AREA 31 AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3 BY - - ONSULTANT CONSULTANT2/ (HA) (%COMPL.) %HA) %COMPL) ONSULTANT(DATE) (HO/YR) (DATE) (HOIYR) Hmt (% CPL.) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13)
 

WEST JAVA PROVINCE
 

1. RAMPONES - 125 None None
 

2. CIKARACAK - 95 None None
 

3. CIJAMBU - 177 None None
 

4. CIHERANG - 249 None None
 
5. CIPAMARANGAN - 615 None None 

6. CIALING - 250 None None 
7. CIDADAP - 861 None None
 

8. CIHURIP - 1795 None None
 
9. LAKSANA HARJA - 298 None None
 

0. GUNUNG HAUR - 217 None None 

1. SIGALING I - 800 None None
 

CENTRAL JAVA PROVINCE 

1. "BALAN - 201 None None 
2. TLOGOMILI - 322 
 None None
 

3. GLITIRAN - 425 
 None None
 

4. VORO - 101 None None
 

5. SA GKALAN - 154 None None
 

. SL'KABLuI - 202 
 None None 

Note: See sheet No. 1 for explanation of footnutes
 



PROGRAM YEAR MAJOR 9ORKS SEDERHANA IRRIGATION PROJECT SHEET 48 OF 51 
WERE IMPLEHENTED: 1980/81 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD ENDING DECEMBER 31. 1981 

FXTENSION CONST. OF TERTIARY CANALS
SURVEY DESIGN WATER USERS AtSN. 
 SERVICES & FARM SERVICE DITCHES 

PROVINCE PROC. TOTAL& PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED rERTIARY PROGRESS CERTIFIEDSUBPROJECT YEAR AREA 3/ AREA 3/ BY ORGANIZED BY PROVIDED IRRIG. 3/ BYS-T -- ONSULTANT CONSULTANT - ONSULTANT 
2/ (HA) (2 COIPL.) (HA) (Z COMPL) (DATE) (MO/YR) (DATE) (MO/YR) (HA (Z COMPL.) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) .._.. 3)
 

CENTRAL JAVA PROVINCE (CONT'D)
 

7. CIBATU - 144 
 None None
 
8. KEDUNG SIUNG 
 - 325 None None 

9. CIJAIBE ­ 258 None None
 

10. KALONGAN - 136 
 None None
 

D.I. YOGYAKARTA
 

1. NGINGKLIK 
 - 125 None None 

2. RANDU 
 - 144 None None
 

EAST JAVA PROVINCE
 

1. ULU-ULU BANYU 6/ 80/81 400 100 386 100 NA NA NA 386 100 NA
 

Note: See sheet No. 1 for explanation of footnotes
 



PROGRAM MAJOR WORKS 

WERE IPLEENTED: 1980/81 

PROVINCE 

& 
SUBPROJECT YEAR 

21 
(1) (2) 

AREA 

(HA) 
(3) 

SU.'EY 

PROGRESS 

3! 

Z COMPL.) 

(4) 

SED-RHANA IRRIGATION PROJECT 

STATUS OF SUBPROJECT ON-FARM WORKS 

DESIGN WATER USERS ASSN. 

DESIGN PROGRESS CERTIFIED CERTIFIED 
AREA 3/ BY ORGANIZED BY 

- ONSULTAN ONSULTANT
(HA) (% C(X4PL) (DATE) (MOIYi) (DATE) 
(5) (6) (7) (8) (9) 

SHEET 49 OF 51 

PERIOD ENDING DECEMBER 31, 1981 

XTENSION CONST. OF TERTIARY CANALS 
SERVICES & FARM SERVICE DITCHES 

rERTIARY PROGRESS CERTIFIED 
PROVIDED IRRIG. 3/ BY 

- :ONSULTANT
(MO/YR) (HA ( COMPL) (DATE) 
(10) (11) (12) (13) 

WEST KALIMANTAN 

1.. SELINSE 

2. PAK KADU 

PROVINCE 

-

-

281 

115 

None 

None 

None 

None 

CENTRAL KALItANTAN 

1. TUMPUNG LAUNG 

2. TANJUNG JAWA 

3. KUALA JELAI 

PROVINCE 

81/82 

8I/82 

-

521 

392 

250 

100 

100 

521 

392 

Aug 81 

Aug 81 

NA 

NA 

NA 

NA 

None 

NA 

NA 

None 

186 

150 

0 

5 

EAST KALIMANTAN PROVINCE 

1. SEPARI -

2. JAHUQ 81/82 

1372 

210 100 ' 120 100 NA 

None 

NA 

None 

NA 120 NA 

Note: See sheet No. 1 for explanation of footnotes
 



PROGRAM YEAR MAJOR WORKS 
WERE IMPLEMENTED: 1980/81 

PROVINCESURVEY 
& 

SUBPRDJECT YEAR 

(1) (2) 

AREA 

(HA) 
(3) 

PROGRESS 

3/ 
--

COXPL.) 

(4) 

SEDERHANA IRRIGATION PROJECT 
STATUS OF SUBPROJECT ON-FARM WORKS 

DESIGN ATE USERS ASSN. 
DESIGN PROGRESS CERTIFIED CERTIFIED 

AREA 3/ BY ORGANIZED BY 
- (ONSULTANT CONSULTANT 

(HA) (%COMPL) (DATE) (MO/YR) (DATE) 

(5) (6) (7) (8) (9) 

SHEET 50 OF 51 
PERIOD IDING DECEMBER 31, 1981 

EXTENSION CONST. OF TERTIARY CANALS 
SERVICES & FARM SERVICE DITCHES 

rERTIARY PROGRESS CERTIFIED 

PROVIDED IRRIG. 3/ BY 

ARA - ONSULTANT 
(MO/YR) (HA) (% COMPL.) (DATE) 

(10) (11) (12) (13) 

NORTH SULAWESI PROVINCE 

1. KARANGETAN 

2. TLNGOI 

- 325 

516 

None 

None 

None 

None 

CEiTRAL SULAWESI PROVIN E 

1. TOLISU 

2. ONGKA 

-

-

601 

2157 

None 

None 

None 

None 

SOUTH SULAWESI PROVINCE 

1. BALANG BESI 

2. BIANG LOE X 

-

-

449 

170 

None 

None 

None 

None 

3. CIROALI 

4. KALOSI 

-

-

272 

1005 

None 

None 

None 

None 

SOUTHEAST SULAWESI P0C.T'CE 

1. :1ORAMO I 

2. AIONGGEDO 

-

-

506 

1645 

None 

None 

None 

None 

3. WONCO II - 278 None None 

= 

K..e: See sheet No. 1 for explanation of footnotes
 



PROGRAM YEAR MAJOR WORKS SEDERHANA IRRIGATION PROJECT SHEET 51_OF 51 
WERE IMPLEMENTED: 1980/81 STATUS OF SUBPROJECT ON-FARM WORKS PERIOD EINDING DECEMBER 31, 1981 

EXTENSION CONST. OF TERTIARY CANALS 
SURVEY DESIGN WATER USERS ASSN. SERVICES & FAR.' SERVICE DITCHES 

PRVICEPROG. TOTAL 
& PROGRESS DESIGN PROGRESS CERTIFIED CERTIFIED ERTIAR PROGRESS 'CERIFIED 

AREA 3/ AREA BY ORGANIZED B PROVIDED IRRIG. / BYSUBPROJECT YEA_- -- COSLAICNUTN AuONSULTANT 
" OISULTANT 'ONSULTANT AREA1 SITN3 AE (H, (Z COMPL.) (DATE)2. YEAARA (HA) (% C(MPL) (DATE) (HO/YR) (MO/YR)(HA) (I COMPL.) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

WEST NUSA TENGGARA PROVINCE
 

1. MADA PANGGA 6/ 81/82 454 100 454 100 NA NA NA 454 NA
 

2. SINDANGGILA -6/ 81/82 855 100 855 100 NA NA NA 855 NA
 

EAST NUSA TENGGARA PROVINCE
 

1. WAE GOA - 224 None None 

2. HATALIKU - 459 None None 

3. NDUDALE - 226 None None
 

4. WAEKAAP - 513 None None
 

5. SOKOMAKI - 270 None None
 

None None
6. KOKAR - 196 


7. HAEKTO - 400 IVone None 

MALUKU PROVINCE
 

1. TILEY - 300 None None 

Note: See sheet No. 1 for e::planation of footnotes
 



C APPENDIX 


IN-COUN'"RY TRAINING PROGRANS
 



SEDERHANA IRRIGATION PROJECT 

IN-COLNTRY TRAINING PROGRAIS SHEET I OF 5 

QUARTER ENDING DECEMBER 31, 1981 

COURSE TITLE COURSE DATE COURSE LOCATION PARTICIPANTS COMMENTS 
_ _ _ _ (District and Province) NO. CLASSIFICATION 

DGFC 

Upgrading WUA and Water 
Management Practices 

Oct 7, 1981 Aek Simare, North Sumatra 50 WUA Members, local Lectures by Mr. J.Y. Hsu 
officials and Mr.T.H. Lee. 

Upgrading WUA and Water 
Management Practices 

Oct. 9, 1981 Namu Embilin, North Stmatra 10 WUA Members, local Lectures by Mr. J.Y. Hsu 
officials and Mr. T.I. Lee. 

Upgrading WUA and Water 
Management Practices 

Oct. 21, 1981 Air Sunur, South Sumatra 100 WUA Members, local Lectures by Mr. J.Y. Hsu 
officials and Mr. T.H. Lee. 

Upgrading WUA and Water 
Management 

Oct. 22, 1981 Pilla Ranau, South Sumatra 30 WUA Members, local Lectures by Mr. J.Y. Hsu 
officials and Mr. T.H. Lee. 

Basic of WUA Oct. 26-28, 1981 Kedondong, South Lampung, 30 WUA Members, and Lecture by Regional Ten 
Lampung key farmers and DIPERTA officials. 

Land Development Program Oct. 26-28, 1981 Palas, South Lampung 20 Farmers Group Mem- Lecture by LTP officials. 
Lampung bers 

Basic of WUA Oct. 23-25, 1981 Liwa, North Lampung, 30 Key farmers 'ecture by District 
Lampung DIPERTA officials. 

Land Development Program Oct. 14, 1981 Tilamuta, Gorontalo 70 Farmer Group Members Lecture by Mr. K.F. Jeng. 
North Sulawesi local officials, 

DIPERTA Staff 

Land Development Prograq Oct. 26-28, 1981 Tompaso Baru, Minahasa, Nor:h 20 Farmer group Mem- Iecture by Mr. K.F. Jeng. 
Sulawesi bers 

Land Development Program Oct. 26-28, 1981 Dumoga, Bolaang Mongondow, 20 Farmer Group Mem-
North Sulawesi bers 



COURSE TITLE 


Upgrading for UPP Staffs 


Function of and methods of 

upgrading WUA, and 	method 

of preparing a water 

management plan 


WUA Upgrading Program 


Land Development Program 


Land Development Program 


WUA Upgrading Program 


Water Management & HPSIS 

Program 


COURSE DATE 


Oct 14, 1981 


Oct. 28, 1981 


Oct. 2, 1981 


Oct. 7, 1981 


Oct. 22-28, 198 


Oct. 28, 1981 


Nov. 20-21, 1981 


SEDERHANA IRRIGATION PROJECT
 

IN-COUNTRY TRAINING PROGRAMS 


QUARTER END:,G DECEMBER 31, 1981
 

COURSE LOCATION 
(District and Province) 14. 

Bone, South Sulawesi 9 

Bantaeng, South Sulawesi 40 


Subproject Penimbung, Lombok, 15 

West Nusa Tenggar 


Subproject Sidemen, Lombok, 15 

West Nusa Tenggara 


Agricultural Development Center 22 

Peninjauan, Lombok, West Nusa 

Tenggara 


West Lombok, West Nusa Tenggara 40 


Lahat, South Sumatra 30 


SHEET 2 OF 5 

PARTICIPANTS COMMENTS
 
CLASSIFI:ATION
 

UPP Staff 	 Lectures by Mr. C.C. Tal
 
and Prijanto Santoso.
 

WUA Chiefs and Lectures by Mr. S.D.
 
committee membersScully, Mr. Sidharto.
 
local officials,
 
DIPERTA staff
 

WUA Members, local Water management plans
 
by Mr. T.H. Lee
 

Field demonstration of
 

Hand Level Surveying by
 
Mr. S.M. Lee.
 

Lecture on Land Develop
 
ment Program by Regiona
 
Team.
 

Lecture on upgrading
 

WUA by Regional Team.
 

Lecture by Regional
 

officials and 


DIPERTA staff
 

UPP staff, Contra 


tors 


UPP New Staffs 


WUA Members, Sub-


District and 

village official.
 
and DIPERTA staff
 

WUA Members, 

village officials Team Members
 
& MOA staff 

Land Development Nov. 2-4, 1981 Bandar Jaya, Central Lampung 20 UPP Farmers group Lecture by UPP Official. 
Lampung 
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QUARTER ENDING DECEMBER 31, 1981 

COURSE TITLE COURSE DATE COURSE LOCATION PARTICIPANTS COMMENTS 
(District and Province) NO. CLASSIFICATION 

Land Development Nov. 5-7, 1981 Bandar Jaya, Central Lampung 20 UPP Farmers group Lecture by UPP Official 

Lampung 

Land Development Nov. 3-4, 1981 Seputih Raman, Central Lampang 40 UPP Farmers group Lecture by UPP Official 

Lampung 

Land Development Nov. 9-11, 1981 Jepara, Central Lampung 20 UPP Farmers group Lecture by UPP Official 
Lampung 

Land Development Nov. 13-15, 1981 Palas, South Lampung 40 UPP Farmers group Lecture by UPP Official 

Lampung 

Land revelopment Nov. 19-21, 1981 Kotabumi, North Lampung 40 UPP Farmers group Lecture by UPP Official 

Lampung 

Land Development Nov. 5-7, 1981 Bangunrejo, Central Lampung 20 UPP Farmers group Lecture by UPP Official 

Lampung 

Land DevelopT ?nt Nov. 9-11, 1981 Kalirejo, Central Lampung 20 UPP Farmers group Lecture by UPP Official 

Lampung 

Land Development Nov. 19-21, 1981 Kalirejo, Central Lampung 20 UPP Farmers group Lecture by UPP Official 

Lampung 

Land Development Nov. 23-25, 1981 Kalirejo, Central Lampung 20 UPP Farmers group Lecture by UPI Official 
Lampung 

WUA Upgrading Program Nov. 3, 1981 Kaluntai, Minahasa, North 
Sulawesi 

10 WUA Cormittee 
Members and 

Lecture by Mr. T.H. Lee 

DIPERTA staff 
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QUARTER ENDING DECEMBER 31, 1981 

COURSE TITLE COURSE DATE COURSE LOCATION 

(District and Province) 
PARTICIPANTS 

11O. CLASSIFICATION 
COMENTS 

WUA Upgrading Program Nov. 4, 1981 Yantaton I, Bolaang Mongondow 35 14UA Members, Lecture by Mr. T.H. Lee 
North Sulawesi village officials 

and DIPERTA staff 
WUA Training Program Nov. 12-14, 1981 Tadoy, Bolaang Mongondow 25 WUA Members 

North Sulawesi 

WUA Training Program Nov. 16-18, i921 Nonapan, Bolaang Mongondow 25 WUA Members 

North Sulawesi 

Upgrading for UPP staff Nov. 18, 1981 Nolling, Lawu, South Sulawesi 12 UPP staff 

Water Management Nov. 12, 1981 Polmas, South Sulawesi 10 WUA Members 

Basic organization of WUA Dec. 28-30, 1981 Pardasuka, South Lampung 30 WUA Members Lecture by officials of 
Lampung 

District Agricultural 

Service. 
WUA Training Program Dec. 15-18, 1981 Rasi, Minahasa, North Sulawesi 25 Members of farmers 

group 
Upgrading for UPP Staff Dec. 9, 1981 Poso, Central Sulawesi 16 UPP staff Lecture by Mr. C.C. Tai 

Pre-P3A Training Course Dec. 15-21, 1981 Balangriri, South Sulawesi 25 Farmers group Lecture by IPP staff. 

Pre-P3A Training Course Dec. 12-18, 1981 Nolling, South Sulawesi 25 Farmers group Lecture by UPP staff. 

Pre-P3A Training Course Dec. 12-18, 1981 Cileleang, South Sulawesi 25 Farmers group Lecture by UPP staff. X 

Pre-P3A Training Course Dec. 12-18, 1981 Salobune, South Sulawesi 25 Farmers group Lecture by IVPP staff. 
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COURSE TITLE COURSE DATE COURSE LOCATION PARTICIPANTS COMENTS 

(District and Province) NO. CLASSIFICATION 

DGWRD 

Operations and Main- Oct. 5 - Dec. 5, Surabaya, East Java 17 STM 
tenance 1981 

Construction Supervision Aug. 18 - Dec. Yogyakarta 24 STM 
3, 1981 

Survey & Mapping I Aug. 18 - Dec. Yogyakarta 24 STM 
3, 1981 

Survey & Mapping II Dec. 15, 1981 - Yogyakarta 23 STM 
Mar. 30, 1982 

Drafting & Cost Escimat- Dec. 15, 1981 - Yogyakarta 17 STM 
ing Mar. 30, 1982 



APPENDIX D 
SUMNHRY OF REIMBURSABLE EXPENDITURES 



SEDERHANA IRRIGATION AND LAND DEVELOPMENT 

SUMMARY OF REIMBURSABLE EXPENDITURES 

DECEMBER 31, 1981 

II 

TOTAL ESTIMATED 

EXPENDITURES 

ACTUAL EXPENDITURE 

Cumulative Report Total 

Previous Period to 
Quarter Oct I - Dec 31 Dec 31, 1981 

TOTAL 

AMOUNT 

BILLING STATUS 

Cumulatve Cumulative 

Total Total 
Reimbursed Unreimbursed 

USAID 

U.S. Dollar 7,072,893.00 3,502,554.92 

1/ 

573,370.33 4,075,925.25 2,996,967.75 3,755,557.26 320,367.99 

DGWRD 

Ruoiah 106,736,000 47,477,365 18,477,505 65,954,870­ / 
40,781,130 54,250,450 11,704,420 

DGFC 

Rupiah 132,402,200 45,918,230 22,283,565 68,201,795 -Y 64,200,405 45,918,230 22,283,565 

1/ 

2/ 

November and December 1981 Invoices not inlcuded. 

December 1981 Invoices not included. 


