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I. INTRODUCTION
 

The Contract between the United States of America (Agency for International
 

Development (USAID)) and the International Engineering Company, Inc. 
(IECO)
 
includes technical advisory services for Project No. 497-0252, Sederhana
 
Irrigation and Land Development II. 
 The scope of services is outlined in
 
detail in Appendix A of the Contract. Performance of the work within the
 
terms of the Contract is subject to the technical direction of the Government
 
of Indonesia (CO1) through the Ministry of Public Works and the Ministry of
 
Agriculture. Portions of the work as set 
forth in the Contract will be sub­
contracted to Sinotech Engineering Consultants, Inc. and to Sangkuriang Ltd.,
 

Architects and Consulting Engineers.
 

The Contract described above was signed on June 28, 1979 and the Effective
 
Date of the Contract is June 10, 1979. Amendment No. 1 to the Contract was
 
signed on December 4, 1979 and Amendment No. 2 on June 24, 
1980.
 

The fourth quarterly report is submitted in accordance with Appendix A, Article
 
9, Subarticle 'b' of the Contract. 
 It covers major events from April 1, 1980
 
to 
July 9, 1980 and includes discussions of subproject implementation.
 
Summaries of reimbursable expenditures, status of 1976/77, 1977/78, 1978/79
 
and 1979/80 subprojects up 
to July 9, 1980 and a training program summary
 
are included in the appendices at the back of this report.
 

II. SUMMARY OF CONSULTANTS' ACTIVITIES
 

Irrigation and agricultural engineering activities continued throughout the
 
period which included review of design of major and on-farm works, field
 
inspection of on-going and completed work, certifications of completed work
 
for the 1976/77; 1977/78; 1978/79 and 1979/80 programs as applicable. Other
 
activities of monitoring of the progress of the work, providing support to
 
on-going programs at 
the central level and writing of reports and attending
 
meeting also continued. 
This report also contains available data on the
 

1980/81 program.
 

The transfer of knowledge program to local design firms in Bandung and
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Jakarta continued. This work also included preparation of design guidelines.
 

The Short-Term Institution Specialist and Water Management Specialist
 

completed their assignments in May 1980 and departed.
 

During the period there was a continuance of meetings in connection with
 

the technical and administrative aspects of Sederhana work involving
 

representatives of USAID, DGWRD, Sinotech and Sangkuriang.
 

Between April 28, 1980 and May 2, 
980 a Provincial Engineers' Conference
 

was held in Jakarta at which both USAID, DGWRD and DCFC were represented.
 

The following month a Joint Agricultural Conference was held in Cibulan,
 

Bogor from June 19 to 21, 1980 and was 
attended by members of the Consultants
 

staff and officials from USAID, DGFC and DGWRD.
 

Mr. H.R. Causing, IECO Project Director, waE in Jakarta for periods during
 
April, May and June during which time discussions were held with USAID, DGWRD,
 

DGFC and AAETE officials concerning the scope of work and staffing require­

ments for the new contract period from July 1980 to July 1982.
 

With the termination of this contract period falling due on July 9, 1980,
 

the latter part of June and early July saw a general dispersal of staff
 

proceeding on home leave. 
 Some of these will not be returning for the next
 

contract period. 
All of these attended briefing and debriefing sessions in
 
Jakarta and visits were made to selected Provincial DPU offices to ensure
 

administrative continuity and the continuance of counterpart activities.
 

Certifications submitted during the period included 128 Certifications of
 
Technical Soundness and Completion of Construction of Major Works to DGWRD.
 

In addition 32 Certifications of Survey and Design of On-Farm Works, 20
 

Certifications of Completion of Construction of On-Farm Works and 42
 

Certifications of Formation of Water Users' Associations were 
submitted to
 

the DGFC.
 

Construction of subproject major works and on-farm systems continued during
 

the period. Of the 216 subprojects in the 1976/77 program, construction
 

of major works has been completed on 210 subprojects. Work is in progress
 

on the remaining 6 subprojects.
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Survey and design of the 1976/77 on-farm works have been completed on 152 of
 

the subprojects. Construction has been completed 
on 59 of the subprojects
 

and has started on 37 others.
 

Of the 187 subprojects in the 1977/78 program, survey and design of major
 

works has been completed on all subprojects. Construction has been completed
 

on 181 subprojects and is in progress on the remaining 5.
 

Survey and design of the 1977/78 on-farm works has been completed on 91 sub­

projects. Construction is complete on 24 subprojects and has started on 


others.
 

For the 362 subprojects in the 1978/79 program, survey and design of major
 

works has been completed on all subprojects. Construction has been completed
 

on 326 subprojects and is underway on 33 others.
 

For the 244 subprojects in the 1979/80 program, survey and design of major
 

works has been completed on all subprojects. Construction has been completed
 

on 101 and is underway on 139 others.
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III. MAJOR EVENTS AND ACTIVITIES
 

3.1 GENERAL
 

Activities during the period from April 1, 1980 to July 9, 1980, included
 

field inspection trips; certification of subprojects for technical soundness
 

and completion of construction of major works; certification of completion
 

of survey and design and construction of on-farm works; certification of
 

formation of Water Users' Associations; irrigation and agricultural engineer­

ing activities; short-term psecialist work; assisting with on-going programs;
 

preparing technical specifications and design procedures; attending meetings
 

and writing reports.
 

A Consultant's Provincial Irrigation Engineer's Conference was held in the
 

DGWRD Office in Jakarta from April 28 to May 2, 1980 and attended by the
 

Consultant's Project Director, members of the Central Team, the Irrigation
 

Design Engineer from Bandung, the Proncial Irrigation Engineers,and officials
 

from USAIDI DGWRD and DGFC. 
The main purpose of the Conference was to review
 

progress, determine future work schedules, review certification procedures
 

and hold discussions on the monitoring program.
 

A Joint Agricultural Conference was held in Cibulan, Bogor from June 19 to
 

June 21, 1980. This was attended by officials from DGFC, AAETE, DGWRD, and
 

USAID; Consultant's Resident Manager, Agricultural Coordinator and On-Farm
 

Design Engineer from the Central Office; and members of the Regional
 

Agricultural Teams and their Counterparts. The main purpose of the conference
 

was to review progress and to determine objectives and the work program for
 

the Consultant's contract period of July 10, 1980 to July 9, 1982.
 

Mr. H.R. Causing, IECO Project Director, was in Jakarta for a total of thirty­

four days during the last quarter of the Contract period, during which time
 

he reviewed the progress of ongoing work and held discussions with USAID,
 

DGWRD and DGFC officials concevning the cost of Consultant's services,
 

contract conditions and staffing for the new contract period from July 1980
 

to July 1982. Discussions were held with representatives of Sinotech and
 

Sangkuriang concerning the scope of work, personnel needs for the new contract
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period and the cost of their services.
 

From June 21, there was a general reduction in the Consultant's staff as
 

they departed on terminal leave. Ten Provincial Irrigation Engineers, three
 

On-Farm Development Engineers and three Agricultural Engineers left between
 

June 21 and June 26. Two Design Engineers, one from Bandung and one from
 

Jakarta completed their assignments and left on June 28 and 29, respectively,
 

and two of the three Area Engineers departed on July 9, the last day of the
 

contract period. This left a minimum of staff to 
ensure continuity comprising
 

the Project Manager; one Area Engineer; three Provincial Engineers (one of
 

who is to assume the post of second Area Engineer on transfer and one as
 

Irrigation Design Engineer in Bandung); and one Irrigation Design Engineer
 

(Surveying). 
 Several members of Sinotech and Sangkuriang also remained on
 

station including one On-Farm Development Engineer from Sinotech and five
 

engineers from Sangkuriang.
 

Amendment No. 2 to the Consultants Contract was signed on June 24, 1980 for
 

the purpose of modifying the level of effort rate and base of overhead and
 

the budget and reducing the total estimated cost.
 

3.2 CERTIFICATIONS
 

The following certifications were submitted to DGWRD during the period:
 

-
 Technical Soundness and Completion of Major Works
 

April 18, 1980 47 subprojecta 

May 31, 1980 24 subprojects 

July 3, 1980 57 subprojects 

Total 128 subprojects 

- On-Farm Works, Survey and Design 

April 18, 1980 19 subprojects 

May 31, 1980 9 subprojects
 

July 3, 1980 4 subprojects
 

Total 32 subprojects
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-
 On-Farm Works, Completion of Construction
 

April 18, 1980 8 subprojects
 

May 31, 1980 5 subprojects
 

July 3, 1980 7 subprojects
 

Total 20 subprojects
 

- On-Farm Works, Formation of Water Users Associations
 

April 18, 1980 3 subprojects
 

May 31, 1980 26 subprojects
 

July 3, 1980 13 subprojects
 

Total 42 subprojects
 

3.3 MEETINGS
 

Policy meetings of particular importance held during the period included
 

discussions with DGWRD Officials on departures of personnel under the present
 

contract and the scope of work, the staffing and the 
Rupiah budget for the
 

new contract period. These meetings were held on April 17 and 19; May 2, 5
 

and 20 and June 9, 16 and 27.
 

Similar discussions with DGFC Ofricials covered the scope of work, personnel
 

requirements and the Rupiah budget for the new contract period. 
These
 

meetings were held on April 1, 5, 18 and 26; 
on May 2, 5, 15, 26 and 31 and
 

on June 2, 7, 9, 14, 16, 24 and 27.
 

Discussions with Officials of USAID covered the Consultant's cost estimates,
 

staffing and the approval of personnel and conditions of contract for the
 

new contract period starting on July 10, 1980. 
These meetings were held on
 

April 22, May 1, 5, 6, 9, 21 and 28 and on June 3, 12, 13, 14, 
16, 23 and
 

24.
 

Mr. C.E. Aksamit, Resident Manager was in Bandung from June 4 to 6, 1.980 to
 

review the progress of the work being carried out by the Irrigation Design
 

Engineers working with the Local Design Contractor. While in Bandung, Mr.
 

Aksamit also visited the offices of Sangkuriang.
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3.4 SHORT-TERM SPECIALISTS
 

Mr. J.Y. Hsu, Short-Term Institution Specialist, and Mr. T.H. Lee, Short-Term
 

Water Management Specialist, completed their five-month assignments and
 

departed from Jakarta on May 13 and May 24, 1980, respectively.
 

During this period additional field trips were made to North and South
 

Sulawesi, Yogyakarta and to North Sumatra in association with officials of
 

DGFC. Continued assistanice was given in the implementation and operation
 

of Water Users Associations (WUA) and guidance was given in on-farm water
 

management.
 

Discussions were held with representatives of DFCP and LWC concerning the
 

institutional program of Water Users Associations in subproject areas and
 

rules were formulated for procedures and systems needed to strengthen the
 

WUAs.
 

Both short-term specialists submitted reports and recommendations on completion
 

of their assignments.
 

3.5 IRRIGATION ENGINEERING ACTIVITIES
 

Irrigation Engineering activities are divided into three areas, namely
 

Sumatra, Java and Kalimantan, and Sulawesi and the Eastern Islands. 
 These
 

have been co-ordinated by an Area Engineer in the Jakarta Office for each
 

of the respective areas.
 

The Sumatra Area includes the Provinces of Aceh, North Sumatra, West Sumatra,
 

Riau, Jambi, Bengkulu, South Sumatra and Lampung. A Provincial Irrigation
 

Engineer has been assigned to each of the Provincial Public Works Office in
 

the respective provinces except Aceh Province which has been advised and
 

assisted from the Office in Medan.
 

The Java and Kalimantan Area is comprised of the four Provinces of Java,
 

namely West, Central and East Java, and Yogyakarta, and the four Provinces
 

of Kalimantan, namely, West, Central, South and East Kalimantan. Provincial
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Irrigation Engineers have been assigned to the Provincial Public Works Office
 
in Bandung, Semarang and Banjarmasin, responsible for West Java, Central
 

Java, East Java and Yogyakarta; and Central, South, and East Kalimantan,
 
respectively. West Kalimantan Province has been advised and assisted by the
 

Area Engineer for Java and Kalimantan from the Jakarta Office.
 

The Sulawesi and Eastern Islands Area includes North, Central, South and
 

Southeast Sulawesi Provinces, the Provinces of East and West Nusa Tenggara,
 
Maluku Province. North and Central Sulawesi have been advised and assisted
 

by Provincial Irrigation Engineers in Manado and Palu, respectively. South
 

and Southeast Sulawesi have been advised and assisted by the Provincial
 

Irrigation Engineer in the Ujung Pandang Office. 
 East and West Nusa Tenggara
 
have been advised and assisted by the Provincial Irrigation Engineers in
 
Kupang and Mataram, respectively. Maluku Province is advised and assisted
 

from the Manado Office in North Sulawesi.
 

During the closing out period of the contract, work in the above Provinces
 

has been progressively handled by the Area Engineers from Jakarta.
 

Field trips to the Provinces by the Area Engineers this quarter centered
 

largely on the implementation of the subproject monitoring program; reviewing
 
desigusand inspecting construction;andtraining and administrative matters
 

relating to 
the closing out of the present contract with particular emphasis
 
on continuity. The Area Engineers were accompanied on their field trips 
 by
 

their respective Engineering Assistants.
 

The other activites of the Area Engineers included work on 
the status of
 

irrigation systems, monitoring program for DGWRD,schedule of DGWRD activities,
 
processing of certifications and writing of reports. 
 In addition assistance
 

was provided to the respective Chiefs of Sections, as needed.
 

The Consultants' Provincial Irrigation Engineers conducted field inspection
 

trips during the period in each of their respective provinces to inspect 
on­
going work or completed works for purpose of certification.
 

Among the many visits and field trips made during the period, those made by
 
officials of the US Sederhana Impact Evaluation Team from Washington and/or
 
USAID Sederhana Engineers merit particular reference as follows:
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- West Java April 7-11 

- Bogor Section, West Java May 24 

- West Java May 26-30 

- South Sulawesi May 26-30 

- North Sumatra June 2-5 

- Yogyakarta and Java June 2-5 

3.6 AGRICULTURAL ENGINEERING ACTIVITIES
 

Agricultural engineering activities have been divided into five regional areas
 

with a Consultants' On-Farm Development Engineer and Agricultural Engineer
 

and GOI Agricultural Counterpart assigned to each Regional Office which have
 
been located in the respective Provincial Agricultural Services Offices in
 

Medan, Palembang, Bandung, Surabaya and Ujung Pandang. 
The Provinces of Aceh,
 

North Sumatra, West Sumatra and Riau have been advised and assisted from the
 

Medan Regional Office; South Sumatra, Jambi, Bengkulu and Lampung from the
 
Palembang Regional Office; West Java, West, Central, South and East Kaliman­

tan from the Bandung Regional Office; Central and East Java, Yogyakarta, Bali
 
and East and West Nusa Tenggara from the Surabaya Regional Office; and North,
 

Central, South, and Southeast Sulawesi and Maluku from the Ujung Pandang
 

Regional Office. 
The activities of the Regional Offices have been co-ordinated
 

by the Consultants' Farm Irrigation Engineer/Co-ordinator from the Jakarta,
 

Pasar Minggu Office of the DGFC.
 

Activities durl.ng the period included field inspections of on-going and com­
pleted work; review of designs of on-farm works; certifications of completed
 

survey anI design and construction of on-farm works; certifications of form­

ation of Water Users' Associations; recertifications of formation of Water
 
Users' Associations; assisting with implementing of land development work and
 

monitoring of the progress of the work.
 

In carrying out the foregoing activites, the Regional Teams made field visits
 

in the following Provinces during the period:
 

- All Provinces in Sumatra with the exception of Jambi
 

- West and Central Java and Yogyakarta
 

- East Nusa Tenggara
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3.7 

- East Kalimantan
 

South and Central Sulawesi
 

In addition to various meetings attended by the Farm Irrigation Coordinator
 

and the On-Farm Design Engineers, assistance was given in Land Development
 

Training course 
 held in North and West Sumatra, West Java and in East and
 

West Kalimantan.
 

The Joint Agricultural Conference held at Cibulun, West Java from June 19 to
 

21, 1980 was attended by members of the central office and Regional Teams as
 

was previously mentioned.
 

TRANSFER OF KNOWLhDCE TO LOCAL DESI&N CONSULTANTS
 

Throughout the quarter, the Irrigation Design Engineer in Jakarta continued
 

to advise and assist Virama Karya in their review of Sederhana Subproject
 

design work, and other work being carried out by the firm. The Virama Karya
 

Regional Design Office in Bandung, and on-going projects in Tegal and Yogya­
karta, were visited and technical assistance given. The site investigation
 

report and design proposals for the repair and modification of an homogenous
 
earth embankment dam, spillway and appurtenant structures were reviewed 
and
 

proposals for design revision and constroction procedures submitted to Virama
 

Karya.
 

Other activites included the preparation of proposals for improvement to 
the
 

form and terms of agreement for contracts between the DGWRD and consulting
 

firms. Notes regarding the preparation of proposals for consulting services;
 

notes on report writing for use 
in a lecture series; the draft outline of a
 
new company brochure and for organization restructuring of Virama Karya; 
a
 

manual for standardization and improvement of drafting procedures; and
 

assistance in the preparation of a manual on staff training.
 

The Irrigation Design Engineers in Bandung during the period were mainly
 

involved in the preparation of Design Guidelines. Volume I (text) was com­
pleted and reviewed during thi quarter and submitted for review to the
 
Directorate of Irrigation. 
Part of Volume II (Drawings) has been completed
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and reviewed and the remainder of the drawings are being prepared for later
 

submittal. Completed portions of the Guidelines were reviewed and revised in
 

accordance with the recommendation of the staff of the Sub-Directorate of
 

Design in Bandung.
 

The Technical Specifications for Survey and Mapping and the Technical
 

Specifications for Design were upgraded during this period as 
a result of
 

comments received from P.T. Indah Karya, C.V. Isuda, and the Consultants
 

staff in Jakarta.
 

Assistance was given to P.T. Raya-Konsult, C.V. Isuda and P.T. Mezan regarding
 

the design of Sederhana subprojects in Central Kalimantan, Java, West Kaliman­

tan and South Sumatra.
 

The Irrigation Engineers (Survey) made field inspection trips to advise 
and
 

assist in Subproject mapping in Bengkulu, West Kalimantan and West Java.
 
The firms assisted were C.V. Trijaya, P.T. Mezan, P.T. Tricon, C.V. Isuda,
 

P.T. Indah Karya, P.T. Tritunggal, C.V. Sari Utami, and P.T. Raya-Konsult.
 

The assistance included the demonstration of the use of telescopic alidades
 

and plantables for topographic mapping. 
The staff of Ir. Adnan Samudi,
 

Chief of Design and Planning, Provincial Public Works, West Java: Mr. Sabri,
 
Chief of Water Resources, Bengkulu Province; and Mr. Djam'an, Asst. Chief of
 

Water Resources, West Kalimantan, participated in the demonstration.
 

Tentative arrangements were made for the use of one alidade and planetable by
 

a Provincial Public Works surveyor for the field checking of Sederhana 
sub­

project topographic survey and mapping.
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SUMMARY OF PROGRESS OF MAJOR WORKS 

CONSULTANTS WORK AREAS 

JULY 9, 1980 

A. 1976/77 Program 

Sumatra 

No. Ha 

Subprojects 
Java and Sulawesi and 

Kalimantan Eastern Islands 

No. Ha No. Ha No. 

Total 

Ha 

Subproject Data
Total tc be Implemented 100 48,896 62 25,173 54 33,839 216 107,908 

Implementation
Field Inspections (Initial) -/ 
Designs Reviewed 
Hydrologic Studies 

Certifications of Technical Soundness & 
Completion of Const. Subnitted toDGWRD 2/ 

100 
95 
80 

77 

48,896 
46,396 

-

18,994 

61 
56 
56 

56 

24,385 
15,730 

-

15,730 

51 
51 
28 

41 

32,314 
3,214 
-

15,130 

212 
202 
164 

174 

105,595 
65,340 

-

49,854 

B. 1977/78 Program 

Subproject Data
Total to be Implemented 3/ 4/ 79 49,479 56 27,517 52 38,762 187 115,758 

Implementation
Field Inspections (Initial) -/
Designs Reviewed 
Hydrologic Studies 

Certifications of Technical Soundness & 
Completion of Const. Submitted toDGWRD 2 

79 
44 
33 

52 

49,479 
32,059 

-

17,595 

56 
50 
0 

50 

27,517 
15,359 

-

15,359 

52 
35 
16 

37 

38,762 
25,754 

-

11,971 

187 
129 
49 

139 

115,758 
73,172 

-

44,925 
W 

> 
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SUMMARY OF PROGRESS OF MAJOR WORKS
 

CONSULTANTS WORK AREAS
 

JULY 9, 1980 

Subprojects 

Java and Sulawesi and 
Sumatra Kalimantan Eastern Islands Total 

No. Ha No. Ha No. Ha No. Ha 

C. 1978/79 Program 

Subproject Data 
Total to be Implemented 191 78,696 86 38,414 85 55,946 362 173,056 

Implementation
Field Inspections (Initial) 
Designs Reviewed 
Hydrologic Studies 
Certifications of Technical Soundness & 

160 

29 
10 

71,882 

12,213 
-

52 

50 
0 

23,093 

15,974 
-

80 

15 
0 

54,193 

13,701 
-

292 

75 
10 

149,168 

41,888 
-

Completion of Const. Submitted toDGWRD 2/ 78 15,466 50 15,974 27 9,416 155 40,856 

D. 1979/80 Program 

Subproject Data 
Total to be Implemented 97 58,461 67 32,334 80 55,898 244 146,693 

Implementation
Field Inspections (Initial) 
Designs Reviewed 
Hydrologic Studies 

Certifications of Technical Soundness & 

88 

38 

33 

54,063 
20,427 

-

30 

11 

0 

19,424 

3,650 

-

67 

21 

1 

49,105 

15,016 

-

185 

70 

34 

122,592 

39,093 

-

Completion of 
DGWRD 2/ 

Const. Submitted to 
10 970 11 3,650 5 601 26 5,221 

r > 
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SUMMARY OF PROGRESS OF MAJOR WORKS
 

CONSULTANTS WORK AREAS
 

JULY 9, 1980
 

Subprojects
 

Java and 
 Sulawesi and

Sumatra 
 Kalimantan 
 Eastern Islands 
 Total
 

No. Ha 
 No. Ha 
 No. 
 Ha No. Ha
 
E. 1980/81 Program
 

Subproject Data
Total to be Implemented 
 N.A. N.A. N.A. N.A. N.A. 
 N.A. N.A. N.A.
 

Implementation
Field Inspections (Initial) 
 1/ 12 3,550 
 18 8,061
Designs Reviewed 16* 8,225 46 19,836
24 16,168 
 18 6,111
Hydrologic Studies 16* 8,441 58 30,720

0 ­ 0 
 - 1 ­ 1 -


Selected subprojects only
 

Footnotes: 1/ 
 Does not include repeat field inspections of individual subprojects.
2/ Irrigation service area.
 

Includes subprojects of Bali Province.
 
4/ Includes 55 carry-over subprojects from the 1976/77 Program. 
 to
 
N.A. Information not available at 
time of report preparation.
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SUMMARY OF PROGRESS OF ON-FARM WORKS 

CONSULTANTS REGIONAL AGRICULTURAL TE-MS 

JULY 9, 1980 

Subprojects 
Medan 

No. Ha 

Palembang 

No. Ha 

Bandung 

No. Ha 

Surabaya 

No. Ha 

U. Pandang 

No. Ha No. 

Total 

Ha 

A. 1976/77 Program 

Subproject DataTotal to be Implemented 45 27,173 55 21,127 48 20,426 33 11,417 35 27,169 216 107,312 

Implementation n/Field Inspections (Initial) 
Preliminary Layouts Reviewed 
Designs Reviewed 

Certifications of Water UserAssn. Submitted to MOA 

Certifications of On-Farm 

45 

34 

34 

27 

27,173 

11,274 

11,274 

14,415 

53 19,329 
32 9,933 
30 6,415 

27 8,030 

48 

31 

31 

19 

20,426 

9,506 

7,080 

4,056 

33 

18 

22 

24 

11,417 

5,056 

6,892 

8,548 

31 

30 

26 

14 

22,131 

21,308 

11,616 

7,259 

210 

145 

143 

11 

100,476 

57,077 

43,277 

42,308 

Works Survey & DesignSubmitted to MOA 

Certifications of Completion 

33 12,066 29 6,099 28 6,352 22 5,363 26 11,616 138 41,496 

Submitted
(40%) of Construction 

to MOA 7 1,708 10 1,444 10 1,788 10 1,933 10 3,293 47 10,166 

-3 
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SUMMARY OF PROGRESS OF ON-FARM WORKS 

CONSULTANTS REGIONAL AGRICULTURAL TEAMS 

JJLY 9, 1980 

Subproj ects 
Medan Palembang Bandung Surabaya U. Pandang Total 

No. Ha No. Ha No. Ha No. Ha No. Ha No. Ha 

B. 1977/78 Program 

Subproject DataTotal to be Implemented 22/ 32 33,274 47 15,612 30 23,238 42 12,973 36 30,068 187 115,165 

Implementation I/Field Inspections (Initial) i 
Preliminary Layouts Reviewed 
Designs Reviewed 

Certifications of Water UserAssn. Submitted to MOA 

Certifications of On-Farm 

15 
19 
19 

10 

18,216 
8,471 
8,471 

7,136 

28 
12 
11 

14 

8,674 
3,104 
1,716 

1,731 

23 
17 
17 

4 

13,762 
5,566 
5,566 

1,123 

29 
10 
11 

39 

8,593 
3,642 
2,536 

11,567 

29 
26 
16 

5 

22,020 
17,971 

6,703 

3,494 

124 
84 
74 

72 

71,265 
38,754 
24,992 

25,051 
Works Survey & DesignSubmitted to MOA 

Certifications of Completion 

19 8,280 0 0 15 4,700 17 5,322 16 6,711 67 25,013 

(40%) of Construction
Submitted to MOA 0 0 0 0 4 1,313 1 260 5 1,214 10 2,787 

0 



SUMMARY OF PROGRESS OF ON-FARM WORKS 

CONSULTANTS REGIONAL AGRICULTURAL TEAMS 

JULY 9, 1980 

C. 1978/79 Program 

Medan 

No. Ha 

Palembang 

No. Ha 

Subprojects 

Bandung Surabaya 

No. Ha No. Ha 

U. Pandang 

No. Ha No. 

Total 

Ha 

Subproject Data 3/ 
Total to be Implemented -

Implementation
Field Inspections (Initial)
Preliminary Layouts Reviewed 
Designs Reviewed 

Certifications of Water UserAssn. Submitted to MOA 

Certifications of On-Farm 
Works Survey & DesignSubmitted to MOA 

Certifications of Completion 
(40%) of Construction 
Submitted to MOA 

1/ 

62 

0 
0 
0 

0 

0 

0 

44,116 

0 
0 
0 

0 

0 

0 

129 34,573 

12 2,611 
14 2,018 
8 1,540 

0 0 

7 1,356 

1 142 

58 

6 
6 
6 

0 

0 

0 

30,030 

1,126 
1,126 
1,126 

0 

0 

0 

53 

3 
0 
0 

0 

0 

0 

20,935 

563 
0 
0 

0 

0 

0 

60 

6 
0 
0 

0 

0 

0 

42,686 

2,361 
0 
0 

0 

0 

0 

362 

27 
20 
14 

0 

7 

1 

172,340 

6,661 
3,144 
2,666 

0 

1,356 

142 

Footnotes: 1/ 

2/ 

/ 

Does not include repeat filed inspections of individual subprojects.
Includes 55 carry-over subprojects from the 1976/77 Program. 

Includes new, continuation and improvement subprojects. 
L. 



IV. SUBPROJECT IMPLEMENTATION
 

The status of implementation of major works ind on-farm works for 1976/77 and
 

1977/78 subprojects is tabulated in Appendixes B to E. 
The status of the
 

major works for 1978/79 and 1979/80 subprojects is reported in Appendixes F
 
and G. A summary of information contained in Appendixes B to 
G and from other
 
sources is given in Tables IV-I and IV-2, Summary of Subproject Implementation
 

on the following pages. Of the 216 subprojects in the 1976/77 program,
 

3urvey and design of major works has been completed on all subprojects and
 

construction of major works has been completed on 210 subprojects and is 
in
 
progress on 6 other subprojects. For the 1976/77 on-farm works, survey and
 
design have been completed on 152 subprojects and construction completed on
 
59 subprojects and underway on 37 other subprojects. Of the 187 subprojects
 

in the 1977/78 program, survey and design of major works has been completed
 
on all subprojects and construction has been completed on 181 subprojects
 

and is in progress on 5 other subprojects. For the 1977/78 on-farm works,
 
survey and design has been completed on 91 subprojects and construction
 

completed on 24 subprojects and underway on 25 other subprojects. For the
 
362 subprojects in the 1978/79 major works program, survey and design has
 
been completed on 361 subprojects and construction is underway and 33 sub­
projects and has been completed on 326 subprojects. For the 244 subprojects
 

in the 1979/80 major works program, survey and design has been completed on
 
all subprojects and construction is underway on 139 subprojects and has been
 

completed on 101 subprojects.
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SUMMARY OF IMPLEMENTATION OF MAJOR WORKS
 

CONSULTANTS WORKS AREAS
 

JULY 9, 1980 

A. 1976/77 Program 

Sumatra 

No. Ha 

Subprojects 

Java and Sulawesi and 
Kalimantan Eastern Islands 

No. Ha No. Ha No. 

Total 

Ha 

Subproject Data
Total to be Implemented -_ 

Implementation
Survey and Design Completed 
Designs Submitted to USAID 

Under Construction 1/ 
Construction Completed --

100 

100 

100 

2 
98 

48,896 

48,896 

48,896 

1,465 

29,148 

62 

62 

62 

3 

59 

25,173 

25,173 
25,173 

1,486 

16,362 

54 

54 

51 

1 

53 

33,839 

33,839 
32,314 

164 
22,857 

216 

216 

213 

6 
210 

107,908 

107,908 

106,383 

3,115 

68,367 

B. 1977/78 Program 

Subproject Data 
Total to be Implemented 2/ 

Implementation
Survey and Design Completed 
Designs Submitted to USAID 
Under Construction 1/ 
Construction Completed -

/ 79 

79 

76 

3 
76 

49,479 

49,479 

47,591 

3,355 
32,252 

56 

56 

54 

1 
54 

27,517 

27,517 

26,806 

530 
16,074 

52 

52 

51 

1 
51 

38,762 

38,762 

34,942 

640 
25,523 

187 

187 

181 

5 
181 

115,758 

115,758 

109,339 

4,525 
73,849 

C 



SUMMARY OF IMPLEMENTATION OF MAJOR WORKS 

CONSULTANTS WORK AREAS 

JULY 9, 1980 

Subproj ects 

Java and Sulawesi and 
Sumatra Kalimantan Eastern Islands Total 

No. Ha No. Ha No. Ha No. Ha 
C. 1978/79 Program 

Subproject DataTotal to be Implemented / 191 78,696 86 38,414 85 55,946 362 173,056 

ImplementationSurvey and Design Completed 
Designs Submitted to USAID 
Under Construction 1/ 

191 
149 
20 

174 

78,696 
64,729 
8,022 

48,652 

85 
24 
6 

78 

38,214 
6,533 
1,320 

23,319 

85 
40 
7 

74 

55,204 
32,676 
3,685 

45,952 

361 
213 
33 

326 

172,114 
103,938 
13,027 

117,923 

D. 1979/80 Program 

Subproject DataTotal to be Implemented 97 58,466 67 32,334 80 55,898 244 146,698 

ImplementationSurvey and Design Completed 
Designs Submitted to USAID 
Under Construction 
Construction Completed 

97 
12 
60 
37 

58,466 
8,200 

41,473 
14,577 

67 
2 

22 
A4 

32,334 
740 

10,042 
11,737 

80 
12 
57 
20 

55,898 
14,678 
44,019 
8,972 

244 
26 

139 
101 

146,698 
23,618 
95,534 
35,286 

Footnotes: l/ *Approximate subproject area of constructed work. 
 n
2/ Includes 55 carry-over subproject from the 1976/77 Program. 

3/ Includes subprojects of Bali Province.
 

0 



SUMMARY OF IMPLEMENTATION OF ON-FARM WORKS 

CONSULTANTS REGIONAL AGRICULTURAL TEAM AREAS 

JULY 9, 1980 

Subproj ects 
Medan Palembang Bandung Surabaya U. Pandang Total 

No. Ha No. Ha No. Ha No. Ha No. Ha No. Ha 

A. 1976/77 Program 

Subproject DataTotal to be Implemented 45 27,173 55 21,127 48 20,426 33 11,417 35 27,169 216 107,312 

Implementation
Survey & Design Completed 
Under Construction 
Construction Completed 
Water User Assn. Estnl. 

41 
4 

16 
39 

12,415 
1,551 
8,500 

20,917 

301 
19 
6 

45 

6,415 
3,961 

624 
16,716 

31 
4 

11 
42 

7,080 
560 

1,691 
10,218 

23 
2 

11 
30 

8,686 

810 
2,041 

10,823 

27 
8 

15 
35 

11,616 
3,503 
5,127 
2,i69 

152 
37 
59 

191 

46,212 
10,385 
17,983 
85,843 

B. 1977/78 Program 

Subproject DataTotal to be Implemented 2/ 
- 32 33,274 47 15,612 30 23,238 42 12,973 36 30,068 187 115,165 

ImplementationSurvey & Design Completed 
Under Construction 1/ 
Construction Completed -
Water User Assn. Estab. 

21 

2 

4 
12 

8,700 

938 
1,302 

12,894 

11 

4 

3 
31 

1,716 

781 

190 
10,144 

19 

2 

3 
15 

6,172 

436 

563 
4,590 

20 

6 

4 
42 

6,287 

112 

855 
12,973 

20 

11 

10 

34 

6,711 

3,218 

3,004 
28,803 

91 

25 

24 
134 

29,586 

5,485 

5,914 
69,409 

0 



SUMMARY OF IMPLEMENTATION OF ON-FARM WORKS
 

CONSULTANTS REGIONAL AGRICULTURAL TEAM AREAS
 

JULY 9, 1980
 

Medan 

No. Ha 

Palembang 

No. Ha 

Subprojects 

Bandung Surabaya 

No. Ha No. Ha 

U. Pandang 

No. Ha No. 

Total 

Ha 

C; 1978/79 Program 

Subproject Data 
Total to be Implemented 62 44,116 129 34,573 58 30,030 53 20,935 60 42,686 362 172,340 

Implementation 
Survey & Design Completed 
Under Construction 1/ 
Construction Completed i/0 
Water User Assn. Estab. 

18 

'5 

12 

1,540 

1,184 

0 
2,323 

6 
1 
0 
6 

1,126 

356 
0 

1,126 

Footnotes: l/ Approximate subproject area of constructed works. t 

2/ .Includes 55 carry-over subproject from 1976/77 Program. 

0 



V. TRAINING PROGRAMS
 

The In-Country Training Program continued throughout the period. 
 See Appendix
 

H for details of courses. The DGWRD completed five training courses in all
 

at their training centers in Bandung Yogyakarta and Surabaya. Duration of
 

the courses were from one 
to three months.
 

The DCFC conducted some 13 training courses of approximately 5 to 10 days each
 

at provincial training centers throughout Indonesia for Water Users' Association
 

Leaders, Land Development Project Implementation Unit (PIU) Field Workers
 

and Land Development Contractors.
 

Mr. J.A. Erickson, Area Engineer for Sumatra was guest lecturer at 
the DGWRD
 

Training Center in Bandung on April 21 and 22, 1980 where he presented a
 

paper on the monitoring program being implemented by the Directorate of
 

Irrigation.
 

The Consultants Farm Irrigation Engineer/Co-ordinator, 'LandDV',1opment
 

Engineer and Regional On-Farm Development Engineers ga 'e lectures at training
 

courses given for PIU Field Workers ani Land Development Contractors' personnel.
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APPENDIX A 

SUMMARY OF REIMBURSABLE EXPENDITURES
 



SEDERHANA IRRIGATION AND LAND DEVELOPMENT II 

SUMMARY OF REIMBURSABLE EXPENDITURES 

JULY 9, 1980 

TOTAL ESTIMATED 

REIMBURSABLE 

EXPENDITURES 

ACTUAL EXPENDITURE 

Cumulative Report Total 

Previous Period to 
Quarter Apr 1-Jul 9 July 9, 1980 

TOTAL 

AMOUNT 

REMAINING 

BILLING STATUS 

Cumulative j Cumulative 

Total Total 

Reimbursed Unreimbursed 

Rupiah 99.744.980 43.180.422 22.005.393* 65.185.815 34.559.165 58.613.537 6.572.278** 

U.S. 
Dollar 4,000,000.00 1,361,387.83 1,031,986.23* 2,393,374.06 1,606,625.94 1,891,225.80 502,148.26*** 

* 

** 

*** 

Invoices June 1, 1980 - July 9, 1980 not yet included. 

May 1980 Invoice not yet approved. 

April & May 1980 Invoices not yet approved. 



APPENDIX B
 

1976/77 SUBPROJECT MAJOR WORKS
 



Sumatra 
 SEDERHANA IRRIGATION PROJECT 
 SHEET 1 OF 151976/77 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE TOTAL SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS 
&RVNC CONSULTANTS SUBMITTED IRRIGATIONI CONSULTANTS 

SUBPROJECT AREA PROGRESS i/ PROGRESS 1/ TECH. SOUND. 2/ SERVICE PROGRESS-! COMPLETIONCERTIFICATION 
TO USAID- AREA CERTIFICATION(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE)()(2) (3) (4) (HA) (% COMPLETE) (DATE)(5) (6) (7) (8) (9) 

ACEH PROVINCE
 
I.-KRUENG ULIM- 324 Nov 74 Dec 76 13 Jan 77 Mar 78 6Y ,2. KOTA CANE ATAS -/ 600 
 Apr 75 May 77 
 29 Nov 77 
 Sep 78.Y
3. TANGSE 3/ 7/ 762 Nov 74 Dec 76 24 May 78 13 Jan 77 462 Feb 78 6/ 24 May 78
4. ALUE NIBONG ATAS-/ 331 Feb 77 Mar 77 29 Nov 77 Mar 786_/ 
5. ALUE UBAI 3/ cancelled ­ _
 

Footnotes: 
1/ When progress reacheE 100%, completion d te (mo/yr) i 

reported if informat on is vailable. 
2/ Submittal is by DGWR1 and n rmally inclu es subprojec design


drawings, layout map cost 
-stimate, des gn calculati ns and
 
technical soundness certifi ation.
 

3/ Completion of subpro ect ma or works car led over to 
 977/78 progr
 
4/ Part of major works domplet d under Sede hana Program prior to
 

1976/77.
 

5/ Reclamation subproject.
 

6/ 1976/77 target only.
 
7/ Completion or repair of sub roject major works carriel over to 197 /79 and/or 1979/80 prog am.
 
NA Information not avai able a time of prep ration of re 
ort.
 

* Gabion weir damaged by March 29, 1978 flood 



SEDERHAN-A IRRIGATION PROJECT
Sumatra SHEET 
 2 OF 15
 
_
1976/77 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE TOTAL SURVEY DESIGN DESIGN& DRAWINGS CONSTRUCTION OF MAJOR WORKSCONSULTANTS 
 SUBMITTED IRRIGATION 
 CONSULTANTS
 

SUBPROJECT AREA PROGRESS !/ PROGRESS -/ 
TECH. SOUND. 2/ "SERVICE PROGRESS / COMPLETIONCERTIFICATION TO USAID- AREA(HA) (% COMPLETE) (% COMPLETE) CERTIFICATION
(DATE) (DATE) (HA) (% COMPLETE) (DATE)
__)(2) - (3) (4) (5) (6) (7) (8) (9) 

NORTH SUMATRA PROVINCE
 
I.-AEK PANDURUNGAN 
 1675 Oct 75 Oct 76 31 Oct 77 01 Aug 76 
 75 Jun 77 6 31 Oct 77
2. SIKUAH-KUAH 2/ 890 Jun 76 
 Nov 76 02 Feb 78 14 Mar 77 142 Sep 77 
 02 Feb 78
 
3. GIDO ZEBUA 3/ 1440 May 76 
 Oct 76 
 11 Nov 76 Nov 77 6/

4. PAYA LAH LAH 3/ 5/ 7 1980 Apr 76 Feb 77 
 02 Feb 78 14 Mar 77 
 500 Jan 77 6/ 02 Feb 78
 
5. NAMU EMBILIN 
 200 Jun 76 Oct 70 
 31 Oct 77 24 Aug 76
Ot 87 Jun 77 Y 31 Oct 7731 Mar 79
6. KUALA JANJI / 1347 Oct 76 Nov 786/ 31 Mar 79
Feb 77 31 Oct 77 11 Apr 78 
 120 Oct 77 - 31 Oct 777. BUKIT CERMIN - 523 Apr 76 Jul 76 31 Oct 77 24 Aug 76 175 Aug 77 
 31Oct77
 
8. SIHAIL-HAIL 
3/ 211 Jul 76 Nov 76 31 Oct 77 14 Mar 76 
 173 Jun 77 6/ 31 Oct 77
 
9. AEK SIMARE 3/ 7/ 395 Jul 76 Oct 76 
 18 Apr 80 13 Jan 76 0 
 Apr 78 18 Apr 80


10. LUMBAN GAOL 
 217 Jul 76 Oct 76 
 31 Oct 77 13 Jan.76 114 
 Jun 77 6/ 31 Oct 77

11. AEK MANDOSI 3/ 852 Jun 76 Jan 77 
 31 Oct 77 14 Mar 77 49 
 Jun 77 6/ 31 Oct 77
 

WEST SUMATRA PROVINCE
 
1. AIR SNGKARAK 7_ 128 Jul 74 Dec 74 29 Sep 77 
 11 Aug 76
7/ 41 Jul 77 29 Sep 77
31 Mar 79
2. BUKIT BERAMPUNG 7/ 283 Dec 74 43 Feb 79 31 Mar 79
May 75 29 Sep 77 
 07 Jul 77 283 Aug 77 
 29 Sep 77
 
3. TAMIANG AMPALU - 337 Dec 74 May 75 29 Sep 78 11 Aug 76 337 
 Mar 78 29 Sep 78
 
4. TALANG KEMUNING JAYA - 985 Feb 75 -May 75 25 May 79 11 Oct 77 179 
 Aug 78 25 May 79

5. BANDAR GADANG JAMBAK 7 135 Nov 74 May 75 
 29 Sep 77 11 Aug 76 135 
 May 77 29 Sep 77.

6. PUNG ;AI BAWAH 3/ 7/ 673 Nov 74 Dec 74 
 29 Sep 78 11 Oct 77 362 Apr 78 
 29 Sep 78

7. LUMPO LIMAU GADANG 3/ 7 795 Feb 75 Sep 76 29 Sep 77 
 11 Aug 76 432 Jun 77 29 Sep 77
 

Note: See sheet No. I for _xplanation of footn tes
 



SEDERHANA IRRIGATION PROJECT SHEET 3 OF 15 

1.976/77 SUBPFOJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS !/ PROGRESS 1/ TEC . SOUND. 2/ SERVICE PROGRESS !/ COMPLETION 

()(2) 
._(HA) 

CERTIFICATION TO USAID-
(% COMPLETE) (% COMPLETE) (DATE) (DATE) 

-0) (4) (5) (6) 

AREA 
(HA) 

(7) 

CERTIFICATION 
(% COMPLETE) (DATE) 

(8) (9) 

WEST SUMATRA PROVINCE 

8..-KOTO KANDIS 3/ 7/ 2357 Feb 75 May 75 02 Feb 78 11 Oct 77 850 Nov 77-/ 02 Feb 78 
9. SAPAN KAYU MAHANG - 681 Nov 75 Jan 76 29 Sep 77 11 Aug 76 681 Jul 77 29 Sep 77 

RIAU PROVINCE 

1. SALO -7/ 

2. PASIR JAMBU 
7/ 

-

265 

665 

Dec 76 

Dec 76 

May 77 

May 77 

29 Sep 77 

29 Sep 77 

07 Jul 77 

07 Jul 77 

185 

665 

Jul 77 6/ 

Jul 77 

29 Sep 77 

29 Sep 77 

3. KEBON DURIAN 194 Dec 76 May 77 29 Sep 77 11 Apr 78 194 Jul 77 29 Sep 77 

4. TANJUNG BELIT 112 Dec 76 May 77 29 Sep 77 11 Apr 78 112 Jul 77 29 Sep 77 

5. TIWI KECIL 105 Dec 76 May 77 29 Sep 77 07 Jul 77 105 May 77 29 Sep 77 
6. LUBUK AGUNG 90 Dec 76 May 77 29 Sep 77 07-Jul 77 90 Jun 77 29 Sep 77 

7. MUARA JALAI 7/ 400 Dec 76 May 77 29 Sep 77 07 Jul 77 400 Jun 77 29 Sep 77 

8. BANCAH LABIH 7_ 300 Dec 76 May 77 29 Sep 77 07 Jul 77 300 Jun 77 29 Sep 77 
9. SENTAJO II 1.RMI AK7/25 250 Dec 76 May 77 29 Sep 77Ma 79 07 Jul 77 18565 Jun 77 -6/ 29 Sep 7725 Ma 79 
10. RUMBIO TALUK - 71 249 Dec 76 May 77 02 Fet 78 16 Nov 77 150 Jum 77 6 02 Fe7 
11. LABUH MUARA LEMBU 100 Dec 76 May 77 29 Sep 77 07 Jul 77 100 Jun 77 29 Sep 77 

12. SEI BALING 890 Dec 76 May 77 02 Feb 78 11 Apr 78 142 Jul 77 02 Feb 78 
13. TAMPAN II 3/ 615 Dec 76 May 77 25 May 79 16 Nov 76 0 May 78 6/ 25 May 79 
14. SIDINGINAN 464 Dec 76 May 77 02 Feb 78 16 Nov 76 464 Oct 77 02 Feb 78 1 

15. TELO 7/- .n 355 Dec 76 May 77 25 May 79 07 Jul 77 145 Jul 78 25 May 79 
16. RENGAT/SEKIP .- 5/ 7 1456 Dec 76 May 77 02 Feb 78 16 Nov 77 300 Jul 77 _6/ 02 Feb 78 

Note: See sheet No. 1 for 4xplana ion of footn tes 



SEDERHANA IRRIGATION PROJECT 
 SHEET 4 OF 15
 

Sumtra1976/77 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRJCTION OF MAJOR WORK'SPOIC& CONSULTANTS SUBMITTED IRRIGATION CONSULTANTSSUPROJ ARA RORS // TECH. SOUND. SERVICE PROGRESS i/|COMPLETION
SUBPROJECT ---AREA PROGRESS -'PROGRESS CETFCTO TOUSAID- / AREA ERTIFICATION-CERTIFICATION 
 TO SI2/ AEPRGS-!CRTFAIO
 

(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA)- (% COMPLETE) (DATE)( .(2) (3) (4) (5) (6) (7) (8) (9) 

RIAU PROVINCE
 

17. DAGANG 3/ 5/ 7/ 1315 Dec 76 May 77 02 Feb 78 16 Nov 76 300 Aug 77 6 02 Feb 78
 
18. PISANG BEREBUS 5 323 Dec 76 May 77 29 Sep 77 16 Nov 76 323 
 Jul 77-Y 29 Sep 77
 
19. RAWANG PAUH 200 Dec 76 May 77 29 Sep 77 16 Nov 76 60 Jul 77 6/ 29 Sep 77
 
20. BARABAH - 300 Dec 76 May 77 29 Sep 77 16 Nov 76 172 Jul 77 6/ 29 Sep 777/

21. PANGKALAN SASAI 1-000 Dec 76 May ,97 
 02 Feb 78 11 Apr 78 600 Dec 77 6 
 02 Feb 78
 

JAMBI PROVINCE
 

1. SEI DUSUN KERMIO 477 May 76 Jul 76 08 Sep 76 Der 77 6/ 
2. SEI TIONGKO !/-Z/ 227 May 76 Jul 76 08 Sep 76 
 Jun 77 6/ 
3. SEI SEMBILANG 7/ 367 May 76 Jul 76 25 Oct 76 Dec 77 6/ 
4. SEI SINGKARAN 
 311 May 76 Jul 76 02 Feb 78 
 01 Aug 76 311 Apr 77 02 Feb 78
 
5. BATANG NIBUNG - 638 May 76 Jul 76 01 Aug 76 Jun 79
 
6. SEI BETUK 3/ 71 / 868 May 76 Jul 76 
 20 Sep 76 Aug 776/
7. SEI BANGKO/PELIPAN 88 May 76 
 Jul 76 31 Dec 79 25 Oct 76 0 Jan 77 6/ 
 31 Dec 79
 

8. SEI ULAK 3/ 7/ 489 May 76 
 Jul 76 31 May 80 11 Nov 76 0 Jul 77 6/
9. SEI BULIM 3/ 7/ 210 May 76 Jul 76 02 Feb 78 01 Aug 76 
31 May 80 

7/6 35 Mar 77 - 02 Feb 78 

10. SEI LUBUK KAYU ARO 64 May 76 -Jul 76 01 Aug 76 Apr 77
 

11. SEI DUSUN MANGGIS !/ 7/ 240 May 76 Jul 76 29 Sep 78 01 Aug 76 240 Sep 77 29 Sep 78
 
12. BTL. TANAH KAMPUNG 841 May 76 Jul 76 01 Aug 76 Nov 78 
13. SEI RENAH SAKO 109 May 76 Jul 76" 29 Sep 78 12 Oct 76 29 Dec 77 6/ 29 Sep 78 

Note: See sheet No. I for Explana ion of footn tes 
* Not certifiable ** Diversion weir damaged, needs repair

** Works abandoned **** Diversion weir not functional 



Sumatra 
 SEDERHANA IRRIGATION PROJECT 
 SHEET 5 OF 15
 
1976/77 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE TURVEY 
 DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS
&TOTAL CONSULTANTS SUBMITTED 
IRRIGATION 
 CONSULTANTS
SUBPROJECT AREA PROGRESS / PROGRESS i/ TECH. SOUND. 
 2/ SERVICE P/ COMPLETION 

(HA) CERTIFICATION TO USAID-(% COMPLETE) (% COMPLETE) (DATE) AREA CERTIFICATION
(DATE) 
 (HA) (% COMPLETE) (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) 
 (9)
 

JAMBI PROVINCE
 
14.-SEI TERUNG '3/7/ 
 253 May 76 Jul 76 31 Dec 79 
 08 Sep 76 0 May 78 
 31 Dec 79

15. SEI JEMBATAN SERONG 265 May 76 Jul 76 
 02 Feb 78 24 Aug 76 77 
 Jun 77 02 Feb 78
 
,16. SEI PEMATANG LIMUT 7/ 946 
 May 76 Jul 76 
 24 Aug 76 
 90
 

SOUTH SUMATRA PROVINCE
 
1. AIR NITAP 
 123 Dec 76 Dec 16 
 03 Jul 80 13 Jan 77 
 123 Jul 79 03 Jul 80

2. AIR KESIE II 7/ 360 Oct 76 Oct 76 29Sep 78 12 Oct 76 
 216* Dec 77 29 Sep 78
 
3. AIR GOHONG 
- 614 May 77 May 77 29 Sep 78 15 Nov 78 255 Mar 78 29 Sep 78
 
4. AIR MANA I 
 - cancelled ....
 

5. AIR BETUNG KECIL 7/ 355 Jan 77 Jan 77 29" Sep 78 
 13-Jan 77 355 Mar.78 29 Sep 78
6. AIR PANGI 7 388 Dec'77 May 78 
 13 Jan 77 
 Jan 80
 
7. LUBUK TUPAK.7 84 
 Oct 76 Oct 76 
 03 Jul 80 15 Nov 78 
 0 Mar 79 03 Jul 80

8. PURUS BUNGA MAYANG 
 - cancelled ­

7/
9. PILLA RANAU 7 63 Oct 76 Oct 76 02 Feb 78 
 15 Nov 78 50** Jun 77 31 May 80
10. TANGGA DEWATA 
 440 Jan 76 Jan 76 15 Nov 78 
 Mar 80
 

11. TELUK KIJING 519. Sep 77 Sep 77 27 Feb 78 

12. TIANG BILIK 5/ 618 Nov 76 Jul 76 18 Apr 80 05 Apr 78 618 Nov 79 18 Apr 80
 
13. SEKOJO UJUNG 
 1280 Nov 76 Oct 77 
 31 Mar 79 11 May 78 1280 Sep 78 31 Mar 79 

BENGKULU PROVINCE
 
7/ 
 ~-41. AIR KOTOK KOTA AGUNG7 98 Feb 76
Note: Dec 76 02 Feb 78 24 Aug 76 80
See sheet No. 1 for dxplana ion of footntes I May 77 02 Feb 78
 

* Includes49 Ha from 75/76 
 ** Recertified
 

80 



SEDERHANA IRRIGATION PROJECT 
 SHEET 6 OF 15
 

Sumtra1976/77 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980
 

PROVINCE TOTAL SURVEY DESIGN
P& DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
CONSULTANTS 
 SUBMITTED IRRIGATION CONSULTANTS
 

SUBPROJECT AREA PROGRESS I/ PROGRESS 1/ TECH. SOUND. 
2
2 
/ 

SERVICE PROGRESS 1/ COMPLETION
 
CERTIFICATION TO USAID
 AREA P- CERTIFICATION

(HA)- (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE) 

(1) (2) (3) (4) (5) (6) (7) (8) (9)
 
BENGKULU PROVINCE "­

2. AIR KEMUMU 3/ 7/ 302 Feb 76 Jan 77 18 Apr 80 24 Aug 76 0 Jan 78 6/ 18 Apr 80 

3. AIR SUSUP II 21 Y $8 Feb 76 Dec 76 24 Aug 76 Aug 78
 
4. AIR SELAGAN S. IPUH - cancelled .... 

5. AIR HITAM 3-/ 138 Feb 76 Dec 76 29 Sep 78 24 Aug 76 76 Dec 78 
 29 Sep 78
 
6. AIR LEMBAYUNG 
 _ - cancelled - -.. 6/
 
7. AIR TEBAT BESAR 7/ 289 Feb 76 Mar 76 07 Jul 77 Nov 78- * 
8. AIR DATARAN RUNGAU --/ 707 Feb 75 Dec 76 05 Apr 78 Sep 78 6/
 

9. AIR PETAI - 87 Feb 76 Jan 77 24 Aug 76 Sep 78 * 
10. AIR SELEBANG A 1027 Feb 75 Dec 76 "29 Sep 78 05 Apr 78 865** Oct 78 29 Sep 78
 
11. AIR DAUP 7/ 162 Feb 76 Dec 76 29 Sep 78 
 24 Aug 76 "162 Sep 77 29 Sep 78
 
12. AIR MUBAI - 312 Feb 76 Dec 76 29 Sep 78 05 Apr 78 192 
 Aug 77 29 Sep 78
 
13. AIR SELAT - cancelled ......
 

"14. AIR SENGAK 153 Feb 76 Dec 76 29 Sep 78 
 08 Sep 76 153 Aug 77 29 Sep 78
 
15. AIR TERAS 7 345 Feb 76 Mar 77 05 Apr 78 May 79 6
 
16. AIR LAGAN - cancelled ....
 

17. AIR EMBONG III 4/ 7 675 Feb 75 Dec 76 29 Sep 78 05 Apr 78 675"** Jul 78 29 Sep 78

3/ 7/
18. AIR NGALAM - 108 Feb 76 Dec 76 >Xa31 Mar 79 08 Sep 76 0 Feb 78 31 Mar 79 U 
7/ M19. AIR NAPAL - 210 Feb 76 Dec 76 29 Sep 78 05 Apr 78 110 Jan 78 29 Sep 78 z


20. AIR BESI 785 Feb 77 
 Mar 77. 05 Apr 78 Jan 78 
 * 

Note: See sheet No. I for xplana ion of footn tes _ 

* Not functional ** Includes388 Ha from 75/76 *** Includes313 Ha from 75/76 



SEDERHANA IRRIGATION PROJECT 
 SHEET 7 OF 15
Stuma tra
Sumatra 1976/77 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN 
 DESIGN DRAINGS CONSTRUCTION OF MAJOR WORKSRITOTAL CONSULTANTS SUBMITTED IRRIGATIOF CONSULTANTS 

SUBPROJECT AREA PROGRESS 1/ PROGRESS 1/ TECH. SOUND. 2/ SE]rICE PROGRESS l/ COMPLETION 
PRG S- CERTIFICATION TO USAID-
(HA) (% COMPLETE) (% COMPLETE) 

AREA CERTIFICATION
(DATE) (DATE) (HA) (% COMPLETE) (DATE)

(1) (2) (3) (4) (5) (6) (7) (8) (9)
BENGKULU PROVINCE­
21. .AIR KELINGI -/ 685 Jan 77 Jan 77 
 29 Sep 78 05 Apr 78 302 Sep 77 -/ 29 Sep 78
 

LAMPUNG PROVINCE 
1. WAY CAMPANG LIMAU Dec 74 Apr 76 02 Feb 78 - 606 01 Aug 76 606 May 77 02 Feb 78
 
2. WAY SKIPI HILIR - - 207 Apr 75 Aug 75 01 Aug 76 Apt 78 
 * 
3. WAY JAGANG -- 205 Apr 75 Aug 75 29 SeD 78 01 Aug 76 145 Feb 78 29 Sep 78 
4. WAY WAYA SRIKATON 671 Nov 74 Mar 75 01 Aug 76 Oct 79
 
5. WAY TIPO LUNIK 390 Sep 75 Jan 76 29 Sep 78 01 Aug 76 25 Jan 78 29 Sep 78

6. WAY APUS ­ 7/ 86 Sep 75 Jan 76 02 Feb 78 13 Jan 77 47 Feb 78 02 Feb 78
7. WAY P.NAS ­ 90 Sep 75 Jan 76 31 Dec 79 01 Aug 76 0 Jul 77 31 Dec 79
 
8. WAY SafUNG 148 Sap 74 Jan 75 29 Sep 78 01 Aug 76 148 Jul 77 
 29 Sep 78
9. WAY SABU MENANGA 7V 112 Dec 74 Apr 75 02 Feb 787/ 01 Aug 76 112 Jul 77 02 Feb 78
 

10. WAY GURING - 686 Sep 75 Jan 76 31 Jan 78 01 Aug 76 666 Jan 78 
 31 Jan 78
 
il.WAY GUNUNG ALIP I, II &7
 

III 548 Sep 75 Jan 76 
 31 Dec 79 01 Aug 76 427 
 Apr 78 31 Dec 79
 

1-4 
x 

Note: See sheet No. I for 4xplana ion of footn tes
 

• Gabion weir destroyed by flood
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 8 OF 15
 
Java 1976/77 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY_9_ 1980
 
PROVINCE 
 SURVEY 
 DESIGN DESIGN DRAWINGS CONSTRUCTION OF IAJOR0WORKS 

TOTAL CONSULTANTS 
 SUBMITTED IRRICATION 
 CONSULTANTS
SUBPROJECT AREA PROGRESS i/ PROGRESS l/ TECH. SOUND. 2/ SERVICE PROGRESS i/ COMPLETION 
CERTIFICATION TO USAID AREA(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) 

2 / 
-CERTIFICATION 

(HA) (% COMPLETE) (DATE)()(2) (3) , (4) (5) (6) (7) (8) (9) 

WEST JAVA PROVINCE
 

1.-CIDAHU GIRANG 
 138 Oct 75 Sep 76 29 Sep 78 01 Aug 76 138 
 Mar 78 29 Sep 78
 
2; BUNGBAS 200 Oct 75 Sep 76 29 Sep 77 
 01 Aug 76 118 Jul 77 29 Sep 77
 
3. BOJONG KAKAK 131 Oct 74 .-ct 75 29 Sep 77 11 Aug 76 131 Jun 77 29 Sep 77
 
4. CUKANG SADANG 237 Nov 74 Oct 75 
 29 Sep 77 11 Aug 76 237 Jan 77 
 29 Sep 77
 
5. PETE 2/ 
 200 Sep 75 Oct176 31 Dec 79 12 Oct 76 200 May 77 31 Dec 79
 
6. CIDERUM 150 Nov 75 Jul 76 
 29 Sep 77 01 Aug 76 150 
 Feb 77 29 Sep 77
 
7. CISUDA 491 Nov 75 Jun 76 29 Sep 77 01 Aug 76 491- Mar 77 29 Sep 77 
8. CUMANGGALA ­ 341 Nov 75 Mar 76 12 Mar 79 23 Jun 76 341 Mar 77 6/ 12 Mar 79 
9. CIPETIR__ A 80 Oct 74 Mar 75 29 Sep 77 01 Aug 76 
 80 Feb 77 29 Sep 77
 

10. CITERE 
 502 Nov 75 Oct 76 
 24 May 78 12 Oct 76 50i Mar 77 24 May 78
 
11. LEUWI SAPI 328 Nov 75 Aug 76 
 02 Feb 78 12 Oct 76 48 
 Mar 77 02 Feb 78
 
12. CIPICUNG 
 150 Oct 75 Dec 76 24 May 78 27 Apr 77 150 May 77 24 May 78 
13. TIRTAJAYA II 
 101. Oct 75 Mar 76 18 Apr 80 01 Aug 76 
 101 Mar 77 18 Apr 80
 
14. BAHARA 
 300 Oct 75 Mar 76 2 9 Sep 77 01 Aug 76 300 May 77 
 29 Sep 77
 
15. BATU KARUT Oct 75 Mar 76 02 Feb 78 01 Aug 76
170 170 May 77 02 Feb 78
 
16. LEUWI PAMULANG 350 Dec 75 Apr 76 02 Feb 78 01 Aug 76 22 
 Jul 77 02 Feb 78
 
17. CIJOLANG F)LANDIKA 120 Nov 75 May 76 29 Sep 77 01 Aug 76 120 Mar 77 29 Sep 77 >
 
18. CISITU 
 392 Dec 74 Mar 76 29 Sep 77 04 Apr 77 276 
 Mar 77 29 Sep 77
 
19. NAGRAK 239 Dec 75 May 76 02 Feb 78 01 Aug 76 239 Apr 77 02 Feb 78 

Note: See sheet No. 1 for xplana ion of footn tes 



Java 
 SEDERHANZA IRRIGATION PROJECT 
 SHEET 9 OF 15
1976/77 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE 

& 
SUBPROJECT 

(i) 

TOTAL 

AREA 

(HA) 
(2) 

SURVEY 

PROGRESS i/ 

(Z COMPLETE) 
(3) 

DESIGN 

PROGRESS 1/ 

(% COMPLETE) 
(4) 

DESIGN DRAWINGS 

CONSULTANTIS SUBMITTED 
TECH. SOUND. 2/CERTIFICATION TO USAID-

(DATE) (DATE)
(5) (6) 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSULTANTS

SERVICE PROGRESS -- COMPLETIONAREA CERTIFICATION 
(HA) (% COMPLETE) (DATE)

(7) (8) (9) 

WEST JAVA PROVINCE 
20. CITENGAH 

21. CIKALONG 

44 

472 

Dec 75 

Dec 75 

May 76 

May 76 

29 Sep 77 

24 May 78 

01 .Aug 76 

01 Aug 76 

44 

472 

Feb 77 

Mar 77 

29 Sep 77 

24 May 78 

CENTRAL JAVA PROVINCE 
1. SIMBANG 

2. SILAANG 4/ 

3. KAI SERAYU-

4. KLAWING 
5.IDO BLE 4/35. SIDOMBLE A 

6. PAREAN 4/300 

7. WONOTORO 

8. SITUMBU 4/ 

-9. WADUY BRUK 

64/ 

353 

90 

144 

996 

844 

310 

267 

May 76 

May 76 

Mar 74 

Aug 74 

Oct 74 

Jul 74 

Jul 74 

Mar 74 

Mar 74 

May 76 

May 76 

Aug 74 

Aug 74 

Nov 74 

Dec 74 

Dec 74 

Jan 75 

Jan 75 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

01 Aug 76 

01 Aug 76 

01 Aug 76 

01 Aug 76 

01 Aug 76 

01 Aug 76 

01 Aug 76 

01 Aug 76 

01 Aug 76 

625 

353 

90 

144 

869 

300 

834 

310 

267 

Sep 77 

May 77 

Apr 77 

Dec 77 

Aug 77 

May 77 

Mar 77 

May77 

Jun 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 
1 O t 7 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

31 Oct 77 

D.I. YOGYA.KARTA 
1. BLOTAN 

2. BEJI K. KADUHAN 

3. RANDU GOWANG4. TUK SULUH 

110 

80 

Jul 75 

Jul 75 

JulJul 7575 

Sep 75 

Oct 75 

75OctOct 75 

31 Mar 80 

29 Sep 77 

29 7729 SepSep 77 

01 Aug 76 

01 Aug 76 

01Aug 7601 Aug 76 

70 

68 

58
04 

Dec 76. 

Dec 76 
Dec 76 
Dec 76 

31 Mar 80 

29 Sep 77 
9 Sep 77 

29 Sep 77 m 

EAST JAVA PROVINCE 
1. DAM 
Note: 

SENEN REJO 
See sheet No. 1 for 

450 
xplana 

Mar 76 Mar 
ion of footn tes 

76 01 Aug 76 * Jan 78 6/ 

* Left side service area only 



SEDERHANA IRRIGATION PROJECT 
 SHEET 10 OF 15
Kalimantan
 
Kana 1976/77 SUBPROJECT MA4JOF WORKS PERIOD ENDING JULY 9, 1980
 

PROVINCE 
 SURVEY DESIGN 
 DESIGN DPAINGS CONSTRUCTION OF LA.JOR WORKS
PRVIC CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 

SUBPROJECT AREA PROGRESS i/ PROGRESS 1/ 
TECH. SOUND. 2/ SERVCE PROGRESS -
CERTIFICATION TO USAID- AREA
(HA) (% COMPLETE) (% COMPLETE) CERTIFICATION(DATE) (DATE) (HA) (% COMPLETE) (DATE)(,)(2) (3) (4) (5) (6-) (7) (8) (9) 

WEST KALIMAhTAN PROVINCE 
SEi LUI 3/ 5/ 1300 Ma- 77 Aug 77 31 May 79 27 Feb 78 600 Jul 78 31 May 79
 

2. BANJARSARI 700 Mar 77 Aug 77 31 May 79 27 Feb 78 700 May 79 31 May 79
 

CENTRAL KALIMANTAN PROVINCE 
1. MONTAIAT II 4:3 Nov 75 Nov 75 31 May 79 07 Nov 77 194 Apr 77 31 May 79
 
2. TRINGSING 
 688 Nov 75 Nov 75 
 24 Aug 76 70
 
3. TEMPATAS 432 Mar 77 Mar 7- 31 May 79 
 07 Nov 77 432 Sep 78 
 31 May 79
 
4. SEI BAMBAN 
 297 Mar 77 Mar 77 31 May 79 27 Feb 78 297 
 Aug 78 31 May 79
 
5. TEWAH 
 328 Mar 77 Mar 77 
 07 Nov 77 
 75
 
6. NANGA BULIK 
 178 Mar 77 Mar 77 31 May 79 05 Mar 79 178 Nov 78 31 May 79
 
7. HURUNG BUNUT 
 470 Mar 77 Mar 77 
 07 Nov 77 
 80
 

SOUTH KALIMANTAN PROVINCE 
1. LOK LIMAU 380 Jul 76 Nov 76 
 12 Mar 79 20 Sap 76 222 Jun 78 12 Mar 79 
2. LUNIN 
 - cancelled ­ _
 
3. LURUS/SEI BESAR 
 220 Oct 74 Feb 75 
 20 Sep 76 Mar 78
 
4. JAYAU 
 161 Oct 74 Feb 75 31 Oct 77 
 20 Sep 76 161 Oct 77 31 Oct 77
 
5. MANDILA 126 Oct 74 Feb 75 31 Oct 77 20 Sep 76 126 Oct 77 31 Oct 77 >
 
6. LURUS/A3BUNGAN - cancelled ..-

. 
7. PAMPAIAN Oct 74 Feb 75 31 Oct 77 20 Sep 76818 
 818 Oct 77 
 31 Oct 77
 
8. JARAU 
 339 Oct 74 Feb 75 
 31 Oct 77 20 Sep 76 339 Oct 77 
 31 Oct 77
 
Note: See sheet No. 1 for 
xplana ion of footnites 


-_ 
* Weir damaged
 



SEDERHANA IRRIGATION PROJECT SHEET 11 OF 15
 
Kalimantan 1976/77 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN DESIGN DPAWINGS CONSTRUCTION!OF MAJOR WORKS
 

& CONSULTANTS SUBMITTED IPRITION CONSULTANTS 
SUBPROJECT AREA PROGRESS1!/ PROGRESS I/ TECH. SOUND. SERVICE PROGRESS 1/ COMPLETION 

S- P S CERTIFICATION TO USAID!' AREA CERTIFICATION 
(H-) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)

(1) (2) (3) (5) (6) (7) (8) (9) 
SOUTH KALIMANTAN PROVINCE 

9.-MIHIM - cancelled - - ­

10. NAMUN - cancelled - ... 

11. ANTASAN TANIPAH 1/ 5/ 5450 100 100 31 Oct 77 20 Sep 76 1100 Nov 77 - 31 Oct 77 

12. SEI LANIDING 5/ 500 100 100 31 Oct 77 20 Sep 76 500 Jun 77 31 Oct 77
 

13. SEI HALALANGANI / 200 100 100 12 Mar 79 20 Sep 76 
 200 Dec 77 12 Mar 79
 
14. SEI HALALA'-._. II - 318 100 100 12 Mar 79 20 Sep 76 318 Sep 78 12 ar 79 
EAST KALIMANTAN PROVINCE 

1. HANDIL BARU 154 Jul 76 Nov 76 29 Sep 77 07 Nov 77 154 Apr 77 
 29 Sep 77
 

2. TERITIP 182 Jul 76 Nov 76 07 Nov 77 Aug 77
 

3. PENJALIN 65 Jul 76 Nov 76 24 May 78 07 Nov 77 65 Jun 77 24 May 78
 

4. RAPAK NYAMUK 3/- 94 Jul 76 Nov 76 31 Dec 79 07 Nov 77 94 Apr 77 - 31 Dec 79 

5. TANI AMAN 60 Jul 76 Nov 76 29 Sep 77 07 Nov 77 60 Aug 77 29 Sep 77
 

6. LOA BAKUNG 150 Jul 76 Nov 76 29 Sep 77 07 Nov 77 
 150 Aug 77 29 Sep 77
 

3/
7. PONORAGAN 605 Jul 76 Nov 76 24 May 78 07 Nov 77 
 400 Aug 77 24 May 78
 

8. LOK SUMBER 665 Jul 76 Nov 76 29 Sep 77 07 Nov 77 200 
 Aug 77 29 Sep 77
 

Note: See sheet No. 1 for qxplana ion of footn tes
 



S ulawesi SEDERHANA IRRIGATION PROJECT SHEET 12 OF 15
 

1976/77 SUBPROJECT M.%JOR WORKS 
 PERIOD ENDING JULY 9, 1980
I 
PROVINCESURVEY& DESIGN ESI DRAW PIGS CONSTRUCTIONCONSULTANTS SUBMITTED OF MA-AJOR WOPJSIPPJ CATION CONSULTANTS 

SUBFROJECT AREA PROGRESS i/ PROGRESS 1' TECH. SOUND. 2/ SERVICE PROGRESS i/ COMPLETIONCERTIFICATION TO USAID 2 AREA CERTIFICATION
(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)
(1) (2) (3) (4) (5) (6) (7) (8) (9) 

NORTH SULAWESI PROVINCE
 

1.-ALO 
 1642 Apr 75 Oct 75 
 01 Aug 76 Nov 77 
2. POSO 
 268 Apr 75 Oct 75 02 Feb 78 
 01 Aug 76 268 Jan 77 02 Feb 78 
3. MOLOWAHU 499 Apr 75 Oct 75 24 May 78 01 Aug 76 499 Feb 77 24 May 78
 
4. MOAYAT 31 1959 Apr 75 Oct 75 02 Feb 78 25 Oct 76 1135 Nov 77 
 02 Feb 78
 
5. TALAWAAN ATAS 607 Apr 75 Jun 7$ Not Req'd Not Req'd N.A. Sep 76 Not Req'd
 
6. MCLONG 
 218 
 Apr 75 Jun 75 Not Req'd Not Req'd N.A. Aug 76 
 Not Req'd
 
7. TANOYAN 700 Apr 75 Jun 75 Not Req'd Not Req'd N.A. Sep 76 Not Req'd 

CENTRAL SITLAWESI PROVINCE 

1. MALINO 
 1500 Jan 75 
 Nov 76 29 Sep 78 23 Sep 77 
 559 Dec 77 6 29 Sep 78
 
2. JONOOGE Sep 75 Apr 76 31 Mar 79 23 Sep 77629 


211 Jan 79 
 31 Mar 79 
3. MAYOA 800 Sep 75 Apr 76 
 02 Feb 78 23 Sep 77 800 
 Aug 77 02 Feb 78
 
4. BALNGKIR/TAMPIALA 1088 Sep 75 Apr 76 29 Sep 78 23 Sep 77 985 Nov 77 29 Sep 78
 
5. TOILI 
3/ 2454 Sep 75 Apr 76 02 Feb 78 
 23 Sep 77 905 Jun 77 6/ 02 Feb 78
 
6. WARU/TANGKIOS 
 1503 Sep 75 Apr 76 02 Feb 78 
 23 Sep 77 560 Jun 77 02 Feb 78
 

SOUTH SULAWESI PROVINCE 

1. NONONGAN 241 Oct 74 Jun 75 29 Sep 78 08 Nov 76 241 May 78 29 Sep 78 
2. SIBA- PALANGI 164 Oct 74 Jun 75 08 Nov 76 
3. TAPANGO 200 Dec 74 Jun 75 02 Feb 78 08 Nov 76 200 Sep 77 02 Feb 78 PE 

4. SULEWATANG 310 Oct 74 Jun 75 02 Feb 78 08 Nov 76 205 Aug 77 02 Feb 78 
Note: See sheet No. 1 for xplana ion of footctes
 

70 



SEDERHANA IRRIGATION PROJECT 
 SHEET 13 OF 15
Sulawesi
 
Sules 1976/77 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980
 

ROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& T CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS

SUBPROJECT AREA PROGRESS- PROGRESS / TECH. SOUND. 2/CERTIFICATION SEFVI C PROGRESS i COMPLETIONTO USAID-
 "-AREA 
 CERTIFICATION
(HA) (Z COMPLETE) (% COMPLETE) 
 (DATE) (DATE) 
 (HA) (% COMPLETE) (DATE)(i) (2) (3) ()(5) (6) (7) (8) (9) 

SOUTH SLLAWESI PROVINCE 
5. RAPPANG 577 Nov 74 Jun 75 
 24 May 78 08 Nov 76 477 Dec 77 24 May 78
 
6. BILLOKA 931 Feb 76 Jul 76 24 May 78 08 Nov 76 750 Feb 78 24 May 78 
7. WETTE'E 
 660 Oct 74 Jun 75 02 Feb 78 
 08 Nov 76 660 May 77 02 Feb 78
 
8. BARAKA 195 Feb 76 Jul 76 02 Feb 78 
 08 Nov 76 195 Nov 77 02 Feb 78
 
9. KARIU I / 432 Dec 74 Apr 7P 02 Feb 78 10 Dec 76 176 Aug 77 02 Feb 7B0 Se 78 
 256 
 29 Se 78
10. KARIU I 1 85 Dc 74 Apr 75 02 Fee78 10 Dec 76 185 Aug 77 02 Fe 78

11. PANAIKANG II 369 Jul 76 Apr 75 24 May 78 10 Dec 76 369 Feb 78 24 May 78 
12. BIANG LOE IV 
 450 Jul 76 Mar 77 02 Feb 78 
 11 Nov 76 450 
 Dec 77 02 Feb 78
 
13. KADIENG 616 Jul 76 Mar 77 02 Feb 78 
 04 Jul 77 616 Oct 77 02 Feb 78
 
14. BANANA 
 413 Jul 76 Mar 77 24 May 78 04 Jul 77 250 Feb 78 24 May 78 
15.. PAENRE LOMPOA - cancelled .-.. 

16. KAJENJENG 
 500 Feb 76 Jul 76 24 May 78 08 Nov 76 
 500 May 78 24 May 78
 
17. CAKURA 
 731 Feb 76 Jul 76 31 Mar 80 
 08 Nov 76 731 Apr 79 31 Mar 80
 
18. APARANG II 
 - cancelled .-..
 

19. PANYILI. 298 Jan 76 Jul 76 31 Mar 79 10 Dec 76 175 Dec 77 31 Mar 79 
20. MELLE 
 399 Feb 76 Jul 76 02 Feb 78 10 Dec 76 399 Sep 77 02 Feb 78 

SOUTHEAST SL°AWESI PROVINCE 

1. RORAYA I 3/ 2382 Apr 76 Jul 76 z27 Feb 78 
 Jul 78 5! 
2. RORAYA II 3/. 415 Apr 76 Jul 76 27 Feb 78 Jul 78 6_ 
Note: See sheet No. 1 for qxplana ion of footn tes 
 _ 



SEDERHANA IRRIGATION PROJECT 
 SHEET 14 OF 15
Sulawesi, Bali & Eastern Islands 
 1976/77 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY 
 DESIGN DESIGN DPAWINGS CO':TRUCTION OF M.AOR WORKS 
& TOTAL 
 CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS

SUBPROJECT AREA PROGRESS - PROGRESS-!/ TECH. SOUND. 2/ SERICE PROGRESS 1/ COMPLETION
 
CERTIFICATION TO USAID- AREA 
 CERTIFICATION


S(HI) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)
(1) (2) (3) (5) (6) (7) 8(9 

SOUTHEAST SULAWESI PROVINCE 
3. RORAYA III 3/ 2512 Apr 76 Jul 76 03 Jul 80 27 Feb 78 0 
 Jul 78 6 03 Jul 80
 

BALI PROVINCE
 

1. PENENG 
 500 Mar 76 Mar 76 12 Mar 79 30 Nov 76 
 0 May 77 12 Mar 79 
2. MEDEWI 263 Mar 76 Mar 7q 12 Mar 79 30 Nov 76 
 0 Aug 77 12 Mar 79
 

WEST NUSA TENGGARA PROVINCE
 
1. TARUSAN 678 Jan 76 Mar 76 31 Oct 77 14 Aug 76 
 678 Apr 77 31 Oct 77
 
2. PONGAL 3/ 1000 Jan 76 Mar 76 31 May 79 14 Aug 76 56 
 Oct 776 31 May 79 
3. BENTEK 100 Oct 76 Nov 76 
 31 Oct 77 14 Mar 77 100 Jun 77 31 Oct 77
 
4. IRENG DAYA 
 430 Jun 76 Jul 76 31 Oct 77 14 Aug 76 
 430 Mar 77 31 Oct 77 
5. MONTONG TANGI 305 Jun 76 Jul 76 31 Oct 77 
 24 Aug 76 305 Jan 77 
 31 Oct 77
 
6. SIDEMEN 
 626 Nov 76 Oct 76 12 Mar 79 
 13 Jan 77 311 Aug 77 12 Mar 79 
7. BUNTOPENG 225. Nov 76 Dec 75 
 31 Oct 77 13 Jan 77 138 Jun 77 
 31 Oct 77
 

EAST NUSA TENGGAFA PROVINCE
 

1. NOBELU 128 Mar 76 Jul 77 
 29 Nov 77 Dec 78
 
2. NAIN 
 366 Mar 76 Jun 77 
 24 Aug 76 Jan 78
 
3. WOLOWARU 251 Mar 76 Jul 76 02 Feb 78 24 Aug 76 78 May 77 02 Feb 78
 
4. BENLELANG 259 Mar 76 Jul 77 31 Mar 79 29 Nov 77 79 Feb 78 31 Mar 79 Z 

5. KONDAMARA 150 Mar 76 r-4Feb 77" 29 Nov 77 Oct 77
 
Note: See sheet No. I for 4xplana ion of footn tes
 



Eastern Islands SEDERHAzXA IRRIGATION PROJECT SHEET 15 OF 15 

1976/77 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980 

PROVINCE 

& 
SUBPROJECT 

TOTAL 
AREA 
(HA) 

(2) 

SURVEY 

PROGRESS i/ 
(% COMPLETE) 

(3) 

DESIGN DESIG'- DRAWINGS 
CONSIULTANTS SUBMITTED 

PROGRESS -/ TECH. SOUND. 
CERTIFICATION TO USAID- /(%COMPLETE) (DATE) (DATE) 

(4) (5) (6) 

CONSTRUCTION OF MAkJOR WORKS 
IPRIGATION CONSULTANTS 

SEP7TICE 1/ COMSLTAN 
AREA PROGRESS I COMPLETION(HA) (% COMPLETE) (DATE)

(7) (8) (9) 

EAST NUSA TENGGARA 
6.'WAE MERAPU 

7. KARUNI 

8. HAE KESAK 

9. OBOR 3/ 

10. PANONDIWAL 

PROVINCE 
165 

119 

485 

312 

Mar 76 

Mar 76 

Mar 76 

Mar 76 

Mar 76 

Jul 77 

Jun 77 

May 77 

Apr 77 

Jul 7 

24 May 78 

24 May 78 

29 Sep 78 

29 Nov 77 

29 Nov 77 

29 Nov 77 

29 Nov 77 

29 Nov 77 

106 

30 

170 

Feb 78 

Feb 78 

Jan 79 

Feb 78 ./ 

Sep 78 6 / 

24 May 78 

24 May 78 

29 Sep 78 

MALUKU PROVINCE 
1. DAD 3/322 Apr 76 Jul 76 08 Mar 78 Feb 78 6/ 

Note: See sheet No. 1 
for xplana ion of footn tes
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Sumatra 
 SEDERHANA IRRIGATION PROJECT 
 SHEET I OF 15
 

1976/77 SUBPROJECT ON-FARM WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN WATER USERS ASSN. EX. SERVICES CONST. OF TERTIARY CANALS
& FARM SERVICE DITCHES

& 
 CERTIFIEDTT 
 TERTIARY CERTIFIED
/
SUBPROJECT 
 AREA PROGRESS -! PROGRESS 1 ORGANIZED BY PROVIDED PROGRESS I/ IRRIG. BY 

(HA) 1(%COMPLETE) (7 COMPLETE) CONSULTANT AREA CONSULTANT(MO/YR) (DATE) ('
(1) (2) (3) (4) (5) 
-0 (Z COMPLETE) (HA) (DATE)(6) (7) (8) (9) (10)
 

ACEH PROVINCE
 
1. KRUENG ULIM 
 324 
 50 50 Apr 77 22 Dec 79* Jan 80 324
 
2. KOTA CANE ATAS 
 600 90 90 
 Jan 77 22 Dec 79* 
 Jan 80 
 329
 
3. TANGSE 
 762 Mar 78 May 78 Sep 77 
 22 Dec 79* Jan 80 None 218
May 78 May 78
4. ALUE NIBONG ATAS None 588
331 50 
 50 Jan 77 
 328 
5. ALUE UBAI 2/ 
 - cancelled ­

-

Footnotes:
 

1/ When progress reache. 100%, ompletion data (mo/yr) i
 
reported if informat on is a ailable.
 

2/ Completion of subpro ect on- arm works carried over t( 1977/78
 

program.
 

3/ Reclamation subproje(t.
 

4/ 1976/77 target only.
 

NA 
Information not avai able at time of preprration of rcport
 
5/ To be implemented by Public 
orks under 78/79 Tertiav Program
 
6/ Includes 1977/78 tar et area
 
7/ On-farm works survey d and d signed by Ag icultural Sorvices and constructior by Public W 9rks
 
8/ Progress is for stru tures only
 

9/ Progress is. for Canal constr ction only
 

* Re- ertified 29 March 1980 



Sumatra- SEDERHANA IRRIGATION PROJECT SHEET 2 OF 15
 

1976/77 SUBPROJECT ON-FARM WORKS 
 PERIOD ENDING JULY 9, 1980
 

R ESURVEY DESIGN WATER USERS ASSN. EX SERVICES CONST. OF TERTIARY CANALS
PROVINCE L ST EI& 
 FARM SERVICE DITCHES
&TOTAL 
 CERTIFIED 
 TS-ITlARY CERTIFIED
 
SUBPROJECT AREA PROGRESS -!/ 
 PROGRESS ! / ORGANIZED BY PROVIDED PROGRESS 1/ 
 IRRIC. BY
CONSULTANT 
 AREA CONSULTANT


(HA) (% COMPLETE) (% COMPLETE) (MO/YR) (DATE) (MO/YR) ( COMPLETE) (HA) (DATE)(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

NORTH SLMATRA PROVINCE
 

1. AEK PANDURUNGAN Y 1675 Jul 77 Aug 77 - Mar 76 79 8 /Feb 80 Mar 174 
2. SIKUA_-KUA 4 890 Jul 77 None 186 

Jul 77 Existing 22 Dec 79* Feb 80 Mar 79 
 328 22 Dec 79
 
Jul 77 Jul 77 
 None 69
Mar 80 Mar 80 
 None 232


3. GIDO ZEBUA 1440 Mar 80 Mar 80
 
4. PAYA LAH LAH 1980 Mar 80 Mar 80 
 None 323
 

None 352
5. NAMU EMBILIN 
 200 Jun 77 Jul 77 
 Feb 78 22 Dec 79* Feb 80 
 Jun 79 74 25 May 79
6. KUALA JANJI 
 1347 Jun 77 Jul 77 Apr 76 22 Dec 79* Feb 80 Mar 79 171 
 22 Dec 79
 
Jun 77 Jul 77 
 None il1
 
Mar 80 Mar 80 
 None 919
7. BUKIT CERMIN. 523 Jul 77 Jul 77 Oct 78 
 22 Dec 79* Mar 80 Jun 79 403 22 Dec 79
8. SIHAIL-HAIL 211 Aug 77 
 Nov 77 Jul 78 
 22 Dec 79* Feb.80 Mar 79 205 22 Dec 79
9. AEK SIMARE 395 Aug 77 Oct 77 Jul 78 22 Dec 79* Mar 80 Mar 79 366 22 Dec 79
 
Aug 77 Oct 77 


10. LUMBAN GAOL 217 Aug 77 Oct 77 
None 146
 

Jul 78 22 !-2c 79* Feb 80 Mar 79 161 22 Dec 79
11. AEK MANDOSI 852 Aug 77 Nov 77 
 Jul 78 22 Dec 79* Mar 80 
 35 213 
Aug 77 Aug 77 None 155 
Mar 80 .Mar 80 None 337
 
80 65 
 None 388
 

WEST SUMATRA PROVINCE
 
1. AIR SINGKARAK May 78 Apr 79 Nov 77
128 
 25 May 79* Feb 80 None 128
2. BUKIT BERAMPUNG 283 May 78 Apr 79 May 77 25 May 79* Feb 80 None 283
3. TAMIANG AMPALU 337 Jun 77 Oct 77 Oct 77 
 Jan 80 None 337

4. TALANG KEMUNING JAYA 985 100 100 
 Dec 77 25 May 79* Feb 80 None N.A.
 
5. BANDAR GADANG JAMBAK 2/5 135 Jun 77 Oct 77 Feb 77 25 May 79* Feb 80 10 
6. PUNGGAI BAWAH
7. LUMPO LIMAU GADANG- / 673 100 100795 Sep 77 Apr 78 25 79 Mar 80
Jan 78 Oct 77 None 375
25 MayMay 79* Mar 80 432
 

100 100
Note: See sheet No. 1 for explanat on of footn tes 310 

* Recertified 29 March 1980 ** Continuation Program 
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SEDERHANA IRRIGATION PROJECT 
 SHEET 3 OF 15
 

Sumatr 1976/77 SLBPROJECT ON-FARM WORKS 
 PERIOD ENDING JULY 9, 1980
 
PRVNESURVEY 
 DESIGN WATER USERS ASSN. X SERVICES CONST. OF TERTIARY CANALS
PRVNC 
 OTL&
TOTAL FARM SERVICE DITCHESCERTIFIED 
 TERTIARY CERTIFIED
 

SUBPROJECT 
 AREA PROGRESS !/ PROGRESS _!/ ORGANIZED BY PROVIDED PROGRESS -/ IRRIG. BY
 
_(H CONSULTANT
(% COMPLETE) COMPLETE) (MOYR) (DATE) AREA CONSULTANT
(MO/YR) (% COMPLETE) (HA) (DATE)

(1) (2) (3) (4) 
 (5) (6) (7) (8) 
 (9) (10)
 

WEST SUMATRA PROVINCE
 

8. KOTO KANDIS 2/ 2357 Mar 77 Jul 78 
 Feb 77 25 May 79* Feb 80 None 300
 . 8/ 100 1009. SAFAN KAYU MANANG 681 Sep 77 Jan 78 May 77 5025 May 79* Mar 80 Mar 80 681
 

RIAU PROVINCE
 
1. SALO 265 Jun 77 Nov 77 Apr 77 
 Jan 80 Sep 79 4/ 164
 
2. PASIR JAMBU 
 665 Jun 77 
 Nov 77 ' Oct 17 Jan 80 Sep 79A / 565 
3. KEBON DURIAN 194 Jun 78 Sep 78 Jan 77 
 Jan 80 None 200
 
4. TANJUNG BELIT 
 112 Mar 78 Jun 7-, Apr 77 25 May 79* Feb 80 Sep 79- 105
 
5. TIWI KECIL 105 Mar 78 Jun 78 Feb 77 
 25 May 79* Feb 80 None 59
 
6. LUBUK AGUNG 
 90 Mar 78 Jun 78 Feb 77 
 25 May 79* Feb 80 None 90
 
7. MUARA JALAI 400 Jun 77 Nov 77 
 Oct 76 
 Feb 80 Jul 79** 250
 
8. BANCAH LABIH 300 Mar 78 Jun 78 Mar 77 
 25 May 79* Mar 80 Sep 79- / 349 
9. SENTAJO II 250 Mar 78 Jun 78 Nov 76 25 May 79* Jan 80 Jul 79** 250 

10. RUMBIO TALUK - 249 100 100 Apr 78 25 May 79 Jan 80

11. LABUH MUARA LEMBU 100 Mar 78 
 Jun 78 Dec 76 
 Jan 80 None 100
 
12. SEI BAUNG ­ 890 None None 
 Dec 79
 
13. TAMPAN II 2/ 615 100 100 
 Dec 79
 
14. SIDINGINAN 464 Jun 78 Sep 78 Jul 78 
 Dec 79 None 402
 
15. TELO 
 355 Jun 78 Oct 78 
 Dec 79 None 272
 
16. RENGAT/SEKIP 3/ 1456 None 
 None 
 Nov 79
 

Note: See sheet No. 1 for xplanat on of footn tes
 

Recqrtifi~d 29 March 1989 
 Construction implemented under Public Works Funds 



SEDERHAN-A IRRIGATION PROJECT SHEET 4 OF 15 
Sumatra 1976/77 SUBPROJECT ON-FARM WORKS PERIOD ENDING JULY 9, 1980 

CONST. OF TERTIARY CANALS 
PROVINCE SU.RVEY DESIGN WATER USERS ASSN. XT SERVICES & FARM SERVICE DITCHES 

& TOTAL CERTIFIED TERPTIARY CERTIFIED 

SUBPROJECT AREA PROGRESS 1/ PROGRESS 1/ ORGANIZED BY PROVIDED PROGRESS-!/ IRRIG. BY 

CONSULTANT APEA CONSLTTANT 
_______A)A( __COMPLETE)(E) COMPLETE) (MO/YRl AD (OY (. COMPLETE) (HA) (D; .) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

RIAU PROVINCE 

17. DAGANG 3/ 1315 None None Mar 79 Dec 79 

18. PISANG BEREBUS 3 323 None None Jul 78 Dec 79 

19. RAWANG PAUH 7/ 200 Jun 78 Sep 78- Apr 77 25 May 79* Jan 80 !/Jul 79** 200 

20. BARABAH 300 Jun 78 Oct 78 Apr 77 Dec 79 None 318 

21. PANGKALAN SASAI 11000 100 Nov 79 May 17 25 May 79* Dec 79 Mar 80 5 600 

JAMBI PROVINCE 
. SEI DUSUN KERMIO/ 477 May 77 Feb 78 N.A. 31 May 80 May 79 None N.A. 

2. SEI TIONGKO 2/ 227 Jun 77 
Dec 78 5 

Feb 78 
1 0 

Mar 78 25 May 79* Mar 78 50 8) 1315/
227 5/ 

3. SEI SEMBILANG 367 None None Oct 78 

4. SEI SINGKARAN-I/ 311 Apr 77 Feb 78 Feb 77 22 Dec 79* Mar 78 Jun 79 176 22 Dec 79 
5. BATANG NIBUNG-2/ 638 Mar 77 Feb 78 May 77 31 May 80 None N.A. 

6. SE! BETUK 868 None None Feb 78 Dec 78 

7. SEI BANGKO/PELIPAN 88 None None Jan 78 31 May 80 Dec 78 

8. SEI ULAK 489 None None Feb 79 25 May 79* Dec 78 

9. SEI BULIM 2/ 210 Dec 77 Feb 78 Mar 77 22 Dec 79* Mar 79 57 25 May 79 

10. SEI LUBUK KAYU ARO 
11. SEI DUSUN MANGGIS 2/ 

64 
240 

None 
May 77 

None 
Feb 78 

Mar 77 
Feb 77 

Apr 79 
Apr 79 None N.A. 

12. BTL. TANAH KAMPUNG 5/ 841 None None Jul 78 25 May 79* Dec 79 200 

13. SEI RENAH SAKO 109 None None Jan 78 Dec 79 

Note: See sheet No. 1 for xplanatfon of footnotes
 

Recfrtified 29 March 1980 ** By DPU
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 5 OF 15
 
Sumatra 
 1976/77 SUBPROJECT ON-FARM WORKS 
 PERIOD ENDING JULY 9, 1980
 

A. SCONST. OF TERTIARY CANALS

PROVINCESRVEY 
 DESIGN
& TIOTLRTIARY WATER USERS ASSN. XL SERVICES FARI" SERVICE DITCHES
CERTIFIED 
 CERTIFIED
 

SUBPROJECT 
 AREA PROGRESS !/ PROGRESS 1/ ORGANIZED BY PROVIDED PROGRESS 1/1 IRRIG. BY
CONSULTANT 
 A.FZA CONSULTANT
 
(HA) (% COMPLETE) (% COMPLETE) 
 (MO/YR) (DATE) 
 ./YR (% COMPLETE) (HA) (DATE)


(1) (2) (3) (4) (5) 
 (6) (7) 
 (8) (9) (10)
 

JAMBI PROVINCE
 

14. SEI TERUNG 253 None None Jan 79 
 Dec 79
 
15. SE JEMBATANG SERONG - 265 Jul 77 Feb 78 Dec 77 25 Mav 79* Dec 79 Aug 79 
 208 31 Mar 80
30 None 


265 5/
16. SEI PEMATANG LUMUT 946 Aug 77 Feb 78 Feb 78 None 
 N.A.
 

SOUTH SUMATRA PROVINCE
 

1. AIR NITAP 123 None None Sep 17
 
2. AIR KESIE II 360 Mar 78 
 May 79 Nov 77 31 May 80 309 300
 
3. AIR GOHONG 614 None None Feb 78 25 May 79 
-


4. AIR MANA I - cancelled - ­

5. AIR BETUNG 355 Sep 79 Nov 79 Sep 77 31 May 80 
 None 224
 

6. AIR PANGI 388
 

7. LUB-K TUPAK. 84 Nov 78 Feb 79 May 77 25 May 79* 
 40 9/ 104
 
8. PURUS BUNGA MAYANG - cancelled - .­

9. PILLA RANAU 63 Apr 78 Mar 79 Jun 77 75
25 May 79* 50 


10. TANGGA DEWATA 440 None None Aug 77
 

11. TELUK KIJING 
 519 None None Oct 77
 

12. TIANG BILIK 3/ 618 None None Feb 79
 

13. SEKOJO UJUNG 5 1280 
 N.A. N.A.
 

BENGKULU PROVINCE
 

1. AIR KOTOK KOTA AGUNG 98 Jan 78 Feb 78 Nov 77 
 Jan 79 40 8/ 98

Note: See sheet No. 1 for 
xplanat on of footnotes
 

* Recprtified 29 March 1980 



SEDERHAALX IRRIGATION PROJECT SHEET 6 OF 15 
Sumatra 1976/77 SU-PROJECT ON-FAR-M WORKS PERIOD ENDING JULY 9, 1980 

PROVINCESRVEY 
TOTAL 

DESIGN 
S 

WATER USERS ASSN. 
CERTIFIED 

X SERVICES 
CONST. OF TERTIARY CANALS 
& FARM SERVICE DITCHES 

TERTIAPY CERTIFIED 

SUBPRO.ECT AREA PROGRESS - PROGRESS -/ ORGANIZED BY PROVIDED PROGRESS 1/ IRRIG. BY 

(1) 
(HA) 

(2) 
(7 COMPLETE) 

(3) 
(7 COMPLETE)_ -(MQYR). 

(4) (5) 

CONSULTANT 
(DATE) 

(6) 
(MO/YR) 

(7) 
(% COMPLETE) 

(8) 

AREA 
(HA) 
(9) 

CONSULTANT 
(DATE) 
(10) 

BENGKULU PROVINCE 

2. AIR KEMUMU 302 Jan 78 40 Jan 79 

3. AIR SUSUP II 58 Jan 78 Feb 78 Jan 79 None N.A. 

4. AIR SELAGAN S. IPUH - cancelled - -

5. kIR HITAM 138 Jul 77 Nov 79 Jan 79 50 - 61 03 Jul 80 
6. AIR LEMBAYUNG - cancelled - - - -

7. AIR TEBAT BESAR 289 None None Jan 79 

8. AIR DATARAN RUNGAU 707 None None Jan 79 

9. AIR PETAI 87 None None Jan 79 

10. AIR SELEBANG 1027 Aug 77 Feb 78 Jun 77 Jan 79 60 336 
11. AIR DAUP 162 Jan 78 Feb 78 Dec 77 Dec 78 80 77 31 May 80 

12. AIR MUBAI 312 Jun 78 50 Dec 77 22 Dec 79* Dec 78 30 N.A. 

13. AIR SELAT - cancelled .- -

14. AIR SENGAK 153 Jun 78 50 Dec 77 Dec 78 30 8 N.A. 

15. AIR TERAS 345 Mar 79 20 Nov 77 Jan 79 

16. AIR LAGAN- - cancelled - - -

17. AIR EMBONG III 675 None None Dec 77 22 Dec 79* Dec 78 

18. AIR NGALAM- 108 Jun 77 Nov 77 Jun 77 25 May 79* Jan 79 Feb 79 23- / 

19. AIR NAPAL 210 None None Nov 77 Jan 79 

20. AIR BESI 785 Jan 78 40 Jan 78 Jan 79 30 8 N.A. 

Note: See sheet No. 1 for xplanat on of footn tes
 

* RecprtifIed 29 March 1980 



SEDERHANA IRRIGATION PROJECT SHEET 7 OF 15 
Sumatra 1976/77 SUBPROJECT ON-FARM WORKS PERIOD ENDING JULY 9, 1980 

PROVINCESRVEY 
& TOTAL 

DESIGN WATER USERS AS. 
CERTIFIED 

X SERVICES 
CONST. OF TERTIARY CANALS 

FARM SERVICE DITCHES 
TERTIARY CERTIFIED 

SUBPROJECT AREA PROGRESS / PROGRESS - ORGANIZED BY PROVIDED PROGRESS I/i IRRIG. BY 

(1) 
(HA) 

(2) 
(% COMPLETE) 

(3) 
(% COMPLETE) 

(4) 
(MO/YR 

(5) 

CONSULTANT 
(DATE 

(6) 
(MO/YR 

(7) 
(% COfPLETE) 

(8) 

AREA 
(HA) 

(9) 

CONSULTANT 
(DATE) 

(10) 

BENGKULU PROVINCE 

21. AIR KELINGI 685 Jun 78 40 Dec 78 30 N.A. 

LAMPUNG PROVINCE 
WAY CAMPANG 2./IMAU 606 Jul 77 Aug 78 May 77 25 May 79* 50 8 200 

2. WAY SKIPI HILIR 2/ 207 May 77 Aug 78 May 77 50 8 00 

3. WAY JAGANG 2/ 205 May 77 Aug 78 Mar J7 50 200 

4. WAY WAYA SRIKATON 

5. WAY TIPO LUNIK 

2/ 671 

390 

May 77 
79 52/5/

May 77 

Jan 78 
40 

Jan 78 

May 77 

May 77 

25 May 79* 

25 May 79* 

60 
N.A. 
50 

8/ 
8/ 

400 
391 5/
300 

6. WAY APUS 2/ 86 Apr 77 Jan 78 May 77 25 May 79* 80 86 31 Mar 80 
7. WAY PANAS 2/ 90 Apr 77 Feb 78 May 77 25 May 79* 50 8/ 80 
8. WAY SEMUNG-2/ 

2/ 
9. WAY SABU MENANGA 2/ 

210. WAY GURING 2 

148 

112 

686 

Apr 77 

Apr 77 
85 

Apr 77 

Jan 78 

Jan 78 
None 

Jan 78 

May 77 

May 77 

May 77 

25 May 79* 

25 May 79* 

25 May 79* 

60 

80
N.A. 
60 

/* 
8/ 
-

8/ 
-

100 

114
112 5/ 
600 

31 Mar 80 

11. WAY GUNUNG ALIP I, II & 50 None N.A. 686 

III 2 548 Apr 77 Feb 78 May 77 25 May 79* 60 8/ 310 31 May 80 

Note: See sheet No. 1 for xplanat on of footntes
 

* Recqrtified 29 March 1980
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 8 OF 15
 
Java 
 1976/77 SUBPROJECT ON-FARUM WORKS 
 PERIOD ENDING JULY 9, 1980
 

CONST. OF TERTIARY CANALS
 
PROVINCE 
 ST.TRVEY DESIGN 
 WATER USERS ASSN. EX SERVICES & FARM SERVICE DITCHES


& TOTAL 
 CERTIFIED 
 TERTIARY CERTIFIED
 
SUBPROJECT A PROGRESS _!/ PROGRESS 1/ ORGANIZED BY PROVIDED PROGRESS i/ IRRIG. 
 BY
CONSULTANT 
 AREA CONSULTANT(HA) (Z COMPLETE) (. COMPLETE) (MO/YR) (DATE) (MO/YR) (% COMPLETE) (HA) (DATE)(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

WEST JAVA PROVINCE
 
1. CIDAHU GIRANG 138 Nov 78 Jan 79 Jul 77 
 31 May 79* Aug 77 None 138
 
2. BUNGBAS 200 Nov 78 Jan 79 Oct 76 
 31 May 79* Aug 77 None 121
 
3. BOJONG KAKAK 131 Nov 78 Jan 79 Dec 77 31 May 79* Aug 77 None 131
 
4. CUKA.NG SADANG 237 Nov 78 Feb 79 Dec 76 
 Aug 77 None 237
 

5. PETE 
 200 None None
 

6. CIDERUM 150 Dec 78 Jan 79 Jul 17 
 None 141
 
7. CISUDA 491 Jun 77 Aug 77 
 Jan 78 31 May 79* Aug 77 Jun 78- 75 22 Dec 79 
8. CUMANGGALA 2/ 341 Sep 78 Jan 79 Feb 77 31 May 79 Aug 77 None 261
 
9. CIPETIR A 80 Jun 77 Aug 77 Oct 76 31 May 79* Aug 77 Apr 79 56 _ 
 22 Dec 79
 

10. CITERE 502 Aug 78 Oct 78 Nov 76 
 31 May 79* Aug 77 Nov 79 8 312
 

11. LEUWI SAPI 328 Aug 78 Oct 78 
 Oct 77 31 May 79* Aug 77 Aug 79 100 
12. CIPICUNG 150 Aug 78 Jan 79 Mar 77 
 03 Jul 80 Sep 77 None 106
 
13. TIRTAJAYA II 101 Jun 77 Jan 79 Sep 75 
 31 May 79* Sep 77 None 49
 
14. BAHARA 300 May 77 Aug 77 
 May 77 31 May 79* Aug 77 
 Aug 79 300
 
15. 1BATU KARUT 170 May 77 Aug 77 Apr 77 31 May 79* Aug 77 Jul 79 8 
 104
 
16. LELIWI PAMULANG 350 May 77 Aug 77 
 Aug 77 None 350
 
17. CIJOLANG SALANDIKA 120 May 77 Aug 77 
 Mar 78 31 May 79* Aug 77 Sep 79 58 22 Dec 79
 
18. CISITU 392 May 77 Aug 77 4J Feb 77 31 May 79* Aug 77 Nov 78 8 166 22 Dec 79 
19. NAGRAK 239 Dec 77 Feb 79 Feb 77 03 Jul 80 
 Aug 77 None 70 03 Jul 80 

Note: See sheet No. 1 for xplanat on of footn tes 

* -Recertified 29 March 1980 



SEDERHANA IRRIGATION PROJECT SHEET 9 OF 15 
Java 1976/77 SUBPROJECT ON-FARM WORKS PERIOD ENDING JULY 9, 1980CONST. OF TERTIARY CANALS 

SURVEY DESIGN WATER USERS ASSN. EXL SERVICES & F ERIE CANAS 
PROVINCE TOTALI &FA SRIEDT-.S 

& 
SUBPROJECT 

(1) 

TOOGNE CERTIFIED TERIIARY CERT FIED 
AREA PROGRESS -/ PROGRESS -/ ORGANIZED BY PROVIDED PROGRESS -/ IPRIG. BY 

CONSULTANT AREA CONSULTANT(HA) (% COMPLETE) (% COMPLETE) (MO/YR (DATE) (MO/YR) ( COMPLETE) (HA) (DATE)
(2) (3) (4) 1 (5) (6) (7) (8) (9) (10) 

WEST JAVA PROVINCE 

20. CITENGAH 44 None None 
21. CIKALONG 472 May 77 Jun 77 Mar 77 31 May 79* Aug 77 Nov 78 127 22 Dec 79 

CENTRAL JAVA PROVINCE 

1. SIMBANG 625 Nov 78 Dec 78 Apr 76 29 Mar 80 Apr 76 30 600 
2. SILAWANG 51 353 None None Apr 76 31 May 79* Apr 76 
3. KALI SERAYU 90 None None Oct 74 03 Jul 80 Oct 74 
4. KLAWING 5/ 144 None None Dec 76 31 May 79* Dec 76 
5. SIDOMBLE 5/ 996 Dec 78 Mar 79 Nov 76 03 Jul 80 Nov 76 None 595 
6. PAREAN5/ 300 None None Apr 79 31 May 79* Apr 79 
7. WONOTORO 844 Nov 79 May 80 Apr 79 31 May 79* Apr 79 None 803 
8. SITUMBU 310 Nov 77 Nov 77 Jun 78 31 May 79* Sep 77 Dec 79 310 29 Mar 80 
9. WADUK BRUK 5/ 267 None None Sep 77 31 Mar 80 Sep 77 

D.I. YOGYAKARTA 

1. BLOTAN 110 Apr 77 May 77 Nov 76 25 May 79* Jul 78 100 70 25 May 79 
2. BEJI K. KADUHAN 80 Apr 77 May 77 Dec 76 25 May 79* Jul 78 100 80 25 May 79 
3. RANDU GOWANG 74 Apr 77 May 77 May 76 25 May 79* Jul 78 100 74 25 May 79 > 
4. TUK SULUH 104 Apr 77 May 77 May 76 25 May 79* Jul 78 100 96 25 May 79 

EAST JAVA PROVINCE 
1. DAM SENEN REJO 
Note: See sheet No. 1 for 

450 Sep 79 Sep 79 Nov 77 29 Mar 80 Sep 77 Aug 79 105
xplanatron of footn tes 

* Recertified 29 March 1980 ** Recertified 03 July 1980 



SEDERHANA IRRIGATION PROJECT 
 SHEET 10 OF 15
 
Kalimantan 
 1976/77 SUBPROJECT ON-FARM WORKS 
 PERIOD ENDING JULY 9, 1980
 

CONST. OF TERTIARY CANALS
 
PROVINCE PROINCSURVEYTOAL& DESIGN WATER USERS ASSN. EXT SERVICES & FAR1 O SERICE CHES
FAR SERVICE DITCHES
 

&TOTAL CERTIFIED 
 TERTIARY CERTIFIEDSUBPROJECT AREA PROGRESS 1/-1 PROGRESS ORGANIZED BY PROVIDED PROGRESS 1/ IRRIG. BY 
CONSULTANT AF.A CONSULTANT(HA) COMPLETE) (%,COMLET) (MO/YR) (DATE) (MO/YR) (% COMPLETE) (HA) (DATE)(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

WEST KALIMANTAN PROVINCE
 

3/
1. SEI LUI 1300 Nov 79 Nov 79 Nov 76 
 Nov 77

3/ 400 

2. BANJARSARI ­ 700 None None
 

CENTRAL KALIMANTAN PROVINCE
 

1. MONTALAT II 410 Aug 77 Aug 77 Nov 77 31 May 79* Aug 78 May 79 250 
 31 May 79
 

2. TRINGSING 
 688 None None Nov 70
 
3. TEMPATAS 
 432 None None Mar 79
 
4. SEI BAMBAN 
 297 None None Mar 79
 
5. TEWAH 
 328 None None Oct 78 
 Oct 78
 
6. NANGA BULIK 
 178 None None Apr 79 Oct 78
 
7. HURUNG BUNUT 
 470 None None Oct 78
 

SOUTH KALIMANTAN PROVINCE
 

1. LOK LIMAU 380 Nov 79 Nov 79 
 Sep 77 
 May 79 None 265
 
2. LUNIN 
 - cancelled ­
3. LURUS/SEI BESAR 220 Dec 77 Apr 78 Oct 77 

-

May 79 None 

4. JAYAU 161 Mar 77 Apr 78 May 77 
 May 79 None 161
 
5. MANDILA 
 126 Mar 78 Apr 78 Sep 77 
 May 79 None 126
 
6. LURUS/AMBUNGAN - cancelled -­ _­

7. PAMPAIAN 818 Mar 78 May 78 Aqg 77A / May 79 None 616 
8. JARAU Mar 78 May 78 Oct 77V / 31 May 79* May 79
339 


None 339
 
Note: See sheet No. 1 for xplanat on of footn es 

* Recejtified 29 March 1980 

220 



Kalimantan 
 SEDERHANA IRRIGATION PROJECT 
 SHEET 11
SHET OF 15
_!_O__ 

1976/77 SLEPROJECT ON-FARM WORKS 
 PERIOD ENDING JULY 9, 1980

i 
 CONST. OF TERTIARY CANALS


PROVINCE TOTAL SURVEY DESIGN
PRVIC 
 WATER USERS ASSN. EXT SERVICES & F SERIE CHES
& FA SERVICE DITCHES
T 

CERTIFIED
SUBPROJECT TERTIARY CERTIFIED
AREA PROGRESS -/ PROGRESS -! ORGANIZED BY PROVIDED PROGRESS I/ 
 IRRIG. BY
 
CONSULTANT
_--A) _(%COMPLETE) (% COMPLETE) Q L ( AREL CONSULTANT 

(1) (2) (3) (4) 
(mO/YR) COMPLETE) (HA) (DATE)(5) (6) (7) (8) (9) (10) 

SOUTH KALIMANTAN PROVINCE 

9. MIHIM - cancelled _ _ 

10. NAMUN - cancelled ­
11. ANTASAN TANIPAH 5450 Nov 79 Nov 79 May 79 None 1000
12. SEI LANDUNG 
 500 Nov 79 
 Nov 79 Oct 77 
 May 79 None 500
 
13. SEI HALALANGANII/ 
 200 None None May 7514. SEI HALALANGAN II 
 318 None None
 
EAST KALIMANTAN PROVINCE
 
1. HANDIL BARU 
 154 N.A. N.A. Apr 77 
 154
 
2. TERITIP 
 182 None None 
 Aug 77
 
3. PENJALIN 
 65 None None Nov 77
 
4. RAPAK NYAMUK 
 94 None None May 77
 
5. TANI AMAN 
 60 None None Aug 77
 
6. LOA BAKUNG 
 150 N.A. N.A. Aug 77
 

7. PONORAGAN 
 2/ 605
8._KS R 2 Sep 78 Sep 78 Nov 765/5 None 180
 
8. LOK SUMBER 2/ 665 Sep 78 - Sep 78 5/ Oct 76 
 None 180
 

S7 
Note: See sheet No. 1 for qxpianattonoffootno es 


)
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 12 OF 15

Sulawesi
 

1976/77 SUBPROJECT ON-FARM WORKS PERIOD ENDING JULY 9, 1980
 
SERVICES CONST. OF TERTIARY CANALS
 

PROLINCE TOTAL SURVEY DESIGN 
 WATER USERS ASSN. ER & FARM SERVICE DITCHES
 
& 
 CERTIFIED 
 TERTIAPY CERTIFIED
 

SUBPROJECT AREA 
 PROGRESS PROGRESS !/ ORGANIZED BY PROVIDED PROGRESS 
 REA BYCONSULTANT AREA CONSULTANT 
(HA (% COMPLETE) ( COMPLETE) Q(MOYR) (DATE) (MO/YR) (% COMPLETE) (HA) (DATE)


(1) (2) (3) (4) (5) (6) (7) (8) 
 (9) (10)
 

NORTH SULAWESI PROVINCE
 

1. ALO 1642 Aug 76 - Sep 77 / Jun 77 22 Dec 79* Apr 77 Mar 79 - 265 25 May 79 
None 4782. POSO 268 Jul 78 Sep 78 Jun 77 
 31 May 80* Apr 77 None 227
 

3. MOLOWAHU 499 Jul 78 Sep 78 Jun 77 22 Dec 79* Apr 77 
 Jul 79 530 25 May 79
 
4. MOAYAT 1959 Jan 78 Mar 78 Nov 77 
 22 Dec 79* Apr 77 Mar 79 8 219 25 May 79
Dec 78- Mar 79 5_/ 
 N.A. 522 5/


10 355
 

5. TALAWAN ATAS 
 607 None None Feb 77 Dec 76
 
6. MOLONG 218 None None Nov 77 22 Dec 79* Sep 76
 
7. TONAYAN 700 None None Nov 77 Sep 76
 

CENTRAL SULAWESI PROVINCE
 

1. MALINO 1500 None None Mar 79
 

2. JANAGE 629 Oct 77 4/ 
 May 79 Jun 77 31 May 80 Oct 77 30 600
 

3. MAYOA 
 800 None None May 80
 
4. BANGKIR 1088 Nov 77 May 79 Feb 78 31 May 80 Oct 77 30 391 
 31 May 80
 
5. TOILI -454 Sep 78 Jan 79 
 May 79 31 May 80 Oct 77 
 Jul 79 686 31 May 80
 
6. WARU 1503 Sep 78 Jan 79 Aug 78 31 May 80 Oct 77 Jun 79 205 22 Dec 79
 

Mar 80 337 31 May 80
 
SOUTH SULAWESI PROVINCE
 
1. NONONGAN 241 Jul 77 Aug 77 Aug 77 
 Feb 77 cancelled
 
2. SIBATA PALANGI 164 Jul 77 Aug 77 Aug 77 
 Feb 77 None 


3. TAPANGO 200 Jul 78 Dec 78 Nov 78 
 29 Mar 80 Dec 77 Ma 80 150 31 Mar 80

4. SULEWATANG 310 Jul 77 
 Au77 Aug 77 29 Mar 80 Feb 77 O 0 9 8/ 38
 

Aug Oct 79 345 31 Mar 80
Note: See sheet No. 1 for xplanat on of foot es
 

* Recgrtified 29 March 1980 

184 



SEDERHANA IRRIGATION PROJECT SHEET 13 OF 15 
ulesi .. 1976/77 SUBPROJECT ON-FARM WORKS PERIOD ENDING JULY 9, 1980 

CONST. OF TERTIARY CANALS 
PROVINCE TOTAL SURVEY DESIGN WATER USERS ASSN. X SERVICES & FALM SERVICE DITCHES 

& 
SUBPROJECT AREA PROGRESS ! / PROGRESS - / ORGANIZED 

CERTIFIED 
BY PROVIDED PROGRESS -!/ 

TERTIARY CERTIFIED 
IRRIG. BY 

(1) 
(HA) 
(2) 

COMPLETE) 
(3) 

(% COMPLETE) 
(4) 

(MO/YR) 
(5) 

CONSULTANT 
(DAT) 
(6) 

(MO/YR 
(7) 

( COMPLETE) 
(8) 

AREA 
(HA) 
(9) 

CONSULTANT 
(DATE) 
(10) 

SmOUTH SULAWESI PROVINCE 

5. RAPPANG 577 Jul 78 Dec 78 Nov 78 31 May 80 Dec 77 90 207 
6. BILLOKA 931 Jul 77 Sep 77 Aug 77 29 Mar 80 Feb 77 

10 81 
Nov 79 ­

308 
901 31 Mar 80 

7. WETTE'E 660 Jul 77 Sep 77 Jul 77 31 May 80 Feb 77 90 582 
8. BARAKA 195 Jul 78 Dec 78 >Nov 78 29 Mar 80 Dec 77 Dec 79 190 22 Dec 79 
9. KARIU I 432 Aug 77 Sep 77 Aug 7A 29 Mar 80 Feb 77 Oct 79 375 31 Mar 80 

10. KARIU II 185 Jun 7.7 Jul 77 Aug 77 29 Mar 80 Feb 77 Oct 79 - 113 31 Mar 80 
11. PANAIKANG II 369 Jul 78 Dec 78 Nov 78 31 May 80 Dec 77 Mar 80 163 18 Apr 80 
12. BIANG LOE IV 450 None None Dec 79 Aug 79 None 81 

13. KADIENG 616 Jul 78 Dec 78. Nov 78 29 Mar 80 Dec 77 Mar 80None 305I-326 18 Apr 80 
14. BANANA 413 Jul 78 Dec 78 Nov 78 29 Mar 80 Dec 77 Mar 80 343 18 Apr 80 
15. PAENRE LOMPOA - cancelled -- _ ... None 105­
16. KAJENJENG 500'. Aug 77 Oct 77 Aug 77 Feb 77 cancelled 
17. CAKURA -/ 731 None None Apr 79 Aug 79 
18. APARANG II - - cancelled .- -

19. ?AN.YILI 298 Jun 77 Jul 77 Aug 77 29 Mar 80 Feb 77 90 - 311 

20. MELLE 399 Jul 77 Sep 77 Aug 77 29 Mar 80 Feb 77 90 - 375 

SOUTHEAST SULAWESI PROVINCE 

1. RORAYA I 5_/ 2382 Jan 79 May 79 Dec79 None 1000 
2. RORAYA II 5/ "415 None None Dec 79 
Note: See sheet No. 1 for xplanat on of footnotes 



SEDERHANA IRRIGATION PROJECT
Sulawesi, Bali & Eastern Islands SHEET 14 OF 15
1976/77 SUBPROJECT ON-FARM WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE TOTAL ESURVEY DESIGN WATER USERS ASSN. EX SERVICES CONST. OF TERTIARY CANALS 
& FAR, SERVICE DITCHES 

SUBPROJECT 

(1) 

AREA 

(HA) 
(2) 

I .SOGRESS 

CM 
(3) 

i/ 

E 

PROGRESS !/ ORGANIZED 

COMPLET) (MO/YR) 
(4) (5) 

CERTIFIED 

BY 
CONSULTANT

(DTE) 
(6) 

PROVIDED 

0Q/YR) 
(7) 

TERTIAPY 

PROGRESS i/ IRRIG. 
APA(Z COMPLETE) (HA) 

(8) (9) 

CERTIFIED 

BY 
CONSULTANT

(DATE) 
(10) 

SOUTHEAST SULAWESI PROVINCE 
3. RORAYA III 

BALI PROVINCE 

2512 Jul 77 

Jan79 
4! 

! 
Jul 77 4/ 

May 79 
Jun 77 20 

None 
536 

1000 5 

1. PENENG 

2. MEDEW6I 2/ 

500 

263 

May 77 

May 77 

Jun 77 -/ 

Jun 77 

Dec 76 

Dec 76 

31 May 79* 

31 May 79* 

Aug 77 

Aug 77 

Jan 80 

100 

475 

210 

29 Mar 80 

d 
WTEST NUSA TENGGARA PROVINCE 
1. TORUSA 

2. PONGAL 

678 

1000 

Aug 77 

Sep 79 

Feb 78 

Mar 80 

Aug 77 

Dec 78 

31 May 79* 

31 May 79* 

Aug 77 

Jul 78 

15 

15 

400 

397 
3. BENTEK 100 None None 
4. IRENG DAYA 

5. MONTONG TANGI 

430 

305 

Aug 77 

Aug 77 

Feb 78 

Feb 78 

Dec 78 

May 78 

31 May 79* 

31 May 79* 

Aug 77 

Aug 77 

100 

None 

300 

150 

31 May 79 

6. SIDEMEN 1/ 

7. BU6/OPENG -
626 

225 
Aug 77 

Sep 79 
Feb 78 

Mar 80 
Oct 77 

Jun 77 
31 May 79* 
31 May 79* 

Apr 78 
Apr 78 

None 
25 

150 
194 

EAST NUSA TENGGARA PROVINCE 
1. JBELU 128 None None 
2. AIN 5/ 366 None None 
3. WOLOWARU 

4. BENLELANG 

251 

259 

Oct 77 

Jul 79 

Nov 77 

Dec 79 

Sep 77 

Jun 77 

22 Dec 79* 

31 May 80 

Sep 77 

Jun 77 

May 79 

20 

81 

259 

25 May 79 

KONDAMARA
S. 150 Jun 78 Aug 78 Sep 77 29 Mar 80 Sep 77 Jan 80 150 
 29 Mar 80
Note: See sheet o. I for xplanaton of footn98tes 

*Recertified 29 March 1980 

0 



EasternIslands 

SEDERHANA IRRIGATION PROJECT 

1976/77 SUBPROJECT ON-FARM WORKS 

SHEET 15 OF 

PERIOD ENDING JULY 9, 1980 

15 

PROVINCE 

&TOTAL 
SUBPROJECT 

(1) 

AREA 

(HA) 

(2) 

R ESURVEY DESIGN
SU Y DE& 

PROGRESS !/ PROGRESS 1/ 

(% COMPLETE) (7 COMPLETE) 

(3) (4) 

WATER USERS ASSN. EX SERVICES CONST. OF TERTIARY CANALS 
FARM SERVICE DITCHES 

CERTIFIED TERTIARY CERTIFIEDORGANIZED BY PROVIDED PROGRESS -Y IRPIG. BY 
CONSULTANT AREA CONSULTANT(MO/YR) IDATE fMOYR ( COMPLETE) (HA) (DATE) 

(5) (6) (7) (8) (9) (10) 

EAST NUSA TENGGARA PROVINCE 
6. WAE MARAPU 

7. KARUNI 

8. HAE KESAK 

9. OBOR 

10. PANONDIWAL 

165 

119 

485 

308 

312 

Jul 79 

Jul 79 

Jul 79 

Jun 78 

None 

Dec 79 

Dec 79 

Dec 79 

Aug 78 

None 

Aug 78 

Jul 78 

May 78 

Sep 77 

Sep 17 

29 Mar 80 

Aug 78 

Jul 78 

May 78 

Sep 77 

Sep 77 

10 

15 

10 

Jan 80 

165 

124 

433 

300 29 Mar 80 

MALUKU PROVINCE 

1. DAEO 322 Mar 79 Jun 79 May 77 31 May 80 Apr 76 20 193 

Note: See sheet No. 1 for jxplanat on of footn tes
 



APPENDIX D
 

3977/78 SUBPROJECT MAJOR WORKS
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 1 OF 14
Sumatra 
 1977/78 SLrBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN DESIGN DRAINGS CONSTRUCTION OF MUAJOR WORKS 
& TOTAL CONSULTANTS SUBMITTED IRRIGATION CONSnLTANTS

SUBPROJECT AREA PROGRESS -/ PROGRESS I/ TEC" SOUND. 
 2/ SERVrICE PROGRESS -/ COMPLETIONCERTIiICATION TO USAID-
 - AREA CERTIFICATION
(HA) (% COMPLETE) (7 COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)


(1) (2) (3) (4) (5) 
 (6) (7) (8) (9)
 

ACEH PROVINCE
 

1. ALUE UBAI / _/ 8/ 2309 May 75 Sep 77 
 29 Nov 77 
 Jun 79 7
 
2. TANGSE 3/ 8/ 762 Nov 74 Dec 76 31 Mar 79 13 Jan 77 
 300 Dec 78- 31 liar 79
 

Footnotes:
 

l/ When progress reaches 100%, completion d te (mo/yr) i
 
reported if informat on is vailable.
 

2/ 
Submittal is by DGWRD and n rmally inclu es subprojec design

drawings, layout map, cost 
 stimate, des gn calculati ns and
 
technical soundness c-rtifi ation.
 

3/ Subproject is a carry over rom 1976/77.
 
4/ Part of subproject m jor wo ks completed under Sederh na program


prior to 1976/77.
 

5/ Completion of subproj ct ma-or works 
car ied over to L978/79
 
program.
 

6/ Reclamation subproject.
 

7/ 1977/78 target only.
 
8/ Completion of repair of majcr works- car ied over to 
1979/80 program.
 
NA Information not available al 
 time of pre aration of r port.
 

* Not functional 



SEDERHANA IRRIGATION PROJECT 
 SHEET 2 OF 14
 
Sumatra 1977/78 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF IhAJOR WOPJS 
& 

SUBPROJECT AREA 

(HA) 

1/A1, 
PROGRESS - PROGRESS i 

(% COMPLETE) (% COMPLETE) 

CONSULTANTS SUBMITTED 
TECH. SOUND.I 2/ 

CERTIFICATION TO USAID-
(DATE) (DATE) 

IRRIGATION 
SERVICE 
AREA 
(HA) 

PROGRESS i/ 

(% COMPLETE) 

CONSULTANTS 
COMPLETION 
CERTIFICATION 

(DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) 

NORTH SUMATRA PROVINCE 

1. AEK PANDURUNGAN 

2. SIKUAH-KUAH 3/ 
3/4/5/8/ 

8/ 

1675 

890 

Oct 75 

Jun 76 

Oct 76 

Nov 76 

29 Sep 78 

02 Feb 80 

01 Aug 76 

14 Mar 77 

302 

534 

Feb 78 7/ 

Aug 78 __ 

22 Sep 78 

18 Apr 80 
3. GIDO ZEBUA - 5/8/ 1440 May 76 Oct 76 11 Nov 76 90 7 
4. PAYA A-LAH 8/ 1980 Apr 76 Feb 77 29 Sep 78 14 Mar 77 600 Feb 78 ­ 29 Sep 78 
5. BUKIT CERMIN - 523 Apr 76 Jul 7§ 29 Sep 78 24 Aug 76 348 Feb 78- 29 Sep 78 
6. SIHAIL-HAIL 3/ 8/ 211 Jul 76 Nov 76 29 Sep 78 14 Mar 77 38 Dec 77 29 Sep 78 

7. AEK SIMARE 3/ 8/ 395 Jul 76 Oct 76 18 Apr 80 13 Jan 76 395 Mar 78 18 Apr 80 
8. AEK MANDOSI 3/ 5/ 8/ 852 Jun 76 Oct 76 29 Sep 78 14 Mar 77 237 Jun 78- 29 Sep 78 
9. RISMA DUMA 5/ 8/ 1522 Sep 77 Mar 78 Apr 78 7 

WEST SUI TRA PROVINCE 

1. SUMANI cancelled -

2. GUMARANG 5/ 7 
3. PUNGGUNG KASIEK - 7/ 

1197 

4243 

Mar 76 

Jul 74 
Jan 77 

Sep 77 

18 Apr 80 

25 May 79 

05 Apr 78 

15 Dec 77 

312 

1194 

Jun 79 

Feb 79 

18 Apr 80 

25 May 79 
4. LUBUK SARIK 926 Sep 74 Oct 77 29 Sep 78 15 Dec 77 926** Jun 78 7) 29 Sep 78 
5. LOLO TUHUR - 876 Feb 74 Nov 77 29 Sep 78 15 Dec 77 876*** Mar 78 29 Sep 78 
6. LUPAK SUBAHAN 394 Oct 74 Oct 77 31 Mar 79 15 Dec 77 267 Dec 78 31 Mar 79 
7. PUNGGAI BAWAH 3/ 5/ 7/ 673 Nov 74 Nov 77 29 Sep 78 05 Apr 78 170 Feb 79 18 Apr 80 
8. KOTO KANDIS 5/ 2357 Feb 75 Oct 77 31 May 79 15 Dec 77 1507 Nov 78 31 May 79 
9. LUMPO LIMAU GADANG - - 795 Feb 75 Feb 78 11 Aug 76 Dec 79 * 

Note: See sheet No. 1 for explana ion of footn tes 

• Weir destroyed by November 1979 flood. ** Includes401 Ha from 75/76 * Includes456 Ha from 75/76 



SEDERHANA IRRIGATION PROJECT SHEET 
 3 OF 14
Sumatra

Sumatra 
 1977/78 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9 1980 

___ 

SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORYSPROVINCE 

&TOTAL CONSULTANTS SUBMITTED IRRIGATION 
 CONSULTANTS 

SUBPROJECT AREA PROGRESS / PROGRESS i/ TECH. SOUND. 2/-- CERTIFICATION TO USAID- SERVICE COMPLETION
AREA PROGRESS - CERTIFICATION 

(HA) (7. COMPLETE) ( COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9)
 

RIAU PROVINCE
 

1. BASERAH I &ll 420 Feb 77 May 77 29 Sep 78 28 Sep 78 247 May 78 29 Sep 78
 

2. RAWANG UDANG 150 Feb 77 May 77 28 Sep 78 
 Dec 78 

3. SEI RAYA SEKIP 5200 Mar 77 Jul 77 25 May 79 16 Nov 76 200 Jun 78 25 May 79 
4. RAUANG AMBACANG 462 Feb 77 May 77 29 Sep 78 28 Sep 78 412 Jun 78 7/ 29 Sep 78 

5. RUMBIO TALUK KOPAH 88 249 Mar 77 Jul 77, 29 Sep 78 28 Sep 78 249 Mar 78 29 Sep 78
 

6. RENGAT/SEKIP 3 6/ 1456 D=c 76 May 77 31 May 79 28 Sep 78 1156 Dec 78 31 May 79 

7. DAGANG 3/ 6/ 
 1315 Dec 76 May 77 25 May 79 16 Nov 76 1015 Jun 78 25 May 79 
8. SEI BAUNG - 890 Dec 76 May 77 2 8 Sep 78 Dec 78 
9. TANDI AT 200 Apr 77 Jul 77 29 Sep 78 28 Sep 78 
 200 May 78 29 Sep 78
 
10. PANTAI MARPOYAN 1600 Mar 77 Jul 77 
 28 Sep 78 95
 

8/ 1075 Feb 77 Y y 77 28 Sep 78 Feb 79
 

12. PERAWANG 6/ 5/ 622 Jul 77 Sep 77 18 Apr 80 
 28 Sep 78 293 Jun 78--/ 18 Apr 80
 
13. TAMAN I & II 615 Dec 76 May 77 25 May 79 16 Nov 76 615 Feb 79 25 May 79
 

JAMBI PROVINCE
 

1. SEI KEMBANG 5/ 274 May 76 Oct 76 31 Mar 79 08 Mar 78 0 Pay 78 31 Mar 79
 
2. SEI PULAU PEKAN 3L3 May 76 Oct 76 31 May 80 08 Mar 78 0 Jun 79 31 May 80
 
3. SEI PENDUNG MUDIK ill May 77 Oct 77 08 Mar 78 Mar 80 ** a/ 

4. SEI DUSUN KERMIO 3/ 8/ 477 May 76 Jul 76 08 Sep 76 Nov 78 * 

5. SEI BULIM 1/ 5/ 210 May 76 Jul 76 31 Mar 79 01 Aug 76 0 Mar 78 - 31 Mar 79 

Note: See sheet No. 1 for *plana ion of footn tes __
 
* Not certifiable ** Target complete only, not yet functional 

X 



SEDERHANA IRRIGATION PROJECT 	 SHEET 4 OF 14
Sumnatra
Sumatra 
 1977/78 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980 

PROVINCE 	 SURVEY DESIGN DESIGN DPAWINGS QONSTRUCTION OF MAJOP.WOPJS
 

& TOTAL CONSULTANTS SUBMITTED IRPIGATION 1/ CONSULTANTS 
SUBPROJECT AREA PROGRESS -/ PROGRESS 1/ TECH. SOUND. 2/ SERVICE PROGRESS - COPLETION 

CERTIFICATION TO USAID- 'AREA CERTIFICATION(HA) (% COMPLETE) (7 COMPLETE) 
 (DATE) (DATE) (HA) (% COMPLETFj_ (DATE)
 

(1) 	 (2) (3) (4) (5) (6) (7) (8) (9) 

JAMBI PROVINCE
 

6. SEI DUSUN MANGGIS / 8/ 240 May 76 Jul 76 31 May 80 01 Aug 76 0 Mar 78 Y 31 May 80
 

7. SEI TIONGKO 3/ 8/ 227 May 76 Jul 76 31 Mar 79 08 Sep 76 227 Aug 78 7/ 31 Mar 79
 

8. SEI SEMBILANG 3/ 8/ 367 May 76 Jul 76 	 25 Oct 76 Dec 78 * 

9. SEI BETUK 3/ 8/ 868 May 76 Jul 76 	 20 Sep 76 Jun 79 ** 

10. SEI ULAK 3/ 5/ 8/ 489 May 76 Jull76 31 May 80 11 Nov 76 489 Jun 78 -/ 31 May 80 

11. SEI BANGKO/PELIPAI 3 88 May 76 Jul 76 31 Dec 79 25 Oct 76 0 Apr 78 7/ 31 Dec 79 
512. SEI BTL. TANAH'KAMPUNG / 841 May 76 Jul 76 01 Aug 76 	 Feb 79 7! 

13. SEI TERUNG -/ 5/ 253 May 76 Jul 76 31 Dec 79 08 Sep 76 253 Jun 78 - 31 Dec 79 

14. SEI RENAH SAKO 3 5 109 May_76 Jul 76 	 12 Oct 76 Jun 78 -

SOUTH SUMATRA PROVINCE
 

1. AIR MANA II 	 94 May 75 Jun 76 03 Jul 80 15 Nov 78 80 Jan 80 03 Jul 80 

2. SELANGIS ATARAN 	 - cancelled . 

3. AIR PAYANG 274 Dec 77 Jul 78 	 15 Nov 78 
 70 Jan 	79
 

4. AIR SATAN 	 - cancelled . 

5. DAMAR PURA 	 - cancelled ..... 
6. AIR SANUR8/ 972 Dec 76 Feb 79 	 17 Dec 79 Nov 79
 
6. 	 LA SAU 6­

6/ 1190 Dec 76 Feb 79 18 Apr 80 17 Dec 79 1190 Nov 79 18 Apr 80 

*8. MEMBALONG 333 Apr 75 Sep 77 31 Mar 79 05 Apr 78 143 Dec 78 31 Mar 79
8/31 	 De76Ag7 
9. AIR BITUNGAN 315 Dec 76 Aug 77 	 17 Dec 79 
 70
 
Note: See sheet No. 1 for eplana ion of footn tes III_1___
 
* Weir damaged by flood, needs repair ** System damaged not yet functional 

S** Target only, not yet functional 



14 
SEDERHANA IRRIGATION PROJECT 
 SHEET 5 OF 


_1977/78 
 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 
PROVINCE 
 SURVEY DESIGN
& TOTAl DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS
CONSULTANTS 
 SUBMITTED IRRIGATION 
 CONSULTANTS
 

SUBPROJECT 
 AREA PROGRESS i/ PROGRESS i/ 
TECH. SOUND. 
 SERVICE PROGRESS I COMPLETIONCERTIFICATION 
TO USAID- /
(HA) C% COMPLETE) (% COMPLETE) (DATE) (DATE) AREA CERTIFICATION
(HA) (% COMPLETE) (DATE)
 

SOUTH SUMATRA PROVINCE 
10. -LEBAK SANTAPAN 6/ 
 - cancelled -
11. TALANG KELAPA 6/ 272 Dec 76 

-

Jun 77 
 15 Nov 78 
 95 Aug 79
 

BENGKULU PROVrINCE 
1. AIR BESI GUNUNG BESAR 
3/ 785 Feb 76 Mar 76, 
 06 Oct 78 785 
 Nov 78 7/

2. AIR PEMAKUL - cancelled -

-

3. AIR APIKO ENGGANO 359 Apr 77 Apr 77 
-

27 Oct 76 78 Jun 79
 
4. AIR KAHABI) 8/ 
 374 Apr 77 Apr 77 
 27 Oct 76 
 Jun 79
5. AIR BENGKENANG BUNTU 
 200 100 
 Nov 77 
 31 Mar 79 
 200 Aug 78 
 31 Mar 79
6. AIR LUBUK NAPALAN 81 358 100 Nov 77 06 Oct 78 
 Aug 79
7. AIR BENGKENANG GUGUK 
 520 Oct 77 Oct 77 
 06 Oct 78 
 Feb 79
 
8. AIR DINGIN 
 - cancelled
 
9. AIR KELINGI / 
 685 Jan 77 
 Jun 77 29 Sep 78 06 Oct 78 
 383 May 78 
 29 Sep 78
 

10. AIR BELUMAI I 314 Jun 77 Jun 77 
 18 Apr 80 06 Oct 78 0
11. AIR PINGGIR KUNING Nov 78 18 Apr 80
175 Jun 77 Jun 77 29 Sep 78 
 06 Oct 78 175 
 Jun 78 29 Sep 78
12. AIR KETELANG8/ 
 823 100 Nov 77 
 06 Oct 78 
 May_79
13. AIR KEMUMU 
 302 Feb 76 
 Jan 77 18 Apr 80 06 Oct 78 
 0 Sep 78 18 Apr 80
14. AIR DURIAN 
 / 4/ 166 100 
 100 18 Apr 80 
 0 Jul 78 18 Apr 80
15. AIR PETAI 3/8/ 
 87 Feb 76 Jan 77 
 06 Oct 78 
 Oct 79
 
16. AIR DAUP 3/ 8/ 162 Feb 76 Dec 77 18 Apr 80 06 Oct 78 
 0 Sep 78 18 Apr 80 
Note: 
 See sheet No.1 for xplana:ion of footn tes
 

* Pump intake not functional 



SEDERHANA IRRIGATION PROJECT SHEET 6 OF 14 
1977/78 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS 
& 

SUBPROJECT 

(1 

AREA 

(PA) 

(2) 

CONSULTANTS 
PROGRESS !/ PROGPESS 1/ TECH. SOUND. 

CERTIFICATION 
(% COMPLETE) (% COMPLETE) (DATE) 

(3) (4) (5) 

SUBMITTED 
2/ 

TO USAID-
(DATE) 

(6) 

IRRIGATION 
SERVICE 
AREA 
(HA) 

(7) 

CONSULTANTS 
PROGRESS1!/ COMPLETION 
P- CERTIFICATION 

(% COMPLETE). (DATE) 

(8) (9) 
BENGKULU PROVINCE 
17.-AIR HITAM 3/ 8/ 138 Feb 76 Dec 77 31 Mar* 79 06 Oct 78 59 Jul 78 31 Mar 79 
18. AIR NGALAM3/ 8/ 108 100 100 31 Mar 79 06 Oct 78 108 Jul 78 31 Mar 79 
19. AIR SUSUP 3/8/ 58 100 100 06 Oct 78 0 May 79 

LAMPUNG PROVINCE 
1. WAY SEMULI 

2. WAY NGISON SEMPANA 

3. WAY BALAI KENCANA 

4. WAY UWAN LIWA 

5. WAY BUAH I, II, III 

6. WAY LUNIK PENENGAHAN 

ill 

68 

125 

197 

520 

353 

Aug 76 

Aug 76 

Aug 76 

Aug 76 

Aug 76 

Avg 76 

Dec 76 

Dec 76 

Dec 76 

Dec 76 

Dec 76 

Dec 76 

03 Jul 

31 Mar 

31 Dec 

18 Apr 

03 Jul 

31 Mar 

80 

79 

79 

80 

80 

79 

02 Aug 77 

02 Aug 77 

02 Aug 77 

02 Aug 77 

02 Aug 77 

02 Aug 77 

ill 

68 

125 

197 

520 

353 

May 

Dac 

May 

Dec 

May 

Jun 

79 

78 

79 

78 

79 

78 

03 Jul 80 

31 Mar 79 

31 Dec 79 

18 Apr 80 

03 Jul 80 

31 Mar 79 
7. WAY BULOK SUKAMARA 253 Aug 76 Dec 76 31 Mar 79 02 Aug 77 '165 Jul 78 31 Mar 79 
8. WAY BATU KETING 

9. WAY BINJAI 

356 

261 

Aug 76 

Aug 76 

Sep 77 

Dec 76 

29 Sep 78 02 Aug 77 

02 Aug 77 

356 

0 

Jun 78 

Mar 78 

29 Sep 78 

* 

Note: See sheet No. 
1 for 4xplana ion of footn tes
 

* Pump intake not functional 



SEDERHANA IRRIGATION PROJECT 
 SHEET 7 OF 14
 
Java 
 1977/78 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
 
& TOTAL 
 CONSULTANTS 
 SUBMITTED IRRIGATION 
 CONSULTANTS
SUBPROJECT PROGRESS !/ PROGRESS i/ TECH. SOUND.
AREA 2/ SERVICE PROGRESS i/ COMPLETION
 

CERTIFICATION TO USAID- AREA
(HA) (7 COMPLETE) (7 COMPLETE) CERTIFICATION
(DATE) (DATE) 
 (HA (% COMPLETE) (DATE)

(1) (2) (3) (4) (5) (6) 
 (7) (8) (9)
 

WEST JAVA PROVINCE
 
1. CIBULAKAN 395 Nov 75 Sep 76 
 29 Sep 78 11 Oct 77 395 Apr 78 29 Sep 78

2. CITAMAN 
 110 Nov 75 Sep 76 29 Sep 78 02 Jul 77 
 110 Aug 77 29 Sep 78
 
3. PETE 1/ 200 Nov 75 Sep 76 
 31 Dec 79 12 Oct 76 200 
 Dec 77 31 Dec 79
4. CIHANDOYAN 
 376 Oct 76 
 Feb 77 
 11 Oct 77 
 100*
 
5. CIMARAYANA 
 269 Dec 75 Mar 77 
 31 May 80 07 Jul 77 269 Dec 77 3' May 80
 
6. CILENGIS 296 Dec 76 May 77 
 12 Mar 79 20 Dec 77 
 296 Dec 77 
 12 Mar 79
 
7. CUMANGGALA 
 341 Oct 75 May 76 12 Mar 79 07 Jul 76 
 341 Aug 77 12 Mar 79
 
8. HARIKUKUN 
 83 Oct 75 May 76 12 Mar 79 20 Dec 77 
 83 Aug 77 12 Mar 79
 

9. LEUWI BITUNG _ 290 Dec 76 Jun 77 29 Sep 78 11 Oct 77 
 40 Apr 78 29 Sep 78
10. CIBENDA 150 Jun 76 May 77 
 07 Jul 77 Mar 78
 
11. LEUWI GOBANG 
 256 Nov 76 Jun 77 12 Mar 79 
 10 Aug 77 256 
 Feb 78 12 Mar 79
 
12. CIHIKIEU 
 345 Oct 75 Oct 76 
 29 Sep 78 11 Oct 77 345 Dec 77 
 29 Sep 78
 
13. CIDEDE 110 Oct 75 May 77 
 29 Sep 78 10 Aug 77 110 Feb 78 
 29 Sep 78
 
14. CINANGKA 
 187 Oct 76 May 77 29 Sep 78 10 Aug 77 
 187 Feb 78 
 29 Sep 78
 

CENTRAL JAVA PROVINCE
 
1. ROWO KOJOR 150 100 Jul 77 25 May 79 
 15 Dec 77 150 Feb 78 25 May 79
 
2. KEDUNG BELLS 
 130 100 Jul 77 
 25 May 79 15 Dec 77 130 
 Mar 78 25 May 79

3. CIGEGEMEUH 

m
 
200 100 Jun 76 25 May 79 15 Dec 77 
 200 Apr 78 25 May 79
 

4. RAKIT 
 85 100 Jun 76 25 May 79 
 15 Dec 77
Note: See sheet No. I for Diana 85 Apr 78ion of footn tes
 

* Weir destroyed, redesign in progress 



Java 
SEDERHANA IRRIGATION PROJECT 

1977/78 SUBPROJECT MAJOR WORKS 

SHEET 8 OF 

PERIOD ENDING JULY 9, 1980 

14 

PROVINCE SURVEY DESIGN DESIGN DPAWINGS CONSTRUCTION OF MAJOR WORKS 

& 

SUBPROJECT 

(1) 

TOTAL 
APREA 

(HA) 

(2) 

PROGRESS-/ 

(% COMPLETE) 

(3) 

PROGRESS 1/ 

(Z COMPLETE) 

(4) 

CONSULTANTS -­ 'PBMITTED IRRIGATION 
TECH. SOUND. 2/ SERVICE 

CERTIFICATION TO USAID- -_ZEA 
(DATE) (DATE) (HA) 

(5) (6) (7) 

PROGRESS !/ 

(% COMPLETE) 

(8) 

CONSULTANTS 
CO IPLETION 
CERTIFICATION 

(DATE) 

(9) 

CENTRAL JAVA PROVINCE 

5. PULUS 215 Sep 74 Jun 76 27 Feb 78 Feb 79 
6. CANGKOK 

7. SIDANDANG 

8. TEGAL WUNGU 

9. SENOBAYAN/KALI 

10. SIKLUWLNG 

11. BLERER 

12. MULYOSARI 

13. TRENGGILING 

14. NGRENYEH 

15. TONAH 

16. PELEM SENGIR 

17. GRENG 

18. MUNGKAL MEONG 

19. MOJOWALI 

KUTO 

300 

203 

100 

95 

60 

60 

45 

249 

352 

115 

60 

166 

520 

156 

Sep 74 

Jun 74 

Jun 74 

Jun 74 

Jun 74 

Jun 74 

Mar 74 

Mar 74 

Mar 74 

May 74 

Mar 76 

Mar 76 

Oct 76 

Aug 76 

Jam 76 

Jun 74 

Jun 74 

Jun 74 

Jun 74 

Jun 74 

Nov 75 

Nov 75 

Oct 76 

Dec 74 

Dec 76 

Dec 76 

Oct 76 

Dec 76 

25 May 

25 May 

25 May 

25 My 

25 May 

25 May 

25 May 

25 May 

25 May 

25 May 

25 May 

25 May 

25 May 

79 

79 

79 

79 

79 

19 

79 

79 

79 

79 

79 

79 

79 

05 Apr 78 

07 Jul 77 

07 Jul 77 

10 Aug 77 

07 Jul 77 

07 Jul 77 

11 Oct 77 

20 Dec 77 

11 Oct 77 

10 Aug 77 

10 Aug 77 

10 Aug 77 

27 Feb 78 

10 Aug 77 

300 

203 

100 

95 

60 

60 

45 

249 

249 

115 

166 

320 

156 

Sep 78 

Jan 781 / 

Jan 78- / 

Mar 78-Y 

Nov 77-

Jai. 787 / 

Jan 78.Y7 

Feb 78. 

Mar 79 

Dec 77-

Apr 78 

Jan 787/ 

Mar 78 

Jan 78Z/ 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

25 May 79 

D. I. YOGYAKARTA 

1. PRONANGGAN 

2. SANGGRAHAN . 

3. SAMBENG 
Note: See sheet No. 1 for 

170 

126 

110 
plana 

Mar 76 

Mar 76 

Mar 76 
ion of footn 

Jul 

Aug 

Aug 
tes 

76 

76 

76 

24 May 78 

24 May 78 

24 May 78 

15 Dec 77 

15 Dec 77 

15 Dec 77 

170 

76 

110 

Dec 77 

Dec 77 

Dec 77 

24 May 78 

24 May 78 

24 May 78 

M 



SEDERHA.NA IRRIGATION PROJECT
1977/78 SUBPROJECT MAJOR WORKS SHEET 9 OF 14PERIOD ENDING JULY 9. 1980 

PROVINCE 
& 

SUBPROJECT 

(1) 

TOTAL 
AREA 

(HA) 

SURVEY 

PROGRESS !/ 

(% COMPLETE) 

(3) 

DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED

PROGRESS 1/ TECH. SOUND. 2/CERTIFICATION TO USAID-
(Y COMPLETE) (DATE) (DATE) 

(4) (5) (6) 

CONSTRUCTION OF MAJOR WOPKS 
IRRIGATION CONSULTANTS
SERVICE PROGRESS 1" COMPLETION
AREA CERTIFICATION 
(HA) (% COMPLETE) (DATE) 

(7) (8) (9) 

D.I. YOGYAKARTA 
4. TERONG 125 Mar 76 Oct 76 24 May 78 15 Dec 77 125 Dec 77 24 May 78 

EAST JAVA PROVINCE 
1. KF.TTTNG 

2. SUMBER MAKMUR 

260 

130 

Mar 76 

Feb 77 

Mar 

Feb 

76 

77, 

29 Sep 78 

29 lep 78 

02 Jun 77 

02 Jun 77 

260 

130 

Feb 78 

Jan 78 

29 Sep 78 

29 Sep 78 
3. SEBOROH 

WEST KALIMANTAN PROVINCE 

97 Feb 77 Feb 77 29 Sep 78 02 Jun 77 97 Jan 78 29 Sep 78 

1. SEI LUI 

2. RINTAU 

3. SEI LAKI 

61300 

300 

172 

Mar 77 

Jul 77 

Apr 77 

Aug 77 

May 78 

Aug 77 

31 May 79 

31 May 79 

27 Feb 78 

27 Feb 78 

27 Feb 78 

600 

82 

May 79 

80 

Jan 79 

31 May 79 

31 May 79 

CENTRAL KALLMANTAN PROVINCE 
1. BERENG BENGKEL I 

2. BERENG BENGKEL 1 

1000 

1500 

Mar 74 

Mar 74 

Mar 74 

Mar 74 

31 May 79 

31 May 79 

27 Feb 78 

27 Feb 78 

1000 

1500 

Dec 78 

Feb 79 

31 May 79 

31 May 79 

SOUTH KALIMANTAN PROVINCE 
1. SEI LANGSAT BESAR 

2. SEI BELAS 

150 

-

Jul 76 

cancelled 

Nov 76 

-

31 Dec 79 27 Feb 78 150 Oct 78 31 Dec 79 

3. ANTASAN TANIPA 

4. LIANG ANGGANG 6/5RWANGA6/ 

3 

1II 

5450 

2108 

Aug 76 

Jul 76 

Aug 76 

Nov 76 

12 Mar 

12 Mar 

79 

79 

20 Sep 77 

27 Feb 78 

1500 

1330 

Mar 78 

Mar 78Jun78 

12 Mar 79 

12 Mar 797 

> 

!D 

5. RAWA NEGARA 6/9I0 
IIc 

Jul 76 
II 
III 

Jul 

"Dec 

76 12 Mar 79 27 Feb 78 1350 Jun 78
78 
78 

Dec 78 

1 

__ _ _ 

http:SEDERHA.NA


Kalimantan 
SEDERHANA IRRIGATION PROJECT 

1977/78 SUBPROJECT MAJOR WORKS 
SHEET 10 OF 

PERIOD ENDING JULY 9. 1980 

14 

PROVINCE 
& 

SUBPROJECT 
TOTAL 
AREA 

SURVEY 

PROGRESS I/ 

DESIGN 

PROGRESS i/ 

DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 
TECH. SOUND. 2/CERTIFICATION TO USAID-

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSULTANTS 

SERVICE PROGRESS - CONLETION
Ar" CERTIFICATION 

(1) 

(HA) 

(2) 

(% COMPLETE) 

(3) 

(% COMPLETE) 

(4) 

(DATE) 

(5) 

(DATE) 

(6) 

(HA) 

(7) 

(% COMPLETE) 

(8) 

(DATE) 

(9) 

SOUTH KALIMANTAN PROVINCE 
6. RAWA SETIUNG 6/ 1500 Jul 76 Jul 76 12 Mar 79 27 Feb 78 500 Jun 78 12 Mar 79 

EAST KALIMANTAN PROVINCE 
1. RAPAK NYAMUK 

2. PONORAGAN 3/ 

3. LOK SUMBER 

4. PURWAJAYA 

94 

605 

665 

80 

Jul 76 

Jul 76 

Jul 76 

Jul 77 

Nov 76 

Nov 76 

Nov 76 

Nov 77 

31 Dec 79 

24, May 78 

24 May 78 

31 May 80 

02 Nov 77 

02 Nov 77 

02 Nov 77 

94 

205 

465 

80 

Feb 787/ 

Feb 78 7/ 

Feb 78 

Dec 79 

31 Dec 79 

24 May 78 

24 May 78 

31 May 80 
5. SELOK API 5/ 631 Jul 77 Nov 77 84 
6. LEMPAKE 325 Jul 77 Nov 77 31 May 80 20 Dec 77 220 Apr 80 31 May 80 

N
 
Note: See sheet No. 1 for 
 plana ion of footn,tes
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 11 OF 14
 

Suaws 1977/78 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS

L CONSULTANTS SUBMITTED IRRIGATION 
 CONSULTANTS
 

SLBPROJECT 
 AREA PROGRESS !/ PROGRESS-!/ TECH. SOUND. 2/ SERVICE.. 
 PROGRESS i/ COMPLETION
 
CERTIFICATION TO USAID- AREA 
 CERTIFICATION
(HA) (Z COMPLETE) ( COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

NORTH SULAWESI PROVINCE
 
1. MOPUYA 419 Jun 75 Jun 77 31 Mar 79 15 Dec 77 307 Sep 78 31 Mar 79 
2. MOPUGAD 741 Jun 75 Jul 77 15 Dec 77 Feb 79
 
3. KOPE 264 Jun 75 Oct 77 31 Mar 79 07 Jul 77 264 Sep 78 31 Mar 79 
4. MOTOBOY 157 Jun 75 Oct 77 31 Mar 79 15 Dec 77 157 Sep 78 31 Mar 79
 

5. PANIKI BUHA 381 Aug 76 Jul 7i 24 May 78 15 Dec 77 301 May 78 24 May 78 
6. YANTATON 369 Aug 76 Oct 77 31 Mar 79 15 Dec 77 
 254 Sep 78 31 Mar 79
 
7. KAROWA 216 Aug 76 Jul 77 24 May 78 15 Dec 77 216 Feb 78 24 May 78 
8. LINDANGAN 158 Aug 76 Jul 77 24 May 78 15 Dec 77 158 Dec 77 24 May 78 
9. PENTU 231 Aug 76 Oct 77 31 Mar 79 20 Dec 77 172 May 78 31 Mar 79 

10. KALUNTAI 303 Aug 76 Oct 77 31 Mar 79 20 Dec 77 
 43 Jun 78 31 Mar 79
 
11. LIKUPANG OKI 246 Aug 76 Oct 77 
 20 Dec 77 Sep 78
 
12. MOAYAT 1959 Apr 75 Oct 75 24 May 78 25 Oct 77 561 Feb 78 7_/ 24 Ma. 78
 

CENTRAL SULAWESI PROVINCE
 
1. AMPIBABO 760 Dec 76 Jul 77 31 Mar 79 11 May 78 760 Jul 78 31 Mar 79
 
2. KEKE LOE 1468 Dec 76 Jun 77 29 Sep 78 18 Jan 80 248 May 78 29 Sep 78* 
3. UWEKULI 353 Dec 76 Jun 77 
 11 May 78 Feb 78 >
 
4. TANGKEAO - cancelled ...... 

5. SAROSO 1200 Dec 76 Jun 77 31 Mar 79 11 May 78 166 Mar 78 31 Mar 79 
6. WARU./TANGKIOS 1503 Sep 75 Apr 76 29 Sep 78 05 Mar 79 490 Feb 78 29 Sep 78
 
Note: See sheet No. I for plana ion of footn tes
 

* Recertified 31 May 1980 



SEDERHANA IRRIGATION PROJECT 
 SHEET 12 OF 14
Sulawesi
 
Sues 1977/78 SUBPROJECT MAJC? WORKS PERIOD ENDING JULY 9, 1980
 

PROVINCE 
& 

SUBPROJECT 

(1) 

TOTAL 
AREA 

(HA) 

(2) 

SURVEY 

PROGRESS I/ 

(' COMPLETE) 

(3) 

DESIGN 

PROGRESS i/ 

(Q COMPLETF) 

(4) 

DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 
TECH. SOUND. 2/

CERTIFICATION TO USAID-
(DATE) (DATE) 

(5) (6) 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSULTANTS 

-SERVICE PROGRESS j/ COMPLETION 
AREA CERTIFICATION 
(HA) (% COMPLETE) (DATE) 

(7) (8) (9) 

CENTRAL SULAWESI PROVINCE 
7. MOILONG 

8. KOLONDOM 

9. SONI 

1125 

1150 

635 

Jun 

Dec 

Dec 

76 

76 

76 

Aug 

Jun 

Jun 

77 

77 

77 

11 

11 

05 

May 

May 

Mar 

78 

78 

79 

Feb 

Dec 

Jun 

79 

78 

78 
10. MALINO 
11. TOILI 3/ 

1500 
2454 

Dec 75 
Sep 75 

Aug 74 
Apr 76 20 Sep 78 

23 Sep 77 
23 Sep 77 1080 

Nov 78 
Feb 78 29 Sep 78 

SOUTH SULAWESI PROVINCE 
1. BIANG KEKE I 

2. BIANG LOE II 

3. LEMOA II 

4. PACCING 

5. MICO 

-115 

148 

250 

286 

83 

Aug 76 

Aug 76 

Aug 76 

Aug 77 

Aug 77 

Oct 76 

Oct 76 

Oct 76 

Oct 77 

Oct 77 

2 9 Sep 78 
25 May 79*03 Jul 80 

29 Sep 78 

31 Dec 79 

02 Nov 77 

02 ov 77 

02 Nov 77 

02 NoV 77 

02 Nov 77 

115 

148 

250 

140 

May 78 

Aug 78 

May 78 

Feb 79 

Oct 78 

29 Sep 78 
25 Ma 79*03 Ju 80 

29 Sep 78 

31 Dec 79 

6. LEANG-LEANG 640 Aug 77 Dec 78 23 Jan 79 60 

SOUTHEAST SUAWESI PROVINCE 
1. AMOITO 

2. MOWEWE 

674 

377 

Apr 77 

Apr 77 

Jun 77 

Jun 77 

29 Sep 78 

24 May 78 

02 Nov 77 

08 Mar 78 

674 

377 

Jul 78 

Dec 77 

29 Sep 78 

24 May 78 
3. MOWILA 
4. AMERORO 

5. RORAYA I -

452 
3820 

2382 

Apr 77 
Apr 77 

Apr 76 

Jun 77 
Jun 77 

Jul 76 

24 May 78 02 Nov 77 

27 Feb 78 

452 Dec 77 

Dec 78 

Dec 78 

24 May 78 10 

s 

Note: See sheet No. 1 for eplana ion of footn tes 
* Re-certification 



Sulawesi, Bali 6 Eastern Islands SEDERHANA IRRIGATION PROJECT 
 SHEET 13 OF 14
 
1977/78 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE 
 SURVEY DESIGN 
 DESIGN DRAWINGS CONSTRUCTION OF M.JOR WORKS
& 
 TOTAL 
 CONSULTANTS 
 SUBMITTED IRRIGATION
SUBPROJECT CONSULTANTS
AREA PROGRESS-!/ PROGRESS _/ 
 TECH. SOUND. 
 SERVICE 
 PROGRESS ! COMPLETION 
_(HA) 
 (% COMPLETE) ( -OMPLETE) CERTIFICATION TO USAID
(DATE) (DATE) AREA- CERTIFICATION(HA) _(% COMPLETE) (DATE)


(1) (2) (3) 
 (4) (5) 
 (6) (7) 
 (8) (9)
 

SOUTHEAST SULAWESI PROVINCE
 

6. RORAYA II 3/ 
 415 Apr 76 
 Jul 77 
 27 Feb 78 
 May 79

7. RORAYA III 3/ 
 2512 Apr 76 
 Jul 77 03 Jul 80 27 Feb 78 0 
 Dec 78 
 03 Jul 80
 

BALI PROVINCE
 
1. SEMANGGONG 
 153 Mar 77 Sep 77 31 May 79 05 Apr 78 
 153 Jul 78 
 31 May 79
2. PETANAHAN 
 517 Mar 77 
 Mar 77 31 May 79 05 Apr 78 
 242 Jun 79 
 31 May 79

3. PENENG 3/500 
 ar 76 Mar 76 12 Mar 79 30 Nov 76 
 500 Mar 78 
 12 Mar 79
4. MEDEW0 263 Mar 76 
 Mar 76 12 Mar 79 30 Nov 76 263 
 Mar 78 
 12 Mar 79
 

WEST NUSA TENGGARA PROVINCE
 

1. NUNGGA 
 241 Jan 76 Mar 77 
 31 May 79 12 Apr 77 241 Jan 78 31 May 792. PONGAL-
 1000 Jan 76 Mar 76 31 May 79 
 14 Aug 76 1000 May 78 31 May 79
3. NCOHA 522 Apr 77 May 77 
 31 May 79 29 Nov 77 522 Jan 78 31 May 794. BENJOR 
 227 Jan 77 
 Mar 77 18 Apr 80 
 26 Jul 77 227 
 Oct 77 18 Apr 80
5. TARUSA I 
 395 Jan 77 Mar 76 31 May 79 26 Jul 77 
 395 Jan 78 
 31 May 79
6. PENIMBUNG 656 Jan 77 Mar 77 12 Mar 79 07 Apr 77 255 Jan 78 6 12 Mar 797. LENDANG JURANG 
 185 Jan 77 Mar 77 12 Mar 79 14 Mar 77 185 Dec 77 
 12 Mar 79 

EAST NUSA TENGGARA PROVINCE
 

. SOA 2791 Mar 77 Jun 77 03 Jul 80 
 11 May 78 761 Jun 79 
 03 Jul 80
 
2. PONU 
 381 Mar 77 
 Nov 77 
 11 May 78 
 Sep 78
 
Note: See sheet No. 1 for eplana ion of footn tes
 



Eastern Islands 


PROVINCE
& 


SUBPROJECT 


(1) 

EAST NUSA TENGGARA PROVINCE
 

3. WAE PENAPI 


4. OBOR 3/ 


5. LURASIK 

MALUKU PROVINCE 

1. DAEO 

SURVEY
TOTAL 


AREA PROGRESS ­

(HA) (% COMPLETE) 

(2) (3) 

156 Mar 77 


308 Mar 77 


399 Mar 77 


322 May 77 


SEDERHANA IRRIGATION PROJECT 

1977/78 SUBPROJECT MAJOR WORKS 


DESIGN DESIGN DRAWINGS

CONSULTANTS SUBMITTED 


PROGRESS 1/ TECH. SOUND. 2 

CERTIFICATION TO USAID-
(%COMPLETE) (DATE) (DATE) 

(4) (5) (6) 


Jul 77 24 May 78 11 May 78 

Oct 77 03 Jul 80 29 Nov 77 

Sep 77 11 May 78 

May 77 08 Mar 78 

SHEET 14 OF 14
 
PERTOD ENDING JULY 9, 1980
 

CONSTRUCTION OF MAJOR WORKS
IRRIGATION CONSULTANTS
 

SERVICE PROGRESS 1/ COMPLETION
 

AREA CERTIFICATION
 
(HA) ( COMPLETE) _ (DATE) 

(7) (8) (9) 

82 Feb 78 24 May 78 

104 Jan 79 03 Jul 80 

Feb 79 

Jun 79
 

Note: See sheet No. I for *-plana Ion of footn tes
 



APPENDIX E
 

1977/78 SUBPROJECT ON-FARM WORKS
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 1 OF 14
 
1977/78 SUBPROJECT ON-FARM WORKS 
 PERIOD ENDING JULY 9, 1980
 

m 
 CONST. OF TERTIARY CANALS
 
PROVINCE SURVEY DESIGN WATER USERS ASSN. SXLSERVICES & F FSERICE DNL
PRVNC OTL& FAR SERVICE DITCHES
 

& 
 CERTIFIED 
 TERTIARY CERTIFIED
 
SUBPROJECT AREA PROGRESS PROGRESS ORGANIZED BY PROVIDED PROGRESS I/ 
IRRIG. BY
 

CONSULTANT(H-A) % COMPLETE) (% COMPLETE) AREA CONSULTANT(MO/L_ (DATE) (MO/YR) (2 COMPLETE) (HA) (DATE)
 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

ACEH PROVINCE
 

1. ALUE UBAI 6/ 2309 Dec 78 50 May 77 
 1000
 
2. TANGSE 
 762 Reported under 1976/77 Program Ye Lr (Appendix C)
 

Footnotes:
 

1/ When progress reach s 100%, completion date (mo/yr) is
 
reported if informa-ion is available.
 

2/ Completion of subpr)ject on-farm works carried over 
o 1978/79
 

program.
 

3/ Reclamation subproj ct.
 

4/ 1977/78 target only
 

5/ To be implemented b Provin :ial Public 'Works under t eir
 
1978/79 Tertiary Pr gram.
 

NA Information not ava lable a time of re 
ort preparat: on.
 
6/ On-farm works survey and de ign by Agri ultural Ser 
ces and co struction b Public Worc
 

Note: See sheet No. 1 for xplanatton of footntes
 

* Recertified 29 March 1980
 



SEDERHANA IRRIGATION PROJECT SHEET 2 OF 14 
1977/78 SUBPROJECT ON-FARM WORKS PERIOD ENDING JULY 9, 1980 

CONST. OF TERTIARY CANALS 
PROVINCE TOTAL 
 SURVY DESIGN WATER USERS ASSN. X SERVICES , FARM SERVICE DITCHES
 

& 
 CERTIFIED 
 TERTIARY CERTIFIED
 
SUBPROJECT _AREA PROGRESS I/ PROGRESS - / ORGANIZED BY PROVIDED PROGRESS 1/ IRRIG. BY

CONSULTANT AREA CONSULTANT_I (HA) % COMPLETE) (Z COMPLETE) (MO/YR_ (ATF (MOIYR) COMPLETE) (HA) (DATE) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)
 

NORTH SUMATRA PROVINCE 

1. AEK PANDURUNGAN 1675 Reported nder 1976/77 Program Yeir (Appendix C)
 
2. SIKUAH-KUAH 
 890 Reported uder 1976/77 Program Yeir (Appendix C)
 
3. GIDO ZEBUA 1440 
 Reported uder 1976/77 Program Yeir (Appendix C)
 
4. PAYA LAH-LAH 19s0 
 Reported uder 1976/77 Program Ye r (Appendix C)
 
5. BUKIT CERMIN 523 Reported nder 1976/37 Program Yeir (Appendix C)
 
6. SIHAIL-HAIL 211 
 Reported under 1976/77 Program Ye r (Appendix C)
 
7. AEK SIMARE 395 
 Reported tder 1976/77 Program Ye r (Appendix C)
 
8. AEK MANDOSI 852 
 Reported nder 1976/77 Program Ye r (Appendix C)
 
9. RISMA DUMA 1522 
 Reported tder 1976/77 Program Ye r (Appendix C)
 

WEST SUMATRA PROVINCE
 

1. SUMANI - cancelled .... 

2. GUMARANG 5/ 1197 20 None Jul 78 Dec 79 N.A.
 
3. PUNGGUNG KASIEK 4243 100 50 Apr 78 Dec 79 N.A.
 
4. LUBUK SARIK 926 May 79 May 79 
 Sep 76 Jan 80 None 926
 
5. LOLO TUHUR 5/ 876 100 100 Jun 76 
 Dec 79 None 145
 
6. LUPAK SUBARAN 394 Sep 79 Sep 79 Oct 77 Jan 80 
 None N.A.
 
7. PUNGGAI BAWAH 673 
 Reported der 1976/77 Program Ye r (Appendix C)
 

8. KOTO KANDIS 2357 Reported der 1976/77 Program Yefr (Appendix C)
 
9. LUMPO LIMAU GADANG 795 Reported der 1976/77 Program Ye r (Appendix C) 

Note: See sheet No. 1 for jxplanat on of footn*es 

* Recertified 29 March 1980 



SEDERHANA IRRIGATION PROJECT 
 SHEET 3 OF 14
 
1977/78 SUBPROJECT ON-FARM WORKS 
 PERIOD ENDING JULY 9, 1980
 

SURVEY. DESIGN WATER USERS ASSN. EXZ SERVICES CONST. OF TERTIARY CANALS
 
SE 


& FARM SERVICE DITCHES
 
CERTIFIED 
 TERTIARY CERTIFIED
AREA PROGRESS !/ PROGRESS !/ CONSULTANTORGANIZED BY PROGRESS i/ IRRIG.
PROVIDED 
 AREA CONSULTANTw(HA)( COMPLETE) (M COMPLETE) (MO/YR) (DATE Y) 

BY 

(% COMPLETE) (HA) (DATE) 
(2) (3) (4) (5) 
 (6) (7) (8) (9) (10) 

420 Sep 78 Sep 78 Jul 78 
 25 May 79* Jan 80 None 400
 
150 Aug 78 Dec 79 
200 
 Dec 79
 
462 Sep 78 Sep 78 Jan 78 
 Dec 79 None 400
 
249 Reported i der 1976/77 Progra 
Ye r (Appendix C)
 

1456 Reported 
 der 1976/77 Program Ye r (Appendix C)
 
1315 Reported 
 der 1976/77 Program Ye r (Appendix C)
 
890 
 Reported under 1976/77 Program Ye r (Appendix C)
 
200 Oct 78 Oct 78 May 78 25 May 79* 
 None 87
 
1600 
 Dec 79
 
1075 
 Jan 79 
 Dec 79
 
622 
 Nov 78 
 Dec 79
 
615 Reported under 1976/77 Program Ye r (Appendix C) 565
 

274 Feb 79 40 Aug 78 
 22 Dec 79* Apr 79
 
343 Sep 78 80 Jan 78 31 May 80 Apr 79 

ill Jul 79 
 N.A. Jan 78 
 25 May 79* Dec 79
 
477 May 77 Feb 78 


Z 

210 
 Dec 77 Feb 78 Mar 77 22 Dec 79 May 79 Mar 79 57
 

9. 


10. 


11. 


12. 


13. 

IJAMBI 

1. 


2. 


3. 


4. 


5. 


PROVINCE 


& 

SUBPROJECT 


(i) 


RIAU PROVINCE 
1. BASERAH I & II 


2. RAWANG UDANG 

3. SEI RAYA SEKIP 3/ 


4. RAWANG AMBACANG 


5. RUMBIO TALUK KOPAH 


6. RENGAT/SEKIP ­

7. DAGANG 11 


8. SEI BAUNG 3/ 


TANDI HAT 


PANTAI MARPOYAN 

PORO II -/ 

PERAWANG 3/ 

TAMPAN I & II 

PROVINCE 
SEI KEMBANG 


SEI PULAU PEKAN 


SEI PENDUNG MUDIK 


SEI DUSUN KERMIO 


SEI BULIM 


Note: See sheet No. 1 for xplanatton of footnotes
 

* Recertified 29 March 1980 
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SEDERHANA IRRIGATION PROJECT SHEET 6 OF 14 
1977/78 SUBPROJECT ON-FARM WORKS PERIOD ENDING JULY 9, 1980 

TOTAL 
R ESURVEY SURVEYC DESIGNDESG WATER USERS ASSN.W& 

CERTIFIED 
EXSERVICES CONST. OF TERTIARY CANALSFA SERVICE DITCHES 

TERTIJRY CERTIFIED 
SUBPROJECT AREA PROGRESS -/ PROGRESS 1/ ORGANIZED BY PROVIDED PROGRESS -1/ IRRIG. BY 

(1) 
(HA) 
(2) 

(2 COMPLETE) 
(3) 

(!COMPETE) 
(4) 

(mo/YR) 
(5) 

CONSULTANT 
(DATE 
(6) 

(MO/YR) 
(7) 

( COMPLETE) 
(8) 

AREA 
(HA) 
(9) 

CONSULTANT 
(DATE) 
(10) 

BEN(GULU PROVINCE 
17. AIR HITAM 138 Jul 77 Nov 79 Jan 79 50 107 
18. AIR NGALAM 108 Jun 77 Nov 77 Jun 77 25 May 79 Jan 79 Feb 79 23 5/ 
19. AIR SUSUP II 58 Jan 78 Feb 78 - Jan 79 None 

LAMPUNG PROVINCE 

1. WAY SEMULI 111 60 20 Jul 79 
2. WAY NGISON SEMPANA 68 60 20 Jul 79 22 Dec 79* 
3. WAY BALAI KENCANA 125 60 20 Jul 79 
4. WAY ULUAN LIWA 197 60 20 
5. WAY BUAH I, li, III 520 60 20 
6. WAY LUNIK PENENGAHA-

7. WAY BULOK SUKAMkA 

353 

253 

60 
30 
60 

5/ 
20 

None 
20 

5/ 
7/

Dec 78 
Dec 78 

25 May 79* 
25 May 79* 

160 5 - / 

8. WAY BETU KETING 356 60 20 Jun 79 
9. WAY BINJAI 261 60 20 

Note: See sheet No. 1 for jxplanat on of footnc es 

* Recertified 29 March 1980 
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SEDERHANA IRRIGATION PROJECT SHEET 8 OF 14 
1977/78 SUBPROJECT ON-FARM WORKS PERIOD ENDING JULY 9, 1980 

PROVINCE 
& 

SUBPROJECT 

(1) 

CENTRAL JAVA PROVINCE 
5. PULUS 5/ 
6. CANGKOK 

7. SIDANDANG -

8. TEGAL WUNGU 

9. SENOBAYAN/KALI KUTO 

10. SIKLUWUNG 
11. BLEBER 

12. MULYOSARI 5/ 

13. TRENGGILING -
5/14. NGREiNJEH -

-

TOTAL 

AREA 

(HA) 
(2) 

215 

300 

203 

1100 

95 

60 
60 

45 

249
352 

SURVEY 

PROGRESS _!/ 

k% fCOMPLETE 
(3) 

DESIGN 

PROGRESS 1/ 

COMPLETE) 
(4) 

WATER USERS ASSN. 

CERTIFIED 
ORGANIZED BY 

CONSULTANT 
QLYR) ( ) 
(5) (6) 

Feb 78 31 May 79* 

Apr 78 31 Mar 80 

Apr 78 03 Jul 80 

Apr 78 31 May 79* 

Apr70 31 May 79* 

Apr.79 31 May 79* 
Apr 78 31 May 79* 
Mar 78 31 May 79* 

Jan 78 31 May 79*Apr 78 31 Mar 80 

XT. SERVICES 

PROVIDED 

(7) 

Feb 78 

Apr 78 

Apr 78 

Apr 78 

Apr78 

Apr 79 
Apr 78 

Mar 78 

Nov 78Apr 78 

CONST. OF TERTIARY CANALS 
& SERVICE ITCHES 

TERTIARY CERTIFIED 
PROGRESS Il IRRIG. BY 

AREA CONSULTANT 
COMPLETE) (HA) (DATE) 

(8) (9) (10) 

15. 
16. 

17. 
18. 

19. 

TONAH 5/ 
PELEM SENGIR 

GRENG 1/ 
MUNCAL MEONG 

HOJ0WALI 

-
115 
60 

166 
520 

156 

Mar 78 
Oct 78 

Apr 78 
Apr 78 

Mar 79 

31 May 79* 
31 Mar 80 

31 May 79* 
31 May 79* 

31 May 79* 

Mar 78 
Oct 78 

Apr 78 
Apr 78 

Mar 78 

D.I. Y0-YAKARTA 
1. PRONANGGAN 

2. SANGGR.AHAU
3. SAMBENG 

170 

126
110 

Jan 78 

Jan 78 
Jan 78 

Mar 78 

Mar 78
Mar 78 

Oct 76 

Feb 78
Feb 78 

25 May 

25 May
25 May 

79* 

79* 
79* 

Jul 78 

Jul 78 
Jul 78 

85 

65
25 

72 

60 
110 

Note: See sheet No. I for xplanat on of footnc es 

* Recertified 29 March 1980 



SEDERHANA IRRIGATION PROJECT . SHEET 9 OF 14 
1977/78 SUBPROJECT ON-FARM WORKS PERIOD ENDING JULY 9, 1980 

PROVINCE 
 SURVEY DESIGN
PROVINC TOTAL WATER USERS ASSN. CONST. OF TERTIARYEXL SERVICES &F~ EVC CANALSICE
SERVICE DITCHES
 
&TOTAL 
 CERTIFIED 
 TERTIARY CERTIFIED
SUBPROJECT AREA PROGRESS PROGRESS -/ ORGANIZED BY PROVIDED PROGRESS !/ IRRIG. BYCONSULTANT 
 AREA CONSULTANT


(HA) [ COMPLETE). (X COMPLETE) (MO/YRL (DATE) (MO/R) % COMPLETE) (HA) (DATE)(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

D.I. YOGYAKARTA 
4. TERONG 125 Jan 78 Mar 78 Mar 78 
 03 Jul 80 Jul 78 
 15 125
 

EAST JAVA PROVINCE
 
1. KETTING 
 260 Feb 79 Feb 79 Mar 78 25 May 79* May 79 
 Aug 79 260 22 Dec 79
 
2. SUMBER MAKMUR 130 Aug 79 Aug 79 Mar 78 25 May 79* Oct 79 
 None 130
 
3. SEBOROH 97 Aug 79 Aug 79 
 Apr 48 25 May 79* 
 Oct 79 None 97
 

WEST KALIMANTAN PROVINCE 
1. SEI LUI 1300 Nov 79 Nov 79 Nov 76 
 Nov 77 None 400
 
2. RINTAU 300 Nov 79 Nov 79 
 Oct 78 
 Occ 78 None 300
 
3. SEI LAKI 172 Nov 79 Nov 79 May 78 Mar 78 
 None 300
 

CENTRAL KALIMANTAN PROVINCE 
1. BERENG BENGKEL I 1000 Sep 78 May 79 Mar 80 500 
2. BERENG BENGKEL II 1500 Sep 78 May 79 Mar 80 250 

SOUTH KALIMANTAN PROVINCE 
1. SEI LANGSAT BESAR 150 Nov 79 Nov 79 
 May 79 None 150
 
2. SEI BELAS ­ cancelled .­

3. ANTASAN TANIPAH 5450 Nov 79 Nov 79 
 May 79 None 1000
 
4. LIANG ANGGANG I 2108 Nov 79 Nov 79 May 79 None 562 

Ii 
5. RAWA NEGARA I 3950 May 79-I 
I eTTT rh_1980 
*Recertified 29 March 1980 



SEDERHANA IRRIGATION PROJECT 
1977/78 SUBPROJECT ON-FARM WORKS PERIOD 

SHEET 10 
ENDING JULY 9, 

OF 

1980 

14 

SOUTH 

PROVINCE 
&TOTAL 

SUBPROJECT 

(1) 

KALIMANTAN PROVINCE 

AREA 

(HA) 
(2) 

SURVEY 
S 

PROGRESS !/ 

% COMPLETE) 

(3) 

DESIGN 
E& 

PROGRESS i/ 

(% COMPLETE) 

(4) 

-WATER USERS ASSN. EXT.SERVICES CONST. OF TERTIARY CANALS 
FARM SERVICE DITCHES 

CERTIFIED TERTIARY CERTIFIED 
ORGANIZED BY PROVIDED PROGRESS i/ IRRIG. BYCONSULTANT 

AREA CONSULTANT
(MO/YR) (DATE) (MO/YR) ( COMPLETE) (HA) (DATE) 

(5) (6) (7) (8) (9) (10) 

6. RAWA SETIUNG 1500 

EAST KALIMANTAN PROVINCE 

1. 

2. 

3. 

4. 

RAPAK NYAMUK 

PONORAGAN 

LOK SUMBER 

PURWAJAYA 

94 

605 

665 

80 

Sep 78 

Sep 78 

Sep 78-5/ 

Sep 78 -

May 77 

Nov 76 

Oct 76 

None 

None 

180 

180 

5. SELOK API 631 

6. LEMPAKE 325 

Note: See sheet No. 1 for 
 xplanat on of footnotes
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 11 OF 14 
1977/78 SUBPROJECT ON-FARM WORKS 
 PERIOD ENDING JULY 9, 1980
 

R ESURVEY DESIGN WATER USERS ASSN. EX SERVICES CONST. OF TERTIARY CANALS
PROVINCE 
 STRY D 
 N W& 
 FARM SERVICE DITCHES
&TOTAL 
 CERTIFIED 
 TERTIARY CERTIFIED
SUBPROJECT 
 AREA 
 PROGRESS i/ PROGRESS i/ ORGANIZED BY PROVIDED PROGRESS i/ 
IRRIG. BY
 
CONSULTANT
(HA)L2 COMPLETE) % COMPLETE) (MO/YR) AREA CONSULTANT(DATE) (MO/YR) (% COMPLETE) (HA) (DATE)
(1) (2) (3) 
 (4) (5) (6) 
 (7) (8) 
 (9) (10)
 

NORTH SULAWESI PROVINCE
 
1. MOPUYA 419 Jul 78 Sep 78 May 77 
 31 May 80 Apr 77 Aug 79 
 237 22 Dec 79
 
2. MOPUGAD 
 741 May 78 Apr 77
 
3. KOPE 
 264 May 79 Apr 77
 
4. MOTOBOY 
 157 May 79 Apr 77
 
5. PANIKI BUHA 
 381 Jul 78 Sep 78 ; Nov 7A 31 May 80 Apr 77 30 329 
6. YANTATON 

7. KAROWA 

8. LINDANGAN 

369 

216 

158 

Jul 78 

Jul 78 

Sep 78 

Sep 78 

May 78 

Apr 78 

Apr 78 

31 May 80 

31 May 80 

Apr 77 

Apr 77 

Apr 77 

10 

10 

176 

177 
9. 

10. 

PENTU 

KALUNTAI 

231 

303 

Jul 78 

Jul 78 

Sep 78 

Sep 78 

Nov 78 

Nov 78 

22 Dec 79* 

31 May 80 

Aug 77 

Jun 78 

Jun 79 

2025a7May 79 

ii1 

107 

25 May 79 

25 May 79 
11. LIKUPANG OKI 246 Apr 78 Apr 77 May 80 135 
12. MOAYAT 

CENTRAL SULAWESI PROVINCE 

1959 Jan 78 

Dec 78 5-
Mar 78 

Mar 79 -

Nov 77 22 Dec 79* Apr 77 Mar 79** 219 
552 
55 

25 May 79 

a 

1. AMPIBABO 760 Mar 79 May 79 Jul 78 31 May 80 Jan 80 30 573 
2. KEKE LOE 1468 Sep 78 Dec 78 Jun 78 31 May 80 Sep 78 50 629 
3. UWEKULI 353 May 80 Jan 80 
4. TANGKEAO - cancelled 

- -
5. SAROSO 1200 Oct 78 Jan 80 
6. TANGKIOS/WARU 1503 Sep 78 Jan 79 Aug 78 31 May 80 Feb 80 Jan 79 205 

Note: See sheet No. 1 for xplanat on of footn tes 
Mar 80 337 

* Recertified 29 March 1980 
 ** Construction is for structures only
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SEDERHANA IRRIGATION PROJECT SHEET 13 OF 14 
1977/78 SUBPROJECT ON-FARM WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE TOTAL SURVEY DESIGN WATERW USERS ASSN. EXT. SERVICES CONST. OF TERTIARY CANALS
 
& & FARM SERVICE DITCHES
CERTIFIED 
 TERTIARY CERTIFIED
 

SUBPROJECT e AREA PROGRESS -/ PROGRESS -/ ORGANIZED BY PROVIDED PROGRESS i/ IRRIG. BY 
CONSULTANT AREA CONSULTANT(HA) (% COMPLETE) (% COMPIETE) (MO/YR) (DATE) (MO/YR) (% COM{PLETE) (HA) (DATE)(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

SOUTHEAST SULAWESI PROVINCE 
6. RORAYA II 415 Dec 79
 
7. RORAYA III 5/ 2512 Jan 79 5/ 
 May 79 Jun 77 
 20 536
 

None
BALI PROVINCE
 

1. SEMANGGONG 153 Nov 79 Nov 79 Mar 78 
 31 May 79* Apr 78 35 153 
2. PETANAHAN 517 Nov 79 Nov 79 ' Mar 7 31 May 79* Apr 78 35 507
 
3. PENENG 500 May 77 Jun 77 Dec 76 
 31 May 79* Aug 77 Jan 80 475
 
4. MEDEWI 263 May 77 Jun 77 Dec 76 31 May 79* 
 Aug 77 100 210
 

WEST NUSA TENCGARA PROVINCE
 

1. NUNGGA 
 241 Sep 79 N.A. Sep 78 31 May 79* Sep 77 
 170
 

2. PONGAL 4/ 1000 None None 
 Dec 78 31 May 79* Dec 78
 
3. NCOHA 522 Sep 79 Mar 80 Sep 78 
 31 May 79* Sep 77 15 447
 
4. BENJOh 227 Sep 79 Mar 80 
 Nov 77 31 May 79* Nov 77 25 
 106
 
5. TORUSA I 395 Sep 79 
 Mar 80 Dec 78 
 31 May 79* Nov 77 15 335
 
6. PENIMBUNG 656 Sep 79 Mar 80 
 Dec 78 31 May 79* Dec 77 15 
 235
 
7. LENDANG JURANG 185 Sep 79 Mar 80 Apr 79 31 May 79* Dec 77 25 128 

EAST NUSA TENGGARA PROVINCE> 

1. SOA 2791 Jul 79 Mar 80 Sep 78 
 31 May 80 Sep 78 None 1894
 
2, PONU 5-/ 
 381 May 79 N.A. Nov 78 29 Mar 80 Nov 78 323
 

Note: 
 See sheet No. 1 for xplanat on of footnotes
 

* Recertified 29 March 1980 



SEDERHANA IRRIGATION PROJECT 
1977/78 SUBPROJECT ON-FARM WORKS 

SHEET 14 
PERIOD ENDING JULY 9, 

OF 

1980 

14 

PROVINCE TOTAL 
ESURVEY DESIGN WATER USERS ASSN. EXT SERVICES CONST. OF TERTIARY CANALS 

&CERTIFIED & FARM SERVICE DITCHES 
TERTIARY CERTIFIED 

SUBPROJECT 

(1) 

AREA 
(HA) 

(2) 

PROGRESS !/ 
K% COMPLETE) 

(3) 

PROGRESS 1/ 
(7.COMPLETE) 

(4) 

ORGANIZED 

(MO/YR) 
(5) 

BYCONSULTANT 
(DATE) 
(6) 

PROVIDED 

(MO/YR 
(7) 

PROGRESS -/ 

(% COMPLETE) 
(8) 

IRRIG.
AREA 
(HA) 
(9) 

BY
CONSULTANT 

(DATE) 
(10) 

EAST NUSA TENGGARA PROVINCE 
3. WAY PENAPI 

4. OBOR 5/ 

5. LURASIK 5/ 

156 

308 

399 

Jul 79 

Mar 77 

Mar 77 

Dec 79 

Oct 77 

Sep 77 

Nov 78 

Sep 77 

Oct 78 

29 Mar 80 

29 Mar 80 

29 Mar 80 

Nov 78 

Sep 77 

Oct 78 

10 

Jan 79 

Feb 79 

158 

60 

60 

MALUKU PROVINCE 
1. DAEO 322 Mar 79 Jun 79 May 77 31 May 80 Apr 76 20 193 

Note: See sheet No. 1 for 
xplanatlon of footn 
es
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SEDERHANA IRRIGATION PROJECT SHEET 1Sumatra OF 27
1978/79 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF M1AJOR WORKS& "TOTA CONSULTANTS SUBMITTEDSUBPROJECT AREA PROGRESS !L/ PROGRESS IRPIGATION CONSULTANTSl/ TECH. SOUND. 2/ SERICE 3 / PROGRESS I COMPLETION
(HA) (% COMPLETE) CERTIFICATION(%COMPLETE) TO USAID- AREA(DATE) (DATE) - - ERTIPICATION(HA) (Q COMPLETE) siATE) 

ACEH PROVINCE 

CONTINUATION WORK: 
1. ALUE UBAI / 15/ 2309 May 75 Sep 77 29 Nov 77 Dec 79 

IEPROVEMENT WORK: 
1. KOTA CA1E LAMA 6/ 1210 100 Dec 78 

95 
2. KRUENG ULIM 
A/ 7/ 324 Nov 74 Dec 76,' 13 Jan 77 Jun 79 * 3. ALUE NIEONG ATAS - 331 Feb 77 Mar 77 
 29 Nov 77 86 ** 

Footnotes:
 
1/ When progress reach s 100% completion ate (mo/yr) s
 

reported if informal ion is available.
 
2/ Submittal is by DGW] ) and 
ormally incl des subproje :t design

drawings, layout mal, cost estimate, de ign calculat ons and
technical soundness certification.
 

3/ For continuation wo k, inc-udes only th t area serve 
by

1976/79 works.
 

4 Completion of subpr ject mjor works ca ried over to
 
1979/80 program.
 

5/ 1978/79 target only not c mplete subpr,ject.
 
6/ Part of major works comple:ed under Sed rhana Progran prior to
 

1976/77.
 

7/ Reclamation Subproj 
ct.
 
NA Information not ava lable 
ittime of re ort preparat[on. 

Note: See sheet No. I for xlanaion of footn tes 

* Gabion weir not functional 

_ 

** Project retendered to complete remaining works 



SEDERHANA IRRIGATION PROJECT 
 SHEET 2 OF 27 
Sumatra 
 1978/79 SUBPROJECT MAJOR WORKS 
 PERIOD NDING JULY 9, 1980
 

PROVINCE 

SUBPROJECT 

( 

TOTAL 
AREA 

(HA) 
(2) 

SURVEY 

PROGRESS --

(Z COMPLETE) 
(3) 

DESIGN 

PROGRESS 1/-
(2 COMPLETE) 

(4) 

DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 
TECH. SOUND. 2CERTIFICATION TO USAID 2 

(DATE) (DATE)
(5) (6) 

CONSTRUCTION OF1 MAJOR WORKS 
IRRIGATION I CONSULTANTS 

SERVICE PROGRESS - i.AREA 3/ PROGRESS-'ERTIFICATION 
(HA) (% COMPLETE) (DATE)

(7) ( 8) (9) 

NORTH SUMATRA PROVINCE 

CONTINUATION WORK: 
1. PAYA LA-LAH 7-/ 

2. KUALA JANJI 

3. AEK PANDURUNGAN 
4. GIDO ZEBUA 5/

5/ 
5. RISMA DUMA -

6/ 

1980 

1347 

1675 
1440 

1522 

Apr 76 

Oct 76 

Oct 75 
May 76 

Sep 77 

Feb 77 

Feb 77 

Oct 76 
Oct 76 

Mar 78 

31 Mar 79 

18 Apr 80 

31 Oct 77 

14 Mar 79 400 

1068 

180 

Dec 78 

Feb 79 

Apr 79 
20* 

70 ** 

7/ 

31 Mar 79 

18 Apr 80 

18 Apr 80 

IMPROVEMENT WORK: 
1. BUKIT CERMIN 

2. SI JAMBI -

3. AEK SIMARE 

4. SIKUA -KUAH 

5. PURWAGANDA -

523 

763 

395 

890 

200 

Apr 76 

Apr 75 

Jul 76 

Jun 76 

Jun 74 

Jul 76 

Sep 75 

Oct 76 

Nov 76 

Dec 75 

31 Oct 77 

03 Jul 80 

02 Feb 78 

0 

0 

214 

Dec 78 

Feb 79 

Jun 79 

Jun 79 

Feb 79 

18 Apr 80 

03 Jul 80 

18 Apr 80 

WEST SUMATRA PROVINCE 

KEW SUBPROJECT: 
1. SUMANI 

CONTINUATION 
WORK: 

1. GUMARANG 

Note: See sheet No. 1 

- cancelled 

-1197 Jan 77 Apr 78-

for 4 xplana ion of footn tes 

18 Apr 80 7 Jan 80 786 Oct 79 18 Apr 80 

> 



Sumatra 

PROVINCE 
& 

SUBPROJECT 

(1) 

ThTAL 

AREA 
(HA) 

(2) 

SEDERHANA IRRIGATION PROJECT 
1978/79 SUBPROJECT MAJOR WORKS 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

PROGRESS-!/ PROGRESS T S 2/
CERTIFICATION TO USAID-(Z COMPLETE) (Q COMPLETE) (DATE) (DATE)

(3) (4) (5) (6) 

SHEET 3 OF 27 
PERIOD ENDING JULY 9, 1980 

CONSTRUCTION OF MAJOR WOPKS 
IRPI GATION CONSULTANTS 

SERVIC 3 PROGRESS-!/ COMPLETION
AREA - ERTIFICATION(HA) (% CO -LETE) (DATE)

(7) ( (9) 

WEST SUMATRA PROVINCE 

CONTINUATION WORK: 
2. PUNGGUNG KASIEK 4243 Sep 77 Apr 78 7 Jan 80 1026 Jul 79 

IMPROVEMENT :"ORK: 
1. LUBLK SARIK 6/ 926 Apr 78 Sep 78 
2. BATANG DUKU 61 742 Jan 78 Sep 18 
3. BATANG KASANG 6 1109 Sep 78 Oct 78 
4. ANAl SA-SAPAN 6/ 307 Jan 78 Aug 78 
5. LIMAU MA-IS KULAM 128 Jan 78 Feb 78 
6. TIMBULUN KOTO 6/ 196 Jan 78 Feb 78 
7. AIR TABANG 6/ 297 Jan 78 Mar 78 
8. TANJUNG GADANG 6/ 312 Jan 78 Jul 78 
9. DWI KORA 6/ 472 Jan 78 Jul 78 

10. BATU KAIMBING 6/ 95 Jan 78 Mar 78 
11. LUHAK BEGA!K 6/ 107 Jan 78 Mar 78 
12. TANJUNG FEDAN 6/ 324 S'ep 78 Sep 78 
13. LUBUK NYIUR 6/ 225 Jan 78 Mar 78 
14. BANDAR KUOK 6/ 525 Jan 78 Jan 78 
15. BATANG PACIPUTAN 154 Jan 78 Mar 78 
16. AIR MANYURUK 6/ 341 Dec 78 Jan 78 
Note: See sheet No. I for 4xplana ion of footn tes 

031Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

7 Jan 80 

926 

742 

307 

196 

312 

95 

324 

225 

525 

154 

334 

Dec 79 

Aug 79 

Apr 79 

Jul 79 

Dec 78 

Nov 78 

Feb 79 

Jul 79 

Jul 79 

Jun 79 

Mar 79 

Aug.79 

Feb 79 

Dec 78 

Feb 79 

Dec 79 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

03 Jul 80 

> 



SEDERHANA IRRIGATION PROJECT 
 SHEET 4 OF 27
Sumatra 
 1978/79 SUBPROJECT MAJOR WORKS PEPIOD EN-DING JULY 9, 1980 

PROVINCE 	 SURVEY DESIGNTOTAL 	 DESIGN DRAk1TNGS CONSTRUCTf.ION OF MAJOR WOPKSCONSULTANTS SUBMITTED IRIGATION CONSULTAN,'TS 
SUBPROJECT AREA FROG ESS i' PROGRESS-- i/ TECH. SOUND. 	 SERICE3,-- CERTIFICATION TO USAID-	 PROGRESS i CO.PLETIONAREA -"
(HA) ( COMPLETE) (2 COMPLETE) 	 - CERTIFICATION

(DATE) (DATE) (H-) (% CO-PLETE) (DATE) 

(2) (3) (4) (5) (6( (9) 
1:7T 	SUMIATPA PROVINCE 

I!-R0VE!'FNT WORK: 
17. BANDAR GADANG JANBAK 135 Jan 78 Jan 78 29 Sep 77 7 Jan 80 0 Nov 78 18 Apr 80
18. L-PAK SUBAHAN 	 394 Jan 78 Apr 78 31 Mar 79 7 	 Jan 80 0 Mar 79 31 Mar 79
19. AIR SINGKARAY, 	 128 Feb 78 Mar 78 31 Mar 79 7 Jan 80 44 Feb 79 31 Mar 79
20. SA'AN KAYU MAUNANG 681 Jan 78 Jan 7P 29dSep 77 7 Jan 80 0 Mar 79 18 Apr 80
21. BIUIT BERANTUNG 283 Jan 78 Mar 78 7 Jan 80 56
 
-2. -t'-N KE..,IN JAYA 985 Jan
L 78 Jun 78 25 May 79 7 Jan 80 681 Jun 79 18 Apr 80

2S. LU-20 LI.ALU GADAIG 795 Jul 78 100 
 7 Jan 8C 	 Mar 80 , 
24. KOTO KAN-DIS 	 2357 Apr 78 Aug 78 02 Feb 78 7 Jan 80 0 Oct 79 18 Apr 80
23. P13-GGAI LAWA-I 	 673 Sep 78 100 29 Sep 78 7 	 Jan 80 641 Jul 79 18 Apr 80 

pJl :.U Pi,V!N;_-

1.....J--' ii -	 584 May 75 Aug 75 03 Jul 80 22 Feb 80 584 Dec 78 03 Jul 80
2. E- SIn;H -	 287 May 75 Aug 75 03 Jul 80 22 Feb 80 287 
 Feb 79 03 Jul 80 
3. KUOKI -	 119 May 75 Aug 75 22 Feb 80 
 Dec 78
 
4. AEK TANMTN 	 426 May 75 Aug 75 22 Feb 80 	 Feb 79
5. PASIRJAXB 665 Dec76 May77 29Sep77 22Feb80 0 Dec78 18Apr80
6. SALO 	 265 Dec 76 May 77 29 Sep 77 22 Feb 80 80 Dec 78 18 Apr 80 
7. BNCAH .BI 	 290 Dec 76 May 77 29 Sep 77 22 Feb 80 0 Dec 78 18 Apr 80
Note: See sheet No. 1 for JxD!ana ion of footn tes __
 

* Weir failed during November 1979 flood
 



Sumatra 
SEDERHANA IRRIGATION PROJECT 

1978/79 SUEPROJECT MAJOR WORKS 

SHEET 5 OF 

PERIOD ENDING JULY 9. 1980 

27 

PROVINCE 

SUBPROJECT 

,. ( 

TOTAL 
AREA 

(HA) 
(2) 

SURVEY 

PROGRESS l/ 

(% COMPLETE) 
(3) 

DESIGN DESIGN DRAWYINGS 

CONSULTANTS SUBMITTED 
PROGRESS I/ TECH. SOUND 2/CERTIFICATION TO USAID-

(% COMPLETE) (DATE) (DATE) 
(4) (5) (6."(7 

CONSTRUCTION OF MAJOR WOPYS 
IRRIGATION CON SULTANTS 

SERVICE 3 / PROGRESS I/ CO.PLETION
AREA - - ERTIFICATION 
(HA) (% COMPLETE) (DATE) 

(8) (9) 

RIAU PROVINCE 

I1,OT1VEtN T WORK: 
8. 1UARA JALAI 

9. PORO II 

10. TELO 

11. TALUK 6/ 

12. G'NTUNG 6/ 

13. ,UMIO TALUK -

14. BARAEAH 

15. FRJNGAT/SE:IP l 

16. DAGA4G --

17. P.WANG UDA'NG 

i.. rAsE.j Ii 

19. R W1ANG AIBACANG 

20. SEI BAUhG 

21. PA!jL_- SASAI 

400 

1075 

355 

75 

165 

249 

300 

1456 

1315 

150 

420 

462 

890 

1000 

Dec 76 

Feb 77 

Dec 76 

Jul 74 

May 75 

Dec 76 

Dec 76 

Dec 76 

Dec 76 

Feb 77 

Feb 77 

Feb 77 

Dec 76 

Dec 76 

May 77 

May 77 

May 77 

Sep 74 

Aug 75 

May 77 

May 77 

May 77 

May 77 

May 77 

May 77 

May 77 

May 77 

May 77 

29 Sep 77 

25 May 79 

03 Jul 80 

03 Jul 80 

02 Feb 78 

25 May 79 

02 Feb 78 

25 Feb 80 

25 Feb 80 

25 Feb 80 

25 Feb 80 

25 Feb 80 

25 Feb 89 

25 Feb 80 

25 Feb 80 

25 Feb 80 

25 Feb 80 

25 Feb 80 

25 Feb 80 

25 Feb 80 

25 Feb 80 

0 

160 

75 

165 

99 

0 

400 

Feb 79 

Jun 79-

Dec 78 

Dec 78 

Dec 78 

Feb 79 

Aug 79 

Sep 79 

Apr 79 

May 79 

Apr 79 

Jun 79 

86 

Jun 79 

18 Apr 80 

25 May 80 

03 Jul 80 

03 Jul 80 

18 Apr 80 

03 Jul 80 

18 Apr 80 

JAI I PROVINCE 

1. 

2. 
ote: 

SE: iIT._ 6/ 

SEI PAGAF PLNDING 
See sheet No. 1 for 

78 100 

150 100 
xDlana ion of footn tes 

100 

100 
Sep 78 

Apr 79 
I 



SEDERHANA IRRIGATION PROJECT SHEET 6 OF 27 
Sumatra 
 1978/79 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY !ESIGN DESIGN DRAWINGS CONSTRtCTION OF MAJO. WORKS
& CONSULTANTS SU.BMITTED IPI-GATION CONSULTANTS 

SUBPROJECT AREA PROGRESS i/ PROGRESS 1/ TECH. SOUND. 2/ SERICE3 / PROGRESS 1/ COMPLET10N 
(HA) (% COMPLETE) CERTIFICATION TO USAID- AREA - CERTIFICATION(% COMPLETE) (DATE) (DATE) (HA) ( COM.LETE) (DATE)I 


()(2) (3) (4) (5) (6) (7) ( (9)
 

JAMBI PROVINCE 

IlPRONEMENT WORK: 

3. SEI BERNAI 6/ 70 100 100 
 Nov 78
 
4. SEI i-'.ACANG KECIL 6/ 102 100 100 
 Dec 78
 
5. TELUK PANJANG 44 100 100 
 Dec 78 
6. SEI BABEKO - 98 100 100 
 80
 
7. SEI LUBUK KAYU ARO 64 100 100 
 28 Mar 80 Nov 78 
8. SET ANDIK 70 100 100 
 Nov 78
 
9. SEU BULIM 210 100 100 
 31 Mar 79 28 Mar 80 175 Oct 78 31 Mar 79
 

10. SEi PAYO TEBAT 6/ 80 100 100 
 Oct 78
 
11. SEI KAYU ARO 6/ 36 100 100 
 Jun 79 
12. SEI ANAa FANG!AN 6/ 80 100 100 
 Jun 79 

3. SEI DUST !!ANGGIS 240 100 100 
 28 Mar 80 0 Aug 79 31 May 80 
14. SEI PLAU PEKAN 343 100 100 
 28 Mar 80 343 Sep 79 31 May 80
 
15. SEI KE.N.ANG 274 100 100 
 31 Mar 79 28 Mar 80 274 Sep 78 31 Mar 79 
16. SEI PATEPAH 61 160 100 100 
 Dec 78
 
17. SEI SEMAYO - 197 100 100 
 Feb 78
 
18. SEI NAGAN 61 291 100 100 
 Nov 78
 
19. SEI NILAU 6/ 66 100 100 
 Nov 78
 
20. SEI SEPERMIN 6/ 45 100 100 
 Feb 79
 

zn.te: See Eheet No. I for Oxplana ion of footn tes 



Sumatra 


PROVINCE 
P C 

E T 
SUBPROJECT 

( 

JkiMBI PROVINCE 

!MPROVEMENT WORK: 

21. SEI 	KEMANG 6/ 

22. SEI 	KRAMAT 6/ 

23. SEI 	MENGKUANG 6/ 


24. SEI 	KAIT-KAIT 6/ 

25. SEI 	AIR JERNIH 6/ 


26. SEI 	RAWANG IJO 6/ 

27. SEI 	BATANG NIBUNG 

28. SEI 	ULAK 

29. SEI 	BANGKO 

30. SEI 	 BANDAR PANJANG 6/ 

31. SEI 	SUMURUP 6/ 

32. SEI 	AIR JERNIH 6/ 


33. SEI 	 LADEH -/ 

34. SEI 	TAL.AiG KEMELUN 6/ 

35. SEI 	TALANG KEMUNING 

36. SEI 	AIR JUJUN1 


37. SEI 	AIR LANGKAT 6/ 

38. SEI KOTO IAJIDIN 6 


TOTA 

AREA 


(HA) 

(2) 

120 


95 


375 


108 


164 


144 


638 


489 


88 


72 


261 


64 


68 


72 


49 


125 


• 155 


SURVEY 

PROGRESS 	 i/ 
-

(% COMPLETE) 
(3) 

100 


100 


100 


100 


100 


100 


100 


100 


100 


100 


100 


100 


100 


100 


100 


100 


100 


100 


SEDERHANA 	 IRRIGATION PROJECT 

1978/79 SUBPROJECT MAJOR WORKS 


DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 
TECH. SOUND. 

PROGRESS 	 -CERTIFICATION TO USAID 2 / 

(% COMPLETE) (DATE) (DATE) 
(4) (5) (6) 

100 


100 


100 


1001 dJun 


100 


100 


100 28 Mar 80 


100 28 Mar 80 


100 31 Dec 79 28 Mar 80 


100 


100 31 May 80 


100 


100 


100 31 May 80 


100 


100 31 May 80 


100 


100 


SHEET 7 OF 27 

PERIOD ENDING JULY 9, 1980
 

CONSTRUCTION OF MAJ0R WOPYS
 
IRPi GATION CONSULTANTS
 

SERVICE 3 / P i COMPLETION
 
AREA -	 - CERTIFICATION 

(HA) 	 (7 COM!LETE) (DATE) 
(7) (8) (9) 

Jun 79 

Mar 79 

Nov 78
 

79
 

Jun 79 

Feb 79 

Jun 79 

Jun 79 

88 	 Feb 79 31 Dec 79 

Feb 79 

261 	 Apr 80 31 May 80
 

Sep 78
 

Jun 79 

72 Dec 78 31 May 80 

Jun 79
 

125 Jun 79 31 May 80
 

Jun 79
 

Oct 78
 

Note: See sheet No. 1 for Explanation of footn tes 



SEDERHARA IRRIGATION PROJECT SHEET 8 OF 27 

Sumatra 1978/79 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980 

PROVINCE 
& 

SUBPROJECT 

(i) 

TOTAL 
AREA 

(HA) 

(2) 

SURVEY 

PROGRESS-/ 

(% COMPLETE) 

(3) 

DESIGN DESIGN DRAWINGS 

CONSULTANTS SUBMITTED 
PROGRESS -/ TECH. SOUND. 2/

CERTIFICATION TO USAID-
COMPLETE) (DATE) (DATE) 

(4) (5) (6) 

CONSTRUCTION OF MAJOR WOP!S 

IRRIGATION CONSULTANTS 
SERVICE 3 / PROGP.SS / COMPLETION 
AREA - ERTIFICATION 
(H-.) CO.TLFTE) (DATE) 

(7) (8) (9) 

JN4BI PROVINCE 

il.PROVEMENT WORK: 

39. SEI DADAP 6/ 38 100 100 Jun 79 

40. 

41. 

42. 

43. 

SEI BTL. TANAH 

SEI RENAH SAKO 

SEI TZRUNG 

SEI BU1GIN 61 

KAMPUNG 841 

109 

253 

150 

100 

100 

100 

100 

100 

100 

100 

100 ' 

31 May 80 

I 

28 

28 

28 

Mar 80 

Mar 80 

Mar 80 0 

87 

Nov 78 

Jul 79 

Feb 79 

31 May 80 

44. SEI PEMIATANG LUMUT 946 100 100 28 Mar 80 Aug 79 

BEY,'uKVULU PROVINCE 

CONTIN IATION WORK: 

1. AIR APIKO 359 100 100 Mar 80 

2. 

3. 

AIR BELUMAI 

AIR NtP.ALAN KEDURANG -

314 

358 

100 

100 

100 

100 

18 Apr 80 17 Dec 79 

17 Dec 79 

314 Jun 79 

Mar 80 

18 Apr 80 

I!Q-R,' T E'_NT WOPK: 

1. AIR PUTIH CAWANG
6/22 

2. AIR DUKU -

3. AIR PRING UJAN MAS -­4/6 

279 

225 

385 

Jun 78Ju78Ag7 
Jun 78 

Jun 78 

Aug 78 

Aug 78 

Aug 78 

17 Dec 79 

17 Dec 79 

17 Dec 79 

May 79 

Mar 79 

Nov 79 Z 

4. AIR TIK AU - cancelled ...... 

5. AIR KEMUU I -v 116 Jun 78 Aug 78 03 Jul 80 17 Dec 79 116 May 79 03 Jul 80 

Note: See sheet No. 1 for xplana ion of footn tes
 



SEDERHAYA IRRIGATION PROJECT SHEET 9 OF 27 
Sumatra 1978/79 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980 

PROVINCE 
& TOTAL 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION 
IRRI GATION 

OF1 MAJOR WOKPS 
CONSULTANTS 

SUBPROJECT 

(1) 

AREA 

(HA)
(2) 

PROGRESS.!/ 

(%COMPLETE) 
_ (3) 

PROGRESS 1/ TECH. SOUND. 
CERTIFICATION

(%COMPLETE) (DATE)
()(5) 

2/ 
TO USAID-

(DATE)
(6) 

SERVICE3/ 
AREA ­
(HA)
(7) 

PROGRESS I/ 

(0COMPLETE)
(8) 

COMPLET10N 
CERTIFICATION 

(DATE)
(9) 

BENGKLFLU PROVINCE 

IMPROVEMENT WORK: 

6. AIR SIMPANG 152 Jun 78 Aug 78 17 Dec 79 Nov 79 

7. A.IR EMBONG III 675 Jun 78 Aug 78 29 Sep 78 17 Dec 79 0 Jun 79 03 Jul 80 
8. AIR GERGASAN 6/ 166 Jun 78 Aug 78 17 Dec 79 Jun 79 
9. AIR DURIAN 6/Jun 78 Aug 78 8 Apr 80 17 Dec 79 166 Mar 79 18 Apr 80 

10. AIR DAUP 162 Jun 78 Aug 78 18 Apr 80 17 Dec 79 0 Mar 79 18 Apr 80 
11. AIR MUBA 4 

4/ 
312 Jun 78 Aug 78 18 Apr 80 17 Dec 79 0 Mar 79 18 Apr 80 

12. AIR KETELANG - 823 Jun 78 Aug 78 17 Dec 79- Mar 80 
13. AIR GEGASAN 3/ 105 Jun 78 Aug 78 17 Dec 79 90 
14. AIR LAYARAN 65 Jun 78 Aug 78 03 Jul 80 17 Dec 79 65 Jun 79 03 Jul 80 

15. AIR SOKO BULAN - cancelled ..... 
16. AIR DATARAN RUNGAU 707 Jun 78 Aug 78 17 Dec 79 Sep 79 

17. AIR SELEBA!iG 6/ 1027 Jun 78 Aug 78 29 Sep 80 17 Dec 79 162 Mar 80 03 Jul 80 
18. AIR HITAM4 138 Jun 78 Aug 78 18 Apr 80 17 Dec 79 138 Mar 79 18 Apr 80 

19. AIR TEBAT BESAR - 289 Jun 78 Aug 78 17 Dec 79 0 Jun 79 
20. AIR PETAI 87 Jun 78 Aug 78 17 Dec 79 80 
21. AIR TERAS 345 Jun 78 Aug 78 17 Dec 79 65 
22. AIR NGAlA-M 108 Jun 78 Aug 78 31 Mar 79 17 Dec 79 0 Mar 79 03 Jul 80 
23. AIR BEKENAIG NAPAL - 520 Jun 78 Aug 78 17 Dec 79 Nov 79 

CUGUK 
Note: See sheet No. 1 for lxplana ion of footn tes
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 10 OF 27
 
Sumatra 
 1978/79 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN DESIGN DAWITNGS CONSTRUCTION OF MAJOR WOP!KS
& CONSULTANhTS SUBMITTED IRRIGATIONSUBPROJECT S-R-CAES 1 CONSULTANTSAREA PROGRESS PROGRESSi/- CERTIFICATION1/ TECH. SOUND. TO USAID 2 / SERVICE 3 / PROGRESSAREA - 1LI COMPLETIONCERTIFICATION 

(HA) (Z COMPLETE) (Q COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE) 
(1)(2) (3) (4) (5) (6) (7 
 (8) (9) 

BENGKLU PROVINCE 

IMPROVEMENT WORK: 
24. AIR BEKENANG BUNTU/ 200 Jun 78 Aug 78 17 Dec 79 
 Jul 79
 

AIR SERAMBI GN. LAMA 
25. AIR LAIS LUBUK GADANG6 80 Jun 78 Aug 78 03 Jul 80 17 Dec 79 69 Mar 79 03 Jul 80 
26. AIR SELEGAN SUNGAI - 199 Jun 78 Aug 78 
 17 Dec 79 May 80

27. AIR RINDU HATI §/ 156 Jun 78 Aug 78 17 Dec 79 
 Mar 79
 
28. AIR PI',K LUBUK JALE 6 167 Jun 78 Aug 78 03 Jul 80 17 Dec 79 110 Jul 79 
 03 Jul 80
29. AIR KOTOK KOTA AGUNG 
 98 Jun 78 Aug 78 
 18 Apr 80 17 Dec 79 18 Mar 79 18 Apr 80 
30. AIR KEMU14U 
 302 Jun 78 Aug 78 18 Apr 80 17 Dec 79 3o1: Sep 79 18 Apr 80 
31. AIR SUSUP II 58 Jun 78 Aug 78 1; Dec 79 5, Mar 80 
32. AIR NAPAL 210 Jun 78 Aug 78 29 Sep 80 17 Dec 79 85 Mar 80 03 Jul 80 
33. AIR KAHABI 4/ 374 100 100 
 17 Dec 79 205 
 Mar 80
 

SOUTH SIMATRA PROVINCE 

IMPROVEMENT WORK: 
1. MEGANG TIKEP 6 645 May 78 May 78 
2. KASIE I 6/ 188 May 78 May 78 Jan 79 
3. AIR KASIE II 360 May 77 May 77 31 Mar 79 
 98 Dec 78 31 Mar 79
 
4. AIR BETLNG KECIL 355 May 78 May 78 03 Jul 80 
 0 Mar 80 03 Jul 80
 
5. AIR GOHONG 614 May 77 May 77 
 29 Sep 78 
 99 Sep 79 18 Apr 80 

Note: See sheet No. 1 for qxplanarion of footnqtes 

90 



-- 

SEDERHANA IRRIGATION PROJECT 
 SHEET 11 OF 27
 
1978/79 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGNPL DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKSCONSULTAS SUBMITTED IRPGATION CONSULTANTSSUPROJECT AREA PROGRESS PROGRESS 1/ TECH. SOUND. SERVICE PROGRESS i/ COMPLETION 
-- CERTIFICATION 
TO USAID- / AREA 
 - CERTIFICATION(HA) (Z COMPLETE) (Z COMPLETE) (DATE) (DATE)()(2) (3) (4) (HA) (% COMPLETE) (DATE)5 (6) (7) (8) (9) 

SOUTH SUJMATRA PROVINCE 

IMPROVEMENT WORK, 
6. AIR LEMATANG II 6/ 164 May 77 May 77 03 Jul 80 17 Dec 79 164 Jan 79 03 Jul 80 
7. AIR SALAK 6/ 130 Jun 75 Jun 75 17 Dec 79 Sep 79 
8. LANTIPE 6/ 266 Jun 75 
 Jun 75 
 17 Dec 79 
 Jan 79
 
9. PILLA RANAU 
 63 Oct 76 Oct 76 17 Dec 79 Dec 78
 

10. LEBAK TUPAK 
 84 Oct 76 Oct 76 
 03 Jul 80 17 Dec 79 
 44 Dec 78 03 Jul 80

J-. LEBAK TERENTANG 6/ 125 May 77 May 77 17 Dec 79 Aug 79
 
12. SUNGAI BAHU 
6/ 110 May 76. May 76 17 Dec 79 110 
 Feb 79 
13. SLUNGAI LILIN 6/ 464 May 77 May 77 17 Dec 79 
 Feb 79
 
14. KANCIL PUTIH 6/ 1230 May 77 
 May 77 03 Jul 80 
 17 Dec 79 1230 Sep 79 03 Jul 80

15. lBALONG 333 May 77 May 77 17 Dec 79 Jun 79
 

Lk!T TNG PROVINCE 

NEW SUBPROJECT: 
1. WAY GETAH HILIR 172 Mar 77 May 77 
 03 Nov 78 Aug 79 
2. WAY CAKUH BATU 804 Aug 74 Aug 75 * 25 Feb 80 None
 
3. WAY PISANG/NYELAI 330 Mar 77 May 77 
 03 Nov 78 
 Oct 79 z
4. WAY SABUK SIDANDANG 486 Aug 75 NoneApr 75* 03 Nov 78 

AGUNG ­
5 1Afor ,cdna ionNor 50 te Jul 
 03 Nov 78 
 65
- es eision is dtes tnbi 
•Design revision is being done. 



Sumatra 
SEDERHANA IRRIGATION PROJECT 

1978179 SUBPROJECT MAJOR WORKS 
SHEET 12 OF 

PERIOD ENDING JULY 9, 1980 

27 

PROVINCE 
POIC& 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION 
IRRIGATION 

OF MAJOR WOPKS 
CON SULTANTS 

SUBPROJECT 

( 

AREA 

(HA) 

(2) 

PROGRLSS I/ 
(7 COMPLETE) 

(3) 

PROGRESS l/ 

(% COMPLETE) 

(4) 

TECH. SOND. 
CERTIFICATION 

(DATE) 

(5) 

2/
TO USAID-

(DATE) 
(6) 

SERICE 3/
AREA 
(HA) 

(7) 

PROGRESS -/ 
-

(7, COMPLETE) 
(8) 

COMPLETION 
CERTIFICATION 

(DATE) 
(9) 

LAMPUNG PROVINCE 

NEW SUBPROJECT: 
6. WAY ANDAK 168 Mar 77 May 77 03 Nov 78 50 
7. WAY AUTl 174 Jun 78 Jun 78 03 Jul 80 03 Nov 78 174 Nov 79 03 Jul 80 
8. WAY KUNYIR 130 Feb 77 May 77 03 Nov 78 100 
9. WAY GADING 272 Feb 77 May 77 31 Dec 79 03 Nov 78 272 Jan 79 31 Dec 79 
10. WAY RILAU 758 Jun 78 Jun 78 03 Jul 80 03 Nov 78 610 Nov 79 03 Jul 80 

IMP.RO ,MENTWORK: 
1. WAY GETAH SRIMENANTI6 733 Aug 74 Jan 78 31 Dec 79 25 Feb 80 733 Dec 78 31 Dec 79 
2. WAY UAPRA JAYA I & II- 168 Aug 74 Jan 78 25 Feb 80 Dec 78 
3. WAY PURA JAYA I & Ii - 236 Aug 74 Jan 78 )ec 79 25 Feb 80 236 Dec 78 31 Dec 79 
4. WAY TENONG PURA WIWITa 

5. WAY NEKI SUMBER BARU 6 

§/199 

299 

Aug 74 

Aug 74 

Jan 78 

Jan 78 

- 79 25 Feb 80 

25 Feb 80 

199 Dec 78 

Dec 78 

31 Dec 79 

6. WAY SKIPI HILIR 6/ 

7. WAY CAT12NG LIMAU 

8. WAY JAGANG 

9. WAY FXA 61 

187 

606 

205 

57 

Aug 74 

Aug 74 

Aug 74 

Aug 74 

Jan 78 

Jan 78 

Jan 78 

Jan 78 

02 Feb 78 

29 Sep 78 

25 Feb 80 

25 Feb 80 

25 Feb 80 

25 Feb 80 

0 

60 

Sep 78 

Oct 79 

Jan.79 

Jun 79 

, 

18 Apr 80 

18 Apr 80 

10. WAY WAYA KRIOI 391 Sep 74 Jan 78 25 Feb 80 Dec 78 
11. WAY WAYA SRIMULYO - 142 Oct 74 Jan 78 25 Feb 80 Dec 78 
12. WAY WAYA PONCOWARNO 6 533 Oct 74 Jan 78 25 Feb 80 Dec 78 
Note: See sheet No. 1 for qxplana ion of footn tes
 

* Weir damaged by floods, needs repair 



SEDERHANA IRRIGATION PROJECT 
 SHEET 13 O- 27 
Sumatra 
 1978/79 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION C MAJOR WOPS 
& TOTAL CONSULTANTS SUBMITTED IRPIGATION CONSULTAiNTSSUBPROJECT AREA PROGRESS 1/ PROGRESS i/ TECH. SOUND. 2/ SERVICE3/ PROGRESS i/ COMLETION 

CERTIFICATION TO USAID-
 AREA CERTIFICATION(HA) (Z COMPLETE) (Z COMPLETE) 
 (DATE) (DATE) (-LA) (% CO-MLETE) (DATE)1)(2) (3) (4) (5) (6) (7) (8) (9) 

LAMPUNG PROVINCE 

IMPROVEMENT WORK: 
13. WAY TIPO LUNIK 390 May 76 Jan 78 28 Sep 78 25 Feb 80 131 Jun 79 
 03 Jul 80
 
14. WAY WAYA SRIKATON 570 Sep 74 Jan 78 25 Feb 80 Oct 79 
15. WAY SEMUNG 148 Aug 74 Jan 78 25 Feb 80 Dec 78 
16. WAY MLNCANG 6/ 438 Aug 74 Jan 78 25 Feb 80 Jan 79
 
17. WAY LANGSEP 6/ 80 Aug 74 Jan 78 25 Feb 80 None 
18. WAY SAEU -6/ 249 Aug 74 Jan 78 25 Feb 80 Feb 79
19. WAY NENEP I & I6 186 Aug 74 Jan 78 25 Feb 80 Sep 78 
20. WAY WONOKRIYO 6/ 165 Aug 74 Jan 78 25 Feb 80 Dec 78 
21. WAY KUBU BATU I & II 6 489 Aug 74 Aug 78 25 Feb 80 Jan 79 
22. WAY GUNUNG ALIP I & II 548 May 76 Aug 78 31 Dec 79 
 25 Feb 80 0 Feb 79 31 Dec 79 
23. WAY GURING 686 Jan 74 Jan 78 31 Jan 78 25 Feb 80 
 0 Mar 79 03 Jul 80 
24. WAY APUS 86 Jan 74 Jan 78 25 Feb 80 Sep 78 
25. WAY PANAS 90 Jan 74 Sep 78 31 Dec 79 25 Feb 80 90 Dec 78 31 Dec 79
 
26. WAY SABU IINEIZ'GA 112 Jan 74 Sep 78 25 Feb 80 Dec 78 

Note: See sheet No. 1 
for xplana-ion of footn tes
 



SEDERHAKA IRRIGATION PROJECT 
 SHEET 14 OF 27 
Java 1978/79 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980-

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
&OTAL CONSULTA'TS SUBMITTED IRRIGATION CONSULTAONTS 

SUBPROJECT AREA PROGRESS I/ PROGRESS 1/ TECH. SOLND. SERICE 3 , PROGRESS i1/ COMPLETION 
(HA) CERTIFICATION TO USAID 2 / AREA 3/ CERTIFICATION(Z COMPLETE) (% COMPLETE) (DATE) 
 (DATE) (HA) (Z COMPLETE) (DATE)
 

(1) (2) (3) (4) (5) (6) (7) (8) 
 (9)
 

WEST JAVA PROVINCE 

NEW SUBPROJECT:
 

1. CIAIR JERUK 236 Aug 76 Oct 76 
 17 Sep 79 100* 
2. SUKANAGALIH Aug 75 Dec 75 31 Dec 79306 17 Sep 79 306 Jan 79 31 Dec 79
 
3. LEUWI JUBLEG 319 Aug 75 Dec 75 31 Dec 79 17 Sep 79 319 Dec 78 31 Dec 79
 
4. CISEMPUR/CINAGARA 195 
 Aug 76 Decl76 
 31 Dec 79 17 Sep 79 195 Nov 78 31 Dec 79
 
5. CILEULEUY 158 Aug 76 Dec 76 
 17 Sep 79 Jan 79
 
6. CIBODAS 380 Sep 77 Oct 77 
 17 Sep 79 Jun 79
 
7. CIMINGKING 437 Aug 76 
 Dec 76 31 Dec 79 17 Sep 79 437 Nov 78 
 31 Dec 79
 
8. CIGUNUNG II 445 Aug 76 Dec 76 17 Sep 79 Nov 78 

CONTINUATION WORK:
 

1. CIHANDOYAN 376 Oct 76 Feb 77 11 Oct 77 100* 
2. CIMARAYANA 269 Dec 75 Mar 77 31 May 80 07 Jul 77 Jan 79 31 May 80
 
3. LEUWI SAPI 328 Sep 76 Jan 77 11 Oct 77 93*
 
4. LEUWI PAlJlU4NG 350 Sep 76 Jan 77 99*
 
5. LEUWI BITUNG 290 Aug 77 Nov 77 May 79 

IMPROVEMENT WORK:
 

1. PETE 200 Oct 75 Dec 75 31 Dec 79 200 Feb 79 31 Dec 79 
2. CIDERUM 150 Oct 75 Dec 75 31 Dec 79 150 Nov 78 
 31 Dec 79
3. CITIKEY6/ 445 Oct 74 Dec 74 31 May 80 445 
 Jan 79 31 May 80
 
Note: 
 See sheet No. 1 for jxplana ion of footn tes
 

* Weir damaged, redesign in progress 



SEDERHANA IRRIGATION PROJECT 
 SHEET 15 OF 27
 
Java 
 1978/79 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCE 
&TOTAL 

SUBPROJECT 

(1 

T 

AREA 

(HA) 

(2) 

SURVEY 

PROGRESS-'/ 

(% COMPLETE) 

(3) 

DESIGN 

PROGRESS -/ 

(2 CO.-LETE) 

DESICN DRATINGS 

CONSULTANTS SUBMITTED 
TECH. SOUND. 2/

CERTIFICATION TO USAID-
(DATE) (DATE) 

(5) (6) 

CONSTRUCTION OF MAJOR WOPKS 

IRR GATION CON SULTANTS 
SERVICE3 , PROGRESS -/ COMPLETION 

AREA CERTIFICATION 
(RA) Q COMPLETE) (DATE) 

(7) (8) (9) 

WEST JAVA PROVINCE" 

IMPROVEMENT WORK: 

4. 

5. 

6. 

7. 

CINYATU 6/ 

CIJOLANG SALANDIKA 

CILANGKAP 

CISITU 

113 

125 

138 

392 

Oct 74 

Oct 76 

Oct 74 

Oct 75 

Dec 74 

Dec 76 

Dec 74 

Dec-75 

31 Dec 79 125 

Nov 78 

Nov 78 

Oct 78 

Nov 78 * 

31 Dec 79 

CENTRAL JAVA PROVINCE 

NEW SUBPROJECT: 

1. 

2. 

JETAK 

CILONING 

114 

537 

Nov 76 

Apr 78 

Nov 76 

Apr 78 

31 May 80 17 Oct 79 

17 Oct 79 

134 Mar 80 

Feb 80 

31 May 80 

IMPROVEMENT WORK: 

1. 
2. 

3. 

SIDOMBLE 6/ 
SITUMBU 6/ 

WONOTORO 6/ 

996 
310 

844 

Nov 75 
Jan 75 

Dec 74 

Nov 75 
Jan 75 

Dec 74 

07 Jan 80 

07 Jan 80 

310 

844 

None ** 
Mar 79 

Mar 79 

07 Jan 80 

07 Jan 80 

4. PAREAN 6/ 

5. WATUJARAN 

6. WALIKN 6/ 

7. NGRENJEH 

8. PULUS 

300 

275 

411 

352 

- 215 

Dec 74 

Dec 74 

Jul 75 

Oct 76 

Jun 76 

Dec 74 

Dec 74 

Jul 75 

Oct 76 

Jun 76 

07 Jan 80 

18 Apr 80 

03 Jul 80 

300 

275 

411 

Mar 79 

Mar 79 

Dec 78 

Dec 79 

None ** 

07 Jan 80 

18 Apr 80 

03 Jul 80 

Note: See sheet No. 1 for xplana ion of footn tes 

• 4eir damage ** Weir repair design not approved
 



SEDERHANA IRRIGATION PROJECT SHEET 16 OF 27 

Java 1978/79 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980 

PROVINCE 
& TTAL 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION 
IRP.IGATION 

OF MAJOR WOPKS 
CONSULTANTS 

SUBPROJECT AREA PROGRESS - PROGRESS -/ TECH. SOUND 2/ SERVICE 3 / PROGRESS / COMPLETION 

()(2). 
(HA) (% COMPLETE)

(3) 
(Z COMPLETE)

(4) 
CERTIFICATION 

(DATE) 

(5) 
TO USAID-

(DATE)
(6) 

AREA 
(HA)
(7) 

-
(. COMPLETE)

(8)(9 
CERTIFICATION 

(DATE) 

CENTRAL JAVA PROVINCE' 

IMPROVEMENT WORK: 

9. MUNGKAL MEONG 520 Oct 76 Oct 76 Feb 80 
10. ROWO KOJAR 150' Jul 77 Jul 77 25 May 79 150 Dec 78 25 May 79 
11. KRAPYAK 6/ 542 Dec 74 Dec 74 03 Jul 80 514 Dec 78 03 Jul 80 
12. KEDUNG BELLS 130 Jul 77 Jul 77 26 May 79 130 Jan 79 25 May 79 
13. AJI PAGEDANGAN 6/ 250 Aug 74 Aug 74 Dec 78 
14. LANGGAR 6/ 346 Dec 74 Dec 74 C3 Jul 80 346 Apr 79 03 Jul 80 
15. MULYOSARI 45 Nov 75 Nov 75 - 07 Jan 80 45 Aug 79 07 Jan 80 
16. TRENGGILING 249 Nov 75 Nov 75 25 May 79 249 Mar 79 25 May 79 
17. 
18. 

WADUK BRUK 6/ 
GROJOGAN 6/ 

267 
145 

Jan 75 
Dec 74 

Jan 
Dec 

75 
74 07 Jan 80 145 

May 
Mar 

79 
79 07 Jan 80 

19. KLAWING 6/ 144 Aug 74 Aug 74 May 79 

D.I. YOGYAKARTA 

NEW SUBPROJECT: 

1. NGLENGKONG 106 May 77 Oct 77 7 Jan 80 17 Oct 79 106 Dec 78 7 Jan 80 

CONTINUATION WORK: 

1. BLOTAN KANAN 110 Jun 77 Oct 77 31 Mar 80 17 Dec 79 40 Dec 78 31 Mar 80 

Note: See sheet No. 1 for 4xplana ion of footn tes
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 17 OF 27
Java & Kalimantan 
 1978/79 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
PROVINCE 
 SURVEY DESIGN 

& 	

DESIGN DRAWtINGS CONSTRUCTION OF MAJOR WOPKSTOTAL CONSULTANTS SUBMITTED 
IRPIGATION 
 CONSULTANTS
 
SUBPROJECT 
 AREA PROGRESS !/ PROGRESS 1/ 
 TECH. SOUND. 2/ SERICE 3 PROGRESS / COMPLETION 

CERTIFICATION TO USAID-
(HA) (% COMPLETE) (2 COMPLETE) (DATE) 	 AREA CEERTIFICATION(DATE) (HA) 
 (% COMPLETE) (DATE)
(1) 	 (2) (3) (4) (5) (6) (7) (8) 
 (9)
 

D.I. 	 YOGYAKARTA 

IMPROVEMENT WORK: 
1. SEMBIR 6/ 	 112 Apr 77 Sep 77 7 Jan 80 18 Dec 79 112 
 Dec 78 7 Jan 802. BEJI 
 80 Apr 77 Aug 77 7 Jan 80 
 18 Dec 79 
 80 Dec 78 7 Jan 80

3. TUK SULUH 	 104 Mar 77 Aug 77 7 Jan 80 18 Dec 79 
 104 Dec 78 
 7 Jan 80
 

EAST JAVA PROVINCE 

IMPROVEMENT WORK:
 
1. SENEN REJO 
 450 100 
 Oct 78 
 Feb 79

2. KETING 
 260 100 Oct 78 
 7 Jan 80 
 260 Feb 79 
 7 Jan 80
 

WEST KALIMANTAN PROVINCE
 

NEW SUBPROJECT:
 
1. SEMUDUN 	 203. Apr 77 Aug 77 
 17 Oct 79 
 Mar 80
 

CONTINUATION WORK:
 
1. SEI LAKI 	 172 Apr 77 Aug 77 
 27 Feb 78 
 65

2. RINTAU 	 300 Jul 77 May 78 
 27 Feb 78 
 Sep 79
 

IMPROVEMENT WORK:
 
1. SEI LUI 
 1300 Mar 77 
 Aug 77 
 35
 

Note: 
 See sheet No.'1 for Jplana ion of footn tes
 

* No water ­ does not meet Sederhana selection criteria
 



SEDERHANA IRRIGATION PROJECT SHEET 18 OF 27 
Kalimantan 
 1978/79 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS ZONSTRUCTION OF MAJOR WOPCS 
& CONSULTANTS SUBMITTED IRRIGATION CONSULTANTSSUBPROJECT AREA PROGRESS 1/ PROGRESS -/ TECH. SOUND. sERVICE 3 , PROGRESS-!/ COMPLETION

(HA) (Z COMPLETE) (2 COMPLETE) CERTIFICATION TO USAID2 / AREA(DATE) (DATE) (HA) CERTIFICATION(% COMPLETE) (DATE)
(I.2)" (3) (4) (5) (6) (7) (8) (9) 

CENTRAL KALIMANTAN PROVINCE 

CONTINUATION WORK: 
1. HURUNG BUNUT 470 Mar 77 Mar 77 07 Nov 77 Jan 79 

IMPROVEMENT WORK: 
1. MONTALAT 6/ 410". Nov 75 Nov 75 Apr 79 
2. TRINGSING 688 Nov 75 Nov 75 Aug 79 
3. SEI BAMBAN 297 Mar 77 Mar 77 31 May 79 297 Jan 79 31 May 79 
4. TEMPATAS 432 Mar 77 Mar 77 - 31 May 79 432 Jan 79 31 May 79 
5. TEWAH 328 Mar 77 Mar 77 Jan 79 

SOUTH KALIMANTAN PROVINCE 

CONTINUATION WORK: 

1. RAWA NEGARA I )7/ 3950 Jun 78 Jun 78 31 Mar 80 1600 an 80 31 Mar 80
RAWA NEGARA II)/7/ 1a8 n3 31 Mar 802. RAWA SETIUNG 1500 Jim 78 Jun 78 31 Mar 80
3. LIANG ANGGANG 21 2108 Jun 78 Jun 78 18 Apr 80 
 278 Nov 78 18 Apr 80
 
4. ANTASAN TANIPAH l/ 5450 Jun 78 Jun 78 31 Mar 80 1850 Aug 79 31 Mar 80 

IMPROVEMENT WORK: 
.6/ >IV_108 Sep 78 Nov 78 31 Dec 79 
 108 Aug 79 31 Dec79
 

2. TAMIYANG 421 Jul 78 Sep 78 
 85
 
3. TATAKAN 6-/ 101 Aug 78 Sep 78 
 31 Dec 79 101 Mar 79 
 31 Dec 79 
Note: See sheet No. 1 for xplana ion of footn tes II__IIIIl 



SEDERHANA IRRIGATION PROJECT SHEET 19 OF 27 
Kalimantan 1978/79 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOKPSTOTAL CONSULTANTS SUBMITTED IRFIGATION CONSULTANTSS/ 1/SUBPROJECT TECH. SOUN. 
2 / 

SERVICE3/ PROGRESS i COMPLETIONAREA PROGRESS PROGRESS CERTIFICATION TO USAID AREA - CERTIFICATION
 
(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (RA) (% COMPLETE) (DATE)( (2) (3) (4) (5) (6) (7) (8) (9) 

SOUTH KALIMANTAN PROVINCE 

IMPROVEMENT WORK: 
4. HAWATU 6- 256 Aug 78 Sep 78 31 Dec 79 
 256 Apr 79 31 Dec 79
 
5. TUNDAKAN 6/ 195 Aug 78 
 Sep 78 31 Dec 79 
 195 Jun 79 31 Dec 79
 
6. BAKAR -/ 
 200 Aug 78 O'.t 79 None * 
7. PARING 6/ 76 Aug 78 Oct 31 MaMay 80 Jan 80 31 May 80 
8. KALANG KALA 6/ 144 Aug 78 Nov 78 31 Dec 79 
 144 Aug 79 31 Dec 79
 
9. LABUHAN 6/ 300 Aug 78 Oct 78 31 Dec 79 
 300 Jun 79 31 Dec 79
 

10. MASINGE 6-/ 516 Aug 78 Nov 78 Sep 79 * 
ii. S M-SuM 6/ 272 Aug 78 Sep 78 
 31 Dec 79 272 Feb 79 
 31 Dec 79
 
12. JAYAU 161 Jul 78 Oct 78 31 May 80 161 Apr 79 31 May 80 
13. LURUS 220 Aug 78 Sep 78 
 Jun 79
 
14. PAM_-FiN 818 Aug 78 Sep 78 31 Dec 79 
 818 Mar 79 
 31 Dec 79
 
15. MANDILA 176 Jul 78 
 Aug 78 31 Dec 79 
 176 Feb 79 2- Dec 79
 
16. JARAU 339 Aug 78 Sep 78 31 Dec 79 
 339 Apr 79 31 Dec 79
 
17. LOK LIMAU 380 Jul 78 Aug 78 
 31 Dec 79 380 Feb 79 
 31 Dec 79
 

EAST-KALIMA1TAN PROVINCE
 

1EW S!BPROjECT: 
1. BEBULU DARAT 431 Sep 77 Sep 77 
 31 Mar 80 17 Oct 79 431 Dec 79 
 31 Mar 80
 

Note: 
 See sheet No. I for Jxplana ion of footn tes
 

* Wpir destroyed by flood 



SEDERHANA IRRIGATION PROJECT 
 SHEET 20 OF 27
Kalimantan 
 1978/79 SUBPROJECT MAJOR WOFKS 
 PERIOD ENDING JULY 9, 1980
 

PROVINCEPROIC SURVEY DESIGN
TOTAL DESIGN DRAWINGS
CONSULTANTS SUBMITTED CONSTRUCTION OF MAJOR WOPKSIRRIGATION
,11/TECH. 2 / CONSULTANTSSOUND TOUAD SERVICE/ PROGRESS -j/ COMPLETION
SUBPROJECT 
 AREA PROGRESS - PROGRESS -/TC.SON.2
CERTIFICATION TO USAID-- SEVC 3 / 1 1CMLTO
AREA - CERTIFICATION
(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) (HA) (% COMPLETE) (DATE)

() (2) (3) (4) 
 (5) (6) (7) 
 Q (9) 

EAST KALIMANTAN PROVINCE 

CONTINUATION WORK: 
1. LEMPAKE 325 Jul 77 Nov 77 31 May 80 
 20 Dec 77 105 
 Apr 80 31 May 80

2. SELOK API 631 Jul 77 Nov 77 84 

IMPROVEMENT WORK: 
1. PENJALIN 64 Jul 76 Sep 77 

Feb 79
 
2. LOA BAKUNG 300 Jul 76 Sep 77 

Feb 79 
3. TERITIP 182 Jul 76 
 Sep 77 


Apr 80

4. HANDIL BARU 
6/ 154 Jul 76 Sep 77 
 31 Mar 80 
 154 Feb 79 31 Mar 80
 

N
 

Note: 
SeesheetNo. 1 for qxplana ionof footn tes 

z 



SEDERHANA IRRIGATION PROJECT SHEET 21 OF 27 
Sulawesi 1978/79 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPKS 

___(HA) 

& 
SUBPROJECT 

TOTAL 
AREA 

(2) 

PROGRESS I/ PROGRESS / 

(% COMPLETE) (% COMPLETE) 
(3) 

CONSULTANTS SUBMITTED 
TECH. SOUND. TO 
-CERTIFICATIONTO USAID 

(DATE) (DATE) 

(5) (6) 

IRRIGATION 
SERVICE3 , 

AEA 
(HA) 

(7) 

I CONSULTANTS 
PROGRESS i/ COMPLETION 

- ERTIFICATION 
(% COMPLETE) (DATE) 

(8) (9) 

NORTH SULAWESI PROVINCE 

NEW SUBPROJECT: 

1. MOTONDONG cancelled 

IMPROIrEMENT WORK: 

1. TALAWAAN A AS 607 Apr 75 Jun 78 Feb 79 
2. KADUMLT 107 Mar 75 Jun 78 Feb 79 
3. ALO 1642 Apr 75 Jun 78 Jur. 79 
4. TANOYAN 700 Apr 75 Aug 78 May 79 
5. MOLONG 218 Apr 75 Jul 78 Nov 78 
6. POSO 268 Apr 75 Jun 78 Oct 78 
7. MOLOLAHU 499 Apr 75 Jun 78 18 Apr 80 0 Oct 78 18 Apr 80 
8. MOAYAT 1959 Apr 75 Aug 78 31 Dec 79 263 Feb 79 31 Dec 79 
9. MOPUYA 419 Jun 75 Jun 78 Mar 79 

10. MOPUGAD 741 Jun 75 Jun 78 Jun 79 
11. KAROWA 216 Aug 76 Jun 78 Oct 78 
12. PANIKI BLRIA 381 Aug 76 Jun 78 Dec 78 
13. 1INDANGA. 158 Aug 76 Jun 78 Feb 79 
14. PENTU 231 Aug 76 Aug 78 M- 79 
15. KALUNTAI 303 Aug 76 Aug 78 Mar 79 

z 

16. LIKUPANG OKI 246 Aug 76 Aug 78 Dec 78 
Note: See shee3t No. 1 for -xplanapion of footn tes 


a 



SEDERHANA IRRIGATION PROJECT SHEET 22 OF 27 
Sulawesi 1978/79 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980 

PROVINCE T SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WOPS 
& 

SUBPROJECT 

1 

TOTAL 
AREA 

(HA) 
(2) 

PROGRESS I/ PROGRESS 1/S--RJET1 -
(% COMPLETE) (2 COMPLETE) 

(3) (4) 

CONSULTANTS 
TECH. SOUND.

CERTIFICATION 
(DATE) 
(5) 

SUBMITTED 

TO USAID­ / 

(DATE) 
(6) 

IRRIGATION 
SERVICE 3/

AREA 3 
(HA) 

(7) 

PROGRESS -

(2 COMPLETE) 
(8) 

CONSUL'ANTS 
COMPLETION 

CERTIFICATION 
(DATE) 
(9) 

CENTRAL SULAWESI PROVINCE 

NEW SUBPROJECT:. 
1. KASIMBAR 1081 Jun 77 Sep 77 23 Jan 79 Dec 79 

CONTINUATION WORK­

1. SAROSO 1200 Dec 76 Jun 77 11 May 78 Jun 79 
2. KOLONDOM 1150 Dec 76 Jun 77 11 May 78 Aug 79 
3. KEKELUE 1468 Dec 76 Jun 77 03 Jul 80 18 Jan 80 1220 Nov 79 31 May 80 
4. WARU/TANGKIOS 1503 Sep 75 Apr 76 03 Jul 80 05 Mar 79 453 Jun 79 G' Ju! 80 
5. MOILONG 1125 Jun 76 Aug 77 11 May 78 Jun 79 
6. MALINO 1500 Dec 75 Nov 76 23 Sep 77 Aug 79 
7. TOILI 2454 Sep 75 Apr 76 23 Sep 77 Jun 79 
8. UEKULI 400 Dec 76 Jun 77 11 May 78 Aug 79 

IMPROVEMENT WORK: 

1. MENUSI 200 Aug 74 Jul 78 Mar 79 
2. JONOOGE 629 Sep 75 Jul 78 Apr 80 
3. MEPANGA 1293 Aug 74 Aug 78 Mar 79 
4. MAYOA 800 Sep 75 Aug 78 31 Mar 80 0 Aug 79 31 Mar 80 
5. KELEI 127 Aug 73 Sep 78 03 Jul 80 54 Aug 79 03 Jul 80 
6. LIMBAATA/PANJO 762 Nov 76 Sep 78. 31 Mar 80 382 Aug 79 31 Mar 80 

Note: -See sheet No. I for jxplana ion of footn tes
 



SEDERHANA IRRIGATION PROJECT SHEET 23 OF 27 

Sulawesi 1978/79 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9_1980 

PROVINCE 
SUBPROJECT 

TOTAL 
AREA 

SURVEY 

PROG1ESS !/ 
-E 

DESIGN 

PROGRESS 
- P S 

DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

1/ TECH. SOUND. 2/ 
CERTIFICATION TO USAID-

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION CONSULTANTS 

SERVICE 3 / PROGRESS i/ COMPLETION 
AREA ­ - CERTIFICATION 

(1) 
(HA) 
(2) 

(Z COMP. 
(3) 

ETE) (Z COMPLETE)
(4) 

(DATE) 
(5) 

(DATE)
(6) 

(RA)
(7) 

(% COMPLETE)
(8) 

(DATE)
(9) 

CENTRAL SULAWESI PROVINCE 

IMPROVEMENT WORK: 

7. TENDE/LALOS 

8. BANGKIR/TAMPIALA 

1629 

1088 

Jun 78 

Sep 75 

Sep 78 

Sep 78 31 May 80 168 

Aug 79 

Aug 79 31 May 80 

SOUTHEAST SULAWESI PROVINCE 

NEW SUBPROJECT: 

1. 

2. 

3. 

LANDONO 

WOLO 

T-kMBOLI 

842 

612 

1398 

May 77 

May 77. 

May 77 

Aug 77 

Aug 77 

Aug 77 

31 Dec 79 

18 Apr 80 

31 Mar 80 

23 Jan 79 

23 Jan 79 

23 Jan 79 

842 

466 

419 

Jun 79 

Aug 79 

Nov 79 

31 Dec 79 

18 Apr 80 

31 lar 80 

CONTINUATION WORK: 

1. 

2. 

3. 

RORAYA I 

RORAYA II 

RORAYA III 

2382 

415 

2512 

Apr 76 

Apr 76 

Apr 76 

Jul 76 

Jul 76 

Jul 76 03 Jul 80 

27 Feb 78 

27 Feb 78 

27 Feb 78 867 

Feb 80 

Dec 79 

Jul 79 03 Jul 80 

IIPROVEMENT WORK: 

1. 

2. 

3. 

LAPOA 

AMOITO 

MOWEWE I 

1000 

674 

377 

Apr 

Apr 

Apr 

75. 

77 

77 

Apr 75 

Jun 77 

Jun 77 

Feb 79 

May 79 

Feb 79 

> 

z 
'I 

x 
Note: -See sheet No. 1 for dxplana :ion of footnl tes
 



SEDERHANA IRRIGATION PROJECT 
 SHEET 24 OF 27
 
Sulawesi 1978/79 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY 
 DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS
PRVIC TOTAL 

& CONSULTANTS SUBMITTED IRRIGATION CONSULTANTS 
TECH. SOUND.
-- CERTIFICATION 2/ SERVICE 3/ PROGRESS i/ COMPLETIONTO USAID- AREA ­ - CERTIFICATION


(HA) (Z COMPLETE) (% COMPLETE) 
 (DATE) (DATE) (HA) (% COMPLETE) (DATE)
(I,(2) (4 () (5) (6) (7) (8) (9) 

SOUTH SULAW4ESI PROVINCE
 

NEW SUBPROJECT:
 

1. BIANGLOE V & VI 719 Oct 77 Mar 78 
 23 Jan 79 95
 

2. CANNAE 214 Aug 77 Oct 77 31 Dec 79 23 Jan 79 214 May 7 
 31 Dec 79
 
3. BAKKE 288 Aug 77 Oct 77 31 Mar 80 23 Jad 79 288 Apr 79 31 Mar 80 

4. TELANG-TELANG 365 Aug 77 Oct 747 23 Jan 79 Feb 80 

5. BALANG TIKEKE 300 Aug 77 Mar 78 23 Jan 79 80
 

IIMPROVEMENT WORK:
 

1. MANALOHE I & II 481 Jun 77 Oct 77 45 
2. LA LILI 115 Jun 77 Oct 77 96 
3. TONDON SUMULUK 75 Jun 77 Oct 77 
 May 79
 
4. WAE DALLE 50 Jun 77 Oct 77 
 Aug 79
 

5. CA-.ENDU I 216 Jun 77 Oct 77 
 Feb 79
 

6. CALENDU III 132 Jun 77 Oct 77 
 Oct 78
 
7. TINO I 400 Jun 77 Oct 77 
 Apr 79
 

8. BOBO 50 Jun 77 Oct 77 
 Apr 79
 
9. DUNGGAREHANG 65 Jun 77 Oct 77 
 Feb 79
 
10. LEWORANG KANAN 708 Jun 77 Oct 77 Nov 78 
11. TAKKU 460 Jun 77 Oct 77 Apr 79 
12. BONTOMANAI 326 Jun 77 Oct 77 
 Jun 80
 
Note: See sheet No. 1 for xplana ion of footn tes , _ " , _, 



SEDERHANA IRRIGATION PROJECT SHEET 25 OF 27 
Bali & Eastern Islands 1978/79 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980 

PROVINCE& SURVEY DESIGN DESIGN DRWINGS
CONSULTANTS SUBMITTED 

CONSTRUCTION OF MAJOR WORKSIRR.,i3ATION CONSULTANTS 

SUEPROJECT 

W1) 

AREA 

(HA) 

(2) 

PROGRESS --
(% COMPLETE) 

(3) 

1PROGRESS/ TECH. SOUND.- - CERTIFICATION 
(% COMPLETE) (DATE)

(4) (5) 

2/TO USAID-
(DATE) 
(6) 

SERVICE 3/
AREA 
(RA)
(7) 

PROGRSS 1 

(% COMPLETE)
(8) 

CERTIFICATION 
(DATE)
(9) 

BALI PROVINCE 

NEW SUBPROJECT:.. 

1. CAGUH 1068 Sep 77 Sep 77 Dec 79 

IMPROVEMENT WORK: 
1. SEMANGGONG 153 Mar 77 Sep 77 31 May 79 153 Mar 79 31 May 79 
2. PETANAHAN 517 Mar 77 Mar 77 Aug 79 

WEST NUSA TENGGARA PROVINCE 

NEW SUBPROJECT: 
1. BILEKERE. 383 Dec 77 Mar 78 31 Dec 79 23 Jan 79 383 Jan 79 31 Dec 79 
2. MEPENTEH 314 Nov .77 Mar 78 23 Jan 79 Aug 79 
3. LEKONG 456 Nov 77 Mar 78 23 Jan 79 Jul 79 

CONTINUATION WORK-. 
1. PONGAL 1000 Jan 76 Mar 76 31 May 79 7 Jan 80 1000 Mar 79. 31 May 79 
2. ENCOHA 522 Apr 77 May 77 31 Miy 79 7 Jan 80 522 Jan 79 31 May 79 
3. SIDENEN 626 Nov 76. Oct 76 31 Dec 79 7 Jan 80 315 Dec 78. 31 Dec 79 
4. FENIMBUNG 656 Jan 77 Mar 77 31.May 79 7 Jan 80 656 Jan 79 31 May 79 > 

,a 
I PROVEMENT WORK: 

i. TARUSAN 678 Jan 76 Mar 76. 7 Jan 80 Apr 79 

Note: - See sheet No. 1 for xplana ion of footni tes 



Eastern Islands 

SEDERHANA IBRIGATION PROJECT 

1978/79 SUBPROJECT MAJOR WORKS 

SHEET 26 OF 

PERIOD ENDING JULY 9, 1980 

27 

PROVINCE 
&PRVNC 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

CONSTRUCTION 
IRRIGATION 

OF M-AJOR WOPKS 
CONSULTANTS 

SUBPROJECT AREA 

(HA)
(2) 

PROGRESS-!/ 

(2 COMPLETE)
(3) 

PROGRESS -/ 

(Z COMPLETE)
(4) 

TECH. SOUND. 
CERTIFICATION 

(DATE)
(5) 

TO 
TO USAID -

(DATE)
(6) 

SERVqCE 3/ 
AREA -
(HA)
(7) 

PROGRESS -/ 

(% COMPLETE)
(8) 

COMPLETION 
CERTIFICATION 

(DATE)
(9) 

WEST NUSA TENGGARA PROVINCE 

TMPROVEMENT WORK: 

2. IRENG DAYA 

3. BUNTOPENG 

4. MONTONG TANGI 

430 

225 

305 

Jun 76 

Nov 76 

Jun 76 

Jul 76 

Dec 76 

Jul.76 

31 May 80 

18 Apr 80 

7 Jan 80 

7 Jan 80 

7 Jat 80 

0 

0 

Sep 78 

Nov 78 

Dec 78 

31 May 80 

18 Apr 80 

EAST NUSA TENGGARA PROVINCE 

CONTINUATION WORK:. 

1. Lt(ASIK 

2. NOBELU 

3. NAIN 

4, PANONDIWAL 

5. WOLOWARU 

6. KARUNI 

7. PONU 

8. SOA 

399 

128 

366 

312 

251 

119 

381 

2791 

Mar 77 

Mar 76 

Mar 76 

Mar 76 

Mar 76 

Mar 76 

Mar 77 

Mar 77 

Sep 77 

Jul 77 

Jun 77 

Jul.77 

Jul 76 

Jun 77 

Nov 77 

Apr 78 

18 Apr 80 

18 Apr 80 

03 Jul 80 

11 May 78 

29 Nov 77 

24 Aug 76 

29 Nov-77 

24 Aug 76 

29 Nov 77 

11 May 78 

11 May 78 

173 

89-

356 

Dec 79 

Sep 79 

Oct 79 

Nov 79. 

Sep 79 

Aug 79 

Sep 79 

Dec 29 

18 Apr 80 

18 Apr 80 

03 Jul 80 

IMPROVEMENT WORK: 

1. KONDAMARA 

2. WAE MERAPU 

3. WAE PENAPI 

Note: -See sheet No. 1 for 

150 Mar 76 Sep 78 

165 Mar 76 Sep 78 

156 Mar 77. 100 

xplana .ion of footn tes_ 

18 Apr 80 

18 Apr 80 

59 

74 

Jun 79 

Jun 79 

May 79 

. 

18 Apr 80 

18 Apr 80 

, 



Maluku 


PROVINCE
&TOTAL 

SUBPROJECT 


(1) 

MALUKU PROVINCE 

NEW SUBPROJECT: 

1. KAO 


SEDERHANA IRRIGATION PROJECT 

1978/79 SUBPROJECT MAJOR WORKS 

AREA 

(HA) 

(2) 

SURVEY DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

PROGRESS-!/ PROGRESS 1/ TECH. SOUND. 2/ 
CERTIFICATION TO USAID-

(Z COMPLETE) ( COMPLETE) (DATE) (DATE) 
(3) (4) (5) (6) 

1115 Apr 77 Sep 77 23 Jan 79 

SHEET 27 OF 27
 

PERIOD ENDING JULY 9, 1980
 

CONSTRUCTION OF MAJOR WORKS
 
IRRIGATION I CONSULTANTS 

SERVICE3/ PROGRESS 1/ COMPLETION 
AREA - ERTIFICATION 
(A) ( COMPLETE) (DATE) 
(7) (8) (9) 

95
 

Note: -See sheet No. 1 for 4xpla a ion of footn tes 
 .
 



APPENDIX G
 

1979/80 SUBPROJECT MAJOR WORKS
 



SEDERHANA IRRIGATION PROJECT II 
 SHEET 1 OF 23
Sumatra 1979/80 SUBPROJECT MAJOR WORKS 
 PERIOD ENDING JULY 9, 1980
 

PROViNCE 	 SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
SATOTAL 	 P/ P/ CONSULTANTS SUBMITTED IRRIGATION 1/ CONSULTANTS


SL-BPROJECT 	 AREA PROGRESS -- PROGRESS TECH. SOUND 2/ SERVICE PROGRESS CONTLETION 
CE-dIFICATION TO USAID AREA CERTIFICATION
(HA) (% COMPLETE) (%COMPLETE) (DATE)- (DATE) (HA) (% COMPLETE) (DATE'7 

(1) 	 (2) (3) (4) (5) (6) (7) (8) (9)
 

ACEH PROVINCE
 

CONTINUATION WORK: 
1. 	 ALUE UBAI 1/ A/ 2309 -ay 75 Sep 77 80 

IMPROVEmeNT WORK: 
1. 	 CUBO 6/ 418 100 Mar 716 80 
2. 	KRUENG UIM 324 Nov 74 Dec 	76 
 90
 
3. 	 KOTA CANE LAMA 6/ 1210 100 Dec 78 80 
4. 	 KOTA CANE ATAS 600 100 100 70 
5. 	 TANGSE 762 Nov 74 Dec 76 57 
6. 	MANGGENG 6/ 867 100 Mar 76 
 70
 

Footnotes:
 

1/ 	 When progress reac es 100; completion tate (mo/yr) s 
reported if inform inon iE available.
 

2/ 	Submittal is by DG4RD and normally includes subproj ct design

drawings, layout m p, cost estimate, design calcula ions and
 
technical soundnes certilication.
 

3/ 	For continuation subprojects only the. 'ea 
served b the 1979/80 rogram work is reported
 
4/ Completion of subpioject major works carried over t 
1980/81 prog am.
 

5/ 1979/F9 target onl) not complete subprcject. 
6/ Part of major work, completed under Se erhana Program prior to 19 76/77 
*NA Information not av ilable at time of report preparation. 

NOTE: -See sheet No. 1 for ixplanation of footnltes. 



SEDERHANA IRRIGATION PROJECT II 
 SHEET 2 OF 23
 
Sumatra 1979/80 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOTAL 1y/ CONSULTANTS SUBMITTED IRRIGATION I/ CONSLULT A.NTS 

SUBPROJECT AREA PROGRESS PROGRESS- TECH. SOUND 2/ SERVICE PROGRESS- COMPLETION 
CERTIFICATION TO USAID AREA CERTIFICATIO"1(HA) COMPLETE)(% COMPLEEE) (DATE,) (DAiAL (% COM/FTv (DATE)

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

NORTH SUMATRA PROVINCE 

NEW SUBPROJECT: 

1. SEMK21GAT BARIS 315 Sep 77 Jan 78 02 Jul 80 92 
2. SIHARANJANG 128 Dec 78 Feb 79 
 02 Jul 80 Jun 80
 

3. PEKAN DOLOK 625 Aug 76 Dec 77 02 Jul 80 May 80
 

4. BRASTEPU 4-/ 887 Dec 78 Apr 74 02 Jul 80 70 

CONTINUATION WORK:
 
1. AEK PANDURUNGAN PINANG 1675 Oct 75 Oct 76 
 95
 

SORI
 

2. AEK MANDOSI 852 Jul 79 Sep 79 
 80
 

-15223. RISMA DUMA Sep 77 Mar 78 40
 
4. GIDO ZEBUA 1440 May 76 Oct 76 
 May 80
 
5. KUALA JANJI 1347 Oct 76 Feb 76 
 Jun 80
 

IDPROVEMENT WORK: 

1. SIJAMBI 6/ 763 Apr 75 Sep 75 03 Jul 89 
 498 Feb 80 03 Jul 80
 
2. PERKOTAAN 6/ 844 Oct 75 Jan 76 
 Jun 80
 
3. KOLAHUN PINANG 6/ 450 Aug 74 Dec 75 Mar 80
 
4. LAU SIMEME 400 Aug 74 Dec 75 Jun 80
 
5. AEK SIDILI TUKKA 6 884 Oct 75 Mar 76 


6. NAPASURON 6/ 472 Jun 75 Oct 75 Mar 80 
NOTE: See sheet No. 1 for lxplanation of footn tes.
 

I_ 

85 



Sumatra 


PROVINCE
&PROJECC 

SUTBPROJECT 


(1) 

NORTH SUMATRA PROVINCE 

IMPROVEMENT WORK: 
7. LUMBAN GAOL 


8. SIHAIL-HAIL 


9. AEK SIMARE 


10. PAYAIAH-LAH 

11. BANDAR HUTA 


WEST SUMATRA PROVINCE 

NEW SUBPROJECT: 

1. PASAR BAWAN 


2. LUBUK TABUAN 


3. BATANG KARUMIE 


4. SEI SAMEK 


5. RAWANG HITAM 6/ 

6. LUBUK BUAYA 


7. AMPANG TULAK 6/ 

CONTINUATION WORK: 

1. GUMARANG 


2. PUNGGUNG KASIEK 


SURVEY
TOTAL 1S/ 

AREA PROGRESS 

(HA) (% COMPLETE) 

(2) (3) 

217 Jul 76 


211 Jul 76 


395 Jul 76 


1980 Apr 76 

200 Nov 77 


437 Mar 77 

254. Sep 77 

228 Nov 77 

283 Nov 77 

250 Aug 78 

1568 Feb 77 


963 Mar 77 


1197 Jan 77 


4243 Sep 78 


SEDERkLANA IRRIGATION PROJECT II 
1979/80 SUBPROJECT MAJOR WORKS 


P 
DESIGN DESIGN DRAWINGS

CONSULTANTS SUBMITTED 

PROGRESS- TECH. SOUND 2/ 

(% COMPLETE) 
CERTIFICATION 

(DATE) 
TO USAID 

(DATE) 

(4) (5) (6) 

Oct 76 


Nov 76 


Oct 76 


Feb 7i 

Jun 78 


Jul 77 

Feb 78 

Oct 79 02 Jul 80 


Oct 79 


Oct 79 

Jul 77 


Jul 77 


Aug 79 

May 79 02 Jul 80 

SHEET 3 OF 23 
PERIOD EN.DING JULY 9, 1980 

CONSTRUCTION OF MAJOR WORKS

IRRIGATION I/ CDNSL:-21TS 

SERVICE 
AREA 

(HA 

(7) 

I 
( 

PROGRESS 

CO.TLETE) 

(8) 

COMPLE7ION 
CERTIFICATION 

(DATE) 

(9) 

Apr 80
 

Mar 80
 

May 80
 

70
 
87
 

76
 

76
 

12
 

31
 

14 

60 

61 

98
 

90
 

NOTE: See sheet No, 1 for explan tion of foot tes.
 

* Design revision is being done 
I 



Sumatra 

SEDERHANA IRRIGATION PROJECT II
1979/80 SUBPROJECT MAJOR WORKS 	 SHEET 4 OF 23

PERIOD ENDING TULY 9, 1980 
PROVINCE SURVEY =DESIGN DESIGN DRAWINGS& 	 CONSTRUCTIONTOTAL 	 OF MAJOR WOPKS"11 CONSULTANTSSUBPROJECT 	 SUBMITTED IRRIGATION 

_IAREA PROGRESS PROGRESS- TECH. SOUND 	 W TNSULTANS
2/ SERVICE PROGRESS- COMPLETION 

(HA) (% COMPLETE)i' (% COMPLETE) CERTIFICATION TO USA1D AREA 
(1) 	

-La (DATE) US(DATE) OPE CERTIFICATIO.OPLETE _ LDA E­(2) (3) 
 (4) (5) 
 (6) (7)(8) (9) 

WEST SUMATRA PROVINCE 

CONTINUATION WORK: 
3. SUMANI 


- cancelled 

IMPROVEMENT WORK: 
1. 	LOLO TUHUR 876 Jan 78 May 79 


Mar 80
2. TALANG KEMUNING JAYA 
 985 Jan 78 
 Apr 7 
3. TAMIANG AMPALU 	 83337 Mar 78 
 Feb 79 


Mar 80
4. PUNGGAI BAWAH 
 673 Dec 77 
 Apr 79 29 Sep 80 
 0 Mar 80 18 Apr 80
5. AIR MANURUK 	 341 Jan 78 Sep 78 

6. 	SAPAN KAYU MANANG 681 Jan 78 Sep 78 

71
 

May 80
7. BANDAR KUOK 525 Jan 78 Sep 78 
May 80 

RIAU PROVINCE
 

NEW SUBPROJECT: 
1. SEI SILAM 
 584 Jan 78 
 Mar 78 
 02 Jul 80 
 68
2. SEI PANGOAN 
 265 Jan 78 
 Mar 78 
 02 Jul 80 
 80
3. Kc>- INTAN 
 188 Nov 77 
 Mar 78 
 02 Jul 80 
 97
4. PETAPAHAN TOAR 
 180 Jan 75 Apr 76 02 Jul 80 
 97
5. LUBUK AMBACANG I 140 
 Jun 77 Aug 77 
 02 Jul 80 
 56
 

NOTE: See sheet No. 1 for 
xplana ion of footn,tes.
 



SEDERHANA IRRIGATION PROJECT II 
Sumatra 1979/80 SLBPROJECT MAJOR WORKS 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS 
& TOTAL PR1/ P R CONSULTANTS SUBMITTED 

SUBPROJECT AREA PROGRESS - PROGRESS - TECH. SOUND 2/
CERTIFICATION TO USAID(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) 

(1) 1(2) (3) (4) (5) (6) 

RIAU PROVINCE
 

NEW SUBPROJECT:
 

6. RANTAU BAKUNG/PEKAN 417 Oct 77 
 Feb 78 03 Jul 80 
 02 Jul 80 

HERAN 7/
 

IMPROVEMENT WORK: 
1. TAMPAN I + II 615 Dec 76 Sep 78' 
2. PERAK 6/ 100 Oct 75 Aug 78 


3. PORO II 1075 Feb 77 Sep 78 


4. RUMBIO TALUK 
 249 Mar 77 Aug 78 29 Sep 78 


JAMBI PROVINCE 

NEW SUTBPROJECT: 

1. SEI LINTANG 150 Aug 76 Oct 76 


2. SEI TANDUK 800 Aug 76 Oct 76 
3. SEI DUSUN JAMBU/ 232 Aug 76 Oct 76 


TERATAM BESAR
4. SEI PASIR PUTIH 303 Aug 76 Oct 76 
5. SEI KOTA IMAN 400 Aug 76 Oct 76 


6. SEI DUSUN BARU 164 Aug 76 Oct 76 
 31 May 80 


7. SEI BUKIT SEMBAHYANG 296 76 76Aug Oct 

8. SEI JENTAYO 205 Aug 76 Oct 76 I 

NOTE: See 3heet No. I for ixplana:ion of footn tes. 
 II 

SHEET 5 OF 23 

PERIOD ENDING JULY 9, 1980 

CONSTRUCIION OF MAJOR WORS
 
IRRIGATION I/ CONSULTA_ NIS 

SERVICE PROGRESS- COMPLETION
 
AREA 
 CERTIFICATION

(HA) (Q CO MPLETE) (DATE) 
(7) (8) (9) 

202 Jun 80 03 Jul 80
 

94 
Mar 80
 

86
 

0 Mar 80 18 Apr 80
 

55
 

55 

91 

55 I 
50 ­

5/1
Mar 80- 31May80
 

50 

Mar 80
 

I 



SEDERHANA IRRIGATION PROJECT II 

1979/80 SLBPROJECT M.LAJOR WORKSSumatra 

PROVINCE 
& 

SUBPROJECT 

(1) 


JAMBI PROVINCE
 

NEW SUBPROJECT: 

9. SEI TELUK PANDAK 

IMPROVEMENT WORK: 

1. SEI BETUK 


2. SEI TIONGKO 


3. SEI SEMBILANG 


4. SEI PEMATANG LUMUT 


5. SEI DUSUN KAR.MIO 


SOUTH STMATRA PROVINCE
 

NEW SUBPROJECT: 

1. ATARAN BAGINDO 


2. RIAS 


3. AIR SUBAN 


CONUINUATION WORK: 
1. ATARAN SUNUR 


IMPROVEMENT WORK: 

1. AIR PANGI 

NOTE: See sheet No. 1 for 


ITOTAL 
AREA 

(H)

(2) 


190 

868 


227 


367 


946 


447 


178 


747 


219 


972 

SURVEY 
1/ 

PROGRESS ­

(%OLETE_

(3) i 

Aug 76 

May 76 


May 76 


May 76 


May 76 


May 76 


Jun 77 


Jul 79 


Jun 75 


Feb 79 


DESIGN 
1, 

PROGRESS --

COMPLETE)j

(4) 

Oct 76 

Jul 7& 


Jul 76 


Jul 76 


Jul 76 


Jul 76 


Jun 77 


Jul 79 


Jun 75*
 

Feb 79 


388 Jun 77 Jun 77 

malanaticn of footn tes.
 

DESIGN DRAWINGS 

CONSLUIANTS 

TECH. SOUND 


CERTIFICATION
(DATE)

(5) 


SUBMITTED 
2/ 

TO USAID 
(DATE)

(6) 


SHEET 6 OF 23 
PERIOD ENDING JULY 9, 1980 

CONSTRUCTION OF MAJOR WORKS 

IRRIGATION 1/ OONS ULTATS 
SERVICE PROGRESS COMPLETION 

AREA CERTIFICATIO: 
(HA) (% COPLETE) (DATE)


(7) (8) (9) 

87 

82 

Mar 80 
Mar 80 5/ 

Mar 80
 

Mar 80
 

May 80
 

75
 

80
 

85
 

Construction stop ordered April 1978, no further work planned
 



Sumatra 
SEDERHANA IRRIGATION PROJECT II 
1979/80 SUBPROJECT MAJOR WORKS PERIOD 

SHEET 
ENDING JULY 

7 OF 
9, 1980 

23 

PROVINCE
PROJENC TOTAL 

SURVEY 
/ 

DESIGN
PCONSULTANTS 

DESIGN DRAWTNGS
SUBMITTED 

CONSTRUCTION
IRRIGATION 

OF MAJOR WORKS 
IT ONSULTA.TS 

SUBPROJECT 

(1) 

AREA 
((A) 

(2) 

PROGRESS -

(%COMPLETE)

f (3) 

PROGRESS - TECH. SC,,ND 
CERTIFICATCONk'%COMPLETE), (DATE) 

(4) (5) 

2/ 
TO USAID(DATE) 

(6) 

SERVICE 
AREA(H-k) 

(7) 

PROGRESS 

(% COMLETE) 

(8) 

COMPLETIOh 
CERTIFICATION(DATE) 

(9) 

SOUTH SUMATRA PROVINCE
 

IMPROVEMENT WORK:
 

2. TANGGA DEWATA - cancelled ­

3. ATARAN BETUNGAN 315 Jun 77 Jun 77 45 

BENGKULU PROVINCE
 

NEW SUBPROJECT:
 

1. AIR DINGIN 709 Feb 79 Jun 79 
 70
 
2. AIR URAM 759 Feb 79 Jun 79 
 67
 
3. AIA SEBELAT 614 Feb 79 Jun 79 50 

CONTINUATION WORK: 
1. AIR KAHABI 374 Dec 78 Jun 79 
 50
 

IMPROVEMENT WORK: 

1. AIR KETELANG 823 Jun 78 Jun 79 
 Mar 80
 
2. AIR PINGGIR KUNING 
 175 Jun 78 Jun 79 29 Sep 80 0 Feb 80 
 03 Jul 80
 
3. AIR KEDURANG LUBUK 358 Jun 78 , Jun 79 
 76
 

NAPALANI
 
4. AIR BENGKENANG NAPAL 520 Jun 78 
 Jun 79 
 Mar 80


CUGUK
 

5. AIR TEBAT BESAR 289 Feb 79 Jun 79 
 May 80
 
NOE: See sheet No. I for explanaLion of footn tes.


I -____ I t -_--------­



Sumatra 

PROVINCE& 

&BOEARS-BPROJECT 

(1) 

TOTAL 

AREA 
(HA) 

(2) 

, 

SURVEY 

PORS[
PROGRESS 

(% COMPLETE) 

(3) 

SEDERHANA IRRIGATION PROJECT II
1979/80 SLBPROJECT MAJOR WORKS 

DESIGN J DESIGN DRAWINGS 
ROE / CONSULTANTS SUBMTTED 

-PROGRESSTECH. SOUND 2/
CERTIFICATION TO USAID(% COMPLETE) (DATE) (DATE) 

(4) (5) (6) 

SHEET 8 OF 23 
PERIOD EN'DING JULY 9 1980 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION T CNSLTA-NTS 

SERVICE PROGRESS- COMPLETION 
AREA CERTIFICATION(HA) (% COMPLETE) (DATE) 

(7)- (8) (9) 

BENGKULU PROVINCE 

IMPROVEMENT WORK: 
6. AIR TERAS - cancelled -
7. AIR PRING UJAN MAS 385 Mar 79 Jun 79 

70 

LAMPUNG PROVINCE 

NEW SUBPROJECT: 
1. WAY KULUR 

2. WAY TATAYAN 

3. WAY BERINGIN 

4. WAY NGISON 

5. WAY MELUMI 

6. WAY ANAK BESAI 

643 

382 

106 

950 

608 

Jan 78 

Sep 75 

Feb 77 

Aug 76 

Jan 78 

cancelled 

Jan 78 

Sep 75 

Feb 77 

Aug 76 

Jan 78 

-

03 Jul 80 106 

45 

40 

Mar 80 

15 

40 

03 Jul 80 

7. WAY AWl II 326 Jan 78 Jan 78 65 

IMPROVEMENT WORK: 
1. WAY BOLOK SUKAMARA 

2. WAY LUNIK PENENGAHAN 
3. WAY ULUAN LIWA 

4. WAY BALAI KENCANA 

253 

353 
197 

125 

Jan 79 

Jan 79 
Jan 79 

Jan 79 

Jan 79 

Jan 79 
Jan 79 

Jan 79 

03 Mar 79 

31 Dec 79 

0 

0 

None 

Dec 79 

J]an 80 

May 80 

03 Jul 80 

03 Jul 80 o 
NOTE: 
 See sheet No. I for lxplanation of footn tes.
 



unatra 


PROVINCE &TOTAL 

SUBPROJECT 

(1) 

LAMPUNG PROVINCE 

IMPROVEMENT WORK:
 
5. WAY BUAH 

6. WAY SEMULI 

7. WAY BATU KETING 


8. WAY BINJAI 


SEDERHANA IRRIGATION PROJECT II
1979/80 SUBPROJECT MAJOR WORKS 


SURVEY 
 DESIGN 
 DESIGN DRAWINGS 
TAL/ 
 CONSULTANTS SUBMITTEDAREA PROGRESS I/ PROGRESS -- TECH. SOUND 2/CERTIFICATIONi TO USAID()( COMPLETE).(% COMPLETE) ATE MATE *(HA0(2) (3) (4) (5) (6) 

520 Dec 78 Dec 78 


il Eec 78 Dec 78 
356 De. /8 
 Dec 78 29 Sep 78 


360 Dec 78 
 Dec 78 


SHEET
PERIOD ENDING JULY 9,9 1980OF 23
 

CONSTRUCTION OF MAJOR WORKS
rRIkTON 
IRRIGATION stTS ,U/

SERVICE PROGRESS- COMPLETIONAREA CERTIFICATIO1 
% O1PLETE) {-ATEA

(7) (8) (9) 

None
 

None
 

0 Feb 80 
 03 Jul 80
 

May 80
 

NOTE: See sheet No. 1 for xplanation of footn tes.
 



_ _ _ _ _ _ _ _ _ 

J av a 

PROVINCE 
& 

SUBPROJECT 

WEST JAVA PROVINCE
 

NEW SUBPROJECT:
 

1. HAEJA TANI 


2. CILAKU 


3. SINDANG MANDI 


4. CIKEUSAL 
5. CILESUNG 


6. LIANG MAUNG 


7. CILEiUR 

8. CIKAMIAL 

9. PARAKAN JATI 

10. CIBANTEN 


11. LAYA 


12. CIKURUTUG 


13. CILEULEUY 


14. LEUWI PEUJIT 


15. GUNUNG LEUTIK 
16. CIMANDI AGEUNG 

17. CIHURIP 

NOTE: See sheet No. 

SURVEY 
TCTAL P E 

AREA PROGRESS 

I (H) j(% COMPLETE) 
i (2) i (3) 

92 Jun 77 


180 Jun 77 


109 Jun 77 


126 Sep 79 
215 Jul 77 


235 Jul 77 


289 Aug 77 


I 226 Sep 77 

517 Jul 77 


326 Jul 77 


442 Aug 77 


712 Aug 76 


611 Jul 77 


169 Jul 77 


50 Aug 75 
339 Jul 77 

cancelled
 

1 for xplanation of feotn
I i ~e.__ 

SEDERIIANA IRRIGATION PROJECT II 

1979/80 SUBPROJECT MAJOR WORKS 


DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMIf-ED 

PROGRESS TECH. SOUND 
CERTIFICATION 

2/
TO USAID 

(% COMPLETE) (DATE) (DATE) 
(4) (5) (6) 

Jul 77 


Aug 77 


Jul 77 


100 
Sep 77 


Sep 77 


Sep 77 31 Mar 80 


Oct 77 31 Mar 80 


Oct 77 


Sep 77 31 Mar 80 


Sep 77 


Oct 76 


Nov 77 


Jan 79 


Oct 75 

Sep 77 

tes. 
_ 

SHEET 10 OF 2S E Ti F 2 

PERIOD ENDING JULY 9, 1980
 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION iTJ/ ON-SULART 

SERVICE PROGRESS COMPLETION 
AREA CERTIFICATION 

(HA) (%COmPLE7E) (DATEnL 
(7) (8) (9) 

Feb 80 

Feb 80 

Feb 80 

May 80 

Mar 80 

Mar 80
 

289 Dec 79 31 Mar 80
 

226 Dec 79 31 Mar 80
 

Feb 80
 

326 Nov 79 31 Mar 80
 

Jan 80
 

Mar 80 

Mar 80 

Feb 80 -

Feb 80 

Apr 80 
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Java 

PROVINCE 
&PROC TOTAL 

SURVEY 
P/ 

SEDERHANA IRRIGATION PROJECT II 

1979/80 SUBPROJECT MAJOR WORKS 

DESIGN DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

SHEET 12 OF 23 

PERIOD ENDING JULY 9 1980 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION 1/ (DNS ULTAXTS 

SUBPROJECT 

(1) 

AREA 

(HA) 

(2) 

PROGRESS 

(% COMPLETE) 

(3) 

PROGRESS 

(% CCMPTTE) 

(4) 

TECH. SOLD 
CERTIFICATION 

(DATE) 

j (5) 

2/ 
TO USAID 

(DATE) 

(6) 

SERVICE 
AREA 

(H) 

(7) 

PROGRESS 

(% COITLETE) 

(8) 

COMPLETION 
CERTIFIC-TIO. 

(DATEi 

(9) 

CENTRAL JAVA PROVINCE 

CONTINUATION WORK: 

1. SIDANDANG - cancelled - - -

2. CILONENG 537 Apr 78 Apr 78 17 Oct 79 10 

IMPROVEMENT WORK: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

GETAS BLAWONG 

PELEM SENGIR 

PURING 6/ 

SIKLUWUNG 

BLEBER 

CANGKOK 

SERAYU 6/ 

6/ -

60 

200 

60 

60 

70 

-

cancelled 

Dec 76 

Dec 74 

Jun 74 

Jun 74 

Jun 76 

cancelled 

-

Dec 76 

Dec 74 

Jun 74 

Jun 74 

Jun 76 

-

03 Jul 80 

-

50 

May 80 

90 

Mar 80 

Mar 80 

70 

03 Jul 80 

D.I. YOGYAKARTA 

NEW SUBPROJECT: 

1. 

2. 

3. 

SABEREMBE 

KETONGGO 

KABUNAN". 

, 307 

125 

341 

Apr 78 

Apr 78 

Apr 78 

Sep 78 

Sep 78 

Sep 78 31 May 80 274 

Jun 80 

Mar 80 

Mar 80 31 May 80 

-

NGTE: See sheet No. I for explanaiion of footn tes. 



SEDERHANA IRRIGATION PROJECT II SHEET 13 OF 23
 
Java & Kalimantan 
 1979/80 SUBPROJECT MAJOR WORKS 
 PERIOD 	ENDING JULY 9, 1980
 

PROrINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOTAL 1 	 CONSULTANTS SUBMITTED IRRIGATION TT CDNSLLTANTS 

SUBPROJECT 	 AREA PROGRESS- PROGRESS - TECH. SOUND 2/ SERVICE PROGRESS- COMPLETION 
(HA) i(% COMPLETE) (% COMPLETE) CERTIFICATION TO USAID AREA 	 CERTIFICAtION(DATE) (DATE) 
 (HA) (% COMPLETE) (DATE) 

(1) 	 (2) (3) (4) (5) (6) (7) (8) (9) 

EA.ST JAVA PROVINCE
 

NEi SLBPROJECT: 

1. LEBAK HARJO 
 360 Feb 78 Sep 79 03 Jul 80 
 150 Mar 80 03 Jul 80
 

WEST KALIMAXNTAN PROVINCE 

NEW SUBPROJECT: 

1. SUMBER AGUNG 	 - cancelled ­ -

2. RABA 212 Feb 78 Apr 78 	 1.5
 
3. KENCOK 
 - cancelled ­ . 

4. SEBURUH 	 140 Mar 78 Jun 78 
 '0
 

5. 	SUMBER AGUNG 268 Feb 78 Apr 78 65
 
SEMBORA
 

6. RUNUT 189 Feb 78 Apr 78 35
 
-7. PASUK KAYU 226 Mar 78 Jun 78 
 45
 

CONTINUATION WORK: 
 I 
1. SEMUDUN 	 203 Apr 77 Aug 77 
 ** 17 Oct 79* Feb 80 	 > 

CENTRAL KALIMANTAN PROVINCE I
 
NEW SUBPROJECT:
 

1. BARUH RINTIS 	 - cancelled 0 

NOTE: 	 See sheet No. 1 for xplanation of footn tes.
 

Resubmitted 04 April, 1980. 
 ** No 	water - does not meet Sederhana selection criteria 



Kalimantan 


PROVINCE 
& 

SUBPROJECT 


(1) 

CENTRAL KALIMANTAN PROVINCE 

NEW SUBPROJECT: 

2. TAMPA DAYU 


3. TUMPUNG LAUNG 7 

IMPROVEMENT WORK: 

1. TEMPATAS 


2. NANGA BULIK 


3. SEI BAMBAN 


4. HURUNG BUNUT 

5. BERENG BENGKEL 2/ 

6. TEWAH 


SOUTH KALIMANTAN PROVINCE
 

NEW SUBPROJECT: 

1. SEI MANDI ANGIN 


2. SEI TALING 


3. SEI TAPUK 


4. SEI LOK BATU 


5. SEI BITAAN/UDUL 

NOTE: See sheet No. I for 

TOTAL 


AREA 

(HA) 


(2) 


-


-

432 


-

297 


470 


1500 


328 


100 


419 


193 


581 


1000 

xplana 

SURVEY DESIGN 
1/ 

PROGRESS- PROGRESS -

(% COMILETE) (% COMIPLETE) 
(3) 


cancelled 


cancelled 

Mar 77 


cancelled 


Mar 77 


Mar 77 


Mar 74 


Mar 77 


Jun 78 


Jun 78 


May 78 


Apr 78 


Jun 79 

ion of footn 

(4) 


-

..... 

Mar 77 


..... 

Mar 77 


Mar 77 


Mar 74 

Mar 77 


Aug 78 


Aug 78 


Aug 78 


Aug 78 


Jun 79 

tes. 

SEDERANA IRRIGATION PROJECT II 

1979/80 SUBPROJECT 'AJOR WORKS 


DESIGN DRAWINGS 
CONSULTANTS SUBMITTED 

TECH. SOUND 2/ 
CERTIFICATION TO USAID 

(DATE) (DATE) 

(5) (6) 

- -

I 
03 Jul 80 

03 Jul 80 

SHEET 14 OF 23 
PERIOD ENDING JULY9_ 1980 

CONSTRUCTION OF XAJOR WOPKS 
IRRIGATION 1T CDNSuLTARTS 

SERVICE PROGRESS CO.PLETL.N 
AREA CERTIFICATION 

(Hi) (% CO- TLETE) (DATE) 
(7) (S) (9) 

432 

297 

Mar 80 

Mar 80 

70 

75 

70 

Jun 80 

55 

55 

45 

31 

03 Jul 80 

03 Jul 80 

>i 

M 



PROVINCE 
& 

SUBPROJECT 

(I) 

SOUTH K.LIMANTAN PROVINCE 

NEW SUBPROJECT: 

6. BAWAH RINGIN 


CONTINUATION WORK: 
1. LANGSAT BESAR 


2. RAWA NEGARA 

3. LIANG ANGGANG 

4. RAWA SITIUNG 


5. ANTASAN TANIPAH -7 

IMPROVEMENT WORK: 
1. SUNGKAI -/ 

2. TAMIYANG 6 /  

3. MASINGE 

4. LURUS 

5 6/ 


EAST KALIMANTAN PROVINCE-


IMPROVEMENT WORK: 
1. TERITIP 


SURVEY 
TOTAL / 

REA PROGESS ­
(,A) (Z COMPLETE) 

(2) (3) 

1000 Jun 79 


150 Apr 76 


3950 Jun 79 


2108 Jun 79 


1500 Jul 79 


5450 Jul 79 


108 Apr 78 


421 May 78 


516 May 78 


220 Mar 78 

200 Aug 78 


182 Jul 76 


SEDERHANA IRRIGATION PROJECT II 


1979/80 SLBPROJECT MAJOR WORKS 


DESIGN DESIGN DRAWINGS 
.ONSLLTANTS SUBMITTED 

PROGRSS - TECH. SOUND 2/
(COMPLETE) CERTIFICATION TO USAID(DATE) (DATE) 


(4) (5) (6) 

Jun 79 


Jul 77, 


Jun 79 


Jul 79 


Jul 79 31 Mar 80 


Jul 79 31 May 80 


Aug 78 31 May 80 


Jun 78 


Nov 78 


Aug 78 

Dec 79 


Sep 77 


SHEET 15 OF 23 

PERIOD ENDING JULY 9, 1980 

CONSTRUCTION OF MAJOR WORKS 
IRRIGATION T7- fISU-ITS 

SERVICE PROGRESS- COMPLETION 
AREA
(HA) (% COMPLETE) 

CERTIFICATION 
(DATE) 

(7) (8) (9) 

82 

84 

96
 

84
 

500 Jan 80 
 31 Mar 80
 

1000 Mar 80 31 May 80
 

108 Jan 80 31 May 80
 

85
 

51
 

Dec 79 
None * 

22
 

NOTE: See sheet No. 1 for explanation of footn tes.
 

WeirIdamage
 



_____ 

Kalimantan 


PROVINCE

& 

SUBPROJECT 

(1) 


EAST KALIMANTAN PROVINCE:
 

IMPROVEMENT WORK: 
2. PURWAJAYA 


3. SELOK API 


NOTE: See sheet No. 1 for 


SEDERHANA IRRIGATION PROJECT II 

1979/80 SUBPROJECT MAJOR WORKS 


SURVEY DESIGN DESIGN DRAWINGS
TOTAL CONSULT)L'TS SUBMITTED 
A-A PROGRESS -/ PROGRESS TECH. SOUND 2/

CERTIFICATION TO USAID(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) 
(2) (3) (4) (5) (6) 


80 Jul 77 Nov 77 


631 Jul 77 Nov 77
 

I d 

I 

II
 

x.,lanaion of fv Ttes.
I 

SHEET 16 OF 23
 
PERIOD ENDING JULY 9. 1980
 

CONSTRUCTION OF MAJOR WOPKS 
IRRIGATION I- (5.SUL 

SERVICE PROGRESS- CO._ LETION 
AREA CERUiFICATIO.
(HA) (,COLETE) (DATE) 
(7) (8) (9)
 

May 80
 

I 

iit
 



_ _ _ _ 

Sulawesl 
SEDERHANA IRRIGATION PROJECT II 
1979/80 SUBPROJECT MAJOR WORKS PERIOD 

SHEET 
ENDING JULY 9, 

17 OF 
1980 

23 

PROvINCE 
& TOTAL 

SURVEY DESIGN 
-CONSULTANTS 

DESIGN DRAWINGS 
SUBMITTED 

CONSTRUCTION 
IRRIGATION 

OF MAJOR WOPKS 
T/ CSbTNTS 

SUBPROJECT 

(1) 

AREA 

_(,A) 

(2) 

PROGRESS 

(% COMPLETE) 

(3) 

PROGRESS 

"%COMPLETE) 

(4) 

TECH. SOUND 
CERTIFICATION

(DATE) 

(5) 

2/ 
TO USAID

(DATE) 

(6) 

SERVICE 
AREA 
( -) 

(7) 

PROGRESS 

(%,2JMPLETE) 

(8) 

CO.PLETION 
CERTIFICATION 

(DATE) 

(9) 

NORTH SULAWESI PROVINCE 

NEW SUBPROJECT: 

1. TABULO 1080 Nov 77 Jul 78 95 
2. BONGOTUA 442 Nov 77 Jul 78 95 
3. TARUN 281 Nov 77 Jul 78 50 
4. LOMBIAWAN 353 Nov 77 Jul 79 95 
5. RANOTUANA 196 Mar 75 May 75 85 
6. TADOY 282 Nov 77 Jul 78 80 
7. MOTONDONG 135 Nov 77 Jul 78 95 
8. MOPOLO 178 Nov 77 Jul 78 95 
9. MOYONDOK HULU 84 Nov 77 Jul 78 Jun 80 

IMPROVEIENT WORK: 
1. ALO 1642 Apr 75 Oct 75 45 
2. LIKUPANG OKI 246 Nov 77 Jul 78 95 
3. TANOYAN 700 Apr 75 Jun 75 100 

CENTRAL SULAWESI PROVINCE 

NEW SUBPRijJECT: 

1. KASIGUNCU 788 Jan 77 Mar 77 20 

NOTE: See sheet No. 1 for xplanation of footn tes.I _ _ _ _ _ _ _ _ 



SEDERHANA IRRIGATION PROJECT II 
 SHEET 18 OF 23
 
Suaws ___1979/80 SLTBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980
 

PROVINCE SURVEY DESIGN DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS 
& TOTAL lI/ CONSULTANTS SUBMITTED IRRIGATION 1/ CTTNSUL-;TS

SLBPROJECT AREA PROGRESS PROGRESS- TECH. SOU-ND 2/ SERVICE PROGRESS- COMPLETION 
CERTIFICATION TO USAID(HA) (% COMPLETE) (% COMPLETE) (DATE) (DATE) 

AREA CERTIFICATION
(HA) (% COMPLETE) (DATE)

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

CENTRAL STTLAWESI PROVINCE 

NEW SUBPROJECT: 

2. SIOYONG: - 898 Mar 78 May 78 50
 

CONTINUATION WORK:
 

1. KOLONDOM 1150 Dec 76 
 Jun 77 11 May 78 Feb 80
 
2. SAROSO 1200 Dec 76 Jun 7d 
 11 May 78 50
 
3. TOILI KANAN 2454 Jan 78 Ear 78 90
 
4. MOILONG 1125 Jun 76 Aug 77 
 11 May 78 70
 
5. KASIMBAR 1081 Jun 77 Sep 77 
 23 Jan 79 90
 

IMPROVEMENT WORK: 

i. AMPIBABO 760 Jan 77 Mar 77 
 90
 
2. SONI 635 Jan 77 Mar 77 
 Mar 80
 
3. WARU TANGKIOS 1503 Jan 76 Mar 76 
 95
 
4. MALINO 1500 Jan 76 Mar 76 
 Mar 80
 

SOUTHEAST SULAWESI PROVINCE
 

NEW SUBPROJECT: 

1. WONCO I 840 Oct 77 May 78 40 
2. MOTEWE II 629 Aug 77 Nov 77 80
 

NOTE: See sheet No. 1 for expiana ~ion~ _oI ~~ of footnoo_ n_ tes._ _ _ _ _ _ __ _ _ _ _ _ _ _ _ _ 
I 



Sulawesi 
 SEDERHANA IRRIGATION PROJECT II 
 SHEET 19
1979/80 SUBPROJECT MAJOR WORKS OF 23
PERIOD ENDING JULY 9, 1980 

PROVINCE SURVEY DESIGN DESIGN 
STA 

DRAWINGS CONSTRUCTION OF MAJOR WOPKSP T IANTSI CONSEL SUBMITTED IRRIGATISUBPROJECT 1/ IOSN ­AE-A PROGRESS PROGRESS - CERTIFICATIONTECH. SOU .D TO 2/ SERVICE( ) USAID AREA PROGRESS COMPLETIlON(% CO 2LETE)|(% COMPLETE) (DATE) (DATE) ICERTIFICATIO4
(HA) (% COPLETE) I ±DATEL(1) (2) (3) (4) (5) (6) (7) (8) (9) 

SOUTHEAST SULAWESI PROVINCE
 

NEW SUBPROJECT: 
3. KOLASA 
 217 Oct 77 May 78 


55

4. LOEA 322 Jul 77 Nov 77 75
5. RANOMEETO 
 490 Jul 77 
 Nov 77 
 85
 
6. MOWILA II C 1 Aug 77 Dec 7i 80
7. KONOWEHA 
 15 Dec 76 Mar 78 
 30
 

CONTINUATION WORK: 
1. RORAYA I 2382 Apr 76 Jul 76 
 27 Feb 78 
 60

2. RORAYA II 
 415 Apr 76 Jul 76 
 27 Feb 78 
 95
 
3. RORAYA III 
 2512 Apr 76 Jul 76 
 27 Feb 78 
 75
4. WOLO 
 612 May 77 Aug 77 
 23 Jan 78 
 60
 

IMPROVEMENT WORK: 
1. BALANTETE" 
 564 Nov 74 
 May 75 
 May 80
2. TAMBOLI 
 1398 Dec 76 May 77 


25

3. AMERORO 
 3820 Oct 74 
 Aug 76 


70
 

NOTE: 
 See sheet No. 1 for explanation of 
footnIes.
 



--

SEDERHANNA IRRIGATION PROJECT II 


1979/80 SUBPROJECT MAJOR WORKS 


S URVEY DESIGN DESIGN DRAWINGS 

SHEET 20 OF 23
 

PERIOD ENDING JULY 9, 1980 

CONSTRUCTION OF MAJOR WOPKS 
IRRIGATION 17 CDSLiTAT S 

SERVICE PROGRESS- COMPLETION' 
AREA CERTIFiCATION
(HA)L (% COMPLETE) (DATE)
 

(7) (8) (9) 

40
 

35 

25 

15 

50
 

50 

None
 

Apr 80
 

80
 

20 

None 

95 

Feb 80 

None 

Sulawesi 

PROVINCE 
STOTAL 

SUBPROJECT 


(1) 


SOUTH SULAWESI PROVINCE 

NEW SUBPROJECT: 

1. ALEKARAJAE 


2. KALIMASANG 

3. APARANG IV 

4. BALANG TIENG 

5. SENRE 

6. BIANG KEKE II 

7. GELUNG LORE 

CONTINUATION WORK: 
1. LEANG-LEANG 


IMPROVEMENT WORK:
 

1. KANANG" 


2. RAPPANG 


3. SAMANGGI 


4. KOCIKANG 


5. BARAKA 

6. PALENGORENG 


7. LANCA 
NOE: See sheet 'No. 1 for 


AREA 


(HA) 

(2) 


1253 


726 

-

358 

710 

218 


960 

640 


400 


577 

403 


245 


195 


704 


646 


xpianation of footn tes. 


/ / CONSULTANTS 

PROGRESS - PROGRESS ­

(% CCLETE) (% COMPLETE) 
(3) 


Oct 77 


Feb 78 

cancelled 

Mar 78 

Feb 78 

100 


Mar 78 

Aug 77 


Dec 78 


Dec 78 


Dec 78 


Dec 78 


Nov 78 


Nov 78 


Dec 78 


(4) 


Jan 79 


Jan 79 

-

Jan 7; 

Jan 79 

100 


Jan 79 

Dec 78 


Feb 79 

Feb 79 

Feb 79 

Feb 79 

Jan 79 

Jan 79 

Feb 79 

TECH. SOUND 

CERTIFICATION 


(DATE) 


(5) 


SUBMITTED 

2/ 

TO USAID 
(DATE) 


(6) 


23 Jan 79 


I
 



Sulawesi & Eastern Islands 
 1979/80 SUBPROJECT MAJOR WORKSSEDERHANA IRRIGATION PROJECT II 
 SHEET 21
PERIOD ENDING JULY 9, 1980OF 23 

PROVINCE SURVEY DESIGN
TOTAL- DESIGN DRAWINGS CONSTRUCTION OF MAJOR WORKS& 9T AL P/ 1/ CONSLLTANTS SLBMITTE D IRRIGATIONSUBPROJECT OICDNStLTAN.ISAREA PROGRESS -- PROGRESS TECH. SOUND 2/ SERVICE PROGRESS COMPLETION

CERTIFICATION TO USAID(HA) (% COMLETE) ( COMPLETE) AREA CERTIFICATIONDATE) (DATE)
(1) (HA) (% COMPLETE) (DATE)(2) (3) 
 (4) (5) (6) 
 (7) (8) (9)
 

SOUTH SULAWESI PROVINCE
 

IMPROVEMENT WORK: 
8. NONONGAN 
 241 Dec 78 Feb 79 


70
 

WEST NUSA TENGGARA PROVINCE
 

NEW SUBPROJECT: I 
1. MENCONGAH 322 Mar 78 
 May 78 18'Apr 80 
 322 Jan 80 
 18 Apr 80
 
2. PATULA 343 Apr 77 Jun 77 
 75
 
3. REMPEK 
 617 Mar 78 
 May 78 03 Jul 80 
 279 Mar 80 
 03 Jul 80
4. BRANGKOLONG 
 310 Apr 77 Jun 77 Feb 80
 
5. PENGADANGAN 
 664 Jan 77 
 Mar 77 


Jan 80
 

CONTINUATION WORK:
 
1. MERENTEH 
 314 Nov 77 
 Mar 78 
 23 Jan 79 
 90

2. LEKONG 
 456 Nov 77 
 Mar 78 
 23 Jan 79 
 Feb 80
 

IMPROVEMENT WORK:
 
1. BENJOR" 
 227 Jan 77 Mar 77 
 18 Apr 80 
 0 Jan 80 18 Apr 80
2. SIDEMEN 
 626 Feb 76 
 Oct 76 18 Apr 80 
 0 Feb 80 18 Apr 80
3. NUNGGA 
 241 Jan 76 Mar 76 


May80

4. TARUSA I 395 Jan 76 Mar 76 May 80 
NOTE: See sheet No. 1 for 
xplanalion of footn tes.
 

http:CDNStLTAN.IS


SEDERHANA IRRIGATION PROJECT II 
 SHEET 22 OF 231979/80 SUBPROJECT MAJOR WORKS PERIOD ENDING JULY 9, 1980 
PROVINCE SURVEY DESIGN 
 DESIGN DRAWINGS 	 CONSTRUCTION OF MAJOR WORKS
& 	 TOAA PR CONSULTANTS SUBM:I:TE. IRRIGATION If CE9SLTANTSPROGRESS -AREA -PROGRESS SOUND 2/TECH. SERVICE PROGRESS- COMPLETIONCERTIFICATION((HA) (% COMPLETE) (% COMPLETE) (DATE) 

TO USAID AREA 	 CERTIFICATION 
(I) 	 E (HA) i(%COMPLETE) (DATE)(2) (3) (4) (5) (6) (7) (8) 	 (9) 

WEST NUSA TENGGARA PROVINCE 

IMPROVEMENT WORK:
 
5. LENDANG JURANGK 
 185 Jan 77 Mar 77 
 18 Apr 80 
 0 Oct 79 18 Apr 80
 

EAST NUSA TENGGARA PROVINCE 

NEW SUBPROJECT:
 
1. TUASENE 
 325 Mar 77 Mar 77 
 May 80
 
2. 	KONGA 243 Sep 78 Sep 78 
 Mar 80
 
3. 	DAMPEK 393 Sep 78 Sep 78 
 40

4. WANGA 586 Mar 77 Mar 77 
 90
 
5. HAUBUSA 
 350 Mar 77 Mar 77 
 75
 
6. TUALEU 
 145 Mar 77 Mar 77
7. 	WAE KOMO 827 Nov 77 Jan 80 

50
 
45
 

CONTINUATION WORK:
 
1. SOA 	 2791 Mar 77 Apr 78 
 11 May 78 
 85
 
2. HAEKESAK 
 485 Mar 77 
 Mar 77 
 50
 

IMPROVEMENT WORK:
 

1. LURASIK 
 399 Jun 77 Sep 79 
35
 
30
 

2. NOBELU 	 128 Jun 77 Sep 79 

3. 	NAIN 366 Mar 76 Jan 80 
 15
 

NOTE: See sheet No. 1 for explanstion of footntes.
 



Eastern Islands SEDERRANA IRRIGATION PROJECT II1979/80 SUBPROJECT MAJOR WORKS SHEETPERIOD ENDING JULY 
23 OF 

-, 1980 
23 

PROVINCE 
& 

SUBPROJECT 

(1) 

AL 
AREA 

( 
(2) 

SURVEY DESIGN DESIGN DRAWINGS 
1/ CONSULTANTS "SUBMITTED

PROGRESS !/ PROGRESS - TECH. SOUND 2/
CERTIFICATION TO USAID( COMPLETE (% COMPLETE) 

(3) (4) (5) (6) 

CONSTRUCTION OF MAJOR WOPKS 
IRRIG,.:IION 1/ (X)NSULLTA.NTS 
SERVICE PROGRESS COMPLETION 
AREA CERTIFICATION

( COMPLETE) (DATE)
(7) (8) (9) 

EAST NUSA TENGGARA PROVINCE 

IMPROVEMENT WORK: 
4. OBOR 

5. BENLELANG 

308 

259 

Mar 77 

Apr 77 

Jul 79 

Nov 79 
90 

75 

MALUKU PROVINCE 

CONTINUATION WORK: 
1. KAO 1115 Jan 79 Sep 79 

10 

IMPROVEMENT WORK: 
1. DAEO 322 None None 

20 

NOTE: 
See sheet No. I for kXplanatlon of footn,tes.
 



APPENDIX H 

TRAINING PROGRAMS 



5 

NAME OF COURSE 


OR 

TOUR GROUP 


(1) 


DGWRD TRAINING COURSES
 

Construction Supervi ion 


Survey and Mapping 


Drafting and Cost Estimating 


Planning and Design 


Project Management 


Operation and Maintenance 


SEDERHANA IRRIGATION PROJECT 

TRAINING PROGRAMS 


NUMBER 

OF LOCATION WHERE GIVEN 
PARTICIPANTS 

(2) (3) 

18 STM 
 Yogyakarta 


17 STM 
 Yogyakarta 


17 STM 
 Yogyakarta 


15 Ir. & BIE Bandung 


20 Ir. & BIE 
 Bandung 


16 Ir. & BIE ' Surabaya 


SHEET 1 OF 

PERIOD ENDING JULY 9, 1980
 

STARTING 
 COMPLETION
 

DATE 
 DATE
 

(4) (5)
 

26 Jan, 1980 14 May; 1980
 

26 Jan, 1980 14 May, 1980
 

26 Jan, 1980 19 Apr, 1980
 

04 Feb, 1980 20 Mar, 1980
 

24 Mar, 1980 03 May, 1980
 

24 Mar, 1980 09 May, 1980
 

x~ 



SEDERHANA IRRIGATION PROJECT 


TRAINING PROGRAMS 


NAME OF COURSE 

Or 


TOUR GROUP 


(1) 

MOA TRAINING COURSES
 

Land Development 


Water Management & Land 

Shaping 


NUMBER
 
OF 


PARTICIPANTS 


(2) 

26 PIU Field 

Worker
 
20 PIU Field 

Worker
 
54 Contractors 

15 Contractors 


25 P3A Leaders 

25 P3A Leaders 


25 P3A Leaders 

25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


LOCATION WHERE GIVEN
 

(3) 

Bandung 


Banjar Baru 


Ujung Pandang 

Bandung 


Pakumbang 


Taluk, Pasaman 


Ladangan 


Santok, Padang 

Pariaman
 
Batang Kapor 


Pasaman
 
Kasang, Padang 


Pc-iaman
 
Senakin, 

Sengah Temila
 
Batang Duku, 

Padang Pariaman
 
Indrapuri, 

Aceh Besar
 
Glumpang II, 

Pidie
 
Pensangan, 

Aceh Utara
 
Simpang IV, 

Pasaman
 
Bandar Kuok, 

Solok
 

SHEET 2 OF 5 

PERIOD ENDING JULY 9, 1980 

DATE DATE
 

(4) (5) 

21 Jan, 1980 26 Jan, 1980
 

23 Jan, 1980 29 Jan, 1980
 

26 Feb, 1980 01 Mar, 1980
 
11 Mar, 1980 13 Mar, 1980
 

03 Jan, 1980 09 Jan, 1980
 
07 Jan, 1980 13 Jan, 1980
 
14 Jan, 1980 20 Jan, 1980
 
15 Jan, 1980 21 Jan, 1980
 

21 Jan, 1980 27 Jan, 1980
 

23 Jan, 1980 29 Jan, 1980
 

25 Jan, 1980 03 Feb, 1980
 

02 Feb, 1980 08 Feb, 1980
 

04 Feb, 1980 09 Feb, 1980
 

04 Feb, 1980 09 Feb, 1980
 

04 Feb, 1980 09 Feb, 1980
 

04 Feb, 1980 10 Feb, 1980 M
 

04 Feb, 1980 10 Feb, 1980x
 



SEDERHANA IRRIGATION PROJECT 


TRAINING PROGRAMS 


NAME OF COURSE 

OR 


TOUR GROUP 


(1) 


MOA TRAINING COURSES - cont'd 

Water Management & Land 


Shaping 


NUMBER 

OF 


PARTICIPANTS 


(2) 


25 P3A Leaders 


25 P3A Leaders 

25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaderl 

25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 

25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 

25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


LOCATION WHERE GIVEN 


(3) 


Masdjid Raya, 


Aceh Besar
 
Mutiara, Pidie 

Muara Batu, 


Aceh Utara
 
Sei Dareh, 


Sijunjung
 
Sompah, Mempawah 

Punggung Kasik, 


Padang Pariaman
 
Mutiara, Pidie 


Matang Kuli, 


Aceh Utara
 
Bengkalis 

Cot Kutis, 


Aceh Besar
 
Anai Sasapan, 


Padang Pariaman
 
Ujung Pandang 

Benrouh, 


Aceh Besar
 
Alue Ubai, 


Aceh Besar
 
Talang Kemuning 


Jaya, Pasisir
 
Selatan
 
Bt. Barampung, 


Solok
 
Bt. Tabik, 


Lima Puluh Kota
 

SHEET 3 OF 5
 

PERIOD ENDING JULY 9, 1980
 

S
 
STARTING COMPLETION 

DATE DATE
 

(4) (5)
 

11 Feb, 1980 16 Feb, 1980 

11 Feb, 1980 16 Feb, 1980 
11 Feb, 1980 16 Feb, 1980 

11 Feb, 1980 17 Feb, 1980 

11 Feb, 1980 17 Feb, 1980 
15 Feb, 1980 23 Feb, 1980 

16 Feb, 1980 23 Feb, 1980
 
16 Feb, 1980 23 Feb, 1980
 

20 Feb, 1980 28 Feb, 1980
 
25 Feb, 1980 01 Mar, 1980
 

25 Feb, 1980 02 Mar, 1980
 

26 Feb, 1980 01 Mar, 1980
 
03 Mar, 1980 08 Mar, 1980
 

03 Mar, 1980 08 Mar, 1980
 

03 Mar, 1980 09 Mar, 1980
 

03 Mar, 1980 09 Mar, 1980
 

03 Mar, 1980 09 Mar, 1980
 



SEDERHANA IRRIGATION PROJECT 


TRAINING PROGRAMS 


NAME OF COURSE 

OR 


TOUR GROUP 


(1) 


MOA TRAINING COURSES - cont'd 

Water Management & Land 

Shaping 


NUMBER
 
OF 


PARTICIPANTS 


(2) 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders' 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


25 P3A Leaders 


59 P3A Leaders 


50 P3A Leaders 


LOCATION WHERE GIVEN
 

(3) 


Blang Cut, 

Aceh Besar
 
Alue Ubai, 

Aceh Besar
 
Lolo Tuhur, 

Tanah Data
 
Luang Rimbo, 


Aceh Besar
 
Alue Ubai, 

Aceh Besar
 
Kotacane Lama, 

Aceh Tenggara
 
Manggeng, 

Aceh Selatan
 
Kambang, 


Pasisir Selatan
 
Bt. Dareh 


Lima Puluh Kota
 
Babu Salam, 


Aceh Tenggara
 
Blang Pidie, 


Aceh Selatan
 
Surantih, 

Pasisir Selatan
 
Bt. Solo, 


Tanah Datar 

Air Lematang II 


Lahat
 
Air Sumut, OKU 


SHEET 4 OF 5
 

PERIOD ENDING JULY 9, 1980
 

DATE DATE
 

(4) (5)
 

10 Mar, 1980 15 Mar, 1980
 

10 Mar, 1980 15 Mar, I.80
 

10 Mar, 1980 16 Mar, 1980
 

17 Mar, 1980 22 Mar, 1980
 

17 Mar, 1980 22 Mar, 1980
 

17 Mar, 198U 22 Mar, 1980
 

17 Mar, 1980 22 Mar, 1980
 

17 Mar, 1980 23 Mar, 1980
 

23 Mar, 1980 29 Mar, 1980
 

24 Mar, 1980 29 Mar, 1980
 

24 Mar, 1980 29 Mar, 1980
 

24 Mar, 1980 30 Mar, 1980
 

24 Mar, 1980 30 Mar, 1980
 
->
 

09 Apr, 1980 21 Apr, 1980
 

15 Apr, 1980 28 Apr, 1980
 



5 

NAME OF COURSE 

OR 


TOUR GROUP 


(1) 

MOA TRAINING COURSES 
- cont'd 

Water Management & Land 

Shaping 

Design & Construction of 


Paddy Field Forming 


Land Development 


SEDERHANA IRRIGATION PROJECT 
TRAINING PRO-7RAMS 

NUMBER 
OF LOCATION WHERE GIVEN 

PARTICIPANTS 

(2) (3) 

25 P3A Leaders 
 Medang Tikip, 


Muara
 
25 P3A Leaders 
 Air Mana II & 


Air Selangis, Lahht
 
25 P3A Leaders 
 Bunut, Liot 


21 Engineers & 
 Bukittinggi 


Contractors
 
21 Engineers & 
 Medan 


Contractors
 
15 Engineers & 
 Samarinda 


Contractors
 
18 Engineers & 
 Banjarbaru 


Contractors
 
16 Engineers & 
 Pontianak 


Contractors
 

36 PIU Field Tanjungkarang 


Worker
 
18 PIU Field Kupang 


Worker
 
54 PIU Chiefs 
 Bedali, Surabaya 


SHEET 
PERIOD ENDING JULY 

STARTING 

DATE 

(4) 


19 Apr, 1980 


19 Apr, 1980 


19 Apr, 1980 


22 Apr, 1980 


05 May, 1980 


12 May, 1980 


15 May, 1980 


27 May, 1980 


16 Jun, 1980 


02 Jun, 1980 


29 Jun, 1980 


5 OF 

9, 1980 

COMPLETION
 

DATE
 

(5)
 

26 Apr, 1980
 

26 Apr, 1980
 

26 Apr, 1980
 

26 Apr, 1980
 

08 May, 1980
 

15 May, 1980
 

19 May, 1980
 

30 May, 1980
 

21 Jun, 1980
 

07 Jun, 1980
 

05 Jul, 1980
 

Fz
 


