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PROJECT 	 NABIA-SAN JUAr.-LIBCN ROAD, SUS-PROJECT 11 

([;abua-Tanduay Section, Contract I) 

I-a. GENERAL
 

This r3port covers the activities and. accom­

plishment of the contractor from December 26,
 

1980 to januar 25, 1981. Activities of thie con­

tractor consisted of survey works, delivery,
 

spreading and compaction of aggregate subbase
 

(It6m 108); base preparation and form setting,
 

pourin. of pvrtLand cement concrete pavement
 

(PCCP); excavation for structures for wingwall,
 

apron and cut-off wall of rCOC; trench excava-.
 

tion, sand cement bedding, pipe laying, and back..
 

filling, incidental construction, processing and
 

stockpiling of crushed agqregates and fine dgwre­

gates.
 

b. PROGRESS
 

The contractor's performance for this period
 

is quite satisfactory.
 

C. WEAThER
 

Refer to Waather and Workability Report,
 

Annex I-A.
 

II-a. ROADWAY A.D DRA1INAGE STRUCTURES Secondary Road
 

Construction Survy
 

Checking of alignment and elevation of
 

PCCP side forms on the foliowin, stations.
 

i-I
 



January 1981L
 

Sta. 0+189.20 to sta. 0+430 (Right) 

Sta. 0+64o to Sta. 1+030 -do­

sta, 1+050 to Stu. 1+150 -do­

5ta. 1+750 to Sta. 2+080 (Left) 

Item 108
 

Delivery, spreading and compaction of Item
 

108 for base course and shoulder on the following
 

stations:
 

Sta. 0+007 to Sta. 0+340 (Right Shoulder)
 

Sta. 0+430 to Sta. 1+060 -do­

:ta. 1+750 to Ste. 2+080 (Left Shoulder)
 

Sta. 1+120 to Sta. 1+700 (Bass)
 

pavement
 

Base preparations setting of forms and PCCP
 

pouring on the following stations:
 

Ste. 0+380 to Sta. 0+430 (Right)
 

Sta. 0+639 to Sta. 1+030 -do-


Sta. 1+050 to Sta. 1+150 -do-


Sta. l+7bO to Ste. 2+080 (Left)
 

Structures
 

Reinforced Concrete Box Culvert C)
 

Excavation for structures for apron, cut-off
 

wall and wingwall of RCBC on the following ata­

tions.
 

Ste. 0+600 (inlet and outlet)
 

Ste. 1+042 - do --


Reinforced Concrete pipe Culvert (RCPC)
 

Trench excavation, sand cement bedding, lay-iny
 

of pipes and backfilling of side drainage at Sta.
 
0+190 (L).
 

1-2
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Incidental Construction 

Construction of grouted riprap for headwall 

for side drainage at Sta. 0+190 (inlet & outlet). 

placing of grouted riprap for slope protection 

from Sta. 5+416.95 to Sta. b+479.15 (L). 

b. ROADWAY AND ORAIiNAGE STRUCTURES (Feeder Road No. i) 

No activity. 

c. ROADWAY AND DRAINAGE STRUCTURES (Feeder Road No. 2) 

No activity. 

d. ROADWAY AND DRAINAGE STRUCTURES (Feeder Road No. 3) 

No activity. 

e. ROADWAY AND DRAINAGE STRUCTURES (Feeder Road No. 4) 

Construction Survey 

Checking of alignment and elevation of PCCP 

side forms of spillway at Ste. 1+325 to Sta. 

1+385, left and right. 

Base Course 

Dclivery, spreadiig and compaction of Item 

108 at Ste. 1+325 to Ste. 1+385 (spilluay). 

pavement 

Base preparation, setting of forms and pourinLI 

PCCP at Ste. 1+325 to Ste. 1+385 (Spillway Approaches) 

f. ROADWAY AND DRAINAGE STRUCTURES (Feeder Road No. J) 

No activity. 

1-3 
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g. 	ROADWAY AND DRAINAGE STRUCTURES (Feeder Road No. 3)
 

Spreading and compaction of Item 108.
 

III- MATERIALS TESTING AND CONTROL (Secondary & Feeder
 

Laboratory control and field test for ma­

terials quality control and concreting Supervision
 

were undertaken during this period Dec. 26, 1980
 

to Jan. 25, 1981 are as follows:
 

1. 	Secondary Road
 

Item 108, Aggregate 5ubbase
 

a. F.D.T. ------ ------11
 

Item 	316, Portland Cement Concrete Pavement
 

a. Grading
 

I. Fine 	Aggregattc------ 9
 

2. Coarse Aggregate 9
 

b. Flexural Strength- ­

2. Feeder Roads
 

None
 

TOTAL ACCOMPLISHMENT AS OF J'UARY 25, 1981
 

1. 	Secondary Road
 

a. Roads
 

Subgrade ---------- 8.637 kms. (completed)
 

Base ------------ 8.070 kms. -do­

pavement ---------- 7.409 km.
 

1-4
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b. 	Structures
 

610 mm 0 RCPC - 161.10 L.1. (completed) 

760 mm 0 RCPC -------- 79.90 L.M. -do­

--do­910 	mm 0 RCPC ----------- 210.00 L.M. 

1070 	mm 0 RCPC -.-.-.-- 10.00 L.M. -do­

1220 mm 0 RCPC----.-- 5b.10 L.M. -do-

Concrete Class "A" ----- -- 174.85 m3 

Reinforcing Steel Bars - - - - 30,342.58 kgs. 

Grouted Riprap -------- 879.06 m3 

2. 	Feeder Road No. I
 

a. 	Roads
 

5ubgrade ----------- 3.b2 kms. (completed)
 

Surfacing ---------- 3.00 kme.
 

b. 	Bridges
 

Substructures -------- 18.29 L.M. Timber
 
(completed)
 

Superstructures ------- 18.29 L.M. -do-­

c. 	Structures
 

610 mm 0 RCPC -------- 82.00 L.M. (completed) 

760 mm 0 RCPC -------- 6.00 L.M. -do-

Grouted riprap -------- 258.00 m3 -do­

3. 	Feeder Road No. 2
 

a. 	Roads
 

Subgrad- ----------- 2.79 kms. (completed)
 

Surfacing ---------- 2.79 kma. -do­

b. 	Structures 

blO mm 0 RCPC -.-.--- ------ B.00 L.M. (completed) 
760 mm 0 RCPC -------- 16.00 L.M. -do­

I-b 
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910 mm 0 RCPC - 7.00 L.M. 

1070 mm 0 RCPC - 9.00 L.M. 

1.:,20 mm 0 RCPC -. ... a.00 L.M. 

urouted riprap ------ 342 m3 

4. Feeder Road ,!o. 3
 

a. Roads
 

Subgrade --------- 1.57 kms. 


Surfacing- -------- 1.57 kms. 


b. Structures
 

610 mm 0 RCPC .......- 17.00 L.1. 

910 mm 0 RCPC .. .... 18.00 L.M. 

Grou~ed Riprap ---- -- 30.OU m3 

0. Feeder Road ;Jo. 4 

a. Roads
 

Subgrade -.-.-------- - 1.82 kms. 


Surfacin6--------- 1.82 kms. 


b. Structures
 

61O mm 0 RCPC - - - - u.00 L.M. 

910 mm 0 RCPC -.--- .. 82.00 L.M. 

1070 mm 0 RCPC -.-.----- -b.00 L.M. 

Grouted Riprap -...... 234.93 m3
 

6. Feeder Road & o. 5
 

a. Roads
 

Subgrade --------- 2.13 kms. 


Surfacin - ------ -- 2.13 kms. 


b. Structures
 

ulO im 0 RCPC -...... -'.OU L.M. 

l-6
 

(completed)
 

-do­

-do­

-do­

(completed)
 

-do­

(completed)
 

-do­

-do­

(completed)
 

-do­

(complated)
 

-do­

-do­

(completsd)
 

-do­

(complsaed)
 



Jan.uary 1901
 

910 mm 0 RCPC --- 22.00 L.M. (compleLed) 

1070 mm 0 RCPC -. . -- 12.00 L.M. 

, 33 m3
Grouted Riprap .b-. 


7. Feeder Road No. 6
 

a. Roads
 

Subgrade --------- 3.20 kms. (completed
 

Surfacing --------- 3.00 kme.
 

b. Structures
 

alP mm 0 RCPC ------ 32.00 L.M. (completed) 

1070 mm 0 RCPC------- 8.00 L.M. -do­

lb20 mm 0 RCPC ------ 30.00 L.M. -do-

Grouted Riprap ------ 143.68 m3 -do­

i-7
 



,January.. 1961 

COMMENTS AND RECOIMMENDATI0I.3
 

Progress :
 

Schedule ....... 98.72Z, 

Actual . 92.B8% 

Slippage (negative) -- - . 

Total time elapsed - - - 953 days 

(As of Jan. 25, 1981)
 

Original contract period- 600 days
 

Contract period including
 
extension--------- 986 days
 

At the pace the Contractor is working he is
 

expected to complete the projecL on before the
 
end of March.
 

Certified correct as verified in the field.
 

1-8
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PROJECT : rjABUA-TAv.DAAY SECTIOk, CUTRACT I
 

WEATHER AND WORKABILITY REPORT
 

For the period covered December 26 1980 to Jan. 25, 1981
 

UNWORKABLE DAYS
O A T E WEATHER REMARKS 


Lone
workable
Fair 


27 Fair -do-

Dec. 26, 1980 


-do­

28 Fair -do- -do­

29 Fair -do- -do­

30 Fair -do-
 -do­

31 	 Fair -do- -do-


Jan. 1, 1981 Fair -do- -do­

2 Fair -do- -do­

3 Fair -do- -do­

4 Fair -do- -do­

5 Fair -do- -do­

6 Fair -do- -do­

7 Fair -do- -do­

8 Fair -do- -do­

9 Fair to cloudy -do- -do­

10 Rainy Unworkable 1 day 

11 Cloudy w/occ. rain -do- -do­

12 Fair Workable i.one 

13 Cloudy -do-. -do­

14 Cloudy to fair -do-. -do­

15 Fair -do- -do­

16 Fair -do- -do­

17 Fair -do- -do­

18 Fair -do- -do­

19 Fair -do- -do­

20 Fair -do- -do­
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D A T E WEATHER RERARKS UNIORK.oLCE DAYS 

3an. 21t, 1981 

22 

23 

24 

2 

air 

Fair 

Fair 

Fair 

Fair 

workable 

-do-

-do-

-do-

-do-

Iong 

-do­

-do­

d0' 

-do-

TOTAL UNWORKABLE DUS 2 OAYS 
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,,ani..a B-sed 

Luca 	 -Iiiied 
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BICOL 	RIVER BASIN DEVELOPrMEiT PROGRAiM
 

San Jose, Pill, Cam. Sur.
 

EMPLOYMENI GENERATION SURVEY L_ 3, 

i:ame of Contractor : S.P. DACE_CO-.STRUC;I N CO..IN.
 

For the month of : Janua.ry 1981
 

ADMI[STRATIVE/ ENGINEERI;,, SKILLED UiSKILLED 

FINAICE TECHNICAL 

1/: 1 2 

2/: - 1 78: 10 

.3/:-:-:-:­

: 1 : 3 	 18 : 76 

1/ Includes permanent employees
 

2/ Employees rgsiding within the basin area
 

3/ Local hire only
 

http:Janua.ry
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S.P. 	DACER COiSTRUCTION' CO., IjC.
 

Nabua-Tandaay Road Project
 

LIST OF PERSONNEL
 

As of January 25, 1981
 

N a 	m e 


1. 	Vicente Chua 


2. 	Antonio S. Aldana 


3. 	Enrique Etrata 


4. 	Rogelio B. Celebrado 


5. 	Teodoro Orante 


b. 	Sergio Ballester 


7. 	Jun Balderama 


8. 	Oscar Astibe 


9. 	Ricardo Dellumas 


10. Roger Sarmiento 


11. Danny Astibe 


12. Nida Ferandez 


13. Federico de Vera 


14. porfirio Asis 


15. Primitivo Musa 


16. Pedro Sanao 


17. Leopoldo Velasco 


18. Nicolas Bascon 


19. Eduardo Dumo 


20. Roger Verc:eles 


21. Eduardo Alegre 


22. Eddie Santos 


23. Leopoldo Velosa 


24. Six (6) 


25. Seventy One (71) 


Designation
 

project Mlanager
 

project Engineer
 

Asst. Project Engineer
 

Surveyor
 

Survey Aide
 

-do­

-do­

-do­

-do..::
 

Laboratory Technician
 

Laboratory Aide
 

Clerk/Typist
 

Foreman
 

-do-


Chief Mechanic
 

Bulldozer Operator
 

Grader Operator
 

Roller Operator
 

Roller Operator
 

payloader Operator
 

.-do--


Mechanic ielper
 

Crusner plant operator
 

Dump Truck Drivers
 

Laborers
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S.P. DACER CONSTRUCTION CO., INC.
 
Nabua-Tandaay Section
 

Contract I
 

LIST OF EQUIPMENT
 

As of january 25, 1981
 

PROPERTs i'CrEI LATURE CAPACITY P1AvbFAL FLRER'S5_E___ 
. MAKE MODEL. SERIAL SER:ICEABILITY
 

TM--1 fransit Mixer 5 cu.m. isuzu TMP 215611 Opori:oa1 

TM-2 -do- 5 cu.m. Isuzu Trek 207366 -­do­

DT-14 Dump Truck b cu.m. Isuzu TDSO 174b95b -­do­

DT-1 -- ..do- 5 cu.m. Isuzu TDtO 1764407 .­do­

DT-lb -­do- 5 cu.m. Isuzu TD50 1754408 -do-­

DT-17 -do- 5 cu.m. Isuzu TDbO 17b9763 Breakdoun 

0T-18 -do- 5 cu.m. Isuzu TDSO 17t±170 OpErational 

OT-19 -­do- 5 cu.m. Isuzu TDSO 1754423 -.do-­

ST-i -caki-Truck 6.3 cu.m. Red Mi35A1 59587 -­do­

3T-2 -do- -do- -do- r1359 59596 ..do­

ST-3 -do- -do- -do- M4343 60846 -­do­

1 Service Jeep ..do­

2 PiesEl Service jeep -do­

i batcl. plant 3 cu.m. -do-

I Rock Crusher 4 cu.m. -do­

1 Concrete Vibrator -do­
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PFOYPERT Y 
NO. 

!Oli NCLATURE CAPACITY 
CAKE 

MANUF URER' S 
MODEL SERIAL "S 

EfW.RKS 
SERjiC'F SILITY 

I ConcrEte vibrator 

Concrete Saw 

1.b nozzle 

C3260 

Operational 

-do­

;ibietory 
([ledue) 

-racer 

Compactor 
40 cu.m. wide 

Komateu GD37 4k,-12 8 8 

-do­

-do­

mi-l 

PL-2 

PL-2 

Dozer 1 

TR-2 

PR­3 . 

ancEm Roller 

.3ay]oader 

-co-

LulJdozer, D40 

iancem Rolier 

PheLinatic Roller 

12 tons 

1.2 cu.m. 

-do-

10 tons 

10 tons 

YKK 

Kimco 

-do-

Cat 

Uallion 

WMu310 

-do-

lb6 

Ci5CN-8383 

CN-6227 

do­

-do­

do­

idlo 



OiFF iCIAL STA FTIN G "T j.'.N. 

ORIGINAL COMPLETION DATE FED 

APPROVED REVISED COMPLETION DATE 

E 

E 

, i 

i " 

- -' 

C SU 

PRzo 

PROBA3LE OMPLETION DATE. 

ITEM , 
0 w 
_-j 

!--
7 

Il 

,aj.W 

-
-La-

J J A 

1 

S 0 N D 

GENERAL 5.30 100 5.30 
C2 

0 5 

5 
I 
17 

!8 

1*7 

I1 

17 

147 

29­

2 EARTHWORK 3141 I00 31.41" 
0 

0 

3 

33 

6 

' 4 

, 12 

( 

3 BASE COURSE 18.69 95.67 17.51 

4 SURFACE COURSE a PAVEMENT 34.5085.88 29.62 

5 STRUCTURES 775 182.58 6.40 

SINCIDENTAL CONSTRUCTION 2.35,I 100 2.35 

TOTAL 1 100 92.58 

PROGRESS 
SCHEDULED 

ACTUAL 

ACTUAL 92.58 

0 

2 

!4 

,,4 

1 i1 

,o 
SCHEDULED 

__, 

198.721 

/ 

' 

COMPLETION 
F EVI (,!' -- -

PERI )bNOTE 

LEGEND.REVISED
LCT U A L 

' 
AS OF 

EXTENSION TO 



DICOL SECONDARY AND FEEDER RC."DS P'OJECT
 
DICOL. RIVER BASIN DEVELOPMENT PROGRAM
 

PACKAGE - 4NET 
SUB-PROJECT NO. II,CONTRACT I NADUA-TANDAAY RD. 

PROGRAM OF WORK AND PROGRESS CHART AP­

cu 

8 1979 

0 N , D I J F I M , A M J J A S 0 N D 9 F M, A M
 

I 114 17 2 23'526 29 32 55 38 41 4:4 4:7 50 5.3 56 60 6.4 68 72 7E
 

1,7 2;9 3.- 65 6U i;U ,45 9'5 95 95 95 915 9*5 95 95 95 95 95 95 95 9"
 

9 12 1218 24 50 36 41 47 50 54 58 62 66 70 7­i 31 27 3-2 39 44 

46 47 5. 54 61r 73 79.846(4 S . ,99529 9529 9529 95;29 9529 9529 9529 9529 9529 95z 

o 3 6 9 1.2 15 18 21 24 27 30 34 30 42 46 50 54 56 62.NON - r­

0 8 87,,&( .o4~~ .14 51~5c,£e.06 5499 57.82 157,82 61 0-. 62L5 6*e65 6-.0564.05E4 

, 4 R 12 16 2:0 24 28 32 6 40 45 50 5r . 

0,50 3.38 7.89 1055 13.59 17,43 21.3427.12 71 314E884024 43.1 

4 V' , 20 24 28 1-4 44 48 5 57 

Q0 0.08 5.88 91 1,4.08 l . 17:00 17.00 17.50 17j75 17.75 .291629.16 M0, 

S0D 9 18 2 
-I 

0 0.46 0 233423.862935 29.33 .4" 

de1
 
I , 9 

I T 

REVISED AS OF JAN. 25., 19e1 AS PER RECOMMENDED TIME
 
E-XTENSION TO FE. 24,1981 SUBJECT TO APPROVAL OF MPH ..
 

http:21.3427.12
http:5c,�e.06


,S' A" OF 	 JAN.31 198; 
I /,
 

PREPARED BY 
D.LA SL IA" 

NET CONTRACT DID AMOUNT 	 -P- 16 ,705,106. 00 

APPROVED REVISED CONTRACT AMOUNT 

CURRENT ESTIMATED FINAL COST 

1980 	 1981-
w 

0-

M -0'M AN S 0I ID F A M 
7 7227 168 0488 81 5 -5'4G ;4 9,22 100 .0 

95 95 95 ,-9595 9,8 1-_29' 9 I989:8 - -90­
7,0 73 76 79 83 87 95j,J 100
 

9529 95299529 95.29 9755 22f78 97.78 9 100 8o 

56 6, 66 70 'o 85 90 98100 
64.05 64,05 64()5 	 14( %06 

c .7093.67 

55 . 70 75 80 85 90 95 98MX) 

43d 	 49:48 49.48 5354 62.00 7444 77.62 79 30 85.88
 
- 60­

'-5.7 62 r7 7R 77 ; 9?2 96 98100 

2916 2916 33.84 '34.854461 76.39 7(-(3 7B.058250 82.58_ _ ­

18 27 36 45 54 63 72 81 90 97100 

29333.46 3a4649.75 " .6277.02 81.37 8753 95 60 1O 
40"-­

'"}30
KI
 

A N NEXI I 

ANNE 	 I0D
 

http:3a4649.75
http:29333.46


REPUBLIC OF THF PILIPPlIE5.
 
MINISTRY OF PUBLIC HIGh!,AYS

MANILA
 

MONTHLY CONSTRUCTION REPORT
 

January 1981 

Sub-Project"No. i1
 

Contract No. II-A
 

TANBAAY-SAf JUAN SECTION
 

Secondary Road
 

and
 

Feeder Roads
 

TANDAAY-SANGUMAY-LA PURISIMA NO. 7
 
OOLOROSA-INAPATAi 
NO. 8
 

DOLOROSA-SAN VICENTE NO. 9
 

MALAUAG-DURAN NO. 10
 
MALAWAG-SAN FRANCISCO NO. 
11
 

CERTEZA DEVELOPMENT CORPORATION
 
(Conaultant)
 

F.F. 	CRUZ & CO., INC.
 
(Cont:ac tor)
 



PROGRESS REPORT
 

January 1981
 

, IA8UA-SAN JUAN-LIO, I OAD, SU6.-P,3OJEC-T LLPROJECT 

(Tandaay-Sar, juan Soctiol,, Con'ract No. II-A) 

I-t. PROJEC. STATUS 

- uly 9, 1980
 

uly 9, 1980
 
Compieted --

Turnuver -

Ori inol ContracL Cost - - - 17,278,344.00 

Fina i .onl r ta--Cmat ..... "j,4Q.4 4312-4 2 

*,ctkct Manarer
 

II-A-1 

http:17,278,344.00


MINISTRY OF TFE PHILIPPINES
 
MINISTRY OF PUBLIC (,IGiWAYS
 

M A N I L.A
 

MONTHLY CONSTRUCTION' REPORT
 

January 1981
 

Sub-Project No. III
 

Contract wo. 11-8
 

TANDAAY-SAN JUAN SECTION
 

secondary Road
 

and
 

Feeder(Roads
 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant)
 

F.F. CRUZ & CO., INC. 

(Contractor) 
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PROGRESS REPD0T
 

January 1981
 

PROJECT : 	iABUA-SAN JUAN-LIBOi FOAO, SUB-PROJECT III
 

(Tandaay-san Juan 3uc~ion, Contract No. II-8)
 

I-ta. PROJECT STATUS
 

Completed -........... May 30, 1980 

Turnover - ------ - July 9, 1980 

Original Contract Cost -. 1,487,440.00 

Final Contract Cost - - 1,487,440.00 

VI LANUEV­

h-gar
 

http:1,487,440.00
http:1,487,440.00


REPUBLIC OF THE PHILIPPINES
 
MINISTRY OF PUBLIC HIGhUAYS
 

MAN I LA
 

MONTHLY CONSTRUCTION REPORT 

No. 32 

January 1981 

340mo'rojact. 11; 

Contract No. III
 

LIBN-NUGPa SECTI(W
 

Secondary Road
 

And
 

Feeder Roads
 

ODL .OSARtle-INOGMAC NQ, 12
 

BULUSAN-LAKE BATO NO. 13
 

LA MEDALLA-LAKE BATO NO-. 14,
 
,
NUGPO-BARIW-MOLOSBOLOS NO. 15
 

CERTEZA,,EVELOPMENT CORPORATION
 

(Cor;sultant)
 

OIuSON (MANILA), INCORPORATED
 

(Contractor)
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PROGRESS REPORT ,\O. 32
 

January 1981
 

PROJECT : 	NABUA-SAN JUAN-LIBON ROAD, SUB-PROJECT NO. II
 

(Libon-Nugpo Section, Contract III)
 

I-a. GENERAL 

This report covers the activities and accom­

plishment from December 2b, 1980 to January 25, 

1981. Activities of the Contractor cooeisted of 

excavation, installation of anchor blocks and 

tension rods with turn buckles, placing of embank­

ment on the secondary Road, Pakias Area and apply­

ing corrections on Item 100 aL Feeder Road Nos. 

12, 13, 14, lb and at the 5econdary Road.
 

b. PROGRESS
 

Since this contract has been terminated the
 

work of the Contractor was confined only to the
 

completion of all items excluding Item 316.
 

C. WEATIIER 

Refer to Weather and Workability Report,
 

Annex Ill-A, for day to day weather condition.
 

d. PERSONNEL AND EQUIPMENT
 

I. List of 	Personnel - Annex I!I-B
 

2. List of Equipment - Annex III-C
 

Il-a. 	 ROAD, BRIDGES AND DRAINAGE STRUCTURES
 

(Secondary Road)
 

Construction Survey
 

Final survey works of roadway width, finished
 

grade elevation of item 108 were conducted from Sta.
 

lIT-1 
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1+000 to Sta. 8+250.
 

Earthwork
 

Widening of embankment from Sta. 1+120 to
 

Sta. 1+635 was completely undertaken.
 

Base Course
 

placing of base coarse materials from Sta.
 

1+120 to Sta. 1+535 was undertaken.
 

Drainage Structures
 

,k Construction of 
box culverts and installa­

tion of drainage RC pipes have been previously
 

completed.
 

Bridges
 

Nugpo and Lastaca Bridges
 

These two bridges have previously been com­

plated and opened to traffic. Detailed actual
 

accomplishment is reflected in the total accom­

plishment report.
 

Paklas Bridges Nos. 1, 2 and 3
 

These three bridges have previously been com­

pleted and opened to traffic. Completion of the
 

remaining work which consist of the construction
 

of grouted riprap at the abutments was undertaken.
 

Incidental Construction
 

Completion of riprapping work under Change
 

Order No. 2 is being undertaken. Riprapping work
 

on the original contract has previously been
 

completed.
 

111-2
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b. FEEDER ROAD NO. 12 (Del Roaario-Inogmac)
 

Construction Survey
 

Final survey work of roadway width, finished
 

grade elevation of item 108 were conducted from
 

Ste. 0+316.69 to Ste. 1+760.
 

Earthwork
 

This item of work has been previously com­

pleted but some sections with item 107 & 108 were
 

scoured during typhoon "Aring" and restoration of
 

which will be included in the bid quantities for
 

the new contract.
 

Base Course
 

Corrections under item 108 consisted of
 

placing additional base course materials, grading
 

work and compaction was completed from Ste. 0+
 

31b.69 to Sta. 1+760.
 

Drainage Structures
 

Completed.
 

Incidental Construction
 

Completed.
 

c. FEEDER ROAD NO. 13 (Bulusan-Lake Bato
 

Construction Survey
 

Final survey works of roadway width, finished
 

grade elevation of item 108 ware conducted from
 

Sta. 3+250 to Ste. 4+260 and Ste. 5+180 to Ste.
 

5+700.
 

111-3
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Earthwork
 

Nio. activity. Restoration for typhoon
 

damages on Item 107 & L08 scoured during typhoon
 

"Aring" will be included in the bid quantities
 

for the new contract.
 

Base Course
 

Corrections of item 106 consisted of placing
 

additional base course materials, grading and
 

compaction was completed from Sta. 3+250 to Ste.
 

4+260 and 3ta. b+180 to Sta. 5+700.
 

Drainage Structures and Incidental Construction
 

No activity. All works on both items have
 

previously been completed.
 

d. 	FEEDER ROAD NO. 14 (La Madalla-Lake Bato)
 

Construction Survey
 

Final survey works of roadway width, finished
 
grade elevation of item 108 were conducted from
 

Sta. 6+275 to Sta. 8+050.
 

Earthwork
 

Completed.
 

Base Course
 

Corrections under item 108 consisting of
 
placing additional base course materials, grading
 

and compaction were completed.
 

Drainage Structures and incidental Construction
 

No activity. All works on both items havo
 
previously been completed.
 

111-4
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e. FEEDER ROAD NO. 1 u'o-B ariw-Molosbolos) 

Construction Survey
 

Final survey wor!,s of roadway width, finished
 

grade elevation of item 108 ware conducted from
 

Sta. 7+830 to 5ta. 1'+92c.79.
 

Earthwork
 

Restoration of ombankmant, damaged by typhoon 

"Aring" from Sta. 15+610 to Ste. lz+630 was com­

pleted. 

Base Course
 

Corrections on item 108 consisting of placing
 

additional base course materials, grading and 
com­

paction was completed from Sta. 7+830 to Sta.
 

15+926.79.
 

Drainage structures 

Restoration of one line 0.91 
m 0 RCPC at 
sta. 15+620 damaged by typhoon "Aring" and the 

placing of an additional line of same diameter 

thereat is being completed. 

All works on this item have previously been
 

completed before the typhoon.
 

Incidental Construction
 

Construction of biyyer headwalls, wingwalls, 

aprons and cut-off-walls for the 2-0.91 m 0 RCPC 

replacing the destroyed 1-0.91 m $ RCPC is in 

progress.
 

All works on this item have previously been
 
completed before the typhoon.
 

Ill-u 

http:15+926.79
http:1'+92c.79
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-III - MATERIALS TESTING A.-O COiqTPOL (iecondary Road 

and Feeder Roads)
 

Laboratory czntrol end field test for mate­

rials quality control and concreting supervision
 

were undertaken during ,'his period, December 2b,
 

1980 to January 25, 1981 are as follows:
 

I. Secondary Road
 

.Item 107, Common borrcu
 

a. F.O.T.----.------- - I
 

2. Feeder Road No. 12
 

I t em .g__8 A egate Subbase
 

a. F.D.T.- --.-------- 12 

3. Feeder Road No. 14
 

Item 100, 8Aygreate S.ubbas 

a. F.O.T. ------------ -b 

rol'AL ACCOIPLISMET AS OF JANUARY 25, 1981
 

1. Secondary Road 

Base ------------ 8.00 kms. 

Subgrade ---------- 8.10 kms. 

Box Culvert -.---.--- -- 48 L.M. (completed) 

610 mm 0 RCPC - -. -. 93 L.M. -do­

700 mm $ RCPC - - - ------ L.M. -do­

910 ,nr $ RCC - .197 L.M. -do­

1070 mm 0 RCPC ------- 135 L.M. -do­

1220 mm 0 RCPC - - - ---- 68 L.M. -do­

1520 mm 0 RCPC -.-.------. 152 L.M. -do-

Grouted Riprap ------- Completed 

111-6 
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Change Order No. 2
 

protection works, roadway and bridge from
 

km. 1+133 to km. I+b35:
 

Excavation for structures - - o73 cu.m. (completed) 

Concrete Class "A" (pile Cap
 
and Anchorage) ........- 43.78 cu.m. -do-


Reinforcing Steel (pile Cap
 
and Anchorage) - - ----- 1,842 kgs. -do­

precast Concrete Sheet piles,
 
0.20 m x 0.40 m furnisi &
 
dri,e-----------------2,919.60 L.M. -do.-


Grouted Riprap ... 90o. -du.­

2. Feeder Road No. 12
 

Surfacing . . . . . . ... .- 2.459 kms. *
 

Subgrade -.-.----- ---- 2.4b9 kms. *
 

760 mm 0 RCPC - ------ 7.00 L.M. (completed)
 

910 mm 0 RCPC ------- 7.00 L.M.
 

Grouted Riprap -.-.------.34.00 cu.m.
 

* Damaged Uy typhoon "Aring". 

3. Feeder Road No. 13
 

Surfacing --------- 2.155 kms. *
 

Subgrade ---------- 2.155 kms. *
 

910 mm 0 RCPC - ------ 49 L.M. (completed) 

1220 mm 0 RCPC -.-.----.- 28 L.M. -do-

Box Culuert -------- 7.00 L.M. -do-

Grouted Riprap ------- 138.50 cu.m. -do­

* Damaged by typhoon "Aring".
 

4. Feeder Road No. 14
 

Surfacing --------- 1.775 kms. 

Subgrade ---------- 1.775 kms. 

111-7
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610 mm 0 RCPC 21 L.M. (completed) 

910 mm 0 RCPC ------ 35 L.M. -do­

1070 mm 0 RCPC ------ 8 L.M. -do­

1220 mm 0 RCPC ------ 14 L.M. -do-

Grouted Riprap ------ 159.50 cu.m. -do­

5. Feeder Road No. 15
 

Surfacing -------- 8.097 kma.
 

Subgrade --------- 8.097 kms.
 

910 mm 0 RCPC ------ 40 L.M. (completed) * 

1070 mm 0 RCPC -?----- 7 L.M. -do­

1520 mm 0 RCPC ------ 52 L.M. -do-

Grouted. Riprap------ 259 cu.m. -do-


Damaged by typhoon "Aring", now being r.gos­

trucked 90' complete.
 

6. Nugpo Bridge 

Substructure:
 

2 - RC Piers on RC piles . . . Completed
 

2 - RC Abutments on RC Piles .- do-


Superstructure:
 

I - 12 m RCDG center span - - - - Completed 
2 - 8 m RCDG end span ------- do-

Grouted Riprap- ---------- Ill cu.m. (completed) 

7. Lastaca Bridge
 

Substructure:
 

2 - RC Piers on RC Piles ----- Completed 
2 - RC Abutments on RC Piles - - - -do-

Superstructure:
 

3 - 8 m RCDG spans -.-.---- --- Completed 

Grouted Riprap ----------- do­

111-8
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8. Paklas Bridge No. 

Substructure: 

I 

2 - RC Pier on RC Piles ------

2 - RC Abutments on RC piles .-

Completed 

do-

Superstructure: 

1 - 12 RCDG center span ------

1 - 8 RCDG end span --------

Completed 

do­

g. paklas Bridge No. 2 

Substructure: 

2 - RC Pier on RC piles ------

2 - RC Abutments on RC Piles - - -

Completed 

-do­

10. 

Superstructure: 

1 - 12 m RCDG center span -----

2 - 8 m RCDG and span -------

Grouted Riprap ----------

Paklas Bridge No. 3 

Completed 

do­

20 cu.m. 

Substructure: 

2 - RC Piers on RC Piles -----
2 - RC Abutments on RC Piles - - -

Completed 
-do-

Supeerstructure: 

1 - 12 m RCDG center span -----
2 - 8 m RCDG end span -------

Grouted Riprap ----------

Completed 
do­

30 cu.m. 

111-9 
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COMMENTS AND RECOMMENDATIONS
 

progress :
 

Schedule----------


Actual -----------

Slippage (Negative) - -

Total time elapsed -----
(As of jan. 25, 1981)
 

original Contract Period 


Contract period including
 
extension ---------


99.98%
 

71.03%
 

28.95%
 

926 Cal. days
 

600 Cal. days
 

978 days
 

This contract has just been terminated and the
 

Contractor was given up to January 31, 1981 to com­

plete all item excluding Item 316. Final inventory
 

will be on February 2, 1981.
 

Certified correct as verified in the field.
 

I-jtManager
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PRPnECT .t.,'"P..I:.'r,: 35 .-TToN AND FEEDER ROADS 

.WEATHE,. AN,) UdRKABILITY REPORT 

For th. "rio:! cover ! c. 2. 1980 to Jan. 25, 1981 

.DATAYHTIE 

Dec. 26, 1980 FnA' 

27 Fair 

28 Fair 

29 Fair 

30 Fair 

31 F=±r 

Jan. 1, 1981. F~r 

2 F ! 

3
3 
5 F~.: 

6 Fair 

7 

8 Fai:: 

9 C!vud, u/ rainahower 

10 -ceo--

11 C2.udy 

12 .­do--

13 -do-

14 -r!o-

is -do-
16 Far. 

17 Fair 

18 Fi'r 

19 Fair 

20 -

REMARKS UNWORKABLE DAYS 

Workable None 

-do- -do­

do-- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-.do- -do­
-do- -do­
-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­
-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- ..do­
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DA T E 

Jan. 21, i981 

22 

23 

24 

2b 

WEATHER 

Fair 

Fair 

Cloudy 

Fair 

Fair 

REMARKS 

uorkabiu 

-do-

-­do-

.-do-

-do-. 

UNWORKABLE 

None 

-do­

-do­

-do­

-do-

DAYS 

TOTAL UNWORKABLE DAYS = NONE 
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DIMSO-2 (MANILA), INCORPORATED 

Bulusan, Libon, Albay 

LIST OF PE3Oi .,L
 

As of January 2i, 1931
 

8 Ifl 6 

ADM INISTRATIVE/ACCOUr.I.TI NG 

1. oermini;ildo S. Cruz 

2. Angel D. Gallardo 


3. Faustino P. Sarwiento 


4. Santos F. tarcia 


5. Yil±y 0. Carl o 


6. Joey j . Cajiiomo 


7. Anna Satuito 


8. Lydia M. Vasquez 

9. Rufina S. Bautista 

10. Duerobin Cuebral 


11. Canon Torroliza, Jr. 


12. Emetrio Seva 


E1'G I r.EER I NG 

1. Angel G. 1-ilianueva 


2. Falman A. Marcaida 


3. Efra, lorads 


4. 	Roberto Sazon 


. 5ofio Carde,.a 


6. Primitivo Segubiense 


7. Tito P. Bautista 

8. Cesar Ramirez 


9. Noel Roselada 


OPERATIOrS
 

I. Marlo Agbtznag 


2. Jose Satparam 


Designation
 

Project Manayer
 

AssL. Project Manager
 

Project Accounuant/
 
Administrativu Officer
 

Property Custodian
 

Accounting Clark
 

Accounting Clerk
 

Office Secretary
 

Cierk/Typist
 

Clerk/Typist
 

Waraho seman
 

Radio Operator
 

Camp Tender
 

Bridge/Structure Engr.
 

Surveyor/office Engr.
 

Laboratory Tecn.
 

-do--

Laboracory Aide 

-do­

Draftsman/Levelman
 

Draftsman
 

Leveiman
 

Trucking Foreman
 

Timekeeper
 

http:INISTRATIVE/ACCOUr.I.TI
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EroIIPMiET OPERATORS De sirnation 

1. Rodolfo Dautista Do'ar Operator
 

2. Vicente delos Santos -do­

3. Ricardo ianganiban -do.
 

4. Feli:t Oroo Crane Operator
 

5. Mario Orogo -do­

3. Ruben Castellaro ayloader Operator
 
7. Joaquin Dodamon, 3r. -do­
8. vicente masukol Grader Operator
 

9. Perfecto Abantao -do.­

10. Modesto Seva Wobble Operator
 
11. Ciriaco Refereza Road Roller Operator
 

ORIDERS
 

1. Elpidio jumagdao DT-Drivar
 
2. Antonio Ramos -do­

3. Santiago platero
 

4. Godofrsdo Sanchez -do­

5. Romeo Suazo -do­
6. Esmeraldo Teledana -do­

7. Antonio yu -do­

8. Willy Trinidad --do­
9. Elviro Bcilonid -do­

10. Lito Uyan -do­
11. Felimon Alindayo -do­
12. Sulpiciu '*lolina -do-


SERVICE DRIVERS
 

1. Ragidor Grospe Ford Fiera (Yellow) 

CARPENTERS
 

I. Felizardo Eugenia Structure Foreman
 
2. Felimon Bagoy Bridge Foreman
 

3. Aquilino ,ianzo RCtC Foreman
 

4. Segundo Poloyapoy Carpen.er
 

5. ruillermo Taribon., -do­

b. Fidel Devares .do­

7. reodoro Montero ..do­

8. Cresoncio pilapil -do­

http:Carpen.er
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RE I-AIR /A IwNTEN A,' CE 

1. Romeo Edquid Shop Superintendent
 

2. Francisco Labi4 .an 
 Sr. rlechanic
 

3. Franquilino Sararana ..do-.
 

4. Pauiino nir±ies ..do-.
 

5. Doe Toledo 
 -do­
6. Eduardo Manarisaia 
 .-do­

7. Alejandro S, Jr. 
 -do-


B. Daniio Dein .do..
 

9. Eduardo Bartul 
 Eic:Irician
 
10. Quirino Gran Batteryman
 

1U. rlEjandro S 
 rirEiman 

12. qal Secretario -do­
13. Francisco Rampie 
 Tiremar/Poer Tender
 
14. Maxima Lasquite iead Serviceman
 

15. Jose Segubiense 
 Serviceman
 

16. Alfredo uirong ..do­
17. Donatc Cascano -do­

18. Dominador Castellano -do-


EQUIPMENT TENDERS 

1. Perfecto E1aqueza 
 Equipment Tender
 
2. Cristino Rentosa 
 -do­

3. Engracio 3erneo 
 -do­
4. Pablo Suite 
 ijtilityman/Equip. Tender
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,lICUL RIVER BASIN DEUELOPI4E:'1T PROGRA1M 

San Jose, Pill, Cam. Sur. 

ECIPLOYr.EiNT LENERATIO-. SLRV.E'..(SS3J 

N'ame of Contractor 

For the monLh of 

DIMSOA (iIA.;IL.).JINC. 

January 1981 

riari±c ;s 

Local - ired 

5ue-Con.ractor 

T C T f L 

I/ 

2/ 

3/ 

ADm.INISTRATiVE/ 

FINAN:CE 

8 

4 

-

12 

EiUIr'EERING 

TECHNICAL 

-

6 

11 

SKILLED 

4 

4 

so 

I./ 

2/ 

3/ 

Includes permanent employees 

Employees residing within the basin area 

Local hired only 

Annex III--
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DIr1SO,: (MANILA), INCORPORATED
 
Libon-uopo Road projuct
 

,ulusan, Libon, Albay
 

LIST OF EQUIPMENT AND VElICLES
 

9L of January 25, 198i
 

PROPERi,2. 0. ENGINE TYPE CHASSIS NO. E1GI E S.N. CAPACITY DATE RECEIVED 

UTIL IT',. .ZE..ICLI5 
I u i. Fo Fir.ra 
(yAJ~o: 1bO0 L1IOSLT-4Olb7 15 pass. J4-18-79 

LIG:T E .. 'iEio'T CIiMP TRUCK5) Cu. M. 

.1 uf-L D',-' 9 IC Octriot 83-3079-Rb 30.8-Z0OO0bD 7.b cu.m. .4-21-78 

Sunil D1-t9 Fuso Engine bA5b3-E GDL2-1W10 7.9 cu.m. J.--18-78 

1 unit C '..4" Isuzu TMK "!MK677-1?3u1 EL20-202491 U.9 cu.m. 2-12--78 

1 uni . f--'.,'4 -do- TMIKE120 6.9 cu.mi. 04-01-78 

1 uni ---4" -do- 373±ib 0ciO-41iO0 b..4 cu.Ill. 'Jit-04-78 

1 i.ni DT-147 Fuso Enginu 83-3083-R43 .-DC2-2192i 7.5 cu.ml. 12-12-78 

1 uri D--±.O Isuzu TDbOA-1774994 DfOiO-4 984B b.O0 cu.m. (M-'-05-79 
1 urit DT-1S1 -do- TDbOA-1737512 Di00--71629947 -.00 cu.m. 03--05-79 

, DH100-449219
1 D'iD,-1-2 -do- TDOA-1747997 5.00 cu.m. 03-05-79
 

1 unit DT-i-3 -do- TD50A-1744-b88 DH100-44b477 4.30 cu.m. 03-05-79 

I unit D[--15i -do- TD5OA-1772587 DhIi00-4:8477 5.00 cu.m. d3-Ob-79 

1 unit DT-124 -do- TDSOA-D920 13399004 5.00 cu.m. 04-09-80 
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R[I;-..a' . ENGINE TYPE CHASSIS NO. Efllii'E :. CAPACITY 

1 u, i isuzu TDb.-03O9164 [i1L] 4!8j:9 i.O0 cu.m. 

1 u!it L--1i7 -do- WDOA-372040 LthIO0O r.00 cu.m. 

1 LiL... J -do- TD-OA-1.37464i D.-O-04L,22z j.00 cu.i. 

1 ,u,.i. ITK-!0 -do- TOSOA-1349863 D,..00-417290 b.00 cu.r,. 

1 LInit 7 . 11 :omatsu Engine 6110-23-1121 2.t 

SLnit , L 7 Cat EnbinL 78829_' 1. 60-01-60 
1 uliL 9 Kimco j11t: Commins Engine F17215024l001 l.S 

I unitL . 01 rat Enuize 6i19 

iL- Ci [CU. -12 
; 0. J. Fomatsu Engine ,, 8 .zi37 

± L ni. OP"' -­ 12 

. lit -do- ,'h-JC-

I ui± . Crane (Truck Mounted CiEne En;ine 12 3V-,! Cat. .UD9078 trucks s/n isuz, 
E110-104124 3/4 cu.m. with pilu driwinL load). 

i 1i ... 16 ,7844 TMU2b-O016-v D4 

1 uri. .:.d oller 
[o. 611C Detriot Engine 1210 

i uniL ,.ad .(oilur 

I o. U Detriot Engine D4640-3022983 

1 unit ob'.-' 3 DA120-/water pump 

i unri otbl± 4 Fuben Engine 16707 

I rLnit .;cr i.C j 1 .220 313449 wo Lagbtr 

3 

DATE RECEIVED 

J..- 25-79 

,-i7-80 

i..-2b-80 

U-2ti-80 

04-16-79
 

01-10-79 

UF-O! -79 

00-04-79 

04-14-79 

0:-01-79
 

03-01-79
 

0-10-79 

Oh-D8-79
 

0i--0_-79 

I unit Cncratt Mixer # 3 One Bagger 03-03-78 
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January 181 

PROPERlY '0. ENGINE TYPE CHASSIS NO. E;,%iINE 5.N. CAPACITY DATE RECEIVED
 

03-2"--79
1 urit .ir Comprussor Cat. Engine 6bGO 

1 unit c'dinc Machine B69900DW-32800 02-13-79
 

1 unit Lc.,r2tinL_ 
et-L--. :ntine UJDBKM6988 01--06-7B
 

One Bagger ,..-03-78
1 unit. ,i:-r 1 

MAI. TE I..LE .D SUPPORT 

1 uni ; rcr.3tor yammar TS-6DCS/:, 15579 with air compressor assy. and air tank 
03--03-78 

04-21-78
1 unit .' o yammar TSOSDC 

-05-78I uni.3 ,.;-_.-Powerton S/N 25FUG-122J'j 

one bagger 04-21-781 uni ri Stratun 8 p.p 4 cycle 87201 for 

04-21-78± uni. s:-,e,:-for drum 

55:-08-781 unit l.:'it machine Cardiff S/N 25730-174 

OC-03-781 uni. Eitu.ric Drill prose Model IC-29 (First) 


09-08-7B
1 u -iii , .. MachineI;au 8bO 


t-50-79
I unit Concrjctu Vibrator 




________ 

GONTRACTOR DIMSON (MANILA) INC. 
BIDDING DATE JANUARY 20, 1978 

______ ICOL S C 
OFFICIAL STARTING DATE JULY 15, 1978 BICOL RlI 

ORIGINALCOMPLETION DATE MARCH 5 , 1980 l SSUB-PROJEC 
APPROVED REVISED COMPLETION DATE PROGRAM 
PROBABLE COMPLETION DATE 

,, ­w W-) 1978 
< "j "2"'IT E M 

0i 00 0 uL.- _ _ SaO~r d I A 0.O N D 
! 0 2 5 8 11 '4 

GENERAL 

_1.49 38.48 0.57 F8 13232 ---2 37 

EARTHWORK 
 32.14 195.50 30.69 0?2 6 9 . 7ON.22 O. 0.i89 1.S6 ?7 

3 BASE COURSE *12.45 '93.12I 11.591 
-

4 SURFACE COURSE & PAVEMENT 24.16 0 , 0 
02 6 

5 STRUCTURES 24.22194.55 22.90 i. 2 0
I t 1.65 251 t -'0 -

I I 

6 INCIDENTAL CONSTRUCTION 5.54 95.33 5.28 

T O TA L lOO 71.03 

PROGRESS:
 
SCHEDULED
 

,,//ACTUL/ ACT UA L 71.03
FACTUAL 7 t 

SCHEDULED 99.98
 
2 \1 4 Ito _____K_____
 

REPORT
 
MONTH FLAG

COMPLETION \ 
PREVIOUS - ' 
THIS PERIOD 

SCHEDULED (revised) NOTE:LEGEND SACTUAL * REVISEDASOFJUNE.3C.198C 
ACTUALTIUF "VT :icrw~ -rr% iAor=rr 

http:24.22194.55


MONTHLY PROGRESS REPOR
 

OL SECONDARY AND FEEDER ROADS PROJECT PREPARED DY 
3ICOL RIVER BASIN DEVELOPMENT PROGRAM 

PACKAGE - 4 
- NUGPO SECTION NET CONTRACT DID AMOUNiSUB-PROJECT NO. II, CONTRACT Mg LIBON 

OGRAM OF WORK AND PROGRESS CHART ovEDVISECThA 

CURRENT ESTIMATED FINAL 

1911979 

D M IJ " A S 0 N D JI F M A IM ;Jt F M A 

I 14 17 20 23 26 29 32 36 39 4? 46 49 52 56 59 62 69 73 7 

32 32 37,6 3 83138.313 3831 3831 3831 383! 38,48 3q48 384838' 8 48 848 8148 _8. 

9 13 17 21 24 28 32 36 40 43 4'7 51 55 58 61 64 67 70 74 78 8 

0.189 1.86 7.52 10154 30 3 6 36i04010 5352 5772 5974 631I4 635864.626706 69,41 75L93 80.92 8 29287 94 

5 1 16 21 26 31 56 41 46 51 56 61 66 7 

0 07 5 10972.1 0 21189 24B925M2679 28.052952 3?7i 2 452346 60 

10 81 2432 40 5 

6 10 13 17 21 252832 40 43 46 49 52 56 60 64 _720'71) 7 

L 27.40 34.93 3699 4145 54.21 5752 6986 72.98 76.53 T948 &.37 85.75 ME251 6.00 7.04 9.07 9.62 17.10 24.92 

0 1 2 26 31 .0 36 41 d I 56 61 66 7 

lo:.. 9 1520 e67234L67 
__0_ _ 01D 3 4 2 4.02 4jw &3-: 

-II 1 

_1- hI-I K 4!
 

tT __ _ _ _ __I 

UNE.3C, 1980 AS PER RECOMMENDED 346 DAYS *AS PER. CHANGE ORDE 
TO -FEC..t4,1981, SUBJECT TO APPROVALOF MPH 2.. 



---

GRESS WPORT ASOF: JAN. 31, t981 

RES!Wh1T ENGINEER, 

T DID 	 AMOUNT -P- 209 056,428.00 

ASED CONTRACT AMOUNT -P- 20,706, 320. 00 

MATED FINAL COST 

1980 	 '81 
o . 

A M J J A S 0 N D j 

69 73 76 7 83 86 89 c'P96 S900 

3[ 4 8 3848 

74 78 82 86 89 3 97100 

6 66 71 6 81 86 91 961 

.4 3 60 54 6966 96 65 449I2 

40 56
 

0
 
d 


z?7579 83 87 91 593m
 
_jI
 

61 	 66 71 76 81 86' 91 96 10
 

2R34Ibo I 9056 33
-168979 

-ANE 	 - M 

http:056,428.00


REPUBLIC OF TI:E PHILIPPINES
 
nINISTRY OF PUBLIC HIGHWAYS
 

M A N I L A
 

MONTHLY CONSTRUCTION REPORr
 

No. 23
 

January 1981
 

Sub-project IT
 

Contract rNo. IV
 

SAN 	JUAN (BATO) - NUGPO SECTION
 

Secondary Road
 

And
 

Feeder Roads
 

BUGA-PINAGBARILAN NO. 16
 
DIVISORIO-LAKE BATO NO. 17
 

OIVISORIO-IIALONGKONJG-MACABUGOS NO. 18
 

SALVACION-DEL ROSARIO NO. 19
 

GUYODAN-PAYAK NO. 20
 
PAYAK-PAGATPATAN NO. 21
 

GUYODAN-LAKE BATO NO. 22
 

SAN JUAN-CATMON NO. 23
 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant)
 

F.F. 	CRUZ & CO., INC.
 

(Contractor)
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January 1981
 

II
PROJECT : NUGPO-SAN JUAN-LIBO;! ROAD, SUB-PROJECT 


(Nugpo-San Juan Section, Contract IV)
 

I-a. GENERAL
 

This report covers the activities and accom­

plishment for the period from Decomber 26, 1980
 

to January 25, 1981. Activities of the contractor
 

consisted of roadway and drainage excavation,
 

hauling of common borrow materials, checking of
 

elevation for slope protection, placing of aggro­

gate subbase, trimming and riprapping work for
 

slope protection, spreading of common borrow and
 

aggregate subbasa, and clearing and grubbing.
 

b. PRUGRESS
 

Work was going on smoothly up to January 19
 

when the contractor suddenly pulled out his equip­

ment from the area due to reportcd critical peace
 

and order condition.
 

c. WEATHER
 

Refer to Weathor and Workability Report,
 

Annex IV-A.
 

d. PERSONNEL AND EQUIPMENT
 

1. List of Personnel See Annex IV-B
 

2. List of Equipment - See Annex IV-C 

II-a. ROADWAY AND DRAINAGE STRUCTURES (Secondary Road)
 

Construction Survey
 

Checking of subgrade elevation from Ste.
 

.8+2a0 to sta. 8+800.
 
IV-I
 



Incidental Constructico 

Riprapping for slopi: protection from
 

Sta. i3+72 to Sta. 13+7;0.
 

b. ROADWAY A;D RAIAGE STRUCT:RES (Feedur Road .1c 

Construction Survey
 

Checking of profiI and cross-section from 

3ta. 9+575 to Sta. 1i+49b.0",. 

C. iIOADWAY AND DRAINAGE STRUCTuRES (Feeder Road 1-7) 

No activity.
 

d. 	 R.OADL]AY AND DRAINAGE STRUCTURES (Feeder Road iS) 

Qo activity. 

a. 	 IRfOADWvAY AND DRAINAGE 5TRuC1U:iES (Feeder Road 19) 

;,Io activity. 

f. ROADWAY AND DRAINAGE SFU.CTURES (Feeder Road 20) 

Incidental Cons Lruction
 

Riprapping work for slope protaction from
 

Sta. 0+420 to Sta. 0+4DO.
 

g. 	 ROADWAY AND DRAINAGE MRUCTURES (Feador Road .1, 2±) 

No activity. 

n. ROADWAY AND DRAINAGE STIRUCTRES_(Feeder Road 2.)
 

No activity. 

.ROADWAY AND DRAIIAGE 3TRUC'IURES (Feeder Road 2'. 

IV-2 



Construction Survey
 

Checking of subL-rads eluvation from Sta.
 

0+680 to Sta. 1+967.
 

Earthwork
 

Roadway and drainag, axcevation for the
 

following sections:
 

Sta. 0+900 to 3ta. 1+200
 

Sta. i+2bO to Sta. l+tO0
 

Subbase and Base
 

Spreading of ag rgqatc Subbase from Sta. 

0+010 to Sta. 1+9L7. 

Incidental Construction
 

Placiny of grouted riprap (compLetion) fLr
 

rCPC at Sta. 0+395 4nd Sta. 0+290.
 

lIt - fMATERIALS TE3TING A-:0 C, rOL S(econdary Roads 

and FeGder Roads). 

Laboratory control and fieid test for 

matarials quality contrc . undurzaken durirg 

this period Dec. 2L, 1900 to :an. 25, 1981 aro 

as follows:
 

1. 	 Feeder Road Njo. Lb
 

Item 107, Comnor.
 

a. rrading -- --..... - I 
b. L.L., P.L. L P.I. - I 

c. Compaction . . .. . . I
 

iV-3
 



2. Fseder Road :.c. 23
 

C. Grading - ... . . . . .- I 
b. L.L., P.L " , 	 1I 

C. Compaction--------. 1
 

TOTAL ACCOMPLISHMENT AS 	OF , 2b, 1981 

1. Secondary Road 

Subbase -. . . . . . . . . .. . .. . . . a.00 kms. 
Subgrade --.------- ------- - - 8.13 kms. 

Concrete Class : -. . . ..... cu.m,.-A" . .... 4b3.85 -

Reinforcing Steel -------.-.-.--- 38,191 kqs. 
610 mm 0 RCPC---------------- 61 L.M. * 

910 mill RCPC - . . . . 206 L.M. 

1070 mm 0 RCPC ...------------- b9 L.il. 
1220 mm 0 RC --.............. 17 L.M. 
Grouted Riprap ..- . . . . . ... . .. . . 72b cu.ra. 

Brides 

Anoliny aridgs --.------------ - Completed 

Guluang Bridge..............- -do­-

2. Feedr Road "o. 17 

Subbaose ­ .79 kma. 

Subr-rada -.-.------ ------- -- - .79 kms. 
Concrete Class I"-A -----. .. 90 cu.m. 
Reinforcing Stel------------ 7,480 kgs. ­

3. Feeder F.,aad pio. i 

Concret- Class "A' . ... . . ...... 136.56 cu.m. . 

Rcinforcing Steal . .. . ...... . . . . -9,493 kgs. 

10 mm 0 RCPC ...............- 17 L.M. 

* 	 Corrected as previously uompletud. 
IV-4 



J220 mm 0 RCpC . . . . . . J3 L. i. * 

£:owtcd kiprep .. . 1z0 cu.m. . 

4. Fe~ ad o"R .. .J.9
 

ubbaoe - -- 2.089 kms. 

Sutv-rad - . . .. . . . . . .. . . . ... 2.089 kms . 

:. Fr~udrer Road :,o. 20 

3ubbase - . . . . .. 4.79 kms. 

Subgrde- - - - - 10 kms. 
-joncrctL Class al- - -- .- .81cu.m. 

Reinforcing Stecil .. . ... 5 ,050 kgs. * 

GO n.n 0 RCPC ..- 10 L.HI. 
910 ;.,"! 0 RCPC - .. . .. . . . . 160 L.M. * 

107-1 mm tCPC . . . .. . .. . o3 L.M. 

1220 mm 0 RCPC -. Sb L.M. 

Grout.cd Riprap -.......... 132.13 cu.m. * 

6. Feeder Road [o. 21 

Subbase -.---- -- --------- None 

Subgradc -d------------- ..... d02.d kms. 

910 mm RCPC -22 .. ....... L.M.0 -.. 

1070 mm 0 RCPC -.--------- 9 L.M. * 

1220 mm 0 RCPC -.------- - - - 30 L.M. * 

7. Feeder Road No, 22 

Subbase -.--------------- 1.315 kas. 
Suburade -.------------ 1.31b kms. 

910 mm 0 RCPC . . ...... . . . .- 8 .M.
 

Grouted Riprap-. . . . . . . ....... IL. 21 cu.m.
 

8. Feeder Road No. 23 

Subbase - - - . .. ... 1.90 kms..... 


Subgrade - .- - -1.90 kms. 

Corrected as previously completed.
 

IV-5
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910 mm 0 RCPC . . ... 24 L.1. 
Grouted Riprap . 75 cu.m. 

* Corrected as previously coinplted. 

IV-U
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COMMENTS AND RECOMM'LiDATIONS 

Pogrsr.as
 

Schedule 77. 88c 

Actual -7--------------4.i81 

Slippao ('!cgutiJe) . 3.70% 

Total time elapsed - . . 711 days 
(As of Jan. 25, 1981)
 

Original contract period ..... 570 days
 

Contract period includin6
 
extension -.------- - - --. 874 days 

p letter was ruceivd from tht Contractor 

informin, u- of roe tempurzry suspension of work 

due to tha critical puacs and ordur situation in 

the area. 

Project lanager
 

1V-7 

http:Pogrsr.as
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PROJECT : SAN 3UAN-NUGPb SECTION, CONfRACT IV
 

WEATHER 

For the friod covered Dec. 26, 1960 to jan. 25, 1981 

' AND WORKABILITY REPORT 

SATE UEATHER 
 REMARKS UNWORKABLE DAYS
 

Dec. 26, IgO Fair Workable 
 None
 
27 Fair 
 -do-. 
 -do­
28 Fair 
 -do-
 -do­
29 Fair -do-
 -dc­
30 Fair 
 -do-
 -do­
31 Fair 
 -do-
 -do-


Jan. 1, 1981 Fair 
 -do-
 -do­
2 Fair 
 -do-
 -do­

3 Fair 
 -do-
 -do­
4 Fair 
 .-do-
 -do­
5 Fair 
 -do-
 -do­
6 Fair -do-
 -do­

7 Fair 
 -do-
 -do­
e Fair 
 -do-
 -do­
9 Rainshower Unworkable I day
 

10 Cloudy w/occ. 
rains Workable 
 None 
11 Cloudy -do­-do-


12 -do-
 -dc,- -do­
13 -do-
 -do-
 -do­
14 Fair 
 -do-
 -do­
15 Fair -do-
 -do­
16 Fair -do- -do­
17 Frzir 
 -do-
 -do­
18 Fair -do-. 
 -do­
19 Fair 
 -do-
 -do­

.20 Fair 
 .-do-
 -do­
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o A T E WEATHER rEJIARKS UNWORKABLE DAYS 

Jan. 	21, 1981 Fair Workable None
 

22 Fair -do- -do­

23 Fair -do- -do­

24 Fair -do- -do­

25 Fair -do- -do-


TOTAL UNWORKABLE DAYS = 1 DAY 
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F.F. CRUZ & COMPAIw'ri EING. 

(Contract IV-NuGpo-San jum,! Secticn) 

LIST OF PERSONNEL 

As ofanuay 2.5,1981 

N a m u 	 Designation
 

1. Catolino 0. Magbuhos 	 Project Manager
 

2. Eliezor I. Igoy 	 Ruaidont Engineer 

3. Tuodoro G. Gravador 	 -do­

4. Alburto R. 1crcado 	 Quantity/Coat Engr.
 

5. Antonio SErgi. 	 Survoyor
 

6. Erneeto'Sta. Maria 	 Construction Fjroman
 

7. Imolda 0. Condo 	 Nurso
 

8. Robortj P. do Vora 	 Field Accountant
 

9. Maria '. Silaba 	 Cashier 

10. Antonio C. Lustre 	 Payroll Clerk 

11. Dolilah Viiiaviray 	 -do­

12. Vica'nte A. Zolote 	 Clurk/Typiat 

13. Joselito G. paulo POL 	Costudian 

14. ',Ilfrtdojiordin 	 Spotter 

15. Edwin S. Ferrer 	 Lab. Technician 

16. Magdalene P. Lobetania Cijrk/Typist
 

17. Gorgonio Flordeliz 	 Laboratory Aide 

18. Roberto Sergic 	 Survey Aide
 

19. Remon Coraldo 	 -do­

20. Tames Buena, Jr. 	 -do­

21. Virgilio Quite 	 -dc­

22. ;,ntonio pili 	 -do­

23. Corlito NiQ!o 	 Chief Mechanic
 

24. Protacio Rico 	 Mechanic
 

25. Inoconcio Vega 	 Eloctrician
 



Jonua:,y 198. 

26. Ang ] o; Voliontc 

27. Grc-gori Crifi 


28. JLrul Salvador 

29. Ernesto Scldivar 


30. Santos SaliLents 


31. Jose ',glibar 


32. Edgardo Tuniza 


33. Vonenciz Remircz 


34. Rzmoo Enriquoz 


35. Lopito ool 
36. Miguol Nixie 

37. Burnardu Bambico 


38. Ricardo Cruz 


39. Loonidu Romeo, Jr. 


40. Edgar MarcL1o 

41. Domingo Salco 


42. Josu Baytc 


43. Jose Llagas 


44. Wilfredo Dacora 


45. Simeon Togsdo, Jr. 


46. Rolando Dimanlig 


47. Conrado Morano 


48. Rogalio Icaro 


49. Aganon Galc 


Ainnux iv-B 
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Wo.dr 

Stolman
 

-do-


Tirciman
 

Driver
 

Opurator
 

-do­

-do­

-du­

-do..
 
-do­

3ruhcusuman
 

1-imukOuper
 

Mochanic
 

Oporator
 
Driver
 

Operator
 

-du-


Mechanic
 

Service Man
 

OpErator
 

-do­

0 r i v e r
 

Electrician
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BICOL RIVER BASIN DEVELOPMENT PROGRAM 

SAN JOSE, PILI, CAM. SUR 

EMPLOYMENT GENERATIOw SUVY_(:Ss3 

Nrmu of 

For thc 

Contractur 

month of 

; 

: 

F.F. CRUZ & CO __,iC. 

January 1.981 

gnnil . CL 

Local ilirlc. 

Sub-cnrl.r, 

.. 

Zer 

1/ 

2/ 

3/ 

. 

i1D1I,jISTATiVE 

FININCE 

-

--

: 

: 

ENGII,.EERING 

ECHNIC;AL 

2 

-

SKILLED 

-. 

28 

UISKILLED 

8 

C, 8 28 8 

l/ 

2/ 

3/ 

IncLudes purmanUnt employees 

Emp1cyuos residing within the basin arua 

Local hired only 
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F.F. CRIZ & CO., li ,C. 

Contract IV-Wugpo-;.n Juan Si.ctionr 

LIST OF EQUIPMENT
 

As of January 25, 1981
 

PPOPE; " 1E.jCLf TU'E CAPACITY MANUFACTURER'S HEMAR;'S
 
MAKE MODEL SEIAL SERVICEABILITT
 

Fuldozcr 320 HP. Komatzu Ol5-1-4 9b62 operatio;aci 

OS:,-12 -do- 270 h.P. CaturpillarD342-T 46A5979 -do­

D.1--
1115-1. 

.0 -
flotur.zud Scrappar 

180 H.P. 
25. cu. yd. 

-do-
-d-

3306 
Ou21 

44V14661 
60C3392 

do­
- c -

D.3[1: Lj-:dozur i8"0 H.P. -.Jc- 3306 -do -

IL-Cu jcjtcr zLd Scrappor 30 cu. yd. Tur~z 27LOT 518-22b27 -da:­

lb-09 -eo- -do- -do- -do- S18-1002b -do-­

WL-2C jheu7. Lcader 3.1- cu. yd.Coturpillar966C 2S/4749 -do­

WL-.3z -,,,-- 3.b cu. yd. -do- 966C 4231408 -do-
S-J-O 3 r.r vI .: a on M c rthur 31585735 -d.­

SJ-2; .orvic, J Lp royotaL/C F340 130502 -dc-

H-Z," -­du - -do- -do- 104670 -dc-­

SP-23 sur':icu Pick-Up -do- FJ4b F414054 -du-­

3P-29 -to- Datsun N-620 .j5-708514 -do­

HR-3 :ydrostEtic Rollor IRAND SP54 40827828 -do­



Jariwary .. FCC 
hnnLx 
5huct 

iv-c. 
2 ui' 2 

pi:UpE[ C",lC~~uf CA~PACI TY 
f-IAK E 

rMgNUF-CTRuERI'S
['if DCL 5E$~ SEhKI" z.IL 

4- ~ 
LTK-4 

D--';4 

341 

Y..2 

~ ~ aj 

Lubriccnnt frurck 

rUMp Iruck 

Ewrp Truck 

-LL 

lr~J 

Isuzu 

Isuzu 

Fuze 

iZi-

SP54 

Df.1L20 

[-120 

4O0157637 

374870 
224942 

PLLutb~ 

34-'un 

(lb 

1 10 

-C!h-

-f.-
iSJzu 

-do­
-

-7 
-do--­
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tCONTRACTOR 	 F. F. CRUZ a CO. INC. 

,I	BIDDING DATE NEGOTIATED CONTRACT 

OFFICIAL STARTING DATE FEBRUARY 15, 1979 

ORIGINALCOMPLETION DATE SEPT. 6, 1980 

'I APPRVED REVISED COMPLETION DATE 

PROBABLE COMPLETION DATE 

W -w 

-
 ITEMO 
Z>.1 t: 
0 0 a. 0 

0 
GENERAL 1.05173.33 o.77; 1 

I 
 ji 
57.47 77.67 44.642 EARTHWORK 

• I 

3 SUBBASE B BASE AZ.38 	 .67.j 8.46' 

4 SURFACE COURSE & PAVEMENT i.95 0 0 

5 STRUCTURES 18.92 96.45 18.25 
I 

6 INCIDENTAL-. - CONSTRUCTION- - -- - - 3.23 63.77 2.06; *I 
TOTAL 100 74.18 

PROGRESS:
 

ACTUAL 174.18 

," 


SCHEDULED 77.88 


report 
month flog 

BICOL SEBICOL SE 
BICOL i
 

-PR0JST 

PROGRA.
 

1979 

- -I 

2 16 I0 115 210 27 

II 	 2 4 
2 4 9 0 

0 Q ! 4.01 9,00 IoP­
'
 

-
:0 211 

I 

I 	 H 

-


COMPLFTI O \ 
previous \ 

s cheduled (revised, 
LEGEND actual 

http:1.05173.33


__ ___ 

MONTHLY PROGRESS REPORT AS
 

SECONDARY* AND FEEDER ROADS PROJECT PREPARED BY: 
L RIVER BASIN DEVELOPMENT PROGRAM

PACKAGE - 4 
:'CT NO. I I CONTRACT IV NUGPO- SAN JUAN (BATO) SECTION NET ONTRACT BID AMOUNT 
AM OF WORK AND PROGRESS CHART APPROVED REVISED ONTRACT A, 

CJRRENT ESTIMATED FINAL COS' 
791980 1 

__ WORK SUSPENDED JUNE 28 
TO OCT. 20 1980 

I A__
27 .35 

S 0 
45 

N D 
5 70 85 

J F M 
9 5100... 

A M J U/ A S 0O N D J_ F M 

33.j1-6533 13 33T37

6 14 1.7 21 26 32 39 47 566, 6 66 6 81 86 

3,P 	 3f3 4 3373 -3 7t3333 

101 .142.219;19 2*0276 3IJ4337111 t2 50188 571262150 I 62.5065 007767,o" 

4 L 16 20 214 29 34 41 49 51 7-- 63 8 

0 	 0 0.290 0860 8.9 31[09 3 43.93 43 9 4 

0,6 12 19 26 35 35 4A C/6 711 
1 1 	 00 

01 	 LL..- o
 
0-3-'6 I3 118 24 30 38 4706 	 56 62 68 74 81 

2.02 962 1OP2 11I2 1781 28 ,41 	 89.19 99.509- 96:457 3943 48375.1.467 8919 

0 621,V 28 34 .54 63 72 

0 002 5138 8 oC1 9,11 o.04 .4,724.072,07 1 24'.07_ .033 63.??I­

__ 	 I __ _ _ 

NOTE: 
REVISED AS OF DM 25,1980 AS PER RECOMMENDED 
TIME EXTENSION TO JUNE 13, 19 8 I SUBJECT TO APPROVAL OF M P H 



__ 

PROGRESS REPORT AS OF JAN. 51 ,1981 

D BY: S 

RESIDENT ENGINEER 

-RACT BID AMOUNT 2', 515,e86 

D REVISED OONTRACT AMOUNT 

ESTIMATED FINAL COST 

1981i 
JNE 28 


, 

M J J AIDJ F M A 


57 
, 

33 33 
I
 

186 , 96 100
 
2)65 O"'7 : 

81 8' 913 9 B IOC, 

4 6 7  
34.9 1 ------ - ­

1 / 71 810 8, K7 


t 

4 81 88 94 810~o

S"50
 

7 .03310 6377 { i
 

I
- ____ ____ - -- _____I 

l i, I, 


P.I AN H I
 

O0
 

1aO. 
0
 

. s .. 100
 

-

.60
 

I
 
3,I 

,2 0 - ; 
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REPUBLIC OF TrHE PHILIPPINES
 
MINISTRY OF PUBLIC IIGHWAYS 

C1A N I L A 

MONTHLY CONSTRUCTION REPORT
 

No. 23
 

January 1981
 

Sub-project 14
 

Contract No. V-A
 

POLANGUI-NASISI SECTION
 

Secondary Road
 

And
 

Feeder Roads
 

PONSO-SAiv AGUSTIN NO. 1
 

BALOGO-SAN RAMON-TABOG No. 2
 
BARAYONG-LIGAO NO. 
3
 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant)
 

BETTER BbILDERS CONSTRUCTION CORPORATION
 
(Contractor)
 



January 1981
 

PROGRESS REPORT .0. 23
 

January 1981
 

PROJECT : POLANGUI-f;ASISI SECTION, SuB-PROJECT NO. 14
 

(Secondary and Feeder Roads, Contract V-A
 

Bridges Along Secondary Road, Excluded).
 

I-a. GENERAL
 

This report covers the activities and accom­

plishment of the contractor for the period covered
 

from December 26, 1980 to January 25, 1981. The
 

activities of the contractor were as follows:
 

Hauling, spreading and compaction of item 107
 

materials at Secondary Road and at Feeder Road
 
:1o. 1.
 

b. PROGRESS
 

The performance of the contractor was mini­
mal. Because this contract has been terminated
 

and the contractor was advised to complate and
 

make corrections on soma items of work before the
 

final inventory scheduled to be undertaken on
 

January 29, 1981.
 

1. Secondary Road
 

Hauling, spreading and compaction for
 

item 107 along Sta. 1+100 to Sta. 2+200.
 

2. Feeder Road No. 1
 

Hauling, spreading and compaction for
 

107 materials along Sta. 3+000 to Sta. 4+400.
 

3. Feeder Road Nos. 2 and 3
 

o activities.
 



January 1981
 

c. 	 UEATHER 

The 	 weather during this puriod was general­

ly favorable. For day to day we.ther, see Weathor
 

and Workability Report, Annex J-A-A.
 

d. 	 PERSUikNEL AD EQUIPMENT 

1. 	List of personnal, Annex V-A-B
 

2. 	List of Equipment, Annex V-A-C
 

II - MArERIALS TESTING AINO CO-TfOL (Secondary and 

Fouder Roads)
 

Laboratory and field tsat ,For materials
 
quality control underLakon durinc. Lnis period, 
DOcember 26, 1980 to January 2b, 1981 are as 
follows:
 

1. 	Secondary Road
 

Item 107, Common Borrow
 

U. F.D.T. -- - - - - - - - -10 

2. 	Feeder Road No. 1
 

Item 107, Common 8orruw
 

a. F.D.T.- ---.--- ---- 12 

TOTAL ACCOf!PLISHMENT AS OF JANUARY 2-, 1981 

1. 	Secondary Road
 

Lommon Borrow Item 107)
 

Suborade leuel ... . . . .......- 4.166 kms. 
Aggregate Subbase .------ 2.b99 kms. 
(Item 107) 

V-A-2
 



January 1981
 

2. 	Feeder Road 'jo. I
 

Common Burrow (Item 107)
 

Nonc on grade.
 

RC Pipes Laid:
 

0610 mm -...... 4-.00 m.
 

0910 mm 0 - 14.00 m. 

[070 mm 0 - 13.00 m. 

3. 	Feeder Road p.o. 2
 

Commo i Borrow ( item 107) 

Subgrade lavei - . 2.27 kms. 

Surfacing (Item 108) - 0.26 kms. 

RC Pioea laid:
 

0610 mm 0-- - ----- 38.00 m. 
0910 mm 0-- --.--- 14.00 m. 

1070 mm 0-- - ---- 7.00 M. 

1220 mm 0-- - ---- .3.00 m. 

4. 	Feeder Road N o. 3
 

Common 	Borrow (Item 1071 

Subgrade level - - - - 0.967 kms. 

V-A-3
 



C OIME. TS A:O RECOMME01).DO.io.s. 

Progress
 

5ctiedui E .. . . .. . .. .. .. . LI0 

A; Lual 

S l i pp a g 

.. 

e (Na'ati e) .9.. 

. 40.a1,, 
.i9,1 

toal time elapsed ...-
(As of Jan. 2a, 1981) 

708 Cal. days 

Criginal contract p.,riod 5-.0 Cal. days 
Conr,-act period includin, 
timu extunsiun - o8l Cal. days 

This contract projecc has bOn terminated on 
account if the performance and inability of the 

contractor to compleoc the project. preparation
 

for tnr fin3l inventory is goin., on, Lirich is 
going schsduled at the end of' this i,;onth. 

C:c-iriod correct as wnified in LhL field. 

.roject ,Janser 

http:RECOMME01).DO


january 1981 Anrnex '.,--A
I~jhat 1 of' 2 

LR0JECT P , Loctr!--I ASiSI sEc i0. Cc0,.NA I' 'J-A 

LEPA]VE R V 0 L:Ot iA G L 1IT'i .E 2I G R r 
For thE poriod covcred Dec. 26, 1990 to Jan. 25, 1981 

D A T E WEATHER REfUARK5 UNWORKABLE DAYS 

D0c. 26, 1980 Fair tc cloudy Workebia riono 
27 Fair -do- -do­
28 Fair -do- -do­

29 Fair -do- -do­
30 Fair ..do- -do­
31 Fair .-do.- -do-

Jan. !, 1981 Fair -do- -do­
2 Fair -do- -do­
3 Fair -do- -do­
4 Fair -.do-. -do­
5 Fair -.do- -do­

6 Fair -do,- -do­
'7 Fair -dc.- -do­
8 Cloudy w/ccc. rains ".do.- -do­

9 Rainy Unworkablc I day 
10 Cloudy w/occ. rains -do- -do­

ll Fair Workab.to None 
12 Cloudy u/occ. rains -do- -do­
13 Fair -do.- ..do­

14 Fair -do- -do­
15 Fair -do- -do­
16 Fair .­do.- -do­
17 Fair -­do-. -do­
18 Fair -do- -do­
19 Fair -do-. -do­
20 Fair -do- -do­



January 1901 	 Annex V-A-A 
cheat 2 of 2 

D A T E WEAT'iER 	 REMIAR KS CNYj;ORKABLE DAYS 

!an. 21, i981 Fair UockatflL, Nonie 
22 Fair -do-- -do­

23 Fair .,do- -do­

24 Fair -do- -do­

25 Fair -do- -do-

TOTAL UNWORKABLE DAYS = 2 DAYS 



January 1981 ' 	Annex V-A-B
 
Sheet I of I
 

BLFEP EJILDE-S CO-'STRUCTION CjRORATIOI 

(Polanoui-Naesii SFctioi',) 

I151 OF PERSOG .EL 

As of January 2', 196J. 

N a m ,o 	 Designation 

1. Rogtlio Sa, vicente 	 project Superintendent
 

2. Renat;o Jimiericz 	 PLanning & Program Engr. 
3. Vivencio F.lors 	 uodetic Engineer 

4. Rosolina Tuvillera 	 Sucrutary
 

Transportation
 

1. Arnulfo Rodriquez 	 Service Driver
 

2. Pio Sapo 	 ,Wobbli Operator 

3. One (1) 	 Grader Operator 

4. FivL (b) 	 Truck Drivers
 

Matorials yeLinc, 

1. jaciito mmtmjya, 	 Laboratory ,idu 

2. Rodri ,o Saluna 	 Laboratory Aide
 

Manpowur 

I. Ten (10) 	 Laborers
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E3ICOL RIJER BASIIJ IJEIELOPMNT PROLRAI 

San Jos,;, pili, Camn. sur 

Er1PLoYME;,T CEr3ERfATIOi' SURVEY (SS3) 

sv -

N~ame uf' 

for uie 

runtractoi* :BETTER GU1LG.E%: 
inunL-h of :----January 

CGi'5TRUCTi&;. 

1 

CUkp. 

t,-Loc.-S. 

Lz...aL..sed 

i-ii-d 

1/: 

2/ 

ADMINIh fFATIJE/ 
FlIIAE 

I. 

* 

EPGI E.;iliw 
fECHNICAL 

. 

3KIILLED 

O 

_N;.LO 

'A T- 2 10 

1/ InciudES permnentl. 

rinploy~es rsdn 

emiployE3 

uithin the basin arEa 

Loca Hired 



BETTER BUILDERS CONSTRUCTIOi: CORPGRAIr.: 
Contract V-A 

polanqui-,asisi Section 
(S.condary and F~edo" Roads) 

LIST OF EQUIPME.N.T 

As of january 2b, 19B1 

................ 
.­ " PRG, ; "I OME;,TCLATUFE "Ai FAC.T..Ei': 

O.'. "ND CAPACITY fMAKE MODEL SERIAL N'D. 

Motor .r.2dc - G-30 

5h:E LL%I of 1 

l,, 
SER'.iCLrIJILITY 

Oputi.Liny
 

S OnLu.u, iic !.oliicr * -do--

Payload_- * Komatsu ­

ik zU .t'* -do. 

r,:---a 



--

C 7TOACTOF BETTER BUILDERS CONST. CORP. 

. DDING DATE APRIL 26, 1978 BCOL SECO 
FF, BICOL RIV
 

0FFCAL STARTING DATE FEBRUARY !S, 1979
 

0 RIG!INALCOMPLETION DATE AUGUST 10, 1980 SUB-PROJECT NO. 

PROGRAM
 
.PPROVED REVISED COMPLETION DATE 

PROBABLE COMPLETION DATE 

IL-I t­

- . _j -_- a: "-')
IT E M 
Z> 5:2Lr 

II 0 0 -.­
0-- '..1-o_ F M A M 

0 5 13 21 29 37 .5 

I GENERAL 1.25 75.20 0.94 0 1 I042L73.6 :. .23: 

0 6 12 !6 
2 EARTHWORK 43.03 74.95 132.25 1 S ;C ..07. ,1334,_ 

3 SUB-BASE & BASE 29.47 12.89 3.80 

4 SURFACE COURSE & PAVEMENT !o.76 010 I 

_-I­_ _ _I___ 

5 STRUCTURES 10,96 32.57 3.57 I i 

6 INCIDENTAL CONSTRUCTION 4.53 5.52 0.I25 

-I~~l 
TOTAL 100 4081 I 

PROGRESS: ' 

SCHEDULED - , , 
-ACTAL. ! 

ACTUAL 40.81 

1I SCHEDULED 100 
I II I ! -­

• \.,', report ..
 
,,. monlth f!cg
".I 


SI C'hM PL "" "D.
 

p-e/. J& 
T nhs periodI; 

LEGEN.-. A .OCT 3: 
cctua' -".T E.<T7:V07. TC D­



MONTHLY PROGRESS REPORT , 

L SECONDARY AND FEEDER ROADS PROJECT PREPARED B'r 
COL RIVER BASIN DEVELOPMENT PROGRAM 

PACKAGE -4
 
:OJECT NO. 14 CON4TRACT V-A POLANGUI-NASIS! LIGAO ROAD NET CONTRACT BID AMOUNT 

)GRAM OF WORK AND PROGRESS CHART APPROVED REVISED CONTRACT 

CJRRENT ESTIMATED 	 FINAL C 

1979 	 1980 

JA SOD J F M A M. . A S 3 	 I F
37 45 54 6 812 91 o_1 	 -­_ 

4_r~p '-..6836746 7-2 27222 2 7-9-	 7520 ... .. 	 .-- . .. ..-.......-_- t __... 


12 18 24 30 35 40 45 51 5? 65 69 7.5 81, 913,0 

7>7 23_9 r~~ O	93 19.71 22.222fi68 S' 8o-JV 48 51, 6 6~.(~ 1bI73~9 
o5-0 1 3.0 40 50 60 701 8 9 0 

3 0 0 	 0_ 766 4i 41 -5212'892. 9 

10 5 15 30/45 60 7590 95 100 

oI 00 0 p 0 C----

J 7 15 25 W, 40 .+7 5gF 60 70 77 84 96 I00 
0 2i98220924,0 , ~';51,,!7 2{7 0!i 30,66 57325 

10 20 45 50 65 80 90 100 

0 241 5.03 503 547'552 552 5.52 

__ _ 	 ___ __I- I__ I_ _ ___.. ­

-t C 	 I . 'L. ; 

OCT 31 190 16S 
:ON TO DEC.26 T --- OF [ PH 



)GRESS REPORT AS OF /" JAN 3 . 198!
 

I C. C~-NI T
 

'T BID AMOUNT fl 9 ,2'90 

-VISED CONTRACT AMOUNT -P- 9, 

TiMATED FINAL COST 

1981 

, 2(0C 0 

275 ,551. 00 

F 

I F N1 A N1 'J J A Sc 00 

-900 

51 7'345195 

-s iob 

, 

1IZ 

mI I 

_K-

I70 

!_~ 80 

6 3573257 I _ K 

52 552'525 

I I 

i NE 

ANNEX 

__ 

V-AD 

{-0 



REPUBLIC OF THE PHILIPPINES
 
MINISTRY OF PUBLIC HIGHWAYS
 

M A N I L A
 

MONTHLY CONSTRUCTION REPORT
 

No. 4
 

January. 1981
 

Sub-projuct 14
 

Contract No. V-B-AN
 

POLANGUI-NASISI SECTION'
 

(Bridges)
 

ALNAY AND NAPO BRIDGES
 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant)
 

RSWICONSTRUCTION CORPORATION
 

(Contractor)
 



january i981 

PRGGRES& REPOJT
 

January 190i
 

PRo: ,HC• CCI,.TFACT !,G...14., pe-.c .:' ! 

(Alney L Napo Bridgu ;'.lon. Puianui--iasisi SacLiui) 

I-a. PROJECT STAIUS
 

COMPLETED . November 2:, 1980 

FTh;AL INSPECTION, .. . * ovomber 28, 1980 

OR1CI!vAL CONTRACT COST - - 6E,080.O0 

FI,AL CONTRACT COST ... , 158,O?9.16
 

jOSE E. VILLANUEVA

project Manager
 

http:158,O?9.16
http:E,080.O0


CONTRACTOR R.S.W. 

BIDDING DATE 

OFFCIAL STARTING DATE 

ORIGINAL COMPLETION DATE 

APPROVED REVISED COMPLETION 

PROBABLE C)MPLETION DATE 

CONSTRUCTION CORP. 

JULY 23, 1980 

SEPT. 27, 1980 

FED. 13, 198 I 

DATE 

DICOL S'30' 

BICOL V 

SUB-PROJEC7 NC 

PROGRAIv 

I- i i 1980 

ITEM 

____ __ _0>__ __ _ __ a.£8 S_0_N 

I REMOVAL OF EXISTING STRUCTURE 3.15 I100 3.15 0 

2 

4 

5 

CONCRETE RAILING 

CONCRETE CLASS "A 

REINFORCING STEEL 

INCIDENTAL CONSTRUCTION 

10.80 100 

4760 100 

35.151 100 

330' 100 

10.80 

4760 

35.15 

3.30 

-1-, 

89_0 I10__, 

-I 93 I0( 
_ 

1 1978 10 

TOTAL 100 100 

.PROGRESS 

SCHEDULED 

ACTUAL 

.ACTUAL 100 

COMPLETION 
PREVIOUS 
THIS PERIOD 

LEGEND 

\ 

\'-

SCHEDULED 

~REPORT 

MONTH FLAG 

SCHEDULED 
ACTUAL 

63.22 

k . 



MONTHLY PROGRESS REPC
 

DICOL SECONDARY AND FEEDER ROADS PROJECT 
BICOL FIVER BASIN DEVELOPMENT PROGRAM 

ALNAY & NAPO BRIDGE 
J1-PROJEMT NO. 14, CONTRACT V-O-AN PQ64iGUI-NASISI ROAD 
PROGRAM OF WORK AND PROGRESS CHART 

PfE-ARED UY 

NET CONTRACT DID AMOU 
APPROVED REVISED CONTr 

80 

CURRENT 

1981 

ESTIMATED FIN, 

NioJ0 D J_ F M _A M A 

iuo /o~ / l 

go 

15 

93 

0 
.78 

'0 

.0 

I00 

6 

10 

I-

7~5 
l0ot 

5 

10.0 

/0 100 

-

90J00 

l 

O 

I _ 

*1 
__ ___ 

t 
__ 

7_ 

AN ri 



OGRESS REPORT AS OF NOV. 30 1980
 

RESIDENrENGINEER 

CT DID AMOUNT P- 158, 060 .00 

-VISED CONTRACT AMOUNT 

;TIMATED FINAL COST 

Iai 
I-" 
h-i
 

-S
A 0 N D ­

90 

-80 

-70 

______~~~~~_ _ _ _ _ _ _- 60_ _ _ __ _ _ -

I -50 

t -40 

t 
, 

1 

30 

10 
20-

ANNE V A N , 9 
ANE-3A­

-20 



REPUBLIC OF TdE PHILIPPIikES
 
Mi.JISTRY OF 
PUBLIC HIGHWAY5 

M A N I L A 

MONTHLY CONSTRUCTION REPORT
 

No. 3
 

3anuar) 1981
 

Sub-project 14
 

Contract No. V-B-B
 

POLANGUI-NASISI SECTION
 

(Bridges)
 

BALOGO BRIDGE
 

CERTEZA DEVELOPMENT CURPORATION
 

(Consultant)
 

OAS BUILDERS CONST., INC. 
(Contractor) 



.. !jaiy 181 

PnOCF-USS , .0.FEp. :T 3 
Janua r 2 I£E.L 

PROJECT ; CC-ARAC " (ComnpL.io: 0-2looo BridgeV-B-B eol 

Along Polangui-Nasisi 6ection) 

I-a. GRAE!EL
 

Ta.ia re.port coversc the cor tracor's activi.­
ties and accomplishmen. durinz the period coverod 
from December 26, 1980 1x, -anuary 2b, 198±. The 

work of t;he contractor is substantially completed.
 

b. PR1GR.ESS
 

Activities of' trIo .. oc-or consisted of 
settin: of forms, robare and pouring of concrc..u 
,lass "T."foi slab anr' 3idLuolk for firsL ipar. 
ijaocenter span; PC J.'ii,0 CIOCrCLG class -C­

, r --n;.4(UCCo r orcr s'. i r; L, on of' wooden 
rumps on tne bridiu r.pp'ea eLs iii~.11ro.:ress. 

Tme weathuL a; .'oo p ojac..*siT ' during tUis 

:peelod were (nWnu,-aJly f,'oublc. For day ,O 
day uetiior, see eatnev ajid c-i.kability R-port, 
AInnex - - -, 

d. P'EI;SG. ;-EU AND ECuI-CIE :T 

1. See Lst of ,rsonne!., Annex V-6-­
2. 5e0 List 0, Equipmrill, rgnnox V-0-0-C. 

- ,,ArER12,LS TESTIli- AWD (oGr.RDL .90legtO Bridgul 

LaDoratozv contro.i and field tost for 
maceriis quality contro.l. undecnuaken duriny 

b-6-2-1 

http:ComnpL.io


January- 1961 

this period Dbcsnber 2o, 1980 to January 26,
 

1981 are as fol±ows:
 

2. Item 403, Concrct.E Raili;nj 

a. Compressive Strongt[i-- - - -- 1 

2. Item 406, Concrete (Structur)
 

a. Compressive Strungth -5-----


TOTAL ACCOMPLISiMENT AS OF :IALUARY 25p 1981
 

Abutments A C 6 ---.--- ------- completed
 

Piers 1 & 2 . . . . .. . . . .. . . . . .- completed
 

0.00 M RCDG (end spans) ............ completed
 

12.00 m RCDG (center span).......... completed
 

Concrete Rcilings ............ completed
 

V-8-8-2
 



January 196! 

COMIMENTS AND RECOMI EiDATIONS
 

progress
 

5ciodule -........... 72.82 A 

Actual . . . . . . . .. . . .- 90.16 -0 

Slippagc (positive) . 1.17.24$ 

Total time elapsed -. .... 
(As of Jan. 25, 1981) 

Original contract period 

. 

... 

. -. 121 Ca±. 

180 Cal. 

duys 

days 

Tile bridge proper has been 100 percent
 

complete. Thu only twork luft in thU contract is
 

the groutcd riprap at thu abutments which repre­

sents 9.84 percent of the total contract amount.
 

i-owever this item of work waJ recummended for
 

dulttion because ic c.,inot bu cnns.rucued with­

ouc. placin, item 107 whicii is not includcd in tne
 

contract. In order, therofnra, to make the
 

bridae usEble for vehiculz r.i:fi the contractor
 

is placing wooden ramps zr the bridge approaches.
 

Certified correct. as verified in the field.
 

Lt ctlManager
 

V-B-6-3
 



january 1981 	 AnneA V-B-e-A 
3iout i of 2 

PROJECT : 	Compleion of Balogo Brldcr, .ontract V-B-a, 

polangui-Ncsisi Suc tion 

WEATHER A0D w0!,hAL3ILIT" REPORT 

For Lhe puriod cowred from O:c. 26, 1980 to Jan. 2u, 191 

0 A r E WEATHER RE,ARiK2 UNWORKABLE DAY3 

Dec. 	26, 1980 Fair to cloudy 1.iorkabio None 

27 Fair -dL,- -do­

26 Fair do- -do­

29 Fair -do- --do­

30 Fair -do- -do­

31 Fair -.do-. -do-

Jan. 1, 1981 Fair -do- -do­

2 Fair -do- -do­

:3 Fair to cloudy -do- -do­

4 Fair --do.- -do-

Fair -do- -do­

6 Fair -do- -do­

7 Fair -du- -do­

8 Cloudy w/occ. rains *-so- -do­

g Rainy Unworkabic I day 

10 Cloudy w/occ. 
rains jorkable None 

11 Fair .­dw.. -do­

12 Fir -do- -do­

13 Fair -do- -do­

14 Fair -. do- -do-. 

Fnir. -do- -do­

16 Fair -do-- -do­

17 Fair -do. -do­

18 Fair .­do- -do­

19 Fair -do- -do­

20 Fair -.do- -do­



january 1981 Ann3x 
binat 

V-8-B-A 
2 of 2 

D A T E 

Jan. 21, 1981 

22 

23 

24 

25 

WEA rhER 

Fair 

Fair 

Fair 

Fair 

Fair 

RE"IARKS 

Workcble 

-do-

.-do--

..do--

-.do-

UNWORI(ABLE 

rone 

-do­

-do­

-do­

-do-

DAYS 

TOTAL UNWORKABLE DAYS = 1 DAY 



1981 	 Anne,. V.---BB.
January 

Shset I of I 

OAS 	 BUILDERS CO1':ST. li !C. 

Contract V-8-0 

LIST OF PERSOi,,'EL 

As of January 2_, ±9 1 

1 a 	 nis Designation 

olive 	 project Manager1. 	 Dioscorro 

2. 	Alfonso Billioncs project Enyincer 

3. 	 Jesus Aycardo Const. Foreman 

Adm. Officer
4. 	Salvador M.lrpuri 


t. 	[louro Marpuri Leadman 

, BSenjamnii Buban Stc ai,-,,an
 

7 Gesmia Aycaido -do­

8. obias Bainga.s- -do­

g Basilio Papirap Warehouseman
 

2.C. Austin Serrano 	 read Carpenter 

11. Sargio Aicora 	 Carpunter/Maaon 

12. Dominno Reodi:;ue 	 -do­

13. 15 (Fif teen) 	 L,-borers 

LIST-OF EQUIPMENt[ 

As of Jan uary 2bi96 

One Ba sgr Mixer ... .. . . . 2
 

Concrete Vibrato,' .. . . J.
 

'jater Pump - - -

Dump Truck -. -- . .. . .. . . . . 

SL! pick-Up ..... . . - .....- ­
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BICOL RIVER E;SIN DEUELOPIENT PROGRAFI. 

SA( JOSE, PILI, CAM. SUR. 

EMPLLYMET GE,.ERATIoi: SURVEY­

,.'-ome of 

Fur the 

Contractor 

mont;, of 

: 

: 

OAS BUILDERS C--S:uC., 

January 181 

Ic. 

ADMIN!STRATIVE/ 
. FINAr!CE 

: Et GIL-EERINC 
TECi*;,ICAL 

S:ILLLD 
. 

UNSi, ILLLU 

Loca! i, 

Sub-Lr o- -

T9 

ree 

-

2/ 

3/ 

: 2 

-
.... . .. 

9 

- . .... 

1 
. . . . . . 

j./ 

2/ 

3/ 

Includes per:,anent einployces 

EmPloyees rosiding within the oasin 

Local hired only 

area 



CONTRACTOR OAS BUILDERS CONSTRUCTION INC. 

BIDDING DATE 

OFFICIAL STARTING DATE 

ORIGINAL COMPLETION DATE 

APPROVED REVISED COMPLETION 

JULY 

SEPT. 

MARCH 

DATE 

23, 1 980 

27, 1980 

25, 198 I 

DICOL SECC 

DICOL RI\ 

SUB-PROJECT N( 

PROGRAM 
PROBABLE OMPLETION DATE 

IT E M 
I-

o> 
u 

L 

LL 

Oi~ 

1.-i 

-
o 1-1
00a. 

1980 

0 N 

1 EXC. FOR STRUCTURE 0.43' 100 .0.43 
_ _ 

68 100I 

t00 

.2 CONCRETE RAILING 5.45 I00 5.45 

3 

A 

CONCRETE CLASS "A" 

REINFORCING STEEL 

55.23:100 55.23 
S0 

01293055 

0 10 
10 

30 
32,06 

29.051 100*;2.O 
30,71 

5 INCIDENTAL CONSTRUCTION 9.84j0 _ 

TOTAL I00 90.16 

PROGRESS
 
* SCHEDULED 

ACTALACTUAL 190.16 

1 SCHEDULED 72-820 4 

REPORT
 
MONTH FLAG
 

COMPLETION \
 
PREVIOUS - \
 
THIS PERIOD\
 

LEGEND SCHEDULED
 

mmi" ACTUAL 



MONTHLY PROGRESS REF
 

DICOL SECONDARY AND FEEDER ROADS PROJECT 
BICOL RIVER BASIN DEVELOPMENT PROGRAM 

BALOGO BRIDGE 
U13-PROJECT NO. 14, CONTRACT V-B-B POLANGUI-NASISI ROAD 

PROGRAM OF VORK AND PROGRESS CHART 

'80 

PREPARED DY 

NET CONTRACT BID AMOL 

APPROVED REVISED CON' 

CURRENT ESTIMATED Fll 

19 8 1 

68 

N 

10 

I00 

D i F M 

oo 
A M J J A 

110 30i 60____ 0 

* 

' y 

_ _N f A1 

_ _ _ _ 1_ _ _ __ " 

II 

2- AN 



DGWES REpoT~AS OF JAN. 31 ,1981 

RESD -:T ENGI EEP 

T 1IDAMOUNT -P- 466, 401 

-VISED ONTRACT AMOUNT 

TIMATED FINAL COST 

A S 0 N 

50 

D 

wI­

w 
-­

0 

C.I 

-90­

i, [ -o­

-50 

_____ 
_____401 

* I 
30­

20­

-10 

-0 

ANNEX V- B-B-D 



REPUBLIC OF TIE PI;1LIPPIES
 
MINISTRY OF PUBLIC ,,iGI'_IAY-


M A, I L A
 

MONTHLY CONSTRUCTIO* REPORT 

No. 3
 

January 1981
 

Sub-Project 14
 

Contract No. v-B-HU 

POLANGUI-NASISI SECTION
 

(Bridges)
 

BALINAD BRIDGE
 

CERTEZA DEVELOPMENT CORPORATION 

(Consultant)
 

VISER CO;JS'hUCTIOF' 

(Contractor)
 



1981 

PROGPESS REPORT I1. 3
 

January 1981
 

PROJECT : .ONTRACTIV-8.D _or. li;ion of Balinad Bridge 

Along Polangui-i,jasisi acLtion) 

I-a. GENERAL 

This ruport covers tino Contractor's activi­
ties and accomplisninenL for the period coverLd 

from December 2L, 1980 to January 25, i981. 

After a !on; puriod of inactivity, the Contractor 

has finully started its main work. 

b. PROGRESS 

The contractor's activities were formworks,
 

placing of reinforcomuiiis and pouring of ConcruLc 

Class "A" for thL piers 1 2 fuctings and Pier 

I Shaft.
 

c. WEAThER 

The weather at the project sitc during this 
period was generally favorable. For day to day 

weather, s e weather and 6Workability Report, 

Annex V-B-BD-A. 

d. PERSONNEL AND EQUIPME;,I 

I. List of Personnel, Annex i- -D-B. 

2. List of Equipment, Annex V-B.-BO-C.
 

II- lATERIPLS TESTIi,:G AdD CU; TaOL (Balinad Bridge) 

Laboratory control and fiuid test for
 

materials quality contro under ;akon during This 

period December 26, 1980 to january 25, 1981 arL
 

as follom,,o: 

V-8-BD-1 



enuary ].981 

Item 4o5, Conc rete (Structures) 

a. Grading,. 

1. Fine Aggruyr-atG . 1 

2. Coarse AgLgreqato . ..... ­

iOTE: 
One (i) sampi. Gari. of cement, Fine 

A.Lrenate, Coars. (iy_.reato and six ( ) 
simple of miinforcint. b LzSl was sant to 

Soils and Materials Division, MPHi, Manila,
 

for quality tesi.
 

TOTAL ACCOMPLISIMENT AS OF ,.AhuARY 2b, 1981 

Abutnorts . (excludiny sidawalks) - Cumpleted 
undor former contract. 

Piers 1 2 Footings onl, ....... Comple!;ed
 

V-B-BD-2
 



-January 196i
 

progress 

COMMENTS AND RECOI'!iEi)ATIO\Ss 

:
 

Schadulo . . .. . . . ... . . . 77.59,. 

Actual - - . . 10.G8,­

5lippagE (NeaLtiva) ...... 66.71, 

Total time elapsed -.- -. 121 Cal. days 
(As of .an. 2 , 1981) 

Contract period -...- - .- - ibO Cal. days 

The big nugativc slipagt incurred by thu 

Contractor is due to nis inibility to start 

the work as pcr contracL c6cduls. The o-ficis* 

starting datu was S.ptambcr 27, 1980 but tna ac­

tia! construction ,ork started only at tho 

first week of january 198!.
 

With the presun rato of' performance tho 

Contractor may not b:n abii to finish tne job 

within the ccr.ract period which uxpiras on 

February 23, 198i. unlu3s a crash program is
 

instituted.
 

Certified ccrrect as vcrifiud in the field.
 

Project Manager
 

V-@--BO-3 



January 1981 
 Annex V-8-8D-A 
Sheet i of 2 

PROJECT : 	CO'TRACT V-6-FbD (Compl;tion o' Oalinad Bridge
 

Along Pclangui-,,iasisi Section)
 

JEATAER AND WORKABILITY ;EPORT 
For the period co.ered from Dec. 26, 1980 to Jan. 2-.j 19J1 

D A T E WEATrIER 	 REVA!KS UNWORKABLE 	 DAYS 

Dec. 26, 1980 
 Fair to cloudy Workable None
 
27 Fair 
 -do-. -do­

28 Fair 
 --do,- -do­
29 	 Fair -du- -do­
30 Fair -do-- -do-­
31 Fair -do- -do-

Jan. 1, 1981 Fair 
 -do- -do­

2 Fair -du- -do­
3 Fir to cloudy -.do- -do-­
4 Fair .-do- -do­

5 Fair 
 -do- -do-­
6 Fair .-do- -do­

7 Fair 	 .- do-. -do.­
8 	 Cloudy w/occ. rains --do- -do­

9 Rainy Unworkable I day
 
10 Cloudy w/ecc. rains oorkable 1one
 
11 Fair -.do- -do­
12 Fair .-dc-. -do­
13 Fair 
 -do-- -do­
14 Fair 
 .do .. --do-


I! 
 Fair -do.- -do­
16 Fair 
 -do- -do­

17 Fair 
 -do-- -do­
18 Fair 
 -do- -do­
19 Fair 
 -.do- -do­
20 Fair 
 -do- -do­



January i S1 Annex V-B-SO.-A 
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o A T E 

Jan. 21, 1981 

22 

23 

24 

2i 

WEATHER 

Fair 

Fair 

Fair 

Fair 

Fair 

RErAR KS 

[iorkzble 

-do-

.­do-

-do-

-do-

UNWORKABLE 

,,;one 

-do­

-do­

-do­

-do-

Or.'( 

TOTAL UWORKABLE DAYS = 1 DAY 



I 

4 

S3heet 1. ofGj,:.ST.:..t
.vX n .@,' hii. 


VILER CO',-ST,&CI1 ION 

Contract VJ-f-UD 

LI3T OF PEF.O.. EL 

As of january 2 j, 1961 

I.a.m 9. .D"onation 

1. Marino Ramos pro]ect Manager 

2. B. Ca,-,eso Cons'Cruction Foremar 

3. ii. padernos Leadman 

. Da,Is .,u',d CarpenLer 

Z. D. 2onGpago Carpontor/i'iason 

b. P. on.anay .do­

7. E. o _,s do­

8. F. S -do-­

9. 7 (Seven) Laborers
 

LI3T OF ElUIi-ilE:-; 

As of January 2tj. 198 

BagOor Concrete flixc-i . ... 1 

ULaLr -umps . . . 2 

Oil~p Truck . .. . . . . ... .. 1 

ConcrEte vibrator -.- .... 1 

.5srvicL vehiclos - 2- 2.... 



Januar~y 1981 
....... 

Aflfl;. V-2-DB1 
zhot.-b 1 u;' 2 

BICOL EIIER BASIN DEVELOPMENT PFROGRAII 

San Jose, pill, Cam. Sur 

EMPLOYMENT G-ENERATION SURVEYj.55:) 

-amL of ContraEctcr 

For -he montr, of 

JVIBEF CU. 5T. CI1.: 

Janu..ry 1 al 

t 

Fianie s 

!,ir~c. 

u:--Co,.;:raE tor 

0 T A L 

P.D'I;..ISfiRATIuE/: 

F I1*: A,'C E 

I/ :-::--

2/ -

3/ -:-

-

Ei2CIiiEEkiNL: 

TECHIPICAL 

1 

2 

ILLE ) 

-

: 

:-

U0SKILLED 

-

7 

.i/ 

2/ 

3/ 

includes permantnt employe-s 

Employees rfcsiding within the Basin Area 

Local hired only 
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CONTRACTOR: VIDER CONSTRUCTION 

BIDDING DATE: JULY 23 , 1980 

OFFICIAL STARTING DATE: SEPT. 27, 1980 

ORIGINAL COMPLETION DATE: FED. 23,1981 

APPROVED REVISED COMPLETION DATE: 

PROBABLE CLMPLETION DATE: 

' 
DICOL 

BICOL 

SUB-F 

PROGR 

ITEM 
,, 0<=) 2w w ul 

=-i g w -j 
Z> X = 2, 
0_ 8-8 S 0 

1980 

N 

I CONCRETE RAILING 6.10i 0 0 

2 CONCRETE CLASS "A" 64.64 16.63 10.75 
0 10 

3 REINFORCING STEEL 28.15 0.46 .o13 0 212 

4 INCIDENTAL CONSTRUCTION 1.1 I 0 0 

TOTAL 1O0 10.88 

PROG'RESS 

ACTUAL 

0 1 /I 
ACTUAL 10.88' 

COMPLETION 
PREVIOUS 
THIS PER<IOD 

REPORT 
MONTH FLAG 

LEGEND SCHEDULED/LEGEND ACTUAL 



MONTHLY PROGRESS REF
 

ICOL SECONDARY AND FEEDER ROADS PROJECT 
BICOL RIVER BASIN DEVELOPMENT PROGRAM 

BALINAD BRIDGE 
SUB-PROJECT NO. 14, CONTRACT V-0-OD POLANGUI-NASISI ROAD 

PROGRAM OF WORK AND PROGRESS CHART 

980 

PREPARED 1Y: 

NET CONTRACT DID AMC 

APPROVED REVISED CON-, 

CURRENT ESTIMATED FIt 

1981 

N D F M -A M J i A 

10 35 O 13 

--

• /0146 t 

_ _ _ _ _ _ 

• , i 

0 / 50 
!,11 

+ 

________I_______ 

' 



OGRESS REPORT AS OF: JAN. 31,1981
 

S<~IT 
RESIDENT ENC'IEER 

,TDID AMOUNT -P- 317,148.40 

EVISED CONTRACT AMOUNT 

FIMATED FINAL COST 

iL ii 

A S 0 N D 0u
100­

90­

-80 

1TO 

60­

! 50­

--40­

30 

4-20­

tO10 

ANNEX V-D-DD-D 
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REPUBLIC OF THE PHILIPPINES 
MINISTRY OF PUBLIC HIGHWAY3 

i A N I L A 

MONTHLY CONSTRUCTION REPORT
 

NO. 4
 

January 1981 

Sub-project 14
 

Contract No. V-B-M
 

POLANGUI-NASISI SECTION
 

(Bridges)
 

MATANGLAD BRIDGE
 

CERTEZA DEVELOPMENT CORPORATIOi{
 

(Consultant)
 

CIRCA CONSTRUCTION, INC.
 

(Contractor)
 



January 1981 

PROGf1ES7 *EIP0R f .0. 
.janu.dry_ 1% L,'

PRO J " CONTRACT' (Complauion of r*1aLn 3 lad 8ridge
j,,lo n, P.oI..nn t,,;ui:a.s.isi actio.,-,) 

This report co.jza Lhe .ontractor's ac, ivi­
ties and accomplishment for tho period 2b Oecarr bm. 

1980 to 2: january 1901. 

b . .; 9[.ROC!.s3. 

The ctivities of ti, Coni:ractor were form­
uorks, rebLrs and pouriyl_ or uLuncrL.t.e zlass ;Ali 

for siab :nd sidewalk of crLeer 3.an, Foraworkt;, 
rebaes and pouring of ,;onci .. e ciass 'C" for con.-

OeLL'aiiin7s and pla in,. of uroden rarop on the 
bridge approoches. 

c. YEA rhER 

The weathor at tho pj'uject site duzint this 
period was genaralLy favorablo. Fo): day to day 

wuac~her, see !.oatnur and ,orkabilicy FE[Jort, ;;n;ie: 

d. fJCSO;"NEL AND EQUIPriE: 

1. List of PersonneJ., An.-ex V'--1-8. 

2. List of Equipment, Annex V-E.--I-C. 

II MATEIALS TESlIIiC AND CONTRrOL (Naraniad aridue. 

All rEsquired material testiig Lnd control
 

have been previous.Ly completed. 

V-6-m-.; 

http:previous.Ly
http:9[.ROC!.s3


January -:981 

TOA A(.COMPLISHi1EITA5 LIF jA. LArly2 19al 

Abutments p [3 .. Comp Lad 
P zs I & 2 -.. . . . ....... Compli, ed. . 

4.bO ri flat slab (twjo oid spans) - Compieted 

lb.40 m RCDG (conter span) -. . Completod
 

V-.B-M-2 



januory. $g91
 

COIIMEi rS AND 'RECOMMEi'*l"'IIONS 

Progrss
 

Scled ,le . 77. 14. 

Actual . . . .. - 9.7. 3 , 
51 .ppage (positive) . .. ..... . 20.19. 

Total time eLapsed 1.............21 Cal. dz-;'s 
(Oso; l2anuary 25, 198..) 

Original contract period . ... 180 Cal. days 

The bridge :as beui, coiipleb3d but since the 

embanKment at .ie pproaches iias not yet completed 

and in ordcr i.o .. ke thr: b. d,- uoablc for vchicu.zj: 

traffic, wooden ramps were placed at tne approacriss. 

,*h 2.47 percent left rupresents the groutad 

riprap a. -he abutments whic,, ws recommended for 

deletion under '.,ork Order o. 1 becn,,se the embank­

merit :-equired for the constr.:ztion of the riprcp 

is not a part or their contract. 

Certified correct as verifiad in the field.
 

JOSE E. VILLANUEVA
 
project Mlanager
 

V-B-M-3
 

http:vchicu.zj


Januar 1981 	 Annex V-B-M-A 
3heet I of 2 

PROJECT 	 Completion of iatanglad jridon, Contract V-Bi,
 

Poian ui-Nasisi Section.
 

WEATHER AND WORKABILIT' REPORT 

For the period covered from Dec. 26, 1980 to Jan. 25, 1911 

D A T 	E WEATHER REMARKS UiWORKABLE DAYS 

Dec. 26, 1980 Fair to cloudy Workabl Nlone 

27 Fair -do- -do­

28 Fair -do-- -do­

29 Fair -do- -do­

30 Fair ..do- -do­

31 Fair -do- -do-

Jan. 	 1, 1981 Fair -do- -do­

2 Fair -do- -do­

3 Fair to cloudy -do- -do­

4 Fair -do- -do­

6 Fair --do- -do­

6 Fair -do-. -do-­

7 Fair -do- -do­
8 Cloudy w/occ. 

rains -do- -do­

9 Rainy Lnworkable 1 day 
10 Cloudy w/occ. 

rains workable None 

11 Fair .do- -ou­

12 Fair .-do"- -do­

13 Fair -do.- -do­

14 Fair -do- -do­

15 Fair -do-. -do­

16 Fair -do.. -do­

17 Fair -do- -do­

le Fair -do- -do­

19 Fair -do- -do­

20 Fair -do- -do­



January 1981 Annex V-B-M-A 
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D A T E 

Jan. 21, 1981 

22 

23 

24 

WEAThER 

Fair 

Fair 

Fair 

Fair 

Fair 

REMARKS 

Workable 

-do-

.­do-

-do-

-.do-

WNWORXABLE 

rone 

-do­

-do­

-do­

-do-

DAY5 

TOTAL UNWORKABLE DAYS = 1 DAY 



January 1981 Annex V-6-oM-BLC 

CIRCA CONSTRUCI*1Oi'j, ii C. 
Contract V-B-' 

LIST OF PERSO JEL. 

As of 3anuery 2j, 1981 

IIIEl 

1. Frederico Luna 


2. Falicito Bello 


3. Noel Asensi 


4. Levy Yanto 


S. Virgilio Badong 

6. Edgar Bricie 


7. Melcnor Rivera 


8. Candido Inale 


9. Wilfredo Sioc 


10. Florio Gabito 


II. Expedito 86djrsl 


12. Armando Pavia 


13 Leopoido Epa 


14. Crispino Villono 


ij. Alfredo Arcvalo 


16. Mario Sale 


17. Alex Evoro 


18. Cignt (8) 


LIST 

Desiynation
 

Project Manager
 

droject Engineer
 

Ast. Projucl Engr.
 

Foreman
 

i-eadman
 

Stock Clerk
 

Carpenter
 

-do­

-do­

-do­

..do­

-do­

-do­

-do­

3Leelman
 

..do-


Operator/Mechanic
 

Lr'borers
 

OFEgUIPMEP1J 

On3 bagger concrete mi:(eL .... 2 

Concrete Vibrator . . ...... . . I 
BugUies . .. 3 

Water Pump -... . . ..... .. . 3 

Dump Truck------------ ... -



J anuary 

1.lan i a --- s i 

L2/ 2.10t 

S"ub--.u. :r 'or 

"iU[PL 


39.81 Annex I-B--FI---
Sheet 1 of i 

BICOL RIVER BASI; OEVELOPME,' P'ORAJ
 

SAW JOSE, PILl, CAN. SLR.
 

E"PLOYMENT GENERATION SURVEY (SS.3) 

Name of Contractor CIRCA CONSTRUCrOi.. INCORPORATED 

:or the monh o: anu.yof81 . 

* ADIINISTRATIVE/ ENCIP..EERING SKILLED Ut:SI\!_LLOD 

: F I1A."C E TECHIICAL 

1cl/ 2 

- I 

3/ - - : -

2 2 i0 ±1 

l/ Includes permanent Employees
 

2/ Employees residing within the basin area
 

3/ Local hired only
 



CONTRACTOR CIRCA CONSTRUCTION, INC.
 

BIDDING DATE JULY 23, 1980 EICOL SECC
 

BICOL RI\OFFICIAL bFARTING DATE SEPTEMBER 27, 1980 

DRIGINAL COMPLETION DATE MARCH 25, 198 I SUG-PROJECT N 

.APROVED REVISED COMPLETION DATE PROGRAM 

P3ADLE COMPLETION DATE 

4 d "w WJ 1980 

ITEM -J CLC>aZ -2 = 
.>. 0 a. S 

. 1 0 N 

':]"rMWAL OF EXISTING .STRUCTURaE 0.46 100 0.46 I 
50 

0 5 

.ZEXCAVATION FOR STRUCTURES 0.94 100 0.94' 1I 

-3" CONCRETE RAILING 5.09 100 5.09 

115 5/
4 CONCRETE CLASS "A" 60.0 

-o1

00 60.0
 
0 9142 57
 

-~- -0 2'0 
REINFORCING STEEL 31.04 100 31.04 U

50[64 6!59 

A I .1iiEN I IINCIDENTALCCONSTRUCTION 2.47 0 0 

TOTAL 100 97531 
/ 

PROGRESS " 

ACTUAL 9753/ 

0 14 II/
-- 2 , 2_SCHEDULED 77.34 1\4', " 

REPORT
 
MONTH FLAG
 

COMPLETION 
PREVOUS
 
THIS PERIOD
 

SCHEDULED
LEGEND 
ACTUAL 



MONTHLY PROGRESS REPORT
 

OL -SECONDARY AND FEEDER ROADS PROJECT PREPARED DY 
BICOL RIVER BASIN DEVELOPMENT PROGRAM 

MATANGLAD BRIDGE 
PROJECT NO. 14, CONTRACT V-B-M, POLANGUI-NASISI ROAD NET CONTRACT DID AMOUNT 

IOGRAM OF WORK AND PROGRESS CHART APPROVED REVISED CONTRAC 

CURRENT ESTIMATED FINAL 

1981 

N D J F A _ _M M J__ J A S 

10 00 
•510' 0 ' 

.lo
 
100/ 

". 0 90 0 10 

40" 910 00 

1. 

, I ,I 

2 ANNEX 



___ 

OGRESS REPORT AS)AN. 31, i981
 

RESIDENT ENGINEER 

CT BID AMOUNT -P- 414, 216.65 

EVISED CONTRACT AMOUNT 

;TIMATED FINAL COST 

'W 
w 

0-

S 0 N D 8A 100 

1--90 
1850-


I I 

40 

-30­

-20­

to­

0-­

3
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REPUBLIC OF THE PHILIPPINES
 
MINISTRY OF PUBLIC HIGHWAYS
 

M A N I L A
 

MONTHLY CONSTRUCTION REPORT
 

No. 23
 

January i981
 

Sub-project 9
 

Contract No. VI-A
 

NABUA-SAN AGUSTIN SECTION 

Secondary Road 

(Sta. 0 + 000 - Sta. 2 + 000) 

CERTEZA DEVELOPMENT.CORPORATION
 

(Consultant)
 

M.D. FORONDA AND ASSOCIATES CORPORATION
 

(Contractor)
 



January 1981
 

PROJECT : 

I-a. 

b. 


C. 


II-e.. 


PR0OCRESS REP'R~T :!rU. 23 

NABUA-SAj AGUSTI>, SECTIOit, 5U8--PROJECT 9 

(Sta. 0+000 to sta. 2+000, Contract VI-A)
 

GE:.!EFRAL 

This repor covurs the activities and
 

accomplishment from December 26, 1980 to
 

January 2b, 1981. Activities of the con­

tractor consisted of construction of grou­

ted riprap for embankment protection only.
 

PROGRESS
 

The contract~or conLinued trench exca­

vation for riprap footing, trimming of side
 

slope and laying of Urouted riprap for slope
 

protection.
 

JEATHER
 

The weather during this period was 

.jeneralLy fair. 7or day to day weather 

condition refer to eeatlher and Workability 

Report, Annex VI-A-A.
 

ROADWAY AND DRAINAGE STRUCTURES
 

pavement
 

jo activity. 

Structures
 

No activity.
 

V I 



January 1981
 

Incidental Cono,rijcLios 

placing o? routed :iprap for siieank-­

ment protection fr'om cita. 1+340 to Sta. 

1+360, from Sta. 1+37% to Sta. 1+439, and
 

from Sta. 1+444 to Sta. 1+490 was completed.
 

III MATERIALS TESTI1L, A11D CONTROL (Ste. 0+000
 

wo laboratory control and field test
 

fo" this period.
 

TOTAL ACCOMPLISHMEIT AS OF jANUARY 25? 1981.
 

Subgrade -.-.-------------- - 2.00 kms.
 

Base -.-.--------- ------- -. 70 kms.
 

pavement-. . . . . . ... . l.b725 knis. 

Structure~s
 

910 mm 0 RCdC - . ... . 20 L.M. 

1070 mm $ RCPC- ---------- 50 L.M. 

Concrete Class "A"-------- 15b m3 

Grouted riprap ---------- 445 m3
 

VI-A-2
 



januar" 1981
 

COMMENTS AND HECor Ij.o. F,'01' 

progress
 

Schedule 100i. (As of Feb. 

2 u, i960)
 

Actuai. 89.6,. 

Slippage - . . . . . ..... ) 
ToaLe time elapsed....... 772 days
 

(As of 1-11n.2b, i981)
 

Contract period including
 
extensions -.-.--------- 439 days
 

performance of th contractor was not satis­

factory dun to inad. 1 uacy of pursou.nel, mate'ials 

and equipment to finisi .tie prujocL. 

Certified correct o. uriliudin tiie fi,-d. 

VI-'A-3 



-anuary i981 jinnrx V I-A-A
 
Sheet 1 of 2
 

PROJECT AA-AN AGUSTI SECTIOn, CO;,:TRACT VII-A 

(Secondary Road, Ste. 0+000 to Sta. 2+000) 

WEATHER AND WORKABILITY REPORT
 

For the period covered December 2b to Jan. 2:, 1981
 

D A T E WEATHER REMARKS UNULORKABLE DAYS 

ciac. 2t, 1980 Fair Workable jone 

27 Fair -do- -do­

28 Fair -do- -do­

29 Fair -ao-- -do­

30 Fair -do.- -do­

31 Fair -do- -do­

1, 1981 Fair -do-. -do­

2 Fair -do-. -do­

3 Fair .­do-. -do­

4 Fair ..Cu- -do­

b Fair -­do- -do­

6 Fair -do- -.do­

7 Fair -do- -do­

8 Fair -do- -do­

9 Fair -do- -do­

10 Rainy Unworkable 1 day 

11 Cloudy w/occ. rains -do- -do­

12 Fair Workable ;done 

13 Fair -do- -do­

14 Fair -do.- -do­

15 Cloudy -do- -do­

16 Fair -.do- -do-­

17 Fair -do- -do.­

10 Fair -do- -do­

-g Fair to cloudy -do- -do-­

20 Fair -do- -do­
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o P T E j E PTr;Er REM~ARKS Ci.'ORKABLEDAYS 

Jan. 	21, 1981 Fair Workable Njone
 

22 Fair -do- -do­

23 Iair -do- -do­

24 Fair -do- -do­

25 Fair -do- -do­

1OTAL UNWORKABLE DAYS = 2 DAYS 



/ 
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M.D. 	 FORO;DA & ASSOCIATES coRpor:rior 

rabua-San Agustin Section 

LIST OF PERSONNEL
 

As of Jaruary 25, 196i 

P a m a 	 Desination 

1. M.D. Foronda 	 Manager
 

2. Eduardo Foronda 	 Asst. Manager
 

3. Felipe Carino 	 Construction Foreman
 

4. one (i) 	 Operator
 

6. One (1) 	 Driver
 

Chockers
6. Two (2) 


7. Thirteen (13) 	 Laborer6
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BICOL RIVER 8ASl1h DEVELOPMEr PROGRAM 

San jose, Pili, Cam. Sur 

ErIPLOYME:tT GENERATION SURVEY (53)_ 

jame of Contractor 

For the month of 

M.D. FORONDA L 

January 

1SS0CIATES CORP. 

1981 

flar.i.,--based 

Locz-ir. ed 

Sub-fontractor 

7 . T A L 

1/ 

2/ 

3/ 

ADMINISTRATIVE/ : ENGINEERING : 

FINANCE " TEChNICAL : 

2 -

- -

- -" 

2 

SKILLED 

1 

2 

3 

UNSKILLED 

-

15 

-

lb 

1./ 

2/ 

3/ 

Includes permanent employees 

Employees residing within the basin area 

Local hired only 
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M.D. FORONOA & ASSOCIATES CORPORArICA
 
Jabua-San Agustin Section
 

(Secondary Road. sta. 0+000 to Sta. 2+000
 
Contract No. VI-A)
 

LIST OF EQUIPMENT
 

As of 3anuary 25, 1981
 

NOMEfCLATURE - MANUFACTURER'S REMA-.5
 

CAPACITY 

PROF : 

MAKE MIODEL SERIAL. SERI-CEA31LITY
 

Brig's E, Straton Operational

AsPhoiI [istributor 250 gallons 


-do-.
Oc; -raVil Truck 6,000 kys. Ford 




--

C6'TRA2.TCR. M.D. FORONDA a ASSOCIATE CONST. Co. 

BILDING DATE NEGOTIATED CONTRACT oico 

OFFICIAL STAFRTING CAFE DECEMOER 15,1978 DI .;OL 

ORIGINAL COMPLETION LATE AUGUST 12 ,1979 ,.-, .. . 

APPROVED REVISEC COMPETION DTE. FEDRUARY 26, 1980 PROG 

PROBABLE COMPLETION DATE. 
L 7-U: I
 

71% 

) - - ---L) 
jLL j

f D J F 
A 

I All_ A 
r 
M, 

0I 

I GENERAL 
?+ -- i i IG 15 - 1'5 '2i5 315 .­

2 EARTHWORK 26.32 100 26.32 
___l 1 0 0 

I 
980 

I 
1&47 32A71 4L21 

3 BASE COURSE 
I 

30.65199.50;30.48 
'0 

; i 0 

4 SURFACE COURSE a PAVEMENT 16.20 8500 13,77 

5 STRUCTURES 14.23:'98.80 14.06' 

6 INCIDENTAL CONSTRUCTION 12.62139.89 5.03 

TOTAL Ilo 89.66 

~/PROGRESS:. 
SCHEDULED -7 / 

9// q.. ACTUAL 89.66.... -_ 4I.040 

0 14 111 
_ _ ISCHEDULED 100.00!,

L 2 1,0O 
REPORT 
MONTH FLA3 

COMPLETION \ 

PREVIOU - -
THISFPEIfOD 

S-EW'FED (re/sed) NOTE:LEGEND SEL (reied I TREVISEL AS OF FED.ACTUAL_ TIME E>TENSION TO FE 
I I i Inln I II I .0 I I II 

http:12.62139.89
http:14.23:'98.80


I 

I 

MONTH-'' I(..fE% 

ROADS PROJECT
AND FEEDEROICOL SECONDARY 
DICOL RIVER BASIN DEVELOPMENT PROGR A M 

PACKAGE - 4
 
SUB-PROJECT NO. 9, UONTRACT vt-A NA3JA- SAN AGJSTINJ SECTiON 

STA. 0 + 000 - 2 + 000, SECONDARY ROAD 
AND PROGRESS CHARTPROGRAM OF WORK 

1979 

M A M J __ A_ ND J F M 

I i I I I 
_ i _ ' 
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PROGRESS REPORT AS OF: __JAN 31 1.981
 

:ED BY. 

REiMENT ENGINEER 

.JTRACT BIC AOL'N" "- I ,994 ,75e.86 

ED REVISED CONTRACT AMOUNT -- I, 968,66-7. 71 

'JT ESTIMATED RNAL COST 

1981 
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REPUBLIC OF THE PHILIPPINES
 
MINISTRY OF PUBLIC HIGHWAYS
 

M A N I L A
 

MONTHLY 	CONSTRUCTION REPORT
 

No. 23 

January 1981
 

Sub-project 9
 

Contract No. VI-B
 

NABUA-SAw AGUSTINSECTION
 

Secondary Road
 

(Sta. 2 	+ 000 - Sta. 4 + 495.68)
 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant)
 

G 	: G CONSTRUCTION CORPORATION
 

(Contractor)
 



January 1981
 

PROGRESS REP0 .T!.U.23
 

January 1981
 

PROJECT ; NA8UA-SW AGUSTIi'. 5ECTION, 3LB-PI0JECT 9 
(Secondary ioad, sta. 24000 to 3ta. 4 +L)00,
 

Contract VI.-B) 

I-0. GEJERAL 

No uork uas performed, hence no accomplish­

ment. Recommended for termination.
 

TO'_AL ACCOMiPLISrMIE,,T AS OF Ai,;JARY 2z, 1981 

Sub rud - --------- -- --- - 2.20 kns. 
Bas5 . ... ... ................ 2.20 kms. 

Pavement . . .. . . . . .. .. . .... . . . 0.00 km. 
Structures- .. . . . . .... . .... . 0.91 m 0 RC-C 

UI-8-'1 



COMM~ENTS A-vD N%[CI.JMME OAT IUj,'. 

progrtas
 

.. . .... 100, (As of Fub.2u,
Schedul 


A.ctu'1i . . . . . .. . . Ob.22,. 

Slippace -..... . .... (Ionlg overdue) 

roL:*l tim., elapsod - . '173 days 

(As or Jan. 2L,, 1981) 

Oriinal Contract period).. 240 days
 

Contract period incl.idimn 
439 daysextensions ......- -


Certified corre.ct as vu::ifiid in the field. 

-A1
E E. ,L Ilanager 

http:corre.ct


,,.. ' G 8 "-Ci OISTRU, TION COMPANY 

[jlL.,N) Lj"TE NEGOTIATED CONTRACT DCO .-CO 

OFF-3Ai.. qTAI(TII'i uAlE DECEMBER 	 15, 1978 

12 1 1979 SN( -P'OJE, t"COl', COIvl4-.ET1CN DATE AUGUST 

AP-ROJEL. REVISED COMPLETIC DATE FEBRUARY 26 ,1980 . PROGRFAM 

PROADLE COMPLETION DATE 

ITEM 	 C:. - ¢ 
• - 0 

' S L) D J F M AMIV 

0 ;5 I10 .21) 35 4:5 _I GENERAL 	

_ --

i 12.1 e 99, 10, 1Z05 
E0 10 16 45 4!00 55.00 6426 7" 94 7.' 

-_L. __----.-- ....... ---....... 	 -- ' - - . ­__ -------	 -- ---- -~~ 

2 EARTHWORK 35 85 -9.80 35.78. 
0 
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!5 

0 

115 

I0i,-5 

2!5 

' . 

4;": 

5.0 2-

J 

-.. 

3 BASE COURSE 33.26 93.60 31.13 

4 SURFACE COURSE a PAVEMENT 16.87 i2 C 2.02 

5. STRUCTURES 1.32 90.00 19 

C 

6 INCIDENTAL CONSTRUCTION 
. .. . . ..... . . .... . .. .. 

TOTAL 
- - -

0 54 
- . .-. . 

100
L 

10.00 
. . . 

I 

-- . 

5 
. . .. 

82-.2 
.... 

. . . . I . . . . . . . . . 

' 

.. . . / 

/ 

/ 
. 

. . 
-

PROGRESS* 
SCHEDULED -7....-
ATUAL S/ACTUALr / "' !.... .. -..... 

:, 

'82.22 

. 

/ 
/ 

/ 

' R7 

,". 

] : 

"........... 
N.'. 'c. 

-

re . 
mrcnn fo, 

SCHEDULED 
.................. 

(COO 
. . . .'... ... . ....... 

COMPLETION 
P,'TE ,'OJ ... 

Trii PRiOrL. NOT 

LEGEND--------------
' ",_.,lE_( revised EIKEU A 

TIE ETE,;. 
OF FED 

T. 
i ,I-8C 

FFC.2vi., t­
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.ISEb CONTRCT AMOJNT 
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REPUBLIC OF ThE PHILIPPINES
 
MINISTRY OF PUBLIC HIGiWAYS
 

M A N I L A
 

MONTrHLY CONSTRUCTION REPORT
 

January 1981
 

Sub-project 9
 

Contract No. VI-C
 

NABUA-SAN 	AGUSTIN SECTIOv
 

Feeder Roads
 

Sta. Lucia-San Antonio No. I
 

Baras-San Jose No. 2
 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant)
 

J.M. 	HERIANDEZ & SONS CORPORATION.
 

(Contractor)
 



January igcI
 

PROORE3S 4HEPO.R 
2anuery 1931 

PROJECT 	 ,,ABUU-SAN AUSTIr2 SECTiL,, Sl:O,-.OJECT 9 

(Feeder Road 'o. 1 2, Contraot ui-C) 

I-a. PROZECT STATUS
 

25, 

Ttirnovur .--- Dc--omber 12, 1980 

original Cnnrnet Cost . 1,978,640.10 

,:'inaL ;,ort'act Cost . .. .... .. , -,929,89b.36 

SubatanLliall' Completed i.',y 1980 

. N, P. 
rco rlanluer
 

http:929,89b.36
http:1,978,640.10


CERTEZA DEVELOPMENT CORPORATiO'
 

LIST OF FIELD PERSON EL
 

As of January 1981
 



January 1931 
 Appendix A
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CERTEZA DEVELOPM]T CGRORATi -
SPC Compound, Polangui


Aibay
 

LIST OF 

As of 

am e 

I. Jose E. Villanueva 


2. Dominador Soloria 


3. Iluminado Cabanit 


4. Frenco Terrado 


t. Gregorio Amante 


6. Rodoifo Sabater 


7. Prudencio Raquepo 


8. Eleazar Regondola 


9. Isabelo Beli.sario 


iO. Irenso Ambrociu 


1i. Jose Rovilla 


12. Clodualdo Eusebio 


13. Edmundo Onias 


14. Mig-ueii~o Espinar 


lb. Bernardo Turingan 


16. Ponciano Advento, 
Jr. 


17. Porfirio delos Santos 

18. Armando Bias 


i9. Fidel Iturrios 


20. ,erminioildo Catinga 


21. rlicardo Macalino 


22. Pablo S. Dela Pe,,a 


23. Avelino G. Bactoi 


24. Rosalina Realubit 


25. Araceli Aumentado 


CDC FIELD PERSO, EL 

january 2 _.981 

D3yain o 

Project Manager
 

Sr. 


Sr. 


Sr. 


Sr. 


highway Engineer
 

Bridge/Drainage Engr.
 

Soils/Mat'Is. Engr.
 

r.uantity/Cost Engr.
 

Surveyor Engineer
 

Asst. Bridge/Drainage
 

Engineer
 
Asst. Highuay Engineer
 

Asst. 3oils/Mat,1s. Engr.
 

Asst. Qty./Cost Engr.
 

Asst. Surveyor Enyr.
 

Bridge/Drainage Inspector
 

- do ­

- do ­

Eartiuork/pavement Insp.
 

- do ­

-. do ­

do ­

LaboraLo-y Technician 

- do -

Drafusman 

Administrative Officer 

Asst. Adm. Officer 

Project Accountant 

Sec./Typist
 



January 198. 

26. Lilia Carteon 


;7 Paul,- aanaoa 


28. Ro0i -, ADOU 

29. Eduaruu Sarnarista 

30. Rufic, Iarayol 

31. Arturo Rodriguez 

32. Ciri.Lu Tirrson 

33. Ramon Aquino 

34. Cataiino Saulan 


3b. Rodolfo Tur:enic 

3o. ilaro.c ,odina 

Y7. icasio Fornaliza 

36. Bornardo 5arzcrio 

39. Abei:rdo Rapades 


Sh'ct 2 of 2
 

Coxk/iypist
 

Fic GCiork 

i tiLIty/11c:ssyaner 

anitor 

D z i a r 

do 

-- do ­

do ­

- do ­

- do ­

- do ­

5vcLriy Guard 

do ­

- do ­
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BICOL RIVER BASIN DEVELOPME'.1 PAGGIHAM 

San Jose, hili, Cam. Sur 

EMPLOYfEi,.T CENERATION SURVEY (jS3) 

Name of 

For the 

Consultant 

monthr of 

CERTEZA DEVELOPfE1,! CURPORATIOi,; 

.a1nu9ry1981 

i, ila '7astd 

L .:..-, ;: , d _. 

:th-Cncntractor 

T DT A L 

1/ 
2/ 

3/ 

: 

ADM1i,,STRA FIVE/ 
: Fi'ANCE 

31 

. 

-

. 

Er'LINEEhIM, z 
TELWHjICAL 

2 

-

20 

Si ILLED 

2 

a 

UN'S:.ILLED 

2 

l/ 

2/ 

3/ 

Inc.Lud(s permanent Employaes 

Employees residing within the basin area 

Local hired only 

Submited by. 

Project Mana cLr 


