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Letter No. J-5205
 

1r. R. Semiawan
 
PERUSAHAAN UMUM LISTRIK NEGARA
 
Proyek Induk Jarin£'an Jawa Barat & Jakarta Raya
 
Jalan Cililitan Besar No. 1, Cawanq
 
Jakarta
 

Subject: 	West Java I and II Projects 
Monthly Report 

Dear Ir.Seiniawan:
 

In accordance with Article 7.2 of the West Java I Contract
 
No. P. 013/PST/74 and Appendix V of the West Java II Contract 
No. 1J. 023/IST/75, enclosed are six (6) copies of our Report 
for the month of v;-/ 1982. 

Very truI 	y yours;, 

AT 	 AIN I RNR rATIONA , INC. 

Arm , ,.
k , ,, / ,. "/L ,zJ. 01 i t1)y 

.. - ra~nap~of AdIlinist ration 

cc. 	 :DIRBANG - PIN l'iuc,i (Ln. l. 1) 
USAID - Jakarta (Enc. 1) 
MAIN Bnorton ([nc. 1)
MAIN - CHA. ([,c I ) 
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WEST JAVA I AND II PROJECTS
 

MONTHLY REPORT
 

MAY 1982
 

A. 	PERSONNEL
 

1. 	ENGINEER
 

a. 	Mr. N. Hansen, Irby Construction Company (RTE/ASEA) Field
 

Engineer, who returned to Indonesia on 
27 April completed
 

the remaining transformer work in all Substations.
 
Mr. Hansen departed Indonesia on 5 May.
 

b. 	End of the month strength was as follows
 

NAME TITLE ARRIVAL DATE
 

J.C. 	Harkey Substation Eng. / Constr. Mgr. 15 Oct. 1977
 

2. 	PLN
 

a. As the Projects are nearing completion, a number of the PLN
 

local Staff have been re-assigned to PLN.
 

Remaining Staf( is as follows
 

JOB TITLE 	 NUMBER
 

Secretaries 
 I
 
Dra ftsmen 
 4
 
Reproduction Personnel 1
 

Drivers 
 1
 



b. In addition to the above staff, approximately 2 PLN
 

Counterpart and field personnel were assigned to the
 

Projects as of 31 May.
 

B. ADMINISTRATIVE AND GENERAL
 

I. ADMINISTRATION
 

a. Terminal Dates
 

(1) TDDA - Terminal Date nisbursement Authorization - (Last
 
day that USAID Loan Funds can be committed) - 30 June 1981.
 

Final Commitment of USAID Loan Funds
 

West Java I West Java II
 

USAID Loan $ 17,200,000.00 $ 19,700,000.00
 
Committed $ 17,197,632.86 $ 1h,699,990.40
 

(2) TDD - Terminal Disbursement Date ­ (Last day that payments 
can be made from USAI) loan Funds). 

West Java 1 31 March 1982
 
West Java 11 30 S!pteruher 1982
 

(3) Scheduled Final Substation fner(ization - 31 December 1981. 

(4) Scheduled Completion of En9ineering Services - 30 June 1982.
 

b. West Java I Contrac:t D~ata 

(1) No. P,j. 01iI/l'S1//4 16 Feb. '74 US $ 
 3,824,009.00
 

Rp. 555.096.119,-


C.T. Man-f-rj(Onverlnq Services
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(2) No. Pj. 153/PST/77 5 Sep. '77 


Irhy Construction Company
 

Tower Steel, Insulators and Accessories
 

(3) No. Pj. 202/PST/77 28 Nov. '77 


Copperweld Industries
 

Shieldwire
 

(4) No. Pi'.203/PST/77 28 Nov. '77 


Suuthwire Company
 

Conductor
 

(5) No. Pj. 050/PST/78 10 Mar. '78 

Tension Stringing Equipment Co. 

Wire Strirging Equi pment 

(6) No. Pj. 051/PST/78 10 Mar. '78 


Ohio Brass Company
 

Lightning Arresters
 

(7) No. PJ. 052/PST/78 11 Mar. '78 


Irby CXnstruction Company
 
Substation Equipment
 

Maintenance Tools and Equipment
 

(8) No. P.. 053/1PST/18 11 Mar. '78 

General Electric Company
 

Subst;t. ion Fguipriirnt
 

(9) rNo. Pj. OVP,/P1IT/78 11 May '78 

Motorola
 

Radio gqui pument
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US $ 2,902,946.03 

US $ 294,739.06 

US $ 1,991,843.83 

US $ 400,636.37 

US $ 87,852.00 

US $ 4,547,414.46 

US $ 2,532,800.59 

US $ 395,819.20 



(10) No. Spi. 022/PLN/PI RING/77 24 Oct. '77 Rp. 


P.T. Tikon Abadi
 
Foundations - Section I
 

(11) No. Spj. 023/PLN/PI RING/77 27 Oct. '77 Rp. 


P.T. Gunung Kencana
 

Foundations - Section - IIA
 

(12) No. Spj. 024/PLN/PI RING/77 27 Oct. '77 Rp. 


P.T. Dharma Niaga
 

Foundations - Section IB
 

(13) No. Spj. O]O/PLN/PI RING/78-79 8 Dec. '78 Rp. 


P.T. Perfect Circle
 
Tower [rection
 

(14) No. Spj. 0(65A/SPP/PI RING ATENGi78-79 Rp. 

P.I. S iint,.(:() Rty,i 21 Apr. '79 

Tegal ub.tatior O il Worl 

(15) PIo.Sj. oi?/prvINl JATrU; Rp.,AIN/78-19 

P.1. Si(IId 1 I, to I / ()t. '/9 
heqal %11)'i;tI n I ( ttur. ,.-(li)ll 

(16) No. Spj., IPl/PI/I/ H-19 Rp. 

P.T Silk.ir" Ni,:ioJ n,il 2? Jan. '80 

Conductor Strinqinqh . l o n I 

(17) No. Spj . 01)/ri /'I RI(;//9-8() Rp. 
P.1. (it( Il . 2 reb. '80 
Lonductor A ini io - Si'ct ( n I 

199.278.000,­

153.445.000,­

164.789.000,­

132.894.300,­

50.278.000,­

25.966.000,­

127.790.850,­

164.364.000,­
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(18) No. Spj. O01/PLN/PI RING/80-81 

P.T. Erses 3 Apr. '80 
UJjungberung Subhtation Civil Work 

Rp. 464.500.000,­

(19) No. Spj. 002/PLN/PI RING/80-81 

P.T. Erses 3 Apr. '80 

Ujungberunj Substation Control House 

Rp. 199.989.000,­

(20) No. Spj. 013/11r/l11 I 00/I0-81 

P.1. Dhrit NlInitl 6 Jul. '80 

Ujunqberurn(i 'i;ti t itnt I nuporary 150 KV 
Trarimi ,,ion Litne '-Po,,,, 

Rp. 18.860.000.­

(21) No. pl. ti(il/I 

1., 1 ( t,ia t,, 

Cdl 's,,Or tnp T 

/I FY 1 /8I.-! 

() , . 218 
i Jun. '80 

Rp. 32.234.000,­

(22) No,. 

P,I. Cit, 

RoIorjti. 

U(j3/fP1Il'1N 

ontr', 

Trw,,rs 311; 

IP! /iI 

26 Mar, '81 

,fI 319 

Rp. 19.823.000.-

C. West J4va I I Contrct DIt 1I 

(1) No. 

C.T, 

PJ. 023/I/ST175 25 Jan. '75 

Maln-Ungiineering] Services 

US, 

Rp. 

2,509,793.00 

718,743.0M,. 

(2) No, 

1,0 

01,, 151/PST/l 

( m, i t i01 
Liiln 

(001hy 
Sufpp~tIiv idn 

5 Sep. '77 

(onstruxtion 

US $ 

Rp, 

8I.199,101,37 

I14,4fl!.343. 

(3) No, Pj, b'AId/111 

Ohio firw. otrIpen}y 

I1li~tniiqr rltter 

It.Mar. ' US $ 7,5?,00 



(4 o.P,051ST7 1 a.17 S *8j315 

4 Nto~. Pj. Q52/PST/781 11 Mar. '78 
Genral Eletrci Copany~~ ~ 

US 
R. 

394,9100216 
3. 

Substation Equipment 

(6)No. Spj. 001/PLN/PJ RING/77-78 
P.T. Citac Ltd. 5Jun. '78 
Foundations - Section 11 and III 

Rp. 329.553.000,­

-5 

(7)No. SpJ. 002/PLN/PJ RING/78-79 
P.T. Citac Ltd. 9Aug. '79 
Foundations.- Ujungberung - Ctgereieng 

Rp. 175.128.000t­

- -Cibinong 

(8)No. SpJ. 022/PLN/PI RING/79-80 
P.T. Sahabat Agung 4 Dec. 1,79 

- andul Stub Angles 

Rp, 10.618.000,. 

(9)No. SpJ. 009/PLN/Pl RING/79-80 
P.T. Citac Ltd. 30 Nov. 179 
Foundations - Section IVA 

Ap 62.441.000,­

(10) No. Spi. OlO/PLN/PI RIN0179.80 
P.T. Citac Ltd. 30 Nov. '79 
Foundations - Section IVC 

Rp. 36.029.000,. 

-. 

-. 

(11) No. SpJ. 018/PLN/PI RING/79-80 
P.T. miarta Karya 24 Jan. '80 
Foundations - Section IV B 

Rp. 64.630.000,­



(12) No. Spj. 008/PLN/PI RING/80-81 

P.T. Pembangunan Perumahan 5 Jun. '80 

Bandung Utara Substation Civil Work 

Rp. 334.619.000, 

(13) No. Spj. 006/PLN/PI RING/80-81 

P.T. Perfect Circle 31 May '80 

Bandung Utara Substation Control House 

Rp. 230.501.000,­

(14) No. Spj. 009/PLN/PI RING/80-81 

P.T. Perfect Circle 31 May 

Bogor Substation Civil Work 

'80 

Rp. 475.428.000,­

(15) No. Spj. 007/PLN/PI RING/80-81 

P.T. Perfect Circle 31 

Boqor Substation Control House 

May '80 

Rp. 212.915.000,­

(16) Nio. SpJ. 020/PLN/PI RING/79-80 

P.T. Hutamra Karya 16 Feb. '80 

Bandung Utara Substation Access Road 

Rp. 31.967.000,­

117) No. Spi. O09B/PLN/PI RING/81-82 

P.T. Buana Power 29 May 

Bogor Substation Access Road 

'81 

Rp. 64.700.000,­

(18) No. Sp. 013/PI.N/PI PlIG/80-81 
P,T. [harma lkidq 6 Jul. 

Bogor Suhstd tifn Nn.ntJor.ary 15(0] KV 

Trdrmsflhi .,,ion i BeFy Pas% 

'80 

Rp. 10.608.000,­

(19) No). Spyl ( IMtII V P+tING H(-81 Rp. 

P.T. dr1dp t NW',.)tiar, 6 May '81 

Transportation of 'wer Tr,nfonrners to Bogor 

89.843.000,­

- 7 -



d. West Java I and I! Contract Data
 

(1) No. Spj. 016/PLN/PI RING/77 Rp. 54.245.000,-


P.T. Sumber Jaya 4 Jul. '77
 

Grounding Material
 

(2) No. Spj 017/PLN/PI RING/77 Rp. 40.100.000,-


P.T. Arcon 13 Aug. '77
 

Stub Angles
 

(3) No. Sp. O01j/OP LOG/79 Rp. 128.999,492,-


P.T. Keluarga Pradeni Veem 7 Feb. '79
 
Transportation of Power Transformers to Bandung
 

2. GENERAL
 

a. Extension of the Terninal Disbursement Date (Last day that
 
payments can be made from USAID Loan Funds) wa,; approvcd for 

the We;t Jvt I I to,jr, to 30 ,,ptember 198?. Beclatoe of a 
rel at ivil y recent Contr(t Atrndrent id Unavol(,able d(elay 
il cuppl 1yin r (;, l hthP' N/lrhy ,oli',tltitn Contract 

Could not ie ( (wiletet by t1w Iolm-eI rldi of,'xpirltir date 
31 MItr1th 1(08? .. !ertr' i ()uI the a,,,ciated Letter of 

(o!1Iritm eot. 1, I, 

C. CO!FERENC[.S ANDp [VI ri: 

1. The limu i .oitLori-.rony of the Wet Java and Jai'arta Raya
 
Trailvl ... o o-io;rtiI Xlpon';ion lrojram wa-. heild at the Ho or
 
Subtii on o l M,i81 . III atte,rida ce werve the, 11ili,ter
 

rflI'ry, h(overnor
of Mitll. .mid thI. of J'O"10t1. thwb'.puty
 
Governor (f We'A Jiva '111d 1iij'l(lrow',. otillrI d oll1it'l' .'and
 

q Uw t 



D. 	PROBLEM AREAS AND TENTATIVE SOLUTIONS
 

1. 	During erection of the electrical equipment, material shortages
 
were discovered and replacement parts were imediately ordered
 
for air shipment. All missing parts have not arrived but should
 
be received shortly. The Bandung Utara Substation is the only 

one affected. 

E. 	TRANSMISSION WEST JAVA I
 

1. 	 All property and ROW acquisition, material supply, Installation 
and construction have been completed and accepted. 

2. 	 Two (2) tower, were, uriq ina lly built in .'-,,s which proved 
unstable. The, towort, were relocated ainrinow appear table but 
it i,,reco1rended that the site, be morlitorl-d on ,Iper iodic 

basis. 

F, 	 TRANSMISSION WLST JAVA II 

1. All property tnd ROW acquisition, material supply, installation 

and con,,truction have been completed and accepted. 

G. 	SUBSTATIONS
 

1. 	Construction
 

al wn k 1iib 	 nijbation
 

All 	wor if.completed and the addition has been energized.
 



SInstallation ofthe Swthadstone covering remains 
to be done. The Control, House and Erection, Wiringan 

c. Bandn Utaa Subs~atio
 

Mtinor 	civil work remains to be finished.. Th~e Control 
House 	and AcesRa~r opleted, As yet remaining
to be 	received are one (1)complete trip coil and one
 
(1)pulley and lift rod. One (1)OCS on the future
 

APadalaraag 
 Line will not be ready for operation and
 
several 20 KY circuit breakers cannot be energized

until 	various parts are received, All of the required 
parts 	are on order. 

All work his been completed. 

I. 	 Installation of the mobile radio system iscomplete aiid
 
tesystem isoperating.
 

77 Jay# 	 -- JIIS; jj 
744I 

Th tale whcae7nad13gv h ceue
 

Angintering as rollastsiCaomletion aeIcue~ h 

percentage~ fiaaa
 

10-,7' 



The page following is the Project Completion graph based on
 
these tables and in addition shcws the monthly scheduled
 
percentage completion to the end of the Project. 
 The scheduled 
completion is based on the estimated schedule at the time 
Amendment No. 4 of the Engineering Services Contract was 
signed and does not necessarily reflect the Schedules 

provided by the various Construction Contractor%. 

J. 	 T-RA-INING 

1. 	 A training course in Substation maintenance was completed 
in May at the Cigerelenq Substation. Eighteen(18) PLN 

employees vre in at tendance. 

2. 	 Work i0. underway 1n prepari nq the Substation Operations 
Mnu,1l for PLN.
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West Java I Project
 

Project Completon
 

(Includes Engineering aid Design)
 

o. of 31 May 1982
 

Weiglted Percent of Item Percert of Project

Percent of Completed to Date Com leted to Date
 

Work Item 


Transmission Line
 

Foundations 

Tower- Erection 

Conductor jt,'inging 

TqaIl Substation 

(wi tc, ,P,,-r 

Erection ind Wiring 

UjUngberunq Substation 

Swit,,iryod Civil Work 

Corl I HorJ,' 

Equ IIme frot !r orl 

Wit-rinq ,11d I."tinq 

Radio Sy-.tem 

Total 


Project 


28.9 


13.5 


11.7 


2.0 


1.2 


15.2 


11.5 


10.3 


5.7 


100.0 


Scheduled 


100.0 


100.0 


100.0 


100.0 

100.0 


100.0 


100.0 


100.0 

100.0 


Actual 


100.0 


100.0 


100.0 


10.0 
100.0 


100.0 


10). 0 

100.0 


100.0 


Sceuledled Actual
 

28.9 28.9
 

13.5 13.5
 

11.7 11.7
 

2.0 2.0
 

1.2 1.2
 

15.2 15.2
 

11.5 11.5
 

10.3 10.3
 

5.7 5.7
 

100.0 100.0
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Work Item 


Transmission Line
 

Foundations 


Tower Erection 


:onductor Stringing 


Bdndung Utara Substation
 

Switchyard 

Control House 


Equi plent Erection, 
Wirinq inJ Testing 


Bo(or Subst,iion 

Switctv(ard Civil Work 
Control House 

Fctuiipm ront [ rec t ion. 
Iqri q ,ind Tvsting 

Y,Ilc *ystn 

Total 


West Java II Project
 

Project Completicn 
(Includes Engineering and Design)
 

as of 31 May 1982
 

Weighted Percent of Item 

Percent of Completed to Date 

Project Scheduled Actual 


28.1 100.0 100.0 


13.1 100.0 100.0 


11.1 100.0 100.0 


7.3 100.0 100.0 


6.1 100.0 100.0 


4.9 100.0 99.0 


10.6 100.0 100.0 


5.8 100.0 100.0 

7.0 100.0 100.0 


6.0 100.0 100.0 


100.0 


a 
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Percent of Project
 
Completed to Date
 

Scheduled Actual
 

28.1 28.1
 

13.1 13.1
 

11.1 11.1
 

7.3 7.3
 

6.1 6.1
 

4.9 4.8
 

10.6 10.6
 

5.8 5.8 

7.0 7.0
 

6.0 6.0
 

100.0 99.9
 

aso Un
move
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