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STAFF MOVMENTS 

Mr. Douglas Iferrey, Social Anthropologist arrived at post on 

Mr. Merrey is located at Faisalqbad and as arrangementsApril 26. 


have been made for him to share an office at the University of
 

Agriculture with Mr. Asfaq 11irza of the Department of Rural Sociol-


Mr. 'irza is the director of the Water Users Aasociation
ogv. 


study and Mr. Herrey will have the primary responsibility for the
 

CSU input into that study.
 

Our field party staff is now complete for the first time in
 

well over a year. Field party members ar-:
 

John Reuse - Chief of Party
 

Sidney Bowers - Soil Scientist
 

1lelmer 1lolJe - Economist
 

Norman llaley - Agricultural Engineer (Equipment)
 

Douglas Merrey - Social Anthropologist
 

Tom Trout - Agricultural Engineer (Irrigation) 

Dwayne Weatfall - Agronomist 

Mr. Trout will be leavinr in early September and will be replac-

Dwayne Konrad who io presently Extension Agrirultural Engied by MIr. 


Er. Konrad has recently received country
neer in Burlingtor., Colorado. 


are expecting him to
clearance from the Government of Pakistan so we 


arrive on schedule.
 

Prof. G. %. Skogerboe, Campus Coordinator, was in Pakistan from
 

April 22 to !lay 24. 'Skog" participated in our work plan de':-lopment
 

concerning future plans for theand ii liacussions with the Hission 


the Annual Paport.
project, as well as initial work toward 

Dr. George Radonevlch joined the party on TDY from June 5 to June 

Ilia major a,-tivir was participation in the Water Users Associa28. 


tion Seminar3 which will be discussed bel. ,.
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Ilona Reclamation Experimental Program (Work Plan 
I)*
 

Much of the fielo work at IT.P is presently being 
held in abey-


Progress on this funding has bcen discouragance awaiting funding. 


The program has been approved by the Central 
Working


ingly slov. 


Party (CWP) of the GOP but the formal request from 
GOP for funding
 

The request will then have
 has not yet been submitted to US/AID. 


to be for-arded to AID/W. Fortunntely WAPDA has included the program
 

Iona staff are planning to go ahead with at
 
in their budget and the 


least part of the work at the start of the 
new fiscal year in July.
 

An important facet of the work at Mona during 
te quarter was
 

evaluation of the seven watercourses that havc 
been reconstructed in
 

Data collection is
 
the MIEP project area over the past 2!5 years. 


are under way. Some
 
about complete and calculations and analysis 

additional experimental work on the effect 
of core compaction on
 

watercourse losses has been started.
 

The cleaning and iaaintenance program at 
!MEP has been continu

this effort requires only staff time and 
transport. In this
 

ing as 


program excess vegetation is removed and 
the banks are completely
 

to a height that will allow about 6 inches 
of freeboard at
 

rebuilt 

design work is done and no structures
Nonormal oporatiln: levelo. 


Losses are sharply reduced by this treati.ent. Without
 
installed. 


structures the Improvements will likely degrade rapidly 
but the
 

ia low and even if the work must be redone 
annually the return
 

coat 

investnent will apparently be higher than 
for more sophisticated
 

or 


improvements.
 
dtfeduld Ph.1) risserts

lr. Ghular' Pupjnin h-q qucce fully i 

Vater (juality Evaluation Unider Fakistan Con
tion entitled 'Irrigation 

ben carpul for final typinr
ditionsa'. 'he dtssertation han 1.,t to 


hu Lufguut Conivocation. Ilis
 
and he should b,! awardcd his degree at 


the research was conducted in
 
will be the first Ph.L. awarded where 


of field party members nnd the final 

Pakistnn under supervi:nion 

ex

amination administered in Paintan. 

to 197,-79 lork Plan*Activities are keyed the 
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Results of sugar cane trials conducted in the past three years
 

have been analyzed and are being prepared for publication. Results
 

for all three years show that nitrogen responses undtcr conditions
 

of substantial stress are nearly as large as those for fully watered 

crops, and that there is little justification for withholding fer

tilizer if water stress is cxpected. 

The Ag. Economics section at lona is presently engaged in an 

"Evaluation of Iona Project" and a study of citrus marketing. We 

are not directly invol:ed in either project but Dr. Hlje has been 

providing considerable help to the staff. At present there is no 

trained economiSL at lona to supervise this work. 

The Annual Programme of Work for tho IIPP was developed during
 

the quarter and CFU personnel contributett to the various sections.
 

The PrngrammL reflects fairly well the work planned for 14ona in our
 

own work plan.
 

Training for Water Hanagement Advisers (Il-a)
 

The second session of thin training course was started on April 

18th. As of 3.July there had been V- days of classroom lectures and 

48 days of field work. Dr. WL.tffl1 has major responsibility for 

CSU input with subject matter assistance from other staff members. 

From all reports the quality of instruction has improved substant

ially from th. prwvious n,, ssion. the session is chk-duled for com

pletion In late August. Wo s~iould be atle to schedule future sessions 

with confidence tu the quality. 

Probably the m'ut serious probler is the nurler of students. 

The class started witi. 11 ana one has accepted anoth, r job and 

dropped out. The low aumbLr of students reflects t1., difficulty most 

of the provinces have In staffing tl.etr field te.-.n:o in the 0111', loan 

program. Onu nuggution it that wt, arranF'L to include soMe of the 

regular extension staff in future -rogrnmns, and we will inv-tigate 

this more fully. In th, fuiture we also hope to ovoid the problems 

inherent in scheduling thin course durinip the hottest months. 
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Water Users Association Studies (1I-.b)
 

The bureau-

The program at Faisalabad is finally under 

way. 


cratic problems seem to have been solved 
and staff has been hired.
 

There does already seem to be a problem 
with staff turnover stem

ing from the fact that these positions 
have no job security past
 

if they get
 
the end of the project and staff are proite 

Lu It-,€v 


Mr.
 
an offer of a regular appointment with 

a government agency. 


Merrey is actively associated with 
the program and we are hoping
 

for good progress for the next few months.
 

The other phase of the water users association study is 
a
 

series of seuinars that were conducted 
at the request of the
 

These
 
Director for OFUII in the Federal Mliniatry 

of Agriculture. 


conducted at Faisalabad, Hyderabad, 
Quetta, Peshawar,
 

seminars wc.re 


They were attended by government agency 
personnel
 

and Islamabad. 


from agencies concerned with Agriculture, 
Irrigation, Revenue and
 

'lore imoortant
 
Cedit and particularly those concerned 

with OFWM. 


In the Punjab these farmers were
 they were attended by farmers. 


from the organizing committees on 
the watercourses improved by OF1!
 

middle sized
 
program and quite ruprsentative 

of progressive 

far
 

In the othlir provinces the OF I program 
is not as 


farmers. 


along and the farmers attending ocemed 
to be more of the 'landlord
 

class''. 
forto develop recormnendationswere designedThese seminars 
Dr.
 

legislation that would provide a 
legal basis for orvanlzing. 


George Pndosevich care from campus 
on TDY and provided the major
 

the help of !1r. MFrrey.
CSU inpult to these semnars, with lthe 

u,.:rs nr, oIat.on was quite well 
legally constitutcd ,at ridea st 

ran into problems at the 
accepted at the provircial nerminars Vut 

hilc there was a good
held in Islamnbad.level seminarFederal 

unwilling tooffikials wereinflucntialdeal of interest several 

support a prograr, leading to thu: adoption of legal cover for these
 

the net result was reports in aver from the pro
organizations so 


and ngaint from the Inlamabad seminar.
vincoe 
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On the basis of the recommendations from the 
provincial semi

nars Radosevich and Varrey went ahead and 
prepared a draft that
 

could be used as a basis for legislation but the immediate future
 

of progress in this area 4s certainly unclear. 
The reluctance at
 

the Federal level apparently represents 
a basic conservatism and it
 

remains to be seen whether this can 
be overcome by some additional
 

groundwork.
 

Evaluation and Monitoring (I-c)
 

The proposal for WAPDA to perform an 
in depth evaluation over
 

time on a sample of watercourses improved 
under the OFWU loan pro

gram has run into serious difficulties. 
Different sources of in-


At any rate it has not cleared
 
formation give different reasons. 


CWP at the Federal level.
 

One is that a sauple of 48
 Two problems seem to be arising. 


watercourses is to be selected and 
these will be studied in depth
 

The cost of these studies per watercourse 
is substant

over time. 


ially greater than the cost of improvement 
and the usual assum

tion is that the costs are excessive. 
Actually the series of measure

ments required for accurate evaluations 
will be costly but the only
 

a program of 1500 or more watercourses 
is
 

feasible way to evaluate 


to evaluate o statistically valid 
sample and do so thoroughly and
 

Decisions on investments concLrnilng 
80,000 watercourses
 

accurately. 

The other problem seems
 

will be based on the results of these 
48. 


1C-1 has provision for a Planning and
 
to be that the Punjab OFRl 


if such a cell is pre-

Evaluation Cell and thure is a feeling 

that 

The
 

sently in existcncc it should be 
responsible for thi.j progranm. 

i in the Agriculture Dept. and they 
problem here is that this cell 

and organize
train the staff 
do not have the exyurtisc required to 


tell what the final program will
 
It is difficult tothe program. 


be or if it will be something we will 
be able to support and con

tribute to in ar, effective manner.
 



Trainins and Research Center (II-d) 

Mr. Illsley has been working with the Training and UovaN 

Center on the design and fabrication of a row planter for cotton 

and vaize to be used lo conjunction with the bed-shaper he has 

previously designed. We are anxiously awaiting this unit as much
 

work at Mona will require .rsuccessful
of the field denonstr&.tion 

The seeder should be adaptable to either implement of this type. 


bullock or tractor power.
 

Water Management Research Program UAF (IIL)
 

The proposed Uriversity of Agriculture Faisalabad 
research
 

programme has been approved by the Provincial Government 
but only
 

for three years. It is presently being revised at UAF but it ap

pears that some intLrnal staff dissension has impeded 
progress.
 

Research Institutions (IV)
 

Mr Trout had been working on plans for improved water 
dis

n
o s. This has detribution systems at three research in,titu 


veloped into a proposal to the Agricultural Research Council en-


Irproving Water Managetitled "Co-opLritive Research Programme on 


ment Research and Measuring Systema for the Agricultural 
Research
 

At the suggestion of ARC the proposal was
 Institutes in Pakistan". 


expanded to include 6 institutcs covering 3 provincIs. 
This requir

ivd cost estimates
 
ed base and topographic surveys, maps, and deigus, 

These have been completed by Mr. Trout for the additional locations. 


and the CSU contract engineers for all except Pakistan 
Ag Research
 

Center in Islamnbad which is being handled by ARC 
Personael. The
 

proposal was written and presented to the Deputy 
l)iracto: General of
 

now in final form and awaitinv approval by joint ARC,

ARC. It is 


Funding was tentatively budgeted for
 
USAID and Agriculture Ministry. 

July 1, 1978. 

Dr. M. E. Jensen, Director of the Snake Ri er ronscrvntion Lab

the PL-40O consumptive use prooratory and cooperating Scientist or 


ject visited Pakinitan. Dr. Bowers nccompanied him on an inspection
 

tour of the varivus ronsumrtive use sites. 
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Dr. Holje assisted the Irrigation Research Institute 
in the
 

preparation of a proposal for PL-480 funding 
entitled "Micro Study
 

and Economic Evaluation of Tubewell Irrigation in 
the Punjab".
 

This is sort of an "extra" task but it appeared 
that our participa

tion would be an inportant factor in the acceptance of the program.
 

It will help to establish linkages and 
rredibility with an import

ant research institution.
 

Regional Analysis__(V)
 

The overall framework of the watercourse 
simulation model has
 

a working document prepared. This document pro
been finished and 


vides the working guidlines that will be 
followed by Dr. Walker
 

when he actually set up the model and starts 
the programing effect.
 

We expect an early version of the model to 
be operative by about
 

October 1.
 

Technical /LsitancC (VII)International 

At the request of Ford Foundation, Dr. Rpuss 
spent two weeks
 

evaluating the soil nnd water research phases of a Multiple crop

prqr-m at Chaing Mni University in Northern Thailand. 
ping research 

out proposed approachesviere prepared layingTwo discussoon papers 


and goals for the soil and water research in an attenpt to pro iide
 

an overall focus to the research effort.
 

Other Activiti s
 

with the WtAPDA - Master Plann
Mr. Trout has bLen :o-operating 

ing Survey section (in ..n iltiensivc study of three' watercourses to 

study which is now In tnk, data analysis
supplement the Cha. Survey 


phase. Each of th.!se watercoursic was studied i ten.iiv,1y with
 

threa w .' poriod.
outflow xaasurement3 over atcomplete inflow 
the c-ilclatinn

Our programmer developed cotiputer programs for 

in qIlrambad. Anal
and these will h. run at Qaid-e-Azam Utnivrtitty 


Ilanter Hlanninv, and Survuy

ysis should be complete in July. Thu 


teams are ,,a capable of doing high quality work of this type.
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A good deal of effort during the quarter went into preparation
 

of our annual Work Plan. First a one day seminar was held in Islama

bad with representatives of the USAID Mission and Pakistani' agencies
 

and institutions in order to get the reaction of these people con

cerning what our proposed program should be. This was followed by
 

a two day working session at which the main body of the plan was
 

developed.
 


