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Contract No.l
 

NABUA-TANDAAY SECTION
 

Secondary Roand
 

and
 

Feeder Roads
 

SAN ROQUE-STA. BARBARA NO. 1
 

SAN ANTONIO-OGBON-SAN AGUSTIN NO. 2
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April 1980
 

PROGRESS.REPORT NO* 23
 

APRIL 1980
 

PROJECT : 	Nabua-San Juan-Libon Road, Sub-project 11
 
(Nabun-Tandany Section, Contract No. I)
 

I-a. GENERAL
 

This report covers the activities and accomp­

lishment of the contractor from arch 26 to April
 

25, 1900. Activities of the contractor consisted
 

of costing of R.C. pipes, trench excavation, ins­

tallation of minor drainage structures, RCPC back­

fill, construction of grouted riprap for headwalls,
 

wingualls and apron of RCPC along Feeder Road No.
 

2, structural excavation of RCBC, demolition of
 

existing structure, hauling and spreadinf of Item
 

108 materials for shoulders, stockpiling of crushed
 

aggregates and fino aggregates, base preparationp
 

form setting, fine grading, and PCCP pouring.
 

b, PROGRESS
 

The whole month was generally fair and workable
 

but the contractor failed to show substantial prog­

ross. Negative slippage reported this month was
 

incroased to 10.73% against 5.85% last month.
 

c. WEATHER 

The weather condition in the pioject area was
 

fair. For day to day weather report, refer to
 

Weather and Workability Report, Annex I-A.
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Aprl1 1980 

II-o. ROADWAY AND DRAINAGE STRUCTURES a5ocondaLL. _oad 

Lonstkructioan -9utvoy2 

Survey works conducted were on the checking
 

of alignment and elevation prior to PCCP pouring,
 

and checking invert elevations for minor drain­

ago structures.
 

Base Prop 	ration
 

Base corrections wore done at the folIowLng
 

stations:
 

From Sta. 	4+720 to Sto.4+930 right lane 

4+930 to Sta.5+168 xght lane 

5+168 to St0.5+340 right lane 

5+440 to Sta.5+661.88 right lone 

Shoulders
 

Hauling nnd spreading of Item 10B materials
 

for houlder wore conducted at the following sta­

tions:
 

From Ste. 	2+400 to St0.2+480 loft lano
 

4+720 to Sta.5,340 loft lone
 

Pouring of Portland Cement Concrete Pavement
 

from Ste. 4 + 742 to Sta. 4 + 930 (right lane);
 

Ste. 4 + 930 to Ste. 5 + 168 (right lane); Ste.
 

5 + 168 to Sta, 5 + 430 (right lane) and Ste. 4+
 

440 to Sta. 5 + 661.85 (right lane).
 

I - 2
 

http:Sta.5+661.88


Aprl 9 8 q
 

Structures
 

1) Reinforced Concrete BoxCuvr
 

a. Ste. a + 186.05; 2-3,00 x 2.40
 

cons-
Demolition of oxiating arch bridgo 


truction of coffordam, oxcavntion and do­

watering.
 

b. 	 Sta. 2 + 550; 2-4.00 x 2.50
 

Structural cxcrvation and dowatoring
 

c. 	 Ste. 1 + 042.9; 2-4.00 x 2.50 

Structural oxcnvntion and deuatering 

2) 	 Reinforced Concrete pia.Culvort 

drainag3 structures:
Inatallation of minor 


x 8, right section
Sta. 0+424-2-0.91 m 


x 5, loft section
1+573-1-0.91 m 


x 4, loft section
1+797-14O.91 m 


x 5, loft section
2+513-1-1.07 m 


x 5, right section
3+424-1-2.91 m 


x 5, right section
3+349-1-0.76 m 


Incidental Construction
 

No activity.
 

b. ROADUAY AND DRAINAGE STRUCTURES0 Roads
8todor 


Fooder Road No, 1
 

Construction Survey
 

at 	 both abutments of
Topographic survey 


2 + 	263.9.
Bailey Bridge, Ste. 2 + 245 and Ste. 


Structures
 

No activity.
 

I -	3
 

http:3+349-1-0.76
http:3+424-1-2.91
http:2+513-1-1.07
http:1+797-14O.91
http:1+573-1-0.91
http:0+424-2-0.91


A.ril 198o0 

IncidontAl Construction
 

,lnuling and stockpiling of bouldor for 

groutod riprop at both nbutmont-u o,' Boiluy Dridgo. 

Co nst r u c titiS 

No nctivlty. 

5tructuroo
 

No activity.
 

Incidontnl Construction
 

Placing of groutod riprrip (hoodunll, wing­

wall, apron nnd cut-,lff uwll) inlut and outlot 

on tho follouing station.;: 

C;a. :+159.4, 5to. 4 + 400 and Stn. 4 + 535. 

Foodor Road No. 3 4 and 5 

Wo irt.ity 

Foodor Rood No.. 6 

Construction Survoy
 

Chocking invovt ulovntions prior to laying 

of RC pipos. 

Structuru 

RC pipo laying at Sto. 7 + 755f 2-1.52 m 

x 3 (loft suction.) 

I -4
 



NJo activity. 

L-hurLoy rontiol on1i. f1111 t.iuti ror motur­

iln qunlity inJlotcI tiun dur in thi.i puriood, Ihar. 

26 to April 25, lt3O an', ov, rollmur,; 

1, and. ry io d,uc 


n I.' b. T. 11 (a11 pno0ud) 

of G;rfl lin tit Cinu 0Og. " 44 (nll antiu­
factory) 

cLrJr'.u figg. " 4 (2 , tibfrtory)b. GrLdin9 of 
2 un~atiufnc­

tory)
 

a. It dof1 on 

5uIHor ndt ----------- 0.36 kmo. 

Oln?.o - ---------- 0.07 kmu, 

Pvrmort-------t ---------- 3.90l kms. 

b. Structuros:
 

0.610 m IILPC - - - ----- 97.1 L.11. 
0.760 m N -------- 79.9 L.Pl.rCP -. 

0.910 m R!(CPC-- - --- ---- 0.? L,11. 

1.220 m 91 11CPC -------- 17.1 L.rl, 

1.070 m 1IICPC------------ 5.00 L.Ml, 

2. roadur Pond No I 

n!. Ito n(o' 

Subordo - -- ---------- 3.52 kti. 
&.urracin- - - - ------- -,00 kmo.
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c. 

Subbtrurtura - -
5upori tructu-

5tructur. . 

0.610 A 1(1 Ot --
0.7TO A(LIJL -

-
-

-
. 

-
-

. 

- - - -
- - -

- - - -
. . . . 

18,29 
18.29 

ttiOO 
6,]00 

L,.,, 
L6.fl 

LI;, 
L,:I. 

timbur 
tlrbUI 

3,r U :u~L...".. - 27 L 

4. 

- - - -

b. sts'ut tuilc; a 

0.1,10 , i ,,ILPL-. . 

0.VrLJ mp c--
O.91U L - -L-L 

f.odi i.j ,1 ,. 

-

. 

. 

- -

. . 

-. . . 

-

-

-
-

7-?7 

4,00 
0.00 
8.0 0 

Loll, 

Lt.s* 
L.ol 
L.tio 

b. 

5ub-
urrtclAj 

StfUL-Ulo 

-----
- - -

- -

-
-... 

- -

- -

-0 

- 155 kniO. 
0 

40 ItOt) 

60 r'Ud u | hWind 
t 

f.u, A, 
- . - . 1t|? klso. 

6.1-

0.1 f 
-

----­

--

~ 4,00 Lem,. 

600Lb 

- - - - -- --

I-+ 

~II knee 
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3O.ti1() f~1L1 - - - - - - - - 16.00 Lolls 

0.910 fii- - - - - - - - - 1.,00 *M~, 

fs Ua.'dui 4 )va 

so7w ,0 k5 

http:f~1L1--------16.00


Aeil1980 

j].111L qND. aEclr TNION S 

Progross:
 

9chodulud - -. 22,j 

Actutil ------------------ 65.49a 

Slippage (nugati'Po) --------- 10.73,j 

Total timo nlnpnod- --------- 680 days 

(Ao of April 25, 1900) 

The contrnrtui fii(jo to tikto rdv.,nrtago! o! tho foir 

uonthor condition. Thizi mrytbu nttributod to thc duf'ct­

ivo prL crlurv!. , plnnino and programming of Uto diffrront 

philo.. of ,o tr) tW i don( . rho ProjoLt . n:l"jir nod tho 

Rosidunt Criin,,o (cont.i;'rtor) 101'(t f.-Iicd to a conforonco 

nnd uJ o ,(Ivi!imI to (jLiil;t :,ai d dul urt:, othoruiuu, uith 

tho ,;dvi)nL of r,iny ti idll hardihipsthU ct';,jfi Luty find 

in thu con:,tuclion of LWit .!itructure. 

Curbii'uId Lo'ruucL a; vurilind in tho floir. 

a C. VILLANUEVA 
"Paoj.ct 1lanagor 

1-0
 



Annex I-A
A.i1980 

Shoot 1 of 2 

M..T;N A oUL- N A CONTLTR ACT I 

WEAT.H.ER .AND WORKAB.I.L I T REPORIT 

26
fOR THE PERIO COVERE t TO A L 25j 1900 

Dota lWoothor Romarks Unuobo .Dy, 

tier, 26, 1900 Fair Worknblo 	 Nono
 

-do­27 -do- -do-


-do­20 -do- -do-


29 -do- -do- -do­

-do­30 -do- -do-


-do­31 -do-	 -do-


-do- -do-
Apr. 1 -do-

-do­2 -do- -do-


3 -do- -do- -do­

-do­4 -do- -do-


5 -do- -do- -do­

6 -do- -do- -do­

7 -do-	 -do-
 -do­

0 -do- -do- -do­

9 -do- -do- -do­

10 -do- -do- -do­

-do­ll -0o-	 -do-

-do­12 -do-	 -do-
-do­13 -do- -do-


14 -do- -do-
 -do­

15 -do- -do- -dcr 

16 -11o- -do- -do­

17 -do- -do- -do­

-do­-do- -do-


-do­
10 


1J -do- -do-


20 -do-
 -do-	 -do­

http:WEAT.H.ER


April 1980 Annex I-A 

Sheot 2 of 2 

DOte Unatheqr Romarks UnworkaL 3 

Apr. 21l 1980 Fair Workoblo None 

22 -do- -do- -do­

23 -do- -do- -do­

24 -do- -do- -do­

25 -do- -do- -do-

TOTAL UNUORKADLE DAYS - NONE 
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S,P. DACER CONSTRUCTION CO., INC.
 
Nebuo-Tendavy Road Project
 

List of Personnel 

Name Desi "t ion 

1. Vicente Chun Project Mnnager
 
2. Aldano Aldane Resident Engineer
 
3. Enriquo Etroto Asst. Project Engineer
 
4. 3ioD Vcntur,3 Administrctive Officer
 
5. Rogelio Celobrodo Surveyor
 
6. Roger Srmiunto Instrumentman
 
7. Teodoro Ornnte Survey 'ide
 
B. Sergio Ballester -do­
g. Jun Oeldoramn -do­
10. Osc'r Astibn -do­
ll. Ricardo Dollumas -do­
12. Oong VJoquoz -do­
13. Diony Aquino Laborntory Tech.
 
14. lornrndo Forre Jr. -do­
15. Dnnny Aetibe Laboratory Aide
 
16. Toribio Ocnmpo -do­
17. Nida Forandez -do- (Clork/Typist)
 
le. Venacio Voloria Foreman
 
19. Fedorico do Vera -fo­
20. Porporio do Asis -do­
21. Boy Muson Chief Mechanic
 
22. Pedro Seno Bulldozer Mechanic
 
23. Nicolas Bnscon Grader Operator
 
24. Roger Vonsoloz Poylondor Operator
 
25. Eduardo Domu Roller Uporator
 
26. Eddie Santo- Mechanic Helper
 
27.Leopoldo Velosa Crushe Plant Operator
 
28.5i) '- Dump Truck Drivers
 
29.
 
30.
 
31.
 
32.
 
33.
 
34.
 
35.
 
36.
 

Iq
 



Annex 1-a-1 
Shee6 I of 1 

RICOL 	RIVE" 2ASIN DEVELOPMENT PROGRAM OFFICE
 
Ssn Jose, Pili, Cemarinas Sur
 

Employment Generation Survey ($S3)
 

Name of Contractor: S.P. Decor Construction Co., Inc.
 

For the month of April 1980
 

:.f.dministrrtivc/: Engineering : 
: Finrnce Technical : Skilled Unskilled 

flanile-brspd _/ 2 2 : 19 ­

Local-hirel 2/ - : 2 : 10 61 

Sub-contractor 3/ : - - : - : ­

fotal 2 : 4 : 29 61 

%/ includes permanent employees 

2/ Employees residing within the Basin Area 

3/ Local hired only 



S. P. DCER CONSTRUCTION CO.,INC. 
Nabuc-Tendaay Section
 

Contract No. I
 

List o'E:~ui ,IUt 

As of 

Proporty 
;;o. Nomenclature and Capacity 

Ti-I Trrnsit mixer, 5 cu.m. 

TM-2 Transit mixer, 5 cu.m. 

DT-14 Dump truck, 5 cu.m. 

OT-15 Dump truck, 5 cu.m. 

LT-15 Dump truck, 5 cu.m. 

DT-17 Dump truck, 5 cu.m. 

OT-18 Dump truck, 5 cu.m. 

OT-19 Dump truck, 5 cu.m. 

ST-1 Stake truck, 6.3 cu.m. 

ST-2 Stake truck, 6.3 cu.m. 

ST-i Stkc truck, 6.3 cu.m. 

1 ServicE jeep 

1 3atch Flant, 3 cu.m. 

1 Rock crushed, 4 cu.m./hs 

1 Bagger mixer 

Concrete vibrator 

April 25,_1980 

R nufacturerc 

Makc Fodel Serial No. 

Isuzu TWX 215611 

Isuzu TfMiK 2073M& 

icuzu T050 1745956 

Isuzu TDSO 1740671 

Isuzu TDSO 1754407 

Isuzu TD50 1759763 

Isuzu TDO 1751170 

Isuzu TD50 1754023 

Red 13511 59587 

Red M359 59596 

Red i432 60846 

Remarks
 
Serviceability 

Operating 

-do­

-d­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­
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CONTnACTOn S. P DACER CONSTRUCTION CO. INC. 

BIDDING DATE 	 NOV. 11, 1977 OICOL 	 SECONDARY AND F1 

FICIAL. STARTJN3 ATE JUNE 15, 1978 	 DICOL RIVER BASIN DEVI
I .-. -.-.._..L 	 PA C KAGI 

0Il,;:;J4L COMPLETION DATE FED. 5, 1980 SU PROJECT NO. 1i, CONTRACT I 

APPflOvED rEVISED COMPLETION DATE PROGRAM OF WORK AN 

P"CD3.DLE COMPLETION DATE 

L- "' 1978 
=:) 2.. uu. 

ITEM 	 ati8-i & 8j~ L0. 
. 32 	 J A 0 J F M A 

o0 a, '4 7 20 23 26 29 
1 GENERAL 	 582 95 553 1__ 

0 	 5 1!, , 7 29 34 65 ?0 90 98 
0 4 I ;2 16 Z'^ -1 2.8 32 36

2 EARTHWORK 	 31.11 95 .9 29 64 
O 	 33 39 46 47 -- 0 . 62 73 7,84 

C 4 8 12 16 
3 BASE COURSE 2142 6405 13 72' 	 8 

.. 8 177 31L89 
ot
 

4 SUflRACE CCYJ(SE LJAVE,1NIT 	 11 79 4316 i372 C 

,0 
 r4 

5 STRUCTURES 	 7.89 2916 230 NIO 
___0 0.08 

6 INCIDENTAL CONSTRUCTION 	 1.97 2933 058 

TOTAL !00 6549' ­
! / 

SCHEDULED­
-;.CTIAL 

ACTUAL 6549 --	 -- I 

-SCHEDULED 7622 . . . . .. . L, i .-- L 

REPORT 
MONTH FLAG
 

COMPLETIONM, 
PREVIOUS -.-

THIS PE OD- -- s NOTE:
 

SCHEDULED(revised) 
 REVISED AS OF JAN I ,1980 AS PER RECOMfLEGEND -.... ACTUAL EXTENSION TO OCT. 15,1980 SUOJECT TO A 



MONN-Y PROGRESS REPORT AS OF APRIL 30, 119O 

AND FEEDEr ROADS PROJECT PREPARfED OY " A 
IN DEVELOPMENT PROGRAMCKAGE - 4 
KTRACTI, NAUA - TANOAAY SECTION 

.. 
NET CONTRACT AMOUNT 

ESICENT ENGINEER 
.. 

-P 16,705,106.00 

RK AND PROGRESS CHART APPROVED REvISED CONTRACT .VOUNT 

19 79 .. 
CURRENT ESTIMATED FINAL COST 

"". ...... . . ...... .. .. . .... ..1980: ,"I1 

rI I 1w 

:4 5, 
' " .0 .; ,1 " ,,0 ,, 2 76 82 d6 "-i2 36 1o# 

....... 90­
70 

Iti1 20 24 

10 

28 

:5 

32G 

254 

40 

0 

4 F 

35 

50 

.10 

55 

45 

60 

6(, 

ES 

t5 

70 

61 

7 
e 
do 

67 73 

85 

79 

90 

85 

95 

91 

100 | 

971001 

4 0 122 !0'25 31,0 4i' 4- . 50 62 60 74 O 810 9 00 

0 ..~3d 0(&...:50 3 Ot 451.0 A4A2~-11Z*.. 0 1IhU..lI 20291 35 50 65 80 9500 

-40­

1PERI RECUMI4ENI ED Tj;E 
BJECT T0 APPROVAL OF 'APH ANNEX 1-0 



REPUBLIC OF THE PHILIPPINES
 
Ministry of Public Highuays
 

M an i a
 

MONTHLY CONSTRUCTION OREPORT 

No. 22
 

April 1980
 

for
 

Sub-project 11
 

Contract No. II-A
 

TANDAAY-SAN JUAN (BATO) SECTION
 

Secondary Road
 

and
 

Feeder Roads
 

TANDAAY-SANGUMAY-LA PURISIMA NO. 7
 

DOLOROSA-INAPATAN NO. 8
 

DOLOROSA-SAN VICENTE NO. 9
 

MALAWAG-OURAN NO, 10
 

MALAWAG-SAN FRANCISCO NO. 11
 

CERTEZA DEVELOPMENT CORPORATION
 
(Consultant)
 

F. F. CRUZ & CO. INC°
 
(Contractor5
 



PROGRESS REPORT NO. 22 

APRIL 1980 

PRO3ECT : 	NbuF-San 3uan-Libon I(ond, 3ub-projoct 11 
(Tandaoy-San Junn Section, Contruct No. II-A) 

I-a. GENERAL
 

This report covers tho nctivities and accomp­

lishment in the project from rurch 26 to April 25,
 

1980. Activitios of thu contractor uore concentra­

ted on shoulder construction and bridge appronchos
 

which includes formation of embankment, laying of
 

subbasa materials, and concrete paving.
 

bo PROGRESS
 

The only 	remaining items in this contract are
 

156 linuar motor of concrete pavement and subbase
 

of the ame length and correction on surfacing of
 

feeder roads.
 

c. 	WEATHER
 

See attached Ueather and Workability Report,
 

Annex II-A-A.
 

Il-a. ROAD AND DRAINAGE STRUCTURES Secondary. Ro"a)
 

Construction Sur.v
 

Checking of subgrado, subbase and PCCP forms,
 

elevations from Stn. 15 + 520 to Sta. 15 + 583;
 

Ste. 15 + 609 to Sta. 15 + 700; Sba. 16 + 709 to
 

Sta. 16 + 790; and Str. 16 + 640 to Ste. 16 + 684.
 

Earthuork
 

Completed.
 

II-A-1
 



Subbase 	and Dase
 

Laying of subbasu from Sta. 15 + 520 to Sta.
 

15 + 503; 	Sta. 15 + 609 to Sta. 15 + 700; Sta. 16 + 

709 to Sta. 16 + 790; and Sto. 16 + 770 to Sta. 16+
 

584. 

Surfacing
 

Pouring canont concruto pavomont from Stag 15+ 

520 to Ste. 15 + 503, right lano; 5to. 16 + 709 to 

Sta. 15 + 700, right lang; 'te. 16 + 709 to 5te. 16. 

790, loft and right lanos; and Sta. 16 + 640 to 

Sta. 16 + 604, loft lane. 

Structuros
 

Complotod.
 

Incidental Construction
 

Complotod.
 

b. .R.ADUAYAND DJAINAGE STRUCTUnE5 dor Road o. 

ComplotLod oxcopt for n fou corroctiona on our­

facing. 

C. 	 ROADUAY A.I (JIAIOAGH(EodorSTRUCTURE5 Head No. 0) 

Compl t ud. 

d. ROADIHAY AND 	 oljJlfj (TU(TUHr5hond(b ,(f;ud' No.__9) 

Complutd oxcupt for n fru corructiohb on our­

facing.
 

Il-A-2 	 (c, 



00 .Ju sing laid Mww) 

Completed oxCopt for a fewe Corootions on our­

facing and final eurvey on finished grades 

Completod oxoopt for a teu oorroctions on eur­

facing and final survey on fine& gradeso 

Laboratory and field toots rat matorlals qua-. 

lty control undertakon during this period# flaroh 

.26 to. April25, -1930 . ao olious... 

'to W . lom Al M 
a. Grading -------- - 2 (all setlefaotol?' 

"--- - 2 -do"
be PoL.oLo A Polo 

a. Compaction m------ 2 -co­

d. ro, . ------ 7 all passed 

Item 10, Anoroute Subbe 

s. Gradinge----- - 4 (al eaufsotory) 

be PoLo .LO A Pol. - --- 4 -do­

as Compaoton ------ 4 -do­

do r. 0. To ----- -- si psond 

a. Grading or rino eg.-- - 6 (rall sauteifotoar 

b. Grading or tor" gg- 6 -do­

a&"idio. Sorl rft 

It,,, 106. AereMat a Miowum 

.L • ,,L - ,, - -,,- 4 (2 oasfdtl ), ,, 
beo POLO# LL,A Polo -"""6(I o erset )IS mooof 



o--d- a(---- -- -oi4 kno 
PeOn- - - - - -- - - - 0204 k.A -do- ) 

atrustua a P
Pavm o--------aw 127 PC@ -do­
&Oua.---- ----- l4ps.oepltd 

IlOinj -- r-rn---- 3polo d 
C. box Oulve"It - - - 2 struoturoe 

. rtulde oad MA. ?
 

stiuoturese 

610 =AM a am am fo lop ( do- ) 

Iwo A a " l p., -do- )- a--
As2mbox - - ---- - pI o IlC~bu --- rnn- jetpies. -do--do- 1 

avIIaao a"o "i 0 kie- " 7 -do.
3 , .a -.... Is. -aI. M 

IIIU~tII 

itOmml ----- -- -- mr-- Sps..(o Nspleted) 

4. lasiaw ba+ lb. U 

araa------al. ----a.a a - ( leked) 
t in- --n - 340 (a3 -f-d- - p. 

SmtuAes 

*SIOMMO mom-r~nm 40 p. (owsultgd) 



8xii 1980 

5. ruuj~urflurid NOA.-10 

Subgrado 
Surr n -

- - -

-
-

-
-.. 

- - - -
3.47 km. (comploted) 
3.47 km. ( -do- ) 

910 mm P ...... - .- 23 pco, (comploted) 
R.C. box culvort - - - - - 3 otruc.( -do- ) 

6. reator Llond'-.j,.kk 

Sutornodt--- - - - - -
Surf ctcin---- - ----

- -

-

-
-

-
-

2.49 km. 
2.49 km. 

(complutod) 
--do- ) 

Struc tura: 

610 mm ------.. 40 pce. (comalotod) 

I I-A-h 



April 1980 

Progroams
 

75.79,1Scheduled 


Actual ­ 0.97% 

Slippogo (positivo) ......... - 13.1' 

Total timo olpood - --------- -- 650 days 

(As of April 25, 1980) 

Contrcctor us advisod to mako tha nocosesary corroct­

ione on dofoctivo grnnular oubboso surfncing on Fooder 

Rand Nos. 9, 10 nnd 11. Fiold inspuction shouod that tho 

3urfncing mntorinlo usud on soid foudor roads woro not pro­

porly blondod cousing sogrogotion and prosonco ot ovor­

eizud mnturinla on somu soctiono rnd incufficiont thicknoass 

an nomu ntrutchus. Tho contrnctor hus boun proponrly nd­

visud for nucunmnry corruction-. 

Curtifiod corroct r.n voririod in tho fiald. 

poect 1lsanogo 

ZI-A-6
 



ARil 1980 Annex II-A-A 

Sheet 1 of 2 

PRO0JCT: .TANDAAY-SAN JUAN SECTIONj.,CONTRACT II-A 

UEATHER AND UORKABILITY REPORT
 

FOR THE PERIOD COVERED IAR..g6,TO APRIL 25 980
 

Date Woother Romarks Unworkable Dove
 

far, 269 1980 Fair Workablo Nono 

27 -do- -do- -do­

28 -do- -do- -do­

29 -do- -do- -do­

30 -do- -do- -do­

31 -do- -do- -do-

Apr, 1 -do- -do- -do­

2 -do- -do- -do­

3 -do- -do- -do­

4 -do- -do- -do­

5 -do- -do- -do­

6 -do- -do- -do­

7 -do- -do- -do­

8 -do- -do- -do­

9 -do- -do- -do­

10 -do- -do- -do­

11 -do- -do- -do­

12 -do- -do- -do­

13 -do- -do- -do­

14 -do- -do- -do­

15 -do- -do- -do­

16 -do- -do- -do­

1? -do- -do- -do­

18 -do- -do- -do­

lt -do- -do- -do­

20 -do- -do- -do­

2?1
 



Sheet 2 of 2 

Onto Weathor Rumarks nuorkable Days 

Apr, 21 

22 

23 

24 

25 

Fair 

-do-. 

-do-

-do-

-do-

Workablo 

-do-

-do-

-do-

-do-

None 

-do­

-do­

-do­

-do-

TOTAL UNWORKABLE DAYS - NONE 



Agril 19BO Annex II-A-B
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F. F. CRUZ & COMPANY, INC.
 
Tandacy-San Juan Project
 

List of Personnel
 

As.of...ril 25. 19B0 

Name pe)LaA.ijtiaqn
 

1. Catalina D. Magbuhoo Project Manager
 

2. Eliazer Igoy Resident Engineer
 

3. Alberto lercado Quantity/Cost Engineer
 

4. Juan Tamayo Earthwork Foreman
 

5. Clarito Salcodo Surveyor
 

En ginearng -Section. 

1. Roynaldo Navarro Draftsman
 

2. Imolda Condo N u r s a 
3. Eduardo Mlmarodlo Laboratory Tech. 

4. Nool Guollos Lnboratory Aide
 

5. Roborto flomnrodlo -do­

6. Bornalio loralos -do­

7. Cynthia Angoles -do- (Clork/Typist)
 

8. Prima Silava, Or. Survey Aido 

9. Efron Hugo -do­

10. Felix Ocampo -do­

ll. Joso Salionto -do­

12. One (1) Leadman
 

13. Four (4) Carpontera 

http:pe)LaA.ij


rill _80 

Accountinq and Property Sec tion
 

1. Jncobo Boria 


2. Ilaria Silaba 


3. Antonia Lustre 


4. Delilah Landagan 


S. Adolin Wavnrro 


6. Shirloy Sapinoso 


7. Rogalia Cuber 


8. Prudoncio Fnrnandoz 


g. Jimmy Flondoze 

lo. Domingo Sajueln 


ll. Arcedio Role, Jr. 


12. Abrihom Camnrn 


13. Antonio Italana 


14. Ono (1) 


1. Loreto Dailog 


2. Cerlito Ninlo 


3. Corazon Hooena 


4. Two (2) 


5. Two (2) 


5. Two (2) 

7. Twenty (20) 


8. Twenty-fivo (25) 


9. Twonty-five (25) 

10. Four (4) 


11. One (1) 


Annex II-A-B
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Feld Accountant
 

Cashier
 

Payroll Clark
 

Payroll Clerk
 

Personnel Clerk
 

POL Clark
 

POL Custodian
 

Gnn. Timekoeper
 

Warohoosomon 

-do­

-do-


Equipment Timekooper
 

Utilitymnn
 

Checker
 

Officor-in-Charge 

Asst. Chief flochanic 

C 1 o r k 

W)rahousoman 

Storekeeper 

Timekoper 

Equipment Operator 

Drivers 

Nochanics 

Welders 

Utilityman 



Annex II-A-B-1
 

BICOL RIVER B.SIN DEVELOPnENT PROGRP[1 OFFICE
 
San Jose, Pili, Camarines Sur
 

Employment Generation Survey (553) 

Name of Contractor: 

For the month of : 

F. F. Cruz Comocny, 

, pril 198O 

Inc. 

:Administrative/: Engincezing: 
: Finance Technicl : Skillee Unskilled 

Hianila-bZ3ed / 3 2 32 -

Local-hirJ 2 : 14 1 56 11 

Sub-contrzctor 3/ - - - -

Totzl 17 : 3 s88 1 

J Includes permanent employees 

2/ Employees residing uithin the Basin Area 

3/ Local hired only 



F. F. CRUZ L COMPANY, INC.
 
T-ndaay-En Juzn Section 

Contract No. II-A 

List of Equipm nt
 
As of -_ 1 -, 980
 

Property [Tnufz:cturers Remarks 
No. i omrnclpture Rnd Capacity flake Niodel S7ial No. Serviceability 

K3C-01 iulldozer, 320 HP Kotatarm D155A 9362 Operating 

D6C-04 3ulldozer, 140 ;;P Caterpillar D6C 101344 -do­

CC-01 Crculey crane, 50 tons Northwest 21 14404 -do­

TC-14 Cramp truck, 25 tons Amarican '.i--220 GS 5050 -do­

T."1-12 Transit mixer, A cu.m. RA,; 3×6 1139 145-3300 -do­

T;-20 Transit mixer, 6 cu.m. DIA,REO 01145408 509621 -do­

T.3-14 Transit mixer, 4 cu.m. Is-uzu 5PZ450 754957 -do­

T,1-16 Transit mi-:er, 4 cu.m. I.H. F1800 95201 -do­

C1I-09 Concrete mixer, 1 bagger Robin EY88 265430 -do­

DT-2L Dump truck, 8 cu.m. 6 .IC GCr1v 2VGA-D52924 -do­

DT-30 Oump truck, 8 cu.m. g N1 C 6m6V JNTCA-10539-22 -do­

DT-u3 Dump truck, 10 cu.m. Isuzu SPZ450 1757969 -do­

CT-64 Dump truck, 10 cu.m. Isuzu SPZ450 1765269 -do­

DT-65 Dump truck, 10 cu.m. Isuzu SPZ450 1772297 -do-

DT-SB Dump truck, 10 cu.m. Isuzu SPZ450 1765233 -do­

JL-7C Wheel loader, 3.5 cu.yd. Cat. 966C 78607865 -do­

WL-08 Wheel loader, 2.5 cu.yd. Kimco JH651 681 -do,-

WL-IC *heel loader, 5 cu.m. Cat. 98813 81A325 -do­



April 1960 
p oeat 2 of 3 

Property Manufacturers Remarks 

No. Nomcnclature and Cepacity Feake Model Serial No. Serviceability 

RG-14 Road grader, 115 HP Cat. D333 99E13632 Operating 

RG-15 Ro7d grader, 115 HP Cat. D333 99E13546 -do-

hR-Ol Hydrostatic rolle I/Rand 5F42 JL28-S -do-

R3yorostatic roller I/Rand SP54 I150C -Jo-

PR-O3 Pneumatic roller, 35 tonner Tamp TD427 394730 Idle 

TR-O3 Tandem roller, 18 tonner Buffalo V,132D 29223 Idle 

TKT-06 Truck tractor White 904TD 636430 Operating 

TKT-3G Truck trpctor Kentiorth UJ25SI 127598 -do­

3D-03 Oottom dump trailer Challenge E4020 A7233 -do­

UD-08 3otto3 dump trziler -do- E4020 7254 -do­

RC-el Rock crusher, 50 Tp/ Cedardepid D550 14544 -do­

-iP-O- 3_tt. p!rnt, mechanicel 
lOC90 l(g. .C. industw-_ -do-

Vitratory machine, 5 HP Bridggs & Straton -do­

Vil-12 Vibratory machine, 5 HP Walker FD4D-IRBDP 
5/4 380027303 -do-

LT-OL Water truck I.H. C10 10216487 -do­

WP-19 Water pump Planter 77-7SFFC 7572112 -do­

C-Os Concrete cutter Tri-line TL-C 2005 -do­

SC-06Steam cleaner, 1/2 HP Walsbary TI-OEP 108547 -do­

65-19 125 KW Murphy 21 171917831 -do­

GS-02 200 KU iurphy MP24T 62C9913 -do­

65-11 45 KU G.E. DA.640 3663145478 -do­

65-22 260 KW Cat. SR4 48BH4493 -do­



-3-24 

April ig0 


Property 

Na. 


Li-2 


W.-E 


Ui1-

LU-Ol 

STR-17 


TRL2 

SP-23 


aP-29 


si-iS 


Nomenclrture and Capacity 


30O 


30CA 


500A 


Lattie michine, electric power 


Stc-ke truck 

Trailcr, low bed 

Service pick-up 


Service pick-up 


Sezvice jeep 


ServicO jeep 


fanufacturers 
flakc Model Serial No. 

Hobart 16D'1 25678 

Hobart 5CU 2115 

Daiden (electric powered) 

Subai 215810 


Fuso T81 01!/24062 


Rogers 2508 


Toyot FJ45 109144 

Drtsun aL620 A52482 

Toyota LC F340 10617B 

ToyotE LC F340 16047 

Annox IL--C 
Sheet 3 of 3 

Rem=nks
 
Serviceability
 

Idle
 

Operating
 

-do­

-do­

-do­

-do­

-D­

-do­

-do­

-do­
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r:,,Tr,.:on F. F. CRUZ a CO.. INC. 

I NOVEMOER 1977 OICOL SECONDAnY AND FEE 
- COL RIVER BASIN :EVE_ 

% JA;E 16 JULY 1978 RACKAGE • 

1980 suO.PoJEC W' I CONTTICT U-,iulitA ErurN CArE 7 MARCH 
C%-Cr,: ri,,lISED 1:OMVI-ETON rAT E "S"TPROGRAIi O )R! AND 

,;'.~. CCNPLETION DATE 
I 

"' 1978 

ITEM "." > 8" '' j S 14;0 J~ FF 'A A 

GENERAL '51 "'I... 
L" 28 4 6 8 1 141 t, ;J

S- 2
3 

4 
" 

,7 4 

0 0 13 13-13 13 t 3 ' 13 1.3 

2 EARTHWORK 33.35 97.00 32 5 0 2 3 -.0O +,44.4,.w g +. 

DASE CCUISE 1988 63 75 '; ­

0 3 ' 

4 SURFACE COURSES PAVEMENT i'! 96, 31.22 
.. .0.. ..o" b 

5 20 100 5205 STRUCTURES 

INCIDENTAL CONSTRUCTION 33 100 1 33 

TOTAL 100 8897 

PROGRESS: / 
SOCEDUI ED 
-ACTUAL
 

ACTUAL e8q?­

,'m''!,SCHEDULED 7579 

2 4 EPQRlT 
- ONTH FLAG 

COMPLETION(,E.':ous - ­
'is loo NOTE: 

SCHEZULED (reviod I E'SE: .s ' .A I , , 0 ,A5 PER 11Cc 
" 

EXENST'., . P0 OU3:C*LEGEND .....---- A TUAL TIME 



rEgogR noAcs P"OJECT 

U-s TANCAAIW UN M 
AND Pnoon~ss CHAnT 

"%A otIO 

49TTS 30~ 
PQ4VDNhAT? 

cmfg IIATIS P#4I 

I 

COST 

Q@l 

ti i 

4 

21~ ~~~a 414 

1? 41 ~AS 

14 444 

49 

&V 

1i 

03 

2, 

4 

411-0 

6? 

ap 

6e 
17 * 

JAL, x490QU 

*. 

of 

* 

uo%" 

a *5 *rr0~~t 

vow, a 

tl9 

4. I 1- A- * 



flWX.S MAN?~fIKITION 

SubupreIeo 110
 

soireNO 11 U0
 

* 41 



P0O3CCT i 	Oidgo Steuree Along tho seoondery Road, Sub­

prJroeot 11 
(Tendeey.Sen 3uen $Gotton# Contrlot No. II-0) 

Ti'osrkr o Veve thee sotivitles end ossoul 
Ueisnmnt during tVe period, ftetch 26 to April 25, 
IO. The sontreeters aotivities menoist of Ins­
toletion of feanw Installtion o renforoaing 
*eel eorete poulln or Wingulle end backelle, 
eeneretepoutingon premat girder* end rallings, 
IeNetOe p0uring en Me Slob end eido 

The etivlies on tiis structure weirs the inom 

lelUes n of ree end eInferuing steel on NoCe 
SlNIS end girdes, senete poering on RCo solln 
prenst Oirdoes, sen nblo Generae beluekwll. 

The folsui were eooexpUehed as or thLi dates 

boesUe espleted 
inoreed "ew el n' - - esepleted 

MOubb eanreOS 	 com 

Soled pi le-	 - 2 splted 
Piloe tp 	 -.- -- - mo-- oleted 

Pl e -e-e-s be'Uei oploted 
oielPre d e rete ooubsi sopleted 

II-4­



Boruil pilou - - - - - - - - - 2 complotbd
 

Pilo cip -- ----- complutod
 

Girdur5 - 4 pcsi. complatuU 
uxcupt tuncianinT 

Thu hk'ti ~i1 t, un1(1t Ou L ruct~jrk) utiIo tho Ins­

ta1Intion ur for r i iwo( rk~int Orcinqr -Auul tin I.. (* 

clnt) 141A1 t'i(I..JIIIbo curicutu pout'ingi or iH.r. Bob 

and 5iatULjd~kn. 

Thu fulloulint, uo ru otcomi~Ili'hui1 a- of thiB a(tot 

UOrtud Pi1lot--- -

Pilu k -)----------

BacuiI.u1 -I 

- - 2 L~t ,Jp1t~tid 

cormpliuud 

LOMI) IUtd d 

flnujuil -ju- - - - - - - - - /cUmplutuid 

p~u -p-

I -

-

-

-

-

- -

-

-

-

-

-

-

-

-

-

-

-

colpludud 

cot-plutud 

--.C - - - - - - - - - - - 4 Cb#op o~t 

1~10 Ot I 1 . 1 - -,1 t II Z - -f~.IU 0 %101Uta Id ft 

i~fo r L t. oJ(A i t t !itv.C, * 

$ I 



II 

nnd sidowelkn, concroto pouring on R.C. slab and 

sidoualks. 

Thu folloaing ware nccomplishod as of this date: 

Abutmeont "All 
LoOroa piles-- ----- -- 2 complatod 

Pilu cnp ---------- completed 

Oackuall - --------- complotod 

completed11inguall - ---------

Abutmont "0" 

- -- 2 complotadBorod pilaus-------


Pilo 	cop- -------- -- comploted 

-- =-- complutodacktiall-------
Uinowll- -------- -- compluted
 

Sujq0 r ot r u c t ur o 

Girdor5 -------- -- -4 pcs. completed 
u/ tonsioning 

t.C. JaInb ---------- completed 

Sidot,nlk s ------- - - - complotod 

fltiiling ----------	 completod 

Sun rttachud Uunthur ind Uorkability Raport, 

Annux Hu-B-A.
 

(rIATEIJALSo TUSTI[0J! CONTROL .(pridao.) 

Lnbor{itury control nnd riuld tests for mntor­

inls quality undortnkon during thin poriodp Mar. 26 

to April 25, 19UO tir'd no follousn: 

Itun 	 "A"l4~JJConrot__dnGD 

n, Gz'ndinr) 
i. vinu ngu. - - ---- 0 (all natisfactory) 

2. 	 Conrt,u 3ng, - - - - 0 -do- ) 
1 1-11-3 qtj 



April 1.B0 

2. SnRouo DriduI 

Item 4 05. Concrete Cloas "All 

a. Grading
 

1. Vna r--. -- 2 (all satisfnctory) 

2. Coarooagg. - 2( - do- ) 

3. SoAo uODi . II 

kQ7R, 0ack GBItem fillini for brdo- dppoa 

a. Grading -------- 2 (satisfactory)
 

b. P.L., L.L. £. P.I. - - 2 ( -do- ) 
-do-
c. Compaction ------ 2 ( ) 

d. F.O.T. ------- ( all passed)
 

I tu 1lOOl" 9r ptu Subbasslu 


a. Gruding -------- 2 (satisfactory) 

b. P.L., L.L. L& P.l. - - - 2 -do- ) 

c. Compaction ------ 2 ( -do- ) 

d. F. DO T--------- 2 (all passed)
 

Item 405. Concrete Class "A"
 

r. Grading
 

1. Finu gg.------ 2 (natisfactory)
 

2. Coarse sgo. - " - 2 ( -do- ) 

11-8-4
 



A-ril 198o 

CONHllENTS AND RECOIQI.A3ION 

Progreso: 

49.22%a 

- 86.08; 

Schodulod -

Actual 

Slippage (positive) - 34.86,0 

Totnl time olapsod - 136 days 

(An of April 25, 1980) 

Progress on this project is very sotisfoctory. As
 

oxpected, the contractor cnn finish his contract on or
 

bufore schedule.
 

Cortifiod correct no verified in the field. 

,,ILLAnTnV---
Prbject [lanngur 

ll-B-5 



1960 

',ri.' t9O ~Annox II-B-A 
Shust 1 of 2 

_9_L JUAN S CL'A. TN(AAY -LjAN._L~ iUN CONiT RACT I I- B 

REPORTWEATHER AND WOKABIL 

FOR THE PERIOD COVERED LlP2.r1WH. 6.TO 

Date Weather Renmrks Unworkabio Days 

Mar. 26, 1900 Fair Workablo None 

27 -do- -do- -do­

28 -do- -do- -do­

29 -do- -do- -do­

30 -do- -do- -do­

31 -do- -do- -do-

Apr. 1 -do- -do- -do­

2 -rio- -do- -do­

3 -do- -do- -do­

4 -do- -do- -do­

5 -do- -do- -do­

6 -do- -do- -do­

7 -do- -do- -do­

8 -do- -do- -do­

9 -do- -do- -do­

10 -do- -do- -do­

ll -do- -do- -do­

12 -do- -do- -do­

13 -do- -do- -do­

14 -do- -do- -do­

15 -do- -do- -do­

16 -do- -do- -do­

17 -do- -do- -do­

10 -do- -do- -do­

19 -do- -do- -do­

20 -do- -do- -do­



Ar nux I I-U-ti&&6, 19 80 
Sheet 2 of 2 

Dato oathor Romorks Unworkablo Days 

Apr. 21 

22 

23 

24 

25 

Fair 

-do-

-do-

-do-

-do-

Workablo 

-do-

-do-

-do-

-do-

Nono 

-do­

-do­

-do­

-do-

TOTAL UNWORKADLE DAYS - NONE 
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F. F. CRUZ & COfIPANY, INC.
 
Tandaay-San Juan Suction
 

List of Pursonnol
 

A5 of A~qril 25. 1980
 

Name 

1. Catalino D. IMagbuhos 


2. Eliozor Igoy 

3. Sebastian Landcngan, Sr. 


4. Eduardo flamn:radlo 

5. Himnya Hula 

6. Clarito Salcodo 


7. Throo (3) 

0. Twonty-two (22) 


g. Ton (10) 

i0. Four (4) 

1i. Four (4) 

12. Six (6) 


13. Throe (3) 


14. Two (2) 


uDeoiaIWL
 

Project Managor
 

Rnsidont Enginoer
 

Structural Foroman
 

Lab. Tochnicion 

Lab. Aide (Clork/Typi .'-

Instrumantman
 

Loadman 

Carpnnters
 

Stoolncn 

flasons 

Surwoy Aidoo
 

Lnborors
 

Equipmont Oporntor
 

Equipment Ilnlpor
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,'C',r F F CRUZ 

. . IEGOTiTED 
.U 

"_, .. :.. 
T 

£ J,' E 

, .AUIGU9T 

a CO INC 

CONTRACT 
.']'" '2 ,979 

1980 

... 

. 
SUB 

OICOL SECONDARY AND FEED 
IJIOL MYER DA5DN OFVELOFPACK AGE 

PfOJECT NO 1i, CONTRACT 31-9 T 

PROGRAM OF WORK AND P 

.:,.AS.E 'A;CV '..C'1 AE~ 

ITEM 

I 

". 

c: 
o 

" 

ao 

-" 1979 

iSErJEfl.. 5 12 00 5 72 

4 h________ 

i -t 

. 
4- -%/ 

.e I 

./47 
. 

4 7 

.. 
,-,+,. j...l.J,,T.N 3 56 Lr

, ..,, 

* 

"., 

I 

t 

TOT AL lzo 86 08 

;)r?o03nE SS........................................... 

./+ 
4 II 

sI 

.+ 
ACTUAL 

. 
86.08 

.. * - . 

. -

COMPLETION 

"..PEriOo 

-EGEND 

4 SCHEDULEO 

I&P"W 
vO0NI"4 FLAG 

. . .,T. 

49.22 
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D FEEDER ROADS PROJECT 
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AGE - 4 
C T -L;TANDAAY-AN JUAN SECTION klrbDGES) 

NE.T..4........ 
'ET .N'" 
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ACT AMNON . , 48, 44000 . 
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REPUOLIC OF THE PHILIPPINES 
Mliniotry of Public Highuoys 

M a n1 1 a 

MOQNTHLY CONSjTRUCTION REPORT 

No. 22 

April 1980
 

for
 

Sub-project 11
 

Contract No. III
 

LIBON-NUGPO SECTION
 

Secondary Road
 

and
 

Foodor Roads
 

DEL ROSARIO-INUGfIAC NO. 12
 

BULUSAN-LAKE BATO NO. 13
 

LA MEDALLA-LAKE BATO NO. 14
 

NUGPO-BARIW-flALOSOOLOS NO. 15
 

CERTEZA DEUELOPMENT CORPORATION
 
(Conaultant)
 

DIfiSON 	(.IANILA)p INCORPORATED
 
(Contractor)
 



PR03ECT i 	Nabua-Scn 3uen-Libon flood, Sub-projot 11
 
(LLbon-Nugpo Suction# Contract No. 111)
 

This report covers the activities and acoomp­

lishment during the puriod Ileroh 26 to April 25, 

1960. Activities of thn contractor consisted o 

embankment flormation, roedslwy end droLnage oxcea-. 

tlon, hauling, spreading and compaction of bass 

Coeore mtorls9# procossing of oorso aggregatumo 

inatallatLon of minor drainhgo etruoturos, OaOtinl 

or P.C. pipes and concrete shoot ploes and constt-o-* 

Ion or btridgo upertructure Cxonvotion and trim. 

ming of sIda slopes along the Secondary Road for 

ombankment protection uorks has also started* 

Summing up all the tie axtensions tecomomndod 

4s of Ilarch 30, 1900 due to changO orders, extra 
uork orders and unuorkbliLty of site causud by in­

fmvorable itutherp typhoon daageos# fuel shortageo 

the construction schedule toextended to rebruary
 

16, 1901. ltnuovar, an or this data# the total oo­

complLohman" s 5IsN% behind schedule as reflected 

In ths Prog..an of tIork and Progress Chart attached 

a. Annex IZ-D of this report. 

The 'onther condition at the project area 

during the period covered by this report was fair 



anad okablo. rot day to day 0a4dtong .oto to 
Vsither and Vorkability Report, An# Ill-Ao 

Rotor to List or Penooaei, Aaae III. 

suor to Us%ofr auNlPeo, lAmex Ill-Co 

10-0.	lA0. llIi9s.A ENA._NAXA Ia t 

~r n­
at O- elevation Or Swjraftse,.ablJOW stal 

rot oum*mmt preoomten weks ad e*Abqi or olo­
vattn o betl"* .yprotvtVree. 

Survoy wrksensisod urof wOeSooUorL 

T4abw*wm m itmtei" OW eSpeS~u to 

SUO 1 40 Us
 

Lola, o bmos notsrtul. was mllawd 
t.O I. S a#NO to Io# I n 1001t SI.. . iN to 
Ito. 1. 100 aw S. iS, 210.luO St.i. 110 to 0* O 

Noveou er o o sUiU Gorr.tLo. to be node 
StwoI the do"" .tvalhm.N 



Inotnlaeti on or 1oW i(1p.{et-h4alt)A eKP gasn 
aona t Slt.. 4. 192.10.o 

Paklo, I Ip - Oirving or boWinq piles is 
aspletad eopt fet pile h. I At abutment "Av 

uah seods splilaig and rodrving to attain 
on required bearing 0apasityo stting or rotes 

and ribarsfr 0ilrdore and dLephraoa onter 
oa Is undervey. 

Paki1 1 Iat * Aa,s psheent -thip-prled .. 
son~stu or omorpto pouring or girders and 

diaphia4o easnter opes and backusLIs or Abut­
est A md I OWiving or sonrte shoet pl.. 
at both obiti wmo Is In PrOOOs. 

Pale III 5t" - AsapllSment thio ported 
essisted of Geserete pourl" o girders and 
iphsso. eend end spom and setting or f or 

and rre ar girders and dphogrea, first 
oas pem Driving of eserste seet plies at 
both AuteSa uro. esopleted. 

LtoaseM idgo - Iis bride o alrady rl-
Msft after th easeeUng af wiualw, e and 
riregn dwbe thie ported. 

Owepe Orld. " tal somUshoment tar this 
eletod etrwsture we oases" repoted 

lit oth. 



! wExovtion and training or'side slopoti ror 
embankment protootLon has started at the follow. 

Ing seotinei 

Stas I + 060 - St4, I + 1O (L) 
I # 140 - rbta. I + 700 (0l) 
2 + 540 - etas t # 660 (it) 

RAD NO. Rosatio-lnonin)b nIo* Al (ON 

Survey vork. cnoistod at establishing Centes­

litn and slope stakes from Ste A # 060 Wq Ste. 2, 

775 and choecking of ouborodo elevatUons from StA I 

* 060 to SIt. 1 * 700. 

C.benment gonstrutUon end Compaction UP to 
subg do level use omupleted frome ete, 1 060 to 

Stas I * 700. romuon or aeonkent (first 
layer) is tn prorese froe Ste. I # 700 to SMe. 2, 

The oetrootor alreedy started lnayi of og" 

groete eubee mteuiale frm Ste. I # 060 to 
Ste. 1 .450. 

Survey uoi* sensietOd of ehekine or nlln-

Nt end elevation of ouhrsde 9,. We . US 
to St. 5.7 00. 



No uctivity.
 

Laying or aggrootn oubbno mnterialo was con­

tinued from Sta. 5 + 50 to Sta. 5 + 700.
 

No activity. Laying or rC piles already com­

latod, 

No activity.
 

d, UMAQAR.UM~At L rJ~Mk 

Thor4 van no activity In this ruador road du­

ring tho poriod covered by thin roport bnnuse uork 

Items on oarthwork, draingeo structurea,and Incl­

dontal construction worn nlrmady completed. Remain-

Ing work consists or corracting subbase elevation 

to conform i4th the grado and croso-seoction e 

shown in the planes 

lotdusy cut and till to aubgrado laval one 

conUnuad rtru Stu* 15 * 000 to %to# 15 # 200. 

Laying or eggroooto subbse materiels was 
o"tinued from *to 14 * 500 to lta* 1 # 000. 

111-l5 



L3 LjLi. L L k8V­
fl.aiaq?.S t__u ctureo 

L;iyino or 1.52 in0 RC pipos wa complotod at 

Stn. 15 + 133 and Sta. 15 + 160. 

Incidontal Construction 

No activity. 

S MATERILSJL .TIIJ .AND CONTRUL.(cScondoryand 

roudor Pond) 

Lriboratory nnd field tcots for mntorialu qun­

lity undikrtokon during this period, (arch 26 to 

rpril 25, 1900 nro as folloL,: 

1. Soconcior) hod 

Itum 07, .Commonn _inrroij 

as Gradinj - - ------ - (untisfoactory) 
to. P.L., L.L. ,.P.I. - - ­ 6 -do­

c. LompnOL tin-- --- ( -do- ) 

d. r. o. 1-- - - - --- ( rll panuud ) 

n.1 Grn01nti (1-------- I (,4ntisfnctory) 

. .LI .t. - .. - - - ( -do- ) 
c . (;ory,,:Lio - - - - - 1 ( -4jU" 

d. I, 0. 1 -------- 0 

.lt(om 4M . ,n..I t( '.:0 "".t )* 1j 

n, G! , f.,.-IIIn, - 1 (.ntt frnctory) 

b. I 1,j i (.: : . ( -do- ) 

I I 1 1)o
 



Ar-il 198O 

Itum 413, Granul r Bddinc and Jackfill 

no F. u, To - 1 ( po"od ) 

2. .I.od ar io ad.,s 

lucdor Rood No. 12 

nind nck fill.Itom 41 Grnnulmr Joddinc 
n. Grodin( - (.ntiornctory) 

b. P.L., L.L. & P.I. - -- 1 ( -do- ) 

c. Companction-- - --- 1-do-1 ( ) 

Total Acc ompli,;hm(!nt n, oLr l2j IBO
 

1. Socond-r y.. t.od. 

11E - - -7.81 km5. 

Sut cjr1d'-11! ---------- - - 7.01 km,;.
 
Nut yut on rohi- --.--- ----- 0,44 knmu.
 

Concrut , "A" ------
 ---- 9 cu. m.
 

tinrurcinwj At, I--------- 36,509 lko'y.
 
610 m 0 cC':---------- -- 8B9 l.l,
 
7 m A0 --------- 16 L-
OC.PC- 3u 
910 mm IlCPL:-- --- - - ----- - 9' L- , 

.Oflomur, A I-.------ - --- - 135 L.i.. 
1220 min ;:LN[- - - - - ------- - L.I. 

1!20 rim ji I -(----- - - ----- - 137 L.!]* 

GFroutt 0 ii n -- -------- 1,03t0 cuom. 

2. L .u j ",..lo..I . L'....1 .( 


II O,0139 km,
 

toot y t tn --- - - ------ L.7 km. 

tl.*, , 10 kei,~ 

-- - k--05tot YA 'El,--- ---- -- km 

910 A .---------------m 49 LM 
120 h -tji- - (I L'(1, 0 

1jI-7
 



-------------- 
----------- 

----------- 
-----------
----------- 
----------- 

- - --------------
- - - - - - ----- -

4. Fu'idor Road N~o. 14 

as(--

Subgrade 
610 mm f?CPC 
910 mm A ICPC-
1070 mm RCPC 
1220 mm PrCPC 

Groutud riprap 


5. Foodr Road NoA_15 

Bnso ----------------
Subgrado- - ---------- --
Not yot on grndu ---- -------
910 mm 1 RCPC- ---- --- ------

1070 mm RCPC ----------­
1520 mm 0 RCPC ------------
Groutod riprap - ----------

6. ,Lu r i 

Uonrin' pilu.;----- - -------
To. t pilc --------------
Concrutu ; "A"--------------
Roinforcing otuul-----------
Cuncruto rnilinqu- ---------

7e Pr.k1aw. I D)riri.u 

[(luarin pilu - ----------­
Tnr~t pilo 
ConcrAL rlnu:. "A"----------
Ruinforcinu ,AtIJl----------

B. Pnkli:'. II.ilridg(, 

pil,, -0----

TlUt plu - ------------

lt int l--

Concrtu .I, "A"----------
Roinfot :inj ittmi,--- - - -------

1'I I. 1.itIdx9. 111 ikI I 

1ltiliif, pill--"-- --------

I- , . - --.--- -------
Con t, ('I,, "IA--- - ------­
j~uinro(z 1,ij 

3ltnsirij pi Iw 
13tat 1, --1 

hi& it 
Itlritfl't j
Ci,(.rct'i ,z 


tit-----------------------1315.0[0 

;,-. "----- - ------- ­'. ­
*,t4,1--------------1*p',l,
tv, - -l--- ---- -----­

1.775 kmo. 
1.775 kmn. 
21 L.f'. 
20 L.fl. 

8 L.1i. 
14 L.II. 
109L.C1.
 

7.17 lms.
 
7.17 kins. 
0.927 kms. 
23 L4.f. 

7 Lfl, 
52 L.1. 
144 L.i,
 

53 L.Oi. 
I unit 
135.32 cu.m. 
16,982.00 kgo.
 
60 L.1l.
 

62 Ll, 
unit
I------------1 

19.06 cu.m.
 
5,572 kgs.
 

L--l.
 
I unit
 
55.23 cu.m.
 
0#096 kgo.
 

550 L.(l. 
I unit 
0.30 cu.m. 

k90. 

7 L.'I. 
Imit 
' .-*lI u.'. 

k'up,

I. 11. .1. 

http:16,982.00


COM1fENTS AND RECOMIIENDATIONS " 

Progress:
 

Schudulod- 62.597 

Actur,1 57.165p 

Slippagu (no.otivc) --------- 5. 425%a 

To ta l time olapood - 651 days 

(Au of April 2b, 1980)
 

Tho total nccompliohmont to dote is bohind schodule 

no rofloctod in tho Progrnm of Work and Progress Chart. 

Thu mnin rununn for this nogotive slippagn is thu cant­

rnctor'o inability to stnrt uork or Itom 316 (PCCP) uhkth 

nccounto for 26.94'J of thu projoct. Following their Prog­

rnm of Work, thuy ;,rv supposcid to hivu complotod 40', of 

Itom 3165, but o of to d-to, rncratu poving has not 

stnrtod. 

Houcvur, thu contr;utoi subtlittud his roqluosjt for 

t(rminntion of contrnct (uxcludinj Iturm 31C, (PtCCP). If 

Itum 316 uill bU uxCludud from tho Proorcm of Work, tho 

contractor is slightly nh,d uf 5ChuduIl. 

CurtifLud curruct as vurifi,,d in the fi Id. 

H.VILLAIJU'tM1-.irojoct rlanoger 

111-9
 



L'. 1,; , 0 Annox III-A 
Shoot 1 of 2 

.PROJS j._jjL jON-NGPO 5ECTIO.N JANDFEEDER ROADS 

UEATHER AVIJO ,,'OKARILITY REPORT 
FOR THE PERIOD COVERE1)_II . 2 2HAL* 

Duto Wunthor H.mr.rks Un workabo Dpays 

Mar. 26, 1900 Fair 1Iorl<ablo None 

27 -do- -do- -do­

20 -do- -do- -do­

29 -do- -do- -do­

30 -do- -do- -do­

31 -do- -do- -do-

Apr. 1 -do- -do- -do­

2 -do- -do- -do­

3 -do- -do- -do­

4 -rio- -do- -do­

5 -do- -do- -do­

6 -do- -do- -do­

7 -do- -du- -do­

o -do- -do- -do­

o -do- -do- -do­

10 -d)- -do- -do­

ll -dn- -do- -do­

12 -u1o- -do- -do­

13 -do- edo- -do­

14 -du- -do- -do­

15 -do- -do- -do­

1 (0 -61- -do- -do­

17 -dh- -do- -dio-

ID -dn- -do- -do­

9 -3Io­-do-

20 -do- -do- -du­



A .i,980 

Date W3nthor Roarr 

Apr, 21 Fnir LIorkciblac 

22 -do- -rio-

23 -do- -th-

24 -do- -do-

25 -do- -do-

TOTAL UNWI1OI(KAOLE DAYS - NONE 

Annox III-A
 

.hout 2 or 2 

,tnjorknbla Dnys
 

Nono 

-do­

-do­

-do­

-do­



April 1900 
- -

Annex III-B 
shant I of' 4 

011ji5ON (rI)rIILA), INCORPORATION 
Lion-Nugpa Section 

List ol' Pae:sonno1 

.Is of.. pi .254 

Nvrio 


Adrninitration/AccountinQ
 

1. 1:)rmcnagildo Cruz 

2. Angel GC,:11,,rdao 

:.FOIiotino Snrinionto 

4. Sontu:, tircia 


5. ''illy Cirifiu 


6. Padro 5azon, Jr. 

7. Joury fGhjilumo 


0. Ampn. Srtuitu 

9. Ouorubin Uuobrrl 

I(). Lyitin VO'in)3u 

11. Rufinn,, du iJolon 

12. Conan Tor~ruliza,Jr. 


13. Emoturij Sovii 

1s [nguL) 'Ji11nnuovu~j 

2. olinnn rSciu 

3@ Efru lorridr 

4, Gunrra :or'inno 


5s fubrrto !.zf.n 

6. Prini tivu 'buqubiunso 

7 a Cri.pin Turtu 

0, Lu:,'ar Hniiirti,: 


9. Titu LMsuti'iL 

10. !Jocl foicjlndr, 

.1000 

Dosianation
 

Projuct iThnngar 

[Mot. Proj. Ha~na'gor 

Admnin. Ufficur/Projoct 
AccuuL Lnnt 

PropurtLy Officer 

Accounting ClurI< 

Prsaiinjol-In-Chargn/Ac-

Lz IU~ Clark 

Officu Sucrot.ary 

Warreliaucuiinn 

Clork</Typi~t
 

Cltrk/Typiut
 

I1ndio Opura~or
 

Gnmp Tandor/Utilitymon
 

nridgo/!,trIwc. Engr. 

u,-vu.yur
 

Laborntury Trcli. 
LLboritory Tvch.
 

Lbortory I(Adu
 

Lrbor.orory Aidu
 

Lnbnr-.trry (ida
 

Urnf'ttmrn
 

fjr:'Lnrn/Lovulman
 

Lovolan
 



AR.19Ofl 

11. Joim Seligumbn 


12. Loonitlo Nocni'io 

13. Coscir Seogubionsu 


14. Gil Ooctolero 

15. Sofio Cordona 


16. Ilelchor Scilud 

17. Alex Dungo 


1. Jusus Cudi 


2. hInrlo AglJunag 


3. 3oo Sntpzoam 

4. Holando Cm;ili 

5. Orlnnd Sovn 

!Jl.Punt. _p orator oJ 

I. fodosto Alonzo 

2. Rodolfo Gnutisto 


3. Edgardo Coda 

4. licaerdo P-ngonibcm 

5. Vinontu Elulos S:ntos 

6. Fcrlix tirgjO 

7. florio Orogo 

B. Znrlitu Ttupay 


9. Rubnn Cnutollnno 

10. Julito IlLrpuri 

ll. llunry kodriguoz 

2. Porfrct Abnntnu 

13. Vii ,ntil :u(nl 


14. Edqnrdlo Ptundido 

15. Cirinno Rui'irvzti 

16. Domnin:dor Caotollnno 

tu,
I/. [1oduu i 

t1,ipmont Tundor 

1. Ju'in Alv -rodo 

2. Enjr,, ciu Durmou 

o. Porroctu illnfluozn 

Annex 111-0 
Shoot 2 of A
 

Survoy Aida 

Survoy Aidu 

Survoy Aidu 

Survey Aide 

burvy Aida 

Survey Aide 

Survey Aidu 

Gon. Const. Forormn
 

Trucking Foromnn
 

Timokoper 

Timokoupor
 

rlntorirlo Checker
 

Dulldozor Opirntor
 

-do­

-do­

-do­

-do-


Crone Oporntor
 

-do-

Riggor 

Payloador Oporntor
 

-do­

-do-

Rand Gradur Oporntor 

-dn-


Rord Rollor Opurntor 

!.ubblo Opuritor 

-do­

-du­



Shoat 3 nr 4 

4. Diuninlo Eumano
 
5.* Felix Pnysion
 

6. Rogolio Payson 

7. flOcOliO linO!
 
0.* Edito togann
 

9. Criatino Rontosa 

10. Pnblo uita
 

12. Simon Sorio 

13. Vicente Sodn 

Qgnnf ir-f.i inn 

1. Foliznrdo Eucyonio Structuro roromun 

2. Sogundo Polnyapoy Corpontrr 
3. Erilinno Efltillomo -d(o­
4. ROLJOlia David -o 
5. Domingo Drlutn -do­
6. Orlt.ntlo Uzjydoros -do­
7. Joruin Suva -Ho­
0. flico1lo SUu,! -do­
9. Urlndo Cordont, Laboror/Untchmafl 

10. ('iablu LtinL~f ma Laborur 
11. Sarnuon 5jarburr' -do­

12. Fietwati:in Sudnn -do­
13. Rubonf Itlviridn -du­

1. Aquilino iianzo rorwonn 
2. Antonio Lopanfo Laborcir 
3. Dol~in Socdan -to­
4.* H ymundo( Tiong ion -do­
s. flurnardo Oijruyu -do
 
6). Croitmnclo ;I~ormwy Ceirpuntur
 
7. Croiuncii~no Pil~ipil -do­
n. C!Itolitill )1z1ido -do­
g.* r tol oo Orogo -do-

Loopuldoi Loydutfio -do-

SAujuuto Soijutjiounn -doa­

-do­1?. P'J"~Oz uJO 

1. rollrnon Untajy I1ritiqu rorcontg 
2. joog" ',v 1,runu 

3. *rit fe1 Outie i -t 

,* TIe:',nOWL r (In:u~~t.A-t 

1,.tui-­6. tGluIg nn 

0. Prquito Al,,gdofl I.Aon 

i 



Aprl.A19.R 

RodAri~'go Tociii 

2. 00000 Itt~. RaOsa 
3, Pudf* Aijile
4. Laos*a Due. 
5, ridel DsvYrne 
0: Domingo artanex 

1,Alfredo Sigua 
2. Hilsvio fornsndeu 
3: rortunoto Cordobai 
4. CITSI oCmoo 
5, Demt1o 0011001110 

0Antonio flodauif 

to MLO@ 55110a 

to Alojitadra $s~ud 

3. Padre 8,irls
4. Nactoy Coom 
se flhcarlo Meseyso

of Agu~tin Viber 


to Post' Cdquid
2. rcencisoo Labiren, 
3. Paultno, silislles 
4. Trmnquilifl@ Sersana 
go 0.. To~oe 

?. DARliS Donin 
I. fla'uo LasquLte
9: COWat Casane 
10 Euseno Napoll
1. Alfredo Quit"n
It. o se eIense 


13o Ambro Jr.
so, NO 
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(#Wug-san 3uhrn stlons Contreat No# IV) 

'4 Uishwet for the period, Nteieh 30 to April I$,190. 
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treosta ta stospila nd spreediat eopeget 
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Conakruetion uvv 

Survey uorks voro onducted including chocking 

Of e1gn4ent and elvetlon or eUbgredo end bridgeo 

Application of Garroational layer for subgradeo 

KUM 0l~4 Am 

S4tokpiling of agpgste subbse eaterials un 
Undertkn from o . It 11 S00 Prior8 1 to . I 
to uproeadn of' agregat1 subbato tetoril ea 250 
mt14r stretCh triaflSouOn use taken from St.o 100 

100 to St.o 10 # 950,end the result use saUrefotery. 
The sontrtor plrooVsdd on prealding aggrOgate sub­

base merials from Sto. I # 260 Lb Sto. 10 . 700. 

NewlinO Srwge - foasveotin end munUg 
or betod piles ot utont A# AU boreW pile 
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fo eita#w *Ueo
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3s ToorO. op_m
fu.djq ~. .O. 
Itom 107.omu Jo.-row 

n , GrLding - 1 

be P.Lo, L.L. Z:P.1. - - - I 

c. Compnctlon - 1 

d, I, D.T.-10 (8 pn~oud; 2
 
roilod) 

.1om. 107.,. A.oijnuon " .[rjrrou 

I. Grilingn /--------(n.itirfrctory)
10 


b. P.L., L.L. ; P.I. - - - 10 ( -do- ) 
Ca. ,pnctiui- - - - --- 10 ( -do- ) 

d. F. bj. T -------- 19 (I,'p lbnJ;l; 2 

r; ilud) 

Tot..1 (AcCon.li~! ront qt Or g!Pril 2 100...t,;Z. .... . ........ 2. .. i.. s.z .
 

1. Soconr.rY j o.,d 

Common L oro, (IL(.i 107) 
Firt 1.y,r --------- 7.055 kon. 
Jp to rnrJ y r - - - --- .1145 kin. 
Up to 31 1. y r ------- 0.120 kin. 

Roac ;nd bxr.in,,ij, Cxc .vLion (Iturin 1]5-. 
105-4) - - ------------- .43j kI's. 
Clunr inm; .jrub--------------- 6.92 kr:i. 
IX pipw on itu ( - ---) 56 pru. 

rioflo. I (uudo") 


Lomor Durco 1 (it. ,f-107) 
I'irot laiy( r---------- 2.03 kn. 
tp to) 2ml 1Iny-r ------- 2.0 km. 
Up to, :4 lryor - - ----- -. 5 kir. 
Up to 4th Iyj --------- 0.150 km. 

Clonr nod Urub---------- 3.753 km, 

V-A-f. C I 

http:Soconr.rY


RC Pipou flnSito: 

610 rin ------------ bO pcs. 

910 m - 15 pceo. 

1070 mm -- 30 pcu.
 

IIC Pipus Laid: 

blO mm 0 - 0 in. 

3. Foulur Rond We. 

Common Lorrou (Itum 107) 
Firot layor 1.96 km. 
Up to 2nd layor--------- Nono 

Clear and grub ----------- 2.27 km.
 
HC Piprn on Sito:
 

510 mmi- ------------ 31 PCs. 

910 mm -- --------- 14 PCs. 

1070 mo -- - -------- 7 pco. 

122U mm -- - -------- 31 pcs, 
4. Fuodor [ d o3.. 

Common Horrom (Ito1.1 107) 

First Ilyor------------ 2.70 kin. 
Up to Znd Iayor -------- -0.33 km, 

Cleur and (jub------------ 2.998 km. 

RC Pipuo on ,ito: 

610 mm $ ----------- 41 pcs. 

V-A-5 



April 1980 

CQO!ENTS A . '. ,L.. . .LJ s 

Progreos:
 

Schodulud bi. 15011 
20.74
Acturil 


Slippago (positivo) 44.40o 

Total time clapood --------- 432 day3 
(As of April 25, I9O0) 

Despitn tho fnvorblu woothor condition, work: ac­

complighud by thu contractor is very minimol as vopotod 

in tnu proviuus monthly inport. Thu ronnon behind the 

slow progross of uork is duo to thu inodorjuncy of equip­

mont for thu prosocution of tho projuct and incomplete 

workmen for minor structurus. 

in ordor to incronsu the monthly acnnmplishment, thu 

contrictor uill ho to fiuld in anough nd Porvicrblo 

equipment ond employ more experienced ,orkmun. 

Certified correct no verified in the field.
 

Project Innnger 

V-A-f, 
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PROJECT: POLANGUL-NASISI SECTION LONTnACT V-A 

WEATHER.AND WOR 

FRTHE 	PERIOD COEE 


Onito Uuathor 


[Inv. 	26, 1980 Foir 

27 -do-

20 -do-

29 -do-

30 -do-


31 -do-


Apr. 	 1 -do-

2 -do-

3 -du-

4 -do-

5 -do-

6 -do-

7 -do-

8 Cloudy to fair 

9 FaLr 


10 -do-


ll -do-


12 -do-


13 -do-

14 -do-


15 -do-


16 -do-


17 -do-


18 -do-


19 -do-


20 -do-


.ILITY 	 REP.oJ T 

IR 	 6TO APRIL 25, 1980
 

Rumcirko Unworkable Days
 

Uorkable Nono
 

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

.tdo- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­
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Unto Wo thur fRumarks Unuorkibl. Do,. 

Apr. 21 

22 

23 

24 

25 

Fir 

-do-

-do-

-do-

-do-

Iorkabla 

-do-

-do-

-do-

-do-

Nonu 

-do­

-do­

-do­

-do-

TOTAL UNUORKABLE DAYS - NONE 

I",
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BETTER BUILDERS CONSTRUCTION CORPORATION 
(Bridges ;long Lho Secondary Road, Excludud) 

List of Personnel
 

s o.A i 

Name 

P.d.nni trotivu Stoff 

I. Pedro V. A.in;: 
2. Rodolfo Gnlang 

3. Renoto Jimonez 

4. Somuol Ocniqund 
5. Pupito Bnluyot 

6. Roborto Bnleyat 

7. Vivuncio Flores 

a. Romeo Purporn 

g. Alfonso Billionos 


10. Restilinn Tuvillorn 

Tranpo r.t ni a n 

1. Arnulfo Rodriguez 
2. Joao Escnsinrs 

'. Pie SIpo 

4. Grncinno Francisco 
5. Cirilo Estures 
0. Irunuo Sopo 

7. Rufino Lcynng 

8. Nine (9) 


Materialo 1u:ztina 

1. Tomns Flerus 

2. Noel Dimnnrog 

3. Jncinto Rnmuyon 

4. Leo Potanciv, 


In ee 1o 

1. Seventeen (17) 

195 0 

Doi enation 

Projct [hncgur 
Asst. Proj. Superintondent
 
Plf:nning & Prog. Engr.
 
Operntiono Enginoor 
Administrativo Officer
 
Equipmnont Suporintundont
 
Geodetic Enginoor
 
Field Engineer
 
Field Enginvur
 
Socrotnry 

Sorvice Vehiclo Driver
 
Grndor Oporntor
 
Helper Oporntor
 
Grndcr Operntor
 
Pnylniidor porrtor
 
Uobble Operotor
 
Tndem Rollor Operator
 
Dump Truck Driver
 

Lnboratnry Tochnicion
 
Lnborritory Aide
 
Lnboratory Aide
 
Clark/Typist
 

oor
 

Laborers 
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C.""ACrToR BETTER BUILDERS CONST. CORP. 
?tDING DATE .,PL 26, 978 BICCL SECONDARY AND FEI 
..FEik:A. STARTING DATE F:.&RUARY 18, 1979 BICOL RIVER BASIN DEVEL 
!k!G!NhLCOMFLETION DATE AUGUST 10, 1980 PACKAGE

SUB-PROJECT NO .14, CONTRACT V-A PC 
:,FPR('VE:)
REVISED OOMPLETiON DATE PROGRAM OF WORK AND 

FRO AE CCMPETK)N DATE 

0 1.- 1979 
ITEMm 

u!_____ M A M~%I t A4.4__A_ -S ­
,C;Zh'IERA,.1 

S1,0 5 13 21 29 37 45 4-:f' 7i2i26 .72,22, 0.91 0 0 '0 ­

. 21 51SV.AVH, K 43.38 3965 17-10 0 7 29 35 44 5e 

- ~ U 9 3 "~ -. '3134 4156 4n 11? 197 

- : E & ,ASE 2' . , , r W 2C 
.. . .. j.. ; -- ­:....: i. 4 ... .. F 


-:;:,"j"CRE :021 2571 2 .S. - . . . -.." :. .... .
 
.... ,AL ,CCNSTRUCTION 4t: 

rOTAL 100 2074,I 

;'
',',RESSI
 

'-'IEEULED, i ' i _ 

20 74,,,1,.ACTUAL 


SCHEDULED 65. 15
 

\~ report
 

onh flag

C0'APLEI 

thisperiod 
 NOTE. 
L -G-N---a u0o nEVSED AS OF NOV. 30. 1979 AS PEr -ECO,/ 

......poruodTIME EXTENSiCN SUOJECT TO APPROVAL OF 



MONTHUt F.ROGESS 4EPORT 'S OF / 'F',IL 30 , 1980 

CEE:ER ROADS PROJECT :E-D aY / 
;E'."E.OPMENT PROGRAM -I:T ''*L.-WGE - 4 
/-A POLANGUI-NASSI LIGAO ROAD f ETCONTRACT BID AMOUNT 9, OC, 2CC o0 
AND PROGRESS CHART - O--.

AWROED REVISED CONTRACT APAOIJNT 

CURRENT ESTIMATED FINAL cosT 

1980 1981 

J IF M A %I . S L0 N 0D ' F M A M J J A S O 

. .--. .. . .. . - -­
!K 

. .. . I.... . . .. .. . .' I 

2. _ 7' -'d I.:I I- 20i .. I.. 

..- __ _ .7_.. .. - -oil­

1ECOMMENDED 
L MPHOr ANNEX V-A-D
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REPUBLIC OF THE PHILIPPINES 
Miniatry of Public Highways 

r a n I I a 

fIONTHLY CONSTRUCTION REPORT
 

No. 14
 

April 1980
 

for
 

Sub-project 14
 

Contract No. V-B
 

POLANGUI-NASISI SECTION
 

(Bridges)
 

ALNAY BRIDGE
 

NAPO BRIDGE
 

BALINAD BRIDGE
 

BALOGO BRIDGE
 

MATANGLAD BRIDGE
 

CERTEZA DEVELOPMENT CORPORATION
 
(Consultant)
 

EASTERN BICOL CONSTRUCTION AND DEVELOPMENT CORPORATION
 
(Contractor)
 



April 19B0 

PROGRESS INEPORT W11,* 14 

APRIL 190 

PROJECT : 	 3ridgu along thU Sucondiry flood, Sub-proJ. 14 
(Polangui-Nnsisi Suction, Cont:act No, V-13) 

I-a. GENERAL
 

Sinco Janurry this yovr, iihan tho contractor 

cubmittud hic intuntion fnr tormination, all cons­

tructiun oporation for thr. projoct stopped, so tl-.LB 

report cov(;rs th) aomc accomplishmont cinding for 

tho month of Fobrunry, 1901. 

b. PROGRESS 

1. hlnry Oridqo - No activity 

Complotod aro thu following:
 

Tost pilo (Itom 40-2.5(2) - - o.
 

Doring pil.s (Itom 402-2.5(1) - 105.02 L.M.
 

Reinforcing 	ottiol (Item 40G) - - 1,7G6.10 km. 

Concroto Clno "A" (Itum 405)- - 21.62 cu.m.
 

Ilumovnl r hridgo--- - - - - -- 85/1 comploto
 

DOtour bridgoc----------- 95%,C complote 

2. Napo Bridgo - No nctivity
 

Complotod arc the follouing:
 

Tot pilo (Itom 402-2.5(2) - - - I o. 

[earing pilos (Itum 402-2.5(1) - 117.63 L.I1, 

Ruinforcing .tool (Itum 406)- 6,777.35 It 

Concruto Cnso "Al (Itom 405)- - 56.03 cu.m. 

Removal of bridgo- - - - ---- 100% completo 

DutcOr bridge- --------- 95% complete 

\\-u
 
V-LI-l
 

http:6,777.35
http:1,7G6.10


3. Ornlinnd Bridgu - Jo nntivity 

Completed Lro the follouing 

Toot pile (Itcm 402-2.5(2) - - - 1 oa.
 
Bearing pilou, (Itum 402-2.5(0) 250.55 L.N.
 

Roinforcing stuol (Itumn 406)- 1,593.62 kgo.
 

Concroto Clss "A" (Itom 405) -1.64 cu.m.
 

Removal oo' bridgo--I---------00
 

Dotour bridge---------- 954
 

4. fologo Bridge - No activity 

Complotod are th, follouing:
 

Tust pile (Item 402--2.5(2) - - - 1 08. 

Beoring pilu-i (Item 402-2.5(1) - 107.96 cuem. 

Romov.1 of bridgo-- - ----- 100% comp. 

Detour bridgu---------- 95% comp. 

5. (Utangld Bridge - No activity 

Completed are thu follouing: 

Toot pilo(ltom 402-2.5(2) - - - 1 on. 
Rearing pilo (Itom 402-2.5(1) - 245,42 L.O. 

Romovnl of culvert- -S---- 95'; camp. 

Detour bridge---------- 9-Ygl comp. 

c, WATHLR 

Thu unnthur during thin period wro gonorolly
 

favurable. For day to day report, 3oo Uuothur
 

nnd Uorkability Ruport, Annex V-0-A.
 

d. PERSONNEL ANJ EQUIPr1ENT 

Practically, thorn unro no porsonnul soon on
 

alto oxcoot for jno or two oursono tiho ouard thoir
 

http:1,593.62
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rialci orricu in ih'linivd and Projuct Hnnnlator andi an 

(Admini'trttivu U'icur -ho L.wldorn comu to CLJC 

riold nft'ico. Only OflL nucurity gjuard anignajd by 

Pr~O juot nftor thu invontory. 

Thuir urqulpi'Ict conni~t of' ttto-oiu bigjcsr 

mixuri, viibra'tor, ind b ir cut Lur!., ind woro ;!11 in 

fL'linud iFlid Uiuu. Thu con~le'2cLni pullud out nil 

thuir uqulpmunL U.tui' Lhu inucintnay. 

No lntjurtti~y flIuli] tiit nnd control ror qun­

lit, undurtakun wjiin' M iq'pcind. 

Hotu: 	 auh ty Lj!. rt ,u1t-, of' tii, ruinror-
Cinq tL.41U W t, ifJiU. -izu' v'nd: 111' 
CLM 1 iwIUJIt Lo i. nil, tuomLimuc In 
MJutti 1U, 1979 Ai. fltn boon nuh-

Miitn, tija LUL. turi-I Lrijinuor 
! u. ut 

Enjinwi it tho 10"Ll Ltul VWjt thu 
dull1y of .iw it 1. 

c: iii 	 thi t unm Liii Pi j 

Tout piuus (1114 02-/.W 

Ounrin'j pilu~ ( Itim 40!- n'' 

1f(urn0Vi.. (11 4i '1itIll t i"b'tIt 

(l) 

1 

LJ(tour 	 bri~qu (Itpm '01) 

r'iurl~ 	 1Imlu:1ti, Ktitit 

Ihimn uv: of ois~ tint ii .uniz' 
cunLCiitO mut tut; 
Cu.nctn Cl N' Wf (Hurs 405) 
Ruin ro rcA~ 'us (1~Lr 406)m1 
flcinrnrci~to sit (1 ta 40b) 

5(i "s ..
 

m. L.P.4. 

17 -,1) n 

1oishOcu.m. 

1.' (u(Jn.l 
700) LU.M, 
(,,1001 k q 
nm It M 

) u10.
 
MOO L.I1. 

1ll pimn 

12U cu.s. 

05~.4 cu~tm 
J4,.11% 	 cun. 
10, 13.1107 kgr. 
4,666~.01W kg. 

"Additio)1 1n In ou sp n idtlio Lt "I ny Jrdq a-i~. 

pi r Ch "nji. (iril. I ros 4~ io.1 utos~. 

,01'Ati 1),a Cli f(ju ijti i, ,.'* 

i.... A 



C.UJlENTS AND RECOIMrENDAT IONS 

Progrinaa: 

Schoduind - 99.8211 

Actunl 54.73',' 
.,lippaogu (nog'itivn) - 45.09,J 

Totnl timo -tl' pLid - - ------- - 55 (ay 
(As of April 25, 1900) 

Torminotion of th contr-irt undur Ensturn Licol 

Construction J. Dovolopmunt Corporotion has boon cpproved 

and joint invontory of tho projact occomplishmunts nnd 

mLturials on hand conductud on April 17, 1980 by tho rup­

roauntitivoq of CDC, PiO, COA r:nd EBCDC. Thu projoct 

una turnud ovur to thu Projuct Managumunt Offica through 

thuir r'jprountntivo who nay undurtoko tho romnining work 

by idministrntion.
 

Cortiriud corroct ns vorifiod in the fiold.
 

Vtlinngor
 

V-B-4 \
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3PROECT PLGUI-NASISI-sAN IGA ROADS AB RIrCi 
CONTRACT V-

EATH ERANDQ I OKDLITfLLIjy EP OR 

R PERIOD TO APR L 25j 82. 

Doto ucthor jRumnrko Unuorkoblo 

Mar. 26, 1980 
 Fair 
 Workable 
 None
 
27 
 -do-
 -do-
 -do­
28 
 -do-
 -do-
 -do­
29 
 -do-
 -do-
 -do­
30 
 -do-
 -do-
 -do­
31 
 -do-
 -do-
 -do-


Apr. I 
 -do-
 -do-
 -do­
2 
 -do-
 -do-
 -do­
3 -do- -do-
 -do­
4 
 -do-
 -do-
 -do­
5 -do- -do-
 -do­
6 
 -do-
 -do-
 -do­
7 
 -do-
 -do-
 -do­
0 -do- -do-
 -do­
g 
 -do-
 -do-
 -do­

10 -do-
 -do-
 -do­
ll 
 -do-
 -do-
 -do­
12 
 -do-
 -do-
 -do­
13 
 -do-
 -do-
 -do­
14 
 -do-
 -do-
 -do­
15 -do-
 -do-
 -do­
16 -do-
 -do-
 -do­
17 -do-
 -do-
 -do­
10 -do-
 -do-
 -do­
19 
 -do-
 -do-
 -do­
20 
 -do-
 -do-
 -do­



Aeril 1980 Annex V-8-A 
Sheet 2 of 2 

Onto Uontior Romarka UnuorlJlb IDjy 

Apr. 21 

22 

23 

24 

25 

FnJr 

-do-

-do-

-do-

-do-

Worknblo 

-do-

-do-

-do-

-do-

None 

-do­

-do­

-do­

-do-

TOTAL UINUORKftLE DAYS - NONE 
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to'wqTO'R EASTERN BICOL CONST. & DEV. CORP 
' NC FEE[. - PR".P26., I979 Bc,.C . sE-NDtRYCot ,'JN E~ LC,.-..,_.".. ... . ...... M t!L 

F'..,CAL STARTAtG CAT .;AhIUARY 26,1979 . FACKAGE 
RIGINAL COMPLETION DATE NOVEMBER 22,1979 SUB-PkOJECT NO. 14, CWiTHACT V-B POL 

..V.. . .. .. .. ...... ..... ..... . .PROGRAM OF 'NORK AND 

.. .. .. . 

W;RO ELI REVISED W.'.PI ETION CATE 

POBABLE COMPLET1ON CATE 

W-J-..Jq 1ITEM 

- .... .. . . .. . . ..... . . . . . . . " -t - . . 
, ,Lt, 

r " F,- PILE 1 , . ' 

11v9 .... . .. ,E2742--'AKS . 

. , :RE',;1FeRCIIG STEEL. '.;' e., 5 

...... .......... ................ . .,.. . . - - - --... .. .... .
 
7..t o0S'INCI,-,E,;T'.L -,.ItSTRUCTIGN ~/ 

TC T.7. " , 6 7 

, '- : ,'I I I' ., 

A,'TIIAL t43 

-CHEDULED 95.42 i i 

report
 
'\PL, \ month flag


.CMPLLTIC '. 

",is pericd NOTE: 

EGEND -- schodulad(revisec) E'. ' ,.,i 0C%> Z', , *. 1-, "F'7- " r 
W' ,,Er)r : . . -.- - - - -- ctuol I'u ", 
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REPUBLIC OF THE PHILIPPINES
 
Ministry of Public Highways
 

F a n i I a
 

PIONTHLY CONSTRUCTION REPORT 

No. 14
 

April 1980
 

for
 

Sub-project 9
 

Contract No. VI-A
 

NABUA-SAN AGUSTIN SECTION
 

Secondary Road
 

(Sta. 0 + 000 - Sta. 2 + 000)
 

CERTEZA DEVELOPMENT CORPORATION
 
(Consultant)
 

M.D. FORONDA AND ASSOCIATES CORPORATION
 
(Contractor)
 



PROGRESS REPORT NO. 14
 

APRIL 1900 

PROJECT : Nnbua-San Agustin Section, Sub-project 9 
(Sta.0+OOO-5ta.2+0OO, Contract No. UI-A) 

I-a. GENERAL 

The contractor requested that he be given a 

chance to finish the ,iork but there has not been 

any construction operations worth reporting during 

this period, linrch 26 to April 25, 1980 inspitu of 

the genernlly fair wenthor and workable days. 

b. PROGRESS 

Aggregrte matorinlo intrnded for asphlt ope­

rtions lrut:dy posed abrasion test but failed 

to meet the grading requirement as provided for in 

the Special Provision of the proposal and contrrct. 

The proposed rend b,-so hrid already been fine graded 

to conform with the design eluvation before field 

donity tosts wore conducted. The rood bed from 0 + 

000 to 0 + 200 is rerdy for nsphalting operntion 

t,.trial ugotatn. Aggregnte mnterirls is yet to 

be screened to moot ioquiremont for continuous as­

phalting operation. 

c. ,JHE 

The weather condition in the project aro du­

ring thu poeiod coverud by this report was geno­

rally fair and workable. For day to day condition, 

refer to WUorther and Workbility Report, Annex VI-

A-A, 

VI-A-1
 



II-oi. RUADWAY AND DRAINAGE STRUCTURES 

Onao ProDarntion 

Stai. 0 + 000 -Stn. 0 + 200 

Structures 

No nctivity. 

IIl MATERIALS TESTING AND CONTROL 

14o qunlity to,;t woro porformud during this 

period. 

Totcl AccuMnpliohmont ns of Aipril 25, 1900 

Subgrndo -------------
 1.84 kma.
 

Dorse --------------- 1.56 kms.
 

Pnvoment- - ------------ nil
 

Structuroo - - - ---------
 48 L.r. of 
1.07 A RCPC
 

VI-A-2
 



Anr11 1980 

COMCEN TS AND REC9jMENDAION S 

Progress:
 

Scheduled -- 100 

Actual 27.79/' 

Slippago (negative) 

Total timo elapsed -----------
(As of April 25, 1980) 

27.21k*; 

498 days 

The contract with 1I.D. Foronda ond Associates Cons­

truction Compnny expired February 26, 1980 but Mir. Fo­

ronda requested that he be givon a chnnco to finish the 

job, liowovur, ninco thoro is no physical evidence of 

progross, uo uure constrined to rocommond through the 

Project Nlonagoment Office the termination of tho project. 

A lettor (f thU somo naturo was also sont to the contrac­

tor.
 

Certified correct no verified in the field. 

V'M " .VLL-AN6E 
P eject flannger 

VI-A-3 



April j180 Annex VI-A-A 
Sheot I of 2 

PROJECT: NAOUA-SAN AGUSTIN SECTION. CONTRACT VI-A 

WEATHERAND WORIA.BILITY REPORT 

FOR TIE PERIdO COVERED IAR. 26 TO APRIL 25 1980 

Dote Uunthur Ruomrks Unwork able Days 

Mnr. 26, 1980 Fair Workablo None 

27 -do- -do- -do­

20 -do- -do- -do­

29 -do- -do- -do­

30 -do- -do- -do­

31 -do- -do- -do­
.pr. 1 -do- -do- -do­

2 -do- -do- -do­

3 -do- -do- -do­

4 -do- -do- -do­

5 -do- -do- -do­

6 -do- -do- -do­

7 -do- -do- -do­

a -do- -do- -do­

9 -do- -do- -do­

10 -do- -do- -do­

11 -do- -do- -do­

12 -do- -do- -do­

13 -do- -do- -do­

14 -do- -do- -do­

15 -0o- -do- -do­

16 -do- -do- -do­

17 -do- -do- -do­

1e -do- -do- -do­

19 -do- -do- -do­

20 -do- -do- -do­



Apri1 19O Annex 
Shoet 

VI-A-A 
2 of 2 

Doto loatho r, Remr:rks Un Iork_bo 0n.ys 

Apr. 21 Fnir Workcblo Nono 

22 -do- -do- -do­

23 -do- -do- -do­

24 -do- -do- -do­

25 -do- -do- -do-

TOTAL UNWORKABLE DAYS - NONE 



Annex VI-A-0
April 1980 
 Sheet 1 of I
 

M.D. FORONDA AND ASSOCIATES CORPORATION
 
Nabua-3on Agustin Suction
 

Lit of Personnel 

As. of' Awri 2 1 80 

N~ame 

1, Crisoncio H. C,,lnlrng 

2. Felipe Carifo 

3. Sorgio ilinllnri 

4. Prstor Aguilo 

5. Antonio Abogodo 


6. Thrua (3) 

7. One (1) 


o. Two (2) 

9. Throo (3) 

10. Five (5) 


11. 'Fan (10) 

#e~si.natio~n 

Project Engineor 

Construction Foreman
 

Accoontent
 

Surveyor
 

Lab. Technician
 

Survey Aides 

Office Clork
 

Lnborotory Aide
 

flacons 

Carpenters
 

Laborers
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Yh.'ID FOflOPIA 8 ASSOCIATE CONST CO 

t ' NO~A'~ tCOL 'IECONDAVl AND FEE~' 0'L'~W 
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A~JG~ST 0 #QCC 2+000, 
Q ~~i~411 26 
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REPUBLIC OF THE PHILIPPINES 
Ministry of Public Highways 

1 a nl 1 1 a 

MONTHLY CONSTRUCTION REP ORT 

No. 14 

April 1980
 

ror
 

Sub-proJect 9
 

Contract No. VI-B
 

NABUA-SAN AGUSTIN SECTION
 

Secondary Road
 

(Sta. 2 + 000-Sta. 4 + 495.08)
 

CERTEZA DEVELOPMENT CORPORATION
 
(Consultant)
 

G & G CONSTRUCTION CORPORATION
 
(Contractor)
 



Arl1980 

PROGRESS REPORT NO,, 14 

APRIL. 1960 

PROJECT : tinbur--Snn Aguetin Suction, Sub-project 9 
(Secondary Road, Sto. 2+00-Sto64+5OO, 
Contract No. VI-3) 

I-n. QkEjNh 

Thu contractor requestod that ho be given a 

ch-ince to finish the tiork but thero hos not boon 

any construction oporntion worth ropcrting during 

this period, ,lnrch 26 to April 25, 1900 inspito of 

the generally fair uenthor ond workabl dnys. 

b. PIROGRES. 

I.ggrcgcto moterials intended for nsphrlt ope­

rations nreondy por-sod nbrnoion t.st but failed to 

meet the grading roquirement as provided for in thn 

spucial provision of the proposal and contrnct. 

The proposod rond boso still needs fine grading to 

conform with pl;n olev-tions before field density 

test is to bo conducted. 

C. !LtQ,_.j* 

The uenthor condition in the project orea du-­

ring tho period covered by this report bis gonerally 

fair rnd workablo. For day to day conditions, 

rofor to Wonthor cnd Workability Roport, Annex VI-

B-A. 

II-a. ROADWAY AND DRAIr,.GE STRUCTURES 

B Prop.nr t ion 

No nctivity.
 

vI-O-1
 



Structuros
 

No activity. 

H[Ji',EkIA(LS TESTING AND CONTROL 

No quality control tost wioro porformed during 

this period. 

Subgr.de -------------- 2.20 kms. 

O -­e -------------- 2.20 knis. 

Pnvoment -------- ------ Nonn 

Structuros --------------- 18 L.MI. of 
0.91 0 RCPC 

VI-B-2
 



colr1MJTS AND RECUMENUATI NS 

Progress:
 

Scheduled ­ 00 

Actual - 82.22% 

Slippage - 17.78' 

Tot.l timc elapsod - 498 days 
(As of April 25, 1980) 

The contractor through his reprosentntivo promised 

to finish the project nchough his contrnct expired last 

Fobrury 2u, 190. Hot'uvor, sinru thern is no physical 

ovidenco of progress, im tiorn constrained to racommend 

through thu Project flinngomnnt Offico the tor:.inntion of 

the contract.
 

Cortifiod correct as vorifiud in the field. 

6 

OSJOE ILu-h 1 JVAE. 
Projact Plcnagor
 

VI-0-3 \ 



Agril 1980 Annex VI-B-A
 
Shoot 1 of 2
 

PROJECT: NABUA-SAN AGUSTIN SECT ION CONTRACT VI-0----Ts condr.yRoad=.2.,+ 100- Sta. ,,.+,495 

WEATHER AND WORKABILITY REPORT 

FOR THE PERIOD COVERED IAR, 26 TO APRIL 2f.. 1980 

Oto Uraothar Romn rkc Unworkbe Day 

Mr, 26, 1980 Fair !,orkobl: Nono 

27 -do- -do- -do­

28 -do- -do- -do­

29 -do- -do- -do­

30 -do- -do- -do­

31 -do- -dn- -do-

Apr. I -do- -do- -do­

2 -do- -do-- -do­

3 -do- -do- -do­

4 -do- -do- -do­

5 -do- -do- -do­

6 -do- -do- -do­

7 -do- -do- -do­

e -do- -do- -do­

9 -do- -do- -do­

10 -do- -do- -do­

ll -do- -do- -do­

12 -do- -do- -do­

13 -do- -do- -do­

14 -do- -do- -do­

15 -do- -do- -do­

16 -do- -do- -do­

17 -do- -do- -do­

18 -do- -do- -do­

19 -do- -do- -do­

20 -do- -do- -do­



1 ".BOkk 1980 Annex VI-B-A 
Shoot 2 nf 2
 

Onto Wothor iRomnrk Unworkablo Da 

Apr. 21 

22 

23 

24 

25 

Fnir 

-do-

-do-

-do-

-do-

Worknblo 

-do-

-do-

-do-

-do-

Nono 

-do­

-do­

-do­

-do-

TOTAL UNWORKABLE D'.YS - NONE 



April 1Z900 Annex VI-B-B
 
Shcot I of 1
 

G & G CONSTRUCTION COrlPANY 
Nabuo-Snn Agustin Section
 

List of Peronno.l 

As_ of.A ,ri 2.2 1980Z2B 

Namo. Dosnat.on 

1. Julio (.cnbndo Projoct Engineor 

2. Loonardo Barnnrdino /,ccountnnt
 

3. Lorenzo Oinngn 5urvoyor
 

4. Ivolino [lbino Laboratory Tochnicinn 

5. Tuo (2) Survay Aidus
 

6. Two (2) Lrborntory Aides 

7. One (1) Offico Clark 

http:Dosnat.on
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REPUBLIC OF THE P14ILIPPINES 
Plinictry nf' Public UIighunys 

a n i I a 

. . CT ~ ; . . ~ T_UN TT jkY . . N 

No. 1" 

April 1900
 

ror 

5ub-proJact 9
 

Contract No. VI-C
 

NAOUA-SAN AGUSTI1 SECTIUN 

rourior Uuuidu 

STA. LUCIA-',A,. A1110141 NO, I 

UARAS-SAJ JOjE 140. 2 

CERTEZA OEVrLOP1I1C;T CORPOIIATIOII 
(Consultont)
 

J^I HCRtJANOEZ II S0INjJ CONSTHUCTION 
(Contractor)
 



PHOGRESS EPORT NO. 14 

APRIL 1900 

PROJECT : Nnbun-Snn (.gustin, Sub-projoct 9 
(Fuodor iind No. 1 and 2, Contract No, VI-C) 

I-n. GENEhAL 

This ropurt coUvUrs thu nctivitica and cccomp­

liohmont during thu poriod, llorch 26 to April 25, 

1980. Thu nctivitiou o tho contrnctor conniat 

of hwuling, spruiding nnd compactifln of oubbnou mn­

turi.In, fnril,.orko nn( robnr,, tn uingwllo for hoth 

outlet and inlot, rubnru on cut-off w-11 -nd npron 

for Outlut, trench oxcrvrtion, pruprrL;tion of cumont 

budding, pipu Inying, mnd groutud riprap. 

b. PIoGESS 

T:10 

t,vnilin 

contrnctur .houd significont 

of' thu good ,iunLho conclition 

progress 

during tho 

month. Subgr::dc 

FUT wuro tkun. 

or nuhb non mntrili' 

progruo..
 

c. '.IT±r t 

rorruction Lino conductor] bofore 

inuling, npruinding end compnction 

on both FJudor Hondo avoa in 

Tho our-thur condition in tho projuct run du­

ring thu poriod covor(.d by thin ropcirt tIn gunornlly 

fnir c:nd inrk-hitln. For dr-y to dny condition, rofur 

to ULnthr rnd .;ork-bility ,uport, ,nnux VI-f-. 

1I-8. NO. Y(J.0 O,,, ID;j'.;i .,TiMCTUIRE . 1(t'W;uLr liond ,No1) 

no .Pop:._rntLion 

lIr.ulinor, sprun.ding -indcompnction of subbnau 

mnturirls, Itum 100 on tho follouing atntion nftor 

VI-C-i
 



ALrxiA.1980 

sub-grndo olovntion corrections nnd FDT wore un­

dortnkon: 

St:i. 0 + 000 to Stc. 1 * 620 

3tn. 1 + 800 to Sti. 2 + 320 

Stn. 2 + 600 to Strn. 2 + 822.08
 

Impair of domogojd ombnnkmont duo to typhoon 

"Dirin9" nt 5tr. 0 + 100 to Sta. 0 + 580 wns un­

dortdon. 

Structuros
 

RCDC nt Stn. 2 + 803.89, pouring of wingurlls 

f'or buth outlot nnd inlot, apron and cut-off wnll 

Fur outlot completed. 

IncidLntOl Construction
 

Groutod riprop uoro rill comploted excopt for 

tho nwu propnqud 2 lino (oxtrn uork) RC pipos. 

b. RODIWAY AJJD DRINGE STRUCTURES jFouudr Rood No..2.) 

0n o P r ornti on 

Hauling, spronding nnd comptction of .ubbnso 

mntorinlo, Itum 108 on tho following otationo riftor 

cubgrndu oluv-tion coroctions: 

Stn. 1 + 565.09 to Sto. 2 + 300 

,tn. 7 + 300.00 to Stn. 2 + 400 

Incidentol Construction
 

Plncing of groutod riprnp nt bte. I + 571 

inlot nnd outlut. 

qp 2ITgIA;LS.1ESTING '.Np CONT_ j. fco Rofld 

No toot uma tnkon during this period.
 
VI-C-2
 

III 



Agril 1980
 

COMMENTS AND RECOMMENDATIONS 

Progress:
 

Schodulod - ------------ 10 

Actual g--------------9.131j 

Slippage(negativu)- --------- 0----'.87 

Total time elspsed --------- 498 days 
(As of April 25, 1980) 

With a negntive slippage of 0.87;, the contractor 

is oxpuctod to finish his contrnct by tho middle of flay 

1980. 

Certified corroct as vurifiod in the field.
 

2 E.VILLMA"&IL 
Prb-Jict flanager 

VI-C-3 10
 



fil 1,,0 	 Annex VI-L-A
 
Shoot 1 of 2
 

PROJECT: NABUA-SAN AGUSTINJ SECTION, CONTRACT VI-C 

WEATHER AND WORKABILITY REPORT 

FOR THE PERIOD COVERED AR. 26 TO APRIL 25g190 

Dato Uonthor RmrsUnworkablo 	 Days 

flor. 	 26, 1980 Fnir IWorkablo Nono 

27 -6o- -do- -do­

28 -do- -do- -do­

29 -do- -do- -do­

30 -do- -do- -do­

31 -do- -do- -do-

Apr. I -do- -do- -do­

2 -do- -dc- -do­

3 -do- -do- -do­

4 -do- -do- -do­

5 -do- -do- -do­

6 -do- -do- -do­

7 -do- -do- -clo­

a -do- -do- -do­

9 -do- -ado- -do­

10 -do- -do- -do­

ll -do- -do- -do­

12 -do- -do- -do­

13 -do- -do- -do­

14 -do- -do- -do­

15 -do- -do- -do­

16 -do- -oo- -do­

17 -do- -do- -do­

18 -do- -do- -do­

19 -do- -do- -do­

20 -do- -do- -do­



Shoet 2 of 2 

Onto Woother Remnorko Ujuonblb 1Di 

Apr. 21 Fair Workoblo Nono 

22 -do- -do- -do­

23 -do- -do- -do­

24 -do- -do- -do­

25 -do- -do- -do-

TOTAL UNIORKABLE DAYS - None 



April 1980 Annex VI-C-B
 
Shoat I of 1 

J.11. HERNANDEZ & SONS CONSTRUCTION 
Nabue-San Agustin Section 

List of Personnel
 

AsaoApril 25. 190
 

Noe 


1. Coor 0. Elo 


2. Ciulito Jonquin 


3. Ernesto Adolfo 


4. Zonubio Quinones 


5. One (1) 


6. Two (2) 


7. One (1) 


1. One (1) 


9. Two (2) 


10. One (1) 


11. One (1) 


12. Ton (10) 


13. T-io (2) 


14. One (1) 


15. One (1) 


16. One (1) 

17. Thr'o (3) 

18. One (1) 


19. Three (3) 


20. One (1) 


21. Eight (8) 


22. Onn (1) 


23. Thrno (3) 

24. Eighteen (18) 


Desigpnation
 

Project Engineer
 

Project Supervisor
 

Administrative Officer
 

Surveyor
 

Loborntory Technicien
 

Laboratory Aides
 

Clark/Typist
 

Property Custodian
 

Heavy Equipment Checker
 

Survey (ide
 

Security Guard
 

Truck Drivers
 

Rood Roller Operator
 

Road Grnder Operator
 

Payloodor Operator
 

Bulldozer Operator
 

Service Jeep Driver
 

Chief Iochanic 

Mechanic/Helper
 

Foreman
 

fInsons
 

Cnpatos
 

Cnrpunters
 

Lnborers
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'J M HERNANDEZZ SONS INC. 

. ,j .'ATE N EGOTIATED CONTRACT DICOL SECONDARY AND FE 
,. %IJ cIATE DECEM{IER 5, 1978 .;,,TA:?T PACKAG..... 'PACKAGE	 , 


S.1':,;'.-. , AUGUST 12, 1979 SUB-PROJECT NO9,CONTRACTV 
, E,'S".DCOMPLETION DATE FED 24, 1980 PROGRAM OF WORK AND 

;"-CTDLE COMPLETION DATE 

' ,-"'78'1979
 
0 -- --T ' , 

J D VUDJ "A , , i A M 2 j A S D- I { -.+ f.. 
0 3 .5 20 25 30 4;0 50 NO 7;0 8E.RTHWORK 6397Pq 6-355 	 1 m
 
0 0 0 
 '945 4F3 !,144 8co aJIo 41.5 Z. 

L iASE COURSE 19 13 99.0 I894 

0
STlRJ TURES 12 31 9935 '223 	 -0 I ,0-. 4 

4 i'"CENTAL CONSTRUCTION 4 5 ),:- :, 4. 

TOTAL 100 1)913/ 

PROGRESS 
dl _R-* ...-....... J----," I ...... 

2 -.. 
ACTUAL 

.. 
99,3 

. .I. . . . .. / . . . . . 

COMPLETION 
PEL 

GED 

VONTH FLAG 

TOA 0 

SCEDULDrevsed)ACTUAL 

4 

NOTE. 

REviSED AS OF FEDI 1.., 980 AS PE ....... , TME EXTENSON TO FEB 24,r980 SUBJECT TO 
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CEIITEZA DEVJELOPM1IT I.U:POfAT I J 
SPC Compound, Polaingul 

,,1 b a y 

List of CDC Fieldc 

1. Joa~o Vi11anuovn 

2. Dorinador 5olorin 

3. Ilurninr'do Cnbonit 

4. Fri'nuo Turrndo 

5. Grugorlo Amanto 

G. Gr;,ci,-no 11runn 


7. Prudonnuin krquopo 

8. Enricluo Enri-jucz 

9. Isaboln Onli.'o.rio 

10. Ernesto S5'1as, Jr. 

11. Irunoo I,mbrocio 


12., EBorn-,rdo Turingon 


13. IRuportu rudorc, Jr. 

14. Joso Ruvillri 

15. Cln1dcu Eui~obio 

16. Edmundo Unins 

17. Iliguclito E!,pinar 

18. Dnnilo Nui~uz 

19. Arthur Turingoin 

20. Amido TorLLI 

'L1. Poncinno rluontu 

22. !jturnino Urniarjn 

23. Porfiriu duoor 5.)ntos 

24. Ilnrmanogildo Gn.tingi 

25. Gnvino CL'rtotin 

26. rtool Iturrio3, 

27. ;?ici-rdo riocelino 

28. FNonua1J Aewndorn 

29. Pnblu S. doln Pt-ir 

30. tAvolino IUiutol 

Porsonnol
 

Projet flanagr 

Sr. Highuny Enginour 

Sr. Bridgo/Ornincigo Engineer 

Sr. 5oils/fhturiv.11, Enginuor 

Sr. cQunntity/Cuat Enginoer 

Surveyor Engr. (on lonvu off.
 
[April lot 1900)
 

A.sst. fridge/Qrnin Engr.
 

[.9st. IHighn:my Engjr. 

Asst. Ilighty Engr. 

tAiot. Soils/'Intur is Engr. 
[jmnt . nwu.ntity/Cost Engr. 

Asst. Dunntity/Cost Engr. 

o~sL. Survoyor Engr. 

,st. Survoyoir Engi'. 

uricdqu/Drf.-ngo Const. Insp. 

flrirign/Dr, inrcgu Const. Insp. 

3ridqu/Jr;,nyo Const. Inop. 

Bridgu/Drninngo Cunst. Inap. 

EBridgo/Ur.,iiniou Const. mop. 

Ear thuork/Pnuurnunt Im~puctur 

rart2Ior,/Privomrunt 1ntpuctrjr 

Enrthiirk/Priumnunt Inuipoctor 

EI,,rthtuurk/P;.vornunt InUpoctor 

Liburntory Tuchcnicinn 

L,-bor,.Lory Twdnicion 

Loborrtory Tticinicirnn 

Dratton- n 

Drftnmn ~ 
ra~mini! tiitiv. o,'ricor 

Agi.tdmin. orficur 

http:5oils/fhturiv.11


0 0 

Nnmo 

31. Rounoin, Rotnubit 

32. Crirmon tColi~brndo 

33. Lilin Ginndii 

34. Pou1l' L.Jifitig 

35. Rogo Atagnt 

36. Edlunrdo) Sninariot.-

37. liu'inu Ilayon 

30. Poliondn) [IunalioDrv 

39. ftiLuro iiodricjuoz 

40. Rnmon ',[Juino 

4?. 11od(oll-) lirc~ii't 

43. fint w.rlin:-

44. Nic-iio I rimnimjin 

45.. f1.rnardo 'jrLnrio 

46. A'bolordo Ptirid,df 

indolI 
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D ai on 

Projact f1,ccountiint 

Scurtori/Typist 

Llurk/Typi'A 

Filtj Clonk 
Utility/I Itwaungcir 

Jnnituir 

Driuuir 

Drivu: 

Drii 

Urivor 

Drivur
 

:bu(curity Gu:ir( 

SOCUrity Guzird 

Socurity Curird 

SubtdttucI by: 

tAVIELUJ G. BOt.L 
rooit. I~dn.in. Orficur 


