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July 1980 

PROGRESS REPORT NO. 26
 

July 1980
 

PROJECT : Nabua-San Juan-Libon Road, Sub-project 11
 

(Nabua-Tandaay Section, Contract No. 1)
 

I-a. GENERAL
 

This report covers the activities and accomp­

lishment of the contractor from June 26 to July 25,
 

1980. Activities of the contractor consisted of
 

casting of R.C. pipes, trench excavation, sand ce­

ment bedding, pipe laying, R.C.P.C. backfilling,
 

construction of headwalls, wingwalls and apron of
 

RCPC, structural excavation for RCBC, construction
 

of slope protection on both sides of the propesed
 

spillway (Feeder Road #4), base foundation prepa­

ration, dewatering, pouring concrete on sidewall of
 

proposed R.C.B.C. at Sta. 0+640, Secondary Road;
 

stockpiling of item 108, crushed aggregates and fine
 

aggregates and base preparation for concrete pave­

ment.
 

b. PROGRESS
 

The contractor failed to show significant prog­

ress notably on concreting work for pavement due to
 

his failure to procure cement. However, the contrac­

tor concentrated his work on drainage structures.
 

c. WEATHER 

The weather condition in the project area was
 

generally fair. For day to day weather report, re­

fer to Weather and Workability Report. Annex I-A.
 

II-a. ROADWAY AND DRAINAGE STRUCTURES (Secondary Road)
 

Construction Survey
 

Checking of alignment and elevation for R.C.P.C.
 

and R.C.B.C. in preparation for concrete pouring on
 

bottom slabs.
 



Ckecking of alignment of forms of pavement.
 

Sta. 4+280 to 4+440 (Right lane)
 

Pavement
 

No Activity
 

Structures
 

1. Reinforced Concrete Box Culverts
 

a. Sta. 0+186.05 2-3.00 x 2.40
 

1. Concrete pouring on bottom slab.
 

b. Sta. 0+650 2-4.00 x 2.50 x 9.70
 

1. Concrete pouring on bottom slab.
 

2. Concrete pouring cn 2-sidewalls.
 

c. 	Sta. 1+042.90 2-4.00 x 2.50.
 

No Activity.
 

Culvert
2. Reinforced Concrete Pipe 


Installation of minor drainage structures:
 
No Activity.
 

Incidental Construction
 

Placing 	of grouted riprap (headwall, wingwall,
 

apron and cut-off wall.) for RCPC inlet and outlet
 

at the following stations: (all are still in prog­

ress)
 

Sta. 0 + 298.30
 

0 + 393.20
 
0 + 109.20
 

0 + 424.50
 

0 + 254.18
 

b. ROADWAY AND DRAINAGE STRUCTURES Feeder Road NO. 1)
 

Construction Survey
 

No Activity.
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July 1980
 

ROADWAY AND DRAINAGE STRUCTURES (Feeder Road No. 2)
c. 


Construction Survey
 

Checking of invert elevation prior to laying
 

of RC pipes.
 

Structures
 

the following
Installation of RC pipes on 


station.
 

1-0.91 m 0 x 2, right lane.
Station 1 + 369.80 


ROADWAY AND DRAINAGE STRUCTURES (Feeder Road No. 3)
d. 


Construction Survey
 

Checking of subgrade elevation from Sta. 0+340
 

to Sta. 1+600.
 

Structures
 

No Activity.
 

ROADWAY AND DRAINAGE STRUCTURES Feeder Road No. 4)
e. 


Re-survey 	was conducted as to alignment and
 

conform to plan elevation on
invert elevation to 


proposed spillway.
 

Structures
 

Pipe laying (spillway) 3-0.91 m 0 x 9, whole
 

section.
 

f. ROADWAY AND DRAINAGE STRUCTURES (FeederRoad No. 5)
 

Construction Surve,
 

No Activity.
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Incidental Construction
 

No Activity. 

ROADWAY AND DRAINAGE STRUCTURES (Feeder Road :6 

Construction Surve4 

Subgrade checking. 

Sta. 2 + 830 to 	 3 + ibO 

Earthwork
 

of 107 at Sta. 2+830 to 3+160.
Cpreading 


(correction only.)
 

Structures
 

No Activity. 

Incidental Construction
 

No Activity. 

FeederI MATERIALTESTING AND CONTROL (necondarLand 

Roads) 

for materials 	qua-
Laboratory and field tests 


lity control and concreting supervision were under­

taken during this period, June 26 , to July 25, 1980
 

are as follows:
 

a. Secondary 	R9oad
 

Item 108, AgQregate Subbase 

1. F.D.T. -	 .....
 

Item 405, Concrete Class,,"Al
 

1. 	Grading :
 

1-4
 



2)ul"' 1980
 

3
a. Fine Aggregate ...... 


3
b. Coarse Aggregate .
 

b. Feeder Road : 3
 

Item 108 Ac rIeteSubbase
 

2a. Grading------- ---

b. P.L., L.L. & P.l. . . . 2 

c. Compaction - ----- - 2 

Total Accomplishment as of 2JyX25 980
 

1. secondary Road
 

a. Roads
 

Subgrade------- -- 8.36 kms,
 

Base . . . . . . .. . - 8.07 kms.
 

pavement------- -- 4.894 kms.
 

b. Structures
 

Reinforced Concrete Pipe Culvert
 

0.610 m 0 RCPC - . .. 97.1 L.M. 

0.760 m 0 RCPC -- 84.9 L.M. 

6.910 m 0 RCPC . -.... 126.7 L.M. 

1.070 m 0 RCPC - 15.0 L.M. 

1.22 m 0 RCPC -- --- -22.0 L.M. 

Reinforcod Concrete Box Culvert
 
3
41 m
2.5 .. ..
0+650 2-4.00 x 


.
 . . 32 m3
 
1+042.9 2-4.00 x 2.5 


2. Feeder Road 1 

a. Roads
 

Subgrade -.------ -- 3.52 Kms.
 

Surfacing -- ------ 3.00 kms. 
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b. Brides 

Substructures -

Superstructures -.... 

18.29 L.,. 

18.29 L.M. 

timber 

timber 

c. Structures 

0.610 m 0 RCPC 
0.760 m 0 RCPC 

-

-

-

..... 

- - - 56.00 L.M. 

6.00 L.M. 

3. Feeder Roadj 2 

a. Roads 

Subgrade -.- ------

Surfacing -....... 

2.79 kms. 

2.79 kms. 

b. Structures 

0.1510 m 0 
0.760 m 0 
0.910 m 0 
1.220 m 0 

RCPC 

RCPC 

RCPC 

RCPC 

. 

..... 

... 

. 

-

.. 

.--

. 34.00 L.M. 

8.00 L.M. 

14.00 L.M. 

4.00 L.M. 

4. Feeder Road. 3 

a. Roads 

Subgrade 

Surfacing 

-

-

.. . .. 

. 

. 

.. 

1.55 kms. 

i1 

b. Structures 

N i I 

5. Feeder Roa d # 4 

Roads 

Subgrade -- ------- - 1.22 kms. 



3uly 1980 

b. Structures 

0.610 m 0 RCPC - 6.00 L.M. 

0.910 m $ RCPC -- --- - 35.00 L.M. 

6. Feeder RoadJ 5 

a. Roads 

SubgradE ---- 2.12 kms. 

Surfacrg..- ---- -- 2.12 kins. 

b. Structures 

0.,510 . . . .. . . .. 19.00 L.M. 

0.910 - ... 24.00 L.M. 

1.070 - - - 3.00 L.M, 

7. Feeder Road *.6 

a. Roads 

Subgrade ... .. 1.02 kms. 

Surfacing . .. . . . . .- 1.02 kms. 

b. Structures 

0.610 m 0 RCPC ...... 32.00 L.M. 

1.520 m 0 RCPC .... 24.00 L.M. 
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COi'IErNTS AND RECOMMENDATIONS 

Progress: 

Scheduled . .. .. .. . 90.71% 

Actual . 69.41% 

Slippage (Negative) -. - . . 21.30. 

Total time elapsed - - '770 days 

(As of July 25, 1980) 

Ri3mdial measures were suggesLed every now and
 

es­
then to improve procedures and planning of work 


Prog-­pecially in the construction of Box Culverts. 


ress was showni when contractor 
was able to pour on
 

sidewalls.
bottom slabs and 


Main factors that affected the work are : 

1) Failure to procure cement. 

2) Lack of formworks.
 

3) The advent of the rainy season. (4 days
 

site during the period.
unworkability of 


as verified in the field.Cettified correct 

JOSE" E. VILLANUEVA ~ 
project Manager 
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PROJECT : Nabua- Tandaa Section. Contract I 

Weather and Workability Report 

For the period covered June 26 to July 26, 1980
 

D a t e WEA'HER ROVIARKS UNWORKABLE DAYS 

June 26, 1980 Fair workable None 

27 .-do- -do- -do­

28 Cloudy to fair -do.- -do­

29 - do - -dd- -do­

30 Rainy Unworkable I day
 

July 1, 1980 Fair Workable None 

2 -do.- -do- -do­

3 .-do-- -do-. -do­

-do­4 -do- -do-


5 -do- -do- -do­

6 -do- -do ... do­

7 -do- -do- -do­

8 -do- -,do- -do­

9 Rainshower Unworkable 1 day 

10 Fair Workable None 

11 -do- -do- --do­

12 -do- --do- -do­

13 -do- -do- -do­

14 Fair to rainsho­
wgr in the afternoon --do- -do­

15 Fair -do- -do­

16 .-do- -do.- -do­

17 -do-
 -do- --do­

18 -do- -do-- -do­

19 -do- -do- -do­

20 -do- -do- -do­

21 -do- -do- -do­
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D a t a WEATHER REMARKS UNWORKABLE DAYS 

July 22 Fair Workable None 

23 Cloudy to Fair -do- -do­

24 Stormy Unworkable 1 day 

25 - do- -do- -do-

TOTAL UNWORKABLE DAYS = 4 DAYS 
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S.P. 	DACtR CONSTRUCTION CO., 

Nabua-.Tandaay Road project
 

List of personnel
 

Name 


1. Vicente Chua 


2. Antonio Aldana 


3. Enrique Etrata 


4. Jojo Ventura 


5. Rogelio Celebrado 


6. Roger Sarmiento 


7. Teodoro Orante 


8. Sergio Ballester 


9. Jun Balderama 


10. Oscar Astibe 


11. Ricardo Dellumas 


12. Dong Vasquez 


13. Diony Aquino 


14. liernando Ferrer, Jr. 


15. Danny Astibe 


16. Nida Ferandez 


17. Venancio Velorid 


18. Federico De Vera 


19. Porperio de Asis 


20. Boy Musa 


21. Pedro Senso 


22. Nicolas Bascon 


23. Roger Vensolez 


24. Eduardo Domu 


25. Eddie Santos 


26. Leopoldo Velosa 


27. Six (6) 
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INC.
 

Designation 

Project Manager
 

Resident Engineer
 

Asst. Project Engineer
 

Administrative Officer
 

Surveyor
 

Instrumentman
 

Survey Aide
 

Survey Aide
 

Survey Aide
 

Survey Aide
 

Survey Aide
 

Survey Aide
 

Laboratory Technician 

Laboratory Technician 

Laboratory Aide 

Lab. Aide (Clerk/Typist) 

Foreman
 

Foreman
 

Foreman
 

Chief Mechanic
 

Bulldozer Mechanic
 

Grader Operator
 

Payloader Operator
 

Roller Operator
 

Mechanic Helper
 

Crusher Plant Operator
 

Dump Truck Drivers
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BICOL RIVER 3ASIN DEVELOPMENT PROGRAM OFFICE 

San 3ose, Pili, Camarinee Sur 

Employment Generation Survey (SS3) 

Name of Contractor : S.P. DACER CONSTRUCTION CO.. 

For the month of : July 1980 

INC. 

Administrative/ 

: Finance : 

Engineering 

Technical 

Skilled Unskilled 

Manila-based 

Local-hired 

Sub-Contractor 

Total 

2/ 

3/ 

: 

: 

?. 

-

. 

2 

4 

. 19 

10 

29 

. 

60 

60 

j/ Includes permanent employees 

2/ Employees residing within the Basin Area 

3_/ Local hired only 



July 


Property 


No. 


TM-I 


TM-2 


DT-14 


DT-15 


DT-17 


DT-18 


DT-19 


ST-I 


ST-2 


ST-3 


1 


1 


1 


1 


DT-16 


S.P. DACER CONSTRUCTION CO., INC.
 

Nabue-Tandaay Section
 

Contract No. I
 

LIST OF EQUIPMENT
 
As of July 25, 1980
 

Nomenclature Capacity Manufacturers 

Make Model 

Transit Mixer 5 cu.m. Isuzu TMK 

Transit Mixer 5 cu.m. Isuzu TMK 

Dump Truck 5 cu.m. Isuzu TD50 

Dump Truck 5 Ou.m. Isuzu TD50 

Dump Truck 5 cu.m. Isuzu TDO50 

Dump Truck 5 cu.m. Isuzu TD50 

Dump Truck 5 cu.m. Isuzu TD5O 

Stake Truck 6.3 cu.m. Red M35A1 

Stake Truck 6.3 cu.m. Red M359 

Stake Truck 6.3 cu.m. Red M4342 

Service Jeep 

Batch Plant, 3 cu.m. 

Rock Crushed, 4 cu.m.hr. 

Concrete Vibrator 

Dump Truck 5 cu.m. Isuzu TD50 

Annex I-C
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Serial No. 


215611 


207366 


1745956 


1754407 


1759763 


1751170 


1754423 


59587 


59596 


60846 


1754407 


R 6 M a r k s
 
Serviceability
 

Operational
 

- do ­

- do ­

- do ­

- do ­

- do ­

- do ­

- do ­

- do ­

- do ­

- do ­

- do ­

- do ­

- do ­

- do ­
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Property 

No. 

Nomenclcture Capacity-

Make 

ManufacLurers 

Model Serial No. 

R e m a r k s 

Serviceability 

Concrete Saw CS250 operationa] 

Vibratory Compactor 
(plate) 40 cm. wide 

-do -

GD-i 

TR-1 

PL-? 

PL-2 

TR-2 

Dozer I 

PR-1 

Grader 

Tandem Roller 

Payloader 

Payloader 

Tandem Roller 

Dulldozer,4D 

Pheumatic Roller 

12 tons 

1.2 cu.m. 

1.2 cu.m. 

10 tons 

10 tons 

Komatsu 

Y'K K 

Kimco 

Kimco 

Gallion 

Cat. 

GD37 

,'M310 

JH65 

JH65 

4H-1'288 

1556 

CM8383 

CN-8227 

- do ­

- do ­

- do -

- do ­

- do ­

- do -

Idle 



CONTRACTOR S. P DACER CONSTRUCTION CO. INC.
 

BIDDING DATE NOV. II 1977 	 2BC, 
01Cc 

OFF1CAL STARTING DATE: 	 JUNE 15, 197 8 

PRO%ORIGINAL COMPLETION DATE FEB. 5, 1980 SUB 

prC
APPROVED REVISED COMPLETION DATE 

PROBABLE COMPLETION DATE 
-	 1978 

K- ' W 	 197 
J "aITEM 	 a. 010 a.1	 r,o .0I 

I 	 -s0 i , Oi 1j A 3 0 
_. 

5.82 95 5.53 ! 0 !5I GENERAL 	 117 1Ii 117 . 

4 . . 
____ 

31.11 195.291,2964:2 EARTHWORK 
33 3H-_BASEOURSE_"-t 

121.42 69.00,14.78ASE COURSE. 
...	 "P V ... 1- ..- - -' - "-... 

4SURFACE. COURSE 5 PAVEMENT 131.79:49.48, 15.73 

,5 -STRUCTURES 	 i7.89.34.85 2.75 

, 19*.9,5. 0.9809 I6 6•ONINCiDENTAl CONSTRUCTI 

STRUCTUTES TOTAL 700! 69.4 . 

_ ,. 	 . .. 	 _ _ .t 

.	 -PROGRESS:"• 

SCHEDULED-7."
 
ACTUAL /
 
.:. ' ::. "i.. " " ACTUAL .41.,
 

14 1 1 	 0 .71 

SCHEDULED 9 
•-...-Z' . \411 REPORT]'
 

- ,,o,\MONTIA FLAG 
COMPLETO\ T A 

NOTE:PERIOD 
' '... ' LEGEN. SCHEDULED(revised) REVISED AS O 

- "HS 

LE ACTUAL 	 EXTENSION TCSE" 
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REPUBLIC OF THE PHILIPPINES
 
Mlinistry of Public Hightays 

[1 a n i 1 a 

MONTHLY CONSTRUCTION REPORT
 

Mo. 25 

Duly 1980
 

for
 

Sub-projact 11
 

Contract No. II-A 

JUAN (BATO) SECTIONTANDAt.Y-SAN 

Secondary Road
 

and 

Feeder Roads 

PURSI11A NO.TANDAAY-SANGUMP.Y-LA 

DOLOROSA-INAPATAN NO. 8 

DOLOROSA-5AN VICENTE NO. 9 

MALAUAG-DURAN NO. 10 

MALA'G-SAM FRANCISCO NO. 13 

CERTEZ' DEVELOPIENT CORPORATION
 
(Consultant) 

F . F. CRUZ & CO. , INC. 
(Contractor)
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July 1980
 

PROGRESS REPORT NO. 25
 

PROJECT : 	Nabua-San Juan--Libon Road, Subproject 11
 

(Tandaay-San Juan Section, Contract No. Il-A)
 

I-a. GENERAL
 

Final acceptance of this projecL was recom­

mended after minor defects found during the fi­

nal inspection have been corrected. Documents are
 

under preparation for the turnover of the project
 

to proper government agencies.
 

Certifisd correct as verified in the field.
 

"-,Project Clanager 

(6
 



CCN1TACTOR 

DIDDING DATE: 
OFFICIAL STARTING DATE: 

F. F. CRUZ a CO., 

I I NOVEMBER 1977 
16 JULY 1978 

INC. 

G"coL 

ORIGINAL COMPLETION DATE: 

APPROVED REVISED COMPLETION 

7 MARCH 

DATE 

1980 s.. 

PRO 

FROADLE COMPLETION DATE 

i w!
-'~OF­ 1978 

2 

GENERAL 

EARTHWORK 

<[50 QLI .0L 

___ _ o: 

o.?4. 100 •0.24 
,_-I *. 

35.401000035.40 

-

J+A 
0 20 

.-

0 

0 

[S 

: ­- .. 

'3 

2 

0 

.. 

6 

!3 

3 BASE COURSE 18.04'100.00 18.04 

4 SURFACE COURSE 6 PAVEMENT 36.73 100.00 36.73. 

STRUCTURES 5.55: 100 5.55 

S INCIDENTAL CONSTRUCTION :4.04 100 4.04 

TOTAL ioo 1Oo 

PROGRESS: 
SCHEDULED -7 

'ACTU AL "1 
ACTUAL 

,-

-Ioo, 

i 

I 

'-­

0 14 1 

02 4. toto; 'KT~z~' L'0 

*.,6WLETN 
PREVIOUS 
THIS .PEROD 

LEGEND 

, -SCHEDULED 
,'EPORT' 

MONTH FLAG 

- SCHEDULED (revised) 
ACTUAL 

93.32 .... _ 

NOTE: 
REVISED A 
TIME EXTE 
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PACKAGE - 4 
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REPUBLIC OF THE PHILIPPINES 
Ministry of public Highways
 

M a n i 1 a
 

MONTHLY CONSTRUCTION REPORT 

No. 25
 

July 1980 

Sub-project 11
 

Contract No. 111
 

LIBON-NUGPO SECTION
 

Secondary Road
 

and
 

Feeder Roads
 

DEL ROSARIO-INOGMAC NO. 12
 

BULUSAN-LAKE BATO NO. 13
 

LA MEDALLA-LAKE BATO NO. 14 

NUGPO-DARIW-MALOSBOLOS NO. 15
 

CERTEZA DEVELOPMENT CORPORATIO14
 

(Consultant)
 

DIMSON (MANILA), INCORPORATED 
(Contractor)
 



PROGRESS REPORT NO. 

q.Y 19 8o0 
25 

PROJECT : Nabua-San Juan-Libon Road, Sub-project 11 

(Libon-.Nugpo Section, Contract IIi) 

I-a. GENERAL 

Tlis report covers the activities and accomp­

lishment during the period June 2(; to July 25, 1980. 

Activities of the Contractor consisted of hualing, 

spreading and compaction of base course materials, 

processing of concrete aggreghtes, driving of con­

crete sheet piles, concreting of bridge superstruc­

ture, construction of grouted riprap embankment pro­

tection along the Secondary Road and at bridge abut­

ments, preparation of foundation fill end concreting 

of cut-off walls and floor slab of the box culvert 

at Feeder Road No. 13. 

b. PROGRESS 

The Contractor, pending the approval of Change 

Order No, 2, proceeded with driving of precast pro­

tection piles at bridge abutments and along Secon­

dary Road, Sta. 1+140 to Sta. 1+200 (left side), at 

their own risk. Corrections for Item 108 to The re­

quired thickness was undertaken at Feeder Road No. 

13., 14 and 15. However, to date accomplishment is 

13.65,,'; behind scheduled which is mainly due to the 

Contractor's pending approval of request for the 

deletion of Item 316 by the Contractor. 

c. WEATHER 

The weather condition at the project area du­

ring the period covered by this report was generally 

T T T 4 YO 



j9ly 9 8 0 

cloudy with sporadic'rains. A total of six (6)
 

days time extension is recommended due to unwork­

to day wf;:ather condition,ability of sites. For day 


refer to Weather and Workability Report, Annex
 

III-A.
 

d. PERSONNEL AND EQUIPMENT
 

1. List of Personnel - See Annex III-80. 

2. List of Equipment - See Annex III-C.
 

BRIDGES AND DRIAINAGE STRUCTURES (Secondary
II-a. ROADS 


Construction Survey
 

Survey works consisted of checking of ele­

vation of bridge superstructures and sLaking out
 

the line of sheet piles from Sta. 1+140 to 1+
of 


200.
 

Earthwork
 

No activity. Embankment formation up to sub­

grade level at the approaches of Paklas3 Bridges is
 

the only remaining activity to be done.
 

Base Course
 

Hauling and stockpiling of aggregate subbase
 

materials was done from Sta. 1+460 - Sta. 1+740.
 

Drainage Structures 

To date, construction of box culverts and
 

laying of drainage RC pipes along tho Secondary 

Road is completed except for the extension of an 

existing 0.91 m 0 pipeline at Sta. 1+137.82. 

http:1+137.82


3uly 19ao 

Incidental Construction
 

a) The Contractor has already com;plebed the
 

construction of grouted riprap embankment protect­

ion along the Secondary Road at the following sect­

ion
 

Sta. 0+550 - Sta. 0+640 left side
 

Sta. 0+920 - Sta. 1+120 left side
 

Sta. 1+660 - Sta. 1+781.50 left side 

Sta. 0+550 --Sta. 1+120 right side 

Sta. 1+460 - Sta. 1+670 right side 

Sta. 1+690 - Sta. 1+96J righL side 

Sta. 2+396 - Sta. 2+750 right side 

b) Construction of grouted riprap (Headwall,
 

wingwall apron and cut-off wall) for drainage pipes
 

was completed at Sta. 1+517 (outlet portion only)
 

Nuo and Lastaca Brd es:
 

Accomplishment on all items of work of these
 

completed structures was already reported last per­

iod.
 

Paklas I BridQe:
 

Concreting of first and span slab and side­

walls, second and span superstructures and wingwalls
 

account for the accomplishment this period. Remain­

ing item of work is the concreting of railings and
 

railing posts.
 

Paklas II Br idne 

Concreting of railings and wingwalls was done
 

during this period. Construction of grouted riprap
 

at abutment B is in progress.
 

http:1+781.50


July 1960 

Paklas II. Brid 

done during this
Corcretin of wingwalls was 

at both

period. Co;btrucuion of grouted riprap 


abutments is in progress. 

12 (D. Rosario-Inoygac)b. FEEDER ROAD NO. 

pipes and construction of
Installation of 


drainage structures at Sta. 1+295
 grouted riprap for 


and Sta. 1+828 was done during this period. There
 

in the contract. 
was no activity on bther work items 

correct-
However, the Contractor stil. has to apply 

some sections of the initially laid item
ions to 

with the required thickness as called
108 to conform 

for in the plans.
 

NO. 13 (oulusan-Lake Bato)c. FEEDER ROAD 


Construction Survey 

Survey works consisted of establishing re­

ference stakes for finished grade of item 108 and 

checking of alignment and elevations of' the box
 

culvert at Sta. 5+207.
 

Earthuwor k 

No Activity.
 

Base Course:
 

of aggre-The contractor started with placing 

gate subbase materials to the required tickness of
 

20 cms. from Sta. 3+543 to Sta. 5+030.
 

Draig Sryycturu es 

the box culvert at Sta. 5+207
Construction of 

is in full swing. Preparation of foundation fill, 

.111-4 
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pouring of lean concrete and concr'eting of floor 

slab (barrel sections) and cut.off wall (outlet 

section) was finished durinc, this period. Set­

forms and rebars for sidewalls and deck
ting of 


slab is underway. 

d. FEEDER ROAD NO. 14 (La Medalla ... Lake. ato) 

During this period, the Contractor was able 

to finish the corrections as to the required thick­

ness of aggregate subbase materials. All other
 

work items in the contract are completed.
 

e. FEEDER ROAD f-o. 1S iuJu -bariw-Molosbolos) 

Construction ByrvY 

Reference stakes for finis~ied grade of item
 

Sta. 13+000.
108 was established from Sta. 7+830 to 


Earthwork
 

iio activity. 

Base Course
 

The Contractor continued placing aggregate 

subbase materials to the required thickness from 

Sta. 7+830 to Sta. 12+100. 

Drainage Structures
 

No activity. Installation of drainage pipes
 

was completed last report period.
 

Incidental Construction
 

Construction of grouted riprap (headwall,
 

for RCPC at Sta.
wingwall, apron and cut-off wall) 


15+623 and Sta. 15+740 was completed. An additional
 

riprap was constiucted at the outlet of both pipe­

lines to avoid acouring of embankment slope.
 



CONITROL (Secondary & Feeder
III MATERIAL TESTING AjD 

--	 'oads)
 

test for materials qua-
Laboratory and field 


lity control and concreting supervision were 
un­

to July 25,

dertaken during this period, June 26 


1980 are as follows:
 

1. 	 Secondar Road
 

Item 107_. Common Borrow
 

---- -1
a. 	 F.D.T.- ----


Brid, s..)
Item.405,Concrete Class " 


a. 	Grading
 

.	 ­1. 	Fine Aggregates 


2. 	 r'oarse Aggregate . . .. . 5 

b. 	Compressive Strength .8
 

2. 	 Feeder Road No. 13
 

Item 405" Concrete Class IIA"RCBC
 

a. 	 Grading
 

2
-1. 	 Fine Aggregate 


- 2
2. 	 Coarse Aggregate - ­

3. 	 Feeder Road No. 15
 

Item 108A Agregate Subbase
 

1...
a. 	 Grading 

. . Ib. 	 PL9 LL9 & PI . . .. 


1
 c. 	 Compaction - ----­

111-6
 



TOTAL ACCOMPLISHMENT AS OF JULY 25. 1980
 

1. Secondary Road
 

. . .. 7.81 kms.
Base . ... .... 

Subgrade . .. . . . .. . 7.6 1 kms. 
-- 0.44 kms.Not yet on grade -----

- 492 kgs.Concrete Class "A" 	 -.. 


- .. .. 38509 kgs.
Reinforcing Steel 


. .. 93 L.M.
610 mm 0 (CPF, . . .. .. 

36 L.M.760 mm $ RCPC - - - ­

197 L.Mo910 mm 0 RCPC .. .. .
 

1070 mm 0 RCPC - - - - 135 L.M.
 

01220 mm $ RCPC -- - - c. L oM. 

1520 mm 0 RtPC - - - - 152 L.M. 

3,200 cu.in.Grouted Riprap -. 


... 60 L.M. (ex-
Conctete sheet 	piling 

cluding cap)
 

2. FEEDER ROAD NO. 	12
 

. 1.715 kms.
Base . .. .	 .. ... 

. 1 .715 kms.Subgrade ... ... 


760 mm 0 RCPC ... . . 7.? L.11.
 

910 11m r RCPC .. .
 .. . . 7 L.M.
 

Grouted rip:ap .. ..... 	 34 cu.m. 

3. Feeder Road No. 	13
 

Base . . . . . ... . 2.10 krns.
 

. . 2.155 kms.
Subgi:ade . . .... . .
 

Not yet on grade -. .. 0.025 km.
 

910 mm 0 RCPC -. .. .. 49 L.M.
 

1220 mm 0 RCPC -..... 28 L.N.
 

7.0 cu.m.
Concrete Class "A" . ... .. 


Reinforcing Steel ...... b46 kgs.
 

. . . .. 138.5 cu.m.
Grouted riprap .. .
 

4. Feeder Road Wo. 	14
 

1.775 kms.
Base -- -------­

111-7
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Subgrade . . 

610 mm 0 RCPC 
910 mm 0 RCPC 
1070 mm 0 RCPC 
1220 mm 0 RCPC 
Grouted riprap 

. 

-

--

-

-

-

. 

-

-

-

. 

. 

-

-

-

-

. 

. 

.. 

. . 

. 

1.775 kms. 

21 L.M. 

35 L.M. 

8 L.M. 

14 L.M. 

159.50 cu.m. 

5. Feeder Road No. 15 

Base -- ---------

Subgrade . . ..------

910 mm $ RCPC -- -----

1070 mm 0 RCPC -- -----­

1520 mm 0 RCPC - -----

-

-40 

-52 

8.097 kms. 

8.097 kms. 

L.M. 

7 L.M. 

L.M. 

Grouted Riprap . .- . -.----. 233.3 cu.m. 

&. Nupo Brid9e 

Bearing piles -- ----- -353 

rest pile - -I------1 

Concrete Class "A" - -

Reinforcing Steel -- -----

Concrete Railings -- -----

Grouted riprap . .------. -. 

L.M. 

unit 

135.28 cu.m. 

17,323 kgs. 

58.40 L.M. 

111 cu.m. 

7. Lastaca Brie 

Bearing piles - -

Test Pile - -------

Concrete Class "A" -

Reinforcing Steel --

Concrete Railings --

Grouted Riprap . . 

- - -

. . 

----

----­

. . . 

. . 

-

. .-

575 L.M. 

1 unit 

112.30 cu.m. 

149554 kgs. 

50.40 L.M. 

60 cu.m. 

8. Paklas i Brid9e 

Bearing piles - -. 

Test pile --.-.-----

Concrete Class "A" 

-

--

-

---

- -. 

-1 

-135.28 

610 L.M. 

unit 

cu.m. 

111-8 



;uly 1,980 

17,323 kgs.
Reinforcing Steel 


9. Paklas II Bridge
 

Bearing piles----------- ....... 	 550 L.M.
 

1 unit
Test pile - ­

135.28 cu.m.
-Concrate Class "A" 


17,323 kgs.
-
Reinforcing Steel 


Concrete Railings - - ----- - -8.40 L.M.
 

10. Paklas III Brid#je
 

. . . . . . ... .. 550 L.M.
Bearing pile . .. .
 

Test pile . . . . . . .. . ...... .. I unit
 
135.28 cu.m.
Concrete Class "All 


. . ... .. . . .... - 17,323 kgs.
Reinforcing steel 

58.40 L.M.
Concrete Railings 




July 190B 

COMMENTS AND RECOMMENDATIONS
 

Progress:
 

78.05%
Scheduled 
- _ 64.40%Actual 


13.65%Slippage (Negative) --------­

742 daysTotal time elapsed ------­

(As of July 25, 1980)
 

date is behind
The total accomplishment 	to 


schedule as reflected in 	the Program of Work and
 

reason this negative
Progress Chart. The main for 


start work
slippage is the contractor's inability to 


Should item 316 be deleted from
 on item 316 (PCCP). 


the contract as requested, accomplishment to date
 

slightly ahead of schedule. Unworkability
would be 

of site caused by unfavorable weather, breakdown of 

pumps have delayed theirconcrete vibrators and water 


Progress of Work.
 

as verified in the field.
Certified correct 


JOSE E. VILLANIE4M
 
Project Manager
 

T T Tin 1 
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PROJECT : LIBON-NUGPO SECTION'.SECONDARY & 

WEATHER AND WOk AB1LITY H'EPOt,'*r 

For the eriod covered June 26 Lo Jul 25, 1980 

REMARKS UN'WORKABLE DAYSD A T E 	 WEATHER 


June 26, 1980 Cloudy u/rain­
shower Workable 	 None
 

-.do­27 	 -do- -.do-

28 	 Cloudy w/inter­
mittent rain­
showors -do-
 -do­

29 	 Rainy Unworkable 1 day 

30 	 Cloudy w/inter­
mittent rain-­
showers .-do- -do-


July 1, 1980 Cloudy w/ rain­
.showers -do - -do­

2 Fair Workable None
 

-- -do­3 Fair 	 do-


4 .-do- --do-. -do­

5 -do-. --do.- -do­

6 .-do- -do-. -do­

7 -do- --do-. -do­

8 -do- -do- --do­

9 -do- -do-- -do­

10 -do- .. do-- -do­

11 -do- -do.....do­

12 -do- -do- -do­

13 .-do- -do.- do­

14 	 Fair to cloudy -do-. --do­

15 
 Cloudy to rainy unworkable 1 day 

16 Fair Workable None 

17 -do- do--..- -do­

18 --do- .-do- -do­

19 -do,- -do- -do­



July 1980 


D A T E WEATER 

July 20, 

21 

22 

23 

24 

25 

1980 Cloudy w/inter­
mittent rain­
showers 

Fair 

-do.-

-do .. . 

Rainy 

-do-

TOTAL UNWORKABLE DAYS 

Annex III-A
 

Sheet 2 of 2
 

REMARJS UNWORKABLE DAYS 

Workable 

-do-

-do-. 

-do--

Unworkable 

-do--

None 

-do­

-do­

-do-

I day 

-do­

= 6 Days 
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DIMSON (MANILA), INCORPORATED 

Libon -. Nugpo Section 

List of Personnel 

As of July_25, 1980 

D nati o nName 

Administrative/Accounting 

1. Herminigildo Cruz 	 Project Manager 

Asst. Proj. Fanager
2. 	 Angel Gallardo 


Adminis-rative Officer/3. 	 Fautino Sarmiento 
Project Accountant 

Propurty Officer
4. 	 Santos Garcia 


5. Willy Cariiio 	 Accounting Officer 

POL 	& Equipment Clerk
6. 	 Jeory Gajilomo 


Office Secretary
7. 	 Anna 5atuito 


Lydia Vasquez 	 Clerk/TypistB. 

9. 	 Rufina Bautista Clerk/Typist
 

Warehiouseman
10. 	 Querubin Quebral 

Radio Operator11. 	 Cenon Torreliza, Jr. 


Camp Tender/Utilityman
12. Emeterio Seva 

E~rnaineer ing Section
 

Bridge/Structure Engr.
1. 	 Angel Villanueva 


2. 	 Felman Narcaida Surveyor/Office Engr.
 

Efren Morada Laboratory Technician
3. 


Laboratury Technician
4. 	 Roberto Sazon 


5. Primitivo Segubiense 	 Laboratory Aide
 

6. 	 Sofio Cerdena Laboratory Aide
 

Draftsman/Levelman
7. 	 Tito Dautista 


8. 	 Cesar Ramirez Draftsman
 

Levlman
9. 	 Noel Roseiada 


Survey Aide
10. 	 Jaime Saligumba 


Survey Aide
11. 	 Simon Sario 


Survey Aide 5
12. Melchor Salud 
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Na me D.sionation 

Operations 

1. Jesus Cudia 


2. Marlo Agbunag 


3. Jose Satparam 


4. Rolando Casili 


5. Orlando Seva 


ea
E9.2~menr t o r s 

1. Rodolfo Bautista 


2. Ricardo Panganiban 


3. Vicente Delos Santos 


4. Felix Orogo 


5. Mario Orogo 


6. Zarlito Tupaz 


7. Ruben Castellano 


8. Julito Marpuri 


9. Joaquin Codamon 


10. Perfecto Abantao 


11. Vicen';e Masukol 


12. Edgardo Atendido 


'13. Cirico Refereza 


14. Dominador Castellaio 


15. Modesto Seva 


Dump Truck Drivers
 

1. Dominador Abello 


2. Nomeriano Corpuz 


3. Lito Cuaresma 


4. Elpidio Jumagdao 


5. Santiago Platero 


6. Antonio Ramos 


7. Prudencio Roncesvalles 


8. Juan Sacayan 


9. Godofredo Sanchez 


Gen. Const. Foreman
 

Trucking Foreman
 

Timekeeper
 

Timekeeper
 

Materials Checker
 

Bulldozer Operator
 

Bulldozer Operator
 

Bulldozer Operator
 

Crane Operator
 

Crane Operator
 

R i g g e r 

Payloader Operator
 

Payloader Operator
 

Payleader Operator
 

Hoad Grader Operator
 

Road Grader Operator
 

Road Roller Operator
 

Wobble Operator
 

Wobble Operator
 

Wobble Operator
 

10. Romeo Suazon
 

11e Esmeraldo Toledana
 

12. Antonio Yu
 

13. Armando Balasan
 

14. Willy Trinidad
 

15. Lazaro Sayson, Jr.
 

16. Elviro Bellonid
 

17. Lito Uyan
 

18. Felimon Alindayo
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Service Vehicle Drivers 

1. Arthur Angawa 


2. Regidor Grospe 


3. 	 Sulpicio Molina 

Ej~iu..rment 

1. Juan Alvarado 


2. Engracio Bermeo 


3. perfecLo Blanqueza 


4. Cesar Segubiense 


5. Felix Payson 


6. Rogelio Payson
 

1. Felizardo Eugenio 


2. Felimon Datoy 


3. Aquilino flanzo 


1. Segundo Paloyapoy 


2. Rodelio David 


3. Orlando Layderos 


4. Nicolas Seva 


5. Cresencio Maomay 


6. Bartolome Orogo 


7. Augusto Segubiense 


8. Jorge iabesa 


9. Teodoro Montero 


10. Teodoro Floresce 


1. Amable Lonsame 


2. Sebastian Sefan 


3. Delfin Sedan 


4. Bernardo Orogo 


Tender 

7. 


8. 


9. 


10. 


11. 


11. 


12. 


13. 


14. 


15. 


16. 


17. 


18. 


'19. 


20. 


5. 


6. 


7. 


8. 


Driver.-Land Cruiser 

Driver-Yellow Ford Fiera 

Driver-R-ed Ford Fiera 

Macario Nasayao
 

Cristino rkentosa
 

Pablo Quite
 

Reynaldo Quite
 

Vicente Sedan
 

Structure Foreman
 

Bridgo Foreman
 

Foreman
 

Emiliano Estillomo
 

Domingo Deluta
 

Joaquin Seva
 

Cresencieno Pilapil
 

Estelito alazado
 

Leopoldo Layderos
 

Pedro Orogo
 

Ireneo Dazo
 

Guillermo Tambong
 

paquito Algadon
 

Samson Sarbues
 

Ruben Alvarado
 

Raymundo Tiongson
 

Antonio Espano
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Apl n i~ o._f..Ayj eqjA 

1. Rodrigo Tesado 

2. Romeo Sta Rosa 

3. Pedro Abila 

4. Lesme Busa 

5. Fidel Devaras 

6. Domingo Ortanez 

7. Dionesio Esmane 


Steelworks
 

1. Alfredo Sigue 

2. Hilario Fernandez 

3. Cirilo Camacho 

4. Danilo Bellocillo 

5. Antonio Maddawim 


RCPCCastin
 

1. Emilio Sario 

2. Alejandro Salud 

3. Pedro Sario 

4. Nestor Gomez 

5. Agustin Vibar 


Repair and Maintenance
 

1, Romeo Edquid 

2. Francisco Labiran 

3. paulino Miralles 

4. Tranquilino Sararana 

5. Deo Toledo 

6. Eduardo Manansala 

7. Danilo Delin 

8. Maximo Lasquite 


9. Donato Cascano 

10. Alfredo Quirong 

11. Jose Segubiense 

12. Ambrosio Se, Jr. 

13. Val Secretario 

14. Alejandro Se 

15. Eduerdo Bartol 

1. Rogelio Corpin 

17. Francisco Rempis 
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Leadman
 
Rigger
 
Laborer
 
-do-­
-do­
-do­
-do-­

Steelman-iead
 
Steelman
 
Steelman
 
Steelman
 
Steelman
 

Leadman
 
Laborer
 
Laborer
 
Laborer
 
Laborer
 

Equipment Superintendent
 
Sr. Mechanic
 
Sr. Mechanic
 
Sr. Mechanic
 
Sr. Mechanic
 
Jr. Mechanic
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nIMSON (MANILA) INCORPORATED
 

Libon-Nugpo Road Project
 

LIST OF EQUIPM1ENT AND VEHICLES
 

As of July 25, 1980
 

Propertyy Date
 

No. Engine Type Chassis No. Engine S.N. Capacity Received
 

UTILITY VEHICLES
 

I Uit S-6 Ford Fier 1600 MUQ3tE CHAI-6015 15 pass. 04-21-78
 

1 Unit Tovot, Land Cruiser 	 ET40-184200 F560319 8 " 02-22-73
 

1 Unit Ford Fiere Yellow 1600 MUO3UT-40167 	 15 " 04-18-79 

LIGHT EnUIPRENT (DUMP TRUCKS) CU.M. 

1 Unit DT-108 GMC Detroit 83-3079-R3 5068-50006D 7.5. cu.m. 04-91-78 

1 Unit DT-119 	 Fuso Engine 5A153-F 569C!Y-15101 7.9 " 06-18-78 

I Unit DT-133 	 isu~u Tr TM657-1709736 110-113558 6.9 " 03-15-78 

1 Unit DT-135 	 Isuzu TMK TMK557E-1795 EL20-206515 6.9 ' 03-15-78 

1 Unit DT-143 	 Isuzu TMK TMK677-1 7361 rLO-?02497 S.9 " 12-12-78 

1 Unit DT-144 	 Isuzu TMK TMKFI20-209620 6.9 " 04001-79 

1 Unit DT-146 	 Isuzu TM 373155 nH!00-415056 6.4 " 04-04-78 

1 Unit DT-147 	 Fuso Engine 83-3083-P43 6DC2-219?l 7.5 ' 12-12-78
 

I Mnit DT-148 	 GMC Detroit 03-@1164TA-5A142 6nC9-06053 7.5 09-25-78
 

1 Unit DT-149 	 Fuso Engine E4TA-5154 6DC2-06055 7.9 " 10-02-78
 

1 Unit DT-150 	 Isuzu TD5OA-1774994 DHIO-459848 5.00 " 03-05-79 

1 Unit DT-151 	 Isuzu TD50A-1737512 DH100-71529947 5.00 03-05-79
 

I Unit DT-152 	 Isuzu TDSOA-1746997 DH100-449219 5.00 " 93-05-79 
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Engine S.N. Capacity
Engine Type Chnssis Mo.
Property 

No. 


TD50A-17440688 DH100-446472 4.30
Isu7u
1 Unit DT-153 

5.00
Isuzu TnSOP-1772587 DH100-458427


1 Unit DT-154 

5.00
Isuzu TD50P-n9?o 13399004


1 Unit DT-I?4 


Isu7u TD50A-37?040 nH100

1 unit DT-1 17 

5.00 


T5OP-1369164 DH100-418329 5.00
Isuzu
1 Unit DT-102 


Isuzu TD50A-1374641 DH100-4042?i 5.00 

1 Unit DT-13B 


5.00
Isuzu TD50A-139865 DH100-417290

I Unit DT-103 


HEAVY EUIPMENTS
 

Komatsu Engine 5110-23-1221 2.5 

t Unit RC. " 1 

2.5Cat. EngineUnit RG. "12 
811411 2.5Cat. EngineI Unit RG. P 8 


Kimco JH65 Cummins Engine 100902 1.5

1 Unit PL. 5 

7588994 1.5
Ct Engine
1 Units P-. ,17 


Kimco JH55 Cummins Engine F172150241001 1.5

I Unit PL. 9 

5119C;Dt Engine
1 Unit DBH - 101 

NH08665337I Unit D80\e12 'i118 Komstsu Engine 


'H0866
I Unit DBOA-1 ?- ' 119 Kometsu Engine 


110-104124 3/4 Cu.m. 

I Unit P&H Crane (Truck Mounted Crane Engine 12 '{Sfr- Cat. 6UD9078 S/! ISU7U 

-.ith pile drivi7ng load. 

0540-Isuzu Engine (Crane D1478)Truck-310731 S/N Crane 305755 


UD14 Crane Engine Truck Fuso Engine 60C2-92368 

HC784A TUM206-0016-VD4 

GMC Cetroit Engine 1210 

Date
 
Received
 

03-05179
 

03-05-79
 

04-09-80
 

04-17-80
 

05-25-80
 

05-25-80
 

05-25-80
 

04-16-79
 

05-22-80
 

05-24-80 

09-19-78 

06-01-80 

01-10-79 

04-03.-8
 

08-03-78
 

08-05L-78
 

07-20-78
 

07-20-78
 

08-05-79
 

04-14-79
 

01-01-79
 

I Unit CR. 114 

1 Unit CR. 15 


1 Unit CR. i 15 


I Unit Road Rollnr -'3 
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Property Date 
No. Engine Type Chassis No. Fngine S.M. Capacity Raceived 

t Unit Road Roller 8 Detroit Engine DA640-30?2983 03-01-79 

1 Unit Nobble ! 3 D1?0-w/later pump 
(Rubber EnginR) 516707 03-10-79 

1 Unit wobble 4 Tauzu Engine DA190-5106707 03-08-79 

1 Unit Delmag 6994 04-15-79 

1 Unit Mixer i I One Ragger 12-03-78 

1 Unit Concrete Mixer ' I C220 313449 Two Bagger 01-01-79 

1 Unit Concrete fixer U 3 One bagger 03-03-78 

1 Unit Concrote fixer 4 Two bagger 02-12-78 

1 Unit Air Comprosor Cat. Engine 6560 03-25-79 

1 Unit Welding Machine 51869906 -32800 02-13-79 

I Unit Generating set-UD6 rngine UDBKM6908 05-06-78 

MAINTENA!ICE AND SUPPORT 

1 Unit Generator Ydnmer TS-6DCS/N 15579 with air compressor Assy, end air tank S/N 164692 03-03-78 

I Unit Generator Yanmar TSO6DC 04-21-78 

I Unit Battery Charge Puertron S/N 25FU6-i220V 05-05-78 

Unit Briggs & Stratton 8 HP 4 cylla 87Q01 for one bagger 04-21-78 

1 Unit Shsepsfoot Drum 04-21-78 

1 Unit Delmag Hammer w/following Hammer Guide & 2 boom guide 04-21-78 
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Property 
No. Engine Type Chassis mo. Engine S.N. Capncity 

Date 
Received 

1 Unit Lathe Machine Cardiff S/N 25730-174 

1 Unit Electric drill Press Model 1C-20 (First) 

1 unit Chain Sa, Mechlech 850 

1 Unit Mixer 

I Unit Concrete Vibretor 

C-220-Isuzu 37?411 Two Bagger 

03-09-78 

09-03-78 

09-20-78 

03-95-70 

07-31-79 
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BICOL RIVER BASIN DEVELOPMENT PROGRAM OFFICE 

Son Jose, Pili,Camerines Sur 

Employment Generation Survey (SS3) 

Name of Contractori 

For the month of : 

Dimson (Manila, Incorporated 

July 1980 

Menila-based 

Local-hired 

Sub-contractor 

Total 

j 

3/ 

a 

'dministrative/: 

Fiaance # 

8 

19 

27 

Fngineering 

Technical 

6 

7 

: 
Skilled 

44 

37 

81 -

Unskilled 

2 

18 

-

20 

j 

21 

3_/ 

Includes permanent employees 

cmpl.oyees residing within the Basin Area 

Local hired only 
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REPUBLIC OF THE PHILIPPINES
 

Ministry of Public Highways
 

M an i1 a
 

MO'iT)LY( CONSTRUCTION REPORT 

No. 17
 

July 1980
 

tub-project 11 

Contract No. IV
 

SAN JUAN (BATO) - NUGPO SECTION 

Secondary Road
 

And
 

Feeder Roads
 

BUGA-PINAGBARILAN NO. 16 

DIVISORIO-LAKE BAITO NO. 	 17 

NO. 18DIVISORIO-HALONGKONG-MACABUGOS 
19
SALVACION-DEL ROSARIO NO. 


GUYODAN-PAYAI NO. 20
 

PAYAK-PAGATPATAN NO. 21
 

GUYODAN-LAKE BATO NO. 22
 

SAN JUAIJ-CATMON NO. 23
 

CERTEZA DEVELOPMENT CORPORATION
 
(Consultant)
 

F.F. 	CRUZ & CO., IrNC. 
(Contractor) 
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PROJECT : 	 NUGPO-SA,',! JUAN-LIBON ROAD, SUBPROJECT 11 
(Nugpo-San Juan Section, Contract IV) 

I-a. GENERAL
 

Work on this project have been totally sus­

pended as of june 28, 1980 due to peace and order
 

conditions as alleged by the contractor. Opinion 

on this matter is being sought from the Regional 

Commander, 	Region V, PC.
 

.TOT.AL ACCOMPLISHMENT AS OF JULY.2.5., 1980 

1. Secondary Road 

Subbase ... ... . .. 8.00 km.
 

Subgrade ..............	 8.13 kin.
 

Not yet on grade -- ---- 0.20 km. 

Concrete Class "A" . -. - . 444.24 cu.m. 

Reinforcing Steel -.--- -36,100 kg. 

610 mm 0 RCPC -.---- ----- -48 L.M. 

910 mm 0 RCPC - 195 L.M. 

1070 mm $ RCPC -. . . . . ... . . 59 L.M. 

1220 mm 0 RCPC ..- 188 L.M. 

- 607.42 	cu.m.
Grouted Riprap -.-- -- ----


Bridges 

AnolijnjjBrid96 

Bored Pile -- ------- - 4 units 

Pile Cup - ----- ---- -2 units 

4 units
Girders ... 	 . .. . . . .
 

2 units
 

. . Completed
 

Rubble Concrete ..
 

Top Slab -... 


. . .. .. . ..- Completed
Railing . . .
 

Backwall & Wingwalls .......- Completed
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Buluang Bridge 

Bored pile .. . . .	 . .. .. 4 units
 

. 2 units
Pile cup -. -.. 


Girders 
 - .- 4 units 

Rubble Concrete .. 2 units 

"fop Slab .. . . . . . .. Completed 

Railing ... ............ Completed 

Backuall & Wingwalls .Completed 

2. Feeder Road N.o. 17
 

79 kin. 

Subgrede . ... ... 79 krii. 

Suibbase-.......... -. 


Concrele Class "A" ...... 90 cu.m. 

Reinforcing Steel ....... 6,600 kg. 

3. Feeder R-Hoad ,. 10
 

ConcreLe Class ;',W" . . . 140 cu.m.
 

Reinforcin, Steel .	 9.00 kgs. 

910 mm 0 FCPC -	 17 L.FL. 

1220 min 0 HCPC . -. ..- 3b L.M. 
3
60 m
.
Grouted kiprap 

4. Feeder Road No. 19 

Subbase . ........ 	 2.089 km.
 

Subgrade ....... . .. .. 2.089 km.
 

5. Feeder rPoad No. 20
 

Subbase -.- -------	 - 4.79 km. 

Subgrade ....- - -	 10 km. 

Concrete Class "A" - - - - 635 cu.m. 

heinforcing Steel ... ... 55,000 kgs. 

610 mm IRCPC -	 10 L.M. 

910 mm 0 RCPC -----	 179 L.M. 

IV-2 



1070 mm 

1220 mm 

$ RCPC 
0 RCPC 

.. 

--

.. . 50 

37 

L.M. 

L.M. 

6. Feeder oad No. 21 

Subbase ... ... . 

Subgrade - . . .. . 

910 mm 0 RCPC . .. 

1070 mm 0 RCPC .. . . 

1220 mm 0 RCPC . .. 

. .. 

. . 

. .. 

... 

None 

2.50 km. 

22 L.M. 

7 L.M. 

8 L.M. 

7. Fee.ede Road No. 22 

Subbase 

Subgrade 

910 mm 0 

-

-..--

RCPC 

--

.. . 

-. 

. . . .-

1.315 km. 

1.315 kim. 

8 L.Fi. 

Grouted Riprap ........ 16.21 cu.m. 

8. Feeder Road .Jo. 23 

Subbase .. .. 

Subgrade .. . .. 

910 mm 0 RCPC -

Crouted Riprap -

.. .. ... 

. . . .. 

- . . . 

-. 

None 

50 km. 

8 L.M. 

None 

IV-3
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COMMENTS A0,D RIECOrMME-rDATIONS
 

Progress : 

. .. 69.98%
Scheduled .
 

62.01%
Actual .. ..- --

Slippage (Negative) . .. . . 7.97".' 

Total time elapsed .. .. 525 days 

(As of July 25, 1980)
 

total and indefinate
Contractor's request for 


peace and order condi­suspension df work due to 


tion was referred to the proper authorities for
 

is
comment before recommandation on the matter 


given by this office.
 

the field..
Certified correct as verified in 


JOSE'E. VILLANUE'..
 
Prbject Fanager
 

T 1-4. 
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PROJECT San Juan-f\luo Section., Contract IV 

WEAThER AiD WO!'KABILITY REPOICT 

For the Period Covered June 26 to July 25J80
 

WEP.THER REIA'K UNWORKABLE DAYSD A T E 

Workable None
June 26, 1980 Fair 


27 -do- -do- -do­

28 Riiny Unworkable 1 day 

29 -do- -do.- 1 day 

30 Fair Workable None
 

July 1, 1980 -do- -do-- -do­

2 -.do-, -do- --do­

3 -do- -do- -do­

4 .. do-- - odo-­

5 Rainy Unworkable 1 day
 

6 Cloudy w/rain­
shower --do- -do­

7 Fair Worktable Hone 

8 --do-- -do- -do­

9 -do- -.do.- -do­

do- do-­10 -do-. .- -­

11"-do-. .-do- -do­

12 -do- -dc.- -do­

13 -do- -do- --do­

14 -do- --do.... do­

'is Rainy Unuorkabl 1 day 

16 Rainy -.do-. -do-

Cloudy w/rain­
shower ,-do- -.do.­

18 Rainy -do- -do­

19 -do- --do- -do­

20 -do- -do . -.do­

21 Cloudy -do- --do­

22 

17 

Cloudy w/rain­
shower -do- -do­
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D A T E WEATHER REMARKS UNWORKABLE DAYS 

July 23, 

24 

25 

1980 Cloudy 

Rainy 

Cloudy w/ rain­
shower 

Unworkable 

-do-

-do-

I day 

-do­

-do-

TOTAL UNWORKABLE DAYS = 15 DAYS 



F.F. CR'UZ CO. I.C
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REPUBLIC OF THE PHILIPPINES 
Ministry of public Highways

Manila 

fIONTHLY CONSTRUCTION REPORT 

No. 17 

July 1980 

for
 

Sub-project 14
 

Contract No,. I.A 

POLANGUI-NAS5II SECTION
 

Secondary Road
 

And 

Feeder Roads
 

PONSO-SAN AGUSTIN NO. 1
 

BALOGO-SAN RAf1Ofe-TABOG NO. 2
 

GARAYONG-.LIGAO NO. 3
 

CERTEZA DEVELOPMENT CORPORATION
 

(Consultant)
 

BETTER BUILDERS CONSTRUCTION CORPORATION
 

(Contractor) 

f 
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PRO REPORT NO. 17 

July 1980
 

PROJECT : 	 POLANGUI-NASISI SECTION, SUB-PROJECT NO. 14 

(Secondary and Feeder Roads, Contract V A 

Bridges Along Secondary Road, Excluded)­

I-a. GENERAL
 

This report covers the activities and accomp­

lishment of the Contractor for the period June 26
 

to July 25, 1980. The activities of the Contractor
 

consisted mainly of embankment formation, sub rede
 
preparations, spreading of subbase materials eitem
 

108) and grouted riprap construction.
 

Additional 	laboratory equipment has been sub­

mitted during this period.
 

b. PROGRESS
 

There(s an increase in the progress and accomp­

lishment of the Contractor compared to previous month
 

to cope up with their negative
but still insufficient 


Inclement weather and inadequate equipment
slippage. 


are the main factors in their unsatis­and personnel 


factory performance.
 

1. Secondary Road
 

FDT Conducted:
 

11+200 - 11+875 (Subgrade level)
 

10+400 - 11+000 (Subgrade level)
 

1+400 - 1+900 (For let layer.)
 

11+000 - 114-200 (For 3rd & 4th layer)
 

9+875 - 10+000 (Subgrado level)
 

9+432 - 9+550 (For 1st layer)
 

Item 107 Spread & Compacted
 

12+300 - 12+400 (Subgrade level w/lOm not in full
 
width)
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9+600 - 9+800 (Subgrade level)
 

11+000 - 11+200 (Subgrade level)
 

1+900 - 2+200 (For 1st leyer)
 

(For 2nd layer, half section only)
1+400 - 1+900 


9+350 - 9+400 (For 2st layer)
 

Itrem 10. _A.ead & ComRaced 

req'd. thickness)
2+300 - 2+650 (not yet to 


9+078 - 9+350
 

10+500 - 10+600
 

11+200 - 11+875
 

12+000 - 12+300
 

12+400 - 12+750
 

2. Feeder Road No. 1
 

(o activity except grouted riprap cons­

- 5+075 L/S (50% complete)
truction along 4+935 


3. Feeder Road No. 2
 

FDT Conducted:
 

6+840 - 7+100 (Subgrade level)
 

8+000 - 8+700 (For 3rd layer)
 

8+750 - 8+800 (For 3rd layer)
 

8+000 - 9+100 (For 2nd layer)
 

t~em 07 Spread & Compacted :
 

7+100 - 7+400 (For 3rd layer)
 

tem 0 ra & Coracted :
 

6+900 - 7+000 (Not yet to req'd. level)
 

ECpjees laid :
 

7+191 - 3-1.22 m 0, L=5.00 m 

I-A-2 



July. 1980 

7+250 - 1-1.07 m 0. L=1.00 m 

7+516 - 1-0.91 m 0. L=7.00 m 

7+650 - 2-1.22 m 09 L=4.00 m 

8+875 - 1-0.61 m 09 L-2.00 m 

8+920 - 1-0.G1 m 0 L=3.00 m 
9+034 - 1-0.61 m 0, L=3.00 m 

4. 	 Feeder Road No. 3
 

Item 107 Spread & Compacted
 

9+934 - 10+100 (Subgrade level)
 

10+100 - 10+550 (For 2nd layer)
 

10+600 - 12+100 (For 2nd layer)
 

c. 	 WEATHER 

The weather during this period was unfavorable
 

due to tropical depressions. For day to day con­

ditions, See Weather & Workability Report, Annex
 

V-A-A.
 

d. 	PERSONNEL & EQUIPMENT
 

I. List of Personnel - See Annex V-A-B
 

2. List of Rquipment - See Annex V-A-C
 

III MATERIALS TESTING AND CONTROL (Secondary & Feeder 

Roads) 

ma-
Laboratory control and Field Tests for 


terials quality control undertaken during this
 

period June 26 to July 25, 1980 are as follows:
 

1. 	SecondaU~ Road 

Item 107Common Borrow
 

F.D,T - -- ------	 - 13 

V-A-3
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2. Feeder Road No. 2 

Item 107. Common Borrow 

a. 

b. 

C. 

d. 

Grading ...... 

PL, LL, PI .. 

Compaction . 

F.D.T. ---- -

. . 

3 

3 

3 

6 

3. Feeder Road No. 3 

em1 0oCo mmon Bor row 

a. 

b. 

c. 

Grading -.------

PL, PI, LL .. ... 

Compaction ...-----

-- 3 

3 

3 

TOTA=L..A.C.CMPL.SM T. AS OF JULY 25 1980 

1. Secondary Road: 

Commun Borrow (I.tem. 07) 

First layer -- ------

Up to 2nd layer -........ 

Up to 3rd layer -- -----

Up to 4th layer -- -----

Lip to subgrade lavel -

-

-

-

--

8.23 kms. 

4.18 kms. 

1.42 kms. 

1.25 kms. 

3.39 kms. 

ROADWAY & DRIAINAGE EXCAVATION: 

(Item 105-3, 105-4) -

Clear & Grub (Item 100) 

-

-

-

-

-

-

0.66 kms. 

12.72 kms. 

2. Feeder Road No. 1 

Common Borrow (Ite 107) 

First layer - -------

Wp to 2nd layer - - -

Up to 3rd layer -- ----­

2.83 kms. 

2.30 km. 

0.95 km. 
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Up to 4th layer -- -----

Up to 5th layer ..-.----

Clera (-Grub (Item 100) -

0.35 km. 

0.35 km. 

3.753 km. 

0610 mm 

0910 mm 

1070 mm 

0--
0--
0- . 

-
-

-----
-----

.-- -----

43.00 m 

10.00 m 

6.00 m 

3. Feeder Road No. 2 

Common Dorrow (Item 107) 

First layer----------

Up to 2nd layer -- ----

Up to 3rd layer . . . 

Up to subgrade level -

Clear 6 Grub (Item 100) -

. 

-

-2.05 

. . -

2.26 kma. 

kms. 

1.35 kms. 

0.26 kms. 

2.27 km. 

pRp_.pipes laid. 

0610 mm 

0910 mm 

1070 mm 

1220 mm 

--.-------

0 -.----

0-- - ---
0--- -... 

-7.00 

-38.00m. 

14.00 m. 

m. 

35.00 m. 

4. Feeder Road No. 3 

Common Borrow (Item 107) 

First layer -.-- -- ----

Up to 2nd layer -- ----

Up to 3rd layer -- ----

Clear & Grub (Item 100) - -

-

-

-

-

2.78 km. 

1.18 km. 

0.332 km. 

2.998 km. 

V-A-5
 



COMfENTS AND RECOMMENDATIONS
 

Progress :
 

As per revised schedule of work:
 

Scheduled- - - - - 73.gO'
 

Actual -32.34%
 

Slippage (Negative) ------- 41.56%
 

Total time elapsed -- 523 days
 
(As of July 25, 1980)
 

The performance and accomplishment during this
 

period is still unsatisfactory as in the previous
 

month report. The reasons behind this slow prog­

ress of work is due to the inadequacy of service­

able equipments for the earthwork activities and
 

lack of qualified workmen for the drainage struc­

tures. The accomplishment in the drainage struc­

tures is very insignificant compared to the vol­

ume of work still left to be done.
 

Due to the frequent breakdown of' equipments
 

that are in the field and sometimes because of lack:::
 

of fuel, the chances of the contractor to catch
 

up with his time frame schedule for the complet­

ion of the project is further imperilled.
 

The Consultant is constantly rominding the
 

Contractor regarding this situation byt there is
 

no visible sign for a better working equipment
 

and personnel organizaLion.
 

JOSE E. VILLANUEVA ..
 
Prqject Manager
 

-V.'-
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PROJECT : Polangui-Nasisi Section, Contract V-A 

Weather and Workability Roport
 

For the period covered June 26 july 25 1980 

Weatherde 	 Remarks Unworkable Da%D at 


1980 Fair to cloudy Workable 	 None
June 26, 


27 Fair to cloudy
 
w/afternoon rain­
shower -do- -do­

28 Cloudy w/xcattered
 
-do-­rainshowers -do-

29 Rainy Unworkable 1 day 

-do­30 	 Scattered rains .-do-


July 1, 1980 Cloudy to rainy -do- -do­

2 Fair Workable None
 

3 Fair to cloudy -do- -do­

4 Fair to cloudy
 
w/ rainshower -do-	 -do­

5 Fair to cloudy -do.- -do­

6 Fair -do- -do­

7 Fair -.do.- -do­

8 Fair --do.- -do­

9 Fair to cloudy -do- -do­

10 Fair -do- -do­

ll Fair -do- -do­

12 Fair -do- -do­

13 Fair -do-- -do­

14 Fair -do- -do­

15 
 Rainy 	 Unworkable 1 day
 

Fair to cloudy Workable 	 None
 

17 Fair to cloudy
 
w/occassional
 

-do­

16 


rain 	 -do-


18 Fair to cloudy -do-	 -do-


Cloudy w/occasion­
al rains .-do- -do­

19 
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D A T E Weather Remarks Unworkab Day 

July 20, 

21 

22 

23 

24 

25 

1980 Cloudy w/scat-. 

terred rctins 

Cloudy to fair 

Fair 

Fair to cloudy 

Cloudy w/rains 
due to typhoon 
Osang 

Cloudy w/scatt 
tered rains 

-­do.-

-do--

--do--

-do-

Unworkable 

-do-

-do­

-do­

-do­

-do­

1 day 

-do-

TOTAL UNWORKABLE DAYS = 6 Days 

"Iv
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BETTEk BUILDERS CONSTRUCTION 
(Bridges Along Secondary Road 


LIST OF PERSONNEL 
As of July 25, 1980
 

Name 

1. Pedro V. Agana 


2. Rogelio San Vicente 

3. Rodolfo Galang 


4. Renato Jimenez 


5. Wilfredo Galang 


6. Vivencio Flores 


7. Alfonso Billiones 

8. Elpidio Mangubat 


9. Rosalina Tuvillera 


10. Cecilo Oungo 


TRAN SPORTAT I ON 

1. Brnulfo Rodriquez 


2. Ireneo Sapo 


3. Pio Sapo 


4. Cerilo Esteres 


5. Feliz Sikey 


6. Rufino Layug 


7. Eliseo Cravdmen, Sr. 


8. Sergio Arcala 

9. Jose Nieva 

10. Feliz Sikay 


11. Salvador Tagala 


12. Fernando Llsaos 


13. Victor Magayones 


AnnexV-a-B
 
Sheet 1 of 2 

CORPORATION 
- Excluded)
 

Designation
 

Project Mianager
 

Project 3uperintendent 

Asst. Projject Supt.
 

Planning & Program Engr.
 

Administrative Officer
 

Geodetic Engineer
 

Feild Engineer 

Field Engineer
 

Secretary
 

Foreman
 

Service Driver
 

Dozer Operator
 

Wobble, Operator
 

Grader Operator
 

Payloader Operator
 

Tandem ",oller Operator
 

Dozer Operator
 

Tournapull Operbtor 

Tournapull Operator 

Grader Operator 

Euclid Driver 

payloader Operator 

Payloader Operator 
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Name 

14, Jose Escasinas 

15. Isaias Jamilanis 


16. Rogelio Baluyot 


17. Edgardo B8oalo'y 


18 Pedro Balana 


19 Eighteen (18) 


20. Four (4) 


MATERIALS TESTING 

I. Noel Demanarig 


2. Jacinto Ramuyan 


3. Lea Potencio 


MANPOWER
 

Seventeen (17) 
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si9- L o n 

Grader Operator 

Dozer Operator
 

Payloader Operator
 

Grader Operator
 

Roller Operator
 

Dump Truck Drivers
 

Mechanics
 

Laboratory Aide
 

Laboratory Aide
 

Clerk/Typist
 

Laborers/Checkers
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BICOL 	RIVER 9ASIN DEVELOPMENT PROGRAM 


San Jose, Pill, Camarines Sur
 

Employment Generation Survey (SS3)
 

Name of Contractor t BETTER BUILDERS CONSTRUCTION CORPORATION
 

For the month of JULY 1980
 

I 	 I I I 

Administrative/ t Engineering
 
Finance Technical Skilled Unskilled
 

Manila-Based 1 	 1__ 

Local-Hired 2/ 

Sub-Contractor j 3 5 43 

Total 1 5 1 5 43 1? 

j1 Include permanent employee 

j Fmployees residing within the Basin Area 

3_/ Local hired only 



Annex V-A-C 

Sheet 1 of I 
BETTER BUILDERS CONSTRUCTION CORPORATION 

Contract No. V-A 
Polangui-Pasisi Snction 

(Secondary nnd Feeder Roads) 

LIST OF EOUIPMFMTS 
As of July. 25, 1980 

Property 
No. 

Nomenclature& 
Capacity Make 

Manufacturer's 
Model Serial flo. 

R e m a r k s 
Serviceability 

Motor Grader No. ? Mitsubishi L6-?M Operating 

Motor Grader No. 3 Mitsubishi L6-2H Operpting 

Pneumatic Roller !1 Operating 

Steel Roller 2t! 8 tons Sakai JP-1508 SH-15390 Breakdolwn 

Truck rxcavator CAT Operating 

Payloader -i Komatsu Operating 

Payloader !2 TCM operating 

Bulldozer '6. D7 Caterpillar Breakdown 

Bulldozer ,,.i D7 CAT Operating 

9 Dump Trucks 8 tons/Ga. Isuzu TD-50 Operating 

4 Dump Trucks 8 tons/ea. Chnvy Operating 

Euclid 50 tons Gray Marine Operating 

2 Tournapulls 8 cu.m./ea. Letourneu Operating 

Water Tunker Isuzu Operating 

Pick-up SU '! Operating 

Pick-up 8U "2 Operating 

Pick-up SU ;I'3 Operating 
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REPUBLIC OF THE PHILIPPINES
 
Ministry of Public Highways


Manila
 

MONTHLY CONSTRUCTION REPORT
 

No. 17
 

July 1980
 

for
 

Sub--project 9
 

Contract No. VI-A
 

NABUA-SAN AGUSTIN SECTION
 

Secondary Road
 

(Sta. 0 + 000 - Sta. 2 + 000)
 

CERTEZA DEVELOPMENT CORPORATION
 
(Consultant)
 

M.D. FONONDA AND ASSOCIATES CORPORATION
 
(Contractor)
 



JULY 4980
 

PROGRESS REPORT NO. 17
 

July 198 0
 

PROJECT : 	NABUA-SAN AGUSTIN SECTION, SUBPROJECT 9
 
(Sta. 0+000 - Sta. 2+000, Contract No. VI-A)
 

I-.a. GENERAL :
 

This report covers the activities and accomp­

lishments from June 26 to July 25, 1980. Activi­

ties of tile Contractor consisted of base preparat­

ion, asphalting, construction of grouted riprap for
 

the unfinished wingwall, headwall, cut-off wall and
 

apron of RCPC along the Secondary Road, screening
 

of coarse aggregate for asphalt paving, and crushed
 

sand aggregate for seal coat.
 

b. PROGRESS
 

Tho contractor has not shown any remarkable
 

progress for this period. Accomplishment for this
 

month is only 5.1%.
 

c. WE.ATI:ER
 

Refer to weather and unworkability report.
 

II-a. ROADWiAY A~ND DRA~INAGE STRUCTURES
 

Pavement
 

Application of 2nd coarse aggregate and seal
 

coat from Sta. 0+000 to Sta. 0+420 was completed.
 

Prime coa6 and first coarse aggregate from Sta.
 

0+600 to 1+200 were also completed.
 



July 1960 

Structures
 

Construction of grouted riprap for wingwalls
 

and headwalls for RCPC at Sta. 1+994.20 (left and
 

right section).
 

III MATERIALS TESTING AND CONTROL
 

Laboratory control and field tests for mater­

ials quality undertaken during the period, June 26
 

to July 25, 1980 are as follows:
 

Second ar Road
 

Item 200, Aggregate Base
 

1. FDT -.------- 2
 

TOTAL ACCOMPLISHMENT AS OF JULY 25 1980
 

Subgrade . . .. . ..------- 1.84 kms.
 

Base . . . .. . . .. . . . .. . 1.56 kns.
 

Pavement ---- - - - --- --- -- 0.42 km. 

Structures . . . . .. . . . .. . 48 L.M. of 

1.07 0 (42" 0) RCPC 

http:1+994.20


1uly 1O
 

COMMENTS AND RECORiNDPITIONS 

Progress
 

Scheduled - - -- - 100% (As of 

Feb. 26, 1980) 

Actual - ------- 81.37% 

Slippage ----- --------­ (Long overdue) 

Total time elapsed -- ----- - 589 days 
(As of July 25, 1960) 

The Contractor has not come up with expectations
 
to completp h s conLract during this period.
 

Certified correct as verified in the field.
 

SEt; VILLANUEV"
 
Project Manager
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PROJECT : 	 NABUA-SAN AGUSTIN SECTION, CONTRACT VI-A 
(Secondary Road, Sta. 0+000-Sta. 2+000) 

WEATHER AND WORKABILITY REPORT 

For the Period Covered From Juneo26 to July 25, 1980 

0 A TE WEATHER 	 REMARKS UNWORKABLE DAYS 

June 	26, 1980 Fair Workable None
 

27 -do- -do- -do­

28 Fair to rainy Unworkable 1 day
 

29 Rainy -do- -do­

30 Fair to rainy -do-. 	 -do-


July 1, 1980 -do- -do- -do­

2 Fair Workable None 

3 Fair to rainy Unworkable I day 

4 -do- -do- -do­

5 Fair Workable None
 

6 -do- -do-. -do­

7 -do- -do- -do­

8 -do- -do-- -do­

9 -do-. -do-. -do­

10 -do- -do- -do­

11 -do- -do- -do­

12 -do- -do- -do­

13 --do- -do-, -do­

14 -do- -do- -do­

15 Fair to rainy Unworkable 1 day
 

16 
 Fair Workable None
 

17 Rainy Unworkable 1 day
 

18 Fair Workable None
 

19 Fair -do.- -do­

20 Rainy Unworkable 1 day
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DA T E 

July 21, 

22 

23 

24 

25 

1980 

WEATHER 

Rainy 

Fair 

Fair to rainy 

Rainy 

-do-

REMARS 

Unworkable 

Wor kable 

Unworkable 

-do-

-­do-

UNWORKABLE 

1 day 

None 

1 day 

-do­

-dO-

DAYS 

TOTAL UNWORKABLE DAYS = 13 DAYS 
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M.D. 	FORONDA & ASSOCIATES CORPORATION
 

i'abua-San Agustin Section
 

List of Personnel
 

As of July 25, 19B0
 

N a m e 


1. Crisencio Calalang 


2. Felipe Cariio 


3. Sergio Mallari 


4. Pastor Aguila 


5. Odelon Alvina 


6. Three (3) 


7. lwo (2) 


8. Four (4) 


9. Four (4) 


10. Fourteen (14) 


Designation
 

Projoct Engineer
 

Construction Foreman
 

Accountant 

Surveyor
 

Laboratory Technician
 

Survey Aide
 

Laboratory Aide
 

Operators
 

Drivers
 

Laborers
 

A \A 
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BICOL RIVEIR BASIN DEVELOPMENT PROGRAM OFFICE 
San Jose, Pili, Camarines Sur 

Annex VI-A-B-1 

Sheet I of I 

IMPLOYMEN;T GENERATION SURVEY (SS3) 

Name of Contractor : M.D. FORONDA & ASSOCIATES CORP. 

For the Month of Ju]y 1980 

Administrative/ 
Finance 

- Engineering 
Technical 

Skilled Unskilled 

Manile Based 

Local-hired 21 

Sub contractor 3/ 

11 

1 10 

-

19 

TOTAL 1 ? 10 19 

I_/ Includes permanent employees 

2/ Employees residing within the basin area 

3_/ Iocal hired only 

KY 
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M.D. FORONDA & ASSOCIATES CORPORATION 
Contract No. VI-A 

Nabua-San Agustin Section 

(Secondary Road, Sta. 0+000-Sta. 2+000) 

lIST OF EOUIPMENIT 

's of July 95, 1980 

Property 
No. 

Nomenclature 
& Capacity Make 

Manufacturers 
Model Serial Mo. 

Remarks 
Serviceability 

3-'heel Trmdem Roler 

One Bagger iixer 

Motorized Grader 

Payloader 

Uhits Service/ 

Utility 

1 Unit Service Jeep 

Ten Wheeler Truck 

Ford Tractor 

Asphel.t Distributor 

2.5 cu.m. y~s. 

750 kgs. 

10 cu.m. 

3,000 l.ts. 

SakaL 

Briggs & Straton 

Caterpillar 

Michigan JHS5 

Toyota Tamaraw 

Eishenhower 

Isuzu 

Ford 

575488116700 

Operational 

Idle 

Operational 

Operationa, 

Operational 

Operational 

Operational 

Operational 

Operational 



-- --

CONTRACTOR: M.D. FORONDA 8, ASSOCIATE CONST. CO. 

DIMING DATE: NEGOTIATED CONTRACT BiC( 

OFFICIAL STARTING DATE DECEMOER 15,1978 D 

ORIGINAL COMPLETION DATE AUGUST 12 ,1979 Suo-Pf 

APP VED REVISED COMPLETION DATE: FEORUARY 26 1980 p 

PRODADLE COMPLETION DATE: 

ITEM - Wa 

_" - D J F M A 

I GENERAL 0 

O 5 5 52 EARTHWORK 26.32 99.80 26.27 ­
0 9f80 47 32874( 

3 BASE COURSE 30.03 98.90 29.70 

4 SURFACE COURSE a PAVEMENT 16.20 52.35 8.48 

5 STRUCTURES 14.23 97.82 13.92 

6 INCIDENTAL CONSTRUCTION 12.62 23.77 3.00 

TOTAL Io 81.371 

PROGRESS: 
SCHEDULED "7
 

ACTUAL 

- - ---- ~-

ACTUAL 81.37 

4 I___ SCHEDULED, 0000te
 
2 4 10_
 

REPORT 

COMPLETION 
PREVIOUS
THIS PERIOD - SCHEDULED (revised) 

NO'REV
LEGEND - ACTUAL REVISED ASIOF

TIME EXTENSION] 
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DICOL SECONDARY AND FEEDER ROADS PROJECT PREPA 
DICOL RIVER BASIN DEVELOPMENT PROGRAM 

PACKAGE -4
SUB-PROJECT NO. 9, CONTRACT VI-A NAOUA - SAN AGUSTIN SECTION NET C 

STA. 0 +000 - 2 + 000, SECONDARY ROAD 
PROGRAM OF WORK AND PROGRESS CHART APPRO 

1980CURRE 

1979 

M A M J ,J A IS 0 ,N D J F IM A M J J A 

1 
9 1008106555 

47 387 4 1 94 94 50 809880 098j90 9 0 899809980 99 80 99 80 99.80 

01 20 415 6 8o 10 

90 8 10 ---­85390 90 9219 950 2050 950 9; r_;_T50 5097550 9 190 

45 85100 _ 
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-0- _w - ---
- 1- - - 000 1200 121200 

0 111 
0 ?5537 5 0 4 00o 00992082 9 82 

/ 0 0200 0 00200 2377 

/ 
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MONTHLY I:ROGRESS. REPCR AS OF: JULY I,1980 

PREPARED 13Y:-t 

REIDENT ENGINEER 

NET CONTRACT DID AMOUNT -P- 1, 994 ,75'8.86 

" APPROVED REVISED CONTRACT AMOUNT -P- I, 968,667.71 

CURRENT ESTIMATED FINAL COST 

1980 1981IF­
-i 

Jd A S ON I D J F M A M J J 
-100­

- - - - --- ---- ---- ---- 9 0 ­
980 99809980 

go 

50 950 98 90 
.70
 

56 52.35 
60O
 

.009 89782 

- - - -- ---- --- ---- --- 50 ­

S.00 IX 23,77 

-40­

-'I- ­- - .-20 

I-0
 

0 
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REPUBLIC OF THE PHILIPPINES 
Ministry of Public Highways
 

Maa n i I a
 

MONTHLY CONSTRUCTION REPORT
 

:,o. 17 

July 1980 

Sub-project 9 

Contract No. VI-B 

NABUA-SAN AGUSTIN SECTION 

Secondary Road
 

(Sta. 2 + 000 - Sta. 4 + 495.68)
 

CERTEZA DEVELOPMENT CORPORATION
 
(Consultant)
 

G & G CONSTRUCTION CORPORATION 
(Contractor)
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PROGRESS REPORT NO. 17 

Ju o1980 

PROJECT : 	Nabua-San Agustin Section, Subproject 9
 
(Secondary Road, Sta. 2+000-Sta. 4+500, ContracL VI-B)
 

I-a. GENERAL 

No work was performed, hence no accomplishment.
 

,TOTAL ACCOMPLISHMENT AS OF JULY25L 1980
 

Subgrade -............ 2.20 kms. 

Dase -- -- --------- - 2.20 kms. 

Pavement - . .. . None 

Structures -- --------- 18 L.M. of 

0.91 0 RCPC. 

A' 
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COMMENTS AND RECO1M1ENDATIONS 

Progress
 

Scheduled - I00 (As of Feb. 

26, 1980)
 

Actual . .... . . .. 86.22% 

Slippage .. . ... (Long overdue) 

Total time elapsed - - - - 589 days 
(As of July 25, 1980)
 

A representative of the Contractor came for 

a conference last July 179 1980 and promised to 

finish the work. Materials are on site but no 

work has been performed. 

Certified as verified in the field.
 

V L A 
Project Manager 

&I k 



CONTRACOR. G 8k G CONSTRUCTION COMPANY 

0IcW;N'5 CATE: NEGOTIATED CONTRACT 

Cr-R'L :'TAi-(TTNl.; ULTE. DECEMBER 15, 1978 

i'd'. ll CATE AUGUST 12 ,1979CMLETCN 

APPIiC4ED FEVS3ED CCMPLETC(' LATE FEBRUARY 26,1980 

P ,OALI.E CCMPLETION CATE 

ITEM _ _J 

- i 0 N:10 

0 5 I 0 

I GENERAL 12.16,95 I205 
0 0 l0A.45 4,0O 

0 5 15 
35.8599.8035.78! 2 EARTHWORK 

, ;o oil5 1 

33.26 93.60i 31.133 BASE COURSE 

4 SURFACE COURSE 8 PAVEMENT 16.87 1200- 2.02 

,1.32 9000 1.195 STRUCTURES 

6 INCIDENTAL CONSTRUCTION o. 54 10.00; 0.05 
_ _ __ _ _ _ _ _ .._ .... .......... .. - - - .
 

___ 

TOTAL ioo 82.221 

.PROGRESS: 

SCHEDULED-
ACTUAL
 

ACTUAL '82.22!
 

-,----q SCHEDULED ,,c 
144 

/1 

http:35.8599.8035.78
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PROJECT • NABUA,-SAN AGUSTIN SECTION, 

(Feeder Road No. 1 and 2, 

SUBPROJECT 9 

Contract No. \'I-C) 

I-a. GENERAL 

This report covers the activitios and accomp­

lishment during the period from June 2J to July 25, 

1980. The activities of the contractor consisted 

of hauling of boulders for grouted riprap along 

Feeder Road No. 19 trimming, excavation, laying of 

boulder for the construction of grouted riprap for 

slope protection of the eroded portion of Feeder 

Road No. 1. 

b. PROGRESS 

The materials for asphalt surfacing on Feeder 

Road No. 2 were already delivered to the jobsite 

but the contractor cannot start work during this 

period due to the inability to secure asphalt dis­

tributor. 

c. WEATHER 

The wea~hor condition in the project area during 
the period covered by this report was generally fair 

and workable. For day to day conditions, refer to 

w~ather and workability report, Annex VI.-C-.A 

II-a. ROADWAY AND DRAINiAGE STRUCTURES (Feeder Road No. 1 

Surf acin. 

N!o Activity. 

V t- C - I. . 



July 1960 

Structures
 

No Activity.
 

Incident al Construct i on
 

,"o Activity.
 

b. ROADWAY AND DRAINAGE STRUCTURES (Feeder Road ") 

Surfacinq
 

No Activity.
 

SLructures
 

No Activity.
 

Incidental Construction
 

No Activity
 

III MATERIALS TESTING AND CONTROL 
(Feeder RoadsJ 

[oo n 



y 1980 

COMMENTS AND RECOMMENDATION.S 

Progress
 

Scheduled .... 	 100 u (As of
 

Feb. 26, 1980)
 

Actual . . .. . . . . .	 99.21% 

Slippage . . .. . .. . . (Long overdue)
 

Total time elapsed - 589 days 
(As of July 2b, 1980) 

Except for the laying of boulders for slope
 

protection on Feeder Road No. 1, the contractor did
 

not accomplish anything for this paziod. Contractor
 

was advised to proceed with the overlay of asphalt
 

on Feeder Road No. 2.
 

Certified correct as verified in the field.
 

6 E. ILLANUeVA 
Project M'anager 
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PROJECT V'ABUA-SAN ACUSTIN SECTION9 CONTRACT VI-C
 
(Feeder Road No. 1 and 2
 

WEATI:ER AN'D W1ORKALILITY REPORT 

For the Period Covered from June 26 to July 25, 1980 

D A T E WEATHER REMARKS UNWORKABLE DAYS 

June 26, 1980 Fair Workable None 

27 Fair to rainy -do- -do­

28 -do- -do- -do­

29 Rainy Unworkable 1 day 

30 Rainy -do-,- -do-

July 1, 1980 Fair to rainy Workable None 

2 Fair -do- -do­

3 Fair to rainy -do- -do­

4 -do- . do- -do­

5 Fair -do.. -do­

6 .-do- -do.- -do­

7 -do- -60-. -do­

8 -do.- .-do- -do­

9 --do-- -do- -do­

10 -do- -do- -do­

11 -do- -do- -do­

12 -do- -do- -do­

13 -do- -do- -do­

14 -do- .­do- -do­

15 -do- -do- -do­

16 -do- -do- -do­

17 Rainy Unworkable 1 day 

18 Fair Workable None 

20 Rainy Unworkable I day 



July 1980 Annex VII-C-A 

Sheet 2 of 2 

DAT E WEATiHER REMARKS Ui-WORKABLE DAYS 

July 21, 1980 Rainy Unworkable I day 
22 Fair Workabjle None 

23 -do- -do-- -do­
24 Rainy Unworkab.e 1 day 
25 -do-- -do- -do-

TOTAL UNWORKABLE DAYS = 7 DAYS 
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J.M. 	 HER"ANDEZ & SONS CONSTRUCTION 

Nabua-San Aqust in Section 

List of Personnel 

As of Juy 2 1980 

N a m a 	 Designation 

1. 	 Cesar D. Ele Project Engineer
 

2. 	 Cielito Jeaquin Project Supervisor
 

3. 	 Ernesto Adolfo Administrative Officer
 

6. 	 Zenubio Quihones Surveyor
 

5. 	 One (1) Foreman
 

6. 	 One (1) Prop;.ty Custodian
 

7. Two (2) Truck 	Drivers
 

8. 	 Eighteen (18) Laborers
 

http:Prop;.ty
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BICOL RIVER BASIN DEVELOPMENT PROGRAM OFFICE
 
San Jose, Pili, Camarines Sur
 

EMPLOYMENT GENERATION SURVEY (SS3) 

Name of Contractor : J.M. HEPNANDE7 & SONS, INC.
 
For the month of 7uly
1980
 

: Administrative/ Engineering Skilled Unskilled 

Fieance Technical 

Manila based 1/ 1 1 

Local-hired 2/ 1 - 4 18 

Sub-contractor 3/ 

TOTAL 2 1 4 18 

1/ Includes permanent employee 

2/ Employpes residing within the Basin Aeea 

3/ Local-hired only 
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4. 

5. 

. 

2. 


9. 


10. 


I . 

1. 

1. 

14. 

15. 

July 1980 


Property 

No. 


CT01 


DT-ol 


DT-02 


DT-03 


DT-04 


DT-05 


DT-06 


DT-07 


DT-08 


DT-09 


RR1 


D 7 ;'1 

bIL No. 20 

RR-2 


G - I 


J.M. HERNANDE7 & SONS CONSTRUCTInN
 
Contract VI-C
 

Nabua-San Agustin Section
 

Feeder Road 9-6-1 
& 9-6-2
 

List of Eouipment
 

Momenc]pture 

Make/Type 


Cargo truck, 8-wheelers, flatnose,
 

2 7-beam and power steering Fuso 


Dump truck, 10-wheelers, flatnose,
 

double differentia1 boggie type and
 
IsU7U
power steering 


-do- Fuso 


Isuzu
-do-


Isu'u
-do-


-do- (long nose, 250 HP) Isuzu 


-do- Isuzu 

-do- Isuzu 

-do- (ong nose) Isuzu 

-do- Isuzu 

Road roller, 3 wheels Isu7u 

Bulido7er, hydraulic and oil bath 
Caterpillar
clutch 


Payloader, powered by cumming engine,
 
Komatsu
G-160, articulated 


Grey marine
Road roller, 2 wheels 


Caterpillar
Road grader 


Manufacturers 

Model Fngine Seriql No.
 

3-6 6DC-2-?1 726 


TMK 208600 672E-6 


J-8 BnC2-47834 


JMK E-1"0-208679 


3MM E-120-204677 


TP 360097 


SP7 9-8427 


TMK E-1?0-21377 9 


TP OH-100-161228 


TIK Fl-X?15289 


DA-190 306098 


D-7 H 1004-0048 


J65 130569 
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R e m s r k a 

Operational
 

Opermiolnal.
 

Idle
 

-do­

-do­

-do­

-do­

do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­
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CERTEZA DE 'ELCIPMENT CORPORATION 
SPC Compound, Polangui 

Albay 

List of CDC Field Personnel 

N a m a-Designation
 

1. Jose Villanueva 

2. Dominador Soloria 


3. Iluminado Caoanit 


4. Franco Terrado 


5. Gregorio Amante 


6. Rodolfo Sabator 


7. Prudencio Raquepo 


8. Enrique Enriquez 


9. Isabelo Belisario 


10. Ernesto Salas, Jr. 


11. Bernardo luriggan 


12. Ireneo Ambrocio 


13. Ruperto Madera, Jr. 


14. Jose Revilla 


15. Clodualdo Eusebio 


16. Edmundo Onias 


17. Miguelito Espinar 


18. Arthur Turingan 

19. Danilo Nuiiez 


20. Ponciano Advento, Jr. 


21. Saturnino Baniaga 


22. Porfirio de los Santos 


23. Cenon Marpuri 


24. HerminigiLdo Gatinga 


25. Fidel Iturrios 


25. Gavino Certeza 


27. Ricardo Macalino 


29. Guillermo Almirol 

Project Manager 

Sr. .;ighway Engineer
 

Sr. Bridge/Drainage Engr.
 

Sr. Soils/Material Engr.
 

Sr. Quantity/Cost Engr.
 

Surveyor Engineer
 

AssLt. Oridge/Drainage Engr.
 

Asst. Highway Engineer
 

Asst. [iighway Engineer
 

Asst. Soils/Ma7hls. Engr.
 

Asst. Quantity/Cost Engr.
 

Asst. Quantity/Cost Engr.
 

Asst. Surveyor Engineer
 

Asst. Surveyor Engineer
 

Bridge/Drainage Inspector
 

Bridge/Drainage Inspector
 

Bridge/Drainage Inspector
 

gridge/Drainage Inspector
 

Bridge/Drainage Inspector
 

Earthwork/avement Enspector
 

Earthwork/Pavement Inspector
 

Earthwork/Pavement Inspector
 

Earthwork/gavomant Inspector
 

Laboratory Technician
 

Laboratory Technician
 

Laboratory Technician
 

Draftsman
 

Draftsman
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29. Pablo S. dela Pei~a 


30. Avelino G. Bactol 


31. Rosalina Realubit 


32. Carmen C. Garlando 


33. Lilia G. Carreon 


34, Paula B. Baaga 


35. Rogis Abagat 


36. Eduardo Sararista 


37. Rufino C. manayon 


38. Rolando B. Rosales 


39. Arturo Rodriquez 


40. Ramon Aquino 


41. Catalino Saulan 


42. Rodolfo Tercenio 


43. Planolo Medina 


44. Nicasio Fornaliza 


45. Bernardo Sartorio 


46. Abilardo Rapadas 


Apondix A
 

Sheet 2 of 2
 

Administrative Officer
 

Asst. Admin. Officer
 

Project Accountant
 

Secretary/Typist
 

Clerk/Typist
 

File Clerk
 

Ltility/Massenger
 

Janitor
 

Driver 

Driver
 

Driver
 

Driver
 

Driver
 

Driver
 

Driver 

SecuriLy Guard 

Security Guard 

Security Guard 
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BICOL RIVER BASIN DfVELOPMFNT PPOGRAM OFFICE 
San Jose Pili, Camarines Sur 

Appendix B 

Employment Generation Survey (SS3) 

Nsme of Consultant Certeza Development Corporation 

For the month of July 1980 

: Adminis trative/ 
Finance 

. Fngineering 
Technical ':iled Unskilled 

Manile-based 

Local-hired 

Sub-contractor 

Total 

_ 

j-

3 

6 

-

9 

-

?0 

3 

23 

5 

7 

-

12 

? 

i/ Includes pernament employs~e 

/EmpJ.oyges residing within the Basin Area 

3/ Local hired ony 
Submitted byy" " 

JOSE E. VILLANUEVA 

Project Manager 


