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T. DESCRIPTION OF PROJECT 

The objective of this Project is to assist the 

Government of Indonesia (GOI) in its plan to provide 

area-wide electric power distribution facilities in 

ten specific areas. 

Three service areas are located on the islands of 

Sumatra, Lombok and Sulawesi and will be constructed 

and operated as investor-owned Cooperatives under 

the direction of the Directorate General of Cooperatives 

(DGC). Seven systems will be located in the Province 

of Central Java under the direction of the National 

Electric Power Agency (PLN). Information presented 

in this report applies to the DGC service areas only. 

The Cooperative Projects will consist of 2,171 ki10­

meters of overhead primary and secondary distribution 

lines and is planned to encompass at least 190 towns 

and villages. The completed Prujects will ensure the 

eventual availability of reliable and inexpensive 

electric service to an estimated 110,000 homes. 

Approximately 51,500 customers are scheduled to be 

connected during the first three years of operation 

and the remainder are planned to be connected during 

the following twelve years. 

Each of the Project service areas shall include a 

Headquarters Complex consisting of a Cooperative 

administrative office building and a warehouse building, 

containing an operations office and vehicle maintenance 

facilities, as well as covered and open material and 

equipment storage areas. 
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The power requirements of the completed distribution 

system will be supplied by diesel powered electric 

generating plants which shall be owned and operated 

by each of the Cooperatives. These generating plants 

are to be installed by virtue of Loan and Grant Funds 

provided by AID as well as GOI Funds. 

Locations of the three Cooperative service areas are 

shown on Page 3 of this report. Project service 

areas, estimated pole line kilometers, numbers of 

villages to be served and the approximate number of 

consumer connections after three years of commercial 

operation are as follows ..

~': ~t: 

POLE VILLAGES TO APPROXIMATE NO. 
SERVICE AREA COOPERATIVE LINE KM BE SERVED OF' CONNECTIONS 

Central Lampune Sinar Siwo Mego 1,405 108 23,000 
SUffi3.tra 

East Lombok Sinar Rinjani 155 32 14,000 

Luwu Samabotuna 611 50 14,500 
South SulaHesi 

TOTAL 2,17 1 190 51,500 

-

Revised to correspond with the systems as designed 

and staked. 
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LOCATIONS OF PROJEC'T SITES 
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II: ENGINEER'S SCOPE OF WORK 

On 18 September 1978, Contract No. AID/ASIA-C-1357 was 

executed between the United States Agency for 

International Development (USAID) and Chas. T. Main 

International, Incorporated (MAIN). MAIN's scope of' 

work, as described in this Contract as amended, is as 
follows : 

A. ENGINEERING/DESIGN 

MAIN will be responsible for all phases of the 

Cooperative distribution systems to include field 

surveys, electrical design studies and the 

preparation of material, equipment and construction 

specifications. The design and construction 

management of Headquarters Complexes at each of 

the three Cooperative sites will also be MAIN's 

responsibility. 

B. PROCUREMENT 

Procurement activities to be performed by MAIN 

shall include the preparation and issuance of 

tender documents, evaluation of proposals received, 

recommendations for awards of contracts, preparation 

and administration of supply contractci and 

assistance to PDO/RE and the Cooperatives in the 

receiving, inspection and storage of project 

material and equipment. 

C. CONSTRUCTION 

MAIN shall be responsible for administrative 
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procedures relevant to the constrIction of the 

Cooperative distribution system~ and Headquarters 

Complexes. Responsibilities snaIl include the 

pre-qualification of local construction contractors, 

the preparation and issuance of construction tender 

documents, bid evaluations for awards of contracts 

and the preparation and administration of 

construction contracts. 

Constru~~ion records to be maintained by MAIN shall 

include distribution system construction 

inventories, as-built construction drawings, 

construction schedules and documentation for 

payments to the construction contractors. ~AIN 

shall also be responsible for construction 

supervision and inspection of all aspects of the 

contractors' construction activities. 

D. TRAINING 

The PDO/RE staff will increase their administrative 

and technical skills through active participation 

in MAIN's Project activities. 

This transfer of technology through On-The-Job 

Training is primarily for Electrical Engineers 

and Design Draftsmen who are designated to be 

assigned,as available,to MAIN's production staff. 
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----------- ----------- ----------- ---------------------- ----------- ----------- -----------

I I I. . FINANCIAL 

A.	 Following is a summary of costs invoiced to U.S. AID throuqh
 
23 February 1984 and to DGC/PDO through January 31, 1984
 

Invoiced Paid 
Budget To Date To Date 

U.S. AID $ 5,858,370 $ 5,679,030 $ 5,635,437 

DGC/PDO Rp. 68.014.643,- Rp.65.684.671,-

B.	 A detailed breakdown by Contract line item of MAIN's invoices 
to U.S. AID is as follows : 

Cost To Date 
Description Budget PLN Df1C TOTAL-_. 

Salaries & Wages $ 1,829,038 $ 760,013 $ 1,015,843 $ 1,775,856 
Fringe Benefits 293,461 121,461 145,163 266,624 
Allowance 433,099 168,446 264,928 433,374 
Travel & Transportation 774,914 378,40t 375,959 754,361 
Other Direct Costs 288,312 55,216 231,101 286,317 
Overhead 1,814,546 748,389 996,079 1,744,468 
Fee 425,000 181,456 236,574 418,030 

Total	 $ 5,858,370 $ 2,413,383 $ 3,265,647 $ 5,679,030 

- 6 ­



IV. ENGINEERING. 

A. SYSTEM DESIGN, 

The office design of the electrical distribution systems 

of the three (3) Cooperative service areas was completed 

ln May 1982. Preparation of maps continued during this 
repcrt period. The Key Maps of the three distribution 

systems have been completed, The system Detail Maps for 

the Sinar Rinjani Cooperative and Samabotuna Cooperative 

are complete and have been distributed, 

Preparation of System Detail Maps for the Sinar Siwo Mego 

Cooperative is now being carried out by PDO/RE Draftman 

assigned by PDO/RF to MAIN's Project Office Staff. 
The two assigne, v~aftman were trained by MAIN's Project 

Drafting Supervisor and Distribution Engineering Staff 

before the termination of their employment contracts 

with MAIN. 

The following pages indicate the previous,current and 

total progress of mapping, survey and staking sheet 

preparation for each service area ; page 8 - Lampung, 

page 9 - Lombok and page 10 - Luwu. 

The staking sheets are complete for the three Project 

serVlce areas. The total project line length is 2,171 

Kilometers. 
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-------------

----------------

---------------

STATUS REPORT OF K<\PS I SURVEY AND STAKING SHEETS INDICATING SELECTED KEY QUANTITIES 

FOR THE SERVICE AREA : LAI-1PUNG ~': 

ESTIMATED PREVIOUSLY PROGRESS THIS COMPLETED 
DESCRIPTION QUANTITY COMPLETED REPORT PERIOD TO DATE 

1.	 Key Naps -'2=---.._ 2 o ___2 

2.	 Details Naps 24 15 5 20 

3.	 Centerline Staking Kilometers 974 1,405 o 1,405. 

4.	 Pole Staking Kilometers 9_7_4__ 1,405 o 1,405 

5.	 Line Restaking Kilometers (Resurvey) 100 o o o 

6.	 Staking Sheets 8.:...:..5..:.0_ 1,340 o 1,340 

A) 850 1,340 o 1,340Checked --------------_--.:.:....:....=---
B) Pol e s 12,700 16,804 o 16,804
 

C) Pole Line Kilometers 974 1,405 o 1,405
 

(a)	 Primary 563 623 o 623 

(b)	 Secondary 411 782 o 782 

(c)	 Underbuild 424 599 o 599 

850 1340 o 1340D)	 Approved 

~': THE ABOVE LISTED VALUES INCLUDE THE REIL II PROJECT 



STATUS REPORT OF ~ffiPS, SURVEY AND STAKING SHEETS INDICATING SELECTED KEY QUA~1TITIES 

FOR THE SErtVICE AREA : LOHBOK 

ESTIMATED PREVIOUSLY PROGRESS THIS COMPLETED 
L.tI~"""",,".L"~"" ~~_ ..... QUANTITY COMPLETED REPORT PERIOD TO DATE 

1. Key Maps	 1 1 0 1 
,..

2. Detail Maps	 0 6 0 6 

3. Centerline Staking Kilometers 196 155 0	 155 

~.:4. Pole Staking Kilometers	 196 155 0 155~'; 

5. Line Restaking Kilometers (Resurvey) 25 0 0	 0 

c.o	 6. Staking Sheets 250 190 0 190 

A) Checked 250 190 0 190 

B) P 0 1 e s 2,600 2,039 0 2,039 

C) Pole Line Kilometers 196 155 0 155 

(a) Primary	 148 J13.5 0 113.5 

(b) Secondary	 48 41.5 0 41.5 

(c) Underbuild 54 57.2 0 57.2 

D) Approved 250 190 0 190 

* THE DIFFERENCE BETWEEN STAKED AND ESTIMATED LINE LENGTH IS DUE TO THE NATIONAL 

ELECTRIC POl-lER AGENCY SERVING CUSTOHERS HITHIN THE AREA ORIGIHALLY DESIGNATED 
AS THE COOPERATIVE'S SERVICE AREA. 



STATUS REPORT OF MAPS, SURVEY AND STAKING SHEETS INDICATING SELECTED KEY QUANTITIES 

FOR THE SERVICE AREA : L U W U 

ESTIMATED PREVIOUSLY PROGRESS THIS COMPLETED 
DESCRIPTION QUANTITY COMPLETED REPORT PERIOD TO DATE 

1. Key Haps 2 2 

2. Detail Maps 24 24 o 

3. Center:ine Staking Kilometers 477 611 o 611 

4. Pole Staking Kilomete:s 477 611 o 611 

5. Line Restaking Kilometers (Resurvey) 50 o o o 

6. Staking Sheets 415 620 o 620 

A) Checked 415 620 o 620 

B) Pol e s 7,500 8 , 348 o S ,348~_ 

C) Pole Line Kilometers 477 611 o 611 

(a) Primary 263 337 o 337 

(b) Secondary 214 274 o 274 

(c) Underbuild 214 256 o 256 

D) Approved 415 620 Q 620 

2 

24 



v. PROCUREMENT 

1. Treated Wood Poles 

LOMBOK 

A contract for the supply of Treated Wood Poles for 

the Sinar Rinjani Cooperative located in\East Lombok 

was signed OP 13 November 1982 by PDO/RE and P.T. 

Istana Gri~a in the amount of Rp . 196.817.000,-. 

P.T. Ist~na Griya indicated that they would like 

the first delivery be delayed from March to April 

at which time they agreed to supply 1230 poles. 

Subsequent shipments would then occur in May 520 poles 

and in June 400 poles. PDO/RE agreed with the revised 

delivery schedule. In July 4S8 ,§cceptable ~oles were 

delivered. Seven hundred twelve poles were delivered 

at the end of September for a total pole delivery to 

date of 1170 poles. Another 821 poles were shipped 

in March but have not, as of the end of t~is report 

period been accepted on site. Cf the 80 fourteen 

meter poles ordered only 25 have been shipped which 

means that construction cannct proceed smoothly. 

The balance of 239 poles have not yet been cut in 

the forest so construction could not possibly be 

completed prior to the end of August 1984. 

LUWU 

SEKNEG decided that PDO/RE should award two contracts 

for the supply of Treated Wood Poles for the Samabotuna 

Cooperative located in South Sulawesi, (one for supply 

and one for delivery). 
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Negotiations between P.T. Putera Sutraco Sakti 

(Supply) ; P.T. Ujung Lima (delivery) and PDO/RE 

were carried on in January to determine the 

delivery schedule and other points which required 

clarification and agreement. It was agreed that site 

delivery of 3,000 Treated Wood Poles would be 

accomplished by the middle of June, the second 

delivery 15 September and the final delivery to site 
15 December 1983. 

Based on the above delivery schedule, system 

construction in the Luwu Project Service Area could 

commence in July 1983 with a ten month completion 

period. The Contractor notified PDO/RE that 1,000 

poles were ready for inspection at the end of May, 

and 2,000 were ready at the end of July. The 1,000 

poles ready in May were inspected in June while the 

2,000 poles ready in July were inspected by PDO/RE 

personnel in August. Of these, 2,695 poles were 

received at site by February 10, 1984, but it is not 

sure by the end of this report period how many of 

these are acceptable. It is unknown as to when the 

remainder of the poles will be available nor from what 

source,as the supplier has stopped production and no 

steps have been taken to ascertain a new source of 

supply. 

LAMPUNG 

PDO/RE has consistently pursued the scheme that Treated 

Wood Poles to be used to construct the electrical 

distribution system in the Lampung sevice area will 

be furnished from the Cooperative's treatment facility. 
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The main treatment tank is at site and was on the 

foundation at the end of September 1982. The 

treatment plant installation was continued during 

this report period and has been completed for a 

potential mon~hly production of 1,500 poles. As of 

the end of this report period there has purportedly 

been issued a contract for the supply of 1,000 raw 

poles. This would enable "REIL" I and II to be 

hooked up to the main power plant location at Kota 

Gajah by the end of August, providing that funds are 

available to commence line construction with a 

"Task Force", but would not enable construction of 

the Main Project to be planned. 

2. Material and Equipment 

IFB's containing Bid requests for various Categories 

of Material and Equipment for the three Project areas 

were opened at PDO/RE 29 January 1983. Notices of 

Contract Awards were transmitted on 28 May 1983 to 

the successful Bidders. Letters of Commitment or 

DRA's have been issued by Washington together with 

LIC's from Bank Indonesia and several shipments have 

been made. 

3. Procurement Status Report 

Information covering Project Procurement is appended 

to this report as Appendix - II. 
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VI. CONSTRUCTION-HEADQUARTERS COMPLEXES 

A. GENERAL 

Contracts for construction of the Headquarters 

Complexes in each of the Project service ar0as 

were signed in 1982 but completion has been 

delayed in all areas mainly due to delayed 

progress payments. 

LAMPUNG Service Area 

Sinar Siwo Mego Cooperative.
 

Contractor - C.V. Perkasa.
 

Contract signed - 30 June 1982.
 

Original Contract Price - Rp. 318.166.000,­


Amended Contract Price - Rp. 343.198.630,­


Work Order Number 82-005.
 

Construction Start - 11 July 1982.
 

Contractual Start Date - 10 July 1982.
 

Scheduled Completion - 6 March 1983, The Contractor
 

has been granted a Four Month Extinsion to his
 

Completion Date. Construction completed by third
 

parties in March 1984.
 

LOMBOK Service Area 

Sinar Rinjani Cooperative.
 

Contract - P.T. Pembangunan Perumahan.
 

Contract signed - 16 September 1982.
 

Contract Price - Rp. 380.565.000,­


Work Order Number 82-012.
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Construction Start - 18 August 1982.
 

Contractual Start Date - 26 September 1982.
 

Scheduled Completion - 23 May 1983.
 

The Contractor has been granted a Two Month
 

Extension to his Completion Date.
 

Construction was completed in January 1984.
 

LUWU Service Area 

Samabotuna Cooperative
 

Contractor - C.V. Central
 

Contract Signed - 27 July 1982.
 

Original Contract Price ­ Rp. 379.095.000,­


Amended Contract Price - Rp. 409.053.000,-


Work Order Number 82-008.
 

'Construction Start - 16 July 1982. 

Contractual Start Date - 6 August 1982. 

Scheduled Completion - 3 April 1983, The Contractor 

has requested a Four Month Extension to his 

Completion Date. 

Precent completed at the end of March 1984 - 98 

Construction will be completed bV third parties. 

B. CONSTRUCTION PROGRESS 

Headquarters Construction Progress Charts are included 

in Appendix V of this report for each of the Project's 

service areas. 
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VII. CONSTRUCTION-ELECTRICAL SYSTEMS 

Construction of the Project's main electrical 

distribution systems was originally scheduled to 

commence in April 1983, but has been considerably 

delayed. 

A. LOMBOK 

It had been agreed that system construction would 

commence in the Lombok service area in May 1983. 

The Contractor, P.T. Teknik Umum, commenced 

construction activity on 18 July 1983. Delays ln 

receipt of poles from the pole supply contractor, 

as discussed on page 11 of this report, will cause 

construction to be delayed. Progress through the 

end of this report period has only reached 41% mainly 

due to t~e fact that the transhipment of insulators 

from Surabaya were delayed 6 months, and pole 

shipments have as yet not been completed. 

B. LUWU 

It had been agreed that system construction could 

commence in the Luwu service area on the first of 

July 1983. Tllat start has been annulled. Bids were 

to be received on 2 July 1983 for construction of 

the Samabotuna Cooperatives electrical system, but 

was postponed for one month to permit additional 

contractors to become qualified as Class C 

electrical contractors. 
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By July only two contractors in the Province were 

licensed for Class C work. Bids were received and 

opened from the two Contractors on 23 July 1983. 

C.V. Dipa Jaya bid Rp. 556.908.000,- while the bid 

received from P.T. Kanik Utama was in the amount 

of Rp. 475.911.000,-. P.T. Kanik Utama subsequently 

agreed to lower their offer to Rp. 437.416.000,-. 

This bidding has been declared null and void since 

bids were received from only two bidders. A new 

schedule for the bidding of this portion of the 

project has been implemented but as of the end of 

this report period PDO/RE have ~een unable to 

publicize an announcement of the winning bidder. 

Even if an award is made by th~ end of April, the 

Contractor would only be able to work for approximately 

two months as there does not appear to be any solution 

to the supply of wood poles 2S discussed on page 12 of 

this report. 

LINE CONSTRUCTION CONTRACT SCHEDULE LUWU. 
NUMBER 

ACTIVITY PERIOD OF DAYS 

1.	 Advertisement Jan 2, 1984 7 

2.	 Obtain Bid Documents Jan 9 - 14, 1984 6 

3.	 Explanation and Review 

of Bids Jan 16 - 21, 1984 6 

4.	 Prebid Conference Jan 21, 1984 *) 3 
Jan 23. 1984 **) 

5.	 Preparation/Submission 

of lids. Jan 10 - Feb 8, 1984 30 
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NUMBER 
ACTIVITY PERIOD OF DAYS 

6. Bid Opening Date Feb 8 , 1984 ~': ~': ) 

# 7 • Evaluation of Bids Feb 9 - 29, 1984 21
 

# 8. Announcement of
 

Winning Bidders Mar 1, 1984 1
 

# 9. Receiving of
 

Complaints. Mar 2 - 8, 1984 7
 

# 10. Formal answer to
 

Complaints. Mar 9 - 15, 1984 7
 

# 11. Notice of Award
 

to vlinning Bidder. Mar 16 - 24, 1984 9
 

NOTES 

:': ) To be held ln Jakarta. 
.,'; ~': ) To be held at Provincial Capital.
 

In Delayed indefinitely.
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C. LAMPUNG 

The decision by PDO/RE to issue an IFS for 5,000 

Treated Wood Poles, discussed earlier in this 

report, meant that the tendering process for two 

construction contractors could commence from the 

first of August 1983. Therefore, system construction 

could begin in December 1983 in the Sinar Siwo Mego 

Cooperative. August 1 system construction tendering 

was predicated on the pole supply contract being 

finalized by 15 .July 1983. The pole supply contract 

has not been consummated, therefore, the IrS's for 

the Sinar Siwo Mega Cooperative's electrical system 

construction have not been issued. 

Even though the treatment plant should have been 

on - line by thp end clf- r'1arch 11]8 11, nr, contract- for 

continuous supply of raw wood poles harl been 

initiated by the -;nd of this report period. For this 

reason it lS not possible to estimate the approximate 

commencement nor completion of construction. 



VIII.PROBLEM AREAS 

1. Wood Pole Supply. 

As discussed in previous sections of this report, there 

is no firm delivery or purchase schedule for completiori of 

wood pole delivery ln any of the Service Areas. Based 

on past experience it does not appear that any continuous 

supply of t/ood poles can be guaranteed prior to the end 

of June 1984. 

2. Distribution System Construction. 

Gor funds for payment to Construction Contractors do not 

appear to be readily avaiable at the end of this report 

period. Therefore, it appears apparent that construction 

for the Lomtok Service Area will be discontinued in the 

near future and even if a Contract is consummated for 

the Luwu Service Area it would slow down or stop shortly 

after commencement. 

As no apparent effort is beinp, made to oDtimize the use 

of the wood pole treatment plant in Lampung, it is 

unlikely that a viable construction contract or program 

can be initiated in 1984. 

3. Generation Plant. 

A. Lombok. 

No firm generation capability above lIDO KW can be 

expected in Lombok prior to mid - 1985 as an in ­

process IrB for supply of generators and power 

transformers could not be issued prior to mid ­

April 1984. 
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B. Lampung and Luwu. 

PDO/RE is exploring the possibility of purchasing 

used generators for both areas. If this is 

accomplished, power transformers will be required 

but again there does not appear to be any 

possibility of these being "on-line" until the 
second half of 1985. 
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Personnel Assigned To the Project as of 31 March 1984 

E.S. Leffler Project Director. 

R.N. Key Business Manager. 

P.V. ~\'ilson Material/Construction Coordinator. 

F.P. Cachin Field Supervisor, (Lombok) . 

R.M. Garcia Field Supervisor, (Luwu) . 

Personnel Travel Details (International) 

There were no International Travel Trips by Project 

Personnel during this Report Period. 
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JOB CLASSIFICATION &MANMONTHS Through: 23 February 1984 

JOB AGENCY PERSONNEL MANMONTHS 
CLASSIFICATION LOCATION PLN DGC ASSIGNED ALLOCATED CONSUMED % CONS, % REMAINING 

::P 

Project Director 
Business Manager 
Admin. Manager
Administrative Ass1t. 
Area ~1anager 

Lead Elect. Engineer 
Civil Engineer
Const. Manager 
Field Supervisor 
Field Supervisor 

Jakarta 
Semarang 
Jakarta 
Jakarta 
Serna rang 
Semarang 

II 

II 

II 

II 

X 
X 
X 
X 
X 
X 
X 
X 
X 
X 

X 
X 
X 
X 

E.S. 
R.N. 

Leffler 
Key 

64 
63 
24 
11 
21 
28 
31 
38 
34 
35 

60.4 
58.7 
22.0 
10.6 
20.5 
27.7 
30.7 
37.9 
33.2 
34.4 

91.4 
Y3.2 
91.7 
96.4 
97.6 
98.9 
99.0 
99.7 
97.6 
Y8.3 

5.6 
6.8 
8.3 
3.6 
2.4 
1.1 
1.0 
0.3 
2.4 
1.7 

w 
Project Lead Engineer 
Elect. Engineer 
Distribution Engineer 
Distribution Engineer 
Distribution Engineer 
Civil Engineer 
Drafting 
Field Supervisor 
Field Supervisor 
Field Supervisor 
Materi~l/Construction 

Coordinator 

Jakarta 
" 
II 

II 

II 

II 

II 

Lampung 
Lombok 
Luwu 

Jakarta 

X 
X 
X 
X 
X 
X 
X 
X 
X 
X 

X 

F.P. 

R.M. 

P.V. 

Cachin 

Garcia 

\4i 1son 

66 
35 
25 
20 
15 
20 
27 
64 
57 
64 

21 

56.9. 
35.8 
25.4 
20.6 
15.5 
20.4 
26.2 
58.4 
43.4 
58.7 

32.8 

86.2 
102.3 
101.6 
103.0 
103.3 
102.0 
97.0 
91. 3 
76.1 
91.7 

156.2 

13.8 
( 2.3 ) 
{ 1.6 ) 
{ 3.0 ) 
( 3.3 ) 
{ 2.0 ) 

3.0 
8.7 

23.9 
8.3 

(56.2 ) 

Home Office Boston X X Various 82 86.8 105.9 5.9 

TOTALS 845 817 96.7 3.3 
----­ ======= 
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DISTRIBUTIUN OF USAID PROVIDED PROJECT DOLLAR FUNDS
 

.......
 

.......
 

MAJOR CONTRACT CATEGORIES U.S. DOLLAR DISTRIBUTION BY PROJECT SERVICE A~EA 

AND ~ROJECT COMMITMENTS 
LAMPUNG LOMBOK LUWU TOT A L ~l 

LINE MATERIAL AND EQUIPMENT 2,901,725.91 954,049 .59 1,672,389.99 5,528,165.49 1 
0 
z HOUSEWIRING AND METERING 891,357.54 621.804.40 667.203.13 2.180 3fi5 07 2 
~ 

(/) TOOLS, VEHICLES AND EOUIPMENT 
Ov 
z ..... CONSTRUCTION OF HEADQUARTERS::::>u 
l.J...~ 

0::: GENERATORS AND POWER TRANSFORMERSc. ..... 

62,635.12 
164,895.22 
110,798.07 

49.401. 20 
197,234.61 
87,991.25 

49.413.20 
196,470.17 
113,973.14 

161.449.52 
558,600.00 
312,762.46 

3 
4 
5 

l.LJ z 
..... 0 
~u 

REIL PROJECT 267.425.00 0 ~h ~t;L1 7t; 303 779 75 6 
~ 
....... 0 
--l l.LJ 

BANK CHARGES 19 301 qg 8 042 97 12.234.12 39.579 07 7 
co :::­
00 

I 0::: 
PERSONNEL TRAINING-INTERNATIONAL 10,130.05 10,130.05 10,130.05 30,390.15 8 

co 0.. 
::::> 0.. 
(/) ~ 

EXCESS SUB-OBLIGATED FUNDS 15,583.92 1,122.37 7,647.13 24,353.42 9 

(LINES 
TOTAL 
1 THROUGH 9) 4,443,852.81 1,929,776.44 2,765,815.68 9, 139 ,444 .93 10 

LINE MATERIAL AND EQUIPMENT 0 0 0 0 11 

HOUSEWIRING AND METERING 0 0 0 0 12 
o (/) 
z l.LJ 
::::> 0::: TOOLS, VEHICLES AND EQUIPMENT 35,000.00 20,000.00 25,000.00 80,000.00 13 
l.J... ::::> ..... 
0 ....... GENERATORS AND POWER TRANSFORMERS 0 225,000.00 a 225,000.UO 14 
l.LJ 0 
zz z l.LJ 

BANK CHARGES 500.00 1,500.00 1,000.00 3.000.00 15 
~o.. 
-J x 
0.. l.LJ 

PERSONNEL TRAINING-INTERNATlONAL 1 000.00 1 000 00 1.000 00 3nnonn 16 
PROJECT EVALUATION 12,000.00 5,000.00 8,000.00 25,000.00 17 

(LINES 
TOTAL 
11 THROUGH 17) 48,500.00 252,500.00 35,000.00 336,000.00 18 

ISUB- BL IGATED FUNDS 
(LINE 

AND 
10J 

APPROVED CONTRACTS 4,443,852.81 1,929,776.44 2,765,815.68 9,139,444.93 19 

PLANNED FUND EXPENDITURES (LINE 18) 48,500.00 252,500.00 35,000.00 336,000.00 20 
TMMl="nTATELY REQUJ.RED PROJECT 
ICLINE 19 PLUS LINE 20) 

FUNDS 4,492,352.81 2,182.276.44 
. 

2,800,815.68 9,475,444.93 21 

U.S. DOLLAR FUNDS COMMITTED TO PROJECT 4,000,000.00 3,400,000.00 2,600,000.00 10,000,000.00 22 

PROJECT FUND BALANCE 
(LINE 22 MINUS LINE 21) 

( 492,352.81) 1,217,723.56 l 200,815.68) 524,555.07 23 



THE PROJECT 

DOLLAR 

CONSULTANT'S OFFICE RECORDS INDICATE SUB-OBLIGATED AID 

FUNDS BY MAJOR LINE ITEM CATEr,ORY AND COOPERATIVE 

SERVICE AREA ARE AS FOLLOWS 

LAMPUNG LOMBOK LUWU TOT A L 

LINE MATERIAL AND EQUIPMENT 

HOUSEWIRING AND METERING 

$ 2,890,579.50 

891,357.54 

$ 921,923.00 

621,804.40 

~ 1,715,662.99 

667,203.13 

$ 5,528,165_.49 

2,180,365.07 

:t>o 

H 
H 

w 

TOOLS, EQUIPMENT AND VEHICLES 

HQ CONSTRUCTION 

GENERATORS AND POWER TRANSFORMERS 

REIL PROJECT 

BANK CHARGES 

PERSONNEL TRAINING-INTERNATIONAL 

62,635.12 

164,895.22 

110,798.07 

267,425.00 

19,301.98 

10,130.05 

49,401.20 

197,234.61 

87,991.25 

0 

8,042.97 

10,130.05 

49,413.20 

196,470.17 

113,973.14 

36,354.75 

12,234."12 

10,130.05 

161,449.52 

558,600.00 

312,762.46 

303,779.75 

39,579.07 

30,390.15 

PROJECT EVALUATION 

EXCESS SUB-OBLIGATED FUNDS 

0 

15,583.92 

0 

1,122.37 

0 

7,647.13 

0 

24,353.42 

TOTALS $ 4,432,706.40 

============== 

$ 1,897,~49.85 

============== 

$ 2,809,088.68 

============== 

$ 9,139,444.93 

============== 



PROCUREMENT STATUS REPORT 

FOR LAMPUNG 

AlI"", 4
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H
 

LINE ~~TERIAL AND EQUIPMENT PROCUREMENT INFORMATION 

CONTRACT CATEGORYNUr-mER 
NUr-mERIN FORCE
 

10/KLP/LA/81
 1
 
16/KLP/LA/82
 1
 
22/KLP/LA/83
 1
 
02/KLP/LA/81
 2 
lS/KLP/LA/R2 3 

05/KLP/LA/83 3
 
O? IKLP IT.A IR 1
 4
 
04 IKLP ILA/R 1
 5 
11/KLP/T.A/R2 5 

07/KLP/T.A/R1 6 

QG.LELPj..LW/S.llA 7
 
06/KLP/LA/83
 7 

09/KLP/LA/81 8
 
11/KLP/LA/82
 8
 
17/KLP/LA/83
 8 

903/KLP/LA/81 

10
 
17/KLP/LA/83
 
02/Kr.P/I.A/81 

10 
11 

18/KLP/LA/83 11
 
01IKLP}LO/R1 (A
 1 2 

1 ~-Q.9..,Zl<LE,LLA 
14
 

12/KLP/LA/82
 
-OUKLP/LA/J3L 

14
 
09/KLP/LA/81
 15 
ADJUSTED DOLLAR VALUE 

DESCRIPTION OF 
HATERIAL/EQUIPHENT 

IN THE CA 'to;l~1 I-< v 

LINE HARm'lARE 
II II 

II II 

STEEL STRAND 
CONDUC:TOR BARE 

II II 

C:ONDUCTOR INSULATED 
CONDUCTOR. BARE (S) 

II II" 

/1\1 :l R INSUL. (S) 
CONDUCTOR lCCESSORIES 

II" 
CONNECTORS 

No..; 

" 
II 

,r. 'T'OR~ 

PI-< ·to: 

" 
'to. ,t<:v 

" 
:t<:s 

TRANSFORMERS 

" 
RRrT. Ie:: ...:h'e:: 

'Kto. LTr,HT .... P 

{'lOOn I-' h' 'S 
II II 

T. & M. EOUIPMENT 

NAME OF 
CONTRi"'\CTOR 

HAypEN INT'L CO. 
ALLIS ELECTRIC 
HARI SUBUR & SONS 
NEW WORLD RESEARCH 
MIDLAND METALS LTD. 
MIDLAND METALS LTD. 
NEW WORLD RESEARCH 
GRAYBAR ELECTRIC CO. 
AVCO CORPORATION 

KABELINDO MURNI CO. 
P.L.P. CO. BRAZIL 
P.L.P. CO. U.S.A. 

IRBY CONSTRUCTION CO. 
AVCO CORPORATION 
NEW WORLD RESEARCH 
t<' 1'1 I-<A TRZ\nTlI.Tf:: C:O 

NEW v](YRT:n RRe::Rr. RrH 
NEW WORLD RESEARCH 
META EPSI ENGG. CO. 

SHEN CHANG. LTD. 
MCGRAW-EDISON CO. 
ITRRV 'I-< rnINS 

INEt'1 vlORLD RE~EARCH 
SIDOHITA 
lREY CONSTRUCTION CO. 

OF M. AND E. ,TRANSFERRED BETV7EEN LAMPUNG AND
 

_T01'AL OQ.LLARS CONTRACTED FOR L ~NF. MANn E IN THIS ~~f(vc.F. AREA 

ADI?ITIONALpOLLARS NEEDED FOR LINE i'1 AND E IN THIS SERVICE AREA 

TOTAL DOLLARS ESTIMATED FOR LINE M AND E IN THIS SERVICE AREA 

U.S. DOLLAR 
ORA NO. 

L/COMM. OR 
AMOUNT P'ER 

t1Q7-'T'-0r;?xx ~ONTRACT CATEGORY 
492.152.0037 

60 75,346.50 
80,0.17.00 
93,287.50, 

60 

12. 
630,855.60 

47 269,095.00 
12 321,049.25 
16 12,874.60 
62 32,460.00 

2,159.60 
16 
11 

37,825.25 
47 20,082.00 

47 56 850 45 
62 lS.381 05 
47 15,290.00 
12 14S 120 RE; 

12 111.792 00 
47 8.522.00 
CONTRACT CANCELLED 

47 291,774.00 
24 45,311.10 
47 21 012 qr; 

12 89.025.00 
11 807.64 
47 22,288.15 

THE OTHER I COOP~ 11.146.41 

' 2 ,901,725 . 91 -
0 

2,901,725.91 



.IOUSE'i'lIJUNG I'LI\TERIAL AND 11ETERING EQUIPMENT PROCUREI-1Ei-.Jr INFORl'V\TlOi" 

- I ---'--' ­
:.:-~;rFJ\C;·-rC i\~'J:;'G~'~-v--'-- DESCRIPTIOi>' OJ.', NMlE OF L/C0f-1I'1. 81\ U.S OOL,Ll\E 

Af"lOU)\i,!. PERNUt-lBEI\ ;J~~BE;- i NATERIl\L/EQUIPfllENT I' CONTRACTOR ~Rl\ NO. 
. TN II", j TN 'T'HR r:n ! 197~T-Q52XX ~'\CT C8.TEGQEY. 
101E/KLP/LA/81! 1 RAND C METERS GENERAL ELEC. CO. j 36 I 590,440.10
I----:.---:.-.....;<---~·-----,------------,------__:_-----l--------I------'----'---, 

1-=1:,.,:3~/~K~L~P-..L/..:.L==.A~/..,:,8::...:1=--,t__~2~__ I_....:C~A~B:::.=L~E~S~----:-~' •..:L:=.:E~A~'D~E~R~C:::<.!A~B=.:L~E~I::..:N~D~.--i 61 14 , 263 • 70 j 
I 

I
 
I 

t 

! 

19/KLP/LA/83 2 CABLES I:. PACIFIC E. W&C CO. Ltd 

OiH/KLP/LA/Bl 5 PROTECTIVE DEVICES GENERAL' ELEC. cb. 
14/KLP/LA/B2 4 vlIRING DEVICES - 2 C.V-. PRIMA USADA 

21 /J(T,P/T.~/R1 5 PROTECTIVE DEVICES. GENERAL ELEC CO. 

47 

36 
49 

47 

3,5(.126.03 

25.440.00 
1,453.15 ' I 

35,3 00.00 i 
02H/KLP/LA/B1 6 LAMPS WESTINGHOUSE CORP. 45 15,750.00 

1...:0:;..:2:.::.H;;.c../.,=.K=L=P.L../..:::L:.=.;A:L..I.,=.B-=1:..t--_---.,;.7__+_.:M~I~S::..C~• ...;;MA=T;;.;;E;;.;R;.;.:I;.;;.AL=-_----=l~~W-=E:.:::S~T-=I.:..:N-=G,;;.;;H.:::;.O.;..U~SE;;:;..._C.:::.O.;..R;;.;P;;....;;..._-f 

1? ?...../:...,j'J(~;·T "PI;;.,,-/'T.~'~c:1,,t.../·.o..R~1-t-_-..:.7 I_..:.r-.;::1I:.:S;:.:C::..;.:......:MA=T:.:E=.R=IAL=_---=1:-'-t_H:..:;A.:.:R.;:;.I--=.,S..::.U.=;B..::.U..:.:R:-.::&:-.::::S:..::O:.:.N:.::S:--_-t 

l l"""4'-L./~K: T. PL../'L.....,A>;l.j/:...J'RoU2"-j1__~B_-t-.£M~I~S..1L..Lr--'Mu.lIA,~IT=-=E~R~~t~A~L_-_.s._2-t--=C=:..:.!....:V:...::.__=_P.:;.:R=IMA~-.:U::.::_S~A~D~A~_~ 

.-;4:.,:5:-.-__-jii ..;..6.:..:5~,..;..6.:..:5..:-7;;._7:.-0.:..-_1 
.F --"'3~: .....7:..l.8uQ.L..,Ir--lQ.uQ.J..-_~ 

_.:4~9 f_----4~~,5::....4:..::3::...:.~7~B:...--.i 
I 

MISC. MATERIAL - 3 ~iESTINGHOUSE CORP. 

~nRING DEVICES - 2 ELPRIMA AGUNG TEHNIK 

GROUNDING EOUIPMENT BE RCA I 1\1'T' , T. 

~\'IRING DEVICES - 1 ELPRIMA AGUNG TEHNIK 

45 21,411.56 

49 2,655.54 

49 13 20 n _~ 
49 6,001. 43 i 

.
------:-----'----..l..-------.,;----.L.--:--- J..-- --t ­ .I,· 

TOTAL DOLLARS CONTRACTED FOR H.~1. AND M.E. IN THIS SERVICE AREA 891,357.54
1----'--~"-==.:.=:.-==~=~~~~~~~~~--=.!:!...-..dUL!:.2-.Q.&!.n::L:.u..:J~~~--------~---~~.::.::..~~-i 

ADDITIONAL DOLLARS NEEDED FOR H.M. AND M.E. IN THIS SERVICE AREA .0 

TOTAL ESTIMATED DOLLARS FOR H.M. AND M.E. IN THIS SERVICE AREA 891,357.54 

i 

I 



TOOLS, EQUIPivlENT AND VEHICLE PROCUREMENT INFORrvjATION 

> 
H
 
H
 

CClt\T!{1\CT DESCRIPTION OF NAME OF L/COHrvl. Ol{ U. S. !)ULLAH.CATEGORY 
~~TERIAL!EQUIPMENT DIV\ NO. l\MOUN'[' PEH~U~<bi~j-\ CONTRACTOR 

l~ ?ORCE :-Jm·!BER IN THE CATEGORY 497-T-052XX CONTRACT CATEGORY 
02T/ELP/LA/81 1 PERSONNEL EQUIPMENT \-JES'T' I\I\, -~l:' rrlRP 45 5,479.76 
02T/KLP/LA/81 2 HAND TOOLS HESTINGHOUSE CORP. 45 3,654.56 
01T/KLP/LA/81 3 CONSTR. TOOL~ & EOPM GLORIA .:in 16,822.44 

...Ql.T/KLP/LA/81 4 :l MP~-/f<:sC::T()N TOOLS GLORIA .dO 8,622.38 
01T/KLP/LA/81 5 SHOP TOOLS GLORTA 40 12,660.50 
17/KLP/LA/83 5 II II NEt\' t'lORLD RESEARCH 47 3,769.00 

01T/KLP/LA/81 6 TEST EOUIPMENT GLORIA Lin q 04'; 71 

01T/KLP/LA/81 7 GROUNDING EQUIPMENT GLORIA 40 ? ';Rn 7r:.. 

8 VEHICLES - NO PRO tUREMENT ANTICIPATED 
OFFICE E~UIPMENT E 35.000 00 

-

T()TJl.L DOLLARS CONTRACTED FOR TOOLS EOUIP AND VEHICLES THIS SERVICE AREA 62,635.12 

ADDITIONAL DOLLARS NEEDED FOR TOOLS, EQUIP. AND VEHICLES THIS SERVICE AREA . E 35,000.00 

TOTAL ESTI!v~TED DOLLARS FOR TOOLS, EQUIP. AND VEHICLES THIS SERVICE AREA 97,635.12 



LAMPUNG
 

l> 
I---f ..... 
I
 

Cb
 

1 

i 

2 
I 

i 

I
I 3 
f---- ­ . 

i 

STEEL 

STRAND 

~ A 

{ 
I 

fAI 

! 

~ 10-­
81 

- ., 

/" /;. I 

! /8 i A 9 2, 
; '8"1 I-I d1 I I 82I --+-­-'6-·-i 

i//~ I/: I/' 2/
I A 11 

I 1-- A 
82 ~ 83 
1~ N N ~ 2~ 

10 / / 1 1 - A A - -
82 83 83 

NOTES: 



- --

lAMPUNG 

! 
I 

I 
I

>1a:: ,
01 
C), 

I.LJ 
t ­
~ 
U 

CATEGORY 

DESCRIPTION 

AWARDED TO 

CONTRACT OR 

AMENDMENT NO. 

CONTRACT 

PRICE 

- .,~-----

:>0 
t ­a::1.LJ Uo1.LJt­
~I.LJ

>I.LJ a::V'l_...J 
t-o...Jll. 
Z...JI.LJ~ ou00 
UU 

FUTURA 18 11 25 6 6/ 20 
I
; 72~ 2/ 1~ 2y11 '?

3 
2~ ~ ~ ~ .LO ~'2 /:, ~ ~ 03/KLP/LA/81.0 '3INSULf'TORS 5 7 7 7 12 3::--113 I.! ~ 49 ~O ~ ~O 

81 81i 156.257.19 80 80 81 81 82 ,81 81 81 8181 81 I 81 81 81 fl2 82 82I 
i FUTURA 7 6/ Y '20/1,% N/ ~ '%,~ ~ ~ ~ ~~ /A A 2AMENDMENT I 11 A A /(, ,12 3INSULATORS 2 /10 10 /10

1-I A-I 12.698.29 81 82 81 8281I 82 82 82 82I 
» 10/ 1~PROTECTIVE NEW WORLD ~ ~ 24 11 1~ 2~ l'i '> 2~ 27 ~ ~ ~ ~ ~ 10 10 27021 ~LP I LA 181 10 2 ,,; ~ ~ 3 I 4 4 ~ 5' 7H 5 I 5
H DEVICES i2 82 8281 8281I 111.792.00 .W 81 81 81 81 81 i 81 _81 C'1 81 81 81I
 

I
CD SHEN CHANG ~ ~ ':% IS / 2~ % ~1~ i~ ~ 10 25
 

11
 TRANSFORMERS 18/KLP/LA/s1 ~i 7 7 /8 ~ 9, _9_1-':: ~ I~I' ~ 
ii 291,'._'4_._0_0_-+-83 +8m~~--+'_8_3_-+-8__3_ ~ 8'3 ! 83i 83 ! -8-3 -83 

MCGRAW AMEND.1 ~y ~ ~ '~ 2Y .1 ~ ~! 24 2~'~ ~ 7,,(
 
J2 : RECLO SERS
 03/KLP/LOi81 _111_12 _'2 _'2 1 1 I A AI ~ 4 4 5 5*1 45 •31 1.10 81·a1' 81 81 '-8-2! -8- 1 ···~I ~-2- -82- 82-82- -8-2­2 81 8=-2--+__-----l'--_-+-8_3-+_8.:..-..;....3---1
'1!1-3-+--S-TR-E-E-T-----+!:.:....--IR-B-Y---.--+-~-,+-,,-+-"T-'Y0--+-7-3--"+-~-.~/-I-,-/-r2~ '7.1,}; ~ 123/?, 2)/ ~ 

13;- N/ N . ~ 2~ 
. /11) / 1 1~.9/KLP/LA/!1 10,2/,2 12 /3 4 i -{I 5 6 '616, 6 I 10 1_ 

LIGHTING A AR21,012.95 8~ 81 81 81 82 82 82 8"2' 82 821 ~~2' 82 '81 -S'2 83 63-+------+-------::--- --+-~~-+---+---+_-_+_-_+--+__+_--1--+-_+-+__--_+_-- ­-r-
NE~ WURL 0 ~ 1.~ 24:11 19 2~ 2 16 21. 2Z 10 ,. '~ 13/ 14 /WOOD. '~0;2 ..-(, ~ ~ /3 /4 {~ 5 ;{ 7 7 /10 "2 ~ ~ 14 02f1<LPI L,t\U1 _ _ 1_ _ __ _ _ __ _ 5 5 5 

PRODUCTS .i ~.~2S.00 80 81 8. 81 8f 8f 181 81 81 81 81 81 81 81 82 82 82 82 82 

AD 01 TlO.NAL EL:EKTRIKA 16/I/0 N/ XN '~ N ~ / %.oob 11 /11 ~12/KLPILA/82 ~/ / A & 
PRODUCTS 

12 
N
~v;: l1~-A_ - A

-,8_07.64 ·82 82 B2 83 83&2 83 83 83 

NOTES: ONLY AMENDMENTS WITH PRICE CHANGES ARE RECORDE.D. 
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LAMPUNG 

I' 
DISTRIBUTION LINE MATERIAL AND EQUIPMENT 

-}> 

J

.....

-
o 

----~ 

t I j001AWARDED TO If)o .....o W zo >0 I
~I'~ ~~ ~8 'o~!lf)~ g W ::JCATEGORY ww , a: w~ a. z> uo Z <l:<l: Z ..... If)CONTRACT OR 
~> : w ..... ::; 0<fl <l:- If)<l:O'~W'Z>O- If),~ <l:w I
 x ~~ ..... a::a. ..... a. W ':.: W w: > wto a:lf)UwAMENDMENT NO. lL. <l: a:: W ..... _ a. a. a:: Z Uu '- ~ i
l:> -::J ~ i -J ~0 ..... 00 ~zo ~<l: a.a.'<l: <l:wW ~ 0 ~ w~ ~ ~ " wa. lL. o a::8z ~lDi<l:a.:lD..... DESCRIPTl0N W 0 ~a:: ,00 8 U II 

CONTRACTI<l: a:: u w U~ ~ a: z..... <l: If) {lD <l: ..... <l:WOZ> 0 00 
~ i
!u a:: I
0 ..... a. OlD ..... ..... .....I
 PRICE lDZ If) U 

~ 

I
 
---..-----.- --- ----- - ---- +----_._~- ....._---------- - • 

TE: T AND I RBV ~ %'1~ 23/ 2'i :1~ 2~ ~,1~ 2 2~~,29 ~ N./. 2):
09 I K L P I LA I 81
'15 MAI'JTENANCE 

I
 
10 11 12 /,2 /31" '5' 5 /6 6.,.2.. _/_::'0 zz10 A 1
 

EQlllPMENT
 I 22.288.15 81 51' 81 81 82;; 82 82 82 82 8282 B2 81 82
 83 83
.' ,. ! ,..", . . . -. +----- t "- -.- _ .. ­~---------+----
I
 26 ! Z~ • 2~ ,25 : 31/
I
 ADDrTJONAL 13/ALLIS 21 ~,y 2~ 2/' ~ ~ ~'/:. /': 1~ 13/ 

10 . ~ /,0LI NE 16/KLP/LA/82 8 8 9 9 9 10 1011 11 11 1212 /12 /,2 ~ 10
 
i- i- ­

75 .346.50 16'2 82 8"2 6 2 -8-2- -8-2 -6-2 82 82 -8-2- -8-2 -82- IT 83 83 83 ' S 3
 HARDWARE 82 &2 _-4 _ 
--_._----,~-+.....:......j---------

ADDI TJONAl AVCO IZ} ~ 7 1/ / '1 14/ ~ 6/ 3~ J:. ~ ~ 1~ 
5 SPEC. BAR E ' 11 KLPIl A I 82 . 5 f' 8 ~0 11 11 12 /12 ~ _, 1 ~ 5 

/; 1 2
 

~ /;, / / 
:; 

8t; 

~
 

L _CONDUC JORS . j 32(4~Q.?O _82 82.82 8~ 82 &2 82 83 83 83 83 83 83 83 84
 
,I ADDITIONAL AVC021 31/ 7/ 10/ '6./ 11/ li,/ 5/. ~' 31/ .7 2; 2~7 N
 

I 
111 KLPI LA I 82 I~ /8 /, 0 /'11 /l1 /12 /,2 ' , / 1 ~ /5 / 7 1 2
 

, CONNECTORS 83 8.:. 84
 
~ - ,.~.83.B~_~_~!~_.B_3 83 

A A 
: 8 

I ~. 15,381.05 ;82"[8'2,82 82 ._~~ •.,8.2 .. 
--------+ 

I
 
ADDITIONAL I H A R~ SU BUR i 28 7 ';( 11 / 12 2 7/ N N 13 N ;y


/.0 / 10 %0' /,0 ~ ~O /A A9 /A
LI NE I ~:. KLP/LA f 83 5 _ _ - -


HARD WARE $80,017.00 8'383 83 83 83: 8'3 83
I
 

ADDlT",NAl r MIDLAND /'20/'3/~.% '% '~'/: '17/ ·~/·2/.';·lY N/
 

, 3 BARE 'OS/KLP/LAI83 6 /6 8 8 9 9 9 10 /10 '11 10 __1
 

L~ .CON DUCT?R_ ,,1' '269.09~_.0~ 83 83 83 8 3 B 3 83 8'3 1 ;;-;; 83 83 83 8 i, A! i
 . --. + ~-~ADDITIOt-iAL \ P.L.P 281~i3~+-~-' -'io'/i 9/ "12/ t~~3 -~ "i,/2" i, ; N +1 , I 6 ' 6 8 /8 I, / 9 / 9 : 9' /'0 ,0 /",., ~'0 / i //COHDUCTOR I 06fKLPfLA/83 '5 i /11! A I I
 
I


l~CC~_SSO_R.~~~_1 jl.~0,082.00 .__ 83 831 8J; 83 -8-3' -8-3 83 '-8-3 83 -'03- 831-83 

I

1 -8-3- ; r
 

ADDITIONAL NE,W WORLD 28 ~t2~ i ~ '20 I
 
8
 l'7/ KLP A 83 5

61'--! : _8 : ~ I 9: ~ I ~ 10 I 11 .2!.1' L 1 I
 
i----L.-C_ONNECTOR 5 ~·'_S_J_29_l_._0_0__....L...8_3..L.-8~~_.l8_=.18 183 j 83 183" ~.~ j83 j 83 __,_....JL- ..L....-_--J- .L!_
3 __

NOTES, CATEGORIES 5 8.8 NAMED PAYING BANK WHICH WOULD NOT ACCEPT LlCOMM 

CATEGORY 8 PER FORMANCE BOND INCREASED ~C~"""C.HANvE IN CONTRAC T 
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CATEGORY 

l.:> 

~I DESCRIPTION 

,U<t

R E C 
1 I 

METERSi 

AWARDED TO

CONTRACT OR

AMENDMENT NO.

CONTRACT

PRICE 

HOUSEWIRING 

cr
o 
I­
UO
<toe:a.
Zo
Oz
u<t 
>-
m 

~~~~~=,'L~~:~E ~ ~ %:_,_, /;, ~_611 ~_"_2 'Y_\_2 :~ 6~ 3;(_" /:_", '/,! '_/_3 i~ 2<2 1~2 1~2 2/~/A ICABLES 

~ 14,~63~10_ 82 62 ~2 82 ll>2 82 82 8383 83 8383 83 183 83 83 83 84 

i WIRING PRIMA U SADA ;YY /' 2Y /' ~ !/A I!~A /; i / ;1/ /,: /' N/ I~ '~ 31 31 ~ 
13 i 

14/KLP/LA/82 8 ~ I 12 9 _9 10 I I __~' A l-.-!9j A: -..JO A ~ 12 /_'2_: /_'_2 1
DEVICES-1 .If. 3,092, 55 8282 82 82 82 82 : 82 I 82:' 82 I 82 82 . 62 82 83I 

po..) - WIRING l:~~~;/L:~~DA {' { ~2 ~ ~10 l~ :I:~ ~ /A \al~l: l~O NI 3~ '~2 3~ 3~2 :,,~;2/9 A
. 

DEVICES-2 Ii I 

1---+------__+--If....-_·_1_;_"_5_3_,_15_-_ .. -t-8-=2+8...:2+-8~2~-+--=-8...:.2'=--+...:8....:2::.......jf-=&:...:2=----+-_-+_t-:8:.....::.2---4_..:.. ..~8_2+_t-8_2_-+- -+_&.:..:2=-i---:8:....2=---+_8:....2=--+-:...:...8-=2----i--=-:.6:....:3=___,
 

G.E. 6/ 19/ 3~ 1~ 1~1 27 30/ 1~ 12/ 2~ ',22 5 ; 5/ N/ ~7 3~ ~tJ. i 1'l 114/PROTECTIVE 
5 01HI KLP/LA/81 /11 .lJl /11 /12 /, ~ /1 I~ _/_-3 --.!:.- I ~ ~I ..2. 8 ~ I /9 ! /9 

DEVICES i 25,440.00 81 81 81 81 82 82 I 82 821 82 82: 82, 82~ A 82 83 i;3 83 La} ~ 
e---r--------- -+----- ----

I WESTINGHOUSE 1~ 29/ 7/ 2/7 !27;~·10/ 'iZ/3119/'23/'- N/.. '0/ 5/ 6/: 6/ !2/1/ ' 
;:. ~3~

6 i LAMPS 02H/KLP/LA/81 11 11 1 ~ 1 /3 /3 /~ -.:' ~ ~1'~2 ~ /A, "'12 1 /1 /1; 1 
115,750.00 81 81 82 82 82 82 82 82 82 82 82 82 82 51 84 84 84 j e;:

- t---+---+----t-----,f--+--+---+---+--f-----t---+---+---L----t------l~=------=----t__=:.---+_-_t_--_i y 21/MISC '~ ~:2EHS;~~~~~~:, _{_11~ 3_~_, :< ~ _~_3 % ~ 2~ 1_~_5 2:s-~ 2~_6_7 / 12 1 1 /1 
MAT ERIAL-t I 65,657.70 8181 82 82 82 82 82 92 82 82 82 62 . 82 82 84 84 84

l---+-------+------:--:-:::-:-:~-----lf-;;--:-_+:__:+-_+---t-__ir_--t--_+__+--

PRIMA US ADA ;(, 1 / 20 24 8/ N/ ,N/ 2~9 N/ %: N t~ 3~ ,~. 3)MISC ~ 10,,, I KLP I L A 182 8 8 "'12 /9 ~ /' AI/" / n / A 10;; 2 110 12 128 A 
MATERIAL- 2 ,r 4.543. 78 82 82 -8-2- 8 2 ~ ~2 18'2 -6"2 82 82 638282 82 

NOTES: 
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LAMPUNG 
_.__.	 .... __. ._.• _. .. __.. .__. 0---··· .. _. _. . ._ _._ .. ..	 -

HOUSEWIRING MATERIAL AND METERING EQUIPMENT 
I -. - .._-- -T""I--A-W-A-R--D-E-D-T-O---'--"i""""-'---o----r",-0----.-- .-. -. -.. -- r r	 T r -T .. ~-C­ . 
I
 
I
 00 UJUJ 1&.10: III oX: 0	 ~ ~ 
I
 >0~ ~ uO: zg o~ 1Il..J 0 ~ 0 ~~ 0 ~ ~ > 0 1Il00g o >~ ~..J9. zo ....CATEGORY ~ Q. z~ ~UO •.• Z ~~ Z UJ 4-'" l&J III Z ..J0Illl&J ......... l&Jl&J


gl
O:l&J>1 CONTRACT OR Uo~ ~_ lIl~o;:UJ z> _m ~ ~~ ~ III l&J o:oUJ..J~ Q. O:u ~5~ ~> 1&.1 .... 

~l&J:oc:~..J ~O:Q. ~Q. UJO x ILl ~ o~ u~ - Q. ~!2~ l&JU~Q. l&Jz l&Jo: lIl l&JW >l&J _	 ...I
 0:11)AMENDMENT NO. ~ ~ o:UJ u~ -Q. a. 0: z~ z u:::) _:::) ~ 0 _0:...1 ~~-x ~~ ~~~ Uu ....	 0..JQ.0o ~ 0 ~Zo ~~ Q.Q. ~~ x -0...10 ..JUJ~ z~~1Il .£ .:J~O ~lU Z..Jl&J lU~UJ Q. ~o 0: Oz ~m ~a. m z z..JUJ l&J ~ U ~Q.~ -z~ UJ~ a.~UJ ~o:DESCRIPTION OU~ 00U ~ O:z ~U~ 1Il0 m~ ~ 0: 0: 8 _ ~ ~0:::)l&J 08 lU 0: l&JCONTRACT U~ U 
~ ~ l&J o z>	 00 m -...I UolD 0: 0:U 
o~Q.mom ............	 ...I
PRICE 
Z II) U 

29./ 7/ 27 27/ 10/ 23 19/ 23/WESTINGHOUSE ~ 2~ 3,%
I MISC ~~'~./3 /4 -"I. /4 /S --; /5 /6 12
 1
 1
~02H/KLP/LA/81 11	 "11 1
 ~ 9
 

MATERIAL-3
 81 8~ 82
 82
 82
•	 21 ,4U 056 82
82 62 62 62 i 62 82 82 82
 

/, 
84
 84
 

22
WESTINGHOUSE - - ;:. ~ 31
 29./ 7/ 27 27 . 1'0 ~ '~ 2~GROUNDING 3.\ /,,
1 ~,02HI K L PI LA/81 11 11 ;.;-;
 ./3 /f.4 ~ ~ 1/5 6-2 -!..~10 I
 

i	 ­; EQUIPMENT 62
 82
I 25,7 7 2.00 8T 8 1 82
 82 62 82 82 82 82 62, 82
 I 82
 84
 84
 
N27 128 / I~ 14 21. ~ I 24
12/jADDITIONAL P.ACIFIC CAB L E 2)- ~ 1/ '~ //,0 %0 1/10 11;:' ~ 121 /,58 9'_9_ A2	 ; CABLES l~/KLP /LA/"3 -1---- --­

83
 83 : 83 83 83 i &3 83 8 4
 

; KADDlTlONAl
 

It 35,126.03 ITS3 83 83
 
1
EL PRI MA 15/,	 ,2!} ~ % .15/ 10/'/. 1'% /, 1/'. ~% 2}1O/11 /11 ~23 iW I RING 20/K LPILAl83 V s ~ ~I_/_SS-w 

I


I DEVICES-1 t 6,735.57 63 83 63 83
 I 83 83 83
83
 83
 83
 83
 83
83
 

15/ 

, 
11 

~ 24/ :Y 
10 /10 11	 

10/!ADDITIONAL EL PRIMA /'
/11 /11 12
I.	 i W I RING 201 KLP/LA/83

I
 

, 83
~EV'CES - 2 .__+-..:..._2...:.._BO_7_0_0_7 _ 83
 83
 

: ADDITIONAL CO .E. 2~ 
5	 !PRO TE C TlVE 21 JKLP/LAl83


i DEVICES i35,3oo.oo
 B3 

!AODITIONAL HARI SUeUR 12/I
 
7 IMISCEllANEOUS 22 I KLPI LA 183
 /10 

MATERIAl-1 • 3,7BO.00 83
 

ADDITIONAL NEW WORLD 

9
 MISCELL ANEOUS 17/I<LP/LA/83


MATERIAL.- 3
 *22,1.70.00 83
 83 83 53 B3 63
 83
 

NOTES: CATE GORY 9 AS CATEGORY 8, LINE MATERIAL 
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- -- -

LAMPUNG 
~_. __ .-

T­
• I/)T 
:~ zc >C .­IUUJCATEGORY 

CONTRACT

PRICE

CONTRACT OR

AMENDMENT NO. 

a::UJ>' uc~:> UJ' ­a:: 1
 <IU:>ILIIUW0' a: I/)-, ....UC)I .-0u .... Cl. z ....<ILl UJ~UJi 
~' DESCRIPTION ou[a:: Co u,
 u
u<I IU 

a:: 

I
 
I
 

. WESTINGHOUSE PERSONNEL ~,~~ '~~ ~ 2~ I'~ 2~ 2% '% 2~ ~ 2;""'6 ~A ,%, I 2
11 1
02T/KLP/LAl81
I 

EQUIPMENT 81
 81 82
15.479.76 84
82 82 82 i 82 82 62 I 82 82 82 82 I i 82
i
 
WESTINGHOUSE ~ ~;Y ~ I ~ 29/ i~ '27 27 i 10 2}- ~" 23 N'/ : 10/HAND '~ 2 ! 11
 1L _1_ __, I 3 /3 4 I~ ~ . /5 6 5 /6 '/'2. 2
02T/KLP/LA/81

! TOOLS 81
 81 i 82 82 i 82 82 82 182 82 I 82 82 82 i 82 A, 82
13.65' .56
 84
j 

! CONSTRUCTION GLORIA ~~I'~ ~ 'I%' 12~ N/I'~1~ IN/ 1~N).2~ N'/ 12~'0'5/ 10/ '~ '~»
3 i TOOLS & OtT/KLP/LA 181 I.,!!..!!! ~ ~ 2 /2 /A Ai _,_ I /A ,-.2./A ! _5 A _ 12 /, i 1 1
 

~ ­
EQUIPMENT "6.822.5' 81 81 82 81 82 ! 8'21 I \ 82' 82', I 82 &2 - i - 3
I
 

t---t----------+--------- --+-+---t--- -+- i -I-- i ---t-.-+-_-+__I---+-~ +__---_+_-_+-,8-2-_+_-8-3_+i-a-3_+-8-___i 

i COMPRESSION GLORIA ~'~ '.% 3y I .%'2 ! 2~: ~.~! ~ NI: 1~1 ~ i 2,% N/ 27 '1~ '/ ;1/ '~ 
, I'" 01T/KLP/LA/81 1'..!!...!:.-

I 

_1'_22_ _ __"2_ A i AI' _,_ A 1-2 A _5 A _10 _1_2 _,! 1 _, 
TOOLS I I


~.622. 38 81 81 82 81 82 82 i 82 \82 82 8"1 e2 83 i 83 63
 
t---t--------- - - --- --- -- - +---+--I--_+_~---+__---~_=_-_+--__I~-_+_-_+-__; 

i
 
; SHOP GLORIA } Y '~ : ~ ~ ~ ~!~.~ I~ !~ ~i 2.% N/ 2,% ! 

5 ! t OlT/KLP/LA/81 11 11 'I -.E..- : _2_ 2.:..1 A: A .-!-, A!~ A 1 _5 A :
 
TOOLS!

1----+ ~.112·J:O-OR-·~A-O-..;' 8; ,:2 .~:~ 8: ::/2 . ~/ ; NI~tN-:' I;: N/! ::/ .... -N- '--:8~'-15. -'O-/~11--'0 15 ~ 
TESTi
 OlT/KLPI LA 181 11 -11':{ ~ I ;'{' /? /A ~ 1'''''' A ,"'5' /A' /5 / A /10 /1. 1 ~
 I ~ 6 I
 _ - _ - 1_ _ i _I ­

! EQUIPMENT I 9. 0' 5 . 7 3 81 8 1 82 81 8 2 82 112 82 8 2 IS 2 B 2 B3 8 3 6 3
 

25
N/ 12
 N/SAFETY GLORIA ;.....6 7 '~ ~ ~ ~I~ ~;r, ..;-; 4
 /A ~ /A7
 GROUNDING 
I

l'lT/KLP/LA 181
 12
 2
 2
 ~A A .....!...- -'-- ­
81
 82
82
 82
 82
EQUIPMENT • 2.580.75 81 81 82
 82
 82
 

p--­ --- - -------+-------- -+--+---+-__1----+----+-__1--+--+--1---_+_-+-+---+----_+-----11----+---+--1----1 

NO 
8
 VEHICLES
 

CONTRACT
 I
 
L----'---__ - - ,__~ _'___L.._L_._~ ~_ ___JL_._.L... "___-L.._---.-. J .---L__.L- ..L- -J-._--''---:;..-_..L-_--'-__L_.__ 

NOTES: N/A=NOT APPLICABLE AS D~A NOT lICO~M 

CATEGORIES 3 THRU 7 L.I COMM DELAY DUE TO UNACCEoTABLE PERFORMANCE BOND 
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PROCUREMENT STATUS REPORT 

FOR LOMBOK 
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I 

LIN"', MATERIAL AND EQUIPMENT PROCUREMENT INFORMATION
 

H
>­
H
 

I-'
 
CD 

CONTRACT 
NUMBER 

IN FORCE 

CATEGORY 
NUMBER 

DESCRIPTION OF 
MATERIAL/EQUIPMENT 

IN THE CATEC,ORY 

NAME OF 
CONTRACTOR 

L/COMM. OR 
DRA NO. 

.I1Q7 .'1" .nr;')vv 

U.S. IJOr,LAR 
AMOON'l' PER 

~ONTRACT CATEGORY 

10/KLP/LO/81 , T.to.TR un. o nr,\T1\ D'I<' JOSLYN CO. 17 14Cl fllR ?f1 
151 KT.P. IT,n IR? 1 " " nT.T. T ~ 'RT.F." '0'''' ,.,r. 60 24.804 00 

12/KLP/LO/82 2 STEEL STRAND AVCO CORPORATION 62 11 R7R flq 
13/KLP/LO/82 1 CONDUCTOR. RnRR LEnn'Rp rn.'RT.'R rn 61 170.809.57 
05/KLP/LO/81 4 CONDUCTOR INSULATED NEW WORLD RESEARCH 24 194.800.00 
12/KLP/LO/82 5 CONDUCTOR BARE (S) AVCO CORPORATION 62 11.349.58_ 
08/KLP/LO/81 7 CONDUCTOR ACCESSORIE~ IRBY' CONSTRUCTION CO. 47 41 350.50 
09/KLP/LO/81 8 CONNECTORS IRBY CONSTH Jl UN ro 47 44 flr::;q ?q 
12/KLP/LO/82 8 " AVCO CORPO'RJ'.'l'TON 62 7.873.25 
l1/KLP/LO/82 9 INSULATORS DARWOO II.' IN 60 37.717 S6 
07/KLP/LO/81 10 PROTECTIVE DEVICES MCGRAW-EDISON CORP. 45 55.420.90 
02/KLP/LO/B3 10 " " NEW WORLD RESEARCH 47 3,819.50 

04 IKLP IT,n IR ~ 11 TRANSFORMERS SHEN CHANG LTD. 47 72 439.00 
03/KLP/LO/81 12 RECLOSERS MC~'RAt'l1-EDT~ON ro'Rp ?4 44 I 911. 06 
09/KLP/LO/81 13 . STREET LIGHT EOUIP IRBY IN rn 47 11 lRS 3r::; 
14/KLP/Ln/R? 14 WOOD PRODUCTS SIDOHITA 11 21,182.09 
09/KLP/LO/81 15 T. AND H. EOUIPMENT IRBY CONSTRUCTION CO. 47 21 190 06 
02/KLP/LO/83 8 CONNECTORS NEW HORlD R1='~F.A'R('g 47 5,007.50 
13 IKT.P /T.r. IR? 6 CONDUCTOR INSUT .A'N'n (S) LEADER CABLE CO. Rl 906.90 

ADJUSTED DOLLAR VALUE OF M. AND E. TRANSFERRED BETWEEN LOMBOK ANn THR 'HER II J fJS 32.126.59 

TOTAL DOLLARS CONTRACTED FOR LINE M AND E IN THIS ~I";HV n.R'Rn. qS4.049.59 

ADDITIONAL DOLLARS NEEDED FOR LINE M AND E IN THIS SERVICE AREA a 
TOTAL DOLLARS ESTIMATED FOR LINE M AND E IN THIS SERVICE AREA 954,049.5!1 



HOUSEWIRING MATERIAL AND METERING EQUIPMENT PROCUREMENT INFORMATION
 

>' 
H
 
H
 

I--' 
1.0 

CONTRACT 
NUMBER 

TN f<' IH 'f<: 

CATEGORY 
NUMBER 

DESCRIPTION OF 
MATERIAL/EQUIPMENT 

T r..T 'T'>-lP r n 'I<' IUV 

NAHE OF 
C0NTl-.ACTOR 

L/COMM. OR 
DRA NO. 

4Q7-'T'-Ot;?XX 

U.S. DOLLAR 
AMOUNT PER 

11\1 ·~J\.r'T' rJ\. 'I<:r~rRY 

0IH/KLP/LO/81 
13/KLP/LO/82 
02/KLP/LO/83 

1 
2 
2 

R AND 
CABLE 
CABLE 

C METERS GENERAL ELEC. CO. 
LEADER CABLE IND. 
NEW WORLD RESEARCH 

36 
61 
47 

358,342.25 
14,263.70 
SO 528.40 

16/KLP/r.o/R? 3 WIRING DEVICES - 1 PT. ELP RIMA AGUNG TEK :: 49 3,986.06 
16/KLP/LO/82 4 WIRING DEVICES - 2 PT. ELPRlMA AGUNG TEK 49 1,907.68 . 
cilH/KLP/LO/81 5 PROTECTIVE DEVICES GENERAL ELEC. CO. 36 25,440.00 
18/KLP/LO/83 5 PROTECTIVE DEVICES GENERAL ELECTRIC CO 47 7 i; 060 00 

03H/KLP/LO/81 6 LAMPS FANATRI 39 12',048.39 
02H/KLP/LO/81 7 MISC. MATERIAL - 1 WESTINGHOUSE CORP. 45 75,546.45 

19/KLP/LO/83 '7 MISC. MATERIAL - 1 HARI SUBUR & SONS 756 00 
16/KLP/LO/82 8 MISC. MATERIAL - 2 PT. ELPRlMA AGUNG TEK 49 5:643.32 

02H/KLP/LO/8 9 MISC. MATERIAL - 3 vffiSTINGHOUSE CORP. 45 211,934.76 

02 IKT.P IT.n /~ < 9 MISC. MATERIAL - 3 NEW WORLD RESEARCH 47 4.620 00 

02li/KLP/LO/8 10 GROUNDING EOUIP. WESTINGHOUSE CORP. 45 26,435.00 
19/KLP/LO/83 10 GROUNDING EOUIP. HARI SUBUR & SONS 4,080.00 

06/KLP/LO/83 3 WIRING DEVICES - 1 ELPRIMA AGUNG TEHNIK 4S 6,453.17 
06/KLP/LO/R1 

. 4 WIRING DEVICES - 2 ELPRIMA AGUNG TEHNIK 49 2,759.22 

. 

TOTAL DOLLARS CONTRACTED FOR H.M. AND M.E. IN THIS SERVICE AREA 621,804.40 

ADDITIONAL DOLLARS NEEDED FOR H.M. AND M.E. IN THIS SERVICE AREA 0 

TOTAL ESTIMATED DOLLARS FOR H.M. AND M.E. IN THIS SERVTCE AREA 621,604.4D 



--

TOOLS, EQUIPMENT AND VEHICLE PROCUREMENT INFORMATION
 

CONTRACT
 
NUMBER
 

IN FORCE
 
01T/KLP/LO/S1 
02T/KLP/LO/S1 
01T/KLP/LO/81 
01T/KLP/LO/81 
01T/KLP/LO/81 
02/KLP/LO/S3 
01T/KLP/LO/S1 
01T/KLP/LO/S1 

DESCRIPTION OF
CATEGORY 

~ffiTERIAL/EQUIPMENTNor·mER IN THE CATEGORY 
1 PERSONNEL EOUIPMENT 
2 HAND TOOLS 
3 CONSTR. TOOLS & EQUIPM 
4 COMPRESSION TOOLS 
5 SHOP TOOLS 
5 " " 
6 TEST EQUIPMENT 
7 GROUNDING EQUIPMENT 
8 VEHICLES 

~FF~CE EQUIPMENT 

. 

L/CO!1M. OJ{NAME OF 
DRA NO.CONTRACTOR 

497-T~052XX 

GLORIA 40 
45W1';~ N ;HI ISfO: CORP 

GLORIA 4n 

GLORIA 40 
40GLORIA 

NEW WORLD RESEARCH 47 
GLORIA 40 
GLORIA 40 
NO PROCUREMENT ANTICI PATED 

U.S. I"JULL.AR 
l\r-lOUN'!' PER 

CONTRACT CATEGORY 
3,473.38 
2.631.92 

1n ?QQ If\ 

6 ?lQ ~R 

12.297.50 
3 ;;'57.00 
9.031.61 
1f\q1 ?r:; 

E 20 nnn nn 

-

TOTAT. DOLLARS CONTRACTED FOR TOOLS. EOUIP AND VEHICLES THIS SERVICE AREA 49,401.20 

ADDITIONAL DOLLARS NEEDED FOR TOOLS, EQUIP. AND VEHICLES THIS SERVICE AREA E 20,000.00 

TOTAL ESTIMATED DOLLARS FOR TOOLS, EQUIP. AND VEHICLES THIS SERVICE AREA 69~401.20 
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LOMBOK
 

F­	 DISTRIBUTION LINE MATERIAL AND EQUIPMENT.-------.-------r -''- -- ----.---	 ,.~.-.	 I
 
AWARDED TO	 I 0 ' 0 0 I i
 

I~
 CATEGORY
 

,0 

I~ 
, I ­ DESCRIPTION 
'-:tIu 
L-i-

LINE 

..... i 
U0"-:tILl 
a: lI'l , 
..... 0 
Z-J 
OU 
U 

>- 0: 
a: ILl ! 
ILl I ­ "> ILl 
- -J ,
-J a. : 
ILI~ 

,00 
U 

'crl~ WWa:	 x 01:I
 
---- ---- W cr Z 0 lI'l I 0 z, 0' 0 W 0	 0 0I
 

-:tl-:t U w 1.:>1- O-:t'lI'l-J,°-:t" O:::J W Oll'lcr .....
 
CONTRACT OR ~ a., Z > - U 0 W Z i ~ ~ ; ~ m ,~ ~ ~, ~ lI'l Z, ~ 0 W ; j ~ lI'l :t'
 

-:t : _ ' ~ ~ lI'l -:t 0 ::-- wa. W 0 ; x 1.1 I -:t ~O lI'l, VI i ~ ILIa. ~ ILl 0 N : ILl U ~ a.
 
AMENDMENT NO ~.L I- cr a. ~ .... I Z W ' U ILl ' > - - 'I- -:t ~ ­

. 4. -:t cr ILl i U I- - a. a. cr 'z ~, U :::J ' _ :::J ,~ 0 '_ cr -J cr ;: ~ 
o I- OOi-:tZO,~-:t a.a.I-:t-:t'x -0 -JO -JILI-:t z ..... zlI'l 
LL; a. 4. cr oz mm:-:ta.'mz z --JILl w:~ U UJa.~ -z-:tI
 0CON TRACT	 U ~ a: U -:t:::J ,'m -:t' .- cr cr 0 0 u.. -:t 0 :::J ILl

;:1~1LI5 ~ >- :lI'lo 00 iii! :~ -J ~uom
 

PRICE ~ :Ii j Q.. m 8 m I .....-L---~_, i	 _ __~_ , __ . . I
 

---JO-S-L;N {; ~i ~ i ~ ~ ,~ :1% 'l){J! 13( %. i<2~ 2~
 1711

i ;'~~::8~~;81 8" 8:};2~112;_8;~8~ _8:_82 8: __ 82 !82 .2 82 t!'
 

AVCO	 ~ }I?/ 1/' '~:1' ~ :;1 ~ 3): I'*r~ /: /
121 t<LPI LO/82 !... 8; 10 _11 ~ i~ 12 ..2' _,_ __1 ,_1_ 7 A 

• 11, 878.69 82 8'2: 82 82 82 !-82 '82 63,83 83,83: 83 83
 

LEAI)ER CABLE I~ 23' 9/ 10/ 10/ i 1~ 14/ ~: ~ '31 ;28 17 28/ 2~ 31 /8 2~ '2 2/ 2~
 
131 KLP I L 0 I 82 I 8 10 /11 /11 /11 /'2 /12 " 1 ~'~' "i /, 6 / l 10 ~o ~.
3
 10
,- - - - -- -- - -- -- '- ­
_'J79..809.57 :82 82: 82 52 S 2 82 82 63 83 83 83 83 83	 83 , 83
 83 83
 

l>

~ -

"-> 

i 1 

2
 

3
 

SPECIAL AVCO 2 J1 7/ 10/ ,16/',11/11./ 5/ 5 /31 _~i23_,. 20/
 
5 BARE
 12/KLP/LO/82 8 <:/10 /11 /11 i/." /._ / / '~"""'6'~' /7 

__ i _ - 1 12 -; 12 _1_, __, \ _ 1 _I~ --
A 

f	
!I ~ 

CONDUCTOR h11,3t.9.s6 82 ~2i 82 82 ~_~_~ i_82 ~~~~L~3__ ~ 83 +83 83l_83
 

SPECIAL LEADER CABLE ~ Z§r~ ~ 16/ t11 / 1_1~/ :5 : 5/ 31 :~F: 2~ 

B3183 
~)29 

--

1~6:/6
-'-
82 82 

~ 2)- 2~ 
6 6-

282 82 
- -

3 1 1, 3 
N


i 6
 /INSULATED 13/KlP/LO/82 8 ~I 11 11 "11 I /12 ~~2 j-1, /, ,/1
 A 

, CONDUCTOR - ~ ~06. 90 82 82:~2 ! 8 2 82 IIT :82 ~3; 63: B3 Ie3
 
---'-- ­

1
1D~'~~~~UC;;R--t---'-'------I R-B-Y- ~ 11/ t ,,- T,~ t~ ~,2-~-11~~-'~T~--~ 
6
7	 08 1 K L P I LO I 81 ;.,; ~ _/_'1 : /1'2 : _3_ ' -!:. : -!:...!~! ~ i _6_ _
 11
 

1
 -2
 81
-- i	 5~ ~;1'~1:~/ l;+,:~, t2~ ;111tlyi~ACCESSORIES_ !!:_lI'_:B_5;__ 3
 

8
 CONNECTORS 09/KLP/LO/81 ~1~ ~ :_/_'1_2 '_3_,/1. I ~ -=' ~ _6_ 1 _ 6	 10
 -82
I 44.659.29 B1 81 8.~ __.-L81 1 L82J ~2 82182 182 J~
 81
 
-

---t---- - -~-_. -- -+--	 .. -+ --- .... -- --r------ t·_-- _.-- -_._--
NEW WORLD :~ 1 12~ 30/ ~ i 1.%' 24 ~ 1~ ~ :1}, 1).- 17 N/ '% N / N 3~' 4/INSULATED 

051 KLP/LQ/81 i 2 ~ I· /4 /7 7 8 ~ 9 9' 10: 11 '1, ~,	 11
4
 
l	 / . / "A 6


CONDUCTOR _~_'9_~.8_00.00 181 81 81 81 81 +--~1 i- 8~ : 81; 81 161 81,61' 8' A 82 A i 82 & 2
 
H +--- --r--~---t!--_.--;--

HARDWARE
 
STEEL
 

STRAND
 

BARE 

CONDUCTOR 

/ ;Y311 , II
 

-' ­
d:': ; 84 i-- ­

22/: N N/ ~ /';i E / / 
A 8 1
+ jtj83 83
~~l 1

/ A	 

N i xy i 13
N ­'% / I /! : / I
 
/·4; 6
A I A _: I
 

82 I I 53 i 83-~ I
 

/'
 ~ 130
N/I~ 6 I ~ 
.", AI~8 2
 831
 83
 . J 

NOTES. CATEGORIES 2 LS AS CATEGORY 5 LAMPUNG 
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LOMBOK
 

DISTRIBUTION LINE MATERIAL AND EQUIPMENT 
~ .. -------- --~-----------y-----r-.-!,---------r -T f f 

I
 r 
i AWARDED TO
 
I
 1 0o .x: I~lI'I otW 0o Z 0 o zolI'I..J ;>000<{ IAJ ::I W ....>- i CATEGORY o<{o<{ ~IAJ IIJIIJ O:IIJZCONTRACT OR .... lI'I Z~ ~ ~W Uo~ ....z> ~> IIJ .... 

01 
0:1 ~w VI ~ W0<{ o<{wwO x: ILl IIJ w >W.... Q. O~ UW Q. _ ..JAMENN4ENT NO. z 0: VI
Q.O:-Q. Z ~C) U::l Uu .... 0-::I ~ 0 -IQ.Q.Q.~o<{ 0<{ 0<{ 0<{1IJ Z..Jx: - CJ ..J" ~0<{Q. IIJ~Z ..J IAJlD Z~ I DESCRIPTION ~III OUW 0 U 00lDo<{ ~o:CONTRACT 0<{ 0: UlI'Io U0: U - IIJo 0u' III
 

I 
~ 0:~ ~ - -I..JPRICE 

0:
o 
~ 

uo
o<{o 
~Q. 
Zo
°zUo<{
>-
lD

21 2~ '/
{' /8 9

T •. DAEWOO 12
. ~I
 y2~ ~ 14 }' y ~ / / ~5~/'11/ KLP/LO/a2 3
 ~9
 INSULATORS 9 10
 .~ 2.!.. ~ .2.: 12 12
 12
 12
- 83
I 37.717. 56 _ ff 62 82 &2 82 &2 82 . Po 2 82 82
82 82
 82
 84
8'2 
16/MC GRAW-EDISON ~ 1~ 3y 1!" ~ 27 2~ '~ 122 1~PROTECTIVE 2~ : /211 -11 /11 /1207 I K L P I LO I 81
10
 -=- {~I~{ 5
 5
... e • l> DEVICES 81 6i o. v. 82 82
I 55.420.90 I 83
 83
62 82 82 82 82 82
 81
82
- SHEN CHANG 12 /9 30 3
 10/ /.25- 2~ %'% /" ~ ~O /11 11
9
11
 TRANSFORMERS 

04/KLP/LO~3 
t 72.439.00 83 83
83
 83 83
83 83 83
 

MC GRAW-EDISON 2): N/.'~ 3Y27 ~ 2~ 'X 1/ 1~ ~ '~ ~~7~'~/%'12
 RECLOSERS /,0 11 11 11
03 I K L P I LO I 81
 /A 1 4
 
t 4S .588.47
 

~ 6 3 7
 8 1_8_ 9 9
 3
 3
 
81 81 81 81
 81 81 81 81 81
 81 81 81 81
 82
 82
 :83 83
 

Me GRAW EDISON N / 2} N 2~ 1~2~ / ARECLOSERS AMENDMENT 2
 3 / 3
 3
·A 
82
-I 677.41 82
 82
 82
 

IRBY 2 9/ 17/ 2
 ~~STREET '~ '~ '~'1', ~, /,2 
2~ 

~,3 4
13
 091 KLP ILO 181
 12
 10
 6
-LIGHTING 81
I 11.185.35 81 81 81
 82 62
 82
e 2 62 82 82
 8 3
 81
 

ELEKTRIKA
 
WOOD
 2~"/ N/ Y '~ /'/':11141 KLP/LOl8214
 / A A 11 A 7
~2 

PRODUCTS 
~ 21.182.09 83 83
82
 82 83 83
82 82
 83
83
 

TOOLS AND IRBY ly29~2% 2~2;% ~ '~ :;6 ~~% ~ ~'X
3 

'~ 
4
12
15
 MAINTENANCE 10
L. 5 5 6
09 1 K L P I LO 181
 10
 6
A-

EQUIPMENT 81
I 21 .190 .06
 82 82
 82 82 82 82 82 82
 83 83
82
81
82
 

NOTES: 



LOMBOK 
---_._------- -_..-------------- --------------------------- -- --.- . -- ­

---. 
9 

%'2 ')-'
~ 1- - -83 83 ., 

.... .~~ o::~ 

- c'.. 
• • L .' 

8' ADDIT'D MAL 1~. .;;.:t:;31lJ .?s t?~ "I"~ ~ 2~ I{.; ~ 2~: r~"t2~Zt.2% ....". 
~-" ~~:-C-O-H- ____-+-~8_3-+a-:::_:3=_+_8::.::i=_+_~..::8..::3-;---+..::83=--+_'_8_3-+_8_3_'+=-8-::-3+-::-8-:-3-+_8_3-+_-r!83-----.---t----t---t----t--.........--t----i
..-EC-t-ORS-._+-.:.:.Ir_~....;.P._O_r:_.,$(F ­

10 !:~~I:~~:~ O~~:P/~.l: ~ %2};::1~ 12~ ~ .:2~ 'Ii~ ~O ~ I~
 I 
I DEVICES '3,819.50 83 83 &3 ! 83 ! 83 83 83 i S3 83 83 e3i I 

-----+----,.-,~~-.. _ ­
- ,i 

, 
:
Ii I . 

! I
i I 

~---------+------ I !
i !I 

I i 

, - J---+----+--t.----+------ll-----+-----+---+--+---+-+--+----+---+---t-_+---+----lf-------i 

I 
i i
I 
i 

~ 1 wOOD ISTANA GRIYA ~~~ N /'~ N/~'Y'7 '~ 171KLP/LOl32 _ J 10 1'1 11 11p ... 1 / 1 11 11- ~ A.1 POL:ES Rp. 196-...417.000._ 82 82 fl2 &2 A A A '_2_.....L._e_2__L_8_3--L_._----J'--_...L...._~__
~...L-. 

NOTES: CATEGARIES 8 &ULN.W.R. AS CATEGORY 8 LAMPUNG 

CATEGORY 8 AVCO AS CATEGORYS LAMPUNG 



LOMBOK
 

HOUSEWIRING MATERIAL AND METERING EQUiPMENT 
-. 

CATEGORY 
>-1 
~I 
C):
lUI DESCRIPTION

51
I 
f 

7 

I>-­

8 

A-W-A-R-D-E-D--r-o--'---';-o~-w-~ ~ ~ r ! . )C i I' ! II' I 1 ; ~ ~1 

CONTRACT OR
 

AMENDMENT NO.
 

CONTRACT
 

PRICE
 

G,E. 

01H/KLP/LO/81 

I 358,342.25 

~3~:~:~L~~:~E
 
•	 ",263.70
 

ELPRIMA
 

16/KLP/lOl82>-
-

I 

N 
z:... 

~ 3,986. 06	 _2_+-8_2-+..::.8--=2:....-if--_+--+-_B_2_-+- +'lI.::..2+'__ -+-1_8_2=--+__-+_----l!~8-2_+-8:....-..3_;+8_2+-8_2--!-8_2_~I{._' 1	 __ I -=..&-=2_-+1 

ELPRIMA 2~2~ ~ 120/ 2~9 8/ iN / ;N/23/ IN/ Y N/ 15 / I N/ 11O/! N/ N 10 1/ 
916/KlP ILO/&2 _~_/a _9 : _/_n__/_ll ~ /A (A_/_Cl9 I/A ..!.9 /A /10 / A , ~ I / A i /A ~_12_ /_'1" 

~ 1,907. 68 8~ 82 82 ! 82 &2 62 i ~2' 82 82 ' 82 I 'lI2 a 3 

01H/K~~~~0"81 _1; ~ % % ,~ ~. ~ :% ~ 2~ I~S~IS~ j' ~ ; 3~ '_%_; %/A 

8~1,-+'_8_1+-8_'-----11-- _+_8=--=-3-;-.'.....:83~-+--;-._1_2_5,_4_4_0_._0_0__ _ 8.__-+'_8_2-----1_8_2 -+_8_2--ir-6_2+-8_2_+-_-a2 82 B2 -8-2. ._ 821_ OJ	 __ --i 
'

61 LA"PS 03H::~:IT~~I.' ~ ~2 ~ ~2 I {' % %~ ~ N/A ~ ~ 2~ , N/A 3/5 ~. ~ 2.%·_:%_2 

I	 12,048.39 81 81 82 81 82 82 82 82 82 82 82 82 
f---I---.------i~----- ~ +--+-f----+----+--f----+----i--+---+---+--t--+-- _. ~.~ -- ~. -- --+---+---iI-----1 

o 
~ zO I 1Il 0 Z ' ~ 0	 0, i~ , .... 

>0 ....;; ~ ~W>~ ~tio o~ ~~'~-et ~ :E~j ~I~ W>- ~~""~:>~:~ ...d~ i~~0 a:w 
:> -et _ III <:( 0 w Z > m:E:E .... .... 'Ill Z ~ 0 W ..J .... III a.. I ~ U I :E ~.... ':E > uo
 
-et ><:E..J .... O:a.. ~~IWO x:w -et o III III _ W WON WUWa..'IWZIW~IIl!W-

W~
 -etw>W..J_ a: III 
-A a.. 

lL. <:( 0: W u.... _ a.. I a.. ~ Z :E Z u ~ ~ ~ :E ~ > ir::::i .... -et !:: ~ ~ W I <..: ,,~ ~ • u W .... 0
0 .... 0 0 «zo:E-et a.. a.. -et<:( x: -0..J"...,. ::::iw-et Z~""ZIIl ..J:E «~,,-et~ Z..JW~lL. ~Oz 1[11[1 -eta.. 1[1 ..JW ~ wa.. z -z W:E..J ..J OU00wa.. 0:0 .... u<:(::J 1[1<:( Z Z W 0 U 0 ~I<:(O~U.IIOO a.W:E~Ia..a: 

Uu:E Z III 0	 <:( 0:1 a: U -I :Eu~m ul 'w U
b~~~~~ .... 88 ,1[1 I :::i..J i 0 1 ,~ :~ 
ZlI) U	 I' !1 f--._­

~ 19 3]/ ~ 2~ ~~ 11~ 12./ 12~ 22 ; ~---tn+-3~--- t- -_.14./ 5 5 

11;'; 11 12 /, ,,/,1/2 /3 4 ~ /5" ~ , /A I~: /8 ! 
a1 &1 81 ~' 82 82: 82 182 82 82 82 82 82 L I i2 83 .+-_--+-_-+_-' 

{~9~, '/,1 '~ % X21~, ~ !3~ ~%Il% ! N/A !~ 3/'8 ;2,% ~ ~ I 
~ 62 -8-2 I -~- ~,_8_2~~8~2~_8~2~1~8~3+'_8~3~~1~8~3~_8_3~8_3rl_8_3_+! ~_a_3~~8:3-~:8:3~~8:3~~8~3~ 
2~2}: ~ ,.~/ 24/ ,8/ N 'N 23 N 1 1~1'5/ I N 1'0/ N~ l N/ 10 1 

'/"_8 _/8 :_9 .~_? /9 /_'0 1 ~ !~ ~ !~ ~1 A:_/_'1_'O i /A ' /12'j /1. /A!,;;'2 01 

1 I 
i METERS 

I 
2 ! CABLES 

i 

I WIRING 

3! DEVICES-1 

: 

!"I' WIRING 

DEVICES-2 

51 PROTECTIVE 

~)f--_D_E_V_IC_E_S 

WESTINGHOUSE 6 25 31 3~ 11 2~ 7 ~ 2:v 10/ 9' '.% 2y '~ 13/ '~ 1y 2~MISC 12 /2 2 /2 202H/KLP/LO/81 ~ :.r, /( /, .-)"3 //. 4 4 5 6 51 J- /A 
"'ATERI~L- 1 I 7S,546.4!, ~ -82 -82- 82 82 82 82 82 82 82 32 82 82	 82 B4 84 84
-------+--------....jl--+--+--+----+---+--+---+--l--+-=--+--=-+---+-----i------+---+---_+_--t--+------1 

MISC ELPRIMA ;J-2} ~ 20/ 24/98/ N/ N/23/ N yN 15/ N 10 N/ /N' 10 1'/ 
16/KLP/LO/&2 8 ~ 9 /9 /Q /10 /A /A /9 ~ 10";': /10 / ~2 /. ~2V11A 

MATERIAl- 2	 -s2 -- A A 
,	 5.643.32 82 t32 82 82 82 "2 I ~2 8...:2=---.-L ---JL_B_2----l.. L-_-1-_8.:..2----1_8_3_ 

NOTES: 



LOMBOK 
- --,

,------- --. -.---	 HOU·S-EWiRING MATERIAL AND METERING EQUIPMENT 

I;;:0 ,1---C-AT-E-GORy-----rI--A-w-A-R-D-E-D-T-O-----~-O~1U-a:~----Yi-OZIU-Oa:---r:1 Vl -1 0 ><: I ! r~ I !: ~-~0 

-
-

I 

N 
U1 

~i 
1-. DESCRIPTION 
<	 . 
Ujli 

i MISC 
9 I 

MATERIAL- 3i 
i GROUNDING 

10	 i 
I 

EQUIPMENT 
i 
r ADDITIONAL 

2-	 I 
: CABLES 
I 

r ADDITroliAL 

3 I WIRING

I DEVICES-1 

/,	 j! A:~~~~:NAL
 

\I) OZ 0 010	 I o:Ooi Vl,l~ o:~o >0 
I­~ ~ ~IU> ~t;ol!?~ <~ Z < IU ~IU 1U:l IU > 0 ~Ol-IU >1U11U...J1U IIUIU a:::1UCONTRACT OR > Vl ow Z > - m ~ 1-1' I- Vl Z a: 0 IU , ...J I- Vl a. a: U ~ ~ I- ~ > UolUI­ <IU

END ENT NO ..-.; >< ~::::; : 0a. I- ~ IU 0 ><: ~z< ~U ~ ~ ~~~ ~O IU 0 N IIU U ~ a. IU Z 'IIU a: ~ ',IU ::-: >IU_ ...J 0:\1)AM M ,I£.. < 0: IU t; I- t: a. I a. 0: Z 4. :::: > a: ::i I- < - x ~ IU U IU::; : U U0	 I 1-0...Ja.0 I- 0 <zo ~< a. a. «><: -OJ...JO ~ :JIU<IZ~~\I)...J~ <~O ~IU Z...JIU~IU a. I£.. ! 0: 8 Z m III I < a. m Z Z ...J IU. IU U ~ a. ~ I ;( Z < •.. ~ ~ it. ~ IU • a. 0:I OU00CONTRACT U ~ a: 0 II- < ' :l III < < 0: I 0: 8 _ I£.. i ~ 0 :::; mOW U "IU a::: .•.• U, U 
I 

1- ~ ~5 ~m \I)~ ~g:,1Il II ...J-...J I4. UO . ,a::: ,~0 
PRICE Z \I) m U	 jl --t- ­-L :__.+

~"I~OO~E~-~~~-5+3-~-~~-,-~~-,-~2-~93~~~-~~~2-~-~I'-~-~2-3+'-~~23--+I-N-- i~!I~~ 
02H/KLP/LO/81 11 11 1 1 3 /~ I-=-" ~ -:2 ~ 5 /6 '~ -E 
I 21,934.76 81 81 82 82 82 82 i 82 82 82 82 82 82 82 i 82I 

2 rWESTINGHOUSE 6...... 2~ 31...- 31....... 11....... 29/ 7 27 ,' 2~ 1~ " 23 N '2Z3

/.. /.. /. .....-:; /- /3~ /:4 ~ '--: "-./:5 ;' /- /

02H/KlP/LOl81 11 11 1 I 1 3 .. /4 6 5 /6 '/A 11 
1- -, -82 i' -82 I818I 26.435.00 82 82 82 i 82 82 82 82 82'! 82 i 82 

NEW WORLD ;} 8 27 !15 120./ 27 28 20 2'4 / 2}-T I! 

0~lP/LO/83 5 {, ~'/8 /; 1 7 9 ~ ~ 11 in!/8
1 

150,528.40 83 -83 -8-3 -8-3 83 83 I"i3 83 83 83 i83i ! 

El PRIMA 2~ 28 8 15 ,'~ !N / IN / N/ /1N I 2 ~ 11 
~ 

A 1200/ K LP/L0/83 /5 ~ ~ I ~ , 11 / A ~ 9 / ~ ~I ~ I~ i/(, ~2 ~2 i~ 
-1­

'7,250.00 83 83 83' 83 83	 83 83 83 83 I 83 83B 3 83 

1 y /' Iy);, 12O~k::';:183 2~ '.' % '% ~ . /.. 1'% /. ~A !<o '1:1 .. 2~ l % 12	 i 11 

/;-! -.!.. 
84 8484 84 

ly13/ 2)(
2 2 2/ I ~ 2 

84 84 84 84 

1 . 1 1 

_1­

8 83 8383 83~-+-.:..D-=-E....::.V_IC.:.....=.E-=-S_-_2_--+~§'__2_,_8_9_8._7_0_ _ _ t-8_3-t-8_3-+-8_J_+-_i_J_-+-1_8_3-+-_-+__-+_-+__3-----1__ 83 t 83 

1ADDITIONAL G.E. ~ ';1. .7. 3 20 ~ 12/ , ~ '~ ): L 4/ I /
5 i PROTECTIVE 18/KLP/LO/83 5 6 7 / 8 h, 9 /9 9 10 10 11 10 / 11 A 

DE VICE S t 7 I 0 6 0.00 8 3 83 83 8 3 83 S 3 8 3 -83 & 3 83 g 3' 83 8 3 
f---+---1~-+_...:......:-_+~---1~.....:..-+_--+-~--+---+-+-_+---t------+_. --~ -.--4--+---+-----1 

ADDITIONAL HARI SU'BUR ~~ ~ ~ 1% ~ % ~ '~
 
7
 MISCELLANEOUS 19/KLP/l0/8, 5 7 9 10 1(j 10
 

MATERIAL-1 t 756.00 83 83 83 83 83 83 TI
 
~-+------+--=--------~-+-==-=-I-=-~+--=--=---+....::....::-~:.....::...+---+-~~-+--__+-~_+--___j----.-_+_-__+---+---4----4---1 

A DDlllONAL NEW WORLD ~~ ~ 2~' 15/ 20( 27/ 28/ ~g., ' 21/ 2~1
 
9
 MISCELLANEOUS 0VKLP/LO/83 /S 6 It /,8 /B /9 / 9 ·,0 

2710"-:. 11 J 
Jo4ATERIAL-2 • 1.,620.00 83 i3 8-3- 83 83 83 13 83 83 8'~ 83 

~~_~----L...--..l.------L---...L--~"'::""'=""----L..--...J..~_ -L...-~----L---

NOTES: 
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LOMBOK
 

F-------­
> : CATEGORY 
a:!
gl 
l&J I DESCRIPTION 

~I 

-, 
!

AWARDED TO
 

CONTRACT OR
 

AMENDMENT NO.
 

CONTRACT
 

PRICE
 

TOOLS, EQUIPMENT AND VEHICLES
 

o x: 
o z 
~ ~ 
x: l&J 
Z ~ 
ct ct 
m z 
o 0 
~ ~ 

I
 I, 
, 

III 
>l4Ja: u
l&Jz 
>l&J 
::;~ 
l&J~ 
00 

U 

>0 
a:l&J 
l&J~ 
>l&J_..... 
..... 0.. 
l&J~ 
00 

U 

-,
 

~ 

uo 
ctl&J 
a: III 
~o z ..... 
ou 
u 

~--+-------+---------------+-----4-+---+--~--+---+--I--+----+--+--+~~--+-----+---+---t----+--

ll PERSONNEL GLORIA ~}: ~ 1~:.% ~ • ~ N '~ N/: ~ N 2% N 12~ ~ 
1 i. Oll I KLP I LO 181 11 12 12 4 2 2 I A {1 A 5 ~ S / A 11 3
 

I EQUIPMENT I 3.'.73 .38 81 81 81 82 82 82 82 i2 82 I 82 83
 

EQUIPMENT 

SAFETY 

"7 GROUNDING 

EQUIPMENT 

6 

I CONSTRUCTION GLORIA 6/ ~ 14 i 12/ 1/3 ';'" I /N N ~ N/ ~ N 12% N / 1/ I N 'I N/ ',2/0 . 
I / ~ /~ I / SI/ S / :/ /A. 1 1

31 TOOLS & OlT/KLPILO/81 1112 12 I 1 2 2 A A _'_1 A -,- A _ I A 11 A.. I I
I EQUIPMENT 1'0.299.16 Sf 1 81 81 ! 82 i""'82 82 I 82 i 82 ! 82. 82 _i i TI 

I---+---------j~~----------l-_+_-+---+---,----+--+---+---4-_f_--+---f--+-----+----I---+----+--l---+----:
1 COMPRESSION GLORIA 6/ J( '~ I 12/ ! ~ 'y N/ 'I N 1~ 1 

1 

- N 12/1' N 12~ N .2;:'" N/ I N/ ; 20/ 
4 - Oll I KLP I LO/81 1, 12' 12 il'l. :.....l... 2 / 1/ 1 /""-5 / 5 /. I / I / - / 
U

i 
TOOLS __ +_1_ 1­ - A AI- i A 1-' A, - A - A A - 1 _ 6.219.38 818181 82 i 82 82 ,82 i i82! :82 82 i ff 
1­ G-L-~R-IA--- --~---+7---4-,-4----t1-12-/-4-t--13-+-,-_3/-.-+--N-+-11N­ : 18/ i N ,12 N I 25/ N 16/ 1 

5 j SHOP OlT I KLP I LO 181 ~ /,'; ;';! /. ,~ /2 ;: i~ _/_'_1 ~ i~ ~::i ~ /A /3 ' 

~~OLS -+-_.__~2.297.50 __ 818181! 82 18'2 82 I 82 i _ 182 82 _ --------+--=8--3~-1-2---1-~-_--+---~1. 
, TEST GLORIA 6 7 I 14 1'12 I~ 13/ 

2 

I' N/ '~ ! N 1,2 N' 25 2y t 
Olll KLP /LO/81 ~ 1; ~! ~ 2 /., /' }7 _, /A '~ ~ ~ N/A 11 ~ I I 
I 9.031. 61 81 81 81 8'2 82 82 A A 82 i2 82 ~2 83 i 

f--4-------+--2-------- - ­ -----+--+---+--___j-+_---+--f--+---+---+__-----+..::.::--4----=-~-- ~---__+_-~~-__1 

GLORIA 6 '/ ~ '%4 3 13/ N N ~ N 12 N 25 N/ 1~ 
Oll/KLP/LO/81 ~ 12 12 "i /2 ~ /" 1 /A ~ ~ ~ A /3 
1,.691.25 81 8f '8'1 B2 82 82 A 82 82 'i2 83 

~-+-------+--2--=-------_+-f-+_-_+_---+__-+_-_+_--+-_+--_1f_--_f__+-+__--+_---_+-___j----+---+---1-----1 

--

8 VEHICLES 
NO 

CONTRACT 
L----L---------L­ --L---L_L-_L­ __L-_L-_-L­ __--L--l.. l___ __ L_ _ --L ---I ­ __--L.__--L._---J.._--'_ J 
NOTES: N/A '" NOT APPLICABLE AS ORA 

CATEGORIES 1,3 THRU 7 L /COMM 

NOT LI COMM 

DELAY DUE TO UNACCEPTABLE PERFORMANCE BOND 
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~~TNE MATERIAL AND EQUIPMENT PROCUREMENT INFORMATION 

w 
a 

I~
 

CONTRACT 
NUHBER 

IN FORCE 

CATEGORY 
NUMBER 

-

DESCRIPTION OF 
~ffiTERIAL/EQUIPMENT 

IN THE CATEG£:RY 

NA!'-"1E OF 
CONTRACTOR 

L/COMM. OH 
DRA NO. 

4g7·'T' ·OS?Y"l( 

II. S. nOr.r.AH. 
A~10UN'1' PER 

rONTRACT CATEGORY 
01/KLP/LW/81 1 LINE HARDv]ARE HIJASON IND T.'T'n 31 324,659.45 
16/KLP/LW/82 
25/KLP/L~v/83 

1 
1 

" 
" 

" 
" 

ALLIS ELECTRT("' ("'n 
HARI SUBUR & SONS 

60 17 QQQ nn,. 
8845.00 

02/KLP/LW/81 2 STEEL STRANO COPPERt/lJRT.n TNn 16­ 44.032.20 

lS/KLP/LW/82 3 CONDUCTOR, BARL MIDLAND ME'T'J:I. T.~ 60 491,290.80 
2 2/KLP /U'!l8 3 3 " " IMTnT.;ll,Nn MF.'T'ZlTC: 47 82' gOR 00 

04/KLP/LW/81 4 CONDUCTOR INSULATED \'1ALSIN LIHWA 28 112 574' 00 
02/KLP/LW/81 5 CONDUCTOR BARE (S) COPPERvlELD TNn 16 18.298 00 

OS/KLP/LW/81 6 CONDUCTOR INSUL. (S) KABELINDO MURNI 18 864.37 
06/KLP/LW/81 7 CONDUCTOR ACCESSORIES P.L.P. CO. (BRAZIL) 16 38 207 9.JL 
23 IKLP IT.l\T 181 7 ,. ,- NEW WORLD RF.~F.;ll,RrH 47 3' 70n on 
07/KLP/LW/81 8 CONNECTORS IRBY CONSTRUCTION CO. 32 35'.467.25 
14/KLP/LW/82 8 " nu('n 1h'I-'[ I-/ZlIl1Tr'll'J 62 a q4? ao 

23 IKLP IL~i183 8 " !~'EV WORLD RESEARCH 47 9 71S .on 
13/KLP/LW/81 9 INSULATORS NEW WORLD RESEARCH 37 88.988.40 
25/KLP/LY-Jl83 9 " HARI SUBUR & SONS 12"975.00 
09/KLP/LW/81 10 PROTECTIVE DEVICES NET'1 WORLD RESEARCH 19 51.177.00 
23/KLP/Ll'7/83 10 " " ~mw WORLD RESEARCH 47 7 596.50 

10/KLP/LW/81 11 TRANSFORMERS DAEWOO IND. INT'L 20 203 1:)04 no 
11/KLP/LW/81 12 RECLOSERS MCGRAW EDISON CO. 16 40,884.96 
07/KTP/LW/81 13 s 'h'I'; T.T~H'T' F.nTTTP IRBY CONSTRU I (IN rn 1? 11 lSC) 15­

o9/ ~:.LP /LW/81 14 vWOD PRODUCTS NEW WORLD RESEARCH 19 31 040 00 
18/KTP/LW/8? 14 " " SIDOHITA 11 2,422.91 
13/KLP/LW/81 15 'T' ANn M 1'. I-'M-N NE\'I1 l'l1n'RT.n h''':S'':A'RrU 37 14.060 00 
08/KLP/Lw/a1 11 TRANSFORMERS SHEN CHANG TTn 47 34 336 00_ 

ADJUSTED DOLLAR VALUE OF M. AND E TRANs to· to: ~ ~ to: '1 BETI-;EEN LU".,v\] AND THE OTHER COOPS ( 4 3 , 2 7 3 • 0 0) 

TOTAL DOLLARS CONTRACTED FOR LINE M AND E IN THIS ~~t<.v"("'F. n Rf;'ZI 1. ti 7:2 . 3 8 9. ~ 9 

ADDITIONAL DOLLARS NEEDED FOR LINE M AND E IN THIS SERVICE AREA 0 

TOTAL DOLLARS ESTIMATED FOR LINE M AND E IN THIS SERVICE AREA . 1. 67 2.• 389. 99 



HOUSE\'lIRING Hfi.TERIAL AND i·IETERING EQUIPNENT PROCUREHENT INFORNJi.TION 

C01'lTRACT 
NOr-lEER 

CATEGORY 

TN F~"R"'to. 
NUNBER 

0"1 H/KLP/UoJ/81 1 
19/KLP/LW/82 2 
12/KLP/LH/81 2 
17/KLP/LW/82 3 
17/KLP/LW/82 4 
01H/KLP/r,w/81 5 
27 /KLP /U·U8 3 5 
03H/KLP/LW/81 6 
02H/KLP/LW/81 7 
25/KLP/L~'l/83 - 7 
17/KLP/Uv/82 8 
28 IKLP IU'1183 R 

02H/KLP/LW/81 9 
23/KLP/U'1/83 9 
02H/KLP/LH/81 10 
25/KLP/U'!183 10 
26/KLP/Lv1/83 3 
26/KLP /U-T/8 3 

. 4 

, 

--

DESCRI?TION OF 
MATERIAL/EQU I Pi-lENT .TN 'T''-lF rZ'1 
RAND C HETERS 
CABLE 
CABLE 
vlIRING [,i;VICES - 1 
\VIRING 0E\'ICES - 2 
PROTECTIVE DEVICES 
PROTECTIVE DEVICES 
LANPS 
NISC. MATERIAL - 1 
MTS(' MATERIAL - 1 
r-nsc. MATERIAL - 2 
MISC. MATERIAL - 2 
MISC. MATERIAL - 3 
MISC. MATERIAL - 3 
GROUNDING EQUIP.

~.: 

o-J GROUNDING EQUIP, 
\HRING DEVICES - 1 
\VIRING DEVICES - 2 

L/COHf·l. OR U.S. DOLLARNMiE OF ORA NO. AMOUNT PERCONTRACTOR 
iN' HlI.(,'T' 1l1. ·to.:.1 It-<4g7-'T'OS?XX 

36GLNERAL ELEC. CO. 370,707.25 
LEADE R CABLE IND. 14,263.7061 

44.899:0QUNIVERSll.L 47 
: 49 3,986.06PT. ELP RUlA AGUNG TEK. 

49 1,907.68PT. ELPRINA AGUNG TEK. 
GENERAL ELEC. CO. 36 25,440.00 
GENERAL ELCTRIC CO. 21,180.0047 
FANATRI 38 12,198.77 
vffiSTI~GHOUSE CORP. 45 75,546.45 
I-lZlRT c::nnTlR J::. c::nNC:: 2',268.00 

49 5,643.32PT. ELPRIMA AGUNG TEK. 
'-+7~ESTINGHOUSE CORP. 6 084 50 
45 21,934.76WESTINGHOUSE CORP. 
l~ 7NEtoJ WORLD RESEARCH 13 440.00 

26,435.0045WESTINGHOUSE CORP. 
HARI SUBUR & SONS 12:240.00 

~: ~:ELPRINA AGUNG T~HNIK fi 269.4? 
lJ.• -'.J L." 759.22ELPRINA AGUNG TEHNIK 

667,203.13 

IN THIS SERVICE AREA 

IN THIS SERVICE AREA 

IN THIS SERVICE AREA 

667,203.13 

c . TOTAL DOLLARS CONTRACTED FOR H.M. AND M.E. 

ADDITIONAL DOLLARS NEEDED FOR H.M. AND M.E. c 
TOTAL ESTIMATED DOLLARS FOR H.M. AND M.E. 

C 



TOOLS, EQUIPMENT AND VEHICLE PROCUREMENT INFORHATION 

01T/KLP/LW/81 
01T/KLP/LW/81 
01T/KLP/LW/81 
23/KLP/LN'/83 

DESCRIPTION OF L/C011M. OJ{CONTRACT U.S. 1")j,f.AHNAME OFCATEGORY MATERIAL/EQUIPMENT ORA NO.Nur·~BER /\f\lOUN'!' PEr<CONTRACTORNU~lBER IN THE CATEGORY 497-T-052XXIN FORCE CONTRACT CATEGORY 
- GLORIA 3,473.3840
t-' 11\11-0' ROIl fJ M 1-: i'J'T'01T/KLP/LW/81 1
. 

45
WI-:S' 1\1 :,H :-... ("'ryppHAND TOOLS02T/KLP/LW/81 2
 
40
3
 CONSTR.TOOLS & EOUIP. GLORIA 

4
 COMPRESSION TOOLS GLORIA 40
 
SHOP TOOLS GLORIA5
 40
 

2,631.92 
In 299.16 
6,219.38 

12,297.50 
5
 " NEW t'10RLD RESEARrH 47
 ":l:769.00 

01T/KLP/LW/81 
" 

6
 TEST EQUIPMENT GLORIA 9;031.61 
01T/KLP/LW/81 

40
 
7
 GROUNDING EQUIPMENT GLORIA 1,691.25
 
8
 

40
 
VEHICLES NO PROCUREr-1ENT ANTIC] PATED 
OFFICE EOUIPMENT E 25,000.00 

-
» 
H 
H 

. 

I~ 
49,413,2U 

ADDITIONAL DOLLARS NEEDED FOR TOOLS, EQUIP. AND VEHICLES THIS SERVICE AREA 

TOTAL DOLLARS CONTRACTED FOR TOOLS EOUIP. AND VEHIClES THIS SERVICE AREA 

E 25,000.00 

TOTAL ESTIMATED DOLLARS FOR TOOLS, EQUIP. AND VEHICLES THIS SERVICE AREA 74 .. 413 •.2a 



LUWU
 

-
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I 

Co.) 

w 

'-'-
DISTRI BUTION LINE MATEFHAL AND EQUIPMENT 

- ­ -- ­ ._----_. . -

AWARDED TO 0 0 .0 ILl ILl ILIa: x: - 0 en 
a: 0 z 0 en 0 z 0 ILl 0 

ena:e o ... ... 
~ ua: en-J 0 0 0 z 0 zo >0

CATEGORY < ZILI ~t;o 0< < ILl :J:ILI => ILl 0 en ILI-JILI ... 
> CONTRACT OR ~ n. ILI Z « Z lEI ILl en Z ~01Ll jeen~ > ILl ILl ILl a: ILl 

<~ en < 0 z> - :J: :J:'" ... a: u :J:~'" :J:~ Uoa: < ... ILI < en en ILl ILION ILl UlLIn. ILIZ 1&1'" <ILl0 AMENDMENT NO. Joe :J:-J ... a:n. ... n. ILl 0 x: 1&.1 O~ - n. ILl a: en 
~ILI > ILlZ UILI >-­ ... c"' ­ > ILl UILI ILI a: enlL. C a: ILl U ... -n. n.a: Z :J: U=> 0 _a:-J a:-% ~·u 

- ....C) 0 ... 0 0 < Z 0 :J:< n.n. -=> :J: .... ILI< z ... ~en ~:J: < ... => .... n. "'0
ILl < < x: -0 .... 0 .... <0 ILI:J: z ....

DESCRIPTION a: 0 Z ~lEI <n. :J: ILIn. Z ILI:J: .... ILI... ILl n. lL. o lEI Z Z ..JILl ILl f.J -z n.:J: ILI n.a: 00 OU 
< CONTRACT ~ :J: a: z ... U < lEI < < a: 0 o - CO:§ILI 00 

eno a: U - lL. U ILl a: ILl U U
U ... C ILl 0 Z > ... 0 0 lEI - .... :J:uom a: a:PRICE 0 ... n. lEI om ... ... .... 

Z en u 

HIJASON 1} 2/. 2~ lJ 1~ 2~ ~ ~ 2); 14 27 ~ 25 12 
~4 'fi 16 

'~ ~LINE 01lKLP/LW/81 ~ 

" 1 /3 /2 ~111 - 3 12 4 4 12 12 12­ 3 111 HARDWARE - 81 - - - -f 278,.549.90 81 81 81 61 81 61 61 81 82 62 62 82 82 82 62 62 82 &2 

COPPERWELD. 2~ Z~ 1~ 2/4 
19, "/ 1~ ~ '3--: 2%: 14 28 . ·28 14 

~, ~ N/ 
12 16 

STEEL ~/ --10 
/ /

2 OZ/KLP/LW/81 11 12 2 4 • l, 4 5 5 5 / 
...~ .8 5 5STRAND - - - - - - - - 7 A A$ 47,028.00 80 80 81 61 - -

81 81 81 61 81 81 181 81 81 81 81 82 82 

COPPERWELD 24 N N 5 N N N N N N !N:N I 14 1;-­ 9 N 
~ 

12 16 
STEEL 

/11 /;, ~ ~AMENDMENT 2 '10 / / /' / /' / / / /! /i ---; 10 /A ASTRAND A A - 1\ A A A A A AI Ai - - - -
-'2.995.80 81 . 81 81 91 81 82 &2 

MIDLAND 

"~ 7 2/' 2/': 
6 14 

~ 9~ 2~ ~ ~ ~ :% '/'; ~6 ~ ~ 11 
BARE :{o '/;O /83 CONDUCTOR 15/ KLP / LW I a2 8 11 11 12 12 4 7 7

6 9 9 9 - - ­ - ­ - - - - - - - -- - - - ­ - - -
. ~ 491, 290. 80 82 82 82 82 82 82 

"' 2 
82 82 82 82 82 82 82 83 8 3 83 83 83 

WALSIN lIHWA 1~ 39­ 2 7/. 2~ 
, 

1~ 3 3/: 22 1~ 19 1~ ~ '~ % '~ '~ '~INSULATED 04/KLP/LWtSl 12 4 7" 5 7 /8 8 "9 9 "12 -l 
.., _, 2 6 ' 6 6, - - - - \2 1-CONDUCTOR - - - - - - - -•115,929.10 80 81 81 81 82 82 -81 81 81 81 81 81 82 82 82 83 83 1 83 83 

WALSIN LIHWA 6 2 ~ ~ ~ 
,. 

'Y! '~ 1~INSULATED ~ ~ "11 N/ N/ ~ 
N N/ N/ 

N N 1~ /,AMENDMENT 1 4 / / ~ 2 6 I 6 6CONDUCTOR A - - A A A A A A A 
_1 - - - -

-, 3.355.10 82 "81 82 82 82 62 83 83 3 J 8 1 

SPECIAL COPPERWELD 28 2} 18 2 10 24 18 8 12 25 1~ ;; . 28 
'~ 9 N N '~ 2/'

BARE 
/ /2 /4 ~ 1: /4 / 

~ /5 ..~ /11 / /5 0211UP/LW/81 11 12 5 7 10 1 . 1 
CONDUCTOR - - - - - - - - A A - -$ 2,467.35 80 80 81 61 81 81 81 81 81 81 81 81 81 81 81 83 83 

SPECIAL 
COPPE~WELD ~ 

, 
'~ 5 '~ ~ 23-­ / / 2} 2~ 14 

~ 
N N 

'~ 2~BARE ~, /11 N/ ~ "1'0 / /AMENDMENT 2 10 2 11 12 1'2. 3 2 3 3 11 1
CONDUCTOR A A - A A 

+ "5.830.64 
- &1 - 81 - - - 82 - - ­
81 8 81 81 81 82 82 82 81 81 83 83 

NOTES: 
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DISTRIBUTION LINE MATERIAL AND HARDWARE
I - - .- - --­ -r-- ---- r-T- - - -T- T-­---r---------- ------.---A-W-A-R-o-E-o-r-o---.--r--l a 

I/)! 1 0o x:, ~ a w w I/) I­a Z a olw aI/)-J ZOet ;( uO:: >0oet w :::J w I­CATEGORY WW~ a. Z w etet a: 1&1w Z ~ I/) ZCONTRACT OR> ~ ~ ~ Uoz> ~>et et:: ILI~a: ~w en !!? w etl&lwO x ILl et 1&Ij;:; >1&1~a.o ~ ~ ~-J _ -JUw a. a: enAMENOMENT NO. a. 0:: Z ~ Z-a.~ o::W UuC>: ~o-:::J ::E 0 -Ja.O 0 Cl.a.~et0 et et :II: ~I&I Z-J1&1 -J Cl ~ I&I~eta.DESCRIPTION II) Z Z~ ~1Il OUw a. ~ a 1&1 0 U 00era:lDetCONTRACTet U~ ~ w z 1/)0 Ua: u ­o 0 ~ 1&1U I­ ~ ~ lD a:- -Jb ~ a. ~ -JPRICE 
Z en 

4 13SPECIA L NKABELINDO N:,.. 2~2~'~ 2~ Tl~2~ ~ ',%'~ )-~ /44 ~A 2;';4 .4 5 5 / /IN~ULATED 05 I K LPILW181 J) 3 3 26 8 ~ 8 AA ACONDUCTOR • 886.36 81 81 81 81 81 8180 81 81 81­ _8281 81 81 

P.L.PCONDUCTOR 2;'; 8 1~­ 2;'"2,% ';" ';'­ ';'­~11 2t 2% '~ 7 
~, '~ 7 706/KLP/LW/81 4 '5 5 5 10 87 

ACCESSORIES " • 29,420.50 8180 80 61 81 81 81 81 8181 81 81 81 8381 

24 4P. L.P N 13 241~ 3CONDUCTOR N 2~ ~ ~ 2;' 2~ ';­ /:-7/ ;';, N/AMENDMENT 1 ./ // 12~~2- 3 2 3_ 1010 A ~ 1 1A- 1-&8,786.50ACCESSORIES 82e; 81 81 81 82 82 82 8281 8381 83 

1 1 10 1022I R., Y 'y '~ ,1~ 2)- ';'­ ~/2" '~ 2~ /2 /2 /) /~. 907/KLP/LW/81 10 12 111 2 9CONNECTORS 6 -!!.l-!! -• 23.210.15 80 81 81 81 81 81 81 81 82 8182 82 82 82 ,. 11 21/
IR BY
 18 !2~~ 1~
3!y
~ '~ '~''i ~'l
9 

N/ / /.~~_,_ ~ /, 10 /10 10 4CONNECTORS A"!NDNENT 1 12 /A 4_69 11 " A­+. 12,257.10 81 81 81 81 82 82 82 82 &2&2 i2 81 82 63 '3 

2 22 22 2226NEW WORLD 11 12 30 2/3 6/ ~ ~',9- 27 '~ / / / /,13/K L P/LW 181 '~ /,2 12 1~ 11~ ~ /3INSULATORS , 4 4 ..~2 1t 11 11 " t 8~. 988. 40 81 81 81 82 82 P81 82 62 8282 82 82 82 82 82 82 

NEW WORLD 4PROTECTIVE z;: 5 5 172~ 23-'2" 3~ '~ '~ N / '~ 11 3 3 4 4 609 IKLPIlW /81 %~%2 ~ /8 /8 /i, 12 /.A10 -DEVICES $ 34,337.00 80 81 a1 81 a1 81 81 81 81 81 81 81 81 8181 82 82 ,NEW WORLDPROTECTIVE 13 2/7 N -2/.4 '~ 2 '~ '~~ N N/ /, 1'~12AMENDMENT 1 ~,/24"455DEVICES 11 ~ A A - ­+. 16.8'0.00 81 62 82 82 82 8282 82 81 82 8281B1 

NOTES: ONLY LATEST AMENUMENTS ":fl'"FECTING CONTRACT PRICE ARE RECORDED. 
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DISTRIBUTION LINE MATERIAL AND EQUIPMENT- -r r 
I
 

,Ill'0 
o011&.1 

I ~ 0 >01&.11&.1 ;:, I ­1&.11&.1 a: 1&.1ZI- III Uo~> 1&.11­1&.1III !!? ~I&.I>1&.1I&.Iwa.UI&.I a: III
-~Uu 1-0
-;:, ~ 0 ~a.
~I&.I z~~Cl I&.I~~ U au1&.1 0(.;ita:o ua: U1&.1U - a:- ~ 

~ 

13
 24 25....
DAEWOO ~ 2} 2~ ~ 12
 1).- ']-- 112.~ 2~ ~/s/4 ', ­--4 5 ~ 5
 8 8 /a ~ :%' ~111
 TRANSFORMERS 10 I K L P I LWI e1 12 2 2
 10
_1­
82
 82 rr Ir$138.433.00 808-' 81
 81 I 8181
 81 61
 81
 81 a1 81
 81
81
 

13
 N2.7 N N 24/OAEWO 0 2} 1j.. N / 3~ 2/ ~ 2~,/" ~ 18~ ~..,. / / /2 /4 5
12
 /1
 10
A ME NOM EN T.1 10 12 / A
TRANSFORMERS A AA ­A
+1 65,071. 00 81 81
 .82 .2
81
 82
 a2 82 82
82
 82
 82
 81
 

Me GRAW- EDISON 28 26 2
 2
 14 14 ~4
13
 24
 2S 8 12
 2S 2
 
/ / / / / //" ./ /r,ll/KLP/LW/81 11 12
 "4 4
 5
3
 7 7 7
 10
12
 RECLOSERS» -'" -S

./
5 

- $ 41, S5 6. 77 80 eO 81
 a1 81
81
 81 81 81
81
 81 81 ,n
 81
 -, Me GRAW-EDISON 1~ 'y':'~ W 9
 6
7
AMENDMENT 1
U1 RECLOSERS -; 
81
 81
- 1 671. 81
 &2 &2 

10
A ME: ND. 2 I R B V 31
 22
STREET ~ 18 1~ t~ ~ 07/KLP/LW/81 '~///'LIGHTING ~,-'11 -~ 11
 10
10
1
~2 ~ 13
 A A 8

EQUIPMENT • 11,185.35 - ­ 8'182
 82
 82
 83
81 81 81
 81
 82
 IT 

4
 29
22
NEW WORLD 2J, J).- 1~ 11 25 !..­
WOOD 26 ~ ~2:k. ~ '~09/KLP/LW/81 11 3 J
 /, 6 8 8
 ~,-'G ~ 7
~ S 10
2
PRODUCTS14
 - -& 37,340.00 80 81 1'1
 82
81
 S1 61 91 B1 81 81 81 81
 82
81
 

4
 11.N~W WORLD ~ N NWOOD 2%1~ .. N 5~ 
12
AMEN.DMENT 1 11 ~ /A
 to"2/"PRODUCTS i ~ --!-i 6,300.00 81
 81
 82
81
 81
 82
 

/'
 1
TEST AND NEW WORLD 10 25 19
 18
 2'/31
 22 ~ 22/ 3~ 
/,/" /" ./ ~o6
~ 4 /, /101S MAINTENANCE 13/KLP/LW/81 11 11 11
 12
 ~ A 

1-- --EQUIPMENT S 14,060.00 81 81 81
 81
 82
 &3 83
82 82 82 82
82
 

CONTRACT 

PRICE 

CONTRACT OR 

AMENDMENT NO. 

CATEGORV 

DESC!3iPTION 

>'
a:! 
o 
\,) 
1&.1 
~ 
~ 
U 

17/
3 

83 

NOTES: 
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DISTarBUTION LINE MATERIAL AND EQU IPMENT 
-.--- -._----.--,-.--- .------ r···--·--r···· - "- ----... 

! ' 

ADDITIONAL I AVCO .21	 3y 7/ 10/ 16/ ,.11/ 1;:4 5', 6/ 131/ I~'V ;23 N 4/ !
 
/e /10 / /-, / /' /, X / /11 I


8 CONNECTORS I14/KLPI LW/82 ~..!. _ _ 11 11, 12 12 1 1 1. 6' 5
 

~.__!a.94~. 80 ~~ 82' 82 82 _~_2 _+--B_2.... _8..L ....~~~.1_8_3_·_8_3 __8_3 A 8_3 ~ _
 

ADDITIONAL '13
IELECTRIK A ~ y' 29 1~- 'y 11.%: /N N) 12 '~l~:'" /7 N . 2X2 1~, /214 WOOD l18/KLP/LW/82 18 llj~ 11 11.12 / / .2, / /1- -- - : _ A: A!. 11' A '-. A I __2 / A A 
-t-.pIlODUC T 5 .. U2,S34.56 '82 2~_,!2_62 !2!81d-r__ i"'!ri 83 1 ,83 Ii 83 84 84 

r	 --~ 

ADDITIONAL , HARI SUBUR 28 1 '~.11/ 12 12% .N N: 13 • N !N •
 

LI N E i 2s/KLP/LW/8 5 ~ 9/ 10 %0: ~ /A ~,~o i h \,-{:
\1 
;

~. ....... --- - ._-~. ---
HAR D W AR E i t 8. 845.0 O' i3 13' 83 83 83 I 83 ! '83 : " 1 ; 

t--
ADDITIONAL T22i:tp~~~;'3 2~ ~<2~c,/8 ~~ t% '~ !/.'~o ;:::0 \:{.~1~ \

3 BARE 
l 

CONDUCTOR i t 82.908.00 ~ 831 8~~ "'__ 83 1_.8".~83 ..'83 iB3 ' 63 1 83 i -_..-.-t
1 

, _jf----+-­
! ADDITI ONA l T1NEW WORLD 2 ~ 21/ ; 15/ '20 27/ ·18 20, 24 2'./ 25 I	 I

I 

123/KLP/LW/83 A 6 j /e • /8 '. ~ /9; ~ /,;/ . ~, I '/17 i CONDUCTOft 

i ACCESSORIES 3'70o.00 H3 8318"3 8-;- a;- 83 83i~l~, 8~0 13 i m181~ .-t--: --r 

I i ..~, ..._ i 

~ 
t	 m _

27AD DITIONAL NEW WORLD' 8 ~ 27 15 20 1 28· 20 -2~ 121 -1-- 2~ -- I	 I 
CONNECTORS8 2t~~;'{~/83.,.~ :Hill~ J:; ~ .~.:: X_8:01~ :--,-__~'~L 

>-
-I 
(4 
0' 

AWARDED TO 

CATEGORY CONTRACT OR 

AMENDMENT NO. 
Ie> 

: ~ DESCRIPTION 
.	 ,~ 

CONTRACT 
PRICEL__ __.__ i 
HIJASONLINE
 

1
 ANENOtENT 1 
KARDWARE 

~--+------+,+-'-4A-6·L-7;;",..ADDltIONAL 

L-1NE : 16/ KL P 1 LW 182 
____-----' ~--=1'-3-7-=,-9_8_9_._0_0-HARDWAREl 

<Il
 
cr
 
o I0_ ,., cr~ ~ ocr <Il i 0 :.::,	 . 0 t ­

~ z	 z 0' 0 0 w ZO~ ~ U e>t- o~ <Il...J o~, I ::J > 0 I'
 
~ 0.. z > U 0 w Z i ~ ~ : Z m' w ; ~ W W ' <Il


w t- ,WW cr w , 
U o. 

'x~...J cro.. 1-0.. wO':l!::W ~ZI;O~;.U~!-
~>~ ~- <Il<to t- W z> - I~i~t- t- <Il 

~ ww~ ~~ I I _ ...J cr<ll 
011- 0 0 uz o ~~ o..o..:<t I::J -::J ~ 
u. I ~ cr W t- t- _ 0.. 0.. cr Z ~, U ~. ~ Uu ,...Jo.., t- 0 I 

~w z ...J IW ~.u. <to z lDa:l.<tO"II ~ :l!::'I-O...J O ~ 
U ~cr 00 o U i 

;:: I~ ~ Z I- <Il 0 I 0 0 ; Qi ' a: ,U 
wo..o cru ::J lD~ Z	 ~...J~ w'o 

- w U U ! 
0 1-' 0.. 0 is iii t- t- I- I l::i ...J	 a: 
Z VI; m U • t ' I 

3~ o/'N / 1Y6 -" t~ t;-~~~4/ Ii /.}~/ - -r N/ ''.I '.4/ ~ 1056 /j _6_12 ~ A!/8 /9j~~ ~ ./14. ~~ /10I 

83 83 83-+-- ... -~ ----.~~r~\~2 ~:~1~~~ ,~1~2H:2~ t'~~7t'~T-'28.~ : 1~ . ~19/ 
11 11/"8 6 9 9 _9_, -.!..O ~ 2!.. -..!.! -..!!... i 12 i 12 12: / 12 /3 J ~ 

i2 82 \i2 82 8 2 I 62 . 8 282 ' 82 ,82 .-' - -- 82 e3 I 8 3 83 i3 83 
--- .-4-------: 

NOTES: CATEGORIES 7 &.8 N.W.R. AS CATEGORY 8 LAMPUNG 
CATEGORY B AVCO AS CATEGORY 5 lAMPUNG 
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DISTRIBUTION LINE MATERIAL AND EQUIPMENT
 

Vlo ~ I ­
Vl..j 

til o Z 0 ZO >0Vl0< I ­CATEGORV « Z ~ ILl lIJW>w trWCONTRACT OR ILI Z>­ tr UOZ> ~>u ILl I ­- l. ~IX t-I&J <wlIJzILl 0 >wWwo IXVlAMENDMENT NO. t-~ >w~IX - ..j~ ~ Z UC) 2;~ 1-0u ..I~;:j2;~~ Z..j<lIJ< < ~ILl to': I&J~lIJ2;<~DESCRIPTION to z Zt ­ OU;;)~ ~IX 0000lJl<CONTRACT U< U UVlO lIJU o 0 ~ t- IXt- t-PRICE 

ADDITIONAL HARI SueUR 28?< 1~9 1/ 12 27/ N N 13
 
9
 251 KLP/LW/B3 ~ 7 10 <0. TO I ~ '<0 

I N~ULATORS U12.97~.00 B3 83 83 83 83 83 
A 

83 
~-+-A-D-D-IT-I-O-N-A-l--+--N-E-W--W-O-R-L-D-~f-2-8-+:B:-/+-2=-:7-/-+-3:..:·:.../-+-15=-/+-27-/+2-a-+2'"':"0+2~~:-=_~-2-1-+-~F-2l-vs+----+----t--+-----1f--+--i---1 

PROTECTIVE 23/KLPIlW/B3 ~ ~ /8. / 8 /8 /9 /9 .;,; _/'_0 ~1 1"11
 

DEVICES ~ 7,596.00 83 83 83 83 83 83 83 83 83 83
 
10 

83 

_ ADDITIONAL SHEN CHANG 28 l. 22 15'/.20 9 12; 3~ / 10/ 

~ <~ _B"' ~_ ~ 1 9 --: _1_0 /1111 /11OB/KLP!L W/83 
TRANSFOR MERS ~ 34,33 6.0Q ITB3 83 B3 81 ~ 83 83 83 

~3 
--I R3 
W 
"'-J 

NOTES: CATEGORY 10 AS CATEGORY B LAMPUNG 
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HOUSEWIRING MATERIAL AND METERING EQUIPMENT
 

T I 

oAWARDED TO o1&.11%j 
1&.1 QzO 

>! 
Qen..J ~ 1&.1 .­1&.1CATEGORY ~t;o « en zCONTRACT OR UQ~z>en<o en 1&.11%1 en c ...· 1&.10 Q.~ ~ Q. U:.J a: enAMENDMENT NO.01 Q.I% 

~ ~ 0UZ '-0Q.Q. -~o Z..JoJCI---_.- ­lIJj <'Oz <Q. ~ U. DESCRIPTION~ 1% U 1&.1 OUlDoC oCONTRACT 1·- < U<' 1% 
Z > U ­U 
OlD - oJoJPRICE U 

METERS 

LEADER CASLE::. ~ 2,9- 9A '0/ ty 11 / 1~ 'l' 6/ ..3!, ~2' '!':r~/' . H/ he /9'.... ·~/N·•. "" /H' - 24/. 'y
2 CAlLES 19/KLP/LW/82 8 10 /11 /,., ..!. /'2 /,2 1 1 ',1J"3 'i~(i:i / /9 / 

I U.,263. 70 -8-2 82 82 82 .82 82 62 83 83 ~83 n' 83tii~.:'- '"
A

- 83 A A rr~' .~ 
WIRING 

3 I 
i DEVICES-1 

WIAING 

DEVICE5-2 

PROTECTIVE G.!.."" ,,~ ;Y ~. ~ .,. ~ ~ 22 22r~ / N ~9 
5 I 0IH/KLP/LW/"81 11 11 11 12 1 1 1 2 3 ~ {5 5 /14 ~ 
~+II _~ V_'_C_E_S__+-~....:'_2_5_._4H_._O_O_ +"_'+8_'-+-8_'-1,-8_'_+_&_2-+_8_2-4_8_2_1-8_2+-1_2_1---8_2-+a_2+8_2+-_1_2_+- ~8!...!2~_---1~-+--+---f 

28/I ~ FANATAI ~ ~ ~ I ~ ~ ~ /' ~ '~ /: 1,( ~ ~y /,' ~ 'y 2~, Y 
.6: L~MPS 03H/ICL P/LW/81.!L 12 --!. -E A A A A 1 A I. A I. A..l.-!. ~O 11


-t 12. '9L 77 81 81 82 81 - - - 82 -- _. 82 82 62 82 - - ­82 &2 82· 

MISC -WESTrNGHOUSE" ~127 3~ ~ 11 2~ ~ n27'" '~ I~t~ ;2~ "/ '~
 
7
 02H/KLP/LW/8f 11. 11, /1 1 ~ /3 I. 11: ~ 5 .1,2; 6 A 12
 

MATERlAl- , "S,5~;'5- 8t" i2 U '&2 -- &2 &2 82 82 62 82 6~ 62 62 82
 

Mise ElPRIMA 12'l2~ /. 2~ __ 2~ ~ N; H 23/ ./.N ~ /- J~. N 3/2Z ~~ 
17IKLP/LW1I2 l.i .1'8 S 9 9 10 /A ~ /9 A 10 A ~ / ,12 / 5 ~ 5 5 5-t 5. ,I. 3.32 6Z' i2 aT iT i2 i2 IT 82 e 2 "82 -'-3 ·83 83. 13 

NOTES : 
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HOUSEWIRING MATERIAL AND METERING EQUIPMENT 
.......-,:c------~-A-W-A-R-D-E-D-T-O---,--~--r-e---ril-I&I-o:~-.,.--~-o:-"T" I/) I0 -xl I f 0 I ~0 T ~ 

U z 0 < I/) 0 zoo, 0'11&1 0: 00 1 I/) Z 0 l'zO >0I CATEGORY < < 1&1 1.:)_ u~ 0 0 .- ~ z < 1&1 'Or 1&1 I w ~ w > 0 If) 0 ~ w > •.• •.• ~ 1&1 ... 1&1 _ ••• ~ 

UQ0: I' CONTRACT OR ~ 11. z > I/) < 0 1&1 Z Z ~ /- II) :f i ~ ~ i Vi zo:o 1&1 j ~ I/) 11. II: U i ~ ~ 'i > _ ...> 
<1&1 ......ENo ENT NO. < JC I~ ::; a: 11. ~ ~ I 1&1 0 x 1&1 < 0 I/) I/) I - ~ 1&1 0 N 1&1 U ~ 11. 11&1 Z 1&111: ~ 11&1 W ~ ~ 0 a: I/)

I.:) ~ < a:l&J ~~ -11. 11. a: z:::£ z u~ Ul&J, 0 >ji::; ~<-XI>W ul&I;:) Uu -~ 
~o0l&J1 0 ~ 0 ~Zo :f<IQ.Q. <00(, '-0 :;al:f ~1&I<iz~~I/)~:f ~~OoO(l&I ~~ z~ 

ou!C' DESCRIPTION .CONTRACT ~ ~ I~ ~ ~ ~ ~ ~ II) I ~ ~ CD ~ Iz ~ ~ 1&1 ~ U ~ 11. ~ I~ ~ ~ 1&1 . ~ ~ ~ ~ ~ i't. II: DO U 

U PRICE ~ ~ ~ g 8 CD I/) g g g , ~ 1 a: I ~ ::;M';:f u 0 lD I U II: I~ U I 
.......-+----.,...---.......-------+-t--+_--;--.---t--~-+_-_+___1r__-+--_+:_:c_i- ,---+I---1'----,~-_+_ ,- -r---i 

Mise WESTINGHOUSE ~ ~;". ~ ~ 29 '1 2;' 2~ i'0./: 2;- '~ 2~ N/ ! '~ I
 
9
 02H/KLP/LW/81 n 111 1 3 1'1~ " "15651 6 /A 1,2
 

WATERIAL-3 121.13/./6 8181-82 82 82 82! i2 IBi 82,82 82 82i "'i2 I i 82
 
t--~-----~t-----------+-t---+---t------+--~--~--+--+----l--+--+~----+-------+---+--~r---+---+--~ 

GROUNDING 
10 , ~~S/T~~~~~:~, 3£ ii /:'_"_ ~ I%' 2~ i~ i~ 2~ !'~5 ~I~, 23~ N/A l~~u' 

EQUIPMENTi
I I 26.43S.~0 81 81 82 82 182 82 i 82 ;82 82 i 82 82 182": ~ i 82 

ADDI TIONAL UNIVERSAL 2822/ 123/ 15/ i 20/ '9 !12/ ,3~ ~ l~ I :2~ ; : 

CABLES 121 KLPIlW/63 {~~ ~ / ~ I~ I/9 ,. _/_(9 .~ ~ I~ ;~l ,'! I 

'1'~899.00 8383 83 ~ :83 le3 ·83 '8383,83 ,83: ! i i
2 

1---+------___1~=---'----_+~F-+__'=-=-_+_--=..:~-+~:....-t_...::..::--+t~;- +-~-_+_-_+-...--:-:---_+_---_+-___+---I__-+_-_+-~ 

ADDITIONAL EL PRIMA , ~ 2~ 1'~ !'~ 'N 'N 7 IN IL1N I a IN!2' 1~ 1~ i 1~
 
3
 WIRING 261 KLPI LW I 83 5 6 _'I ~ .~ ; /A I;{ /9 IJ: I~!~I I /A i:;;' _, _,_,~o 

DEVICES-1 .,.038.60 83&383'83 83 '~3i :83 1 '; 83 83 84 848/8'
t---+--------II---<------- -, -+--+-'---+---"--'-+_~-_+-___+--~-+_-+--!----+=-:~f___=__=_=_-+_---+_-_+_--=-~_+_--=-__I>---"-+_-_1 

AOfHTIONAl EL PRIMA ~2~ 2~ '~ ~ N iN / i//~I 2/ I / ~ 18/ : '~ I 1& !13
 

4
 WIRING 26/KLP/lW/83 5 6, 7 I 8 , ~ ·1 /A li~ 9 I A 1,0 Ai' 10 I . A _ _, i _' i ~ j :1_2_ 

803~-+-_DE_Y_I_C_E_S_-_2_-+-......',--2...:.._8_9_~_.'_0_ 2!.8~-11843 I2/.: 83 83 -J- IT}. rl3' I 83 t--- 8~ f--. 84 i 8" I 8 ~p_-t-=3~' f-- 8"
 
ADDITIONAL G.E. I 3 ~8 ~ 1 '2/ , 3/ :1'/ ~ 2)-' I ! I
 

5
 PRO TECTIVE. 27 I Kl P I l W 183 ~ ~ 6 . 8 / f 9 I /9 , I)' /,0 11 ....0 I I ! 
DEVICES .~ 21-,180.00 83 -83 83 83 -83- 83 83 i3 83 83 83 83 

- r-::.r=-=-t...::....:-I__.::.....:..-+--_+_--+--~-+---+-___1~-+--+--___+----_+_ - - I-- - ,-f-----i--+------l 

ADDITIONAL HARI sueUR 28i.!. 15/ n 12/ 2~ .N / N/ 13/ ~ N 
7 MISCEllANE OUS 25/i<t'P/LW /83 .:{ 7 /9 ';;0 / 'tI /'0 / A /A /10 A ~10 

MATERIAl-1 • 2~268.00 83"83 ~ 83 83 83 

17/ Y 2} 4ADDITION A L ,. WEST ING HOUSE 28 X~ '~9 , ~ 
/10 11 /10 /;,9 1)8 MISCEllME015 18/I\LP/LW /83 ~ 6 6 

M"ATERIAl'-2 ) 6,084.50 83 83 83 8383 83 83 83 83 83 83 83 83 ___L-- .J.__..L-__-L.~---1--..Io----_J 

NOTES: 
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CATEGORY 

DESCRIPTION 

PERSONNEL
 

EQUIPMENT
 

HAND
 

TOOLS
 

CONTRACT OR
 

AMENDJ04ENT NO.
 

CONTRACT
 

PRICE
 

GLORIA 
01T/KLP/LW/81 

I 3.4~J .38 

WESTINGHOUSE 

O'2TI KLPILW/81

I 2.631.92 

~ 

UQ 
c'"a: II) 
~o z ..... 
OU 
U 

NOTES: N fA NOT APPLICABLE AS ORA NOT LfCOMM 

CATEGORIES 1.3 THRU 7 L / COMM DELAY DUE TO UNACCEPTABLE PERFORMANCE BOND 
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APPENDIX III
 

(STATUS OF LINE CONSTRUCTION)
 

AlII - 1 



,SYSTEM CONSTRUCTION PROGRESS
 
SINAR SINO MEGO COOPERATIVE ALL CIRCUITS
 

I-!
 
H
 
H
 

COLU1'1N .l 2 3 4 .:; r-; 7 R 
, 

q 

Cl Cl Cl 
~ (J) Cl ~ Cl ~ E-< ~ 

:E: 8HO E-< 0 8 
~~ 0 

~ ~:r:H ~ U) H ~ 
E-< 8 H8P:; H H P:; H ~ 8U ~ ~ 
H H Q 

~O~ 
p.. :r: ~ p.. t' 0 t'Cl t' Cl 

CONSTRUCTION l.\.CTIVITY Z ~ ~ ~ 8 l)., ~ .eX: 88 .eX:~ .eX: ~ 
~ 0 8 8 08 0 

I 
O~ 88 U 88 8 8 

Z 
:~ H U 8 U t' 8 U8 ZU)~~ Z~ Z:E:~ 

H 8 P:;P::; Z~ .eX: ~o::t: ~H ~~H 
H IH 

~ ~OO ~HO ~Cl UU88 
~~ 

UE-<p..
;8 Hp.. ~p.. ~ Z P:;U)~ 
.(J) 0 OP::;~ o ~~ 00 ~Ii.lOO ~O ~>-tO 
~ 0 :::p.. ~ Cl p;. ~8 p..OE-<U p..U l).,(J)U 

1 POLE SETTING/REMOVAL EA 15,490 

2 HARDWARE ASSEMBLY INSTALLATION EA 47,978 

3 ANCHOR PLACEMENT EA 8,156 

4 GUY INSTALLATION EA 8,505 

5 RIGHT OF WAY CLEARED KM 1,245 

6 WIRE STRINGING/REMOVAL-4/0 AHG, AAC KM 155 

7 ~~IRE STRINGING/REMOVAL-I/O A~'lG , AAC KM 535 .. 
8 tHRE STRINGING/REMOVAL-2 AHG, AAC KM 2,110 
9 \'lIRE STRINGING/REMOVAL-4 A{vG, AAC KM 1,600 

LO TRANSFORMER INSTALLATION-SINGLE PHASE EA 744 

Ll TRANSFORMER INSTALLATION-3 PHASE EA 6 , 

IL 2 RECLOSER INSTALLATION - SINGLE PHASE EA 8 

L3 RECLOSER INSTALLATION - 3 PHASE EA 3 

14 MISCELLANEOUS INSTALLATIONS EA 5,945 

;POLE LINE COHPLETED KM 1,245 
IpOLE LINE ACCEPTED KM 1,245 

o PERCENT OF THE ItlORK SHOvlN uN THIS PAGE HAS BEEN COMPLETED 



SYSTEM CONSTRUCTION PROGRESS
 
SINAR SIWO MEGO COOPERATIVE NORTH AND EAST CIRCUITS
 

8 
H 
Z oCONSTRUCTION ACTIVITYj:.Ll 

Z 
H 
...:l 

1
 POLE SETTING/REMOVAL EA 8,845 

2
 I1ARm"JARE ASSEt-1BLY INSTALLATION EA 27,935 

3
 ANCHOR PLACEMENT EA 4,703 

4
 GUY INSTALLATION EA 4,995 
H 
H 
H 5
 RIGHT OF I'JAY CLEARED KM 725
 

6
 WIRE STRINGING/REMOVAL-4/0 AWG, AAC I<M 75
 

7
 WIRE STRINGING/REMOVAL-l/O AWG, AAC I<M 155
 

8
 WIRE STRINGING/REMOVAL-2 AWG, AAC I<M 1,290
 
9
 WIRE STRINGING/REMOVAL-4 AWG, AAC KM 960
 

LO TRANSFORMER INSTALLATION-SINGLE PHASE EA 427
 

Ll TRANSFORMER INSTALLATION-3 PHASE EA 3
 

L2 RECLOSER INSTALLATION - SINGLE PHASE EA 5
 

1.3 H.ECLOSER INSTALLl\TION - 3 PHASE 1
EA 
14
 MISCELLANECJS INSTALLATIONS EA. 4,551 

725
POLE LINE COMPLETED I<M 
POLE LINE ACCEPTED KM 725
 

o PERCENT OF TIlE I.vORK sum-IN ON THIS PAGE HAS BEEN COMPLETED 



SYSTEM CONSTRUCTION PROGRESS
 
SINJI.R SINO r-1EGO COOPERATIVE SOUTH AND vJEST CIRCUITS 

H 
H 
H 

COLm-1N 1 2 3 4 t; h 7 R 9 

Q Q Q
rLlUJc:l rLl Q W 8 r:.... 

~ E-i H 0 E-i 0 E-i ~gj 0 
W rLlttlH rLl UJ H rLl 
8 8 H8P:: H H P:: H rLl 8U rLl W 
H H Q 

~O~ 
PdIlrLl p., 19 0 19Q 19 Q 

CONSTRUCTION JI.CTIVITY Z rLl >l ~ 8 p., ::t ..:l: 88 ..:l:rLl N; rLl 
ril ::> 8 8 08 0 OrLl 88 U 88 8 8 
Z 

~ H U 
o::~ U t!J 8 U8 Zu)rLl~ ZrLl Z::SrLl 

H 8 ZO::: .:t: rLlO:r:: rLlH rLlrLlH 
H IH 

~ ~OO ~HO ~Q UU88 
~~ 

U8p.,
;8 HP-l p:jp., P:: 0::: Z O:::U)::S
;00 ::> ~g:~ o b~ 00 Wli.OO rLlO W;>IO 
~ 0 ~Q :::8 p.,08U p.,U p.,UJU 

1 POLE SETTING/REMOVAL EA 6,645 

2 HARDWARE ASSEMBLY INSTALLATION EA 20,043 

3 ANCHOR PLACEMENT EA 3,453 

4 GUY INSTALLATION EA 3,620 

5 RIGHT OF l'IAY CLEARED KM 520 -

6 WIRE STRI~GING/REMOVAL-4/0 Ah'G, AAC KM 80 

7 ~HRE STRINGING/REMOVAL-l/O A\·,G, AAC KM 38.0 .. 
8 \vIRE STRINGING!REMOVAL-2 At-IG, AAC KM 820 
9 \'lIRE STRINGING/REMOVAL-4 mvG, AAC Ke" 640 

LO TRANSFORMER INSTALLATION-SINGLE PHASE EA 317 

Ll TRANSFORMER INSTALLATION-3 PHASE EA 3 

2 RECLOSER INSTALLATION - SINGLE PHASE EA 3 

L3 RECLOSER INSTALLATION - 3 PHASE EA 2 
14 MISCELLANEOUS INSTALLATIONS EA 1.394 

~. 

POLE LINE COHPLE'l'ED KM 520 
POLE LINE ACCEPTED KM 520 

o PERCENT OF T!IE l.vORK SHOviN ON THIS PAGE HAS BEEN COMPLETED 



SYSTEM CONSTRUCTION PROGRESS
 
SINAR RINJA.NI COOPERATIVE EAST AND ~'EST (ALL) CIRCUITS 

t 
? 1 4 t; 

I 

6 7 j-Y 9 1COLU!'lN 1 
1Cl Cl Cl 

~UlCl ~t) 0 :u F.... i . :..­
::E: E-iHO E-i 0 E-I 

~~ 
. c} 

~tQH ~ (J) H r..~ ![1~ 
I8 E-! E-!~ a-lH~ a-l C~ E-' U . {~ 

H S ~O~ e:l :.r:: 1J..1 P~ l:J 0 l:JO1-1 .... oCt: E-' f·' ~I: u~CONSTRUCTION f5 ~ ~ E-! 0" L,ACTIVITY E; OE-! 0 01J..1 E.... r.... U E-!E-iIJ..] 
Z I~~ ;~ H U 

a::~ U t.? E-i UE-! Z (J) I') ~~ 

~ 
z~ "t; (~O ~ C. (,1 HH , . 

....:J lH ~OO ~HO ~Cl U U E-" E-l U P, 
CY. -, 0" '('"t;8' I-jP-l P1P-1 ,,~ < 4!. 

't/1 t:::l oa::~ 08~ 00 w~oo WO 
~ 0 l:Z;P-I ~o ~E-! 0, 0 E-! U P. U 

1 POLE SETTING/REMOVAL EA '2,135 1,162 ·21 1.183 22.1 55,4" 

,
2 IIl\RDWARE AS S Ef'1B.LY INSTALLATION EA 6,526 1,177 77 2.254 7.4 ~4 5 
3 l\NCHOR PLACEMENT E1\ 1,,~06 584 17 601 9.2 39,9 

4 GUY INSTl\LLl\TION EA 1,655 628 dO 668 4 . 4 40 4 

5 RIG!IT OF I-JAY CLEARED KM 155 40 8 4R 4.6 31 0 
6 h1 IRE STRINGING/REMOVAL-4/0 A~'lG r 1\AC I<M 100 25~055 ?? Q7~ 48,028 9.1 48,0 

7 ~nnE STRINGING/REMOVAL-i/o A~'7G r A1\C I<M 215 64.141 ~n. .1177 94 618 10.5 44 0 
8 l'11RE STRINGING/REMOVAL-2 l\\'7G, AAC I<M 225 51,988 21,474 73,462 8.2 32,6 
9 ~-]J RE STRINGING/REMOVAL-4 l\1'JG r 1\1\C I<M 95 25.517 12.964 38,481 2.3 40,5 

1.0 TRl\NSFORMER INSTALLATION-SINGLE PHASE E1\ 100 7 20 27 14.2 27 0 
; 

Ll TRANS FOR}.1ER INGTl\LLl\TION-] PHASE EA 10 
~ 3 2.0 30'0 

! 

1.2 rmCLOSEH INSTl\LLATION - SINGLE PHASe EA 2 - 0.2-
L3 HECLOSEH INSTALLATION - 3 PIIASE . , EA 5 :;> 2 1.5 140 0 
14 l'USCELLANEOUS INSTALLATIONS EA 2,057 854 64 91R 4.3 44,7 

POLE I,INE COMPLETED I<M 155 
POLE LINE ACCEPTED I<M 155 
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{\ h 

1,9 

! 

I 

41.2 PEHCENT OF TIlE 1"10RI< sum'IN ON THIS PAGE HAS BEEN COt-1PLETED 



SYSTEM CONSTRUCTION PRCGRF~~ 

Sl\'·lI\BOTlJNA COOljERI\7IVE EAST AND ":ES'j' ( ,. l. ) CIRCUITS. . . 
-


CULUI'H'; .Ll 1 

I 

::s
[zJ 
8 
H 

r.t.l 
Z 
H 
H 

1 

2 

3 

tJ 

5 

6 

7 

8 

9 

LO 

Ll 

L2 

L3 

14 

POLE 

GUY 

RIGHT 

~'lI HE 

~nRE 

"lIRE 

In RE 

POLE 
POLE 

CONSTRUCTION ACTIVITY 

S ETTI NG/ REt·l0VAL 

Hl\RD\'ll\RE ASSE£VlBLY INSTALLATION 

M'KBOR PLACEt-1ENT 

> INSTALLATION 
l-l 
H OF "IAY CLEAREDH 

STRINGING/REMOVAL-4/0 A~'1G ; 

STRINGING/REt10VAL-1/0 AHG, 

STRINGING/REMOVAL-2 .AI'lG r 

STRINGING/ HElvl0VAL- <1 1\{vG r 

T R1\ NSF 0 m·m R INSTALLATION-SINGLE 

TRANS FORI'lER INSTALLl\TION-3 PHASE 

RECLOSER INSTALLATION - SINGLE 

RECLOSER INSTALLATION - 3 PHASE 

HISCESLANEOUS INSTALLATIONS 

LINE C01'lPLETED 
LINE ACCEPTED 

q(..c; 1 S2 13 

000 Ic....' ­(1.1[4 0[.:.lU10 

° ~ 

l,E-iE-l ~ 0 E-l 
[zJC'-lU1H~:r1H [&.1° ~8 

[&.1[1.1 E-4UE-l~ &.-1H~ 

S 
~E-i 

° ~O LJ ClH o..::cCt.1 l? .< [z~r.t;W~ E-l t-1Z ~O~ ~ E-i n· ~ 
E-i E-t 

H 
8E-<08 OW E-iE-l U~ 0E-i ~ 
Z c.J Z =t "JUE-iU 8 Ul?8 ZU1W~ [r.1 ...:l,&.1 0 tr: •0::0:: zo:: "J W .-:l~ E-i Up..U U (... t-iIH UE-i~~HO~OO ~,."'2~ C'.:: Ul ,p:; p;l p., 

00 
~~;E-t ~ ~ ....~n. W~. 0WO:Ul ~ W",-,OOOC5ti P..U)Uo..UW ()I ~p.~ 2=8 n.OE-tU~O 

: £A 8,355 25.2I' 111:) 1.4115 ·0.35 

E1\ 21,956 6.121:)0 1.1 0.07250 

EA 5.3~,037 0, ?7 7 o 01-
: 

EA 3,570 3.1 iO 01- 11 11 0.3-
-KM 611 9.07. 7 1.1 0.10 

KMAl~C· 280 6.15.1 1.85.1 0.11 

AAC KM 0.311. 4587 0.031.7 1.7-
AAC Kt>1 407 7.0- - -
1\AC ; KH 11. 6718 - -

E1\PHASE 462 5.1- - -
Ei\ 0.13 -.1. -, 

PHASE' EA 0.14 - - - - -
EA 4 - - - -
E1\ 9.85 314 - -=1-= 

0.1 

611l( l-1 - j- -
I<l-1 611 - - -

0.68 PERCENT OF TIlE h10Rl< SlIm·m ON 1'IIIS PAGE HAS BEEN COMPLETED 



APPENDIX IV
 

(SUMMARY OF PROJECT STATUS)
 

AIV - 1
 



1. Bar O>arl ,ft,seel OS 01 ""y 31,••1. (.'"AIN]PROJECT ST"'TUS
 
2.IIa, a-t ,..,IMeI os 01 llK.31,II.I.
 

AURAl ELECTRIFIC...TION .'!EPORTIlG PERIDO: FEB- MAR.It... 
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APPENDIX V
 

(STATUS OF HQ COMPLEX CONSTRUCTION)
 

AV - 1
 



HE ADQUARTER S COMPLEX CONSTRUCTION PROGRESS
 

LAMPUNG
 

, , 

CONSTRUCTION PERCENT" COMPLETED 

ACTIVITY LAST REPORT THIS 'PERIOD', TO DATE 

Site Preparation 100
 100 ' 
Access Roads 99
 1
 100
 
Drainclg'e 100
 100
 
Open Storage 100
 100
Fence 100
 100

Deep Wells 

75
 25
 100
Warehouse Building 
_ Foundations 

100
 100
 _ Steel Structure 100
 100
 
_ 'Walls 100
 100
 _ Roof 100
 100
 _ Floor 98
 2
 100
 
_ Electrical 98
 2
 100
 
_ Plumbing 98
 2
 100
 
_ Finish 

75
 25
 100
 
Office . ,~uilding 

_ Foundations 100
.... 100
 
Walls 100
 100

Roof 100
 100
Floor 98
 2
 100

Electrical & 95
 5
 100
 
Inter _ phone 

_ Plumbing 98
 2
 100
 
_ Finish 75
 25
 100
 
Clean _ up 90
 10
 100
 

Notes: O·ompleted 

AV ... 2
 



HE,.\DQUARTERS	 COMPLEX CONSTRUCTION PROGRESS 

LOMBOK 

---------------~--_.__._--------------~ 

CONSTRUCTION f--__P_ERCENT COMPLETEDr. A-=.C-:...T__ --l-_LA_ST_R_E_P_O...:.....R_T+-T_H_IS_'P_E_R_IO_D_'+'_T_O_D_A_T_E_IV...:.....IT...:.....Y:.....-

Site Preparation 
Access Roads 
Drai Moage 

100' 
100 
100 

100 
100 
100 

Ope n Stor age 
Fence 
Deep' Welts 
Warehouse Building 

100 
100 

100 

.100 
100 

100 

_ 
_ 
_ 
_ 
_ 
_ 

-
_ 

Foundations 
Steel Structure 

. Walls 
Roof 
Floor 
Electrical 

Plumbiflg 
Finish 

100 
100 

100 
100 
100 

100 
100 
100 

100 
100 

100 
100 
100 

100 
100 
100 

'Office Building 

_ 
_ 
_ 
_ 
_ 

Foundati.o~s 

Walls 
Roof 
Flo:Jr 
Electrical & 
Inter _ phone 

100 
100 
100 
100 
100 

100 
10Q 
100 
100 
100 

_ Plumbing 
_ Finish 

Cleon _ up 

100 

100 

100 

100 

100 

100 

Not e 5: Completed 

!\V - 3
 



HEADQUARTERS COMPLEX CONSTRUCTION PROGRESS 

LUWU 

CONSTRUCTION 

ACTIVITY 

~ ._~PE::;.:R~C::...:E::.:.N,:-T:......, _C..;;;.,O::.:.M..;;,;_P....:L~E:;..;.T..;;;:Er-D ---1 

LAST. REPORT THIS 'PERIOD', TO O'ATE 

Site Preparation 100 - . 100 
Access Roads 95 - 95 
Drainage 100 - lob 
Open Storage 98 - 98 
Fence 100 - 100 
DeepW,e-lls 9S - 95 
War~house Building 
_ FOfJndations lOO - 100 
_ Steel Structure 
_ . Walls; 100 

100 
-
-

100·, 
100 

_. Roof 
_ Floor 
_ Electrical 

100. 
9'8 

100 

-
-
-

100 

.98' 
lOa 

_ Plumbing '95 5 100 
_ Finish 95 - 95 
OffiCe Building, 

_.. . Foundat\~.r:".s 100 100 
_ .Walls 
_ 'Roof 

·100 
100 

100 
.100 

_ Floor 
_ Electrical & 

98 
100 

98 
100 

Inter _ phone 
_ -Plumbing 95 5 100 
_ Finish 95 95 
Clean _ up 95 95 

Note?: 98% completed (98% of target) 

Scheduled completion 100·%. 
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