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PROGRESS REPORT NOi 22
 

MARCH 1980
 

PROJECT I Nabua-San Juan-Libon Road, SUb-project 11
 
(Nabua-Tandaay Section, Contract No4 
I)
 

I-a. GENERAL
 

This report includes the activities and accomp­
lishment from February 26, 1980 to March 25, 1980.
 
Activities of the contractor consisted of base prepa­
ration, casting of RCPC, and construction of grouted
 
riprap for headwalls, wingwalls and apron of RCPC
 
along secondary and feeder road no. 
2, stockpiling
 
of Item 108 materials, trench excavation, laying of
 
RCPC, form setting, fine grading and processing of
 
crushed aggregates for PCCP.
 

b. PROGRESS
 

The whole month is generally fair and jorkable 
but the contractor failed to show substantial prog­
ress. Negative slippage reported this month was 
increased to 5.85% against 2,36% last month. 

c. WEATHER 

See attached Weather and Workability Report,
 

Annex I-A.
 

II-a. 
 ROADWAY AND DRAINAGE STRUCTURES (Socondary Road)
 

Base Preparation
 

Hauling, spioading, and compaction of Item 108
 
from Sta, 5 + 340 to Sta. 5 +020 (right lane).
 

I - ,1
 



Surfacing
 

Pouring of Portland Cement Concrete Pavement from
 

Sta. 2 + 400 to Sta. 2 + 480 (left lane); Ste. 5 +
 

220 to Ste. 5 + 440 (left lane); and from Sta. 5 + 340
 

to Sta. 5 + 440 (right lane).
 

Structures
 

Installation of Reinforced Concrute Pipe CNIverts 

Ste. 0 + 243.00 - I - 0.91 x 5, right section 

Sta. 0 + 254.00 -

Sta. 0 + 298.20 -

Sta. 0 + 333.00 -

Sta. 0 + 381.00 ­

right section
 

Sta. 0 + 393.00 -


Sta. 0 + 424.50 -


Sta. 0 + 945.00 -

Sta. 0 + 843.00 -

Sta. 3 + 849.00 -

Incidental Construction
 

1 - 0.91 $ x 5, right section 
I - 0.76 $ x 5, right section 
1 - 0.76 0 x 5, right section 
1 - 0.91 $X 10, loft and 

1 - 0.91 $ 
2 - 0191 $ 
1 - 0.91 $ 
2 - 1.22 g 
1 - 0.76 $ 

x 5, right section
 

x 2, left section
 

x 5, right section
 

x 3, left section
 

x 5, loft section
 

Placing of grouted riprap (headwall for side
 

drainage and headwall, wingwall, apron, and cut-off­

wall for cross drainage).
 

Cross-DraAnag, 

Sta. 4 + 956.00 

Sta. 5 + 315.00 

Side Drainam­

9ta. 8 + 647,00 


Sta. 8 + 594.00 


Sta. 8 + 553.00 


Sta, 7 + 117.00 


I - 2
 

Inlet and outlet
 

Inlet and outlet
 

Inlet and outlet 

Inlet and outlet 

Inlet and outlet 

Inlet and outlet 



Ste. 7 + 050.00 
 Inlet and outlet
 
Sta. 6 + 979.00 
 Inlet and outlet
 
Ste. 6 + 763.00 
 Inlet and outlet
 
Ste. 6 + 685.00 
 Inlet and outlet 
Sta. 6 + 080.00 Inlet and outlet
 
Ste.. 5 + 398.00 
 Inlet and outlet
 
Ste. 4 + 460.00 
 Inlet and outlet
 

b. 
ROADWAY AND DRAINAGE STRUCTURES (Feeder Road Nos. 1,

4 and~ 

Construction Survey
 

No activity.
 

Structures
 

No activity.
 

Incidontal Construction
 

No activity.
 

c. 
ROADWAY AND DRAINAGE STRUCTURES dF2.r Road No. 2
 

Construction Survey
 

No activity.
 

Structures
 

Installation of Reinforced Concrete Pipe
 
Culvert:
 

Sta. 4 + 535 
- 1 - 0.61 xc 8, left and
 
right section.
 

Incidental Constructiun 
- no activity. 

I - 3
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d. 
ROADWAY AND DRAINAGE STRUCTURES 

Construction Survey 

No activity. 

Structures 

No activity. 

Incidental Construction 

No activity. 

(Feeder Ro&d No. 3) 

e. 
ROADWAY AND DRAINAGE STRUCTURES _Feedar Road No.
 

Construction Surveo
 

No activity. 

Structures 

Installation of Reinforced Concrete Pipe CU&Verts: 
Sta. 7 + 961.30 - I ­ 1.520 0 x 4, right section 
Sta 9 + 845.00 - 1 - 0.61 0 x 7, right and
 
left soction
 

MATERIALS TESTING AND CONTROL (Secondary & Feeder
 

Laboratory and field tests 
for materials quality
 
undertaken during this period, February 26, 
1980 to
 
March 25, 1980 and 
are 	as follows:
 

a. 	 Secondar_ Roads:
 

Item 4131.Reinforcod ConcretePip
e Culvert
 

1. 	Casting
 

a. 
Grading of fine aggregate-------- 2 
b. 	Grading of coarse aggregate------ 2 

I -4 
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2. 	Beckfilling and bedding
 

a. 	Grading 
 None
 
b. 	P.L4, LIL., & P.I.--........... None
 

c. 	F. 0. T.- None
 

Item 316 Portland Cement Concrete Pavement
 

1. 	Grading
 

a. 	Fine aggregnte-----------------
 4
 
b. 	Coarse aggreato-....i ------- 4
 

I. -.- oggrcateM08_j Subbase 
1. Grading----------------------------
 1
 

2. 	P.L. L.L., & P.. -------------------- 1 
3. 	Compnction------------------------- 1
 

4. 	F. 0. -----------------------------. 4 

TOTAL ACCOI]IISFUIENT AS OF MARCH 25, 	1980 

1. 	Secondary Road
 

a. 	Ronds:
 

Subgrade --------------
 -8.36 kms.
 

Base -------------- 8.07 kms.
 
Pavement---------------
 3.571 kms.
 

b. 	Structures:
 

0.610 m RCPC - - -------- 97.10 L.M. 

0.760 m. J RCPC- ---------- 74.90 L.M. 
0.910 m - RCPC ----------
 64.70 L.M.
 
1.220 m RCPC ----------
 17.10 L.M.
 

Note: The increase of total accomplishment to
 
date for structures is duo to some RCPC
 
laid that were not reported in previous
 
report.
 

2. 	Feeder Road No. 1
 

a. 	Roads:
 

Subgrado -- ---- - - - - - -- 3.52 kms.
 
Surfacing- - ----------- 3.00 kms.
 

I -	 5 



Fi'rch :gaO 

b. grid _: 
Substructure - - - -

Superstructure -----------

- - 18.29 L.M. 

timber 
18.29 L.M. 
timber 

c. Structures: 

0.610 m $ RCPC -----------
0.760 m 4 RCPC ----------­

38.00 L.M. 

6.00 L.M. 

3. Feeder Road No. 2 

a. Roads: 

Subgrade ------------

Surfacing ------------­

--- 2.79 lms. 

2.79 kms. 

b. Structures: 

0.610 m 4 
0.760 m 4 
0.910 m 4 

RCPC -----------

RCPC -------

RCPC ----------­

----­

41.00 L.M. 

8.00 L.I. 

8.00 L.M. 

4. Feeder Road No. 3 

a. Ro ads: 
Subgrade --------------

Surfacing 

1.55 kms. 

b. .Structures: 

No activity 

5. Foodor Road No. 4 

R o.Roads: 
Subgrada- --------------

Surfacing- - ------------

1.22 kms. 

1.22 kms. 

b. Structures: 

0.610 in RCPC-

0.910 m 4 RCPC-

-

-

---------

---------
3.00 L.M. 
8.00 L.M. \r 
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6. Feeder Road No. 5 

a. Roads: 

Subgrndo 

Surfacing --------------
2.12 kms. 
2.12 kms. 

b. Structures: 

0.610 m RCPC ------------

0.910 m y RCPC ------------

6.00 L.M. 

14.00 L.M. 

7. Feeder RoadNo. 6 

a. Roads: 

Subgrade ---------------

Surfacing --------------

1.02 kms. 

1.02 kms. 

b. Structuros: 

0.610 m , RCPC ------------

1.520 m RCPC ------------

36.00 L.M. 

8.00 L.M. 

I - 7
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.COMENTS ANDRECOMMENDATIONS 

Progress:
 

Scheduled 
 70.41
 
Actual 
 64.56%
 
Slippage (negative) 
 5.85%
 

Total time elapsed- --------- 649 days
 
(As of Harch 25, 1980)
 

The Contractor has not taken advantage of the
 
generally fair weather condition. Delivering of
 

cement was irregular, hunce, work 
was most of the
 

time not in 
full blast. The Contractor was advised
 
to work double time so as to finish all 
structures
 

before the advent of the 
rainy season.
 

Certified correct as verified in the field.
 

Jd0EjE. VILLANUEV 4 
Proje&t Mnagor 

I -8 
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PROJECT: NAB UA-TANDAAY SECTI0.NCONTRACT I 

WEATHER AND WORKABILITY REPORT 

FOR THE PERIOD COVERED FEB. 26 "10 MARCH 25.19BO 

D a t 	a Weather Remarks Unworkable Days
 

Feb. 	26t 1980 Fair Workable None
 

27 -do- -do- -do­

28 -do- -do- -do­

29 -do- -do- -do-


Mar. 	 1 -do- -do- -do­

2 -do- -do- -do­

3 -do- -do- -do­

4 -do- -do- -do­

5 -rno- -do- -do­

6 -do- -do- -do­

7 -do- -do- -do­

8 -do- -do- -do­

9 -do- -do- -do­

10 -do- -do- -do­

ll -do- -do- -do­

12 .-do- -do- .-do­

13 -do- -do- -do­

14 -do- -do- -do­

15 -do- -do- -do­

16 -do- -do- -do­

17 -do- -do- -do­

18 -do- -do- -do­

19 -do- -do- -do- ( 
20 -do- -do- -do­
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Shee 2 of 2 

D a t e Weather Remarks Unworkable Days 

Mar. 21, 1980 

22 

23 

24 

25 

Fair 

Gbormy 

Stormy 

-do-

-do-

Workablo 

Unworkable 

Unworkable 

-do-

-do-

Nono 

&.cdy 

1 day 

I day 

1 day 

TOTAL UNWORKABLE DAYS = 4 DAYS 
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S.P. 	DACER CONSTRUCTION CO., INC.
 
Nabua-Tandaay Road Project
 

List of Personnel
 

As of fMarch 25L 1980
 

Name 


1. 	Vicente Chuc 

2. 	Antonio Aldana 

3. 	Enrique Etrata 

4. 	Jojo Ventura 

5. 	Rogelia Celebrado 

6. 	Roger Sarmiento 

7. 	Teodoro Oronte 

8. 	Sergio Balloter 

9. 	Jun Baldernma 


10. Oscar Astive 

ll. Ricardo Delluman 

12. Bong Vasquez 

13. Diony Aquino 

14. Hernando Frrer, Jr. 

15. Danny Astive 

16. Toribio Ocampo 

17. Nida Ferandez 

18. Pete Visconde 
19. Venancio Volorio 
20. Federico de !era 
21. Properio de Asis 
22. Boy Musa 

23. Pedro Sense 
24. Nicolas Bascon 

25. Roger Vonsolez 

26. Eduardo Domu 

27. Eddie Santos 

2B. Leopoldo Velosa 

29. Six (6) 

30. Three (3) 

31. One (1) 

32. Two (2) 

33. Three (3) 

34. Two (2) 

35, One (1) 

36. Fifty-one (51) 


Dosiqnat ion
 

Project Manager
 
Resident Engineer
 
Asst. Project Engineer
 
Administrative Officer
 
Surveyor
 
Instrumentman
 
Survey A'ide
 

-do­
-do­
-do­
-do­
-do-


Laboratory Technician
 
-do-


Laboratory Aide
 
-do­
-do-


General Foreman
 
Foreian­

-do­
-do-


Chief Mechanic
 
Bulldozer Operator
 
Grader Operator
 
Payloador Operator
 
Roller Operntor
 
Mechanic Helper
 
Crushnr Plant Operator
 
Dump Truck Drivers
 
Stake Truck Drivers
 
Water Truck Driver
 
Transit Mixur Drivers
 
Service Drivers
 
Steelman
 
Leadman
 
Laborers
 



31COL RIVER BASIN DEVELOPlENT PROGRAM OFFIEE
 
San Jose, Pill, Camarines Sur
 

EN"PLOWjIENT GENERATION SURVE Y 
(S
 

Name of Contractor: 
 S.P. Dacer Construction Co.. 


For the month of 
 f-rch 1980
 

:.'.dministrative/: 
 Engineering

Finnnce 
 Technical Skilled 


fanila-based 
 1/ : 2 
 2 
 20 

Local-hiroc! : - : 2 0 

Sub-contractor 3 
 - _ 


Total .
 2 : 
 4 : 
 30 


l/ Includes permanent employees
 

2 Employees residing within the Basin 
area
 
3 Local hired only
 

Annax I-B-I 
Sheet 1 of I 

Inc.
 

Unskilled
 

1
 

-

61
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S. P. DACER CON3TRUCTION CO., INC. 
Nabua-Tandaey Section 

Contract No. I 

List of Equipment 

As of parch 2b, 1980 

Property flanufacturers 
No. Nouienclature and Capacity I1akoalodel Serial No. R e m a r k s 

GD-1 Grader Komatsu GD37 4H-1288 Operating 
T[-i Transit mixer, Isuzu TMK 215611 -do­
Til-2 Transit mixer, 5 cu.m. isuzu TMK 207366 -do­
OT-14 Dump truck, 5 cu.m. Isuzu TD5O 1745956 -do­
DT-15 Duwp truck, 5 cu.m. isuzu TDSO 1640571 -do­
DT-16 Dump truck, 5 cu.m. isuzu TD50 1754407 -do­
DT-17 Dump track, 5 ou.m. Isuzu TD50 1759763 -do­
DT-18 Dump truck, 5 cu.m. Isuzu TD50 1751270 -do­
DT-19 Dump truck, 5 cu.m. Isuzu TD50 1754423 -do­
PL-1 Payloader, 1.2 cu. m. Kimco JH65 CN-8227 -do­
PL-2 Payloader, 1.2 cu. m. Kimco JH65 CN-8383 -do­
TR-1 Tandem roller, 12 tons Y K K WMB1O 1556 -do­
TR-2 Tandem roller, 10 tons Galion -do­
PR-1 Penumatic roller, 10 tons Sakai Not operating 
BP-l Batch plant, 3 cu.m. Operating 
RC-1 Rock crusher, 4 cu.m./hr. -do­
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Property 

No. 


Dozer-1 


GD-2 


ST-1 


ST-2 


ST-3 


UT-1 


1 


1 


-[anufacturers
 

Nomenclature and Capacity Make Model 


Bulldozer D4D Cat. 

GrL'der riitsubishi LG2H 

Staks truck, 6.3 cu.m. R E 0 [135A1 

Stake truck, 6.3 cu.m. R E 0 P35A9 

Staka truck, 6.3 cu.m. R E 0 143A2 

Uater truck,2,500 gal. R E 0 M24B5 

Transport truck Isuzu TMK 

Service (2 jeeps and 1 Toyota) 

Bagger ilixer 

Concrete Vibrator 

Concrete Saw C525C 

Vibratory Compactor (plato-40 cm.uidth) 


Serial No. 


661573 


1347 


59587 


59596 


60846 


35796 


1977B 


R e m a r k
 

Operating
 

Not operatin
 

Operating
 

-do­

-do­

-dc­

-do­

-do­

-do­

-do­

-do­

-do­
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PROGRESS REPORT NO. 21 

MARCH 1980 

PROJECT : Nabua-San Juan-Libon Road, Sub-project 11 
(Tandaay-san Juan Section, Contract No. II-A) 

I-a. GENERIAL 

This report covers the activities and accomp­
lishment in the project from February 26, 1980 to 
March 25, 1980. Activities of the contractor wre 

laying of granular subbase on Feeder Roads, surfa­

cing, sub-grade preparations, grouted riprap on 

side 3lopO protection, laying of road side drainage 

pipos on access tu government schools, formation of 

embankment on bridge approaches, hauling of aggre­

gates for concrete and processing of subgrade ma­

terials. 

b. PROGRESS 

on 

Operation was concentrated on sub-base laying 

Feeder Roads. Accomplishment was satisfactory. 

c. WEATHER 

See attached Weather and Workability Report, 
Annex II-A-A. 

II-a. ROAD AND DRAINAGE STRUCTURES (Secondary Road) 

Construction Survey 

No activity. 

Earthuork 

Formation of embankment on Panganiban Bridge 

and San Roque Bridge approaches in progress. 

II--VT 



Subbase and Base
 

No activity.
 

Surfacin
 

No activity. Sufacing pavement was almost
 

complete except for the gaps on bridge approaches.
 

Structures
 

Laying of RCPC (extra work) on an access to
 

school and as road side drainage at Sta. l + 075.
 

All structures are now completed.
 

Incidental Construction
 

Construction of grouted riprap on inlets/out­

lets of roinforced concrete pipe culverts (road
 

side drainage) at Sta. 0 + 324 and Sta. 8 + 777.
 

b. 	 ROADUAY AND DRAIJAGE STRUCTURES (eedur Road No. 7) 

Construction Surve-Y 

Checking of sub-grade elevation, subgrade 

width and limits. Chccking of final grade on sur­

facing was also done on the first kilometer,
 

Sta. 9 + 025 to Sta. 10 + 000.
 

Earthwork
 

Completed. 

Subbaso and Base 

Laying of granular subbase material (Item 

108) as surfacing from Sta. 11 + 540 to Sta. 12 + 

992.40 end of road. Final survey on final grade
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was not performed duo to some correction that
 

has to 	be done. 

Structures
 

Completod.
 

Incidental Construction
 

Completed. 

c. ROADtJAY AND DRRINAGE STRUCTURESL(Fooder Road 

Compluted.
 

d. 	 ROfDIY fio'D DRIPNGE STRUCTURES (Foedor Road 
N.9) 

Construction Surve 

Chocking of sub-grado eluvation, sub-grado
 

width and limits from Sta. 11 + 500 to Ste. 11 +
 

531 (end of road).
 

Earthwork
 

Comple ted.
 

Subbase and Base
 

Laying of subbase material as surfacing was
 

continued from Sta. 11 + 500 to Sta. 11 + 531
 

(end of road).
 

Structuroe 

Completed.
 

II-A~-3 



March 1980
 

Incidental Construction
 

Placing of grouted riprap on -ido slope pro­

tection at Sta, 10 + 885, left and right side 

completed. 

e. ROADWAY AND DRAINAGE SRUCTUES .Feedor Road No.l0 

Construction Survey 

Checking of sub-grade elevations, road width 
and limits from Sta. 1 + 010, start of project 
to Sta. 3 + 479, end of project. 

Earthwork 

Completed.
 

Subbase and .aso 

Placing of granular subbase (Item 108) as
 

surfacing from Sta. 3 + 479 has boon completed.
 

Final acceptance will be after tho checking of
 
finish grade, and quclity test of the surfacing 

mr:terinls in pl-nco. 

Structures
 

Completed. 

Incidental Construction
 

Completed.
 

II- A-4 
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f. RO(,DfWAY AND DRAINAGE STRUCTURES Feeder Road No.11)
 

Construction Surva 

Checking of sub-grode elevations was continued
 

and completed from Sto. 13 + 490 to Sta. 14 + 000.
 

The 	 whole of the Feeder Road was prepared for sub­
base laying.
 

Earthwork
 

Completed.
 

Subbase 	 cnd Bnso 

Completed. Final acceptnnce will be after
 
the finished grade line verific~ion nnd in-place
 

quality test of the surfacing material. 

Structures 

Completed. 

Incidental Construction 

Completod. 

MATERIALS TESTING AND CONTROL (oFeedor Roads) 

Laboratory nnd field tests for materials qua­
lity control undertaken during this period, Feb. 

26 to March 25, 1980 are as follows: 

a. 	 Feedor Road No. 7:
 

Itern 1j08,, rjg to Subbase
 

1. 	Grading------------------------ 5 
2. 	P.L., L.L., & P.I.-------------- 5
 

3. 	Compaction--------------------- 5
 

4. 	 F. D. T.----------------------- 0 
II-A-5 
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b. Feeder Rood No. 9:
 

Item 108, qqreqateSubbose 

1. Grading 
 i 

2. P.L., L.L. & P.I ------------------ 1
 

3. Compaction-----------------------
 1
 

4. F. D.T.-------------------------- 0
 

c. Feeder Road No. 10:
 

Ite O8gr..Ir Subbase
A Ito 


1. Grading-------------------------- 2
 

2. P.L., L.L. & P.I.---------------- 2 

3. Compaction----------------------- 2
 

4. F. D. T.--------------------------- 0
 

d. Fed.r Road fJo. 11; 

1. Grading-------------------------- 2 
2. P.L., L.L., & P.I.---------------- 2 

3. Compaction-------------------------- 2
 

4. F. D.T.---------------------------- 0 

TOTAL ACCO0PLISHMENT AS OF NAR CI25 19_80 

1. Secondary Road: 

Subgrade- - ------------	 9.192 km. 

Base------------------ 9.020 km. 

Pavement---------- ----- -8.940 km. 

60mm - - -------------- 146 m. 

910 mm -- - ------------- 127 m. 

1070 mm - - ------------ 0 

1220 mm -- - ------------ 30 m. 

1520 mm -- - ----------- 0 

R.C. 	Box culvert ------------ 2 structures 
(complete) 

II-A-6 	 A 
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2. Feeder Rood No. 7:
 

Subgrade - 3.97 km. 

Surfacing- 3.97 km. 

Structures: 

63.0 mm -- - -------------- 17 m. 

910 mm -- - ------- ------- 19 m. 

1070 mm -- - ------------ 16 m. 

1220 mrnA ----------- -- ---- 0 

1520 mm --- - -i----- -- ---- 11 m. 

R.C. 	Box culvert - ----------- 1 structuro
 
(complete)
 

3. Fo dor..Road No. _8:
 

Subgrnde ---------------- Complatud,0.873 km.
 

Surfncin- ... . . .... . . . . . . .- --dc-, 0.873 km.
 

Structures: 610 mm -------- - 8 m.
 

4. Feeder Road Jo. 9:
 

Subgrndu - --------------- Completed, 1.34km. 

Surfacing -------------- 1.34 km. 

Structures: 1520 mm ------- 40 m. 

5. Foodur Road No. 10:
 

Suhgrnde ---------------- 3.47 km.
 

Surfacing ----------- ---- 3.47 km.
 

Structures: 910 mm ---- - --- 23
 

R.C. 	box culverts ---------- 3 structures
 
(complete)
 

6. Feeder Rood No. 11:
 

Subgrade --------------- 2.49 km.
 

Surfacing -------------- 1.49 km.
 

Structures: 610 mm ---------- 40 m.
 

"I/
I I-A-7 



March 1980
 

COMMENTS AND RECOMFIENDATIONS 

Progroos:
 

Scheduled - - - 70.06% 

- - 78.19Acturl 


Slippoge (positive) - 8.131 

Total time elapsed - 619 days 

(As of March 25, 1980) 

Quality tests conducted on Item 108 placed on
 

Feeder Road Nos. 7, 9, 10, nnd 11 are not satisfac­

tory. Contractor was ndvised to mnke thu necessary 

corrections. r,letter was sent to the Contractor
 

directing him to conduct n joint survey uith the Con­

sultant beforo ny field density toot could be 

taken, as these are proruquisitus to support his 

clnim for paymejnt. 

Certified correct as verified in the field.
 

4 

20O E E. VJILLYiiffffnf 
Pzojoct Manager 

Il..A- 8 
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PROJECT: TANDAAY-SAN JUAN SECTION. CONTRACT II-A 

WEATHER AND WORKABILITY REPORT
 

FOR THE PERIOD COVERED FEB. 26 TO MARCH 25, 1980
 

D a t o 	 Ueathor Romarks Unworkablo Days 

Fob. 26, 1980 Fair 	 Workablo None
 

27 -do- -do- -do­

28 -do- -do- -do­

29 -do- -do- -do-


Mar. 1 -do- -do- -do­

2 -do- -do- -do­

3 -do- -do- -do­

4 -do- -do- -do­

5 -do- -do- -do­

6 -do-	 -do- -do­

7 -do- -do- -do­

8 -do- -do- -do­

9 -do- -do- -do­

10 -do-	 -do- -do­

ll -do-	 -do- -do­

12 -do- -do-- -do­

13 -do- -do-. -do­

14 -do- .do- -do­

15 -do- -do- -do­

16 -do- -do- -do­

17 -do- -do- -do­

18 -do- -do- -do­

19 -do-	 -dc-, -do­

20 -do-	 -do- -do­
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Shoot 2 of 2 

0 a t a Idecthor 

Flar. 21 Fni r 

22 Stormy 

23 -do-

24 -do-

25 -do-

TOTAL UNWORKABLE DAYS 

Romnks 

[dorkabln 

Unwork F.bIo 

-:,-

-do-

-du-

= 4 DAYS 

UnuorkaibloDavs 

N(no 

1 day 

1 dny 

1 dny 

1 day 
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F. F. CRUZ & COMPANY, INC. 
Tandaay-San Juan Project 

List of Personnel 

As of March 25,1980 

Name 0esination 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

B. 

Catalina flagbuhos 

Eliozor Igoy 

Albarto Murcado 

Conrado Vnldorama 

Florontinp Colebrodo 

Floro Cabongaban 

Juan Tamayo 

Clarito Salcedo 

Projoct Manager 

Resident Enginuor 

Quantity/Cost Enginoor 

Sr. Civil Engineer 

Jr. Civil Engineer 

Gun. Const. Foreman 

Earthwork Fcroman 

Surveyor 

En Lncr i n cStion 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

ll. 

12. 

13. 

14. 

15. 

Roynaldo Navarro 

Imelda Condo 

Eduordo lamaradlo 

Noel Guulos 

Roberto Famaradlo 

Bernalio lorales 

Cynthia ;'ngeles 

Primo Silnva, Jr. 

Efren Hugo 

Felix Ocampo 

Jose Salionto 

Fivo (5) 

Seventeen (17) 

Nine (9) 

Four (4) 

Draftsman 

Nursp 

Lab. Technician 

Lab. Aide 

-do­

-do­

-do- (Clerk-Typist) 

Survuy Aide 

-rlo­

-do­

-do-

Loadman 

Masons 

Carponte rs 

Laborers 
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Shout 2 of 2 

Field Accuuntant 

C-shior 

Piyrull Clurk 

Payrull Clcrk 

Pursonnel Clerk 

PUL , 

Office Supplius Custodian 

Clitrk/Typist 

POL Custu;(ian 

Gun. Timol<lIi.ur 

'Jirohuounoenin 

- ()­

-60-

Equipmunt Timukoupor 
Utilitymain 

Ciockers 

Offic..r-in-Chargn 

Asst. Chiuf fluchanic 

CJ.lork 

Utrhdiousumnn 

Stortuueepors 

Timukuepers 

Equipmont Operaturs 

Drivers 

rflchanics 

1Jcl ,'r! 

U-tilityman
 

. c cnunting an Pro erty SOt ion 

1. Jncubc Borjo 

2. Mnri Silb' 

3. ,ntonic) Lusora 

4. Dolilch Lanagan 

5. A [Olin!avarro 

6. Shirley Sapinoso 

7. Gloria lJabnr 

B. Frnncia Valduranra 

9. RguqliO Cubar 

10. Pru~luricin Forna-nduz 

11. Jimmy ilon(,uzn 

12. Dominr;o Sirjualn 

13. rrcadio Rlc, Jr. 

14. Abrnham Cin ra 
15. ,ntconii ha ,ian a 

16. Two (2) 

1. Loruto Daileu 

2. Carlito Niolo 

3. Co azon lr 3no 

4. Two (2) 

5. Twu (2) 

6. Tio (2) 

7. Twonty (20) 

0. Twonty-five 

9. Twonty-five 

10. Four (4) 

11. One (1) 


(25) 

(25) 

7/
 

http:Timol<lIi.ur
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BICCL 	RIVER BASIN DEVELOPMENT PROGRAM OFFICE
 
San Jose, Pili, Camarines Sur
 

EfiPLOYriENT GENERATION SURVEY (SS3) 

Name of Contractor: .. F.F. Cruz L Co.. Inc.--.
 

For the month of f'crch 1980
 

::.dministrctive/: Engineering : 
Finance : Technical : Skilled Unskilled 

[enila-bascd l/ : 3 4 32 

Local-hired 1:3 2 82 16 

Sub-contracturs / - ­ -

Total 	 19 : 6 114 	 16 

1.] Includes permanent employees 

I/ Employees residing uithin the Basin area 
r/ Local hired only 
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Property 

No. 


IBC-01 


D6C-04 


TC-14 


TU-12 


TFI-20 


TF-14 


Tfi-16 


CM-09 


DT-23 


DT-30 


DT-63 


DT-64 


DT-66 


DT-68 


WL-7C 


F. F. CRUZ & COMPANY, INC.
 

Tandaay-San 	Juan Section
 
Contract No. II-A
 

List of Equiment
 

Fs of larch 252 1980
 

Manufacturers 

Nomeclature and Capacity Make Model Serial No. 


Bulldozer 320 HP Kotatam D155A 9362 


Bulldozer 140 HP Caterpillar 06C 101344 


Crawley crane) 50 tons Northuest 21 14404 


Cran truck, 25 tons American NH-220 GS 5050 


Tranrit mixer, 4 cu.m. RAQ 6 x 6 1139 145-3308 


Transit mixer, 6 cu.m. DIA, REO 01146408 509621 


Transit mixer, 4 cu.m. Isuzu SPZ450 754957 


Transit mixer, 4 cu.m. I. H. FIBO 95201 


Concratc mixer, 1 bagger Robin EY88 265430 


Dump truck, 8 cu.m. 6 MC GM6V JVGA-D52924 


Dump truck, 8 cu.m. G M C 6116V JNTC;-10539-22 


Dump truck, 10 cu.m. Isuzu SPZ 450 1757969 


Dump truck, 10 cu.m. Isuzu SPZ 450 1765269 


Dump truck, 10 cu.m. Isuzu SPZ 450 1772297 


Dump truck, 10 cu.m. Isuzu SPZ 450 1765233 


Uheel locder, 3.5 cu. yd. Cat. 966C 7860785 
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Remarks &
 
Serviceability
 

Operating
 

-do­

-do­

-do­

-do­

-do­

-do­

-do-


Operating
 

-do­

-do-


Operating
 

-do­

-do­

-do­

-do­
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Property
No. Nomenclature and Capacity 

ManufacturersMakeodel Sers 
MaeIldl Serial No. 

Remarks & 
Sardiceability 

WL-O8 

L-C 

Uheel lozder, 2.5 cu. yd. 

WhEel lozder, 5 cu. m. 

Kimco 
Cat. 

JH651 
98813 

681 
8lA325 

Operating
-do­

RG-l4 Road gracer, 115 HP Cat. D333 99E13632 -do­
RG-15 Road grater, 115 HP Cat. 0333 99E13546 -do­

HR-01 -iydrostatic roller I/Rand SF42 J128-S -do­

HR-03 Hydrostatic roller I/Rand SP54 ill5C -do­

PR-03 Pn(u,u:Itic roller, 35 tonner Tamp TD427 394730 Idle 

TR-03 Tandem rcller, 16 tonnpr Buffalo Vf.32D 29223 Idle: 

TKT-06 Truck trcctor Uhite 9064TD 636430 Operating 

TKT-3G Truck trEctor Kenworth U92551 127598 -do­

BD-03 Bottom dump trailer Challenge E4020 A7233 -do­

BD-08 Bottom dump trailer Challenge E4020 7254 -do­

RC-81 Rock crusher, 50 T p/h Cedardapid D550 14544 -do­

BP-02 Batch plrnt, mechanical 
10,800 kc. A.B.Industme -do­

VCi-03 Vibratory machine, 3 HP 15ridbe & Straton -do­

Vl-12 Vibratory machine, 5 HP Walker FD4D-IRBDP 

5/4 380027303 -do­
UT-19 Water ruck I. H. C180 10216487 Under repair 

UP-19 Ccater pump Planter 77-7SFFC 7572112 Operating 

C-O Concrete cutter Tri-line TL-C 2005 -do­

3C-06 Steam cleaner, 1/2 HP Walsbary TI-OEP 108547 -do­

6S-19 125 KW Murphy 21 171917831 -do­

GS-02 200 KW Murphy AIP24T 62G9913 -do­

65-11 45 KJ G. E. DA640 3663145478 -do­

6S-22 260 KU Cat. SR4 48BH4493 -do­
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Property 

No. 


UM-2 


L1-01 


STR-17 


TRLB 


SP-23 


SP-29 


5J-24 


SJ-18 


Nomenclature and Capacity 


300A 


300A 


500 


Lathe machine, electric power 


Stake truck 


Trailer, low bed 


Scrvice pick-up 


Service pick-up 


Service jeep 


Service jeep 


Fianufacturers 

Iake Model Serial No. 


Hobart 16DW 25678 


Hobart 5CU 2115 


Daideri (Electric
 
powered) 


Subai 215810 


Fuso T81 0N/24062 


Rogers 2508 


Toyota FJ45 109144 


Datsun NL620 1A62402 


Toyota LC FJ40 106178 


Toyota LC FJ40 1&047 
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Remarks &
 
Serviceability
 

Undsr repair
 

Operzting
 

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­



'6DNN(DAT 11:NOVEMBER 1977 ---- 131COL SECNDRY ' 

CFFICIAL. STARTIN DATE:' I JULYIt9r,8;P C 

7- PROGRAM OF' WORI ------ - EI5DCOPLT~DT 

'PP0DADLE CMLETOWDATE 
uj 1197 

S fGE.NERAL" 1.51 13,00 0.20, 
0 '.3 6 9~ t3~ 17 ' I 

3.5~O,~
' 2 EARTHWORK 

4 0B Z 4,_ 

~.'> DAS 1CURSE 1.84525, 9.00:1 , ,3 

:,4 -SURFCEOURSE SPAVEMENTj38 ,7380 00 30Q986 U"I L 
~ ~Bf5.20~100 5i20 m ~~ S ~ %~TRUCTURES 

~ 6 INCIDENTAL CONSTRUCTIONT13 84.4 k 13,
* "'U> 

p , TOTAL 00 78.19'1 . 

',PROGRESS: F-
SSCHEDULE 

IACTUALD 
ACTUAL 17.9""K 

144., 4 

~SCHEDULED 70.06 ' 

MONTH FLAG 

CMLET~N 
THIS PERlIOD NOT-

REVISED AMOF JAN. I 19eS0> JSCH4EDULED (revised) 
4"' LEGEND ', U ACTUAL~ 'TIME EXTENSION TOSEF 2C 



MNHLY G RE'PO TAS5 OF' .. M.CCH 

,EEDER -JtAWAS RR0JECT 

f0 P N- , CAMINEfRGIES 


j ,~ *CZnENTESTlMATED FINAL S 

4 ~2 
:' 4~ 

S ~0'"ND 
1 

4,3 4,6ifs 

~J F M A m 
T777 7 

67Wh6 

rj 

6131 28444 50'/it5 I7 

1' ie 
*.-

3 4 5877 
-

a 
7 

50. 

0 . 

2 5 

7 4 11.WE 'A19,.
2U. -, 

________ 5N 



REPUBLIC OF THE PHILIPPINES 
Ministry of Public Highways 

M a n i 1 a 

MONTHLY CONSTRUCTION REPORT 

No. 3 

March 1980 

Sub-project 11 

Contract No. II-B
 

TANDAAY-SAN JUAN SECTION
 

(Bridges)
 

PANGANIBAN BRIDGE
 

SAN ROQUE I BRIDGE
 

SAN ROQUE II BRIDGE
 

CERTEZA DEVELOPMENT CORPORATION
 
(Consultant)
 

F. F. CRUZ & CO., INC.
 
(Contractor)
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PROGRESS REPORT NO. 3
 

[MARCH 1900 

PROJECT : 	Bridge Structures Along the Secondary Road 
Sub-project 11 
(Tandamy-San Juan Section, Contract No. II-B) 

I-a. GENERAL 

This report covors the nctivities and accomp­

lishment du):ing the period, Februnry 26, 1900 to 

larch 25, 1980. The contrnetor's -activities con­

sist of boring of pilus, instcll:tion of forms,
 

installation of reinforcing steel, post-tensioning
 

strands ,nc cnbles on girders, 'xce'Jntion of re­

inforcod concrete footings, concrete pouring on
 

bored pilas, concrete pouring on pile caps, wing­
,walls nnd backunlls, concret pouring on pro-cast 

girders, rcils ond footings. 

b. PR0GiIESS 

.P:.ng~nib ,n 0orid..o 

The activities on this structure were the 

excnvation of rrinforcod concrete footings and 

boring on bored piles, installation of reinfor­

cing steel on bored piles, piln caps, and foot­

ings, form works and concrete pouring on bored
 

piles, pile caps, and footings.
 

The folluwing 	1jere comploted as of this 

date.
 

Abutment "All
 

Rubble concrete backtua-ll------------ completed 

Ruinf. concrete footing------------- completed 

Pier I 

Bored piles-------------------------­ 2 comp. 

Pile cap--------------------------­ completed 
T T.I., LO 
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Abutment "B" 

Rubble concrete bv-ckuall - erection of 
form 

Reinf. concrete footinn - completed 

Pier II 

Bored piles-------------------- 2 completed 

Pilo cap------------------------- completed 

The activities on this structure were post­

tensioning cables in gird launching gir-Inrc, of 

ders on pile caps and riprapping of slope prntect­

ion on both abutments.
 

The followino were completed as of this dotu. 

Abutment "All 
Bored piles---------------------- 2 complated 

Pile cnp------------------------- completed 

Oackwall------------------------


Uinguall-------------------------


Abutment "a" 

Bored piles----------------------


Pile cap-------------------------


Backull------------------------

Uingwzll-------------------

Grouted riprap ------------------

Ipu s t r uc urey . 

Girders---------------------------


San Roeque II Urdna, 

completod 

completed
 

2 completcd
 

cumpleted 

completed 

completed 

completed 

4 pcs. comp.
 
with tensioning
 

The activitics en this structure were ins­

tollation of reinforcing steel on girders, ins­

11--2 A 
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tell:ation of post-tension strands and cablos on 

girders, preparation of falso work und form 

construction, and pouring of pro-cast girders.
 

The ollowing wjore completed as of thic 

date. 

AbLtMneOl1. "All'2 

Bored piles - 2 completed 

Pile cp - completed 

Backwall------------------------- completed 

Wing nl ............... completed 

Abutment "B*" 
Bored piles---------------------completed 

Pile cap--------------------- comploted 

fnck all------------------------ completed 

Wingwall---------------------- completed 

uerstructu rec 

Girders----------- 4 pcs. comp.. 
except tonsionin 

C. WEATHER 

See attached Ueath,., and Wuorkbility flaporl. 

MATERIALS TESTING AND QUALITY CONTROL (Brid.os)
 

Laboratory control and field test for mater­

ials quality undertaken during this period, Feb. 

26, 1980 to March 25, 1980 are as follows:
 

1. Penjaniban ridge 

Item 106 .~orod Pile Excavation
 

0. Grading------------------- 5 
b. L.L., P.L. & P. 5-----------5
 

I1-B-3
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2. 


3. 


Itomo7,..Common Borrow for r idg. Aproach 

a. Grnding---------------------- 2 

b. L.L., P.L. & P.I.-------- ------ 2 

c. Compaction---------------------­ 2 

d. F. D.T.---------------------- 3 

Itemn 405.Concroto Cla-ss "A"'
 

a. Grading of fino ngg ------------ 5
 

b. Grnding of conrso agg.-------- 4
 

San Reouu I Bridqe
 

Iton 1070 Common Bor row for 8riodo Q roach 

a. Grading---------------------- 1
 

b. L.L., P.L. : P. 1---------------1
 

r. Compaction--------------------- 1
 

d. F.D.T,-..------------........- 1
 

San Roquo II Oridno 

Itm O05 Concreate Clas"A" 

1. Grnding of fine ang ----------- 4 

b. Grading of coarso ;.gg.-------- 4
 

11-0-4
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COMMENI'5 AND RECO.MMENDATIONS 

Progress:
 

Schudulodd 
 32.07 'O
 
Actual _.. - -............. .
 - I~-............. 50. "7 ;
 

Slippage (positive - 18.69/ 

Total time elapsed - 5 dnys 
(As of Mlarch 25, 1980)
 

Act:.rmplishmont on this project is satis­

factory. At the ratc the Contractor is work­

king, it is ox3octod that hu car; finish his 
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PROJECT: TANDAAY-SAN JUAN SECTION, CONTRACT II-B 

WEATHER AND UORKABILITY REPORT
 

FOR THE PERIOD COVERED FEB. 

D a t e .Woothor 

Feb. 26, 1980 Fair 

27 -do-

28 -do-

29 -do-

Oar. 1 -do-

2 -do-

3 -do-

4 -do-

5 -do-

6 -do-

7 -do-

8 - do-

9 -do-

10 -do-

ll -do-

12 -do-

13 Rainshowurs 

14 Fair 

15 -do-

16 -do-

17 -do-

18 -do-

19 -do-

20 -do-

26 TO LIARCH 2 1980 

Rornarks Unworkabl Da s 

Workablo Nono 

-do- -do­

-do- -do­

-do- -do­

-du- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

- d'j- -do­

-00'-- -do­

-do- -do­

-do- -do­

-do- -do­

-Tfo- -dn­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­

-do- -do­
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D a at Woathcir 

Mar. 21 Fnir 

22 Stormy 

23 -do-

24 -do-

25 -do-

TOTAL UNWORKABLE DAYS 

Romarks 

Workablo 


Unworkablo 


-do-

-do-

-do-


= 4 DAYS 

Unworkable Days 

None 

1 day 

1 day 

1 day 

1 day 



March 1980 Annex II-B-B
 
Sheet 1 of I
 

F. F. CRUZ & COMPANY, INC. 
Tandaay-San Juan Section 

List of Personnel
 

As or March 25_ 

Name 

1. Catalina D. Mngbuhos 


2. Eliozer Igoy 


3. Sebastian Landongan, Sr. 


4. Eduarde Hamaradlo 


5. Himaya FMula 


6. Throc (3) 


7. Clarito Salcodn 


8. Tweniy-two (22) 


9. Ten (10) 


10. Four (4) 


11. Four (4) 


12. Six (6) 


13. Three (3) 


14. Two (2) 


198o 

Uosintion 

Project Manager
 

Rosident Engineer
 

Structural Foroman
 

Laboratory Technician
 

Laboratory Airde3 (Clerk-Typist)
 

Leadman
 

Instrumontman
 

Carpontors
 

Stoolman
 

Masons
 

Survey Aides
 

Laborers
 

Equipment Oporator
 

Equipment Helper
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BICOL RIVER BASIN DEVELOPMENT PROGRAM OFFICE 
San Jose, Pili, Camarines Sur
 

E.IPLOY[ErT GENERATION SURVEY (SS3j 

.. e of Contractor:,- - ruz L Co.. Tnc. 

For the month of : rch 1980 

:Administrative/: Enoineering : 
Finance Technical : Skilec'. Unskilled 

[lanila-basod l/ 1 1 1 ­

Local-hied 2 - 1 43 13 

Sub-contractor 3/ ­ - : _ 

Total 1 44 13 

i/ Include permanent employees
 

2/ Employees residing within the Basin area
 

3/ Local hired only
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Property 

No. 


TC-14 


TN-14 


Tfl-lC 


ED-Ol 


CV-05 

F. F. CRUZ & COMPANY, INC;
 
Tandaay-San 	Juan Section
 

Contract No. II-B
 

List of Equipment
 

As 	of March 25, 1980
 

Mlanufacturers
 
Nomenclature and Capacity flake Model Serial No. 


Truck crane, 50 tons American NH-220 GS5050 

Transit mixer, 4 cu.m. Isuzu SP-2450 754957 

Transit mix rc, 4 cu.m. I H F 1800 95201 

Earth driller Kato 

Concrete ivibrator 

Tremmi3 

Concrete bucket 

Clamn3hell 

Annex 11-B-C
 
Sheet I of 1
 

R e m k s
 

Operational
 

Operational
 

-do-


Operational
 

Operational
 



CONTRACTOR F. F. CRUZ a CO. INC. 

BIDDING DATE NEGOTIATED CONTRACT BICOL SECONDARY I 

1979 DICOL RIVER DASII,OFFICIAL STARTING DATE DECEMBER 12 
.... ... .... 
 ... ....	 P A C 

OiGINAL COMPLETION DATE AUGUST 7 1980 SUB PROJECT NO II, CONI 

APPROVED REVISED COMPLETION DATE PROGRAM OF Wor 

PROBABLE COMPLETION DATE 

wIu 1979
 
IT E M $ I- a-


D0 > I m 

I - GENERAL 	 572 00 572 0q . . ..100 _,__
 

0 15 45 75 9,5 IC 
2 EARTHWORK 142 100 I 421 

SU -1S 2 

3 STRUCTURES 189 30 4779142 68 

Il4. 00 7 

4 INCIDENTAL CONSTRUCTION 3,56126431094 , 
. I 60 26.43 

. .. .. . .	 .. .. . . .. I"....r. . . - I / ' 

TOTAL 0 50.76,. 

PROGRESS. 	 [ --

SCHEDULED-7A
ACTUAL­

7 , ' ' 	 ACTUAL 15076 ,!/ 

SCHEDULED 	 1320 I-r 
2 4 - REPORT 

MONTH FLAG
 
COMPLETION
 

PREVIOUS
 
Tt-vS PERIOD - --


SCHEDULED
 

LEGEND ACTUAL
 



MONTHLY PROGRESS REPORT AS OF MARCH 1980 

D FEEDER ROADS PROJECT PREPAREDY A' a 
SIDC EASGINEE 

DEVELOPMENT PROGRAM 

AGE - 4 --. --.-..-.....-

CT 11- D TANDAAY- SAN JAN SECTION (awboS) NET C'TfRACT AMOUNT -P- 1, 487, 440.00 

AND PROGRESS CHART APPROVED REVISED CONTRACT AMOUNT 

CURRENT ESTIMATED RNAL COST 

1980 1981 1­
-J 
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-- ...... .] .. . . . S . F - D+ - M u 

i !II I I, 
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-- 0-­
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/' I
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REPUBLIC OF THE PHILIPPINES
 
Ministry of Public Highways
 

M o n i 1 a
 

MONTHLY CONSTRUCTION REPORT 

No. 21
 

March 1980
 

Sub-project 11
 

Contract No. III
 

LIBON-NUGPO SECTION
 

Secondary Road
 

and
 

Feeder Roads
 

DEL ROSARIO-INOGf1AC NO. 12 

BULU5AN-LAKE BATO NO. 13
 

LA MEDALLA-LAKE UATO NO. 14
 

NUGPO-BARIW-MALOSBOLOS NO. 15
 

CERTEZA DEVELOPM1ENT CORPORATION
 
(Consultant)
 

DIMSON (MANILA), INCORPORATED
 
(Contrnctor)
 



March 1980
 

PROGRESS REPORT NO. 21
 

foIH 19P 

PROJECT : 	Nabua-San Juan-Libon Road, Sub-project 11
 
(Libon-Nugpo Section, Contract No. III)
 

I-a. GENERAL 

This report covers the activities and nccomp­

lishment during the period, Feb. 26 to March 25,
 
1980. Activities of the Contractor consisted of
 
embankment formation, hauling and spreading base
 
coursc materials, roadway and drainage oxcavation,
 
processing of coarse aggregato materials, instal­

lation of minor drainage structures, casting of
 

pipes and outlet protection, driving of bearing
 

piles, construction of bridge superstructure and
 

construction survey.
 

b. PROGRESS
 

Considering the time extension recommended
 

due to the unworkability of the site caused by 
the unfavorable weather, change order and extra 
work order, the overall accomplishment as of this 
data was behind by 3.69)O as reflected in the re­

vised bar schadule of work, attached as Annex 

III-D oF this report. This calculation was based 
in the progress chart which takes into account 

time extension rucommended as of flarch 25, 1980. 

The Contractor continued his activities on
 
embankment formation and spreading base 
course ma­
terials along the Secondary Rond and Feeder Road
 

No. 13 and 15; and roadway cut and fill to desired
 
grade at Feeder Road No. 15; installation of minor
 

drainage structure along Feeder Road No. 15; and,
 

construction 	of pipe culvert inlet and outlet pro­

tection along Feeder Road No. 13.
 

I.-1
 



For the 	period covered by this report, the
 

detailed list of equipment used by the Contractor 

is shown in the attached Annex IIi-C of this 

report and personnel also shown, Annex III-B. 

II-a. 	 ROADpS BRIDGES fAND DRAINAGE STRUCTURES (Secondary 
Rload 

Construction SU veoy 

Survey works wore concentrated on the ohock­

ing of alignment and olevation, ustablishing slope 
stakes along the roadway embankment and establish­

ing location and cut-off elevation of piles at
 

Paklas I Bridge.
 

Earthwork
 

Formation of embankment wore continued on the
 

following station:
 

From Km. 	 To Km. 

1 + 100 	 1 + 200 

1 + 460 1 + 520 

2 + 220 2 + 320 

2 + 460 2 + 500 

Subbase 	and Base
 

No activity.
 

Su rfocinq 

No activity. 

Structure
 

Construction of grouted riprap at Km. 8 + 215,
 

inlet and outlet protection.
 

111-2
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Pile driving at Abutment "" of Paklas I
 

Bridge is finished and construction of falsework
 

and square holes at Abutment "fi"is in progress.
 

Setting of form and robars for pile bent No. 2
 

is underuay. Construction of coping of piles bent
 

No. I -,nd 2 of Prklas If Bridge wore finished.
 
ither activities in bridges consisted of pouring
 

of floor slab and sidewalk, center span of Paklas 
III Bridge and pouring the floor slab and side­

walk of Lastaca Bridge. Spotting and initial 

driving of sheet piles at Abutment of Paklas III 

Bridge i- underway, Excavation for grouted rip­

rap of Abutment "All of Nugpo Bridge has also 

started. 

b. ROADS AND DRAINAGE STRUCTURES (Feeder Road No.12)
 

During the period covered by this report,
 

construction survey of alignment and cross­

section were already finished. 

The Contractor has not yet started work on
 

this road pending acquisition of road right-of­

way. However, the Contractor is ready to start
 

work immediately after negotiation of permit to
 

enter property.
 

c. ROADS AND DRAINAGE STRUCTURES JFooder Road No.13)
 

Construction Sur vey
 

Survey work were concentrated on the checking
 

of elevation and alignment, establishing slope
 

stakes along the roadway embankment.
 

111-3
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Earthwork
 

Formation of embankment activities were con­

tinued from (in. 5 + 550 to Km. 5 + 700. 

Subbaso and Base 

Aggregate subbose activities were continued 

from Km,. 4 + 720 to Km. 5 + 520. 

Drainago and Erosion Work
 

Construction of pipe culverts inlet and out­

let protection (grouted ripra) at Km. 4 + 550.
 

d. ROADS AND DRAINAGE STRUCTURES £Feedor Road No.14) 

Construction Survoy
 

Survey works wore concontratod on the check­

ing of alignmont ind elevation for subgrado level
 

and establishing slope stakes along the roadway
 

embankment.
 

Embankment 

Embankment formation from Km. 7 + 300 to 

Km. 8 + 50 wore alrandy reported last previous
 

report.
 

Subbase and Base 

Aggregate 3ubbase were continued from Km. 8 +
 

000 to Km. 8 + 050. 

Drainaqo and Erosion Works
 

No activity.
 

111-4 
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o. ROADS AND DRAINAGE STRUCTURES (Feeder Road No.15) 

Construction Survey
 

Survey works were concentrated on checking of 
subgrade level, establishing slope stakes for cut 
and fill along the roadway embankment. 

Earthwork
 

Roadway cut and fill to subgrade level was 

continued from Km. 10 + 900 to K~m. 15 + 100. 

Subbase and Base 

Aggregate subbase activities were continued 

from Km. 8 + 800 to Km. 14 + 500. 

Drainaqe and Erosion Works 

Trench excavation of pipe culvert at Km. 15 + 

133 and Kin. 15 + 160. 

III MATERIALS TESTING AND CONTROL (econdary and 

Laboratory and field test for materials qua­

lity undertaken during the period, Feb. 26 to
 

March 25, 1980 are as follows:
 

at Secondary Road
 

It om 107.R Common B. r r ow 

1. Grading------ 9 
2. P.L , L.L. & PI.------------ 9 

3. Compaction------------------ 9 

4. F.DT.------------------------- 26 

1II-5 VO 
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Item 402. Piles
 

1. Grnding of fine agg. - 3 

2. Grading of coarse egg - 3 

Item 405 Concrete Class "A" 

1. Grading of fine egg.--.........-4
 

2. Grading of coarse egg.------- 4
 

b. Feeder Roads No. 13
 

Item 107. Comm on Borrow 

1. Grading--------------------- 11
 

2. P.L., L.L. & P.. ------------- 11
 

3. Compaction------------------ 11
 

4. F.D.T.----------------------- 14 

c. Feeder Road No. 14 

Item 107, Common Borrow 

1. Grading--------------------- 4
 

2. P.L., L.L. & P.. ------------- 4
 

3. Compoction------------------ 4
 

4. F.D.T.----------------------- 51 

d. Feeder Road No. 15 

It m 108 A g ato b ba s 
1. Grading--------------------- 4 

2. P.L., L.L. & P.1.------------ 4 

3. Compaction------------------ 4 

4. F.D.T.----------------------- 0 

111-6
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ACCOMPLISHMENT AS OF M1ARCH 25. 1980 

1. S condary Road 

Base 

Subgrad- --------------

Not yet on grade ----------

Concrete Class "A" ---------

Reinforcing steel- ---------

610 mm RCPC------------

760 mm PRCPC-------------

910 mm k CPFW --------------

1070 mm $ RCPC -----------
1220 mm $ RCPC -----------
1520 mm RCPC -----------
Groutod riprap -----------

6.71 km. 

6.99 km. 

1.26 km. 

492.cu.m. 

38,509 kgs. 

81 L.r]. 

36 L.r1. 

209 L.f1. 

135 L.M. 

36 L.I. 

137 L.M. 

1,038 cu.m. 

2. Feeder Road N"o. 13 

Base ----------------

Subgrndo --------------

Not yet on grodu- - ---------. 

910 mm 0 RCPC------------

1220 mm 0 RCPC -----------

Grouted riprap -----------

1.93 km. 

2.155 km. 

025 km. 

49 L.M. 

28 L.fI. 

238 L.M. 

3. Feeder Road No. 14 

Base ----------------

Subgrade 

610 mm RCPC ------------

910 mm 0 RCPC- -----------

1070 mm $ RCPC -----------
1220 mm RCPC -----------

Grouted riprap -i----------

1.775 km. 

1.775 km. 

21 L.M. 

28 L.M. 

8 L.M. 

14 L.M. 

109 L.M. 

111-7 
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4. Feeder Road No. 15
 

Base 


Subgrade --------------


Not yet on grade-----------


910 mm 0 RCPC------------


1070 mm RCPC -----------


1520 mm RCPC -----------


Grouted riprap -----------


5. Nuq r
 

Bearing piles-------------


Test pile - ---------------


Concrete Class "A"-- ---------


Reinforcing steel ----------


Concrete railings-----------


6. Paklas I Brrid 

Bearing piles ------------

Test pile --------------

Reinforcing steel ----------

7. Paklas AI Br ido 

Bearing piles ------------


Test pile -i-------------


Concrete Class "A"-- - - - -------


Reinforcing steel ----------

0. Pakias III Bridge
 

Bearing piles ------------

Test pile -i--------------

Concrete Class "A"-- ---------

Reinforcing steel ----------

I .. ,-8
 

6.67 km.
 

7.17 km.
 

0.927 km.
 

23 L.Fl.
 

7 L.M.
 

10 L.M.
 

144 L.M.
 

353 Le.
 

unit
 

135.32 cu.m.
 

16,982.08 kgs.
 

60 L.M.
 

488 L.M.
 

1 unit
 

639 kgs.
 

550 L.IM.
 

1 unit
 

?g194 cu.m.
 

1,278 kgs.
 

550 Lf'.
 

unit
 

61.94 cu.m.
 

8,545 kgs.
 

http:16,982.08
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9. Lestaca Bridqe
 

Bearing piles -----------

Test pile -------------

Concrete Class "A"- -O-------

Reinforcing steel ---------

10. Materials on Hand
 

Bearing piles -----------


Reinforcing steel ---------


610 mm RCP ------------


760 mm RCP ----------­

910 mm / RCP ------------


1070 mm RCP- ---------­

1220 mm RCP- ---------­

1520 mm RCP- ----------


575 L.M.
 

1 unit
 

100.15 cu.m.
 

12,638 kgs.
 

122 L.M.
 

26,4251<gs.
 

7 L.M.
 

2 L.11.
 

69 L.M.
 

24 L.M.
 

16 L.M.
 

51 L.M.
 



March 1900 

COfl(ENTS AND IECiIrIENOATI O.S 

Progress :
 

cdcheudul-- - 57.43, 

Actual - 53.74;> 

Slippage (negqative) 3.69%
 

Total time elapsed------------------ 616 days
 
(As of flNarch 25, 1980)
 

The construction sciedulo is updated by con­
sidering the time oxtension recommended up to 
February 5, 1901. Adapting tho revised program 
of work, the actual accomplishment is behind by 
3.69K from the schedule which is computud from 
the Contractor's actual work nccomplishud and me­
terials on hnd attached to this report.
 

Reason cited why thu Contractor is behind 
schedule is their inability to start construction 
of Item 516 (PCCP) which cccounts for 24.94" of 
the project. Following thuir revioid Progrnm of 
Work, Annex 1II-D of this report, thuy aru supposed 
to have completed 32% of Item 316, but as of to 
date, work on such items has not yet started. An­
alysis madu shows that the Contractor was unable 
to offeat his deficiency on Item 316 on other work 
items in the contrnct. The Contractor requested 
for the deletion of Item 315, but was not granted.
 

With favorable weather prevniling over the
 
area and with the approval of Change Order No. 2,
 
it in; expected that the negativu slippage incurred
 
this month will be reduced. Operations on earth­
works and structures aro expected to proceed way
 
ahead of schedule.
 

Certified correct as verified in the field.
 

JOE E. VLLAI V--­
qroject .lanager
 

III-O y'7 
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 Annex III-A 
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PROJECT: LIBON-NUGPO SECTION AND FEEDER ROADS
 

WEATHER AND WORKABILITY REPORT
 

FOR THE PERIOD COVERED FEB. 26 TO MARCH 25,1980
 

ILuilub. Romarks Unork ablo D. 

Fob. 	26, 1980 Fair Workablo Nono
 

27 -do- -do- -do­

28 -do- -do- -do­
29 -do- -do- -do-

Mar. I -do- -do- -do­

2 -do- -do- -do­

3 -do- -do- -do­

4 -do- -do- -do­

5 -do- -do- -do­

6 -do- -do- -do­

7 -du- -do- -do­

8 -do- -do- -do­

9 -do- -do- -do­
10 -do- -do- -do­

ll -do- -do- -do­

12 -do- -do- -do­

13 -do- -do- -do­

14 -do- -do- -do­

15 -do- -do- -do­

16 -do- -do- -do­

17 -do- -do- -do-

IR -do- -do- -do­

19 -do- -do- -do­

20 -do- -do- -do­
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D a t o Weathor 

Mar. 21 Fair 

22 -do-

23 Rainy 

24 -do-

25 -do-

TOTAL UNWORKABLE DAYS 

Remarks 


Uorkablu 


-do-


Unworkablo 

-do-


-do-

= 3 DAYS 

UnworkableDa_ s 

Nonu
 

-do­

1 day 

1 day 

I day 
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DIMSON (IANILA), INCORPORATED 
Libon-.- Nugpo Section 

List of Personnel 

As. or 

Naimo 


Admin is tr ati o n/i.ccountinq 

1. Hermenegildo Cruz 

2. Angel Gallardo 

3. Faustino Sarmionto 


4. Santos Garcia 


5. Willy Cnriio 

6. Pedro Sazen, Jr. 


7. Joory Gajilomo 


o. Anna Stuito 

9. uorubin puobral 

10, Lydia Vas;quez 

11 Rufinc; do Belco 

12. Cohn Torreliza, Jr. 

].3, Emeturio Scv. 

Enginccrinq Section 

1. Angel Villanuuva 


2. Fulman .Iarcaida 

3, Efrun Moradic 


4. Gennro Soriano 


5, Roberto Sazon 


6. Primitive Segubionso 

7, Crispin Torte 


8. Cosar Ramiruz 


9, Tito Bautista 

10. Iiea.J. Roselada 

March 259.8.0Q 

Desination
 

Project Ianagor 

Asst. Project Manager 

Admin. Officur/Projjoct
 
Accountant
 

Property Officer
 

Accounting Clerk 

Personnul In-Charge/Account­
ing Clerk
 

POL & Equipment Clerk
 

Office Secretary
 

Warohousoman 

Clurk/Typist 

Clurk/Typist 

Radio Operator
 

Camp Tondar/Utilityman 

Bridg/Structuro Engr.
 

Surveyor 

Laboratory Technician
 

Laboratory Technician 

Laboratory Aide 

Laborctory Aiuci 

Laboratory Aide 

Draftsman 

Draftsmari/Lovelman 

Lovolman
 

http:259.8.0Q
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11. Jaime Saligumba 


12. Loonido Nacario 

13. Cesar Scgubionso 


14. Gil Ductolero 

15. Sofia Curdona 

16. Melchor Salud 

17. lox Dungo 


Op oations 

1. Jesus Cudia 

2. Marlo Agbunag 

3. Jos Satparam 


4. Rolando Casili 
5. Orland Sova 

Equipmnent Oporstnre 

1. r lrdesto Alonzo 

2. Rodolf'o Bautist 

3. Edgardc Coda 


4. Picerdo Panganiban 

5. Vicentc dulos Santos 

6. Felix Orog 


7. Norio Orogo 


8. Zarlito TupaZ 

9. Ruben Castollano 


10. Julito fierpuri 

11. Henry 1>odriguez 

12. PerfuAo AbanLuo 

13. Vicento lhnsukol 

14. Edgarde 'tondido 

15. Ciriano fleferuza 

16. Dominador Catollano 


17. [odesto Scvn 

Annex 111-9 
Sh jot 2 of 4 

Survey Aide
 

Survey Aide 

Survuy Aide
 

Survey Aido
 

Survey Aide
 

Survey $ti.
 

Survey Aidu
 

Gon. Conot. Foruman 

Trucking Foreman
 

Timokeuper
 

Timkeuoper 

flateriz-ls Chocker 

Bulldozur Operntor 

-do­

-do­

-do­

-do-

Crane Opurator
 

-do-


Rigger 

Poyloader Operztor
 

-do­

-do-

Road Grader Operator 

-do-

Road Roller Operator 

Wobble Operator 

-do­

-do-

Eq~ipmnt Tnder 

1. Juan Alvarado 

2. Engracio Bormeo
 

3. Perfocto Blanquoza
 



4. 	Dionisio Esmono
 

5. 	Felix Payson
 

6. 	Rogolin Payson 

7. 	 Rogolio Ramos 

8. 	Edito irgann 

9. 	Criotino Rontosa
 

10. Pablo fuite
 

11. Roynaldo Quito 

12. Simon Sario
 

13. Vicento Sedan 

Construction 

Lostaca-Paclas Bridqo II
 

1. Foliz-rdo Eugenio 

2. Sogundo Polayapuy 

3. Emilian' Estillome 
4. 	Rodelio Dovid 

5. 	Domingo Deluta 

6. 	 Orlando Laydero 
7. 	 Jonouin Sova 

0. 	Nicolas Sova 
9. 	Orlando Cordrna 

10. Amablo Lonsnmo 
11. Samoon Sarbuos 

12. Sebastinn Sedan 
15. Ruben livarado 

1. 	 [quiline I'lanzo 
2. 	Antonio Espano 

3. 	Dolfin Sodnn 

4. Raymundo Tiongson 

5. 	Bornardo Orogo 

6. Crosoncin rinomay 


Pac las !Ii 

7. 	 Cresenciano Pilapil 

8. 	Estolito Olezado 

9. 	 Oartolmo Orogo 

10. Loopoldo Laydoros 
11. 	 Ajugusta Sugubiunse 
12. Pedro Orogo 

Pacl&s I 

1. 	Folinon Dotoy 

2. 	Jorge ilibeso 

3: 	 Ironou Daze 
4. 	 roodoro frIonturo 


Toodoro Floresca 

6. 	6uillormo Tambong 

7. 	Dionioio Bucad 

8. 	Paquito Alagdon 


Structure Foreman
 
Carpuntcr 

-do­
-do­
-do­
-do­
-do­
-do­

Laborer/Watchman 
Laborer 

-do­
-do­
-do-


Foruwan 
Laborer
 

-do­
-do­
-do-


Carpontor
 
-do­
-do­
-do­
-do­
-do­
-do-

Bridgu Foreman
 
Carpenter
 

-do­
-do­
-do­
-do­
-do­

1ason
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Sc rRounin~ft9~yt~ 

1. Rodrigo Tesado Loadman 
2. Romeo Sta. Rosa Labornr
 
3. Pedro Abila -do­
4. Losme Ousa -do­
5. Fidel Doeras -do­
6. Domingo Ortanuz 

Steuluorks 

1. Alfrodc Sigua Stoolman-Hland 
2. Hilario Fernandez Stoolman 
3. Fortunate Cordoba Holper-Stoolman 
4. Cirilo Camacho -do­
5. Danilo Bollocilio -do­
u. Antonio ilodawin -do-

RCPC Caotin
 

1. Emilia Sario Leoadmon
 
2. Alejandro Snlud Lriborur
 
3. Pedro Snrio -do­
4. Nestor Gomoz -do­
5. Pacario Nasnyao -do­
6. Agustin Vibzr -do-


Rpairs ondflaintonanco
 

1. Romeo Equid Equipment Suporintondent 
2. Francisco Labiran Sr. Muchonic
 
3. Paulino ilirnllos Sr. Flechanic 
4. Tranquilino Sararana Sr. Mochanic 
5. De Toledo Sr. Hochanic
 
6. Eduardo flanonsala Jr. riechnnic 
7. Dnnilo Dolin Jr. flochanic 
8. laximo Lasquitc Head, Serviceman 
9. Donato Casc'nu Servicoman
 

10. Eugene Napoli Sorvicemon 
11. Alfredo Quirong Servicoman 
12. Jose Sogubiense Sorvicuman
 
13. Ambrocio So, Jr. Helper elchanic 
14. Val Socretario Tiromon
 
15. Alojanoro So Tirman 
16. Eduardo Bartol Eloctrician
 
17. Elviro Oellonid Battoryman
 
18. Rogolia Corpin Lathoman/1lachiniet
 
19. Francisco Iompis Generator Tendor/Tireman
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BICOL RIVER BASIN DEVELOPMENT PROGRAM OFFICE 

San Jose, Pill, Camarines Sur 

EMPLOYMENT GENERATION SURVEY (SS3) 

Name oi Contractor: 

For the month of 

Dimscn Ulanila). 

i'larch 1980 

nc. 

:Administrative/: 
Finance : 

Engineering 
Technical 

: 
: Skilled Unskilled 

Manila-based 1/ : 6 55 : 2 

Local-hired 2 5 11 21 : 47 

Sub-contractor3/ - : - _ -

Total 13 : 17 76 49 

A/ Includes permanent employees 

2] Employees residing uithin the Basin 

3] Local hired only 

area 
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Sheet 1 of 

DIMSON (MANILA) INCORPORATED
 

Libon-Nugpo Section
 
Contract No. III
 

List of Vehicles ano Lcquipment
 

As of March 25.1980
 

Property 
 Mianufacturers
No. 	 Capacity Nake 
 Eaqine 5.N. 
 R e m a r k s
 

I -Utilit Vuhicles
 

S-6 Ford Fierc 15 pass. 
 1600 MUQ3TE CHAl-601E Running cond.
 
Toyota Land Cruiser 8 pass. -do-
F560319 

Yellow Ford Fiern 
 15 pass. 	 1600 MUQ3UT­

40167 
 -do-

Ueapon Carrier 15 pass. 
 T214-9122 	 Under repair
 

Ii-Light Equipment (Dump Trucks)
 

DT-10 	 7.5 cu. m. 
 GMC Detroit 5068-50006D-44055 Running cond.
 
DT-1I. 7.5 cu. m. GMC Detroit 6D-6161141-5067 Under repair
DT-119 7.9 cu. M. Fuso Engine 6DC2-15101 Running cond.
 
DT-130 7.9 cu. m. 
 Fuso Engine 6D-02201 Under repair

DT-133 
 6.9 cu. m. Isuzu TM EIIO-113558 Running cond.
 
DT-135 6.9 cu. 
m. isuzu TMK E120-206515 -do­
DT-141 
 6.9 cu. m. Isuzu TMK E120-208996 Under repair
 
DT-142 6.9 cu. m., 
 Isuzu TMK ElIG-..U14377 Runnng cond. 
DT-143 6.9 cu. m. Isuzu TMK E120-202497 	 -do­
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Property fManufacturers 
No. Capacity 	 Make Engine S.N. R e m a r h s 

II-Light Equipment (Dump Trucks)
 

DT-144 6.9 Cu. m. Isuzu TMK E120-209620 Running cond.. 
DT-145 6.9 cu. m. Isuzu TMK E120-216183 -do­
DT-146 6.4 cu. m. Isuzu TM D100-415056 Under repair 
DT-147 7.5 cu. m. Fuso Engine 6DC2-21921 Running cond. 
OT-148 7. cu. m. DMG Detroit 60C2-06033 -do­
DT-149 7.9 cu. m. 	 Fuso Engine 6DC2-06055 -do­
DT-150 5.0 cu. m. 	 Isuzu. DH100-459848 -do­
DT-151 5.0 cu. m. 
 Isuzu DH100-71529947 -do­
DT-152 5.0 cu. m. isuzu DHIO0- -do­
DT-153 5.0 cu. m. 	 Isuzu DH100-446472 -do­
DT-154 5.0 cu. m. 	 Isuzu DH100-458427 -do-

Wster truck 73 	 G M C -do­

III-Heavy Equipments
 

Road Grader 'l 2.5 cu. m. .dams Cummins 
Engine 694007 Under repair 

Road Grader rll 2.5 cu. m. 	 Komatsu Engine 6110-23-1121 Working cond.
 

P.L. 	Z 2.5 cu. m. fiichig.n Detroit
 
Engine 6VE13711 Under repair
 

P.L. 	jrt4 1.5 cu. M. Kimcso JH65 Isuzu
 
Engine DA640-806976 -do-


P.L. #5 1.5 cu. m. Kimco JH65 Cummins
 
Engine 100902 Working cond.
 

P.L. r09 1.5 cu. m. Kimco JH65 Cummins
 
Engine F172150241001 -do­
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Property Manufacturers 
No. 


D8H:1Ol 


D80,-12 Allb 

D801-12 ill6 


D8OA-12 '17 


DOA-12 j-119 


P & H Crane #12 

Crane j#14 


Crane i15 


Crane i16 


Road Roller 7 3 


Road Roller z4 


Road Roller 


Wobble 7l 


Wobble j-2 


Wobble ;3 

obble 4 


Pile Driver #1 


Pile Driver #2 


Mixer rl 


Mixer '2 C220 


Mixer j 3 


Mixer 74 

Air Compressor 


Capacity 


39,765 ft.lb. 


22,500 ft. lb. 


One bagger 


Two bagger 


One bagger 


Two bagger 


Make 


Cat. Engine 


Komatsu Engine 


Komatsu Engine 


Komatsu Engine 


Komatsu Engine 


Isuzu Engine 


Isuzu Engine 


Fuse Engine 


GMC Detroit Eng. 


Isuzu Engine 


Detroit Engine 


Detroit Engine 


Cat. Engine 


Ruben Engine 

Isuzu Engine 


M-22 Mitsubishi 


D-12 Delmag 


Cat. Engine 


Engine S.N. 


6119 


NH220-9659N2-56 


NH220-0770N31 


NH220-096N22535 


NH086655337 


Cat. 6U9078 


305765 


6DC2-22368 


TUM206-0016-VD4 


1210 


30-66662 

D640-3022983 


50830701 


58300 


516707 

DA120-5106707 


6994
 

313449 


6560 


R e m a r k s
 

Working cond.
 

-do-


Under repair
 

Working cond.
 

-do­

-do­

-do-


Under repair
 

Working cond.
 

-do­

-do­

-do­

-do-


Under repair
 

Working cond.
 
Under repair
 

-do­

-do­

-do­

-do­

-do­

-do­
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Property 
No. Capacity Make 

Manufacturers 
Engine S.N. R 0 m a r k 

Uelding Mlachine 

Generating set 

IV-Faintenonce and Support 

Detroit Engine 

UD6 Engine 

5189699 

UDBKM6988 

Working 

-do­

con 

Generator 

Generator 
Battery Charger Mover H o~ec er 

Yannar 

Yanmar 
Powertron 

15579 

TSO6DC 
25FU6-1220V 

-do­

-do­
-do-

Sheepsfoot Roller Double Drum 

Lathe Nachine 

Eloctric drill press 

Chain saw 

fixer Two bagger 

Conc. Vibrator 

Cardiff 25730-174 

Model lc-200(First) 

McCulloch 850 

C-220 Isuzu 372411 

-do­

-do­

-do­

-do­

-do­

-do­
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PROGRESS REPORT NO. 13
 

MARCH 1980 

PROJECT : Nugpo-San Juan-Libon Road, Sub-project 11 
(Nugpo-San Juan Section, Contract No. IV) 

I-a. GENERAL 

This report covers the activities and accomp­

lishment for the period, Fob. 26, 1980 to March 

25, 1980. Thu Contractor worked on clearing and 

grubbing, roadway and drainage excavation, embank­

ment construction, applying correctional layer 

for sub-grade on secondary roao, preparetion of 

bnse foundation, installation of rebars and form­

works, pouring concrete on reinforced concrete 

box culvcrts, trench excavation, trimming and la­

ying of reinforced concrete pipe culverts, inci­

dental construction, survey works, erection of 

falseijork for bridges, oxcnvation and pouring of 

concrete on bored pile at Anoling Bridge. 

b. PROGRESS 

Work on all phases was satisfactory with 

the Contractor concentrating on Feeder Road Nos. 

17, 18, and 20. 

c. WEATHER 

Refer to 

Annex IV-A. 

Weather end Workability Report, 

II-F° ROADS, BRIDGES AND DRAINAGE STRUCTURES (Secondary 

Construction 3urvev
 

Survey works were conducted including check­

ing of alignment and elevations of subgrade and
 

bridges. 1
 
IVJ­
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Earthwork 

Appliczation of correctionnl layer for sub­
grade was undertaken bociuse the whole stretch is 

now on subgrnde level.
 

Structures
 

Bridges:
 

Anoling Bridge - Excava2tion nnd concret­

ing of bored pile .t Abutment B. Erection
 

of fnlseiork in progress.
 

Bulii-ng 3ridge - Erection of fnlsework 

is in progress.
 

Reinforced Concrete Box Culvert
 

Only one RCBC remnins to be constructed.
 

R.oeinforc ede Pipe Culvert 

All scheduled RCPC structures hod been laid. 

I ncidentl Construction 

No nctivity.
 

b. 	 ROADWAY ANU DRAINAGE STRUCTURES (Feeder Road 
Nos.~ 1 9 L alon2_7
 

No nctivity.
 

IV-2 



c. 
 ROADWAY AND DRAINAGE STRUCTURES (Feeder Rorid No.17) 

Construction Survoy
 

Survey works were conducted including check­
ing of alignment from Sta. 0 + 010 to 
Stn. 0 +
 

799.9/4.
 

Ea r th wor Ik 

Cluoring vand grubbing from Sta. 0 + 400 
to 
Sta. 0 + 799.94. Formation of embankment up to 
the 3rd layer of Sta.0 + 010 to Stn. 0 + 799.94.
 

Structures
 

RCBC at Stn. 0 + 024 ind boon compluted.
 

d. 
 ROADWAY AND DRAINAGE STRUCTURES (Feeder Road No.18) 

Construction Survey 

Establishing of alignment and eltvations from 
St-. 1.. + 696,28 to Sta. 13 + 500. Laying out and
 
chocking of invert olevtions of RCPC nt Stn. 12 +
 
175, .2 + 330, 12 + 807 and Str. 13 + 242. 

Earthwork
 

Clearing and grubbing from Sta. 11 + 696.28 
Lo StL . 13 + 500. Roadway and drainngo excavation 
from Sta. 11 + 925 to Sta. 12 + 315. 

Structures 

Reinforced Concrete Pipe Culvert-Pipe laying
 

at the follouing stations: 

Ste. 12 + 175 - 1 - 0.91 m x 9 m 

12 + 330 - I - 0.91 m x 8 m. 

II-330
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Ste. 	 12 + 807 - 3 - 1.22 m A x 13 m. 
13 + 242 - 2 - 1.22 m A x 7 m. 

,.ncCon!truction 

Checking of alignm:nt and elevations from
 

St_. 	7 + 240 to Stn. 9 + 254.11. Chocking of
 

lay-out and invert olevations of RCPC and RC3C
 

structures.
 

Earthwork
 

Roadwoy and drainago excavation from Ste. 7
 

+ 240 to Stm. 9 + 254.11.
 

Structures
 

Reinforced Concrete Box Culvert - Concreting 

works had been c~mpleted from the bottom slab 

to top slab at Sta. 5 + 249.40 nnd Stn. 5 + 925. 

Concruting oi' bottom slab wns done at Sta. 6 + 

263.50.
 

Reinforced Concrete Pipe C
 

Pip 	 laying at the following stations:
 

Ste,. 	 5 + 580 - 1 - 1.22 m A x 16 m. 
7 + 804 - 1 - 0.91 m A x 8 m. 

7 + 940 - ? - 1.07 m A x 8 m. 

8 + 080 - 1 - OAm x 8 m. 

Incidental Construction
 

Placing grouted riprap at Ste. 7 + 804 in­

let and outlct.
 

f. 	 ROADWAY tIND DRAINAGE STRUCTURES (Feeder Road No.23)
 

Construction Surv y
 

Checking if invert elevatiens of RCPC struct­

ure at Ste. 0 + 690.
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Earthwork
 

No activity.
 

Structures
 

Pipe laying at Sta. 0 + 890-1-0.91 m x 7 m.
 

Incidental Construction
 

No activity.
 

III M.TERIALS TESTING AND CONTROL .Socon1dry. and Feeder 

Laboratory and field control for materials
 

quality undertaken during this period, Feb. 26,
 

to March 25, 1980 ---o as follows:
 

a. Secondary Road 

Item 1u, Common Borrow 

1. Grading ----------------------- 0 

2. P.L., L.L. & P.I.--------------- 0
 

3. Compaction-------------------- 0
 

4. F.D.T. ------------------------ 4 

b. Feodor Road No. 17
 

Item 107, Common Borrow
 

1. Grading----------------------- 2 

2. P.L., L.L., & P.1.------------ 2 

3. Compaction--------------------- 2 

4. F.D.T.-------------------- -- 6 

c. Feeder Road No. 20 

Iteu~m 105 3).Radwaa ndDrainao Excavation 

1. Grading----------------------- 6 

2. P.L.y L.L. & P.l.-.------------- 5 

TIt r­

http:890-1-0.91
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c. Compaction 
 0 

d. F.O.T. - 0 

Item 405 Concrete Class "A" RCBC
 

a. Grading
 

4
1. Fine aggregate-----------­

2. Coarse ago.rqgato----------- 4
 

Item 405. Concrete Class "A" .Bridqojs
 

a. Grading
 

1. Fine aggregate------------ 1
 

2. Coarse aggregate---------- 1
 

TOTAL ACCOMPLISHMENT AS OF MARCH 25j1X8A
 

1. Secondary Road
 

Subbase ---------- ------ None
 

Subgrade -------------- 8.13 km.
 

Not yet on grade ---------- 0.20 km.
 

Concrete Class "A" --------- 445.24 cu.m.
 

Reinforcing stool ------------ 35,lOOkgs.
 

6i10 mm RCPC ------------ 48 L.M.
 

910 mm 0 RCPC ------------ 195 L.M.
 

1070 mm 0 RCPC ----------- 59 L.M.
 

1220 mm 0 RCPC ----------- 188 L.M.
 

Grouted riprap ------------ 607.42 cu.m.
 

2. Foedur Road No. 12
 

Concrete Class "A"------------ 90 cu.m.
 

3. Feeder Road No. 18
 

910 mm 0 !ICPC------------ 17 L.M.
 

1220 mm 0 RCPC ----------- 20 L.M.
 

Grouted riprap ----------- 30 cu.m.
 

IV\-6
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4. Feeder Road No. 19 

Subbase - None 

Subgrado - 2.089 km. 

5. Feedcr Road No. 20
 

Subbase ---------------- None 

Subgrade --------------- 7 km. 

Concroto-ClaetIAl"- ---------- 455o96 m 
Reinforcing Steel ----------- 40,015 kg.
 

610 mm RCPC -O------------ 10 L.M. 

910 mm RCPC- - ---------- 61 L.f. 

1070 mm RCPC ------------ 32 L.M. 

1220 mm $ RCPC ------------ 27 L.1. 

6. Feeder Road No. 22
 

Subbase- - ------------- None
 
Subgrnd- -i- - ------------ 1,935 km.
 

910 m 0 RC Pipe ------------ 8 L.M. 

Grouted riprep ------------ 16.21 cu.m.
 

IV-7 0
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COMMENTS AND RECOrENDATIONS 

Progross:
 

Scheduled - 35.73' 

Actual - - 37.53' 

Slippage (positive) - 1.800 

Total time elapsed - 403 dpys 

(as of March 25, 1980) 

The Contractor was directed to process 

Itom 108 mrtorials outside the rood right-of 

way. Processing of mntorinls on the roadway 

is not advisable nor allowed as it doos not 

attain satisfnctory qunlity result.
 

Certified correct ns verified in the
 

field.
 

SOEE. VILLANL -
Project fManager 

IV-8
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PROJECT: SAN JUAN-NUGPO SECTIO N CONTRACT III 

WEATHER 'ND WURKABILITY REPORT 

FOR THE PERIOD COVERED FEB. 26 TO MARC. 25 1980
 

Date Wcathor 

Fob. 26,1980 Fair 

27 -do-

28 -do-

29 -do-

Mar. 1 -do-

2 -do-

3 -do-

4 -do-

5 -do-

6 -do-

7 -do-

8 -do-

9 -do-

10 -do-

11 -do-

12 -do-

13 -do-

14 -do-

15 -do-

16 -do-

17 -do-

1B -do-

19 -do-

20 -do-

Romarks 

Workable 


-do-


-do-


-do-

-do-

-do-

-do-


-do-


-do-

-do-

-do-


-do-


-do-

-do-

-do-

-do-


-do-


-do-


-do-


-do-


-do-


-do-


-do-


-do-


Unorkablo Days 

Nono
 

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do
 

-do­

-do­

-do­

-do­

-do­

-do-. 

-do­

-do­

-do­
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DOato Woathor Romarks Unworl able Days 

[ar. 21 Fair Wdorknblu Nona 

22 Stormy Unwurkablo 1 day 

23 -do- -do- -do­

24 -do- -do- -do* 

25 -do- -do- -do-

TOTAL UNWORKABLE DIYS = 4 D.YS 
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F.F. CRUZ & COMPANY, INC.
 
Nugpo-San Juan Section
 

List of Personnel
 

As of March 25,R1980 

NameDusi 	 nat ion 

1. Catalino D. fiagbuhns 	 Projoct Managor 

2. Toodoro G. Grnvador 	 Resident Engineer
 

3. Folipo A. Cornoro 	 Project Suporintondont
 

4. 	Efron Poca Oridgo/Drainage Structure
 
Enginour
 

5. Alborto Morcado 	 Quantity/Cost Engineer
 

6. Antonio Sergin 	 Surveyor
 

7. Ernesto Sta. 'laria 	 Construction Foreman
 

8. Ernosto Olarte 	 Foreman
 

ENGINEERING SECTION 

1. Edwin Farrer 	 Laboratory Technician 

2. Isidro Formales 	 Laboratory Aidu
 

3. Gorgonio Flordoliz 	 Laborntory Aido 

4. Magdalona Lobotania 	 -do- (Clork/Typist) 
5. Roberto Sergio 	 Survey Aido 

6. Rnmon Cornildo 	 -do­

7. Tomas Buann, Jr. 	 -do­

0. Rolando Villagomoz 	 -do­

9. Virgilio Quito 	 -do­
10. Snncho Trinidad -do­
ll. Gomeurcindo Alcantara -do­

12. [,ntonio Pill 	 -do­
13. Jeromo Frgrnnndoz 	 -do­

14. Arsonio Petrola 	 Leadman
 

15. Antonio Borgado 	 -do­

16. Jose Laynosn 	 -do­

17. SL:.i on amanncao 	 -do­
1. Nino (9) 	 Stoulman 

19. Eight (8) 	 Carpenters
 

20. Ninety-eight (90) 	 Laborers
 

CAO 
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Accountirin Section
 

1. Jacobo Borja 


2. laria Silaba 


3. Alfonso Podui 

4. Abraham Camara 


5. Vicente Zalota 


6. Maximo Pablico 


7. Pedro Linda 


IaEv uip!.nt Di vi sion 

1. Five (5) 


2. Three (3) 


3. Twenty-four (24) 


4. Twnty-four (24) 


5. Ton (1O) 


6. Two (2) 


7. Two (2) 


B. Two (2) 
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Field ;ccountant
 

Cashier
 

Tirekeoper
 

Equipmunt/Timokoopor
 

Accounting Clark
 

Spotter
 

Checker
 

Mechanic
 

Mechanic Helper
 

Equipment Operators
 

Drivers
 

Equipment Holper
 

Welders
 

Sorvicoman
 

Pump Tender
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BIC0L RIVER BASIN DEVELOPRIENT PROGRAM OFFICE 
Son Joss, Pili, Ccmarines Sur 

EFIPLOYMENT GMERATION SURVEY (SS3. 

Name of Contractor: 

For thE month of :mrch 

F.F. Cruz & Co., 

1930 

Inc. 

:Administrative/: Engineering 
Finance Technical Skilled Unskilled 

flanilr-based / 2 4 2 -

Local-hired 6 1 77 127 

Sub-contractcr 3/ - - _ -

Total 8 5 79 127 

l/ Includes permanent employees 

/ Employees residing within the Basin area 

3/ Local hired only 
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Property 

No. 


KCB-04 


D6C 


D7E-09 


D7F-05 


D7F-05 


C8H-03 


D8H-lO 


DYG-05 

D9G-08 


rS-O1 


MS-08 


MS-09 


R6-01 


RFG-12 


WL-40 


WL-1OC 


WL-2C 


N:.enclaturci 


Bulldozer 


BullCozer 


Bulldozer 


Bulldozer 


Bulldozer 


Bulldozer 


Bulldozer 


Bulldozer 


Bulldozer 


Motorized Scraper 


Motorized Scraper 


Motorized Scraper 


Road Grader 


Road Grader 


Wheel Loader 


Wheel Loader 


Wheel Loader 


F. F. CRUZ & COMPANY, INC.
 
Contract No. IV
 

Nugpo-San Juan Section
 
(Secondary and Feeder Roads)
 

List of Equipment
 

As of March 25, 1980
 

Ma,:facturers 

Cnpacity Make Model Serial No. 


320 HP Komatsu D155A-4 9562 

150 HP Caterpillar D333T 3?J2196 

180 HP -do- D333T 4BA9309 

180 HP -do- D333T 92E459 

180 HP -do- 0333T 92E734 

270 HP -do- D342 46A10052 

270 HP -do- 0342 46A28730 

385 HP -do- D353 66A649 

385 HP -do- D353 66A12085 

25 cu. yd. -do- DU21 560c3392 

30 cu. yd. Terr'x 27LOT SB-22527 

30 cu. yd. Torcx 27LOT 518-10025 

80 HP Caterpillar D318 8T6587 

115 HP -do- D318 99E7682 

3.5 cu. yd. -do- 966C 7654604 

4.5 cu. yd. -do- 980- 89P5724 

3.5 cu. yd. -do- 966C 42J1408 

Annex IV-C
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R e m a r k s
 
Serviceability
 

Operational
 

Operational
 

Operational
 

Operational
 

Operational
 

Operational
 

Operational
 

operational
 

Operational
 

Operational
 

Operational
 

Operational
 

-do-


Operational
 

Operational
 

Operational
 

Operational
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Property Manufacturers Remarks
 
No. Nomenclature Capacity 

PR-02 Pneumatic Roller 35 tonner 

HR-06 Hydrostastic Roller 

VR-02 Vibratory Roller 

VR-04 -do-

FT-02 Farm Tractor 

FT-03 -do-

VC-05 Vibratory Compactor 

VM-10 Vibratory Machine 

UP-22 ater Pump 

UT-04 Watcr truck 

STX-19 Stake truck 

LTK-07 Lube truck 

CB-O1 Cra.lor Backhoe 1 cu. m. 

LB-05 Loader Backhoe 1/2 cu.m. 

LPF-04 Ueldincj Mchine 300. 

DT-22 Dump truck 8 cu. m. 

OT-O1 -do- 10 cu. m 

DT-03 -do- 10 cu. m. 

DT-04 -do- -do-

DT-06 -do- -do-

DT-07 -do- -do-

DT-09 -do- -do-

341 -do- -do-

Make 


Tampo 


Rex 


Dynapac 


-do-


I. H. 


I. H. 


Bomag 


Ualker 


Carver 


R E 0 


Isuzu 


Ford 


Ishiko 


Case 


Hobart 


I. H. 


Isuzu 


Isuzu 


-do-


-oo-


-do-


-do-


-do-


Model 


TD427 


SP848 


CH43 


CH60 


674 


674 


BU75E 


EY13 


J4 


M139 


Serial No. 


VM320 


HX174 


4598410 


48835150 


107508 


106018 


46503 


17032 


810-1530 


60-C306 


SPZ 650 1764641 


F9o00 


375A 


680E 


D400 


PHlO0 


U9OSUN90070 


1071245 


9113244 


160W27276 


757951C 


Serviceability
 

Operational
 

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do­

-do-


Operational
 

-do­

-do­

-do-


Operational
 

-do-


Operational
 

-do­

-do­

-do­

-do­

-do­

-do­
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Property 

No. 


342 


343 


344 


345 


346 


347 


SU-[12 

SU-05 

SJ-25 


SJ-34 


Nomenclature 


Dump truck 


-do-


-do-


-do-


-do-


-bo-


Servine wagon 


-60-


Service jeep 


Service jeep 


Capacity 


1.0 cu.m. 


-do-


-do-


-do-


-do-


-do-


Manufacturors 

Make Model Serial No. 


Isuzu 


Fuso 


-do-


-do-


-do-


-do-


McArthur 81530635 


-do- 81585735 


Toyota L/C FJ 40 130502 


Toyota L/C FJ 40 104670 
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Remarks
 
Serviceability
 

Operational
 

-do­

-do­

-do­

-do­

-do­

-do-


Operational
 

-do­

-do­
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REPUBLIC OF THE PIIILIPPINES 
Ministry of Public Highways

11 n i 1i 

MONTLY
ONSRUCIONREPOR
 

No. 13 

March 1900
 

Sub-projuct 14
 

Contract No. V-A
 

PLLANGUI-NASISI SECTION
 

Secondary Road
 

and
 

Feeder Roads
 

PONSO-SAN AGUSTIN NO. 1
 

BALOGO-SAN RAMON-TABOG NO. 2
 

BARAYONG-LIGAO NO. 3
 

CERTEZA 	DEVELOPHiENT CORPORATION
 
(Consultant)
 

BETTER BUILDERS CONSTRUCTION CORPORATION
 
(Contractor)
 



March 1980
 

PROGRESS HIPORT NO. 13 
.IfRCH 1930 

PROJECT 	 Polangui-Nasisi Section, Sub-projoct 14 
(Secondary and Feeder Roads, Contract No.V-A 
Bridges clono Socondery Roads, Excluded) 

I-C. GENERAL 

This report covers the activities and accomp­

lishment for the period, Feh. 26, 1980 to dlarch 

25, 1900. The nctivities of the UContractar con­

sisted rlV embcn!kment formation, spreading the stock­

piled common borrow, roaduay eocavation, and deli­

vering of RC pipes to site. 

There ter; no laboratory equipment submitted 

by the Contrsctor during this period in nddition 

to what have been supplied previously. 

b. PROGRESS
 

The Contractor showcd an insignificant prog­

ress early this period, but later on with the 

-iddition of one grader and one roller, tho prog­

ress slightly improved. 

1. Secondary Road
 

FDT conducted:
 

3 + 000 - 3 + 600 (for 1st layer)
 

Item 107, Spread and Compacted: 

7 + 150 - 7 + 400 (for 1st layer) 

2 + 250 - 3 + 400 (for 2nd layer and 
corrections for lst layer)
 

3 + 700 - 5 + 000 (for 1st layer)
 

7 + 750 - 7 + 970 (for 1st layer)
 

V-A-1 \
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2. 


3. 


4. 


Roadway Excavation:
 

6 + 375 - 6 + 550 (partial excavation
 
on right section)
 

RC Pipes Dl1vured on Site: 

69 pcs. of 24" 4 (13 pcs. rejected) 

Feeder Road No. 1
 

FD1 Conducted:
 

2 + 750 - 3 + 000 (for 3rd layer)
 

Item 107, Spruad and Compacted:
 

4 + 170 - 4 + 500 (for 3rd layer)
 

3 + 680 - 4 + 100 (for 1st layer)
 

Feodor Road 11o. 2
 

FDT Conductfid:
 

6 + 840 - 7 + 870 (for lst lryer)
 

Item 107, Spread:
 

7 + 870 - 8 + 500 (for 1st layer)
 

Item 107, Stockpile:
 

7 + 400 - 7 + 600 (for 2nd lnyor)
 

7 + 350 - 7 + 450 (for 1st layer)
 

RC Pipes Dolivered on Site: 

610 mm - - --- 31 pcs. 

910 mm - - --- 14 pcs. 

1070 mm - - 7 pcs. 

1220 mm --- - - 31 pcs. 

Feeder Road No. 3
 

Item 107, Spread:
 

10 + 900 - 12 +100 (for 1st layer)
 

V-A-2
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Item 107, Stockpile:
 

9 + 950 - 10 + 200 (for 1st layer)
 

10+ 900 - 12 + 200 (additional to
 
first lnyor)
 

c. WEATHER 

The u nther during this period i,-s fnvo­

rnblo e;'cspt for some rainy days cnu,sed by 

typhoon "Boring." For day to dny condition, 

see Weather rind Workability Report, Annex V-A-A. 

d. PER5ON.EL AJD EQUIP.1E1T 

1. List of Pur-onnl - Aee V-A-BAnnex 

2. List of Equipment - Sue Annex V-A-C 

III rlATERIALS TESTING AND CONTROL (Secondry nnd 

Laboratory control and field tasts- for ma­

terials rqua ity undertaken during this period, 

Feb. 26 to flarch 25, 1900 Lire as follows: 

a. Secondary Rod 

Item 107. Common Borrow 

1. Grading-------------------- 5 

2. P.L., L.L. & P.I.----------- 5 

3. Compac'cion ------------------ 5 

4. F,D.T.--------------------- 1 

b. Feeder Road No,. 1 

Item 1O7, [ommon Borrow
 

1. F.D.T.---------------------­

V-A-3
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o. Feoder Road No.* 2 

Item 107 Comimon Borrou 

1. F.D.T.---------------------

TOTAL ACCOf1PLI.5,WENT AS OF H1A{RCH 25. 1980 

Common Borrow (Itoin 107) 

First iriyer ------------ 3.36 km. 
Rond and Drainage Excavation (Item 105-3 
:nd 105-4) -------------- 0.275 km. 

Clear and Grub (Item 100) - - ---- 0.92 kcm. 

Rc Pipes on site-610 mm 4 ------ 56 pcs. 

2. .Feedetr_.Road"N.o...1
 

Common Borrow (Item 107) 

First layer ------------ None 

Up to 2nd layer ---------- 2.05 km. 

Up Lu 3rd layor ---------- 0.50 :km. 
Clear and Grub (Itc.m 107) ------ 3.753 km. 

RC Pipes on site: 

610 mm ------------- 70 pcs. 

910 mm - ----------- 16 pCs. 

1070 rnm - --------- -- 30 poo. 

3. FeederRo,,,d No.2
 

Common 8orrou (Item 107) 

First layer ------------ 1.03 km. 

Clear and Grub (Itom 107) ------ 2.27 km. 

RC Pipes on site: 

610 mm -- - --- ------- 31 pcs. 

910 mm -- - - -- ------- - Cs. 

1070 mm -- - ------- -- 7 pcs. 
1220 mm --- - ------ -­ 31 pCs. 

V-A-4 
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4. Fuodor Road No.
 

Common Dorrow (Itum 107)
 
First layer 

Up to 2nd lyor ---------


Cloar ond Grub (Itom 100) ------


RC Pipos on Site:
 

610 mm 0 - - ­

0.350 km.
 
0.333 km.
 

2.990 km. 

41 pcs. 

V-A-5
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COCM ENTS AND RECOMHIENDATIONS 

.Pror urss.: 

Schodulud - 55.55'/ 

Actual - 16.7B 

Slippngo (positivo) - 38. 7% 

Total time clrpsd - 402 days 
(As of Horch 25, 1980) 

Thu Contr, ctor has not shown substantial ac­

complishment ri;nd thu nuga,tivo slippage dipped 

furthLur 7nd bur:amc clarmingly high. This is attri­

buted to thu inadequncy of usao&nticl construction 

equipmuni for 1mb:-nkment form,,tion, like grader, 

road ronllr, and uatcr truck. Anothor reason is 

that thu Contractor has not yet started laying 

of pipe culverts doapitt, the fact that ue have ro­

pontdly urgd th(er to procod with this item of 

Work. 

In oru'ir to improve -,nd increase thu monthly 

mccomplishm~nt, the Contractor should take ad­

vnnt1aq, nf thu provailing gooL, ,joathor, fiold in 

moro s'urvicuc hl uquipmont and personnel to work 

fur minor :ztructur,.s hfor thu on set of tho 

rainy suar.son. 

Curtifijd correct no wirifiud on the fiold. 

('Projuct l'rnagur 

V-A-6 
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Shoot 	1 of 2
 

PROJECT: POLANGUI-N-SISI SE CT I O N CONTRACT VT-

WEATHER AND UORKIBILITY REPORT 

FOR THE PERIOD COVERED FEB. 25 'O ,U.RCH 26. 1980 

D a t 	 a eaLthor Rerma rk s Unworknblo D.ys 

Fob. 	26, 1980 Fair Workablo Nono
 

27 -do- -do- -du­

28 -do- -do- -do­

29 -do- -do- -do-


Mar. 	 1 -do- -do- -do­

2 -do- -do- -do­

3 -do- -do- -do­

4 -do- -do- -do­

5 -do- -do- -do­

6 -do- -do- -do­

7 -do- -do- -do­

8 -do-	 -do- -do­

9 -do- -do- -do­

10 -do- -do- -do­

ll -do-	 -do- -do­

12 -do- -do- -do­

13 Fair u/occasionnl
 

rninshouers -do. -do­

14 Foi 	 -do- -do­

15 	 -do­

16 -do- -do- -do­

17 -do- -do- -do­

18 	 Cloudy to fair w/
 

scnttorod rninshowors 

19 Fnir -do- -do­

20 -do-	 -do- -do­



March 1980 
 Annox V-A-A 
Shoot 2 of 2 

Do t a Wcothor Romarks L'nworkbloDays 

Mnr. 21 Fair Workablo Nona 

22 -do.- -do- -do­

23 Rainy duo to 
typhoon BcJ*ng Unworkcble 1 day 

24 -do- -do- 1 day 

25 Rainy to cloudy -do.- 1 day 

TOTAL UNWORKABLE DAYS = 3 DAYS 



March 1980 	 Annex V-A-B 
Sheet 1 of 1 

BETTER BUILDERS CONSTRUCTION CORPORATION
 
(Bridges along the Secondary Road, Excluded)
 

List of Personnel
 

Na__ 


Q.ministrative Staff 

1. Pedro V. Agnna 
2. Rogeli. 5nn Vicento 

3. Rodol'; Onlang 

4. Ronnto Jimenez 
5. Samuel 8aniqued 

6. Popito Baluyot 

7. Roberto 8luyot 

8. Vivencio Flares 

9. Romeo Purporr. 


10. Alfonso Billionos 
11. Juan Sta. no 
12. Rosalina Tuvillara 

Transportation 

1. Arnulfo Rodriguez 

2. Jose Escasinas 

3. 

4. 
5. Cirilo Estcves 
6. Gracinno Froncisco 
7. Irenoo Srpo 
8. Rufino Layog 

9. Manuel Soriano 


10. Pi Sapn 

11. Nine (9) 


Materials Tystin
 

1. Seventeen (17) 


Desiynation 

Project Managor 
Project Superintendent 
Asst. Proj. Supt. 
Planning & Progm. Engr. 
Operations Engineer 
Administrative Officer 
Equipment Superintendent 
Godtic Engineer 
Field Engineer 
Field Engineer 
Field Engineer 

Secretary
 

Survice Vehicle Driver
 
Gradur Operator
 
Grader Operator
 
Dozur Operator 
Payluadnr Operator 
Payloader Oprator 
Pnuumatic Roller Operator 
Tandem Roller Operator 

Pneumatic oller Operator 
HIelpr/Opurntor 
Dump Truck Drivers 

Laborers
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Annex V-A-C
March 1980 Sheet I of 2 

BETTER BUILDERS CONSTRUCTION CORPORATION 
Contract No. V-A 

Polangui-ilasisi Section 

(Secondary and Feeder Roads) 

List of E ij, 

r.s of Nlaich 2, 198C 

Property 
No. Nomenclature and Capacity iake 

lianufacturers 
Model Serial No. 

R e m a r k s 
Serviceability 

flotor Grader 7#1 G.M. 4025- ' ; iiD-910 Operating 

Notor Grader , 2 Mitsubishi LG-2fl Under repair 

Pneumatic Roller -41 Operating 

Steel Roller tl 8 tons S-kai SH-1500 SH-15390 Under repair 

Vibratory Roller j'l Breakdown 

Truck Excavator l Cat. Operating 

Bulldozer ;l Cat. Operating 

Pnyloader 4i Kcmatsu Operating 

Payloader Komatsu Operating 

9 Dump trucks 8 tons/eacb Isuzu TD-50 Operating 

Dump trucks 12 tons Isuzu S P M Operating 

3 Dump trucks 8 tons/each Chevy Operating 

Pick-up SU -I Fierry Operating 

Pick-up SU 72 Ford Under repair 

Pick-up SU 73 Chevy Luv Operating 



March 1980 
Annex V-A-C 
Sheet 2 of 2 

PropMrtyanufacturers 
No. NXmenclatu-e and Capacity - m- ark- s 

Rakeeodm a r k slujeLSrialNo.Serviceability 

Car SU ,' 

!?r
CarCar .i23 

Car ,.
Car -1-4 

2 Concrete ilixe.- 1 bagger/each 

Colt elant 
Cot pln 
Galont Sigmai. L i. 

Toyota Cruiser 

Operating 
Under repair 

Operatino
Seraicg 

Serviceable 



----------

CONTRACTOR BETTER BUILDERS CONST. CORP.
 

B100t4 DATE APRIL 26, 1978 


,FOQAL STARTING DATE FEBRUARY 18, 97'9 ' 

OWGINALCOMPLETION DATE AUGUST 10, 1980 


APPROVED REVISED ODMPLET0N DATE 

PROBAALE COMPLETION DATE 

1I -W 
ITEM 5 1owe .

Z~ > 
a ,w 2,.. 

cr I 

I GENERAL 1.26 72.22 09i 0 5 

0 

1 2 

2 EARTHWORK 43.30,3080.13 361
___________I____ 

, 3 SUB-BASE a BASE 29.711 0 

T1 0 I-4KIUR-FACEC-OU-RSE--PAVE M -EN -5 ­

5' 7- :0.23; 1STR UCTU_REIS 2454: 2 

6 INCIDENTAL CONSTRUCTION 457' -

TOTAL 100 1678-

PROGRESS: I" i|
SCHEDULED I , 

AMTAL '­

'ACTUAL 16781 

//..., 5' 
0 ISCHEDULEDj 555 

month ItagE7 0N\CO/ F-L007gfIION\PL \ 

pe; odp NOTE 
LEGENW..... ce .lt F 'S 

.. ... Ochiua. 1.'LE 

BICOL SECONDARY AN
 
BICOL RIVER BASIN
PACK 

SUB-PROET NO. 14, CONTRAC 

PROGRAM OF WORK 

1979 

-9 74-- ­

' 2 37 

41"?3446p 6767 2 

7 14 21 28 35 44 

0_)7 W7., 4 56 .5.3 917 

: 

1 

I i -I 

_. -4-_ 

- . ,0, -3c . ­

' N *Y7'5q;' , 

._. .... 

http:43.30,3080.13


- - - - - - -

MONTHLY PROGESS REPORT AS OF MARCH 31, 1980 

FEEDEFR ROADS PROJECT PRPAE y -


ELOPMENT PROGRAM , I ENIN"EIT
 
--	 ' " ING INEER­:E - 4 

POLANGUI-NASISI LIGAO ROAD MET CONTRACT BID AMOUNT P 9,200,000.00;D PROGRESS CHART 

CURRENT ESTIMATED FINAL COST 

1980 	 1981 

FN A S -00A D J_ M J A S
 
I IC
 

-- 22 
 edI 

85865 72 7966 9 IC
 

20 3C 4050 607 09 go -,- -.
 

05--f5 45 6'0 75_ 
,,-----


0 5 15 	 3 ' 45 60 ___ 10_
 

10_20 350 65 
 8 OC 

I 30 - "--
. . ;. "'.'' .... 

S- -"-.-- - 2 0 

0 

OMMENDE U
)F MPH 

ANNEX V-A.-D 

http:9,200,000.00


REPUBLIC OF THE PHILIPPINES
 
Ministry of Public Highways


[1 o n i 1 a 

MONTHLYCONSTRUCTION REPORT 

No. 13 

Fiorch 1990 

For
 

Sub-project 14
 

Contract No. V-0
 

POLANGUI-NASISI SECTION 

(Bridges)
 

ALNAY BRIDGE 

NAPO BRIDGE
 

BALINAD BRIDGE
 

BALOGO BRIDGE
 

MATANGLAD BRIDGE
 

CERTEZA DEVELOPr1ENT CORPORATION
 
(Consultant)
 

EASTERN BICOL CONSTRUCTION AND DEVELOPHENT CORPORATION 
(Contractor)
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PROGRESS REPORT NO. 13 

fijARCH 190 

PROJECT : Bridgo along the Secondary Road, Sub-proj.14 
(Polongui-Nusisi Suction, Contract No. 
V-B)
 

I.a GENERAL
 

The Contractor submitted his intention. for 
turmination of his contract last Do,.ombur 1979 
and in Jnunry thicJ yuar, all construction opo­
ration for the. projuct stopped, so this report 

covers thl scamunctivitics and occomplishmUnt 

ondinc; for the month of February, 1980. 

b. PROGRESS
 

1. Alnoy Bridge - No activity.
 

Complecto aro the follojing: 

Test pilo (Itcm 402-2.5 (2)----- 1 o.
 

Boaring piles (Item 402-2.5 (1)- 105.02 1.m.
 

Ruinforcing stncl(Itnmi 40) ------ 1,766.'0 km.
 

Concrete class "A" (Item 405)--- 21.62 
cu.m.
 

Removal of bridge---------------- 85' comp. 

Detour bridg --------------------- 95/ comp. 

2. Napo Bridric - [No nctivity. 

CompleLod arc tho following:
 

Test pile (Itcm 402-2.5(2) ------ 1 ca. 

Beoring piles (Itcm 402-2.5(1)-- 117.63 l.m. 

Reinforcing stel (Item 406) ---- 6,777.35 ks. 

Concrete Class "l' (Item 405)..-- 56.03 cu.m. 
Removal of bridge----------------- lO0 comp. 

Dotour bridge--------------------- 95 comp. 

\-B-i 

http:6,777.35
http:Sub-proj.14


March 1980 

3. BMlinad BridrIe - No nctivity. 

Compl ted are the follouing: 

Test pile (Itm 402-2.5(2) -.. 1 on.
 

Dearing piles (Item 402-2.5(1)- 258.55 l.m.
 

Reinforcing steel (Item 406)--- 1,593.62 kgs.
 

Concrete Class 'A" (Item 405)-- 16.64 cu.m.
 

Romovel of bridge ........ 100> comp.
 

Detour bridgu 951 comp.
 

4. Baloe Bridge - No activity. 

Comploted cr thu Volloiiing: 

Test pile (Item 402-2.5(2)----- 1 aa. 

fOaring piln (Item 402-2.5(1)- 107.96 cu.m. 

Rernovel of hridqc -------------- 100 comp. 

Detour bridge-------------------- 95 comp. 

5. Mntenglud Oridgeo - No nctivity. 

CompletzW are th- following: 

Test pilc (Item 402-2.5(2) ----- 1 oe. 

Bering piles (item 402-2.5(1)- 245.42 1.m. 

Removal of culvert------------- 95 comp. 

Dotour bridge------------------ 95, cutup. 

c. JUEATHER 

Thu meAther during this period was genrally 
favorablo except for some UnWorkablo days due to 

typhoon "Buring". For day to doy, see Weather 

rnJ Workability Report, Annex V-B-F.. 

V-8-2\ 

http:1,593.62


d. PER3OLNEL A~ND EC)UfP,2ENT 

Practically, there wuLr . no pursonnol soon 
on site oxccpt for onoi or two persons who guard 
thuir field office in l]alir' end Project Mia­
nagor and Adinistrative UfFicor uho seldom 

come to our CDC Fiuld Office. 

Their aquipmant consi,:- Of two-one baggor 
mixor, 	viLrator ,nrl bar cutters, and were all
 

in Balinar) Fluld Uffice. 

11 MAT.ERIALS.. ESTI, ANo CONTROL 

No labortory field tests and control 'or 

quality unriortaken during this period. 

Note: 	 L!ulity test results of the reinfor­
cing stcel: Stuul bars of vrrious 
siz: enrl cmrnut biought to ilanila 
suoetime 4n !-Jov;mbhr 12, 1979 hs not 
been submittedl. Thu CDC 'atc:rials 
Engin-ar qui.,tinnf! the Project En­
giner of" Lh - Con ,:cLOC Thnut the 
del.1y 01 U mit al. 

TOTAL ACCONPLISIMIENT AS OF f]ARCH 25. 1900 

Contru ct 

.1toms .un n t i.tty iccomjlishmon 

Test pile (Item 402-2.5(2) 5 Lc. 
 5 na. 
Bearing piles (Iten 402-2.5(1) 045 1.m. 834.56 i.m. 
Removal of existing timbur
 
Bridge (Item 103) 
 3 oL. 3 oa. 
*Detour bridgL (Ioem 401) 17 spans 18 spans
 

*PRomovl of existing rein­
forced concrte structure 160 cu.m. 120 cu.m.
 
RemovP1 of existing inasonry
 

concrete structure 
 122 cu.m. 85.4 cu.m. 

Concrete Class "W' (Item 405) 700 cu.m. 94.115 cu.m. 
Roinforcing stool (Item 405) 66,100 	kg. 10,137.07 kg,
* dditional detour span 
added at Alnny Dridgo as per
 

Change 	 Order No. 4 included.*:- As per C.O. No. 3 

V-\-3
 

http:10,137.07


rlarch 1980 

COMNIENTS AND RECO1,IfENDA.TIONS 

Progress:
 

Schoduled - 95. 42,] 
Actual 
 53.80,o 

Slippage (negative) 
 - 41.62% 

Total time elapsed -------- 425 days
 
(As of ilarch 25, 19BO) 

The Contractor :submitted a request through 
the Consultant isking for the termination of 
his contract. From thu datu, tho Contractor 
rquusted for tcrmination Dec. 30, 1979, there 

has been no activity t pll. 

In vicw of thu foregoing circumstances, 
the Coneul't;nt could not do otheruiso, but rocom­
mend for tho, terminntion of thi abovo-mentioned 

contract. To datu, -pproval of r­termination 

quest has not ,'is yet boon roccived. 

Crtifiud correct vcrifiod theas in fiold, 

j 0tC 5V.IIL L- Eh j 
Project Hlonoger 

V-B-4 
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PROJECT: POL[,iJGUI-NASISI-LIO ROADS & BRIDGES 

CONTRAiCT VJ-0 

WEATHER IAD uOiN\,1L1TY REPORT 

FOR THE PERIOD COVERED FEB. 25 TO ARCH 2 6 . 1980 

D a t a Weathor Remarks Unworkable Days 

Feb. 26, 1980 Fair Workablc Nono
 

27 -do- -do- -do­

28 -do- -do- -do­

29 -do- -do- -do-


Mar. 1 -do- -do- -do­

2 -do- -do- -do­

3 -do- -do- -do­

-do- -do- -do­

5 -do- -do- -do­

6 -do- -do- -do­

7 -do- -do- -do­

8 -do- -do- -do­

9 -do- -do- -do­

10 -do- -do- -do­

ll -do- -dc -do­

12 -d- - -do- -do­

13 Foir w/occ-.sionrl 
rrinshouors -do- -do­

14 -do- -do- -do­

15 Fair -do- -do­

16 -do- -dc- -do­

17 -do- -do- -do­

18 Cloudy to f.ir u/ 
occasionl rin­
showers -do­

19 Frir -do- -do­

20 -du- -do- -do­
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o a t 0 Wonthor Romorks Unworknblo Day 

Mar. 21 Foir 'lorknblo None 
22 -do- -do- -do­
23 Rriny duo to 

typhoon "Boring "Unwrrkablo -do­
24 -do- -do- 1 day 
25 Rainy to cloudy -do- 1 dny 

TOTAL UNWORKABLE DAYS = 3 DAYS
 



"OW!RAIo EASTERN BICOL CONST. & DEV. CORP. 
S4WINI6 am APRIL 26, 197B BICOL SECONDARY 
OFFtA1. swAwe JANUARY 26,1979LTE BICOL RIVER BASIl 
MrsINALCPLETION DATE NOVEMBER 22,1979 C-'SLOB-PROJEC'T NO. 14, PNONTRA 
A.PRPi:m RIEVWO~MPL.ETrION WTE 
 PROGRAM OF WOF 
PROSABLE COMPLETION LIN E 

t
 

g ; 0 1979IT E M t W, 

.2M 
 i ,AJ A 

I GENERAL 17.46 99.67 17.4 07 1, re 440 

2 EARTHWORK 1.30 42 42 0.55 

3 TEST PILE aIPILE 29.00 10000 280006 1 20 30 45 55 

TST _ _ _ _ _ il 
4 CONCRETE WORKS .. 11.99 3.29 

5 REINFORCING STEEL 25.o 18.16 4.56 1 
6 j INCIDENTAL CONSTRUCTION 0.72 0 0 - , 

TOTAL 100 5.0 

P~ROGRESS: 
SCH-EDULED
 
ACTUAL----


- .- T -

ACTUAL 5 
--1 -... .. ./. . . . . 

W-HEDULED 19542 
2 ~10i 7 

report -

month flog


COMPLETION eo
 
previous
 
this period
 NOTE: 

LEGEND I- "iEVISED 30 ,1979 AS PER rFC?,,schedued (revisd) AS OF NOV 
actual TIME EXTENSION SUDBECT TC ",PPPOVA.. 
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For
 

Sub-project 9
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PROGRESS REPORT NO. 13 
MARCH 1980 

PROJECT Nabun-Sin Agustin Roard, Sub-projoct 9 

(Sta.0+O00-St :.2+O00, Contract No. VI-A1) 

I-a. GENERAL 

This report covers the activities ind accomp­

lishment for the puriod, Feb. 26, 1980 to rMrch 

25, 1980. The ctivities of the Contractor con­

sisted of concreto pouring ior wingwnl and side­

walls of spillway -t Ftal 1 + 607. Fabricution
 

of rebars and forinuorks for dock slab is in 

progress.
 

b. PROGRESS 

The total accomplishmont for this month is 

very minimal. Aggregate mterials already passed 

quality control zoquircrents but materials do­

livere5 at the project sit , is not adequate to 

complete the paving oporation,.. The, existing 

road base s3till need some corrections to conform 

with the design elovation -nd field denaity test 

still to be porformed prior to aspholLing opera­

tions.
 

1. ROADSi AND DRAINAGE STRUCTURES 

Construction Surv oy
 

Chocking of finished grade elevation
 

of Item 200. 

Earthwork 

1o activity. 

VI-A-.1 



Base 	 L"ourso 

No activity. 

Surface Courso and Pavement 

No Pctivity. 

StructureS 

Reinforced Concrete Box Culvert: 

St2. 1 + 008 - bottom slab, walls 

and top slab had been completod but ipron, 

ninguall and cut-Off uall for inlet and 

outlut uerc not yt constructed. 

Stu. 1 + 607 - concrete pouring 

for uingt-1l c-nd sichuw"1i- uas completscd 

and F1brication of rebars and formworks 

for dnck ,b in progress.jl is 

RoInforcu( Concretre Pipe Culvert: 

Install, uion of pipes -,ire complnted 

at the f'ollo.. no lounLions: 

Sta. 	 0 + 9U0 

1 + 325 

1 + 705 

1 + 992 

Incidental Construction 

Completed groutcad riprap (headuall, wing­

iall, apron and cut-off wall) at Sta. 0 + 

980, 1 + 705, and 1 + 992. 

c. 	 WEATHER
 

The weather condition in the project area 

during the period covered by this report was go­



[larch 1980 

norally fair and uorkablo. For day to day con­

dition, refer to Ueather and Workability Roport,
 

Annex VI-A-A. 

II .ATERIA.L:. TESTING AN D COi'V'fROL 

*Io qunlity t-sts LJura perforiiod during this 

poriod.
 

TOTAL A.CCO.PLIS1EiT AD OF ,Ii.RC!I 25,.1l00 

Subgr-..do ----------- 1.8 km. 

1a:3 ------------- 1.56 km:,. 

Structurcs 4-----------L. [. of8 
1.07 m. RCPC 

VI-A-3
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COHIf'ENTS AND RECOiHENDATIONS 

Progress:
 

Scheduled - 100.00% 

Actual - 72.89-" 

Slippage (nogative) - 27.21%!/o 

Total time elapsed - 467 days 

(As of flarch 25, 1980)
 

The contract with Fl.D. Foronda and Asso­

ciates Const., Co. expired lost February 26, 

1980. In n conf-.rencu huld with the Contrac­

tor, he requested that he bn given a chance to 

finish the work. However, since the uork done 

was very miniinil, i, - are constrained to recom­

mend termination of the contract.
 

Projoct lanager
 

VI-A-4 
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PROJECT: NABULA-SAN AGUSTIN SECTION, CONTRACT VI-A 
(Seajo7_n da r Y R a d O-d sta 7 +ToToT'-

WEATHER, ND WORKABILITY REPORT 

FOR THE PERIOD COVERED FEB. 25TO 1ACH 25, 1980 

D a t o Weather Remrarks Unworkable Days 

Fob. 26, 1980 Fair Workablo Nono 

27 -do- -do- -do­

28 -do- -do- -do­

29 -do- -do- -do-

Mar4 1 -do- -do- -do­

2 -do- -do- -do­

3 -do- -do- -do­

4 -do- -do- -do­

5 -do- -do- -do­

6 -do- -do- -do­

7 -do- -do- -do­

8 -do- -do- -do­

9 -do- -do- -do­

10 -do- -do- -do­

ll -do- -do- -do­

12 -do- -do- -do­

13 -do- -do- -do­

14 -do- -do- -do­

15 -do- -do- -do­

16 -do- -do- -do­

17 -do- -do- -do­

18 -do- -do- -do­

19 -do- -do- -do­

20 -do- -.do- -do­

\1/
 



arch 	1980 


D a t o 	 Woather 


Mar. 	21 Fair 


22 Stormy 


23 -do-


24 -do-


25 -do-


TOTAL UNWORKABLE DAYS 


Remarks 


Workable 


Unworkablo 


-do-


-do-


-do 


4 DAYS
 

Annex VI-A-A
 

Sheet 2 of 2
 

Unworkablo Days
 

None
 

1 day
 

-do­

-do­

-do­
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M.D. 	FORONDA AND ASSOCIATES CORPORATION
 
Nabua-San Agustin Section
 

List of Personnel
 

As of March 25 1980
 

Namo 	 esijnatian
 

1. Crisancio M. Calalang Projuct Engineer
 

2. Felipe Cario 	 Construction Foreman
 

3. Sergie Mallari 	 Accountant
 

4. Pastor Aguila 	 Surveyor
 

5. Antonio Abogado Laboratory Technician
 

6. Three (3) 	 Survey Aides
 

7. One 	(1) Office Clerk
 

8. Two 	(2) Laboratory Aides
 

9. Three (3) 	 Masons
 

10. Five (5) 	 Carpenters
 

11. Ton (10) 	 Laborers
 



MCOL RIVER BASIN DEVELOPflC PROGR~flF OFFICE Sheet 1 oF 1 

San Jose, Phli, Camarines Sur 

Eif1PL0Y!,ENJT GEfERATIOf SURVIEY (SS3~ 

Fur 

-Fm3 

tihO 

CuDntc-,ctcr: 

mn nth '7f ~ 

[1.0. Foronda- L 

Tr 1980 

ssociatcs Const. 

Finzncc. Teci-inica1 Skilli Unskilled~ 

f nian bi1 n/b s 

Lc c1-hir~e 

5ub- cutrac-'r 

T:z z.1l 

)/ 

1 

1 

2 2 

10 

10 

is 

15 

1/inclu--cs permanzcnt 

g/Epoyaos rcsi:!4no 

Z,/Local hired only 

employee 

witihin t,'he Basin araz 
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Property 

No. 


N.D. 	FORONDA AND ASSOCIATES CORPORATION 
Contract No. VI-A 

Nabua-San Agustin Section
 
(Secondary Road, Sta.O+OOO-Sta.2+O00)
 

List o Equipment 

As of florch 25 1980 

Manufaccurers
 
NomenclnturE and Capacity 	 T-ake Serialodel No. 

Bulldozer D-80A 
 Caterpillar 


3-wheel Tanc;om roller Sakai 


Uater pump 


Ono-baggar, mixer 
 Briggs and Straton 


Motorized Grader Caterpillar 


Asphalt Distributor 


Uater Truck 


Annex VI-A-C
 
Sheet 1 of 1 

R e w. a r k 	s 

Idle
 

Idle
 

Operational
 

Operational
 

Operational
 

Operational 

Operational
 



CONTRACTOIR 
 M.D.FORONDA a ASSOCIATE CONST. CO. - "I----­riOOING DATE: 
i.O NEGOTIATEDOFFICIAL CONTRACTSTARTING DATE DECEMOER .C.CN-l ICO - SECONDARY At15, 1978 

ORIGINAL COMPLETION DATE 
. I OICOL RIVERl BASIN 

A 
AUGUST 12 ,1979........ .
 , S-OENO. 
 9, crAcNTP
APPROVED AC' REVISED C*OMPLEO.........
DATE: FEORUARY 26,1980PROBABLE OMPLETIONW DATE ...... ~ST}.0 +0 0 -

PROGRAM OF WOR 
...-... . .
 -
 -1978 

-


ITM --.[o /. 
I GENEAL. 

0 , 
2 EARTHWORK 263 . 80'26 27'

.26.32 980 '2627: 15 25 ',3 

.3 BASE COURSE 
30 0 3 9 5 50286 I 

0 ~647 3287 44 

4SURFACEOURSE a PAVEMENT 
..... .... .. . .. 

I6,20to12 00 1.94 
0;2 i19 

. i 
.. 

, 

5 STRUCTURES .. ....; ......... . !:4 23 94o2 94 0 13 .3/338 , ; , . -

6o INCIDENTAL CONSTRUCTIN 12.62220.00,' 252 

,i . . .___ " 
TOTAL Iioo' 7279 

PROGRESS: 
SCHEDULED 


I 
ACTUAL-


ACTUAL -72.79 
0 4 I 

2 44 J - SCHEDULED ; 00 l I I ,­-

REPOUrT 
COMPLETION\ MON~TH. FL.AG\ 

Pr'EVIOUS.. "
 
THIS QErhOD-_ 

LEGEND - SCHEDULED(revied)..... 
ACTUAL NOTE: 
REVISEDTIME EXTESCAS OF F"0.FED. 26,19(]018,1980 A SUBJECTPER RE TO 
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EDER ROADS PROJECT PREPARED GY 
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LOPMENT PROGRAM 	 .......
E-4 	 A 

86 

r 

N.A- SAN AGUSTIN SECTION NET CONTRAC DID AMOUNT 1P, 994,758 

, SE(:XNDARY ROAD i .. .. .
 

- 71 'ID PROGRESS CHART 	 APPROVED REVISED CONTRACT AMOUNT 1, 968, 667 

CURRENT ESTIMAT ED FINAL OOST 

19801979 

-0F M
J A 3 

55 65 80 95 00 

450. 
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REPUBLIC OF THE PHILIPPINES 
Ninistry of Public Highuayc 

M a n i 1 a 

MONTHLY 	 CONSTRUCTION REPORT 

No. 13 

March 1900
 

For 

Sub-project 9
 

Contract Nn. VI-B
 

NABUA-SAN AGUSTIN SECTION 

Secondary Road
 

(Sta. 2 + 000 - SLL. 4 + 495.68)
 

CERTEZA DEVELOPMENT CORPORATION 
(Consultant)
 

G & G CONSTRUCTION CORPORATION
 
(Contractor) 
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PiOGRESS REPORT 

NARCH 1980 

No. 13 

PROJECT Nabua-San Agustin Section, Sub-project. 9 
(Secondary Road. Sta.2+000-Sta.4+500, 
Contract No. VI-B) 

!-a. GEN.ER.AL 

The Contractor did not have any activity 

for the period covering Fob. 26, 1900 to 

rmrch 25, 1980, inspite of the generally fair 

weather and workable days. 

b. PROGRESS 

Aggreg,.Le materials intended for asphalt 

opern'Lions already passd " 1ulity control re­
quiromonts but iriturial.a doliverad at the pro­
ject site is not :dcquAtu to complete the paving 

operations. The existing roarl barr, still needs 
some corrcetion 'o conforw wiLbh plan clnvations 

and fiecld donsity tests still to bo peroformod 

prior to rsphalting operations. 

c. WEATHER 

The weather condition in the project area 

during the period covered by this report, was 

generally fair and workable. For day to day con­

ditions, refer to Weather and iorkability Feport, 

. lex VI-B-A. 

MIPTERIAL S TESTING AND CONTROL 

No quality control test tjerc performed 

during this period. 

VI-8\
 

II 



Ma~rch 1900O 

TOTAL ACCUflPLISHREJT AS OF [lA RCH.29Eo 

Subgrade 2.20 kms.
 

8aso - ----------- 2.20 kms. 

Pavement ---------- None 

Structures --------- 18 L.il. of 
0.91 0 RCPC
 

VI-B-2
 



lorch 1980 

C0-11IEN'llS AND RECONMIENDATIONS 

Progress:
 

Schoduled O-100 
Actul' - 0 

SlippE:.g - - 0 

Total time elapsed - 467 days 
(As -f i:.rch 25, 180) 

The contract with G & G Construction Co. 

expired last February 26, 1980. In C cenfu­

rence held with a reprusuntativ- (f tho Con­

tractor, he reoquosted that ho be given a chance 

to finish the work. :Iutiover, sinco there had 

never been any ictivity during this period, 

we are constrained to ro:3orrend terminn-tion 

of the contract.
 

, .'- "c: i . .
g.IOSE-VILL ....E NUEV"9 

Projoct ilan-iger 

VI-8-3
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PROJECT: NABUA-SAN AGUSTIN SECTION CONTRACT VI-B 

WIEATHER AND WORKABIILITY REPORT 

FOR THE PERIOD0 COV'ERED FE[3. 26 TO i-'PRC'H 25, 1980 

D a t o 	 Wonthor Remarks Unworkobl oDays 

Fob. 26, 1980 Fcir Workable None 

27 -do- -do- -do­

28 -do- -do- -do 

29 -do- -do- -do-

Mar. 1 -do- -do- -do­

2 -do- -do- -do­

3 -do- -do- -do­

4 -do- -do- -do­

5 -do- -do- -do­

6 -do- -do- -do­

7 -do- -do- -do­

8 -do- -do- -do­

9 -do- -do- -do­

10 -do- -do- -do­

ll -do- -do- -do­

12 -do- -do- -do­

13 -do- -do- -do­

14 -do- -do- -do­

15 -do- -do- -do­

16 -do- -do- -do­

17 -do- -do- -do­

le -do- -do- -do­

19 -do- -do- -do­

20 -do- -do- -do­
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O at o Woathor 

Mar. 21 
 Fair 


22 Stormy 


23 -do-


24 -do-


25 -do-


TOTAL UNWORKABLE DAYS 


Rum&rks 


lorkable 


Unworkablo 


-do-


-do-


-do-


= 4 DAYS
 

Annex VI-B-A
 
Shoot 2 of 2
 

Unworkablo Dcmys 

None
 

1 day
 

-do­

-do­

-do­
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G & G CONSTRUCTION COMPANY
 
Nabua-San Agustin Section
 

List of Personnel 

As of March 2 1900 

Name Desicnation 

1. Julio Acabado Project Engineer
 

2. Leonardo Bernardino Accountant
 

3. Lorenzo Ba~aga Surveyor
 

/. Avelino Albilino Laboratory Technician
 

5. Two (2) Survey Aides
 

6. Two (2) Laboratory Aides
 

7. One (1) Office Clerk
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BICOL IVER BASIN DEVELOPENT PROCRIJ.1 

San Jose, Pili, Ccmrines Sur 

OFFICE 

E.PLO..T }E.E .T.ION SURVEY 353) 

Noo 3f Ccntrrict'r: 

For the month of 

.. C 

Fiz.rch 

nstruc.ion 

1980 

:Administrative/" 

Finance 

Engineering: 

T .ch,icFl Skilled Unskillo 

r-nila-bssH 

Lzc c7l-hirc-

i/ 

2/ 1 

-

1 

-

2 : 

Sub-contractor 

Total 

3/ : 

2 2 4 

l/ 

2/ 

. 

ncludes permanent employee 

Emloycaz rc'siding uithin the 

Local hired only 

Basin area 
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G & G CONSTRUCTICN CORPORATION
 
Contract VI-S
Nabua-San Agustin Section
(Secondary Road, Sta.2+100-Sta. 4 + 695.68)
 

List ofEou pent 

Ls Of rLarch 25 1980
 

Property 

M acturers
 

No. Nemencl-ture and Capacity 
 Make 
 f7od1- Serial No. 


SU-274 
 Dump truck, 12 cu. m. 
 Isuzu 


SU-242 
 Dui~p truck, 12 cu. m. 
 Isuzu 


Service jeep 
 Toyota
 

Tamaraw 


Annex VI-B-C
ASheet 
I of-1
 

R e m a r k
 

Pperotional 

.Oporational
 

Operational
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TRC7Dl: G a G CONSTRUCTION COMPANY 

DIQOM DATE: NEGOTIATED CONTRACT BICOL SECONDARY AN 

DICOL RIVER BASIN
OFFKOAL STAITGM WE: DECEMBER 15. 1978 

PACK
 
OGINALCOMPLESON DATE AUGUST 12 , 1979 So-PRoJBET NO.9, CONTRACT 

-STA.2 + 000 - 4 
AP"ROED REVISED OOMPLETON DATE: FEBRUARY 26,1980 PROGRAM OF WORI' 
PRODA.LE COMPLET1OM DATE 

u-Wiw. - 1978 

ITEM 
4 Z) 

-
U 
. 

J 
-­

o o>0a 
D J ° F M 

1 GENERAL -2_0____ -__. 
10 

i 
20 . 35I 

1IT EEA 12.16 9910 12 05 
05 15 25 

EARTHWORK 

EARTH ORI( 

35.85 99.80 35.78, 

~ .4 

r . .. 
3P2176 K 

I , -

j BASE COURSE 332 9 60,3. 3; I 

4 SURFACE C 8k PAVEMENT I16.87112 0012.02 

STRUCTURES ,1.32 90.00= 1.19 

O§fINCIDENTAL CONSTRUCTION 0.54 I0 00 -4 '10.00 / -i 

TOTAL 00 6222,,I 

PROGRESS: III , 
SCHEDULED U. 4.o. 
ACTUAL i;

ACTUAL '82.22­

1') 14SCHEDULED 10000 
2 \4 __ ___ __ ___ __ __

\, 

_ repor t 

\, di month flog 
COMPLETION \ 

PREVIOUS -- -

THIS FERIOD -- NOTE:
 

SCHEDJUED (revised) REVISE[ A-- OF FED 18,1980 AS PEfl RE,. 
LEGEND ACTUAL TIME EXTEN'SON TO FED 26,1980 SUBJECT TO 
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REPUBLIC OF THE PHILIPPINES
 
Ministry of Public Highways
 

F1 a n i 1 a
 

MONTHLY CONSTRUCTION REPORT
 

No. 13
 

March 1980
 

For
 

Sub-projoct 9
 

Contract No. VI-C
 

NABUA-SAN AGUSTIN SECTION
 

Feeder Roads
 

STA. LUCIA-SAN ANTONIO NO. 1
 

BARAS-SAN JOSE NO. 2
 

CERTEZA 	DEVELOPMENT CORPORATION
 
(Consultant)
 

J.M. 	HERNANDEZ & SONS CONSTRUCTION
 
(Contractor)
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PROGRESS RFPORT 1,l.i 

FlARCH 1980 

PROJECT 	 Nobua-'an ''gustin, Sub-project 9 
(Foador Road No. 1 and 2, Contrcut NoVI-C) 

I-a. GENERAL 

This report covor, the octiviti:s and oc­
complishmont for thu poriod,Foo. 2j, 1980 to
 

nlnrch 25, 1980 on tmo feedu rods. Canstruct­

ion opration uAs concunrntorl at Fuorlor Road 
No. 1. Hauling, sprucringr ind compas-tion of 

common borrou, trunch axc'xvion, prop-rntion 

or granular bc,,'d:ing, pip- laying, b, ckfilling 

inciduntal const;,uction juro th- min s ctivi­

ties. Coni;yruction of th: box oulwvrt at Sta. 

2 + 803, Feeder .oad Co. 1 as continued. Ac'i­

vities ron5istL of concrete pouring of sidu­
walls and rck slab (barrel suction) 2nd prepa­
ration For the conntrucLion oF wingtuall apron 

and cut-oF' nall (inl. so~ction) aro in progress, 
Laying of basts coursc m'crials at both fooder 

ro.-.ds was also strtrtud. 

b. PROGRESS 

Contractor availud of thu fair tioather 

during thE month to rush -up thair construction 

activitiu. Emb -nlkmsnt formation at both 

foedor roads 	 i:- alr;iost at sub-grado lvel, 

pipe laying iand inciduntal construction at 

Fooder Road No. 1 completed0 -nd la.iying of base 

course matriali t.".s -;1,,o rtr . 

1. Feeder Ro d I-o.1C'.022 I<m.) 

Subgradc lv(,l: 5t,.. 0 + 000-1 + 620 

1 + 880-2 + 320
 

I--1 	 \ 
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Ste. 2 + 680-2 + 800
 

Pavement(Itom 108):
 

Sta. 0 + 000-0 + 980
 

Drainage Structures:
 

Completed pipu-leying at the follou-


Aig locations:
 

Sta.0+340 (7 pcs. 0.91 A RCP)
 
0+705 (7 pcs. 0.91 A RCP) 
i+040 (7 pcs. 1.07 A RCP) 
1+305 (7 pcs. 1.07 A RCP) 
1+500 (8 pcs. 0.61 A RCP) 
1+703 (7 pow. 1.07 A RCP) 

1+780 (7 pcs. 1.07 A RCP) 

2+370 (B pcs. 1.07 A r~cP) 
2+525 (8 pcs. 1.07 A RCP) 

2+700 (8 pcs. 1.07 A RCP) 

Box culvert at Sta. 2 + 803.89
 

Structural excavation and prepa­

ration of foundiun Fill for apron 

(inlet section), pouring of floor sloh 

sidewalls and deck slab of barrel suct­

ion uan omplc;tod and setting of ro­

bars and [ormworks For uingwall, apron 

and cut-off wall (inlet section) is 

in progress.
 

Incidqont.alk ConstruE~ction 

Feeder Road No. 1: 

Completed grouted riprap (headwalls,
 

winguialls, apron and cut-off wall) at
 

thu following locations: 

Sta. 1 + 3t40, 1 + 305, 1 + 500,
 

1 + 780, 2 + 370, 2 + 525,
 

and 2 + 700.
 

VJI-.C-2 
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Miarch 1980 

Foodor Road No. 2: 

Subgrada level: 1 + 565.09-2 + 300
 

BasU Course 1 + 680.00-1 + 800
 

1 + 920.00-2 + 020
 

Drainage Structures:
 

Complete pipu-layino at the following
 
locations:
 

Sta. 1 + 571 

1 + 735 
1 + 920 

1 + 973 

(12 pcs. 1.07 g RCP) 
( 7 pcs. 0.61 0 RCP) 
( 7 pcs. 0.91 0 RCP) 
( 7 pcs. 0.91 0 RCP) 

Complotud groutud riprap (hoadwall,
 

wingwall, apron and cut-off wall) at 
tile following locations: 

Sta. 1 + 735 

1 + 920 

1 + 973 

c. WEATHER 

The wiinather condition at the project area 
during tho period coUrcd by this report was 
gonerally fair ind uorkablo. For day to day 
condition, mfor to Weather and ULorknbility Ro­
port, Annex VI-C-A.
 

CIATERIALS TESTING AND CONTROL Road170oder 

Labor-tory and field control test for ma­
terials quality undertaken during this period, 
Fob. 26, 1980 to flarch 25, 1960 are as follows' 

1. Fouder Road No. I 

Ite. 0 Common Uorro 
a. Grading ------------------- 4 
b. P.L., L.L. : P.l ----------- 4 

V I-r_3 



Mlarch 1980
 

c. Compaction 4
 

d, F.D.T.------------------------- 7
 

I o 0 Ageat Subbaso 

a. Grading---------------------- 4
 

b. P.L., L.L., & P.I.------------ 4
 

c. Compaction------------------- 4
 

d. FD.T.------------------------ 0 

2. Feedor Rood No. 2
 

Itml7,Common 

Borrow
 

a. Grading---------------------- 2
 

b. P.L., L.L. & P.I.-------------- 2
 

C. Compaction------------------- 2
 

d. F.D.T.------------------------ 0
 

It .O1p Qt1to ' . 'basu'b 
a. Gratding---------------------- 2
 
b. P.L., L.L. & P.I.------------- 2
 

C. Compaction------------------- 2
 

d. F.D.T.------------------------- 0
 

VI-C- 4
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co llENTS AND REC~o, IE.JATI0NS
 

Progress:
 

Schodulo --- 10000 
Actual - 78.68" 

Slippago (nogativo) - 21.32' 

Total tirno clapsed 
(As of Mlarch 25, 1980) 

- 467 days 

Tho contract with J.1. Hllrnandez & Sons, 

Inc. oxpired last February 24, 1980. Con­

tractor continuud working and barring any un­

foresuon circumstancUs, ho mMy bu ablo to 

finish tho work bufore thu ond of April. 

Certifiud correct as vorifiud in the
 

fiold.
 

........
;...
 

,O5 E 1E. VILL-ANU46.._
 

. Project flanagor
 

MI-C-5
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PROJECT: HUA-SAN AIW;ULTINI SECTI3i.; CONTRACT VI-C 

WEATHER AiD .)OIW]AHIIITY REPORT 

FOR THE PERIUD LOVERED FED. 26 TO IARCll 25, 1980 

Doat e Uoathur Rmarks Uurabo Day s 

Feb. 26, 1900 Fair Workable None 

27 -do- -do- -do­

28 -do- -do- -do­

29 -do- -do- -do­

lar. 1 -do- -do- -do­

2 -do- -do- -do­

3 -do- -do- -do­

4 -do- -do- -do­

5 -do- -do- -do­

6 -do- -do- -do­

7 -do- -do- -do­

8 -do- -dco- -do­

9 -do- -do- -do­

10 -do- -do- -do­

ll -do- -do- -do­
12 -do- -do- -do­

13 -do- -do- -do­

14 -do- -do- -do­

15 -do- -do- -do­

16 -do- -do- -do­

17 -do- -do- -do­

18 -do- -do- -do­

19 -do- -do- -do­

20 -do- -do- -do­



March 1980 

-a t e Weather 

Plar. 21 Fair 

22 Stormy 

23 -do-

24 -do-

25 -do-

TOTAL UNWORKABLE DAYS 


Annex VI-C-A 

Sheet 2 of 2 

Remnrke Unworkable Days
 

Workable None 

Unworkable 1 day
 

-do- -do­

-do- 6do­

-do- -do­

= 4 DAYS 
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J.Ii. HERNANDEZ : SONS CONSTRUCTION 
Nabua-San Agustin Section 

Name 


1. Cesar D. Ele 


2. Cielito Joaquin 


3. Ernesto Adolfo 


4. Zenubio Quiiones 


5. One (1) 

6. Two (2) 


7. One (1) 


8. One (1) 


9. Two (2) 


10. One (1) 


11. One (1) 


12. Ten (10) 


13. Tuo (2) 

14. One (1) 

15. One (1) 

16. One (1) 


17. ThrF9 


18. One (1) 


19. Three (3) 

20. One (1) 

21. Eight (8) 


22. One (1) 


23. Thre (3) 

24. Eighteen (18) 


List 


As of 


of Person noel 

rUarch 25j,,190 

Doesiation
 

Project Engineer
 

Project Supervisor
 

Administrative Officer
 

Surveyor
 

Labor-tory Technician 

Labor ,tory Aides
 

Clcrk/Typist
 

Proprty Custodian 

Huavy Equipment Checkers
 

Survey Aide
 

Security Guard 

Truck urivers
 

oad iRoller Operc~tor 

. o.d Grrder Operator 

Paylodcr pL'tor 

Bulldozer Operator
 

Service, JLep Driver 

Chief [HIcchanic 

flacch, nic/Ilelpor 

Foremen 

Hasons
 

Capatas
 

Carpunters 

Laborers
 



SICOL FIRIER BASIN DEVELOPlE,"T PROGRpjj 
OFFICE
Scn 1J1so, Pill, Lamcrines Sur Ane VI-C-B-l 
5hcot 1 o f 1 

flLO[IGJ E,24ER[TIO0.'iUREY S3 

Nanc of Ct-ntract r: ';-.,rncncc L Sons. fc 

For the month of -oC:-h 1980 

:~dinftrei~j/: EnginLoring 
Finonco Tochnjc2. 
 kl' UnskjllZC' 

ioLc h -- &c/ o 
 1 

.4/: - 3527 

S Ub-C tro2/c r-
-

4 l35 
 27 

l'Incluc~cs permcnent employee
 
2JEmploy2oo resi--!in uitihin thp- Basin s.rea
 
~/Local hiroc- only 
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J.M. HERNANDEZ & SONS CONSTRUCTION 
Contract VI-C 

Nabua-San Agustin Section 
Feeder Rocd 9-6-1 & 9-6-2 

List of Euipment 

Property flanufacturers 
No. Nomenclature flae17eype iodel Engine Seria1T-vo. R e m a r k s 

1. CTO1 Cargo truck, 8-wheelers, flat 
nose, 2 Z-,ecm and pouer
ing 

steer-
Fuso J-6 6OC-2-21726 Operational 

2. DT-O1 Dump truck, lO-uheelers, flat 
nose, double differential 
boggie type and Fowcr steering Isuzu TPIK 

208600 
672E-6 

-do­
-do­

3. DT-02 -do- Fuso J-8 8DC2-47834 -do­

4. DT-03 -.do- Isuzu JIiK E-120-208679 -do­

5. DT-04 -do- Isuzu J[IK E-120-204672 -do­

6. DT-05 -do- (long nose, 
250 HP) Isuzu TP 360027 -do­

7. DT-06 -do- Isuzu SPZ 2-8427 -do­

8. DT-07 -do- Isuzu TI1K E-120-213772 -do­

9. DT-OB -do- (long nose) Isuzu TP OH-100-361228 -do­

10. DT-09 -do- Isuzu TRK El-X-215289 -do­

ll. RRI Road roller, 3-wheels Isuzu DA-120 306098 -do­

12. D-7 7l Bulldozer, hydraulic and oil 
batb clutch Caterpillar D-7 H1004-0048 -do­



March 1-980 

Property 
No. Nomenclature Make/Type 

Manufacturers 
Model Engine Serial No. R e m a r k s 

13. L NO. 20 Payloader, powered by cum­
ming engine, G-160, arti­
culated Komatsu 365 130569 Operational 

14. RR-2 Road roller, 2-wheels Grey marine -do­

15. G - 1 Road grader Caterpillar -do­



J. M. HERNANDEZ SONS INC.
 
,,TE, NEGOTIATED '.CONTRACT 

I _.At.wrTING E." D. I,' tODICOL 

COiRETION DATE: AUIGIT -12 ,r1979 

Orm"EIS:ETM Dx:mE PE. 24 , 1980 

OM1PLETION DATE: 

(3ICOL srCONDARY AND FEE 

RIVER DASIN DEVEL(

PACKAGE 
SuD -PROJECT NO. 9, CONTRACT Vt-

PROGRAM OF WORK AND 

ITEM 
CDI 

-_ 
w ~.w 

0­
'T 

EARTHWORK 63.97 

__~D 

.00 6z '1 3 

J_ 

-

M 

0 

A 

95 

M 

QASE COURSE 19.13 2191 1419 
STRUCTURES 

_3! 

-­',;N.C-IDENTAL CONSTRUCTIO!,,A.' , ~ ' -------. 

12.31 75.00! 9 23 

459 70.00 321' . . . . . . . . . . . . . 

TOTA too--
 1 lit6 
MGRESS 

"B4::BHEDULED-	 -ACTUAL-/ 1	 
I T 

ACTUAL 78.6B 

, ---- SCHEDIJLED o 

,gl-REPORTAPLETION', , MONTH FLAG 
F'RE\'tOUS-

THIS PERIOD 	 NOTE: 
LEGEND 	 SCHEDULED (revised) REVISED AS OF ;ED. 18, 1980 AS PE5 TECO1. 

ACTUAL TIME EXTENSICt, TO FED 24,1980 SUD ECT TO I 

!"-: 



----

MONTHLY PROGRESS REPORlT AS OF: #fPH-i/~ 
'ER ROADS PROJECT -PREPARED BY'
 
;/ENT PROGRAM
 

............
 

NADUA SAN AGUSTIN NET CONTRAT DID AMOUNT
:PrOGRESS CHART *P- I, 978, 640.10
 

APPROVED REVISED CONTRACT 
 AMOUNT 

_URRENT ESTIMATED FINAL COST 

1979 
1980 w 

j N D - - - - _ ­30 50 60 0 9 

454 8Lj~O 111 SC , 9 17Co-t3go
,
 

6 2 60 80 9D 'O 

-t: 3 

..... .- 51.. 65 7!5t; ./ . .._~7 . . - 11 
........
.. ,.1,'
 

I I I : ii-1- ~ ~ T 0 

ED jILCF Mr- A N NEX V -- -D 



CERTEZA DEVELOPMENT CORPORATION
 

SPC COMPOUND, POLANGUI
 

A L B A Y
 

LIST OF CDC FIELD PERSONNEL
 

AS OF MARCH 25_1980
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CERTEZA DEVELOPMENT CORPORATION
 
SPC Compound, Polangui
 

A lb ay
 

List of CDC Field Personnel
 

As of March 25.g198O
 

Name 


1, Jose Villanueva 


2. Dominador Solaria 


3. Iluminado Cabanit 


4. Romulo Lomibao 

5. Gregorio Amanto 


6, Graciano Bruan 


7. Prudoncio Raquepo 

8. Enrique Enriquez 


9. Isabolo Belisario 


10. 	 Ernesto Solas, Jr. 


ll Ironoo Ambrocio 


12. Bernardo Turingan 


13. Ruporto Madern, Jr. 


14. Jose Revill. 


15. Cloudtoldo Eusobio 


16. Edmundo Onias 


17. Miguelito Espinar 


18. Danilo Nuhoz 


19. Arthur Turingan 


20. Amado Torte 


21. Ponciano Advento 


22. Saturnine Baniaga 


23. Porfirio delos Santos 


24. Hermenegildo Gatinga 


25, Gavino Certeza 


26. Fidel Iturrios 


27. Ricardo Macalino 

28, Roswell Mendoza 

29, Pablo S dela Peaa 

30. Avelino Bactol 

Desinntion
 

Project Manager
 

Sr. Highway Engineer
 

Sr. Bridge/Diainage Engineer
 

Sr. Soils/Materials Engineer
 

Sr. Quantity/Cost Engineer
 

Surveyor Engineer
 

Asst. Bridgu/Drainago Engr.
 

Asst. Highway Engr.
 

Asst. Highway Engr.
 

Asst. Soils/Materials Engr.
 

Aest. Quantity/Cost Engr.
 

Asst. Quatity/Cost Engr.
 

Asst. Surveyor Engr.
 

Asst. Surveyor Engr.
 

Bridge/Drainage Const. Insp.
 

Bridge/Drainago Const. Insp.
 

Bridge/Drainage Const. Insp.
 

Bridge/Drainage Const. Insp.
 

Bridgo/Drainage Const. Insp.
 

Earthwork/Pavement Insp.
 

Enrthwork/Pavement Insp.
 

Earthwork/Pavement Insp.
 

Earthuork/Pavement Insp.
 

Laboratory Technician
 

Laboratory Technician
 

Laboratory Technician
 

Draftsman
 

Draftsman
 

Administrative Officer
 

Asst. Admin. Officer
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N~ am 

31, Rosalins Realubit 


32, Carmen Celebrado 


33, Lilia Gandia 


34. Paula Baaga 

35. Rogis Abagat 


36. Eduardo Samarista 

37. Rufino Manayon 


38. Rolando Rosales 


39. Arturo Rodriguez 


40. Ramon Aquino 


41. Catalino Saulan 


42. Rodolfo Torcefo 


43. Manalo Medina 


44. Nicasio Fornalesa 


45. Bernardo Sartorio 


46. Antero Vasquez, 3r. 


/adol
 

Sheet 2 of 2 

Das4-gnis-Uon 

Project Accountant
 

Secretary/Typist
 

Clerk/Typist
 

File Clerk
 

Utility/Messenger
 

Janitor
 

Driver
 

Driver
 

Driver
 

Driver
 

Driver
 

Driver
 

Driver
 

Security Guard
 

Security Guard
 

Security Guard
 

Submitted By:
 

AVELINO G. BACTOL
 
Asst. Admin. Officer
 


