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1.0 SUMMARY
 

1.1 	 Project Milestones Scheduled Actual 

Date Date 

Contract Signing 5 Nov 77 5 Nov 77 

Review of Feasibility Report 26 Jan 78 26 Jan 78 

Advertise for Refinery Equipment 15 Feb 78 1 Feb 78 

Presentation to Lenders - Amman I1 Apr 78 11 Apr 78 

Town Site Contract Award 1 May 78 4 May 78 

Approval of Solar Pan Construction 
Tender Documents 2 June 78 

Townsite Contractor starts Mobilizing 7 June 78 

Solar Pan Construction Tender 
Inquiry Issued 1 Aug 78 28 June 78 

Solar Pan Contract Bids due 4 Oct 78 4 Oct 78 

Advertise Power Plant Contract 14 Oct 78 16 Oct 78 

Definitive Estimate Due 31 Dec 78 1 May 79 

Solar Pan Contract Award I Jan 79 13 Jan 79 

Solar Pan Contractor starts 
mobilizing I Feb 79 15 Jan 79 

Approval of Refinery Mechanical 
Construction Tenders 
(Pre-Qualification) 1 Mar 79 12 Apr 79 

Approval of Power Plant 
Construction Tenders 
(Pre-Qualification) 23 Feb 79 20 Mar 79 

Refinery Mechanical Tender 
Inquiry Issued 5 Apr 79 10 May 79 

Power Plant Contract Bids Due 7 July 79 7 July 79 

Refinery Contract Bids Due 15 Aug 79 1 Oct 79 

Refinery Contract Award 15 Dec 79 17 Jan 80 

Power Plant Contract Award 15 Dec 79 11 Jan 80 
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1.0 SUMMARY - Continued 

1.1 Project Milestones - Continued
 

Original Current
 
Scheduled Forecast Actual
 
Date Date Date
 

Refinery Contractor Letter of Intent 15 Dec. 79 17 Jan 80
 
Refinery Contractor Starts Construction I Apr. 80 15 May 80
 

Power Plant Contractor Starts
 
Construction 1 May 80 1 Oct 80 

Screening & Compaction Erection 
Contract Award 30 Oct. 80 26 Jan 81 

Power Plant Mechanically Complete 1 Dec. 81 17 Jan 82
 

Screening & Compaction Erection
 
Mechanically Complete 1 Dec. 81 17 Jan 82 
Refinery Complete 17 Jan. 82 17 Mar 82
 

Township
 

Housing - Lot 1 1 Feb 79 15 Jul 79 
Housing - Lot 2 1 Jul 79 15 Feb 79 
Housing - Lot 3 1 Feb 80 30 Apr 81 
Housing - Lot 4 1 Jun 80 15 Apr 81
 

Solar Pans (Partial completion for pan filling)
 

Salt Pan 1 Feb 81 20 Mar 81 
PC-i 1 Mar 81 1 Dec 81 
PC-2 1 Apr 81 18 Mar 81 
C-1 1 May 80 8 Apr 80 
C-2 1 Apr 81 2 Feb 81 
C-3 1 Apr 82 1 Apr 82 

Start-up Schedule
 

Start Curnallite Deposition
 

C-1 1 Aug 81 1 Dec 81 
C-2 1 Aug 82 1 Oct 82 
C-3 1 Aug 83 1 Oct 83 

Product Test Runs*
 

75% Test Run 1 Feb 83 1 Jun 83 
100% Test Run 1 Nov 83 1 Jan 84 

*These dates based on assuming start of carnallite precipitation in
 
accordance with above schedule.
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1.3 Status of Project
 

JIL
 

Reports from the field indicate continued slippage by Voust
 
Alpine. It is very doubtful at this stage that the job can be
 
brought back on schedule without second shift operation.
 
Meetin~s have been held with AGP to see if Wimpey can allow
 
earlier access to dikes for piping installation.
 

Brown Boveri showed good progress during the month on Steam &
 
Power Plant.
 

Installation of second temporary brine system was completed by
 
month's end.
 

Technical analysis completed on truck bids and date for opening
 
commercial section was set for mid July.
 

The overall status of the Refinery Mechanical Works was 45% at
 
month end.
 

AGP
 

At month end the progress of work by Sir Alexander Gibb and
 
Partners in terms of man months expenditure was approximately as
 
follows:-


Ratio of man months expenditure to end of May 1981 to
 
total man months expenditure programmed. 80%
 

Estimated ratio of man months expendiutre to end
 
of June, 1981, to total man months expenditure
 
programmed. 81%
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2.0 ENGINEERING AND DESIGN
 

2.1 JIL - Dublin
 

2.2.1 Project Engineering
 

Technical analysis of the truck bids (IFB 49-16) was
 
completed and details were sent by telex to APC.
 
APC sent a telex of intent to Arklow Engineering Ltd., for
 
the workboats and work commenced on the purchase order
 
technical specification.
 

The process water chlorinator spec. was completed and sent
 
out to bid (IFB40-4).
 

The final revision of the equipment index was commenced
 
upon. Meetings were held with Rahco to further discuss
 
the design of the Harvesters and to review progress.
 

Drawings and data on equipment supplied by Voest-Alpine on
 
Contract 10 were reviewed during the month.
 

2.1.2 Instrumentation Design
 

Instrument engineer left Dublin on June 25th to take up
 
instrument engineering position at site.
 

Enquiries were made towards obtainIng instruments for 
measuring variables in concrete pouiing at Jordan site. 
Thermocouples and a portable temp. measuring instrument 
were purchased and brought to site by K.O'Donnell. 
Telemetering P.O. 8-1875-64-44. A visit to Telectron 
was made to check progress of assembly. Delivery from 
Dublin is scheduled for 17th July but is unlikely to occur 
before end of July. 

2.1.3 Piping and Mechanical Design
 

The only inw ement during the month was in dealing with
 
queries from site.
 

Models
 

All the models were measured for crati.g and shipping
 
during the month and will be shipped during next month.
 

Screening and Compaction Model (Fried Krupp)
 

Work continued on this model throughout the month. The
 
Shipping Bins and main compaction areas are now complete.
 
The mains feed conveyor was fabricated and erected. All
 
Lhat remains on this model is the piping services and
 
tagging.
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2.0 	 ENGINEERING AND DESIGN - Continued
 

Powez Plant Model (BBC)
 

This model is now complete. All outstanding work was
 
completed during the month.
 

Overall Plant Model
 

This model is now complete. All outstanding work was
 
completed during the month.
 

2.1.4 	Civil/Structural Design
 

Continued to respond to on-going queries from site.
 
Reviewed dryer stack design and made recomiondations for
 
corrective measures. Redesigned stack foundations and
 
had detailed discussions with Allis Chalmers. Cost
 
estimates also to be prepared by A.C. for additional
 
extension to stack height.
 

2.1.5 	 Electrical Design
 

Sixteen instrumentation layouts and interconnection
 
diagrams plus associated cable schedules were reissued to
 
incorporate later vendor information.
 

Correspondence between site, Voest Alpine, Balfour
 
Kilpatrick and Westinghouse continued.
 

2.1.6 	 Building Services Design
 

Work was done checking the fire protection ring main
 
system and hydrant locations. Checks were carried out on
 
the air conditioning systems and plant in the Maintenance
 
Building.
 

2.1.7 	Architectural Design
 

Regular telex reply/query service maintained with VA/BB.
 

Unilock tenon partition details studied and
 
approved/approved as noted.
 

Drawings No. 	 AD.290; AD 291 and AD 300 for E houses Nos 3 
and 4 	were started and issued for construction.
 

Sketches for laboratory fittings in process central
 
building were prepa red and issued to VA/BB.
 

All subcontract drawings submitted were reviewed, marked
 
up and returned.
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2.0 ENGINEERING AND DESIGN - Continued
 

Details of entrance canopy to Admin. Building reviewed and
 
approved.
 

2.2 AGP - Reading
 

2.2.1 	 Contract No. 2 - Permanent Township
 

Nothing to report.
 

2.2.2 	 Contract No. 3 - Solar Evaporation System
 

Civil Works
 

Nothing to report.
 

Mechanical and Electrical Works
 

Study of and commenting upon Wimpey's final draft
 
Operating and Maintenance manual continued.
 

Contract No. 4 - Moveable Furniture
 

Nothing 	to report.
 

Contract No. 6 - Additional Buildings
 

Further working drawings were issued to the
 
Contractor during the month.
 

Contract No. 7 - Hospital Equipment
 

Teiuder documents were issued to the tenderers and
 
date for return of tenders was set at
 
18th July, 1981. 

3.0 CARNALLITE HARVESTING
 

A visit ,as made to Rahco in Spokane and Marine Industries to
 
check progress of harvester components and barges. First barge
 
was ready for shipment by mid-month with second scheduled for
 
completion by end of July, 1981.
 

A series of tests are planned for July using a test vehicle
 
designed specifically for testing at Lisan and in the pans.
 
Rahco and IIRS personnel will participate in the test programme.
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4.0 	 JIL - CONTRACTS
 

Contract No. 10 with Voest Alpine and Contract No. 11 with Brown
 

Boveri.
 

These will be included in site reports fron now on.
 

5.J 	 PROCUREMENT - JIL
 

The following Purchase Orders are complete and 100% payment has
 
been made:
 

01-I Centrifugal Pumps - Mather & Platt
 

01-2 Rotary Pumps - Mirrlees
 

01-3 Fire Pumps - Aurora
 

01-5 Slurry Booster Pumps - Simon Warman
 

04-1 Thickener Mechanism - Esmil
 

05-1 Agitators - Philadelphia Gear
 

18-1 Cuoling Towers - Marley LIternational
 

21-2 Centrifuges - Bird Machine Company
 

21-4 Centrifuges - Bird Machine Company
 

23-3 Tails Hydrocyclones - Krebs
 

25-1 Product Dryer - Allis Chalmers
 

29-1 Wet Mechanical Handling - Precismeca
 

29-2 Screening & Compaction - Krupp
 

34-1 Truck Scales - Pfister
 

40-6 Condensate Pump Set - Worthington-Simpson
 

58-2 Maintenance Building - Ward Brothers
 

Status of Remairing Purchase Order
 

01-4 Process Slurry Pumps - Worthington Canada
 
Original Order complete.
 
Pumps No. 13-01, 531, 532, 541, 542 on board the 'Roland
 
Oceanic' - sailed 5th April, 1981 and due Aqaba early
 
May, 1981. Last two pumps scheduled for testing late
 
August, 1981 and Shipping mid-September.
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5.0 	 Procurement - JIL
 

11-2 Plate Heat Exchangers - Alfa Laval
 
Supply of missing plates (5% of total) now end of 1981.
 
Ten (10) cases of plate shipped on the 'Wiger Basin' on
 
10th June, 1981, and ETA Aqaba was 27th June, 1981.
 

16-1 Crystallizer System - Whiting Fermont
 

This Purchase Order is complete. Final 10% payment has
 
not been made.
 

23-2 Product Hydrocyclones - Dorr Oliver
 

Delivery is scheduled for early July, 1981.
 

64-15 Process Instruments - Foxboro
 

3rd part shipment made from Germany mid April final
 
shipment from UK scheduld for mid July 1981.
 

64-44 Telemetering - Telectron
 

Testing is scheduled for mid June, 1981 and delivery to
 
jobsite August 1st.
 

64-45 Control Valves - Fisher Controls
 

Five (5) valves outstanding, 3 being re-cast and 2 extra
 
scheduled for delivery November, 1981.
 

65-4 Electrical Switchgear - Westinghouse
 

Final shipment left Baltimore on board the 'Benjamin
 
Harrison' on May 29th 1981 and due Aqaba 16th June 1981.
 
Replacement parts are yet to be purchased and will be on
 
amendment No. 6.
 



*.t - A.P.C.­
it t SELLER
 

r .ICHASE ORDER STATUS REPORT Page I of 

ATTACHMEIIT NO.8.6 
°., I 

DATE SIGNED P.O. DATE COUNTER- IGUAANTEES
DATE P.O. 
 RET'D FROM A.P.C. SIGNED COPY SIGNED COPY PERFORMANCE BANK BANK 

IPURCHASE SEN'2 TO A.P.C. & OF P.O. REC'D.OF P.O. SENIGUARANTEE GUARANTEE GUARANTEEORDER NO. NAME OF S.ELLER FOR SIGNINC IStTD TO SETTFR -ROM qFT.rR TO A.P.C. 7OR I M: I%, M? 7"RI 1 
.o8-1875-o-1 Mather & Platt Ltd. 11.6.1979 12.6.1979 
 30.7.1979 1.8.1979
 

Amendment 2 Mather & Platt Ltd. Signed in 
Dublin office 
 ** mailed 16.1.'80 20.5.1980 23.5.180 raile
11.01.1980. Ml
 

08-187S-01-2 Mirrlees Pumps Ltd. 21.4.1979 2.5.1979 24.7.1979 1.8.1979 
Amendment 2 Mirrlees Pumps Ltd. 
 Signed in ** 3..90mailed 16.1;'80 30.1.1980 1.2.1980 By Courier 

Dublin office 
11.01.1980
 

;08-1875-01-3 Aurcra Pump 
 Signed in 20.4.1979 30.4.1979 29.6.1979
 
Dublin Office
 
April 1979
 

Amendment 3 
 12.3.81 20.3.1981
 

http:REC'D.OF


- A.P.C. 

** =, SE.LE 

ATACHMEIIT NO.8. 5 

DATE P.O. 
PURCHASE SENTr TO A.P.C. 
ORDER NO. NAME OF SELLER FOR SIGNING 

08-1875-01-4 Worthington (Canada) 11.6.1979 

Amendment 2 Worthington (Canada) 

Amendment 3 Worthington (Canada) Signed in 

Dublin Office 
11.01.1980 

Amendment 4 Worthington (Canada) 30.6.1980 
Courier 

i Amendment 5 Worthington (Canada) 13.8.1980 

Courier. 

"
 

"JRCHA.E ORDER STATUS REPORT Pace of 

DATE SIGNED P.O. DATE COUNTER- GUARANTEE'S
 
RET'D FROM A.P.C. SIGNED COPY SIGNED COPY PERF0%IANCE BANK BANK
 

& OF P.O. REC'D OF P.O. SENrGUARANTEE -UARANTEE GUARAYEZ
 
ISSUED TO SELTR FRQM SFLTER T 1A ... EpLq = .I_1I,
 

12.6.1979 6.7.1979 1.8.1979 

18.6.1979 9.11.1979 13.11.1979 
 Courier to SelleI 

** mailed 16.1.'80 10.3.1980 13. 3.1980 Courier to APC.
 

* 14.7.1980 25.9.1980 26.9.1980 
** 15.7.1980 

* 9.9.1980 25.9.1980 26.9.1980 Courier
 
* Courier 9/9/8o
 

I-I
 
VZQ 

I_____ 



* - A.P.C. 

-E=s., 

ATTACHMENT NO.8.6 

PURCHASE 

ORDER NO. NAME OP SELLER 


08-1875-01-5 Simon-Warman Ltd. 


Amendment 2 Simon-Warman Ltd. 


DATE P.O.. 

SEN'r TO A.P.C. 

FOR SIGNING 


Hand Carried 


to APC by MW 

11.11.1979
 

Dublin Office 


Signed,
 
11.01.1980
 

.CIIASE ORDER STATUS' REPORT. ( Page of 

DATE SIG14ED P.O. DATE COUNTER- GUARANTEE'S
 
RET'D FROM A.P.C.. SIGNED COPY SIGNED COPY PERFORMANCE BANK BANK
 

& OF P.O. REC'D OF P.O. SENIGUARANTEE 3UARANTEE GUIRANTEE 
ISSUED TO SELLR FROM SFLLR Te A.p.r. FO-I0 F..,OR,.5.t,no1L' S.1 r-9, RM-MX 

22.11.1979 Ret'd 10.12.1979 11.12.179
 
23.11.1979 Seller
 

* mailed 16.1.'80 25.1.1980 28.1.1980 
 Mailed to APC
 



-

-

A.P.C. 

seCHASE ORE 

ATTACHMIENT NO.. 6 

PURCHASE 
ORDZR NO. NAME OF SF.LLER 

DATE P.O. 

SENT TO A.P.C. 
FOR SIGNING 

DATE SIGNED P.O. 
RET'D FROM A.P.C. 

& 
ISSUED TO SELLrR 

08-1875-04-1 Esmil Envirotech Ltd. Sigred in 

Dublin Office 
April 1979 

20.4.1979 

Amendment 2 Esmil Envirotech Ltd.. Signed in 

Dublin Office 
11.01.1980 

* mailed 16.1.'80 

Amendment 3 Esmil Envixotech Ltd. 30.6.1980 
Courier 

• 14.7.1980
**15.7.1980 

1 Amendment 4 

Amendment 5 

13.5.1981 

11.6.1981 

25.5.1981 

II 

'rage 'of 

DATE COUNTER- GUARANTEE'S 
SIGNED COPY SIGNED COPY PERFORMANCE BANK 
OF P.O. REC'D. OF P.O. SEN1GUARANTEE -UARANTEE 
FROM SFLTFR TO A.P.C IoR1 .ioE I y 

24.5.1979 1.8.1979 

25.1.1980 28.1.1980 

BANK 
GUARANTEE 
.. .. RrMAPRS 

Mailed to APC 

23.7.1980 29.7.1980 1 
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-A.P.C. 1­
- Sr** CHASE OROER STATUS REPORT Page ofs 


ATTACHME1T NO. 6 

PURCHP.ASE 

* ORDER NO. 


jO8-1875-05-1 


Amendment 2 


:08-1875-11-2 


I08-1875-16-1 


iAmendment 2 

Amendment 3 


SAmendment 4 


,J
 

NAME OF SELLER 


Philadelphia Gear 

Middle East Corp.
 

Philadelphia Gear 


Alfa-Laval AB 


Whiting-Fermont 


Whiting-Fermont 

Whiting-Fermont 


whiting-Fermont 


DATE P.O. 

SENT TO A.P.C. 

FOR SIGNIN 


3.5.1979 


Signed in Dublin 


Office '1.01.'80 


21.4.1979 


11.6.1979 


8.8.1979 


Signed in Dublin 


Office 1.01.'80
 

12.5.1980 

Courier
 

DATE SIGNED P.O. 

RET'D FROM A.P.C. 


& 

ISSUED TO SELLER 


9.5.1979 


mailed 16.1.'80 


2.5.1979 


12.6.1979 


5.9.1979 


** mailed 16.1.'80 

4.6.1980 

DATE COUNTER- GUARANTEE'S
 
SIGNED COPY SIGNED COPY PERFORMANCE BANK 

OF P.O. REC'D.OF P.O. SENI-GUARANTEE UARANTEE 

FROM SETLR 


31.5.1979 


28.2.1980 


24.5.1979 


9.8.1979 


12.9.1979 


28.01.1980 


11.6.1980 


TO A.P.C.-

29.6.1979 

29.2.1980 

Courier 

1RIQ* E I 

29.6.1979 

23.8.1979 

7.9.1979 

1.02.1980 

13.6.1980 

BANK
 
GUARANTEE
 

.oS. REMX
 

By Courier
 

Courier
 

http:REC'D.OF
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-A.P.C. 

- . .' HASE OROER STATUS REPORT 
-

Page of
 

ATTACHMENT NO.&6
 

DATE SIGNED P.O. DATE COUNTER- GUARANTEE'S
 
DATE P.O. 
 RET'D FROM A.P.C.* SIGNED COPY SIGNED COPY PERFORMANCE BANK BANK


PURCHASE 
 SENT TO A.P.C. & OF P.O. REC'D OF P.O. SEN GUARANTEE GUARANTEE GUARANTEE

ORDER .'O. NAME OF SELLER FOR SIGNING ISSUED TO SELLFR FROM SALLER TO A.P.C. FOR ICA i RRMARq 

M8-1875-18-i
Harley International Signed in 20.4.1979 
 24.5.1979 1.8.1979
 
Inc. 	 Dublin Office
 

April 1979
 

;Amendment 3 Marley Inter. Inc. 
 Hand Carried * 4.12.1979 25.2.1980 25.2.1980 Letter of Credit
to A111by Courier 5.12.1979 	 Courier 
 enclosed eith
 
S1/1/79 Corir5.purchase 
 order
 

1O8-1875-21-2 Bird Machine Co. 3.5.1979 9.5.1979 August 179 1.8.1979 

?Amendment 3 Bird Machine Co. Signed in Dublin . mailed 16.1.'80 25.2.1980 25.2.1980 
Office 11.O1.'80 
 Courier
 

Cr
 



: ** 
*-A.P.C. 

- s~zACHASE 
0 

ORDER STATUS REPORT Page' of 

ATTACHMENT NO.&6 

PURCHASE 
ORDER NO. NAME OF SELLR 

DATE P.O.. 

SENT TO A.P.C. 
FOR SIGNING 

DATE SIGNED P.O. 
RET'D FROM A.P.C. 

& 
ISSUED TO SELLER 

DATE COUNTER- GUARANTEE'S 
SIGNED COPY SIGNED COPY PERFORMANCE BANK 

OF P.O. REC'D OF P.O. SEN GUARANTEE UARANTEE 
FROM FTLR A, I_-A 

BANK 

GUARANTEE 

'08-1875-21-4 

.Amendment 3 

. Amendment 4 

Bird Machine Co. 

Bird Machine Co. 

Bird Machine Co. 

3.5.1979 

21.12.1979 * 
Courier 

Signed in Dublin ** 
office 11.01.'80 

9.5.1979 

9.1.1980 
1O.1.1980 

mailed 16.1.-80 

August '79 

29.01.1980 

4.02.1980 

1.8.'79 

29.01.1980 

8.02.1980 

By Courier 

By Courier 

!08-1875-22-1 

Amendment 3 

Eimco Process Mach. 
Division. 

Efmco Process Mach. 

3.5.1979 

Signed in Dublin ** 

office i1.O1.180 

9.5.1979 

mailed 16.1.'80 

18.6.179 

8.4.1980 

1.8.179 

10.4.1980 

Courier 

i08-1875-23-2 Dorr-Oliver Inc. Signed in 
Dublin Office 
April 1979 

20.4.1979 14.5.179 1.8.'79 

tAmendment 3 Dorr-Oliyer Inc. 26.10.1979 15.11.1979 20.12.1979 21.12.1979 

Courier 



1" . - A.P.c.. 
'-R '-IASE ORDER STATUS REPORT Page _of 

ATTACHMENT O.85 

DATE SIGNED P.O. DATE COUNTER- GUARANTEE'S _ _ 

t PURCHASE 
DATE P.O. 
SENT TO A.P.C. 

RET'D FROM A.P.C. 
& 

SIGNED COPY SIGNED COPY PERFOMANCE 
OF P.O. REC'D OF P.O. SEMGUARANTEE 

BANK 
-UARANTEE 

BANK 
GUARANTEE 

ORDER NO. NAME OF SELLER FOR SIGNING ISSUED TO SELLER EPOv qFLLPR R IW I T? I9;'k r9 REMARKS 

08-1875-25-1 Allis-Chalmers 15.6.1979 20.6.1979 3.10.1979 5.10. '79 Hand Carried to 

A.P.C. by M.E. 

;Amendment 2 Allis-Chalmers 3.10.1979 16.10.1979 5.10.'79 Telex from APC 

3 Allis-Chalmers 11.3.1980 * 25.3.1980 15.4.1980 25.4.1980 
(courier to 

Seller) 

Courier ** 27.3.1980 

4 Allis-Chalmers 25.3.1980 * 8.4.1980 
Courier ** 9.4.1980 35.4.1980 25.4.198a 

5 " 12.3.81 ** 20.3.1981 20.3.1981 2A .1981 
by Courier 

08-1875-29-1 Precismeca S.A. 9.7.1979 25.7.1979 21.9.'79 25.9.179 Hand carried to 
MAendment 2 Precismeca S.A. 5.9.'80 * 25.9.1980 A.P.Co 

Courier * 26.9.1980 14.10.'80 17.10.80 
Courier. Courier 

08-1875-29-2 Freid Krupp Gmbh By courier to 

(Draft Purchase Order) Seller 20.12.1979 

08-1875-29-2 Fried Krupp Gmbh 25.01.1980 * Returned 12/2/80 20.2.1980 21.2.1980 
Courier * Courier 14/2/80 Courier 

,Amendment 2 Fried Krupp Gmbh 12.5.1980 ' 29.5.1980 23.6.1980 27.6.1980 
Courier 
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ATACHENT**-SEL M <:CHASE OROER STkJS"R"OIWT C, Paige of 

ATTACHMENT NOA86 

DATE SIGNED P.O. DATE COUNTER- GUARANTEE'S'
 
DATE P.O.. RET D FROM A.P.C. SIGNED COPY 
 SIGNE15 COPY PERFORMANCE BANK BANK
PURCHASE 
 SENT TO AP.C. & 
 OF P.O. REC'D.OF P.O. SEM GUARANTEE GUARANTEE GUARANTEE
ORDER NO. NAME OF SELLER' FOR SIGNTNG ISSUED TO SELLF'R FROM qFTLER T AP.r: . ' AZ 1 ..M-R REMARKS 

08-o875-29-2 Fried Krupp GMPH :22nd.July 1980 
 * 9.9.1980 15.9.1980 16.9.1980 
Amendment 
 Hand Carried Courier 
 i
 

9.9.1980 (F.K.) 
 I 
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SSELMk dCHASE ORDER-STATUS REPORT Page of 

. 

ATTACHMENT NO.& 6 

PURCHASE 
ORDER NO. NAME OF SELLER 

DATE P.O. 
SENT TO A.P.C. 
FOR SIGNING 

DATE SIGNED P.O. 
RET'D FROM A.P.C. 

& 
ISSUED TO SELLER 

DATE COUNTER- GUARANTEE'S 
SIGNED COPY SIGNED COPY PERFORMANCE BANK 
OF P.O. REC'D.OF P.O. SEM GUARANTEE ^-UARANTEE 
FROM qFLLPR TO A.P.C. POR 101 . ". l1 

BANK 
GUARANTEE 
.m 2, ..9 RM 

: 

'08-1875-34-1 Pfister Waagen Gmbh 11.6.1979 12.6.1979 25.9.1979 27.9.179 

Amendment 2 Pfister Waagen Gmbh 9.7.1979 25.7.1979 25.9.1979 27.9.'79 

Amendment 3 Pfister Waagen Gmbh Signed in Dublin ** mailed 16.1.'80 
Office 11.O1.'80 

4.02.1980 8.02.1980 By Courier F 

08-1875-39-1 Rahco Disc Inc. Signed in 
Washington 
Sept.13th.'79 

Issued to Seller 
at meeting in 
Washington 

13.9.1979 20.9.'79 

Amendment 1 

A=endment 2 

08-1875-39-3 

Amendment 2 

Rahco Disc Inc. 

Rabco Disc Inc. 

GPE Teo Ltd. 

GPE Teo Ltd. 

12.9.1980 kmendments 1 & 2 sent to 
Courier. kPC by couri r 14.5.1981 
7.11.1980 Hand 5.12.1980 

Carried (MMF) Amendts., 1 & 2 rec d from APC 13., .81 
issued to Vendor by courier 13.4.8: for signatureHand carried 8.10.1979 12.10.1979 18.10.179 

to APC by DG 

Signed in Dublin ** mailed 16.1.'80 31.01.1980 1.02.'80 
Office 11.01.'80 

***Afend-.ents l& 
2 re-issued to 
AK-2nd April 1981 
by courier to be 
re-signed 

By Courier 



kPC 
, 

-
t SELLR 

ATTACHMENT KNO.6
 

PURCHASE 

ORD=R NO. NAME OF SELV R 


O8-1875-39-4 Rahco Disc. InI. 

08-1875-39-4-


* 	 1 tahco DISC Inc., 
Amendment No. 1 

Amendment No. 2 


08-1875-39-5 Rahco DISC 


DATE P,O. 


SENT TO A.P.C. 
FOR SIGNTNG 

Signed in
 
Amman Jordan 

18.1.1981 


4.3.1981 


2.4.1981 


7th May, 1981 


b13th 

by Courier 

p.o. re-issued-

hand carried by
 

Rahco personnel
 
to APC-15.5.1981
 

'PURCHASE OROER 

DATE SICVED P.O. 

RET'D FROM A.P.C. 


& 

ISSUED TO SELLFR 


Signed in Amman
 
18.1.1981 


P.O. to Seller 

By Hand (KB) 

26.2.1981
 

13.4.1981 by
 
courier to Rahco
 
same date.
 
Signed in AMMAN
 
by both parties
 
retd. 2.6.81
 

Ret'd by courier
 
May, 1981­

issued to Rahco
 

14th may 1981at 
lerrion House. 

STATUS REPORT Page of 

DATE COUNTER- GUARANTEE'S 
SIGNED COPY SIGNED 'COPY PERFOPNANCE BANK 

OF P.O. REC'D OF P.O. SENIGUARANTEE :UARANTEE 
FROM S L R M AP.r r IO- M V;' 

BANK 

GUARANTZE 
R MARWK q 

-27.1.1981 

11.3.1981 already 
issued 

1 ' 
! 	 * 



SELLER ~A.PoCo 
CHASE OROER STAIUS REPORT ,.. Page of 

ATTACHMENT 1.8. 6 

PURCHASE 
ORDER NO. NAME OF SELLER 

DATE P.O. 
SENT TO A.P.C. 
FOR SIGNING 

DATE SIGNED P.O. 
R-ET'D FROM A.P.C. 

& 
ISSUED TO SELLER 

DATE COUNTER- GUARANTEE'S 
SIGNED COPY SIGNED COPY PERFORMANCE BANK 
OF P.O. REC'D OF P.O. SENIGUARANTEE GUARANTEE 
FROM qELLER TO A.PC_ MR In o **,rn 1 

BANK 
GUARANTEE 

, vrvAxw 

!08-1875-40-6 Worthington-Simpson 

Ltd. 

3.5.1979 9.5.1979 18.5.1979 29.6.1979 

.08-1875-58-2 

* 

'Amendment 2 

Amendment 3 

Ward Brothers (Sher-

Burn) Ltd. 

Ward Brothers. 

Ward Brothers 

9.7.1979 

Signed in Dublin 
Office 11.01.'80 

5.11.1980 
Courier** 

25.7.1979 

"mailed 16.1.'80 

* 12.1.1981 
13.1.1981 

8.8.1979 

25.01.1980 

2.2.1981 

23.8.1979 

28.01.1980 

3.2.1981 

Mailed, to PC 

!08-1875-64-15 

.088-1875-64-15 

Amendment 2 

Amendment 3 

Foxboro-Yoxall Ltd. 

Foxboro-Yoxall Ltd., 

Foxboro-Yoxall Ltd., 

22.6.1979 

14.11.80 

Courier 

15.5.1981 

by courier 

(1) 25.7.1979 
(2) 20.8.1979 

* 23.11.1980 

"'25.11.1980 

Hand Carried 
25.5.1981 

21.9.1979 

1.12.1980 

25.6.81 

21.9.1979 

1.12.1980 

Courier 

30.6.81 
by courier: 



* 	 " A.P.C. 
-

8.6ATTACH14ENT NJO. 

PURCASE 

ORDER NO. NAME OF qELLER 


08-1875-64-45 Fisher Controls Ltd. 


Amendment 3 Fisher Controls 


Amendment 4 Fisher Controls 


Amendment 5 Fisher Controls 

:08-1875-65-4 Westinghouse Electric 


08-1875-65-4
 
Amendment 2 Westinghouse Electric 


DATE P1O. 

SENT TO A.P.C. 

FOR SIGNTNG 


9.7.1979 


By Courier 


13.11.1979 


'Amendment 3 Westinghouse Electric By Courier 

27.3.1980 

Amendment 4 Westinghouse Electric By Courier 
26.9.1980 

'Amendment5 Westinghouse Electric 25.11.1980 
Courier 

,CHASE.. AI.uE ORDER 	 STATUS REPORT ".; Page of 

D).TE SIGNED P.O. 
RET'D FROM A.P.C. 

& 
ISSUED TO SFL * 

25.7.1979 


* 	 4.12.1979 

Courier 4.12.79 

Signed in Dublin *, mailed 16.1.'80
 
Office 11.01. '80 
24.4.81 by 
Courier 


By Courier 


13.11.1979 


Signed in 

Dublin Office 

10.1.1980
 

ssued to seller 

.4.1981 


* 4.12.1979 

Courier 5.12.:979 

Signed in Dublin
 
Office 10.1.80 


9.4.1880 

* 11.4.1980 

* 13.10.1980 
**14.10.1980 

Courier
 

* 8.12.1980 
* 12.12.1980
 

DATE COUNTER- GUARANTEE'S 
SIGNED COPY SIGNED COPY PERFOPXALNCE BANK BANK 
OF P.O. REC'D.OF P.O. SEM GUARANTEE GUARANTEE GUARANTE.7 
PPO.M TO A.D.C.... I. . M 1 ';4k ... I . 

2.01.1980
 

2.O1.180
 

Courier 

llth May '81 	 14.5.1981
 

by courier
 

10.1.1980 	 11.1.1980
 

10.1.1980
1 11.1.1980
 

22.4.1981 25.4.1981 

22.41981 25.4,1981: 

22.4.1981 25.4.1981
 

http:REC'D.OF


" =.A.P.C. 

( :HASE ORDER STATUS REPRT ?Page, of 

ATTACHMENT NO.&5 

DATE SIGNED P.O. 
 DATE COUNTER- GUARANTEE'S 
DATE P.O. RET'D FROM A.P.C. SIGD COPY SIGNED COPY PERFOMANCE BANK BANK

PURCHASE 
 SENT TO A.P.C. & 
 OF P.O. REC'D OF P.O. SEN GUARANTEE SUARANTEE GUARANTEE

ORDER NO. NAME OF SELLER FOR SIGNING ISSUED TO SwLLER 
 FROM RFLLPR TO A.P.r- R IM 3n5I 3q n R-vMAPK 

08-1875-23-3 Krebs Engineers Int 30.4.180 * 14.5.1980 27.5.1980 28.6.1980 
by Courier ** 15.5.1980 

By Courier 

08-1875-64-44 Telectron Instrumenta ion 
Systems Ltd. 9.5.1980 * 23rd. 1May 1980 ,17th.June '80 18th.June 8C 

Courier. ** 29th..Xay 1980 



ATTACH14EUT 

PURCHASE 
ORDER NO. 

08-1875-64­0 

65 

iO. 5 

NAME OF SELLFR 

A. Hacklow-Smith 

DATE P.O. 

SENT TO A.P.C. 
FOR SIGNING 

issued to APC 

by courier 

?)UR:HASE ORDER STATUS REPORT 

DATE SIGNED P.O. DAECUT--GUARANTEE'S 
RET'D FROM A.P.C. SIGNED COPY SIGNED COPY PERFORmANCE 

& OF P.O. REC'D.OF P.O. SEN GUARANTEE 
ISSUED TO SELTYR FPOM SFLLFR TOP . . flD 

received fro'APC 

13th May 1981, 
issudd to Macklow 
Smith 14.5.1981 

BANK 

GUARANTEE 
Ei 

Page of 

BANK 

GUARANTEE 
9 RM.R'vIn 

08-1875-83-2 Craelius Co., 11.6.1981 

p 

K> 


