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Picture 1. Auditorium under construction 

Picture 2. I-bst Ha:r'Vost Latura tory unlk;"r' cL)n~,tr'uction 
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Picture 3. Mechanical Storehouse 

Picture'!. Installing '~teel reinforcement tm' drying floar 
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Pid-ture 5. Drying floar', ready lor' use 
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Picture' 7. Workshop 

Picture 8. Equipment warehouse 
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picture 9. Creen House and Utilit·ie~; l1uilding 
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EXECUTIVE SUMMARY 

As of September 1983 the project had eKisted for three years calculated 

from signing of the loan agreeIll2Ilt 29 September 1980. T\1e GOI "counterpart 

ftmd" was available beginning 1 April 1981, If calculated from ftmding 

availability, project activities really have proceeded for only two and 

a half years. 

Project Goals are to in=ease research capability and spread the agri 

cultural research network as appropriate, to regional agro-ecology in 

Kalimantan, Sulawesi, ,Maluku, NIT, Bali and West Java. +'0 achieve these 

goals, project activities have been fonnulated for 19 locations which 

cover construction of physical facilities. the procut"eIIl2Ilt of laboratory, 

field, library and infonration equipiralt, training of research staff and 

technical assistance. 

,The stages passed for construction of physical facilities begin with land 

certifications, construction planning and physical construction. 

Activities funded by the Republic of Indonesia are recor~d in the Project 

Operational Plans for budget years 1981/1982, ,1982/~983 and 1983/1984. 

Though activities have not yet reached their fixed targets. results 

achieved are quite pOsitive. Of 19 locations, seven are certified: for 

food crop research in Bogor, Banjarbaru, Handil Manarap, Lenpake, Makariki, 

for livestock research at 'Banjarbaru and for industrial crop research at 

Makariki: Three locations are in the process of land acquisition (Simpang-

l'bntrado. Selakau and Lili). 

- i -
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In the construction area, the principal contract was signed 17 September 

1981 with three design consultants, PT. Encona for Region I, PT. Ciriajasa 

for Region II and PT. Team-4 for Region III. Up to the present only one 

location has been built, Bogor Research Institute for Food Crops (BORIF) 

Phase 1. Three locations, BORIF Phase II, Banjarbaru Institute for Food 

crops~ (BARIF) Phase I and Maros Research Institute for Food Crops (KlRIF) I 
Phase I will be built in the near future, after receiving State Secretar~at 

concurrence in recomnended contractors. Meanwhile, tender documents are 

be:ing prepared for nine locations, for food crops research at Banjarbaru, 

Lenpake, Unit Tatas, Maros, Lanrang and Kalasey; f= forestry research at 

Samarinda and for industrial crops research at Sinpang Montrado and 

Makariki. 

Proctrrerrent of laboratory, field, information and library equiP=lt funded 

by the loan will be inpl~ted by a Procurement Service Agent <,PSA). 

The PSA Selection Team has recomnended COIlIlel Brothers Corrpany as the 

winn:i.pg bidder. A decision is still awaited from the State Secretariat. 

This equiP=lt pro=El!leIlt wi1l be done in stages, in accordance with 

conpletion of construction. Seventy-one vehicles have already been procUred 

illlder the'loan, consist:ing of 44 CJ-7s, 19 J-20 pickups and 8 Luv pickups. 

From development funds two 1iqlden Gemini seruins were also procured in 1982. 

Up ·to the present 13 expert staff from Resourc~s ManagEl!leIlt International 

have been active, with three assigned to, the project center, two at BORIF, 

three at MARIF, three at M)RIF and two at the Bogor Research Institute for 

Iriland Fisheries. Sixty-three research staf~ have been sent for sbort term 

- ii -
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training in various countries including the United States, Mexico, 

the Philippines, Turkey, Taiwan and Thailand. 

Because available GO! funds are very limited, it has been recormJeIlded that 

USAID revise the construction funding ratio of the GOI' and USAID from 

57%:43% (GOI:USAID) to 35%:65%. 

Until now the GOI/USAID ratio of 60:40 calculated in' the developm:mt 

budget (DIP) (1981/1982, 1982/1983 and 1983/1984) has been outside of costs 

for planning, supervision and project management of 10 - 13%. However, 

these costs can· not be separated in constructi{)!1.. For this reason a revision 

in these costs has been reccmnended for the 1983/1984 ·DIP vrl.th the co=ect 

assumption, so as to provide a GOI proportion of 60% .. 

A nodification and perfection of project organization is needed, both at the 

project center and in the regions, for completion of tasks, for the next two 

years, ·because the challenge is great. Within the next two years, physical 

. facilities vrl.ll be developed in nine locations, from planning to corrpletion 

of construction: Meanwhile, the construction underway in ten locations· needs 

.to be nonitored I1Dre intensively. Appointmeht of the PSA and the realization 

of .all laboratory, field, information and library equipm:mt needs to get 

fullest attention. 

ts. - iii -
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1. PROJEcr PREPARATION. 

In September 1980 the l\gency for l\gricu1=a1 Research and Development 

(MRD) and USAID agreed to cooperative Proj~~t Document for the Applied 

l\gricult:].rral Research Project 497-0302. The fmding agrearent for the loan 

(Loan 497-T-064) was signed 29 September 1980 and the grant agreanent 

(Grant 497-0302) was signed 15 December 1980. 

The guide for project imp1anentation is the Detailed Irnplarentation Plan 
. . 

Document completed 24 D~cember 1980. A Project Irnplarentation Unit (PIU) 

was formed to assure coordination, integration and synchronization aIlIJDg 
. . 

the research centers and to facilitate Project monitoring and supervision. 

The loan agrearent (497-T-064) was agreed to by the Minister of Justice 

l~ October 1980, while BAPPENAS (National Plarrrtll'.g P,gency) agreed to it 

2-3 December 1980. The Detailed Irnplerrentation Plan was concurred in by 

BAPPENAS on 24 December 1980. 

With fulfillment of all required conditions as sta~ed above, USAID on 

15 January 1981 finally agreed to beginning. use of loan and grant funds. 

Meanwhile rupiah requirements of the GOI began to be available in DIPs 

of budget years 1981/1982, 1982/1983 and 1983/1984. 

As guidance in implernenting'"physical and financial activities from 

development funds, Project Operational Pl.ans V?ere fonnulated for the three 

budget years. In addition, the Project Lea~r has also issued several 

Decision Letters. 

II 
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II. P LAN N I N G. 

A. Project Goals. 

The Applied Agricultural Research Project aims to increase research 

capability and to broaden the research net=rk in accordance with the agro 

climatic regions of West Java, Bali, KalinEntan, Sulawesi, Maluku and 

East Nusa Tenggara, through construction of physical facilities, 

procurement of equipment, staff training and technical assistance. 

In accordance with the above goals, basic Project activities cover 

1. Supply of physical facilities in the ,form of buildings offices, 

laboratories, green houses, screen cages and ~er:imental farms. 

2. Supply of equipment facilities, Office, laboratory, field, information, 

COIlI!IllIlications and library and other agricultural instruments. 

3. Increase capability of researchers tbrough short term training, both 

foreign and domestic. 

4. Bring long term and short term specialists 'in accordance with need t9 

help in fornulating and irrplementine urgently needed projects of research 

in c()[!I!IJdities and other, fields. 

B.'Project Organization. 

Organization of the Applied Agricultural Research Project (MRP) in budget 

year 1983/1984 was based on the Decision Letter (SD) of the MRP Project 

" 
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leader number SIC 182/P4U/4/1983 of 26 April 1983 regard:irJg.: basic tasks, 

organizational functions, project procedures and personnel. 

In principle the 198311984 organization does not differ frafuvg~e1982/1983 

and 1981/1982; there is a leadership element, staff element, l:ine elero.ent 

and regional ccordinators as appear in the enclosed chart (enclosure 1). 

Nevertheless it should be noted that in any organization, it is the human 

factor which is most important and determinant, since other factors like 

money, materials, equipment:, work trethods, t~, etc., can only provide 

advantage if· the humans in the organization are a force of movement toward 

achievement of the goals detennined. 

C. Project Budget. 

FUnds available to implement the project originate from the USAID loan and 

grant, and GOl funds as counterpart rupiah. For that purpose the GOl has 

signed agreements for '~ Loan number 497-T-064" and "AID Project number 

497-0302". 

The plarmed armunts of project funds are as follows < 

-'. Loan US $ 18,900,000 

-. Grant 6,500,000 + $ 500,000*) 

-. 'GOl 17,345,000 

Total US $ 42,745,000 

*) For "Collaborative Re'search Activities" • 
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Loan funds are used for building of research facilities, procurement 

of laboratory, field, cOllIllUllication and library equipment, vehicle 

procur~t and short term tra:ining of lIARD researchers and staff. 

Grant funds are used for funding ~ong term and short term specialist staff 

and for "collaborative research" activities. GOl funds are put :in the 

Development Budget/ DIP beginning with budget year 1981/1982 Rp. 1.2 

billion, 1982/1983 Rp. 1. 74 billion and budget'year 1983/1984 Rp. 1.532 

billion. These development funds are used for land acquisition, procurement 

,of office equipment; vehicle procurement, const=tion, short term tr<t:in:ing, .. .. 

project management, etc. 

The schedule for the, use of loan, grant and GOl funds is f01.md :in the 

Detaile'd Implementation Plan. Details of fund allocation are as follows 

page 5 
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Category Allocation USAID GOI 
(l000 US$) Am::nmt .% 1inPlmt % 

(1000 US$) (l000 US$) 

1. Technical Assistance 5,217 4,817 92.33 400 7.67 

2. Construction 13,128 5,700 43.42 7,428 56.58 
-

3. Farm Development 3,166 - 0.00 3,166 100.00 

4. Laboratory Equipment 2,800 2,442 87.21 358 12.79 

5. Field Equiprrent 1,824 1,824 100.00 - 0.00 

6. InfornBtion Equipment 1,434 1,067 74.41 ,367 25.59 . 
7. Vehicles 1,323 1,017 76.87 306 23.13 

8. Training 1,831 1,339 73.13 492 ,26.87 

30,723 18,206 59.26 12,517 40.74 

Contingency (± 10%) 3,073 1,821 1,252 

Inflation (± 30%) 8,949 5,373 3,576 

Tot a 1 42,745 25,400 17,345 
, ' 

As Continuing action for utilization of the consultant won by RMI for 
, ' 

helping in the management ,of technical assistance and training ,based on 

the letter of agreement or the Minister of Agriculture dated 10 March 1982 

No. 198/Mentan/III/1982, the'required funds ,made available for local costs 

each year are as follows (in thousands) : 
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Year I Rp. 209,747,. Year II Rp. 401,217, Year III Rp. 341,998, 

Year IV Rp1 214,978 for a total of Rp. 1,167,940. 

With further regard to annual plans for budget allocation, both grant, loan 

and 001 constributions, they are as follows : 

'. 
US $ 1000 

USAID 
Year Loan G.O.I Total· 

Grant 
( FX ) ( Ie ) 

1980/1981 - - 22 ' - 20 

1981/1982 1,2~7 - 180 1,510 2,98'7 

1982/1983 3,430 - 965 1,435 5,830 

1983/1984 3,348 2,517 1,815 5,080 12,760 

1984/1985 287 1,93Ei 1,565 3,~48 7,636 

1985/1986 187 387 270 644 .. . 1,488 

8,549 4,840 4,817 12,517 30,723 

Contingency (± 10%) 855 '484 482 ' 1,252 3,073 

Inflation (± 30%) 2,728 1,444. 1,201 3,576 . 8,949 
... 

Tot a 1 : 12,132 6,768 6,5dO 17,345 42;745 
-
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D. PRO C E D U RES. 

Procedm:es and administration of foreign loans or grants in implementing 

the State Revenue and Expenditure are regulated by Decree of the GOl 

Minister of Finance No. 395/KMI.012/1979 of 14 September 1979 in addition 

to applicable USAID regulations. 

For the development budget, regulations are by Presidential Decree 14A of 

1980, Presidential Decree 18 of 1981 and other regulations as a guide to 

inplementation. For orderly administration, AAFJ! has issued project ~rk 

procedures found in articles 35, 36 and 37 of the AAFJ! Project Leader's 

decision letter 182/P4U/4/1983 of 26 April 1983, which includes the 

following : 

1. In implementing project tasks, all project organization elements ar'd 

obliged to apply coordination, integration and synchronization, both 

.' within the project and am::mg ~:i:king lID.its in accordance with their 

tasks. ~s in particularly required because very few of the proj~ct I ~. , I \bz.-.t l?~) staff are full t:ilrers. 
, ~.-
, 2. The Secretary, Treasm:er, P3' s (Assistant Project Leader) and Regional 

I Coordinators are obliged to lead, gmde, and provide coordination in 

:. task inpleffientation by their assistants. 

3. :. The Project Leader can form a comnittee 0". team to impleroerit .special 

tasks. 

1 
•• . 

:1 
/' 
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E. InplenEntation Guidance. 

For administrative orru.r in inplementing AARP in 1983/1984 several 

project inplernentation guides have been issued which are' contained in 

17 Decision Letters and attachments of the AARP Project Leader (see 

enclosure 2 a). 

In addition to these, 17 Decision Letters of the Project Leader, in 

administrative order the project also has a relationship with guidance/ 

regulations issued by AARD and by offices outside of AARD. 

ts. 
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III. IMPLEMENTATION . 

A. PROJEcr INPUTS. 

1. Project Persormel. 

Dtll:ing the three years of :irrpleIll2Iltation, AARP has undergone organizational 

developm=nts with changes in the Project Secretary., Regional Coordinators !' 

Assistant .Proj ect Leaders (P3) and the addition of a land P3 whose functions 

originally were included with those of the P3 for construction and " 

exper:iJrental farms. 

H. Achred Abdullah B.Sc replaced Ir. Budhoyo Sukotjo as Project Leader on 

2 June 1982. Drs. Widadi replaced Ir.· H. Noorsyarnsi as Project Secretary, 

Dr. B.H. Siwi replaced Dr. Ir. M. Iman as Region I Coordinator and 

Dr .. Ir. Farid Bahar replaced Ir. Hasanuddin M. Sc as Region III Coordinator. 

Replacement of Assistant Project Leaders , 

Construction P3 M. Sirdan M.Sc replaced by Ir. H. Noorsyamsi; Monitoring 

P3 Sofyan M.Sc by Ir. Hafni Zahara; P3 for Staff Tra:i.n:i.ng and Developnent 

Drs. Hidadi by M. Sirdan M.Sc. Incumbents of these project organization 

structural positions are found in enc1ostn:e 1. 

In -addition to these Assistant Project Lead~ Project Executors (P2) 

and Assi.stant Executors have also been appointed. 

;. 
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The basic tasks, fmctions and obligations of these project inplementers 

were stipulated in the Decision Letter of the Project Leader number 

182/P4U/4/1983 dated 26 April 1983 (enclosure 3). Nevertheless, 

implementation has not been SlIDoth because the Assistant Project Leaders, 

Executors and Assistants are part time staff, still burdened with 

structural tasks. 

2. Lan d. 

Acquisition of land is planned for 19 locations covering a total of 

1,339.6 hectares for 'the development of research institutes, research 

substations and experimental fanns within MRD. Costs of land acquis,ition 

are borne totally by the G01. 

To accelerate land acquisition the Project Leader has issued Decision 

Letter No. 29/P4U/ll/82 dated 19 November 1982, regarding the tasks, 

obligations and responsibilities of regional coordinators in land 

acquisition. 

Acquisition and certification of land re'Luires quite a long time. Stages 

of land acquisition and certification can be seen in enclosure 4. 

~tinlJO.US, follow up is implemented with local goverrnnent and agraria 

offices for land which has not yet been acquix'ed and certificated. 'For 

land acquisition at Sinpang Montrado and' Selakau we have received note 

on a price estimate from Project elements, Agraria and the Goverrnnent of 
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Kabupaten Singkawang, West Kal:iImntan. Payment to and release of rights 

from the land cultivators/ owner can be completed by the end of 

October 1983. 

To complete land acquisition at Kupang, NIT, the Head of AAPJ)' aCcOOPanied 

by the N>RP Project Leader and Acting Chief Agricultural Officer of USAID 

made an official trip'to Kupang, Kunlol and Lili 5-7 September 1983. 

During this trip meetings were held with the Governor of NIT, his staff 

and the the head of the Provincial Planning Office. The conclusions from 

this survey and meetings were that the establishment' of a Substation. for 

Livestock Research will utilize lar).d at the site of a senior high school 

for livestock, while the Substation for Food Crops, Research will be 

established at Oesao. In this matter the Governor will help to speed the 

land acquiSition While implementation is delegated to the head of the NIT 

Agriculture Office. The NIT Governor agreed to complete the land acquisition 

, at the latest by the end of 1983. If not completed, the funds will be 

trasferred because it will no longer be possible to use them in NIT 

(enclosure 20). 

The allocation and expe!?-di~e of funds for the pro=ement, acquisition 

and certification of these lands are as follows 

page'12 
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Budget year 

1981/1982 

)..982/1983 

1983/1984 

Tot it 1 

Allocation (DIP) 

(Rp. 1000) 

298',000 

15,000 

25,000 

~ 238,000 

3. Construction Planning. 

Expenditure 

(Rp. 1000) 

198,$71 

13,295 

211,666 

(62.62) 

- 12 -

Remsrks 

For 19 sites 

totalling 

1,339.6 hectares. 

For forestry 

research at 

Sarnarinda, 

3 hectares. 

For 1 hectare, 

additional land 

for forestry 

research at 

Samarinda . 

Construction plarming covers the work of canpiling the plan for recruiting 

and allocation of staff; collecting field, envirornnental and soil reseach 

II 
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(simple) data, site plann:il1g, preplanning, drawing designs, specifications 

and preparation of teclmical and administrative conditions (tender 

docunent), tmtil ready for tender, providing clarificat:i,on on the 

implementation of physical construction, compiling implementation 

documents and executing periodic supervision of ~ivil works.- Of preparation 

of construction plans and tender documents :in Reg,ions I, II, and III, the 

following have been appointed : 

1. PT. Enoona for Region I; Bogor and West Kal:imantan. 

2. PT. C1:dajasa for Region II; South, Central and East 'Kal:imm.tan. 

3. PT. Team-4 for Region III; South and NorthSulawesi, Maluku and East 

Nusa Tenggara. 

Construction planning requires topographical maps, drawing of ,which is 

prioritized by the sit~s which will be cons~~ed quickly, Le. Simpang 
" ..... ~\~ '!< ..s II~ 

Montrado, Unit Tata:" Lanp~, Lanrang, Kalasey, Mariri, Bontobili, 

Jenepanto and Makariki. Irq::>lementation is entrusted to planning consultants 

with cooperation with regional offices. From the 1981/1982 budget, funds' 

were available for topographical mapping and site planning for BORIF 

Phase I, Nusa Tenggara Timur, Unit Tatas and Lanpake. From the 1982/1983 
, , 

budget, funds were available for land leveling at BORIF Phase II, and 

topographical naps and site developemnt for BllR:IF and MJRIF' From the 

1983/1984 budget, funds were available for topographical napping and site 

development for Simpang Mon~ado, Banjarbaru, Unit Tatas, Lanpake, 

Makariki, Lanrang and Kalruiey'. Soil testing is also required at Lanrang, 

Makariki and Handil Manarap. 
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The development budget (DIP) allocations for 1981/1982, 1982/1983 and 

1983/1984 as will as the expenditures for planning, supervision and 

project management and funding for topography and site developrnfnt up to 

SeptEnber 1983 are as follows 

Construction Planning, TopograpbJ, Fencing and 

Budget y~ Supervision etc. Site Development 

( x 1000 R ) ( x 1000 Rp ) 

.. DIP allocation Expenditure DIP allocation Expenditure 

.1~81/1982 47,000 45,190 114,844 86,897 

1982/1983 193,246 347 ., 129,945 -
1983/1984 183,027 - 143,985 -

Tot a'l : 423,273 45,537 388,774 86,897 

. 'page'IS 
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Budget year 1981/1982 funds for planned construction for BORIF Phase I 

are detailed as follows 

Bogar Research 

Institute for 

, Food Crops 

Phase I Paket I 

Paket II 

II 

Type 

Construction 

Site Preparation 

A11di toriurn 

Post Harvest Lab. 

Germ Plasm'Lab. 

"Drying Floor 

Utilities 

Site Preparation 

General Storage 

MechaniC91 Storage 

Area 

(M2) 

700 

900 

540 

1.500 

270 

900 

Fertilizer Storage 324 

Workshop 900 

Green House 844 

Utilities 

Grand Total 

Planned, Construction 

Costs according to 

Contract 

'5.445.825 

148.448,595 

71.426.370 

54.061.793 

24.770.093 

98.843.054 

402.995.000 

3.552.309 

26.907,674 

72.623.261 

26.620.956 

74.368.885 

147.690.401 

34.759.796 

383.503.000 

786.498.000 
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Budget year 1982/1983 funds allocated for planned construction are 

as follows : 

Institute Type expenditure Area Estimated Construetion 
(H2) Costs (Rp) *) 

-
BORIF Phase II - Laboratory 1535 405.000.000 

- Green House 210 277.607.500 

To t,a 1 682.607.500 

BARIF Phase I - Administration 

1 lluilding 140 425.996.140 

- Laboratory 1550 

- 1 House type 
120 120 

- 3 Houses type 
70 210 > 123.121. 360 

- 4 Houses typ'e 
50 200 

- 9 Houses type 
36 324 

To t a ' 549.117.500 

MORIF Phase I - Laboratory 2050 436.583.000 . 
- Green House 489 } 136.372.000 
- Drying Floor 800 

Tot a 1 572.955.000 

Grand Total ,1.804.680.000 

*) Not including costs of planning, 'supervision and project management. 

) , 
II 
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At this time, tender documents are being prepa~ed for budget year 

. \' 
1983/1984 p1annea construction. These plapfs are as follows : 

Office and Type construction 

Location 

1 2 

Industrial Crops Stations 

Simpang Hontrado 

Hakariki 

Food 'Crops Institute 

Banjarbaru Phase II 

Laboratory and 

Green House 

- Storage 

,- Drying Floor 

- Office 

House 

Laboratory and 

Green House 

Storage 

- Office 

- House 

- Green House 

- Storage 

- Drying Floor 

Office 

- House 

Area 

(H2) 

3 

150 

'360 

200 

200 

320 

125 

260 

150 

640 

540 

495 

1000 

470 

626 

Estimated 

Construction Costs 

(x 1000 Rp) *) 

4 

198.237 

177.678 

306.363 
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I 
I 1 2 3 4 

I Food Crops Sub Stations 

Lanrang - Laboratory 560 

I - Green House 200 

- House 50 138.777 

I Kalasey - Laboratory 100 

I - Green House 350 

- Drying Floor 500 

I - Library 50 

- Office 250 

I .... House 240 178.763 

I Food Crops Experimental Farms 

Lempake - Drying Floor 200 

I - Storage 200 

Office 180 

I - House 270 130.251 

I Unit Tatas - Drying Floor 200 

- Storage 150 

I - Office l20 

- House 270 10'5.017 

I Forestry Sub Station 

I 
Samarinda Forestry Offic.e 200 

I page 19 

I 
" 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I , 

II 

1 

Samarinda 

2 3 

- Forest Products 200 
office 

- House 480 

Grand Total 
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4 

131.677 

1. 366.763 

*) Not including costs of planning, super~ision and project <management. 

4. Physical Construction. 

BORIF Phase I development 1981/1982 development<funds, is composed of 

two packets. Packet I is implemented by PT. Yunawati,< and Packet II 

by PT. Jatindo Utama Satu. PT. Restu Graha Cipta i<s construction < 

supervisor for the<two packets. According to the contract the cost 

of Phase I Packet I is Rp. 492.995.000 and Packet II Rp, 383.503<.000. 

According to the contract, development funds total Rp. 471.789.800 

,and pre financing Rp. 314.599.200. 

Details are noted under plan sub headings. Phase I Packet I construc-

tion was begun in October 1982 and completion was planned for June 

1983, while<Phase I Packet II construct~on Was begun in November and 

completion was planned for June 1983. 
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The 1983/1984 DIP finances construction for BORIF Phase II, Banjarbaru 

Research Insti'tute for Food Crops Phase I and HORIF Phase I. The budget 

allocated from development funds is Rp. 1.082.808.000 and from pre -

financing Rp. 721.872.000. Details are noted under sub headings of 

construction plans. 

,Development of industrial crop substations at Simpang Montrado and 

Makariki, Banjarbaru Research Institute for Food Crops Phase II, food 

crop substations at Lanrang and Kalasey, food crop experimental farms 

at Unit Tatas and Lempake, and the Forestry Substation at Samarinda 

are funded from the 1983/1984 DIP. Funds allocated for this development 

are composed of Treasury funds of Rp. 820.058.000 a~d prefinancing 

of Rp. -546.705.000'. Details of funding at each location are noted in 

plan sub ,heads. 

Planned construction funding at each location is summarized as 

follows 

page 21 
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I 
., Construction Funds (x 1000 Rp) 

Year Region 
GOI ~refinancing 

I 
1981/1982 ,I BORIF 

I Phase, I 471. 898,8 314.599.200 

I! 

I III 

• 1982/1983 I BORIF 

Phase I! 409.564,5 273.043 

• II BARIF 

Phase I 329.470,5' 219.647 

I II! MORIF 343.773 229.182 

1983/1984 I Industrial 

I 
Crop Sub 
Station 

Sp. Montrado 145.055 79.295 

• II - BARIF 

Phase I! 220.445 122 .545 

I - Food,Crop 

Experimental 

• Farm, Lempake 96.700 52.100 

- FCEF, U.Tatas 78.' 393 42.007 

I - Forestry Sub-

I 
station" 

Samarinda 97.729 52.671 

I 
HI- Indus t. Crop 

Substaion, 

Nakariki. 130.579 71.071 

• 
I ,I 

'\ 
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1983/1984 ·III - Food Crop 

, 

Tot a 1 

Substation, 

Lanrang 

- Food Crop 

Substation 

Kalasey 

Region I 

Region II 

Region III 

3 

102.839 

131. 340 

1.056.160,5 

822.737,5 

708.563 

- 22 -

4 

55.511 

71. 505 

667.057,6 

488.970 

427.269 

*) {,Jill be reconnnended for USAID reimbursement after construction 

completed. 

Neither column includes planning costs. 

According to the Detailed Implement:ation Plan, funding during these 

three years· Has to pe US $ 3,37~.,000· from 'U'SAJ;D ¥,d US $ 4,098,000 

from the GOL 

In DIPs for the three years, the GOl has allocated Rp. 2,404,407,000 

or US $ 3,380,380 for construction. Under the AID loan No. 497-T-064 

the GOI provides construction prefinancing of Rp. 1,583,296,000 or 

US $ 2,222,158 Hhich later can be reimbursed by USAlD •. 
i 

, ., 

'. 
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Plans and Realization of CQnstruction Funding 

us $ 

No Funds from Detailed Implementation Plan T a to a I s 

1981/1982 1982/1983 1983/1984 

1. RI (GOI) 491.000 3.607.000 4.098.000 

2. lJSAID 160.000 400.000 2.817.000 3.377 .000 

Tot a I 651.000 400.000 6.424.000 7.475.000 

Funds 
N9 'from 

Realized in DIP allocation **) 3 year 
Tot a 1 

1981/1982 1982/1983 1983/1984 Deficit 

1. Rl (GOI) 802.466,1.732.493 ,845.421' 3.380.380 717.620 

* * * * 2. USAID 503.550 _1.1~4.995 563;613 2.222.159 1.154.841 

, Total '1.306.016 2.881'.448 ,1.409.034 5.602.539 ,1.872.461 
" ' 

, , 
*) Still'being,p.re!inartceq by GOl' 

,; 

**), ,Not included ~n fun'ding plans' 

1981/1982, 1 us $ '= Rp. 625,--

1982/1983 1 US $. = Rp _ 625,--

19.83/1984, :,1 US $ = Rp. 970,--

If viewed from the loan agreement, ~he GOl/USAlD ratio for physical 

construction is 40 ; ·60 ; and in implementation is only for f)lnding 

II 

, , 
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physical construction, not including financing of plans, supervision 

and project management. Funding which has proceeded for three DIP 

budget years, has been allocated by the Gal outside costs of 

cons~ruction. 

Rp. 323.846.000 from the 1981/1982 DIP is for development of BORIF 

Phase I Packets I and II. Rp. 202.086.000 have been expended for 

pre financing under AID loan No. 497-T-064 which later will be 

reimbursed by USAID. Up to,this report there has been no USAID 

-reimbursement. 

A DIP revision for budget year 19~3/1984 was cleared through Echelon 

I of AARD on 16 September 1983. The revision was recommended in 

connection with the modifications in standard building prices" in 

accordance with BAPPENAS (Central Planning Agency) determination 

No. 904/D.IV/4/1983 and the assumption that funds for Planning, 

supervision and project management can be- sparated from total 

construction funding. 

5. Equipment. 

An equipment master list based on recommendations from Centers/ 

Research Institutes and Central Research and Development Institutes 

has been compiled for loan funded'laboratory, field and library 

equipment procurement. 

I' 
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A meeting was held 10 - 11 March 1983 with regard to equipment 

procurement under AID Loan No. 497-T-064 which was attended by the 

Equipment Committee, the Equipment Division, the AARD Secretariat 

USAID, Hr. Viragh (USAID Bangkok Procurement Officer) as well as 

representatives of Research Institutes! Central Research and· 

Development Institutes. It was decided that procurement of laboratory, 

field and library equipment from outside the country would be delegated 

to a Procurement Service,Agent (PSA). A PSA Selection Team was formed 

by Decision Letter No. PL.l10.4l.1983 of the Head of AARD. 

lill. 

An ~ouncement to invite a PSA from the U.S. was contained in the AID 

Procurement Information Bulletin (enclosure 5). The deadline for 

receiving PSA proposals .was 15 Hay 1983 at 12.00. 

For evaluating PSA candidates, the Selection Team decided on basic 

criteria based on experience and capability (enclosure 6). 

A Negc;tiating Team was formed to negotiate with the PSA. The 'ream was 

to be joined by representatives of BAPPENAS, Bank Indonesia, the 

Directorate General of Foreign Honetacy Affairs, USAID, RMI, etc. 

In preparation for the negotiations, a technical team compiled a 

tentative list of laboratory, field and library equipment. 

According to the Detailed Implementat~on Plan, the loan was to finance 

US $ 4,283,000 while Gal was to fund US $ 725,000 for equipment 

procurement during these three years. 



,. 
:1. 
:. 
I 
I 
I 
I 
I 
I 

I I 
I 
.1 
) I 
1 
I 
I 
I 
I 
I 

- 26 -

During the three years the Gal has a'llocated DIP 'funds of 

Rp. 73,565,000 (US $ 99,608) for the procurement of office equipment 

and machinery. Of those funds Rp. 33,805,600 (US $ 54,088) have been 

expended. 

Funding plans and expenditures for eq~ipment procurement have. been as 

follows : 

Year 

1981/1982 

1982(1983 

1983(1984' 

T a tal s. 

. *) 1981/1982 

1982/1983 

'1983/1984 

.Detailed Implementation Plan _____ ~~ ____ ~. DIP -i<) 

Republic' of 
Indonesia 

369.000 

356. 000 

725.000 

1 US·$ = Rp·. 

1 u5.4 = Rp. 

1 US $ Rp. 

USAID allocation 

523.000 30.024 

2.441. 000 36.800 

2,319.000 32.784 

5.283.000 99.608 
;: 

'625,--

625,-.,-

970,--

6. V,e h i c I ~ s. 

100 US $ 

Expenditure 

RI USAID 

30.024 

24.064 

54.088 

. According to 'the Detailed Imp lementation Plan, procurement of loan 
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,funded vehicles consisted of '52 Jeeps and 32 pick-ups, while GOI was 

to fund ten trucks, three buses and 12 sedans. For this vehi'cle 

procurement 'the loan was tq provide US $ 1,017,000 and the GOI US $ 

306,000. 

In implementing the loan funded vehicle procurement, the first 

recommendation was for 26 Jeep CJ-7s and 19 J-20 pick-ups. This was 

intended to overcome a possible price rise. The second recommendation 

was' for 18 Jeep CJ-7s and eight Chevrolet Luv pick-ups, both using 

diesel fuel. 

For GOI' funded vehicle procurement, the 1981/1982 DIP allocated 

'Rp. 14,600,000 for procurement of two sedans. Hith economies applied 

by the GOI, since budget year 1982/1983 no more DIP funds have been 

available for vehicles, 

During these three years planned loan funding of vehicle procurem~nt 

was US $ 1,017,000 and GOI funding US $ 2'62,000. 

,Planned funding' and, ,expenditure~ !'or vehicle p'rocurement are as , 

,follows 

," 
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Detailed Implementation Plan Expenditure us $ 

Yea r DIP 

GOI USAID Allocation GOl USAID 

1981/1982 130,000 398,000 23,360 23,360*) 575,575 

1982/1983 88,000 299,000 201,017 

1983/19.84 44,000 320,000 

Totals 262,000 1,017 ,000 23,360 23,360 776,592 

*) 1 US $ - Rp. 625,--

For transportation of vehicles to project locations, the GOl allocated 

Rp. 18,150,000 in the 1981/1982 DIP, Rp. 12,600,000 in the 1982/1983 

DIP and Rp. 750,000 in the 1983/1984 DIP, 

Fund allncations and expenditures for transport of vehicles are as 

follows; 

Yea r 

1981/1982 

1982/1983 

1983/1984 

Totals 

" 

DIP Allocation (Rp) Expenditure (Rp) 

18.150.000 18.150.000 

12.600.000 
, 

750.000 

31.500.000 18.150.000 

http:1983/19.84


I 
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7. E?,pert Staff. 

Technical Assistance aims to help in program formulation and project 

I execution, to provide suggestions f~r building/ construction, farm 

I· 
development, train research staff, training management and in 

formulating and imj(lementing much needed research programs. 

I For managing the technical assistance AARD signed a contract of 

I 
cooperation with ](;II on 12 March 1982, with planned provision of 23 

long term experts (525 manmonths) and 24 manmonths of short term experts. 

I All of the long term experts were ,planned to arrive October 1983 at 

the latest. 

I 
One conclution of a reviel< meeting on 3 - 4 December 1982 was that plans 

I for provision of expert staff required modification in accordance 

I 
with developing requirements in the future. Ne'tr1y arriving e?pert s,!=aff 

required orientation to the programs and to the AARD organization. 

I The modifications in procurement' of long term expert ,staff as a 'result 

I 
of the second year review are found,at enclqsure 7. 

I 'The planned technical assistance budget-, according to the contract 

signed with RMI, as will as expenditures up to' September 1983 are as 

I follows : 

I page 30 
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Detailed Irnplement~tion 

Plan Contract DIP Allocation E x p 

Year Grant/USAID GOI (1000 US$) (l000 Rp) Grant/USAID 

(1000 US$) (1000 Rp) (1000 US$) 

1980/81 22 

1981/82 180 209,747 33,6 21,000 

1982/83 165 401,217 309,7 193,571 158,1 

1983/84 .1815 341,998 216,5 210 ,000 877 ,0 

To~al 952,962 559,8 424,571 1,035,1 

Note For years 1981/1982 and 1982/1983, 1 US $ = Rp. 625,--

Year 1983/1984, 1 US $ = Rp. 970,--

GOI furids are used for local costs. 

end i t u r e s 

GOr 

(1000 US$) (1000 Rp) 

33,6 21,000 

275,8 172,386 

139,4 135,257 

448,8 328,643 

w 
o 
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I 
8. Training and Development of Staff. 

I Since signing of the AARD/RMI cooperative agreement, management of 

I short term foreign training has gotten complete assistance from RHI. 

Brochures regarding training opportunities at agricultural research/ 

I education institutes have been distributed, both for the u.s. and 

I 
third countries. A training guide book was compiled, "Summary of 

, 
Short Trllining for AARP Participants in 1983/1984". 

I A master training list.has been compiled based on recommendations 

I from Centers/ Research Institutes/ Central Research and Development 

Institutes, this ~aster list being used in the selection process for 

I participant preparation. 

I The "ALIGU" test is performed to evaluate the Englis'h language 

capability of candidates for· foreign training. In 1982, 123 candidates 

I took the ALIGU test. The results were six persons reaching category I, 

I 
15 persons category II, eight persons category III and 94 persons 

. category IV. 

I In 1983, 142 candidates .took the ALIGU test. Nine persons reached 

I category I, 13 category II, 28 catego'ry III and 92 category IV. 

USAID initially used four .categories for the ALIGU test, but revised 

I this to three categories beginning with 8 August 1983. 

I 
Prioe to the revision category I meant adequate for requested training, 

c,!tegory II meant the candidate could be selected for "call forward" 

I 
I 

II 
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but needed refreshe_r t"aining in English for 4 - 12 weeks. Category 

III meant the candidate required .an English language course in 

Indone,sia for a maximum of 18 - 24 weeks. Category IV meant the 

candidate required long term English language training in Indonesia, 

and could not be recommended for training until his English had 

improved. 

After revision Category I means the candidate can be selected for all 

technical progr.ams, Category II: cannot be selected for programs in 

the U.S., but can be selected for programs in Asia, Category III 

cannot be selected for training until English language is improved 

For efficiency of funds_and energy, the ALIGU test-has been conducted 

at Banjarmasin, Ujung Pandang and Surabaya. English language courses 

have also been conducted by volunteers including the spouses: of 

expert staff at Ujung Pandang and Banjarmasin. 

According to the Detailed Implementation Plan, 167 persons (~61 person 

months) ",ere to receive short term foreign training, with ~6 persons 

(90 pe,,?on months) in 1981/1982, 81 persons (121 person months) in 

1982/1983 and 50 persons (150 person ~onths) in 1983/1984. 

The budget plan, fund allocation (DIP) and expenditures for s~ort term 

training up to Septemher 1983 are as follows : 
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Yea r 

1981/82 

1982/83 

1983/84 

Plan ( x 1000 Rp ) 

GOl USAID (Loan) 

49.375 135.000 

67.500 181.250 

129.010 348.230 

Tot a 1 245.885 664.480 

Gor 
DIP allocation 

( x lOOO Rp ) 

28.000 

>") 5.250 . 

33.250 

- 33 -

Expenditure (x 1000 Rp) 

GOl USAlD (Loan). 

28.000 

750 

28.750 

12.500 

135.000 

119.310 

266.810 

Note 1 US $ in budget years 1981/1982 and 1982/1983 = Rp. 625,--

1 US $ in budget year 1983/1984 0= Rp. 970,--

*) for departure tax etc. 
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I 
B. OUTPUTS 

I 1. Land 

I Of the 19 locations .planned for the 198'1/1~82 year, land certificates 

I 
have been obtained for seven locations, five locations for fo.od crops 

research i.e. BORIF (Kotamadya and Kabupaten), Banjarbaru, Handil 

1 Manarap, Lempake and Nakariki, one location for industrial crops 

research in Nakariki, and one location for "animal disease in Banjarbaru .. 

I The 25 Ra, at Unit Tatas for food crops research is currently government 

I 
land, while the Sudiang Mandai forestry research land certificate is 

currently in the ha~ds of BPLPP. Certificates for locations totalling 

I 346.0 Ha ·in South Sulawesi i.e. Maros (150 Ha), Lanrang (45 Ha), 

Jeneponto (30 Ha) and Lili/ Kupang (50 Ha), are still being processed. 

I Development, arrangement and completion of the above-mentioned land 

1 
certificates in included in Appendix 8. 

I 2. Construction Plan 

1 The Detailed Construction Plan for BORIF, both Phase I (1981/1982) 

Packets I and II has been completed. In addition, a topography map has 

I been made, land has been levelled and a 1650 meter fence has been 

I 
installed in Bogor. Land has been cleared at Unit Tatas, Topography 

and area development in NTT has not begun because the location is 

1 not yet fixed. 

1 
For the 1982/1983 year the construction plan and bid documents as 

well as const~uction tenders have been completed for the three regions. 

1 , 
II 
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I 
Construction "as explained to bidders in Regions II and III during 

I April, 1983. With the Government Honitary Policy of Harch 30, 1983, 

I 
the follmdng steps have been taken : 

1. Re-adjustment of the construction plan (drawing and bides materials) 

I in Regions I, II and III without decreasing building functions 

I 
within a fixed budget. 

2. Clarification of additional construction work. 

I 
I il 
! 

Tenders for the three ·regions were completed in July, 1983. Agreement 

from Sekneg concerning appointment of the winning candidates for the 

I 
three reginns will hopefully be received soon. Progress on topography 

~aps and site development in Regions I, II and III is 60%, 80% and 

I 30%, repectively. 

I 
Construction plans and bid documents for 1983/1984 for all three 

regions are being completed by planning consultants. 

I Regarding development of the Sub Research Institute for Forestry and 

Forestry Products in Samarinda, the location still needs consideration, 

I because the· topography is very steep. 

I 3. Construction 

I 1981/1982 Budget. 

I Construction Phase I Packet I of the Balittan Bogor by the contractor 

I 
I 

,I 
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PT. Jatindo Utama Satu, has been completed. Initial delivery of the 

work waS carried out in September 1983. Construction of Phase I 

Packet II of Balittan Bogor by the contractor, pT. Yu~awati which was 

to be completed May 15, 1983, was extended to October 15, 1983. This 

was due to the following : 

a. Various parts of Packet I required improvements because they did 

not fulfill technical requiremeuts. 

b. Heavy rains delayed work. 

c. Economic policies of the Government, Progress of phase I packet II 

construction of Balittan Bogor reached 70% in September 1983. 

1982/1983 Budget. 

Tenders for Regions I, II and III have been completed. Appointment of 

contractors by Echelon I and Sekneg is in progress. 

1983/1984 Budget. 

Construction for the 1983/1984 budget year is ·only at the bid document 

preparation stage by planning consultants PT. Encona for Region I, 

the Sub Research Institute for 'Industrial. Grops in Simpang Montrado 

and Selakau; PT. Ciriajasa for Region II, the Research Institute for 

Food Crops in Banjarbaru Phase II, K.P. Lempake and Unit Tatas, and 

the Sub Research Institute for Forestry· in Samarinda, and PT. Team - 4 

for ~egion II, the Sub Research Institute for Industrial Crops in 
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Hakariki and the Sub Research Institute for Food Crops in Lanrang 

and Kalasey. 

4. Equipment. 

'" '·\l~<iBased on the AID Procurement Information Bulletin announcement of 

April 15, 1983, 27 PSA proposals were received according to the 

schedule that was fixed on May 15, 1983 '(Appendix 9). 

Based on criteria that had been fixed, the higest evaluatiun marks, 

in successive order are : 

1. Connel Bros. Company 

2. Franklin Export 

3. TransCentury Corporation 

The USAID evaluation (Mr. Alan R. Rurdus and Hr. Viragh), based on the 

same criteria, .produced the same three h~ghest evaluation scores for 

the PSAS. USAID has agreed to the appointment of Connel Bros. Company 

as the winner. 

Negotiations and" initialing of the PSA dra£t contract were completed 

on July 30, 1983- although approval has not yet been obtained from 

Sekneg. Procurement is planned to be US $ 2',000,000 in st.age I, US $ 

\ 
1,500,000 in stage II and US $ 1,500,000 in stage III, within the 

period from September 1983 - September 1985. 
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One hundred percent of the 1981/1982 DIP for office equipment has 

been procured. Eighty-six percent of the 1982/1983 fund has been 

sperit for the experts office equipment, the remainder being "two 

IBN typewriters not yet received. The 1983/1984 DIP for equipment 

in Region I is still being processed, while that for Regions II and 

III will be carried out in connection with completion of 

construction. 

S. Vehicles. 

The program fund has purchased 71 vehicles, i.e. 44, CJ-7 Jeeps, 

19 J .20 pick-ups and eight Chevrolet Luv pick-ups'. Two sedans have 

been obtained from APBN funds. The plan for and distribution' of 

AARP (US AID Loan 497-T-064) vehicles can be seen in enclosure 10. 

6. Experts 

A total of 14 long term experts have signed contracts. However, oDly~ 

13 experts were, active as of September 1983. Dr. John Bolton, a Soil 

Scientist at the Research Institute for Food Crops in Banjarmasin 

resigned after two months of work. Placement of these experts is as 

follows: 3 persons in the project center, 2 persons in the Bogar 

Food Crops Research Institute, 3 persons in the Naros Food Crops ' 

Research Institute, 3 persons in the Banjarmasin Food Crops Research 

Institute and 2 persons in the Bogor and Gonda I Inland Fisheries 

Research Institutes. 
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I 
To date, the long term expert time totals 126 man months (10.5 years). 

I, 
Seven short term experts have also he en hired (total of 114 man days). 

I Projections for future experts and starting dates is included in 

:,. enclosures 11 and 12, 

~II 
In addition to assisting the Project Leader in project activities, 

the experts'have also been obliged to improve research capabilities 

I 
by organizing research plans and giving guidance in conducting research, 

organizing working papers, etc. An example of this type of activity is 

II '. I 
I 
,! I " , 
" 

the assistance of the Chief of Party in preparation for the workshop 

on Tropical Fruit, and in proposals on Rainfed Agricultural Research, 

Swamps II and others. Activities of experts in this area can be see~ 

I 

I 
in Appendix 13. 

iI 1 7. Staff Training and Development 

I Sixty-three persons (111.5 man months) have completed training in other 

countries as of September, 1983. Of these, 35 staff/ researchers have 

" I been sent to the USA, 12 to the Philippines.' l3 to Tail'an, 2 to Bangkok 

'I , 

II 
and 1 to Turkey. These participants are from the Secretariat - 4, 

GRIFG - 28, GRIAS - 2, GRIFI - 15, GRIlG - 4, GRIFO - 4, NLAS - 4 an'd 
" 

II 
i 
I I 

CAQ - 9 (See enclosure 14). 

For in country short 'term training, a tr?ining course on Agro Economic 

Research Methodology was held at the Bogor Agricultural University (IPB) 

I from September 28 - November 14, 1981. The training course was attended 

I 
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by 8 persons from Puslitbangtan, 6 from Puslitbangtri, 2 from Puslitek, 

" 

1 from Pusdatik and 3 from the Estate Crops Research Institute 

(Bogor). 

IV. F I NAN C E 

A. BUDGETS 

1. Development Budgets. 

Development budgets were included in the AARP ~lP beginning in 1981/ 

1982. Amounts allocated in the DIP, up to and including 1983/19.84' 

total Rp. 4,516,128,000 or US $ 6,353,714, with details as follows 

No Year 

1. 1981/1982 

2. 1982/198~ 

3. 1983/1984 

GOl 
Planned Funds 

( US $ ) 

1,510,000 

1,435, O~~' 

5,080,000 

Tot a 1 s 8,025,000 

DIP 
Allocation 

(000 Rp) ( US $ ) 

1.200.00p 1,920,000 

1.783.650 2.853.840 

1.532.478 1,579,874 

4.516.128 6,355,714 

Notes 

1 US $ = Rp. 625 

1 US $ = Rp.625 

1 US $ = Rp. 970 

1981/1982 Development Budgets were allocated for the following 

activities : 

page 41 
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No Activity Budget (000 Rp) % 

1. Construction Planning Topography 16·1.844 13,49 

.and Site Development· 

2. a. BORIF Construction 501.541 41,80 
(314.719,6)* 

b. Expert Building Construction 10.800 .0,90 

3. Land acquisition 298.000 24,83 

4. Equipment and machine procurement 33.365 2,78 

5. rechnical Assistance 21.000 1,75 

6. Short term in-country training 28.000 2,33 

.7. .Ambon Technical Meeting 7.500 0,63 

8. Travel 61. 690 5,14 

9. Project Administration 

(salaries/wages, report on 

vehicles, vehicle trQnsportation 

etc. ) 76.260 6,36 

Tot a 1 1. 200.000 100 

* Prefinancing (314.719,6)* 

The 1982/1983 Development Budget was· allocated for the following 

activities : 
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No Activity Budge t (000 Rp) % 

1. Cpnstruction Planning, Topography 323.192 18,IZ 

and Site Development 

2. Physical construction 1.08Z.808 ,60,71 
,(721. 872) * 

3. Land acquisition 15.000 0,84 

4. Equipment and machine procurement 23.000 1,30 

5. Tech"ical Assistance ,193.571 10,85 

6. Travel (i0. 000 3,.36 

7. Project Administration 

(salaries 7 labor, reports, 

meetings, vehicles, transportation 

etc) 86.079 4,82 

Tot a 1 L 783.650 100 

* pre financing (721. 872) * 

The 1983/198'4 'Development ~udget, was ',,'];loca't'ed for the 'foliowing , 

fl,ctiv:!.-ties • 

; . 

, 
i 

iI' 
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No Acti vity Budget (000 Rp) 

1. Site Development and Construction 327.012 

Planning 

2. Physical construction 820.058 
(546.705) * 

3. Land acquisition' 25.000 

4. Equipment and machine procure~ent 31;800 

5. Technical Assistance 210.000 

6. Travel 

7. Project Administrat.ion 

(salaries, labor, reports, 

meetings, vehicles, transportation 

etc). 

Tot a 1 

* prefinancing 

2. USAID Loan. 

44.410 

74.198 

1.532;478 
(546; 705) 1, 

- 43 -

% 

9,48 

65,46 

1,63 

2,07 

13,70 

2,90 

4,84 

100 

Loan funds planned up to and including 19.il3j,1984 totalled US $ 10,592,000 

,nth details as follows : 

page 44 
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Planned Loan Funds (000 US $) 
No Year FX LC Total 

1. 1980/1981 

2. 1981/1982 1,.297 1,297 

3. 1982/1983 3,430 3,430 

4. 1983/1984 3,348 2,517 5,865 

Tot a 1 8,075 2,517 10,592 

Loan funds from USAID are used for construction costs, procurement 

of lab, field, library and information equipment, vehicle procurement 

and foreign training of AARD staff. 

3. USAID Grant. 

USAID grant fu~ds up to 1983/1984 "ere planned to. total US $ 

2,982,000, ,nth details as follows: 

No Year Planned Grant Funds (000 us $) 

,l. 1980/1981 22 

2. 1981/1982 180 

3. 1982/1983 965 

4. 1983/1984 .1,815 + 500 * 

Tot a 1 2,982 + 500 * 

* For "collaborative research" activities. 

,I 
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These Grant funds are used for long term and shor~ term expert 

salaries. Because "collaborative research" activities cannot use loan-

funds, USAID agreed to give a grant of US $ 500,000. 

'B. EXPENDITURES 

1. Development Budgets. 

Up until September 1983, expenditures from the 1981/1982 budget have 

been Rp. 885.325,50 (73,85%) as fo11m,s : 

No 

1. 

2. 

3. 

4. 

5. 

6. 

'7. 

8. 

9. 

* 

Activity 

Construction planning, topo­
graphy etc. 

a. Construction (BORIF) 

b. Construction of experts 
building 

Land acquisition 

Equipment and machine 

Planned 
(000 Rp) 

161.844 

501. 541 
(314.719,6)* 

10.800 

298.000 

procurement 33.365 

Technicai Assistance 21.000 

Methodology of Agro-Economy 
Training 28.000 

Ambon Technical meeting 7.500 

Travel 61.690 

Project Administration 
(salaries, materials, reports, 
etc). 72.260 

Tot a 1 1j200.000 

prefinancing 

Expended 
(000 Rp) 

132.077 

324.265 
(204.086)* 

10.606 
198.371' 

198.371 

33.365 

21. 000 

28.000 

7.402 

60.009 

70.898 

885,993 

% 
Expended 

. 81,61 

64,65 

98,20 

100,00 

100,00 

100,00 

98,69 

97,27 

92,97 

'73,85 
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Expenditures from the 1981/1982 DIP h~ve not reached the target (100%) 

because construction, topography and land acquisition costs have not 

yet been paid. In order to-carry out 1981/1982 physic';'l construction, 

Rp. 204.086.000 of Bank Indonesia prefinancing was expended but 

reimbursement from USAID \,ill not be given until building is completed. 

As of September, 1983, expenditures from the 1982/1983 DIP estimates 

were Rp. 322.622.889,25 (18-,08%) as follm,s : 

No Activity Planned Expended % 
(000 Rp) (000 Rp) Expended 

l. Construction Planning etc. 323.192 10.750 3,33 

2. Physical construction 1. 082.808 0,00 
(172.872)* 

3. Land acquisition 15.000 13.295 88,64 

4. Equipment and machine 
procurement 23.000 15.040 65,39 

5. Technical Assistance 193.571 172.386 89,06 

6. Travel 60.000 ' 46.987 78,31 

7. Project Administ,ration 
(salary, materials, report, 
etc) : 86.079 64.165 74,54 -

T o tal 1.783,650 322,623 18,08 
(721. 872) * 

* prefinancing 

Low expenditures from the 1982/1983 DIP resulted because the construction 

activity was still in the process of appointing a contractor so that 

the construction budget could not be' used. 
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Other than this, construction planning costs have not been paid, 

because they are waiting agreement from the Construction Directorate. 

Expenditures of the 1983/1984 budget as of September 1983 are as 

,follows : 

No Activity Planned Expended % 
(000 Rp) (000 Rp) Expended 

1. Site Development 327.012 0,00 

2. Construction planning & 820.058 0,00 
physical construction, etc. (546.705) * 

3. Land acquisition 25.000 0,00 

4. Equipment and machine 
procurement 31.800 0,00 

5. Technical Assistance 210.000 135.257 61,41 

6. Travel 44.410 12.265 27,62 

7. Project Administration 
(salaries, materials., reports ., 
etc.) 74.198 18.414 24,68 

T o t a I 1.532.478, 165.936 (10,82) 
(546.705)* 

, ~ prefinancing 

Financial expenditures for 1983/1984'have only reached Rp.165.936.152,25 

(10,82%). These expenditures ,,,ere only for project administration costs, 

local technical assistance costs and official travel. Construction 

activities in Simpang Montrado, Banjarbaru, Lempake, Unit Tatas, 
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Samarinda, Hakariki, Lanrang and Kalasey are just at the bid 

document stage. If the physical construction begins, available funds 

""ill be, quickly absorbed, because the larg~st part of the budget is 

for construction activities. 

Continued financial and phrsical progress of the 1981/1982, 1982/1983 

and 1983/1984 DIP can b'e seen in Appendices 17" 18 and 19. 

2. USAID Loan 

As of September 30, 1983, expenditure of USAID loan funds totalled 
. r 

US $ 1,135,435 of 10,72% of the planned budget. These funds were used 

for vehicle purchase, US $ 776,592 and short cerm foreign training, 

US $ 358,843 (Appendix 18). 

3. USAID Grant 

Expenditure of USAID grant funds totals US $ 1,035,090 (34,71%), which 

was used for short and long term experts. 
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V. EVALUATION 

A. MONITORING AND REPORTING 

1. Travel 

Official travel was used to visit va~ious project locations in order 

to monitor and speed up completion of land release and certification, 

farm development. construction planning, .bids, assignment of experts, 

and staff guidance. Travel "as taken by the Project Supervisor and 

staff, the Regional Coordinator, the Chief of Party, the Research 

Station Development Specialist, USAID, as "ill as planning c_onsultants, 

either together or alone as requi~ed. Thus travel \vas taken by the 

experts in order to guide research or assist researchers. In addition, 

the expert staff also travelled in order to assist 'ivith preparation or 

to attend seminars and symposium, at the national or international 

level (Appendix 19). 

2. Meetings 

With special emphasis on accelerating development of Phase I of the 

Research Institute for Food Crops in --Bogor, field meetings "ere held 

every Thursday and attended-by BORIF proje~t staff, the planning 

consultant, the superisory consultant., the Public. Works officer responsible 

for government building construction, the Research Station Development 

Specialist and the-contractor. During ~ach meeting, reports were given 

on physical achievements, approaching problem~, solutions to problems 
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and suggestions for acceleratine construction. Hith the same purposes, 

construction planning meetings, have been held eachTuesday since 

August 15, 1983, attended also by USAID (PTE and Agrohomy). 

3. Preparation of Project Operational Plans (ROP). 

A Project Operational Plan has been prepared for each construction 

budget year Project Operational Plan, and functions as a guideline 

for carrying ,?ut project activities. The ROP ,is one of the conditions, 

which must be built into project implementation. 

4. Review Meetings 

On December 3 and 4, 1983, the first Review Meeting during two years 

of project activities was held at the Hotel USSU in Cisar~a, Bogor. 

This meeting was very important for visualizing project activities 

during the last two years and planning the n~xt steps. On June 16, 

1983" under sUl'ervision of ,the Head 6f the Agency for Agricultural 

Research and Dev~lopment (AARD), a project evaluation was held. The . 
meeting was attended by the', heads of research institutes/ central 

. research and development institutes involved in the project. Keeping 

in mind the budgetary l:imitations of the Indonesian government, in 

order to finish the project in time, it was proposed that USAID 

increase their percentage of the construction payment from 43%:57% 

(USAID:RI) to 65%:35%, as noted in enclosure 19 
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On September 15, 1983, a meeting chaired by the AARD Secretary was 

held among the Project Leader, USAID Expert Staff, the Law Bureau 

of the Department of Agriculture, the Directorate Cipta Karya and 

Planning Consultants. During this meeting discussions were held 

regarding problems of land certification, PSA procurement of 

equipment, waivers for procurement of a micro computer in Jakarta~ 

1983/ (984 budget construction planning, as well as results of bids 

and the process of appointing bid winners for 1982/1983, expert 

staff placement, and efforts to improve English language ability for 

foreign training. 

5. Reports 

All reports, those related to RI funds, and monthly quarterly and 

yearly reports to USAID, ,;ere l;ritten fo1101;1ng valid rules/guidelines. 

In addition, Resources.Hanagement International (RMI), acting.as 

Project Consultant, prepared monthly and quarterly reports ,;hich 

contained information on expert staff activities, short term foreign 

training and financi~l reports on these two activities. 

6. The "Revised Detailed Plan" being prepare 11 by the Chief of Party 

for Technical Assistance has not yet been completed. 
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B. INPLEHENTATION SUITABILITY , 

Implementation suitability ,must still be compared wit!) the "Detailed 

Plan" because the 'revision has not yet been completed. 

1. Completion of land acqu~sition and certification. 

Of the 19 locations to pe developed, 7 locations'are already certified. 

Two locations have almost comp'leted the process, i.e., Unit Tatas (in 

the form of a j oint principal certificate ,.ith other Department of 

Agriculture Offices), and Sudiang Mandai (former'BPLPP land that, was 

certified by SPMA Goa). During the month of Octob'7r, 1,983, the 

compensation/ use rights to the land in Simpang Montrado and Selakau 

will be completed., Locations whose certificates are still being processed 

by the Agrarian Office and LbcaLGovernment include Simpang Montrado and 

Selakau, Oesao/Kupang, Samarinda, Lanrang, Marcs, Bo"ntobili, Hariri, 

,Jeneponto and Kalasey. 

2. Construction 

'Construction implementatio~ is running 'below the set target. According 

to the "det,filed prim", phase I' of the construction covering nine 

locations would begin in August, 1982, and phase II covering 10 locations 

wotlld begin in January:, '1983. 

Only one location, BORIF (phase I) was begun in October, 1982. Development 

of BORIF phase II,: 'Food Crops Research Institute - Banjarbaru 'phase I and 
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'MORIF phase I are still in the process of appointing a contractor. 

Implementation of bids has taken quite a bit of time, as can be se~n 

in enclosure 22. 

Bid 'documents for further development of the Food Crops Research 

Inst,it'ute in Banjarbaru and 7 other locations are being prepared. 

If budget proposals for completion of the project are to be fulfilled 

by 1984/1985, 9 locations must' be planned, bid documents must be 

prepared" and construction must be carried out in the period from 

April, 1984 to September, 1985. 

3. Equipment 

Laboratory, field, information and library equipment procurement will 

be correlated with completion or constructiona According to the, 

"Detailed Plan", .there are' 2 stages of procurement, 'but at the time 

,of negotiations with the PSA it was decided that there would be 3 

procurement stages. According 'to the Detailed Plan, equipment for 

p,rocurement stage one ?hould have been received in October 1983. 

£eca~se procurement is correlated with construction, according to the 
• '. f 

above mentioned procurement plan, equipment from the first procurement 

st,age wilT only be received in September, 1984. 

Viewing available funds, according to the "Loan Agreement" equipment 

loan funds total US $ 6,058,000, before addition of the 40% construction 

" 
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previously extended for construction of the Sub Research Institute 

for Fisheries in Gondol, i.e. ± US, $ 300,000. 

According to plan, the total equipment procurement budget for the 

three stages totals US $ 5,500,000. At the present time, the total 

budget for equipment already included i~ the' master list is still 

below the above-mentioned amount, so it is still possible for 

equipment additions in the second and third stages of procurement. 

4. Vehicles . 

Plans and implementation of·vehicle procurement through loan funds 

(USAID) and Rl development funds' are as foHm.s 

Planned (Detailed Plan) Implemented 
Yea r 

Loan (USAID) GOl Loan (USAID) GOr 

Jeep Pick-up Sedan Truck Bus Jeep Pick-up Sedan Truck 

1981/1982 12 . lo9 7 5 26 19 2 

1982/1983 21 5 5 1 3 III 8") 

1983/1984 19 8 4 -**) -**) 

.. 
T a tal 52 32 12· 10 3 44 27 2 

*) = Luv pick-up 

**) = 8 jeeps and 5 pick-ups planned for 1984. 

[I 

Bus 
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Two Holden Gemini sedans "ere procured through GOI "funds in 1981/1982. 

In following years budgets it was not possible for vehicles to be 

procured through APBN funds, due to the issuance of KEPPRES No. 5 

in 1983. 

5. Technical Assistance 

According to plan, t«enty three experts should have joined the project 

as of September 1983. In actuality, only 13 experts are active. This 

is because construction delays i~terfered with introduction of new 

staff. Difficulties «ere found mth experts in several locations ",here 

less attractive environmental conditions also caused required 

qualifications as included in the contract difficult to fulEill. 

6. Training 

Plans and implementation of short term training financ~d from loan funds 

(USAID) are as follo«s : 

Planne~ (Detailed Plan) Implemented 

y ear Total Person Total Person Notes 
persons months persons months 

1980/1981 36 90 2 2.8 During 1981/1982 

1981/1982 81 121 38 68.2 
training "on Heth£ 
do logy cif Agro 

1982/1983 50 150 22 40.5 Economic Research ~ 

1983/1984 
for 40 persons, 
was funded by GOI 
funds. 

"T o tal 167 361 62 lll.5 
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It "as planned that, by September 1983, 167 persons would have. had 

training outside of Indonesia, but in actuality only 62 persons, or 

+ 37% had gone as the RNI contract has only been signed for 1y, years, 

so the above acheivement~·are quite good. 

According to Indonesian government policy, loan funds may not be used 

for international scientific meetings, as included in the ttDetailed 

Plan", therefore at AARD request USAID has agreed to an additional 

US $ 500,000 for t1 co llaborative research activities". 

VI. PROBLENS FACED 

1. Fund Availability 

Gal development funds have been available since April 1981. Thus for 

the six months follo"ing the signing of the Loan Agreement on September 

29, 1Q80, activities were still very limited. 

The "Project Implementation Unit", "ith new personnel, also required 

time to become 'familier with activities and implementation procedures. 

Thus for the first year project activities stressed organization and 

confirmation of personnel- preparing work plans for each subject, 

planning construction and preparations for technical assistance. 

2. Construction Planning 

Arrival of the Research Station Development Specialist was almost 

1y, years later than planned, because the contract with RNI was only 
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I signed on Hareh 12, 1982, (arrival "as planned for Harch 1, 1981, 

·1 but actually took place August 28, 1982). This caused construction 

planning (Block Plan) to ,take a lot of time, because the "orking 

I mechanism bet"een the project, planning consultant, and USAID "as not 

I 
running as smoothly, as possible. 

I 3. Distribution of Annual Budgets 

I 
Plans for distribution of yearly budgets, particularly for construction 

as included in the Detailed.Implementation Plan, are evidently not 

I compatible with the actual situation, so must be reconsidered. The 

highest percentage of the conS1:ruction budge1: falls in the th'ird and 

I fourth years. (figure, page 59) . 

In practice, construction activities from planning to the completion 

of construction takes 1\ - 2 years. Therefore, implementation of 

construc'tion as budgete d in the Detailed Plan occurs a1; very fixed time 

periods. 

4. Activities and plans, 'as estimated in the project paper, are not yet 

consistent. As an' example, at various'locations "Site Development" 

I 'activities and financing come entirely, from Indonesian Government ~unds, 

but there are locations whose funds for "Site Development" fall under 

construction estimates, with financing ratio of GQI:USAID ; 57%:43%. 

I 
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I 
)1; 5. Government Policies 

.' Government economic policies, as a result of the world recession, 

I 
have also influenced budgatary availabilities from the Indonesian 

Government. Government policies, especially those regarding 

I construction, increased oil prices and devaluation of the rupiah, 

have caused the preparation of detailed construction plans and 

I bidding documen~s by Planning Consultants to take longer to adjust 

I 
(especially for 1982/1983 and 1983/1984 budgets). Construction 

underway (budget year 1981/1982) required price adjustment to 

I applicable government regulations (SK B Dep Finance and BAPPENAS 

number: 904/D.IV/1983 April 20, 1983). 

I 
I 
I 
I 
I 
I 
I 
I 
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Plans and Allocation of Constructi0'1 Funds for 5 years 
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2 . 

~ Planned 
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I' 

Reimbursement from 
USAID, not ye,t realized 

,p 1 anned 
R. I . 

50 

~ Allocation of 
funds (R.I.) 

~ Prefinancing 
funds prepared 
by R. I • 
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I 6. Construction Working Nechanism 

I An uncoordinated working mechanism. bet\veen the Supervisory Consultant 

and 'the Planning Consultant was the, reason for delays in completion 

I of PORIF phase 1. Construction was begun October 1982, a!,d according 

I 
to schedule, should have b~en completed in June 1983. In 

implementation, particularly of th~ auditorium, improvements in parts 

I which had not fulfilled planning' standards delayed completion of 

the auditorium 150 days (until October 15, 1983). 

I 
7. Land 

I 
Land certification has not been.completed for all locations because 

I of the dependence on outside parties, among others the local agrarian 

I 
offices, owners/cultivators,and local governments. Various locations 

which have been authorizeq for some time have not yet received complete 

I documents of land ownership. 

I 8. Experts 

I Arrival of experts. ;has ;'iso been slOl;er than planned, especially for 

I 
'animal husbandry and forestry. This is caus~d by lack of physical, 

facilities at their assignment locatiQn~ J)y the third year of the 

I pro;iect, expert staff. time should have reached 204 person months. 

Progress has only reached 126 person months or 61.76%. 

I 
I 
I . 

I' 
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The resignation of Dr. John Bolton, Soil Scientist at BARIF clearly 

appears as something lvhich could not be guessed, and which harms us. 

Problems such as these should be solved by the consultants in advance, 

by giving complete information. 

9. Equipment Procurement 

Negotiations lVhich have taken place'lVith the PSA concerning 

procurement of· laboratory, field, library and communication/ 

information equipment are stili alVaiting approval by the State 

Secretariat, and BAPPENAS. Therefore, equipment lVhich lVill be imported 

by the PSA is still alVaiting approval from the Junior Hinister for 

Improvement of Domestic Product Utilization and a proc~rement 

schedule' cannot b'e fixed. 

10. Vehicle Procurement 

~vo sedans have b~en procured from GOl develOpment funds. The remainder 

cannot be reftized because of the,GOl policy on motor vehicles issued 

in Presidential ,Decree'Number 5 of 1983. 

11. Changes in Ratio and :Constru'ction Components 

Costs of planning, supervision and project management appear as 

construction components during these three budget.years. These costs 
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do not enter the 60% paid.by GOI. This adds to the GOr burden and 

makes it heavier during this recession period, and is believed 'to 

be just one factor which hinders implementation of ·construction and 

absorption of loan funds. 

In addition to the change from 6.0% : 40% (GOI : USAID) to 35% : 65%, 

costs of planping, supervision and management must enter the 35% (or 

60%) proportion from GOI. 

VII, RECOMMENDATIONS AND FUTU'RE ACTIONS 

1. Construction implementation already funded in the DIPs for 1981/ 

1982', 1982/1983 and 1983/1984 include 3 Research Institutes for Food 

Crops, 3 Research Sub Stations for Food Crops, 2 Food Experimental 

Farms, one Research Sub Station for Industrial Crops and one Research 

Sub Station for Forestry which at this time face various procedural 

.prohlems, and we are in the midst'of seeking solutions. 

Experience'~e~eived during construction of. BORIF Phase I (budget year 

1981/1982) is an important.lesson. It is hoped that building can be 

completed in 1984. Preparati~n of the Terms of Reference by the 

'planning Consultants regarding funds in the -1983/1984 DIP, etc has 

begun so that planning will be more firm and can be completed on time. 
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2. Completion of the TOR for implementation of activities during 

Pelita IV, especially for construction costs that have been compiled; 

awaits completion of supporting data. 

In accordance with the Detailed Plan, remaining funds that need to 

be allocated total Rp. 10'.661,547.000, --. From this total,' 

Rp. 7.339.280.000,-- is required for construction. 

3 .. Eff orts to change the GOI - USAlD funding ratio for 8ons't:b:rc{ion 

from 60% 40% to 35% : 65% would raise funding limits of the 

Republic of Indonesia. Also, the inclusion.,of planning, sUl?ervisory. 

and management funds in construction expe~ses. 
I 

• 
4. Procurement of lab, field, informatiollC\:J-/ conununication and 

library equipment via the PSA must be reviewed, in accordance with , '< , , 
valid procedures, and in accordance with the schedule ~f construction, , 

• 
and divided inta 3 stages. Stage one incl~~es procurement of 

equipment especially for food crops, 

Industrial Crops, and stage three for 

Supply of various types of equipment, 

stage' two for Fisheries· ahd' 
! 

Anini~l Husbandry and Fcl~eL~Yil: 
t 

likE\'. computers and lillr'lid 
~ 

will be attempted in Indonesia,_ because the needJ i6t" ~heJ' equipment; 
1 

is. urgent. These will re'luire a waiver. 

• 
5. The loan funded vehic·le procurement J;lot' yet implemented are 8 Jeeps 

• ~l" 1 • '. \ • ~'._ L 1 
and 5 pick~ups to be obtained in 1984. Thufi', al~ the veh1cles to be 

,i 
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I obtained from the "loan" numbering 52 Jeeps and 32 pick-ups, will 

I be obtained in accordance with the "Detailed Plan". 

I 6. Soon the perfecting of project organization, work analysis; and 

I 
placement of personnel, "the right man in the right place" will be 

completed, so-that staff may contribute at least 75% strength; so 

I project implementation may achieve goals in accordance with the 

fixed time schedule. Project monitoring and evaluation will be 

I intensified as one means of reaching project goals. 

I 7. English language instruction must be intensified, especially for 

I training candidates in project locations, i.e. Kalimantan, Sulawesi, 

Maluku and Nusa Tenggara. Also, tr"ining in third world/ ASEAN 

I countries will be increased eecause English language requirements 

I 
there are ~ot as strict as those in the United States. 

I 8. Increase land certificates or complete other documents considered 

as substitutes and approved by the Law Bureau of the Department of 

I Agriculture as a means of avoiding difficulties in implementation 

I 
of construction reimbursement by USAID. 

I 9. Replace Dr. John Bolton, Soil Scientist for the Research Institute 

for Food Crops Banjarmasi~, so that the position is not emp"ty too 

I long. 

I 
I 
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KEPPRES No. 24, 1983, separated the Central Research and Development 

Institute for Forestry from the Agency .for Agricultural Research and 

Developmentl P4 RI-USAID. The acquisition of 6 experts (144 man 

months) for the Puslitbang Forestry during the fourth project year 

as discussed between AARP and US AID and the Head of the Agency for 

Research and Development in Forestry to take place during 1983 has been 

postponed to 1984, because the local budget is not yet available. 

10. Implementation of the "Mid Term Evaluation" is planned for 

November 9 - 30, 1983. The purpose of 'this evaluation is to know the 

aGhievements, to know problems faced and to prepare future planning 

actiVities, so that the project may be comp+eted and reach its goals. 

The TOR for this is being compiled in order to smooth evaluation. 

Signature 

Jakarta, November 1983 

• Achmad Abdullah 

, NIP. 080005493 

CRF:ts 

II 

!, 
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I SEND TO 

I 1. National Development Planning Agency (1 copy) 

I 2. Directorate General, Budget (1 copy) 

3. Directorate General, Foreign Nonetary Affairs (1 copy) 

I 4. Bank Indonesia (1 copy) 

I 
5. USAID (5 copies) 

6. Secretariat General, Agriculture (5 copies) 

I 7. Inspectorate General, Agriculture (1 copy) 

8. AARD (3 copies) 

II 9. Central Research and Development Institute for Food Crops (3 copies) 

I 
10. Agency for Research and Development in Forestry (1 copy) 

11. Central Research and Development Institute for Industrial 

II Crops (1 copy) 

12. Central Research and Development In~titute for Animal 

I Science (1 copy) 

13. Central Research and Development Institute for Fisheries (1 copy). 

I 14. Bogor Research Institute for Food Crops (1 copy) 

I 15. Naros Research Institute for F09d Crops (1 copy) 

16. Banjarmasin Research Institute for Food Crops (1 copy) 

I 17. Research Institute for Inland Fisheries (1 copy) 

, 
18. Research Institute for Animal Proauction (1 copy) 

:! I 19. Research Institute for Animal Disease (1 copy) 
I' 
'I 
" I 

20. Manado Research Institute for Industrial Crops (1 copy) 

I 
\1 
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21. Central Research and Development Institute for Forestry (1 copy) 

22. Central"Research and Development Institute for Ferest 

Products (1 copy). 

ts. 
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BAGAN ORGANISASI 

PROYEK PENELITIAN DAN PENr,EHBANGAN rERT.~~nAN RI-TJSAlD 

1983/1984 

Lampiran 
Appendix 1 

Kepala Badan 
, Penelitian dan Pengembangan Pertania 

I P e m b ina I 
I Pemimpin Provek I 

I P3 Advisor 

I Bendaharawan I I Sekretaris I Ip3 Pengendallanl 

I Kas Umum I I Kasir f IBUku Pem- I P2 Adm. l'~ programl r '\icdUas~1 11'2 pengama~ L 0 A N Penerimaan bantu & Adm & Pela])oran an 
- . 

P3 P3· P3 P3 Konstruksi P·l 

Pengembangan dan Pengembangar h.!n~'(:Idaan 
.. 

Bantuan Tet1nik 'r h 1enago a 11 a Kebun h?raJcltdtJ 

-
J I r 

'1 Latihan P2 Latihan P2 Bantuan P2 Bantuan P2 P2 Pengelll- P2 Peralat- p~ P2 

Tehnik Tehnik P2 P"ralatan 
~uar Dalam 

Komod~ ti 
Pengadaan bangan an Labnr2- Perdlatan Kantor dan Tanaman Konstruksi 

.egerj Negen Pang an . Lain Tanah Kebun torl.urn Lapangan Kendaraan . 

pO! , Koordinator Wilayah I P3 / Koordinator Wilayah 11 P3 / l\oordln...tt(Jr \~llayah In 
1 8Wd, "alimant:~n earat~ dan BaJ i Ka llmdntan Selatal1, Tengah , Tlmur Sul~C:'J , ~lIlu!... '.!~I i 1:1-\.'.' ,-.a 11 l'!TT 
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4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

13. 

14. 

" 

SUSUNAN PERSONALIA PROYEK TAHUN 1983/1984 

Pembina Dr Ibrahim Nanwan 

Pemimpin Proyek H. Aehmad Abdullah B.Se 

Tenaga Ahli Prof. Dr DA. Lubis 

Prof. Dr Tanjung A. 

Dr Joko Budianto 

Ir Sayoso M. Sc 

Ir Paransih Isbagio 

Ir Angkapradipta 

Sekretaris Proyek Drs Widadi 

Bendaharawan Proyek Aehmad Hanafiah 

P3 Bidang Pengendalian Ir Bafni Zahara 

P3 Bidang Pengembangan Tenaga: M. Sirdan M.Sc 

P3 Bidang Bantuan Teknik M. Baga Kalie, B.Se 

P3 Bidang Pengadaan tanah : Soegino, Sm.Hk. 

P3 Bidang Kons truksi dan 

Pengembangan Kebun 

P3 Bidang Peralatan 

Koordinator Wilayah I 

Koordinator Wilayah II 

Ko.ordina):or Wilayah III 

Ir H. Noorsyamsi 

Ir Syafril Lamsayun 

Dr B.H. Siwi 

Dr H. Anj'larhan 

Dr Ir Farid Bahar. 
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Lampiran 
Appendix 2a. 

Surat Keputusan Pemimpin Proyek untuk mengatur tertib adrninistrasi dalam 

pelaksanaan Proyek Penelitian dan Pengembangan' Pertanian RI-USAID 1983/1984. 

No. No. SK. 

1. SK.181/P4U/4/83 

2. SK.182/P4U/4/83 

3. SK.183/P4U/4/83 

4. SK.184/P4U/4/83 

S. SK.185/P4U/4/83 

6. SK.186/P4U/4/83 

7. SK. 187/P4U/4/83 

8. SK.188/P4U/4/83 

9. SK.189/P4U/4/83 

10. SK.190/P4U/4/83 

11. SK.191/P4U/4/83 

12.' SK.192/P4U/4/83 

13. SK.193/P4U/4/83 

14. SK.194/P4U/4/83 

15. SK.19S/P4U/4/83 

16. SK. 112/P4U/6 /83 

17. SK.201/P4U/7/83 

Tanggal 

26 April 1983 

26 April 1983 

26 April 1983 

26 April 1983 

26 April 1983 

26 April 1983 

26 April 1983 

26 April 1983 

26 April 1983 

26 April 1983 

26 April 1983 

26 April 1983 

26 April 1983 

26 April 1983 

26 Al'ril 1983 

18 Jmli 1983 

Tentang 

Pengesahan Rencana Operasional 
P4 RI - USAID. 

Tugas Pokok, Fungsi, Susunan Orga­
nisasi, Tata Kerja dan Personalia 
P4 RI-USAID. 

Tunjangan Pelaksana Proyek dan . 
Honorarium Proyek pada P4 RI-USAID. 

Pelimp'ahan Wewenang. 

Penunjukan Pembantu-Peffibantu Benda­
haral'1an. 

Penunjukan Pemegang liang }juka Kerja 
p4 RI - USAID. 

Tata Cara Pengajuan Uang Muka Kerja 
serta Pertanggung jawabannya. 

Pembentukan Panitia Pembelian/Peng­
adaan Barang-Barang, Inventaris/­
Alat-alat Kantor P4 RI-USAID. 

Penunjukan pejab~t Penerima dan 
Pemeriksa Barang/Peralatan Kebutuh­
an Kantor P4 RI - USAID. 

Penunjukan Pemegang Inventaris Kan­
tor dan Alat-Alat Keperluan Kantor. 

.Penunjukan Pemegang Pool Kendar~an 
Bermotor. 

Pembentukan Panitia Pengiriman 
Kendaraan P4 RI - USAID. 

Tata Cara Pemakaian dan Peffibiayaan 
Kendaraan Dinas. 

Ketentuan-ketentuan Hengenai Perja­
I lanan Dinas. 

Ketentuan Upah Borongan/Lembur 
di lingkungan P4 RI - USAID. 

Pemberhentian dan Penunjukan Felak­
sanaan Proyek pada P4 RI - USAID. 

Honorarium Peffibantu Pelaksana Pro­
yek pada 1'4 RI - USAID. 

~-------------------------------~o 
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Lampiran 
Appendix 2b, 

Surat Keputusan, Pedeman/Petunjuk yang dike1uarkan Bad~ Litbang Pertanian 

atau Instansi 1ainnya yang menjadi pegangan. 

1. Keputusan Presiden RI Nemer 14 A tahun 1980' tentang Pelaksanaan APBN 1980/ 

1981 Beserta Penjelasannya. 

2. Surat bersama Departemen Ke~ngan dan Badan Perencanaan Pembangunan Nasienal 

Nomer : 904/D,IV/4/1983 tentang "Pedeman Umum Penyesuaian Kentrak Pekerjaan 
SE-55 / A. i/1983 

Sipil Berengan dan Pekerjaan Berongan lainnya. 

3. Keputusan Menteri Keuangan Republik Indonesia Ne. 395/KMK/1979 tentang 

"Presedur dan Penata Usahaan Pinjaman dan atau Hibah Luar Negeri Dalam 

Rangka Pelaks anaan APBN". 

4. Surat Menteri Pertanian N'emor : 2834/B/XII/1983 perihal "Beberapa Pedoman 

Tentang Penyelenggaraan Pelelangan yang dibagi dalam Paket-paket". 

5. Surat Menteri Pertanian Nemor : PL.776/B/VI/1983 perihal Tata Cara Eskalasi 

Harga. 

6. Keputusan Direktorat Jenderal Cipta Karya No.: 120/KPTS/CK/1983 tangga1 

24 Agustus 1983 tentang "Pedoman Operasional Pengisian, dan Pelaksanaan DIP 

Proyek Gedung Pemerintah dan Perumahan Dinas". 

7. Surat Keputusan Kepala Badan Penelitian dan Pengembangan Pertahian 

No. 24-PG.1983 ten tang "Pembentukan Tim Penyusunan Program Latihan Jangka 

Panj ang dan Jangka Pendek di lingkungan Badan Litbang Pertanian". 

8. PETUNJUK Pengisian Laperan Triwulan Pelaksanaan Preyek (Fermulir B-1) dari 

Badan Perencanaan Pembangunan Nasfonal. 

9. Surat Keputusan Menteri Pertanian No •. 676/KPTS/UM/11/1977 tanggal 22 Okto­

ber 1979 mengenai Sistem Pelaporan dan Tinjauan Hasil Pelaksanaan Program 

dan Preyek-proyek pembangunan di lingkungan Departemen Pertanian. 

II 
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Henlmbang 

Henetapkan 

Pf.RTNIA 

fladan pp.neIi1j~n dan ppngemb.:3ngan Pertanian 

Larnpiran 
Appendix 

f'flOYEK PENEIITIAN D.\N rHJGH1BAIIIGAN PERTANIAN fll-- USAID 

3 

r~lfPun . 182202 <" .a}\lran) 
Kawftt: I 11 1'.'\1'11 JAR '\RTA 

SURAT KEI'UTlTS,\N 

PEHIHPIN 'PROY[K I'I,NELTTlAN DAN PENGE~U\ANGAN l'ER'fANIAN RI-lJSAID 

N.,mor: SK.182/P4U/4/S:l 

Ten tan g 

TUGAS POKOK, FUllGST, SUSUllAN ORGANISASI, TATA KERJA DAN PF.RSONALIA 
PROYf.K PENELITIAN DAN PENGEimANGAN PERTANIAN RI-USAID 

PEHlHPIN PROYEK PENELITIAN DAN PENGEHBANGAN PERTANIAN RI-USAID 

bah"1a untuk ketertiban s"rta kelancaran p"laks"naan kegiatan proyek, 
d i p;:lOdang p(lrl u untllk menel.apk:tn tug::J8 pnkok, fungsi dan SUf~unan orgnnisasi 
borta Lata ker.i" l'royek PenelJ tian dan Pengembangan Portania~ RI-USArO tahun 
an~~aran 19H3/1984. 

1. Sur at Keputusan Prestoen R. I. No. 44 rlan 45 talnm 1974; 
2. Surat Kel'ut'l>lan Presiden R. I. No. 47 t3holn 197'.; 
34 Kcputu-.::r.n rrcsiden R.t. No. 14 A t(l'lltn 1980; 
t •• Sllr~t Kep"tu6al1 H",nterL PO-rtanian ~o. 453!Kpts/Or g/?/1980; 
5. ~ersQtujua.n Daftar Isiflu Proyek Penelitian dan Pengembangan Pert.an1an 

RI-U~ATD No. 384/XVTn/J/1983 tanggal 12 Haret 1983. 

NENUTUSKIIN 

Keputusan l'~mimpin Proyek Pl'nelitian dan Pengembangan Pertanian RI-USAID 
tcntang f-l1srman org;misa.si, tara kerja dan personalia- Proyek Penel1,tian 
d~n Pengemban~"n Pertani"" RI-lJSAJD trown .anggaran 1983/1984 

!lAB. I 

Tugas pokok, Fungsi dan Susunan Organisasi 

Pasal 1. 

a. Proyek PeneliUan dan Peng<'mbangan PE·rtaninn RI-USAlfl, mempunyai tU!'.BS 
ffi('mperkuat kemnmpuan melaksanakan peneli tian dan memperluas j aringan 
fasilitas penclitian pertani an yang s,,"fluai dengan agro-klimat >Tilayah 
.Jawn Barat, Ball, Kalimantan, Sulawesi, NaltJku dan NTT. 

b. Bagan organisasl Proyek_ Penelitian dan Pengembangan PertanianRI-USAID 
terlihat pada lampiran Surat Keputuscn ini. 

C. Proyek PeneUtian Jan Pengembangan Pertanian RI-USAID dipimpin oleh 
seorang Pemimpin Proyek yang bertang~ung j aHab kepada Henteri Pertanian 
mclalui Kepal" Bad,m Per-elitian dan Pengembangan Pertanian selaku 
PCI1~ngp,tmg .Jawab Program P<'nclitian dan Pengembangan Pertanian. Dalarn 
p,·lal,snnar.n eehari-hari Kcpala Badan Penelitian dati. Pengembangan Per"ta­
nj"n sol,,).-lI l'ennnggung .lawaI> Program dihantu oleh Kepala Pusat Penyiapan 
Program Pene1 Hian Pertanian sebaga!' Wakil Penanggung .lawab Program. 
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Pasal 2. 

(Inlllk mcl:ll<san:ll,an tUgil.5 tC'r5ebut pada Pas.,l 1,1., Proyck Penelitian dan 
11 rngembang"n PP. rt ani nn HI -USA [0 mempunya i rung" i 

a. mcmpers i.apkan dnn rr.erlltr.uskan rencana proy~"k; 
a. mcmyC'l ('nggarnit.nn dnn tflC'lnksan3kan proyek; 
c. mcmoni tor dan mcngp.:ndalikan proy(?k. 

Posn1 3 .. 

Pel'limpin Proyek Penelitian dan Pengembangan Pertanian RT-USAID'dibantu 01eh 

a. Staf Ahli/ P3 Advisor 
b. Sckre.t.a ~i s Proyck 
c.. Bcndl1h.'l.:-awan Proyck 
d. Pembant"n Pemimpin Proyek (1'3) Bldang Pengendalian 
e. Pemhantll Perrimpln Proyek (1'3) Bidang Pengemloangan Tenaga 
f. Pemhanlu "cmimpln Proyek (P3) Bldang Bantuan Tehnik' 
g. Pemhantll Pel'lll'lpin Proyek (1'3) Bidang PengaJaan T,mah 
h. P"l'Ibantu Pemil'lpin Provek (P3) flidang Kon~tr\lksi dan Pengembangan Kebun 
i. I'cl'lbantn P"",impin Proyek (P3) Bidang !'ecalatan 
y. P"l'Ibantu Pcmi1l'pin Proye.k (P3) IKoonlinator Ja'Ja, K<tlim~ntan' Barat dan Jlali 
k. Pc.mbantu Pemi:.1l-'i n l'royek (P3) /Koordi nator RaJ imanta.n Selatan, Tengah dan Timur 
1. Pembantu Pemimpl.n Proyek (P3) /Koordinator Sul,meai, Halu"u dan NTT. 

BAB II 

Staf Ahli / P3 Advisor 

Pasal 4. 

Star Ahli/P3 Advisor mempunyai tugas rnembantu Pemlmpin Proyek dalam memberikan 
pp.rtimhang~n-pertimbangan dalam peny"lenggara'ln proyek di b1dang program, kerja 
smna luar nf'geri, pC'ng~mbangnn tc.naga, penfendalian", statistik dan procurement. 

BAB III 

Sekretaris Proyek 

·Pasal 5. 

Sckrctar i s Proyek memplIllYHi tugas membantu Pend mpin Proyek untuk menyusun pro­
gr:>m kerj:> proyek dan mebksan~kan jalannva proyek sehari-hari dalam surat­
mcnyurnt termasuk s1.lrat-su.rnt keputusan dan surat-surat perjaIijian pekerjaan/ 
pcngad1.lan, ar'3ip, rUr.1ah tangga dan personalia proyek. 

Pasal 6. 

Untuk me1aksan'lkan tugos ter"ebut pada pasal 7, Sekretaris Proyek dibantuoleh 
Peletks"na Proyek (1'2) Program dan 1'2 AdministICasi. 

PaRal 7. 

nahm mcluksanakan tugasnya 1'2 Program dan P2 Administrasi dibantu oleh 
Pcmbantu 1'2 Program dan Pembantu P2 Administras i. ' 

BAB IV 

Bendaharawan 

Pasal 8. 

Tup~",,,e""'nang dan tnnggung jawab Bendaharawan diatas sesuai dengan Pasal 77 
lel/, yang polaks<inaannya diatur dalam Kepp,.es No.14 A tahun 1980 dan Keppres 
l8,tahun 1981. 

,1 
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Pns<'Il 9. 

Untuk ml'laksannhtn tueaH tprscbut pmla pasal 8 t Bendaharawan d1banttt oleh 
Pp'7lbantu I~\:ndahnrm .. ran. 

BAB V 

1'~mb3ntll l'p.mimpin I'royck (1'3) Bidang Pengenda1ian 

Pasal 10. 

Pemhantu P"mimpin Proy"k (1'3) Bidang Pengendalian mempunyai tugas membantu 
PC'nimpin ProYf"k dnl;tm melakukan monitoring, eVllu8si, pelaporan, peme.riksaall 
d.ln peng:lwasan p roye.k. 

Pasal 11 

Unluk mplaksnnakan tuga. tersebut pada pasal 10, P3 Pengendaltan dibantu 
olch P2 E~ln11.lCl..:;i ann Pelaporan serta P2 PE'meriksaan dan Pengawasan., 

Pasnl 12-

Dal,am mclaksan:lkan tugnsnya,P2 Evalll"si PelaFcran serta P2 l'emeriksaan dan 
Pengawasan dibnntu oleh Pembantll PelaksanA. Pr0yek (PP1P). 

BAB VI 

Pembantu PcmilOpin Proyek (1'3) Bidang Pengembangan Tenaga 

Pasal 13 

Pemhantu remimpin Proyek (P3) Bidang Pengembangan Tennga mcmpunyal t,ugas 
m('mbantu PemimpJn Proyek dalam 1llengurus latihan jangka pcndek dan latihan 
jangka pElnjang d<llam rangka bantuan proyek. 

Pasal 14. 

Untuk melakRanakan tugas tersebut dalam pasal 13,1'3 Pengembangan Tenaga 
dibantl1 oleh r2 Ldtihan Jangka Panjang dan P2 Latihan Jangka Pendek. 

Pasa 1 15;' , 

Dalnm ml'lakoaoaknn tugas~ya, P2 LaHhan Jangka Panjang dan P2 Latihan Jangka 
Prndek di~antu oleh PPlP. 

BAB VII 

Pembantu Pemimpin Proyek (P3) B'idang Bantuan Tehnik 

Pasal 16. 

Pembantu Pel'1impin Proyek (P3) Bidang Bantuan Tehnik mempl1nyai tugas membantu 
Pemlmpin l'royck dRlam mengurJs tenaga ahli aSing dalam rangka Bantuan Tdmik 
untuk Proyek. 

Pasa! 17 

Untnk mo1.1j'sanakan tugas tersebut dalam pasal 16, P3 Bidang Bantuan Tehnik 
(dl>ontu ol"h P2 Bantuan Tehnik Tanaman Pangan dan P2 Bantuan Tehnik Komoditi 
lainnya. 
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[>"5il I 18. 

ll",nm m"1ok.an.,kan t "p.o~nya P2 tlantuol1 'l'~hnil, T;maman Pangan dan 1'2 Bantuan 
Tehn j k KamoJ i t i 13 i nnyn dibantll 0 leh prj P. 

BAD VIII 

Pembantu Pemimpin Prl!yek lPJ) Bidang Pengadaan Tanah 

Pasal 19. 

P('mbantu Pemimpin Proyek (1'3) Bidang Pengadaan Tanah bertllgas m"mbantu Pemimpin 
Proyc-k da lam mcngurus Dtau melaksanakan pengadaan tanah sampai mendapatkan 
sertiftknt. 

Pasal 20. 

lIntlik nt~l.-!vsanakan tUBas ters~but dalam pasaJ 19, P3 Bidang Pengadnan Tanah 
d:ihantu oleh P2 PcnguruRRn Tanah • 

. B.\lI IX 

Pf"lI'Ibantu Pemimpin Proyek (P3) Bjdl.mg Konstruksi dan 
rengcmhungnn Kebtm 

Pasal 21. 

P] Konstrulu;i dan Pengembangan Kpbun P1C!f:lp1.lnyai tug:as membantu Pemimpin Proyp.k 
dn lam mpf1gll'!"\lS p'"'!mbangunan f Lsik proyek ynng' berupe bansunan dan pcngAmbnogM 
kr.hun 

Pasal 22. 

Untuk melah;an~kan tugas tersebnt dalam pasal 21, P3 !(",nstruksi dan Pengem­
bang an Ke:bul1 dibantll oleh P2 Konstruksl dan P2 Pengembangan Kebun. 

Pasal 23. 

Dnlaln melaksanakal1 tllgasnya, P2 Konstrllksi dan P2 PengE'mhangan Kebun dibantu 
oloh Porrh;,nl tI P2 'KonstrIl1,s! dan Pembantu P2 Pengembangan Kl'bun. 

BAB X 

P"mbantu Pemimpin Proy"k· (P3) Bidang Peralatan' 

Pasal 24.· 

P3 Bidang Peralatan mempunyai tugas membantu Pemirnpin Proyelt dalam mengl.rus 
pC'ngada:ln >'nng hprupa pera latan ] aboratorium, .lapangan, kendaraan clan pera­
latan kantor. 

Pasal 25. 

Untuk melaksanakan tugas tersebut dalam pasa! 24; P3 Bidang'Peralatan dibantu 
oloh P2 I'r>ralatan l.aborator!um, P2 Peralatan Lapangan serta P2 Peralatan Kan­
tor dan Kendar~an. 

II 

BAB XI 

Pcmbantu Pemimpin Proyek (P1)/Koordinator Jawa, 
Kalimantan Barat dan Bali 
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Pasal 26. 

Pl/KoordJnator J:H.J'a, Kal1.nwnt:ln B;'1rat dan Ba11 mempunyai tugas membaIltu 
PC'mimpin I'royek d~]llI11 mt"ogkoordinasi pelaksanaan pf'mbanp.llnan sarana fisik 
(l~ndh. konstruks; dan peralatan) dJ Jal;a, Kalimantan Barat dan Bali. 

Pasal 27. 

Unluk mcLli<sanako;m lllgnH ters('but dalam paf:dl ~'6, F3/Koordioator Jawa, 
Kalimanran Karat dan Bali dlbantu oleh P2 !langunan Tanaman Pangan dan P2 
Bangunan Tanaman Industri. 

Pasal 28. 

llal am rne1aksanal<an tugasnya, P2 Bangunan Tanaman Pangan dim Bangunan Tanaman 
Ind\Jstri dlbantu oluh Pembantu P2 Bangunan Tan,,-man Pangan dan,Perlbantu P2 Ba­
ngllnan Tanaman Tndu~tri. 

BAB XII 

l'"mhantu PemimpJn Proyek (I'3)/«oordinator 
'Kalimnntan SE.'la::3n t Tcngah don T.lmur 

Pasal 29. 

P3/Koordinator Kalin1antan Selatan, Tengah dan Timur mempunyai tugas membantu 
Pemimpin Proyek dal:Jm mengkoordinastkan pelaksanaan saran a fisik (konstruksi, 
tanah dan peralalan) dl Kalimantan SeJatan, Tengah dar, Timut'. 

P-"sal 30. 

Untuk melaksonakan tugas ter8ebut pada pasal 29, P3/Koordinator Kalimantan 
Sclatan, Tengah dan Timur dib8ntu,oleh P2 Bangunan Tanaman Pangan, P2 Bangunan 
Kehutanan dan P2 Peny~kit !lewan. 

Pasal 31. 

llA lam, me laksanakan tugesnya, P2 Dangunan Tanama", )'angan, P2 !langunan Kehutanan 
dan P2 'Sangunan Penyaklt Bewan dJbantu oleh Pembarttu P2 fiangl1nan Kehutanan dan 
P2 Pe11yakit Hewan_. 

B~B Xln 

Pembantu Pemimpi)1 Proyek (P3)/Koordinator Sulawesi, Maluku dan NTT 

Pasal 32. 

P3/Koordinator Sula""8i, }laluku dan NTT mempunyai tugas mernhantu Pemirnpin 
Proyek dalarn mengkonrdinasikan pelaksanaan pernbangunan sarana f:'sik (tanah, 
konstrukf:j dan peralatan) di Sulawesi, Haluku dan NTT. 

Pasal 33. 

Untllk M"laksanakan tugas terscbut pada pasal 32, P3/Koordinator Sulawesi, 
Naluku dan NTT dihantu oleh P2 Bangunan Tanaman Pangan, P2 Bangunan Tanaman 
[ndustri, P2 Bangunan Kehutanan dan P2 Sangunan Peternakan. 

Dal.:3.m melilksnnakc1n tugasnya, P2 
Tndustrl, P2 Hangunan KC'hut,man 
bantl1 1'2 Bnngunan K('hutamm dan 

II 

Pasal 34. 

Bangunan Tanaman Pangan, 1'2 Bangunan Tanaman 
dan PZ Bangunan Peternakan dibantl1 oleh Pem­
Pernbantu P2 Bangunan Peternakan. 
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BAR X [V 

TAt a K e r j A 

Dal<tffi melilksrtnttki1n tl:gA~ proyek, scmua unsur dnlnm organif;3si proyek ..... Tajib 
mener~pknn kOfll(linasi, intl!f!,raAi dan sin1uf""onisasi baik dal.n!l\ lingkungan 
prnyek mnllpun <tnlar unit kcrja sesliai dengan tugasnya. 

Pasal 36. 

Setiap Pemhantu Pemimpjn Proyek serta Bendaharawan l'royek waj ib untuk memimpin 
rnengkoordinasikan dan mernbinA pE'laksanaan tllgas Pelaks'lUaan Proypk dan Pemban­
tu Pelaksann rroyek yang berada di bawah lingkungannya. 

Pasal 17. 
Pemimpill Proyek <lClP;lt mnmbentuk rilultia dan Team untuk melaksanClkan tugas-tup,as 
khlJSUS pr~y k s~panJ .. mg tidak membebani· anggaran ?royek Penf:l1t:1an dan Pengcm­
hangall PeT~ .~jiln RT-U~AJD tilhuu anggaran 193,/1,984 yang telah rlis<'tnjui. 

MB XV 

Persona 11 a Proye1: 

PaMl :l8. 
Peraonalia Proye>k lalah spluruh pejabat/petugas yang ikut serta dalam pelAK~c-t.'­

nail~ kf>giatan P4U scperti dalam daftar laMpiran. 

Hal-hal yang' bE'lum diatur dalam Surat KeplltuHan ini akan ditetapkan kemudian. 

Surat Knputllsan ini berlaku surut terhitllng tanggal 1 April 1983. segala Bcsuatu­
nya aknn dirui'1h nan diperb~iki sehagaimana nE'stinya apabila .nikemudian had ter­
nyata tPrdapat kl'ko>li,llan dalam Surat Keputllsan info 

D itetnpkan di J a k art a 

Pada tanggal 26 April 1983 

PEHTMPIN PROYEK PENELT'tIAN DAN 
PENGI:.l1BANGAN PERTANIAN r-USAID, o 

I H. ACHHAD ABDULLA 

~ NIP 080005493. 
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5ALINAN Sural KE'putns~n inl disarnpalkan Kepada Yth 

1. llad:m Pelncrlksa Keuangan d, Jakarta • 

2. Departem"n Kc""ngan d 1 .hk"rta 

a. Dircktur .J~ndpral AnRgaran; 
h. Dlrcktur .lentieral PctlgmJasnn Keuangan Negara; 
c. KC'pala Kantor Perbendah1lraan Negara; 

3. Departernen Pertanian : 

a·. Sekretaris Jenderal Departemen Pertanian di Jakarta; 
b. Inspckt.orat Jendnral DepartE'men Pt'rtanian dt Jakarta; 
c. KE'pala Biro Keuanl;aTl DopartC'men Pertanian di Jakarta; 
d. Kepala Badan Penelltlan dan Pengernbangan Pertanian di Jakarta. 

4. Semua P3 daTI P2 Pro)'ek Penelitlan dan Pengembangan Pertanian RI-USAID. 

II 
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3. 

4, 

s. 

6. 

7. 

B&+b. 

9. 

10. 

---.--- --

Ksgi.etan 

Perohen ~enyiapkan katerangan 
kete=an~an/data yang dip~rlu_ 
kan tentang tanah yang akan 
dimintakan pe~ebasan. 

Pemahon mengajukan parmohonan 
penbebasan hak etas tanah ke_ 
pade Guba~nur Kapala Daa~~h 
Tk.l dangsn rnangamukakan rnak_ 
Bud dan tUJuan d~n pengg~naan, 
asnggup mernbayar ganti rugi 
dangsn melampirkan (9smbar 81_ 
tuasi/status tanan). 

Gubernur Kopala Dearan Tk.l me­
neruskan parmohonen tersabut 
kepada Bupatifitelikota Madya 
Kopala Daeran Tk.II/KepaIa Sub 
Direktorat AQraria Kab/Kota 
lIadya. 

Bupati/Ualikota Hadya Kepala 
Dae:ah Tk.Il maneruokan kepedc 
Panitia Pembcbasan Tanah Daerah 
Tk.l1. 

Panitia menelitl data dan keta­
rang an yang dilamp!:kan Qslarn 
perrnahcnano 

Panitia rnenghubungi pernilik 
untuk ~usyowaroh de" mcngada_ 
kan pemeriksaan Sarta menafslr 
besarnya ganti r~gl. 

Panltla menyampaikan kepada 
pemohon tentang besarnya gantt 
rugL 

pemahan dan pem11ik tanah ma­
nyampaikan kepada pBnit!a Pam­
~ebasan Tanah tentang p~rsatu_ 
juan atau panol~kannya dan stas 
penentuan beaornya gantt rugi. 

Dilakukan pembayaran ganti rugi 
'oleh peMOhon kepada pemil!k ta_ 
nah. Bersamaan itu dilakukan 
pula penyerahan/pelepasan hak 
etas tanah disaKBikan s~kurang­
kurangnya 4 anggota panitia 
Pembebasan Tanah dengan Barita 
Acara. 

pernohon mengajukan parmchcnan 
sesuatu h~k etas tanah kapada 
penjabat yilng bcnicnang. 

TATA CARA PEfo'IlEBASMI TAI/AH 

P.e!l!"OS~S 

A , , 

Larupiran '. 4 

Appendix 

f 

3 

5 

6 

7 

11 Q s 1 

a. St:;l.tu::; t<:!ncil (.: '.:m.s/;:!a= 
n.<:!.k llYn, lu.as da,., 1~t31d. 

b. !!al:sud Can tlljrum ::e::I=-eca­
san ~ ... &h dan pUlS:;unaan 
S21tlnJutn:;a. 

c. i\esad1<:o.n untuk. =L"J::eri:2n 
g:uu;i t"UZJ. 

3u=at G'.lo. Kep. ilatl. T :<epada 
EUpati/Kell. Dati II 

$a.."at Bupatl./"::Uikoata IlItldyn 
Dati 11 kep~da Panitia 
l?er;lbebasan Um.ah 

Xelen£ka;an data dan ketera­
nzun diketahui 

Kelen.,kapml da..ta dan ketera­
nsan dl.ket3hui 

Lu.:lS, letak, stattlS t3n.aman 
lAmguncn diatasnJ'a diketahu:i. 
~esarn:ra 'ol.aya ganti :ru:;i 
diket::.hui 

Feoohon meneri:na ne:iberitah'~­
an tcnt~g ketera;g3n (:"'...nti 
rusi 
Suart persetllJuan setuju/tl.li:U<: 

9 a • Peml..lik rnBmpcrolah ,:;onti 1"'l!~~ 

dan. peochon r.l::!:lperoleh :!ak 
eta::! t::mah 

b Be!:'it3 Acat"a dal.:..:l rangkap S 
Cdelup<:n) 

10 KaP."1Sti::;l) hu3rn:::l d~S tanah 
tersa1:ut bagi PE:;Iohon/pail11t 

J\eterano;:an --,,--= 
.; =. Pe:!ohon 

~ = Gubernur Ke~. Dati I 
C • BUFa:';i/ lal.ikotoo.l1iy:3 Ken.Dati tI 

D =. Panltla .~-:ilie~san t.:ma..'1 Dati n 
Z = Feoilik tanah 

:2 = Pejal:et yan.:; ccr:lenmg 

{\ 
I 
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?:"t" :::r.':1 '!E:H\\I:"':I ::n, 15 r'o 'ol;'~ 

,,' 

Sup<lti/ 
Guber~ut' l t.,talikoclI ~lady3 

KDR Tk. I KDII Tk. It 
eq I\epab Sub "he.' 

'" I L _________ _ 

tOT'nt A~~:tt"l3/-

'R' Kota >"3o:l;.-a 
, 

' , , 
" , 'i ----1 -----

Panitiol 

"lenshubltngi 
Penilik 

,?embeba.3'l1\ C3nah __________ _ 

Daeran Tk.!I 1ak ada kata 
sepnkat. 

Kata sepakat 

pE!':'bayaran 

- ----1 
I 
I , 
I 

I 
I 

- - -

", . 

- -

B.A. 

.. Pembara ran 
Ganti n.lbi 

- Akte pelep::,; 3.n 
HaK 

, 
" 

.. 
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I':E!rfcay-~: 
Ua...""15 ~pC"~:sn 
bebi !;ef:;:ra.1 
b~ A" hu'tra 
51. 

. !;emba.:iar 

Ua.."'1.g pet'"8s-.1l:an 
, " 

tagi yaya.zan I 
dana land.:-eform 

I 

" , 

- - - - -
•!:-:-"'.:_:'_:"_~_-. .. ,!', p":""'l'---'~ t. ... !. ~'l',m 

- - -- ..... ::..:._ • ..,:i .. l.."l..~. _~t.r~ 

f~ .. :~· .. - -.... .:a ""1!~~:-l' 'I 
I 

-.............. .. c-........ '-'..... I 
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=::~:~,,:~n~~~~::; ~~~;: .. :~c;::1 I, ~.ltatO tL~Un~ 1nstDn~1;p~c.:>n", 
t~n"h ,-lI1"I9 ak"n dlur"a perr.oho_ b·~a.~t~~~t~::!s~a~:~;'.~Io~;JS tan .. ' 
""" ".l ny~, _ staLU. ',,"al, 

2. p""",hCln "a~q"Juk1\n ~Cf""'IH>"n" 
untuk ~nd,p~tl<.en h.,k ~e,,"r" 
tutul>'11 kcpad" P" labet yllng 
bc<'Wena""g dengll" pe:"nb.::::n 
D"?lIkJ~cp~ln Duer"h "G. ",,~ub~1t 
Aa.IOl'10 ~"I"""'tcn/~nt .. .,"dy" yb". 

J. I:~'ubda "9r;)r.u Ku~'JI'ClI~n/""t/i 
~';Jdy .. ''''''''''rintll~klln lC"p~d" k"pII_ 
.1 .... ,,"' .... pellgu.,,'''on h"k u,nul 
.. en~at .. t d~l".., d"ft~r pe:rz:>ohcnan 
do" "",...,,,,U,s,, k~t"r~n"n~_""t"r,,_ 
ng3n yane. d11~?uhn. 

4. K"subdJ.t. A9rB::l.~ Kllbuplltlln/I <It .. 
.. "dye ....... ,nggil I',,"-<>I>on. 

5. t..a~ubdit Agr"ru Kabup,tcn/I cio 
",,,dYII :'II!",,,unl ll>1.,an I.np~dQ !lake; 
_licks>; pl!ndartnran t.:m:.h. t"tll 
auna tllnah till" pen'll/rue,," hal< 
1.,,1\:1" allar CIInyalecaikan t""hnn_ 
b"!>",, yang dJp""luklln ur.tok 10,,_ 
nga,"tll.l kllputu"un. 

6". P"O'IOhc" .,,,lenQk3Pl. kel: .. rlln!l"n 
YMg d,.pe:rl .. kan. 

6b. P,,=ho" ""'tltllIyar perB"kot bioye 
YMg dipc:rl .. klln .. nt .. k ... nye1"~ei_ 
knn l'e;rtloDl>cn,,,, k"pedo ,,,",,,,In Sub 
IJJ~l.on A,I:un~"tr,'~i !'"hd~t ""11""_ 

7. I.,:",>,,, .. "~'-,n~ c:q. 1'.o'oJu .. 1',,_ 
"""rl.kO;l l.:",:>h "",nnuduk,,, P""",:rl.k­
.. .. a" .. t"" t"""h. 

a... Knsubdit A~ .... ne Knbupllten/kotll 
/:IlIdye <lIIng.i:rl."k~n b~rkll$ pllrc:r;)ho_ 
nlln keplld .. G .. bern .. " kepdll Del!""~ 
e'l. Kepole. Duekto"~t Agr"rio 
Pr"pin5i dl1enck"pi 1'lo"oleh P""'''_ 
riheo~ tO~lIh don perUc!>lI"son"ym 

£b. Ter.b .. s~n pf):rtl.",t,::n!!Dn d~$""pnk .. n 
I.eplldll !Icod"g!:l. "a. Dl.rjen "g1'eJ"l1l 

ae. T,,::b,,$lIn pertlo~"n<;lIn diso",p"l.ka" 
k"".odo p""",h"". 

9. K"oubd .. t A~r,,::l.~ K"bu" .. tcnll".ot" 
=dYII ~ngJdak"n pc:hihng"n de_ 
n"~n pat>:lhon .... ~dend. perE"kot 
bhYII peng .. r .. aon hilL 

10. l.el'lI1" !Iuel-.tarnt A9rJr~1I PrcplnBl. 
",e",ednhhk .. n kepod a KII$ubd!t pe_ 
n~"rus~" hak-hok "lll"ah "nt"k .,,,,nga. 
deken' I'cneotll1:lIn dllllll> bukLl dlln 
.. e"e1iti kcter"ng .. n. 

10... Jik .... ~ ... e""ng .. ntuk ..engoOlllil k .. • 
put .. l:an ada pad~ Gub .. :n\\Jr I(epoll1 

lOb. 

u. 

I 
Doerah IMk .. Kepo10 Dj.noktornt 
J.g:aria Prop~n"l ... n. Ii"bernur 
KepII11I da".eh y~n\l ~".ungkut,m 
.... ng"lulu:ken SIC PeClber:hn Hek odhk 

Jj;'" .. II .. enang untuk pcng"rb~l ke· 
put"San nde pedll r,endsgn., "'''ko 
liubDr~"r Kepa1e D""1'"h eq. K"pole 
Dir..ktorllt A9,.a~h P,",,>,inlli ..... 
gerll O"CInyo=palken I>erkeu pe~l"la_ 
nan ye"g bero""gkutlln kepede Men_ 
d"gri cq. Dirjcn ~!lror1e. 

tlendMn cq. DirJl!n ... gran .. CI"n~_ 
rintahklln kaDedl> K"1I111:> D1rekto_ 
:rat P""9u.,,,,,,,n h"k_h<lk ta""'" un_ 
tuk .,.,nCIl1:"t d~n DCl""llti k"tcra_ 
n9""' 

12. "'"",ndO~"l C:;. !hrJe" "'nrDr1l!' IOe· 
ngcl .. ~rklln Sf. peOlbcrun h .. 1< ",illk 
.. t"" tenah. 

13. SK G .. bllrn .. " et~ .. lIondagri tan1:"ng 
p.o~"i:rian hak ter.J"but dis"CPlli_ 
ken kepedo Kee"bdlot Agrarie Kllbu_ 
paten/Kot ...... dytl. 

14. KaBubdl.t AgrJrlo K"b .. patcn/~otll 
_dye _OIberit~hlJh" kapad" POI:lO­
han tant,>n\l d .. kclunkon ~r 

15. P~"",h~n """""n"I",. p ... ~y~r~t .. " y""g 
ditcntukan dJh", 51.. 

16. S.tchh oy"rot~:;y"r"t dipc!IUhl, 
KepUtI .. "koi paodllftar~n tenah 
""'hkuk"" pendaftoron dill .... a .. I-." 
toneh dJn "",nerll1Uen ~ertihkat 
hek nye. 

'. 11. Pennnda bng"n Luku t .. noh olLh k,,_ 
tI~lo sakd pcon:Jllftuon tanDh dll~ 
KOllubdit Mrori!!. e.n. EupoUfl1ai1 
kat!!. I;"p"lo .... ~ruh. 

10. Kaa"bdit "g"":1 .. eq. "a"lo Pcnll"r. 
hr.o" t .. ""h -"",,*,,»:1k,,,, "" .. tif:iknt 
hak keped" pannl.""" 
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" 

- jCllis lanai! 
- p"n~U.l8'''''.nr''1Sud''h "d4 /b"luf" 
- ren~Ma pccllg.:lllan 

2. SUral pcr~hOllan dan b~rl< .. u-bcTktlsnya 

3. Per=ol>onan didaftar dan l/:.el.enp:apan syarat­
&yarat dlketahu1. 

4. S .. rat pan~gn:an l/:.epade p<u:.ooco 

5. Bahan-b:>han yang dlped""an ""tuk pmya .. bll­
an keputusan btljl:i Kasubd!t "grula lab ..... 
paten/t..oCs"'-ldya. 

6a.Syanuyarat{kclecgkapan ceojad,t. lcnfkel'. 

6L.K .. "ubb~s.Adclni8traa.1 Subdle Agror).o 
1:lI!neriN uans: peraekat btllya pengurusJn 
II .. )... 

1. ~1,,,,I,,b 'It" .. "onnl> oltln <bsnf_<"F"":lr 
l'<,rtl",J. ItlCtln. 

Sa Surat dati t..asubdit Agr.lrltl x..bupo~en/ 
),.ot8~dya I<.epac!a Cuberour Kep.oaer.m e.q. 
~ep Direl-.cont .... grana Proplns1. 

8b.Sura~ terbusan ltasubidt Apraria. Kabupaten/ 
Kot,u."dya I<"pad .. l<enda".rl C.II. Di1',.Jend. 
"gra:!a. 

8.;.SU~'" t",d;us .. " lta.ubdlt Al'r~rl" ""bupateni 
~OtaC:>;ly" I<cpada j)el:lO'lcn 

Se.S .. rot t"cbUS,,"' t...asuhdi t Agrar1.a. Kabupaten/ 
Kota.,.,.dyn kepoda pO!l!Iobon. 

lO.Penool1onan di<!aHDr/dl':a tat d1 D1re"torll 
Agratill Propin:;i. 

10., S .... .:!" ~put"""" Cubem .... t<>nr_e. i'~d>~­
rinn haL, 

lOb. SUrJt dari Gube:rnur "''1' i:ep.Di=ktout 
lIgrar1e Prop. kepodo liendagri e.q. Dir. 
J .. n~.A .. ,.da. 

II, Per=l1cnan dldofta .. /d!c:"tat d! Dtr. 
.Jcnd.A):raria. 

12. Sutat f.olputusan ioIcndagri e.q. Dirjen. 
AIlU .. la ceolanl' petbe:r1.an halt; 

13. SUf3t kel'lIda Kasubdit "'graria Kabupllten/ 
KOUm..ldya. 

)4, S .. rat dari !<aBulld!t Al'rnr13 I(.abupOlc:n/ 
l..o"J,..,d13 kcp .. dlI peClOhO"l 

15. Uon~ J,.dc>1niotre,::1 dnn Y"'~="" L:>ndrotoro: 
dl1<llln~1IdlbtlYllr. 
Su .. at und" buleti I'e",},ayaf"n ""tule p,,,,,,,h<>r .. 

16. Tanah dldaftar d"l= buku ta:cah dan serti­
f1k~t canal> I<eluar. 

18. Pc...obon ..... nei!1:t3 SerUf.lUt. 

"~"r1n ... .,. 
A .. Pt!=ocbon. 
B ~ )up .. t1 I-~p ... l" DaerahtvolH ... '''=d) ...... q 

{Dstilidl [ Al!rarill Kabup!lt"n/I<ora=d~a. 
C" Cuberou" Kep.nae.rnh "'<I..fa.:1t A"" ... rie I'r:~ , ' 
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PENGADAAN TENAGA AHLI TAHUN 1983 

(THE SCHEDULE ARRIVAL OF THE EXPERTS IN 1983) 

Lamo i ran 
Appendix 7 

Rencana semu1a 
(Initial plan) 

Penyesuaian 
(The revised plan) 

1. Tropical Forest Silviculturist Tropical Forest Si1viculturist 

a. Major disc'ipline 

b. Apecia1ization 

c. Experience required 

d. Duration 

e. Loca tion /S ta tion of 
assigment 

f. Other requirement 

Forestry a. ~ajor discipline Forestry 

Forest Silviculture b. Specialization Forest Silviculture 

- Have background in Tropical 
Rain Forest Silviculture 

c. Experience required :.- Have backrround in Tropical 
Rain Forest Silviculture 

Have experience in dealing 
with tropical rain forest management 

2 years (September 1983 - September 
1985) 

d. Duration 

e. Location/Station of 
Balikpapan assigment 

Ph.D. holder, preferably with spe- f. Other requirement 
cia1izatioq in Dipte~ocarp Silviculture 

Have experience in dealing 
with tropical rain forest mana­
gement 

2 years (September ]983 - September 
1985) 

Bogor, Balikpapan and Samarinda ' 

Ph.n. holder preferably with spe­
cialization in Dipterocarp Silvi­
culture 

lropical Forest Soil Scientist 2. Tropical Forest Soil Scientist 

a. Major discipline 

b. Specialization 

c. Experience required 

Soil Science 

Tropical Soil Classification 

- Have experience in dealing with 
tropical soil in relation to 
reforestation, particularly in 
the tropic 

- Have done research on tropical soil 
especia1y on land capability land 
suitability and land, use planninp. 

.... ! ........ , ... ~ 

a. Major disCipline 

b. Specialization 

c. Experience required 

Soil Science 

Tropical Soil Classification 

Have experience in dealing with 
tropical soil in relation to 
reforestation, particularly in 
the tropic 

- Have done research on tropical 
soil especia1y on land capabili­
ty land suitability and land use 
planning 



-- .. - -- .. -- -
d. Duration 

e. Location/Station of 
assigment 

f. Other requirement 

3. Forest Engineer 

a. Major discipline 

b. Specialization 

c,' Experience reqnired 

d. Duration 

e. Location/Station of 
assignment 

f. Other· requirement 

4. Forest Economist 

a. Major discipline 

b. Specialization 

c. Experience required 

d. Duration 

e. Location/Station of 
assignment 

f. Other requirement 

2 years (September 1983 - Septewber 
1985) 

Balikpapan 

Ph.D holder. 

Forestry 

Ferest Engineering 

Have experience in agronomic 

2 years (September 1983 - September 
1985) 

Balikpapan 

Ph.D. holder 

Agricultural.Economics 

Forest Economics 

Have experince in forest 

2 years (September 1983.- September 
1985) 

Balikpapan 

Ph. D. helde r 

...... - - - - .. .. - -
d. Duration 

e. Location/Station of 
assi~ment 

f. Other requirement 

3. Forest Engineer 

a. Major discipline 

b. Specialization 

c. Experience required 

d. Duration 

e. Location/Station of 
assignment 

f. Other requirement 

4. Forest Economist 

a. Major discipline 

b. Specialization 

c. Experience req uired 

d. Duration 

e. Location/Station of 
assignment 

f. Other requirement 

2 years (September 1983 - September 
1985 ) 

Bo~or, Balikpapan anG Samarinda 

Ph. D. holder 

Forestry 

Forest Engineering 

Have experience in forest road 
efficiency of heavy equipment and 
land clearing 

2 years (September 1983 - September 
1985) 

Bogor, Balikpapan and Samarinda 

Ph. D. holder 

Agricultural Economics 

Forest Economics 

Have experience in forest product 
marketing 

2 years (September 1983 - Septembe, 
1985) 

Bogor, Balikpapan and Samarinda 

Ph.D. holder 
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5. Tropical Forest Silviculturist 5. Tropical Forest Silviculturist 

a. Majo discipline 

b. Specialization 

c. Experience required 

d. Duration 

e. Location/Station of 
as s ignmep t 

f. Other requirement 

6. Silviculturist Savannah 

a. Major disciplin(' 

b. Specialization 

c. Experience required 

d. Duration 

e. Location/Station of 
assignment 

f. Other requirement 

Forestry 

FOYEis t ecology 

Have background in tropical 
Rain Forest 

2 years (September 1983 - September 
1985) 

Maros 

Ph.D. holder 

a. ~lajor discipline 

b. Specialization 

c. Experience required 

d. Duration 

e. Location/Station of 
assignment 

f. Other requirement 

6. Tropical Forest Hydrologist 

: Forestry 

:' Forest Management 

- Have'background in tropical 
forest or arid forest 

Have at least 2 years experience 
in reforestation of Savannah or 
arid forest. 

2 years (September 1983 - September 
1985) 

NTT 

Ph.D. hold~r 

a. Major discipline 

b. Specialization 

c. Experience required 

d. Duration 

e. Location/Station of 
assignment 

f. Other requirement 

Forestry 

Seed technology 

Have experience 
and improvement 
technology 

in h"!ndling 
of seeds 

2 years (September 1983 - Sep­
te,..,ber 1985) 

Bogor and Maros 

Ph. D. holder 

Forest influences 

Forest Watershed management 

- Have experience in the mana­
gement of forest watersheds 
for the improvement of the 
water cycle. 

2 years (September 1983 - Septem-
ber 1985) • 

Bogor and Samarinda 

Ph. D. holder 



-.- ---.-- - - - - -.--
7. Pasture agronomist 

._ a. Major discipline 

b. Specialization 

c. Experience required 

d. Duration 

e. Location/Station of 
assignment 

f. Other requirement 

8. Animal Pathologist 

a. Major discipline 

b. Specialization 

.' , 

Pasture Agronomy 

Pasture Management, animal nutri­
tion. 

Have experience in doing,rese­
arch on tropical pasture agro7 
nomy in relation to nutritional 
requirements of live' stock. 

- Indentification and management 
of exis ting ecosys tem for pas­
ture es tablishmen t. 

- Introduction, adaptation and 
seed production of potential 
species. 

- Specific pasture production 
constraints : tolerance to 
drought, diseases and insects. 

2 years (september 1983 - September 
1985) • 

NTT. 

Ph.D. degree with 3 years experi­
ence in pasture management in the 
tropical Savannas. 

Animal Science 

Veterinary Pathology 

7. Large Ruminants Breeder 

a. Major discipline 

b. Specialization 

c. Experience required 

d. Duration 

e. Location/Station of 
assignment 

f. Other requirement 

8. Animal Pathologist 

a. Major diSCipline 

b. SpeCialization 

_ .. -

Animal Breedinp. 

Ca t tIe Breeding 

- -

Have experience' in breeding 
large ruminants in the tropics 
and crossing of temperate zonE 
with tropical zone large 
animals. 

2 years (september 1983 - Septem 
ber 1985). . 

Bogor, Pasuruan, l1j ungpandang 

Ph.D. degree with 3 years 
experience 

Animal Science 

Veterinary Pathology 



_ .. - ... - _ _ 'iiIII .. 
c. Expe rience req uired 

d. Duration 

c. Location/Station of 
assignment 

f. Other requirement 

9. Parasitologist 

a. Najor discipline 

b. Specialization 

c. Experience required 

d. Duration 

e. Location/Station of 
assignment 

f. Other requirement 

na .-

Have appreciable laboratory and 
investigative experience in gross 
histoclinical pathology. 

2 years (September 1983 - September 
1985) • 

Banjarbaru 

Ph. D. holder 

Animal Science 

Veterinary Parasitology 

- Have background tropical vete­
rinary parasitology 

- Have experience in Helmintholo­
gy, P:r:.0tozoology and Entomology 

2 years (September 1983 - September 
1985) 

Banjarbaru 

Ph.D. holder. 

.. - -
c. Experience required 

d. Duration 

e. Location/Station of 
assignment 

f. Other requirement 

9. Parasitologist 

a. Major discipline 

b. Specialization 

c. Experience required 

d. Duration 

e. Location/Station of 
assignment 

f. Other requirement 

- - -- -
Have appreciable laboratory and 
investigative experience in 
gross histoclinical pathology 

2 years (September 1983 - Septem­
ber 1985). 

Bogor and Banjarbaru 

Ph. D. holder 

Animal Science 

Veterinary Parasitology 

- Have ba~kground tropical.vete­
rinary parasitology 

- Have experience in Helmintho­
logy, Protozoology and Ento­
mology. 

2 years (September 1983 - Septem­
ber 1985) 

Bo~or and Banjarbaru 

Ph.n. holder. 



No. 

-

1. 

2. 

3. 

4. 

5. 
6. 

7. 

8. 

9. 

O. 

1. 

2. 

3. 

4. 

S. 

6. 

7. 

8. 

9. 

O. 

- - _ .. - - .. - -.- -- .. - - - -- -.- -
R e n c II n a 

L o k a s i Luas 

Bog 0 r 20 
Anjungan 200 

- -
Banjarbaru 50 

Banjarbaru 5 

Handi! Manarap 20 

Lempake 10 

Kuala Kapuas 25 
( Unit Tatas ) 

- -
Balikpapan 20 

M a r 0 a 150 

M a r 0 a 300 

Kalse 50 

Makariki 50 

Makariki 200 

Lan rang 43 

Jeneponto 30 

Mariri 50 

Bontobili 23 

Tsmbang TJ1ang 200 

J u m 1 a h 1446 , . 

DAFTAR I1r:NCANA PENGADAAN TANAH DAN SERTIFIKAT TANAII 
PROYEI; PENELITIA: DAN PENGEMBANGAN PEll.TANIAN RI-USAID 

RealisaBi sampai Baat ini 

HB i 
Pengadaan/pem-

L 0 k B S Luas Ita bahasan tanah 

B o'g 0 r 27,9040 seleaai(~ 

S imp ang Montrado 175 Selesai 

Selakau 50 Selesai 

BaJ:ljarbaru 52,85 Se1eaai 

Banjarbaru 6,97 Se1esai 

Handi 1 \lll1narap 21,6 Se1esai 

Lempake 10,437 Selesai 

Kuala Kapuas 25 Selesai 
~ Unit Tatas ) 

Samarinda 4 Se1esai 

- - -
f! a r 0 S 150 Selesai 

Maros/Sudiang Mandai 300 Selesai 

Kalase 50 Selesai 

Makariki 107 Selesai 

Makariki 200 Selesai 

Lanrang 43 Se1esai 

Jeneponto 30 . Se1esai 

Mariri 50 Selesai 

Bontobili 23 Seleeai 

Kupang 50 Da1am proses 

. 137S,76~ 

Sertifikat 
tanah 

Selesai 

Dalsm proses 

Dalam proses 

Selesai 

Se1esai 

Se1esai 

Se1esai 

Dalam proses ~ 

Dalam proses 

- -
Dalam proses 

fJalaTJ' proses Z) 

Dalsm proses 

Selesai 

Selesai 
Dalam proses 

Da1am proses 

Da1am proses 

Dalam proses 

Dalam proses 

Lam"Oiran 
Appendix 

Digunakan 
untuk 

Tan. Pangan 

Tan. Industri 

Tan. Industri 

Tan. Pangan 

Penyakit Hewan 

Tan. Pangan 

Tan. Pangan 

Tan. Pangan 

Kehutanan 

-
Tan. Pangan 

Kehutanan 

Tan. Pangan 

Tan. Industri 

Tan. Pangan 

Tan. Pangen 

Tan. Pangan 

Tan ... Pangan 

Tan o Pangan 

Tan. Psngan 

, 

8 

Kete-
rangan 

;JTanah 
Negara 

~Serti-
fikat 
tanah 
disele-
saikan 
oleh 
SPMA 
Goa/-
BPLPP. 

> 
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lInma dan Alamat l'SA 

Lampiran 
Appendix 9 

-----_._- _._--------------
NO. Na.ma Procurement Servicp Agent Alamat 

1. A('f',ln Int,'rn~tJ on~l Dev~lnf)Ll(mt Corporation lhtprgnte 
2600 Virginia 
Aw'nue N.W 
liashington,Dc 20037 
USA 

2. Faci] rties Plnonj.ng Comrnny 29 Acncia Drive 
North Tonawand.a 
New York 1/,120 
USA 

J. ACP Tradllll:, loc 2005 Palmer 
ft"enue Larhmond 
N"w York 10538 
P~~A 

'.. HaiBan Int, Ltd '1:1 Onk Street 
lion'ood, Nay Jersey 
n 7(){.i3 
Uf,A 

5. 1.1.,:1l\pl !~r"~, Compnny, Ltd 32u Californi:.t Sl 
1'0 nnx 7/,54 

6. I:xperleoce incorporated 

7. iii I'"\t"ernB.tional, Ltd 

B. . Fr:mklin EX'!lort Tr:1d Inc Co, Inc. 

San Fransico 
CA 94120 
USA 

1725 K Street N,V 
\:~Bilington.Dc 20006 
USA 

338 Victory Drive 
Herdon Industrial 
Park lierdon VA 22070 
l!8A 

140 Sylvan Avenue 
Englewood Cliffs 
~ew Jersey 07632 
JSA 
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------------ ----_ .... -._---_._----------
tlo. 

--- .. -------------------------
9. 

JO. 

1L 

12. 

.13. 

15. 

16. 

17. 

1 B. 

':/?cld, 'i'he South East Conco:ctitull for 
; n t ernat lonal neve J ol1ment 

AAPe, Inc 

loyd IntPrrHlt"icn,11 

i:anring Corporation (Hancor) 

Procurement lfnnsgt'!ment Consultant 

F""ny ABRocilltes International 

,I 

A Jam 8 t 

400 Eastto",ne Drive 
Suite 207 r.hapel 11111 
North Caroline 27514 (919) 
i.934~5l 

USA 

1 Horld Trade Center 
Suite 1271 New York 
tl. Y 10048 
USA 

F.as ~ Hook Cross road 
Rd 7 nox 252 
EOl'e",e] 1 Juccion 
I!. 'i 12533 
\\:1,\ 

3~()1 Contp.nnial Lane 
Ellicot City_ 
HlIry] n.n,d 
USA 

14104-l00th Me. N.C 
llon,ell, \Va.hington 98011 
USA 

Penthouse G 
One I'Bshington Square 
VUlnge New :'ork 
:;et< York 10012 
USA 

1720 ~)est moreland 
S L p'e t licI,ean 
Virginia 22107 
USA 

1811 130th NE. Bellevue 
WA 98005 
USA 

7701 Hardy-OV~rlend 
Park, Kansas 66204 
USA 

72 0 l' p.lhsllI road 
New Rochelle 
NY 10805 
USA 
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_ II -

--- - --- - - - - ------------- -.--- ------
t.o. N'i1:]. Prr\c'\lrpm"nt Servic:e Agent 

] q. Col t!~X Internntionnl Co" Inc 

20. TAilS Operation, Inc (101) 

il. IInntyne Bisher & Associates, Inc (MBA) 

22- Dalton, Coo!,pr an~ Gat~n Corp 

23. CACI, Inc - ['('c\"r"l 

24. Intercontinontal Trnd" Dev.Corp 

25. 1 nt(!rriational/ ESCO, Inc 

26. '[r;:'l9(~C'nttlry Corporation 

27. Bon Tech Corporation 

" 

Alamat 

701 l'oliesde Ave 
PO Box 1260 
Englewood Cliff 
New Jersey 07632 
USA 

1611 N. Kent Street 
Suite 600 
Arlington 
Virginia 22209 
USA 

2401 Calvert Street NW 
Washin~ton,Dc 20008 
USA 

205 Hest 34th Street 
New York, NY 10001 
USA 

1815 North Fort Myer Drive 
Arlin~ton, 

Virginia 22209 
USA 

13"6 Cr>nnccticut Avenue 
IH" Suite Q12 
Hashinp,ton,Dc 20036 
USA 

363 North Belt 
Sutte 380 
HOllston, Texas 77060 
USA 

1709 Columbia Road, NW 
Washington,Dc 20009 - 2894 
USA 

8200 Greensboro Drive 
SMte 1111 McLean 
Virginia 22102 
USA 
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No. 

A. 

B. 

C. 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

13. 

14. 

15. 

16. 

17. 

18_ 

19. 

20. 

RENCANA DAN DISTRIBUSI KENDARAAN P4 RI - USArD 

AID LOAN 497-T-064 

, 

Jumlah kendaraan Distribusi per 

dan lokasi distribusi 
1981/1982 

Rencana Pengadaan 12 + (19) 

Realisasi Pengadaan 26 + (19) 

Lokasi Penggunaan 

AARP - Pusat ~ JV11 ., -
Bogar P '1 + (4) 

Gondal K 2- -
Simpang ~ontrado I - -
Banjarbaru P. 4 + (3) 

Handil }!anarap P. 1 + (1) 

K. Kapuas P. - -
Lempake P. - -
Samarinda H. - -
Banjarbaru T. - -
~Iaras P. 3 + (4) 

Lan rang P. - -
Kalasey P. - (1) 

Jeneponto P. 1 -
Hariri P. 1 + (2) 

Bontobili P. - 1 

Nakariki P. - (3) 

Kupang piT. - -
Nakariki 1. - -
Haros H. - - , 

'" 
Jumlah : 26 + (19) 

Keterangan II 
angka tanpa kur8ng = Jeep 

angka dalam kurung ;. .Pick up. 

'" $ en.. c.wI ~"" .-

1982/1983 

21 + (5) 

18 + (8) 

* - {~ 

3 -
1 + -

2 + (1) 

1 (-) 

1 -
- -
1 + (1) 

1+ 

- -
- -
1 + (1) 

- -
1 2 

1 -
- -
- -
1 -
1+ (1) 

3 -

18 + (8) 

Lampi ran 
Appendix 

tahun 

10 

1983/1984 

19 + (8) 

8 + (5) 

- -
- -

-
- -

- -
1 -
- -
- ~ 

- -

- (1) 

2 + (1) 

- -
- --
1 -
- -

-- -
- -, 

1 -
1 + (2) 

- ( 1) 

2 -

8 + (5) 

/ 
",D 
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PENGADMN TENhGA AlIU JANr.KA PANJANG SAMPAI DENGAN 30 SEPTEt-mER 1983 

lenagn ahli jongl(o 
panjBnr~ 

S taf Pimpro 1'4 RI - USAlD 

1. HilHam I •. Collier. 

2. Carl R. Fri tz 

3. Rolnnd E. Harwood 

BalittllO Bogor 

.4. Jerry L. Me Intocsh 

5. DiMe M. IIeue tt 

BaliCtan llan'!armasin 

6. Kevltt D. Brown 

7. J?hn Bolton, 

8. Bernardo Gabriel 

9. Greta A. l~a tson 

Bali ttan Maros 

10. Igmidio T. Corpus 

11. Anwar Rizvj 

12. Frizt Von Fleckenstein 

Jabatnn/Keahlian 

Chief of Party 

Adminis t rati ve Spec. 

Research Station 
Development Spec. 

Cropping sye t. spec. 

Tuber Crops Poshar-
vest Spec. 

Rice Bre.eder 

Soil Scientist 

E~t;omologist 

Soaia1 Scientist/Agri-
cultural Economist. 

Soil Scientist 

Plant Pathologist 

Agricultural Economis t 

Rencann datanp, 

t-1aret 1982 

Maret 1982 

}fare t 1981 

Juli 1982 

Juli 1982 

Janunri 1983 

Januar:! 1983 

Januari 1983 

Januat'i 19B3 

Juli 1982 

Juli 1982 

I ,1uli 1982 

DatnnA/Masa Kerja 

28 Maret 1982 - 28 September 1985 

1 April 1982 - 1 April 1984 

28 AgusttJs 1982 - 28 Agustus 1984 

Jul1 1982 - 1 Juli 198/1 

7 April 1983 - 7 April 1985 

23 Janund 1983 - 23 Januari 1985 

9 Maret 1983 - 12 Mei 1983 

Agustus 1983 - A~ustu'l 1985 

I tIn rC" t 1983 - I 1'1aret 1985 

~.u11 1982 - Juli 1985 

Janunri 1983 - 1 Januari 1985 

24 ,Jauullri 1983 - 24 Jllnuari 1985 

Rencana bulan 
Kerja s/Q 30 Sep­
tember 1983 

19 

19 

31 

15 

15 

9 

9 

9 

9 

15 

15 

15 

llenl1qnsi Bulall 
t;er1n sId 30 Sep­
tember 1983 

IB 

IB 

13 

15 

6 

8 

2 

(merr;undurkan did) 
2 

7 

15 

q 

8 

-



-

Tennga nhli janp,ka 
panjang 

Bllkanrat Bogor 

13. Chhorn Lim 

14. W1111.an van RtOnE' 

Sub Balil'hut Samorinda 

15 

16. 

17. 

18. 

.19. 

S\lb Balithut Haros 

20.. i, " 

Sub Dalitnak Bnn1arbaru 

2l. 

22. 

23. 

-- - ... -

,.Jabll tllll/Kcahliall 

FJ ah Nutritionia t 

Fish Breeder 

Trop. Forest Silvi,cul-
tuds t 

Trep. Forest Soil 
Scit'n tis t 

Forest Engineer 

Forest Economist 

Trop. Fores t Hiclrolo-
gist. 

Tropical- Forest 
Slviculturist 

- -

HcnCflllfl dlltllnr 

Oktoher 1982 

Oktober'1982 

fleptember 1983 

Sl'ptember 1983 

September 1983 

September 1983 

t,' •• 

Se~tembe'r 1983 

September 1983 

september 198 

Large R~minants Breeder September 1983 

Anima] Pathologist September 1983 

PSTositologis t Sep tamber 1983 

- - ... -

Datllng!Mosn KE'rja 

27 }jei 1983 - 27 l1ei 1985 

September 1983 - !iepternher 1985 

-..--

Rencana. bulan 
Kerja sid 30 sep­
tember 1983 

12 

12 

213 

-

Renlistl<;i Bulan 
K€'rj<l RId 30 Scp-
1983 

4 

126 

- .. 
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No. 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

Lampiran 

Appendix 

Pengadaan' tenaga ahli jangka pendek sampai dengan 30 September. 1983 

Tenaga ahli Keahlian Datang Lam a 

Roger F. Pullin Perikanan 10 Mei 1982 19 hari 

Ching-ming Kuo Perikanan 10 Mei 1982 9 hari 

M. F. Purnell 11 Juli 1982 25 hari 

Roger V. Cuyno Agro Ekonomi 3 Desember 1982 8 hari 

H. M. Beachell Padi 28 Januari 198'3 39 hari 

H. J. Nakasone. Buah-buahan . 25 Mei 1983 4 hari 

A. T. }!oshe r R. & D. 19 September 1983 10 hari 

Jumlah 114 hari 

[' 

12 
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KEGIATAN SEHINAR, LOKAKARYA DAN PENYUSUNAN PROPOSAL 

PARA TENAGA AHLI P4 RI - USAID 

Nama Tenaga Ahli 
(2) 

Hilliam 1. Collier 
Chief of Party 

I' 

Judul, tempat dan ,,,aktu 
Seminar serta Lokakarya 

(3) 

AARD Research Consultation Meeting, Ambon, 
May, 1983 

Research Proposals on RAinfed Agriculture 
and On-Farm Hater Management (together , 
with Jerry McIntosh and Pus gram staff) 

Terms of Reference for Revie" of Manpo"er 
Training in AARD ("ith CArl R. Fritz) 

Fisheries Research Meeting, Bogor, 
August 2, 1982 

International Cnference of Agricultural 
Economists, 8-82 

Seminar on Pel!lbangunan Manusia di Pe'desaan 
8-1982 

Conference on Selected Issues in Agri -
cultural Research, (ISNAR and IFARD) 
Jakarta, 10-198,2 

'Made presentation at Horkshop 'on Social 
and' Economic Aspects of Fisheries, 11-1982 

Made presentation at AARP Annual Revie". 
Meeting, USSU, 12-1982 

AARD Horkshop on Fesearch Management, 
Bali, 1-198'2 

. The Applied Agricultural Research Project 
from the View PDint of the Technical 
Expects Chief of Party, 1-1982 

AARD and Ford Foundation Workshop on 
Intensive Agriculture and Sustainability, 
Malang, 1-1983 ' 

AARD/IRRI Collabor,ation Meeting on Rice' 
Research, Ujung Pandang, 3-1983 

Asisted in 'project proposals for Rainfed 
Agriculture in NTTand NTB, and Opening 
of Tidal Swamps for Transmigration, 
S-1983 

International Workshop on Promoting 
Research on Tropical Fruit Crops, 
Jakar,ta, 6-1983 
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(1) 

2. 

3. 

'(2) 

Car 1. R •. Fritz 
-Administrative Specialist 

Igmidio.T. Corpuz 
Soil Scientist, MORIF 

page 2 

(3) 

AARP Negotiations with Connel Brothers 
Company for P-rocurement Service Agent (PSA) 
contract, Bogor, 7-1983 

Ford Foundation sponsored Workshop on the 
Sustainable Intensification of Agriculture 
in'Tidal Smnplands, Banjarmasin, 7-1983 

Conference on Management of Agricultural 
Research, Malino, 9-+983 

Procedures Guidance for AARP/RMI Experts 

Su~ary of Short Term Training Program 
Available for,AARP Participants in 1983-
1984, as of August 1982 

Terms of Reference for Comparative Study of 
Agricultural Research Man~gement Systems, 
11-1982 

DG Revj.ew of AARP, Bogor, 6-1983 

AARP negotiations with Connel Brothers 
Company for PSA contract, 7-1983 

MORIF Seminar', 8-1982 

Farming System Research in Support of the­
Transmigration Program at Kendari, Southeast 
Sulawesi . 

MORIF Seminar., 10-1982 
\ 

Correcting Yields of Experiments Partially 
Damaged by Animals and with Uneven 
Population 

Efficiency of ' Nitrogen Application in Rain'fed 
Wetland Rice ~t Bo':'ton, Maros, South' Sula,,,esi 

'Evaluation of. the Fertility. Status of Wetland 
Soil in Southeas,t Sulawesi under Actual Field 
Condition 

Yield Responce of'IR36 and IR42 to Nitrogen 
Application under Upland Condition 

Yield Responce of ~orn to Methods·of 
Fertilizer Application 

Meeting of Lo~~l Agricultural Extension 
Workers, MemQers of BlMAS Technical 
Committee, South Sulawesi and Local Farmers, 
Jeneponto, 11-1982 

Lime, Nitrogen.Application and Inoculation 
Study on Soybean, Maros 1982 (t.rith AMP DG. 
Mattiro, and Arbi Mapp) . 



(1) (2) 

I , 4. Jerry HcIntosh 
Cropping Systems Specialist 

I 

I' 
I 
I: 
I: 

" 

page 3 

(3) 

Efficiency of Phosphorous Fertilizer and 
Lime in the Growth and Performance of 
Upland Rice, Variety IR36,Purinld 1982. 
(with C.J.S Mamuat and P. Alik) 

Assisted in designing Sulfur Fertilization 
Experiment in a farmer's field, 4-1983 

Assisted with research proposals of Soil 
and Soil Fertility and Agronomy 
Departments, 4-1983 

Symposium on Sulfur in Southeast and South 
Pacific, Ciawi, 5-1983 

Residuol Effect of Three Sources of 
Nitrogen at Three Rates of Application, 
6-1983 

Presented seminar on Solving and Preventing 
Sulfur Deficiency Problem, MORIF, 7-1983 

Strategy in Solving and Preventing Sulfur 
Deficiency Problem in Hetland Areas, ' ( 
A Proposal, 7-1983 

AARD Seminar on Agricultural Research in 
Brazil, 8-1982, 

Planning Session of Indonesian Cropping 
Systems Horking Group,; Sept 30-0ct 2, 1982, 
Cibogo 

Cropping Systems and Upland Rice Asia ("ith 
Drs. Harahap ,?nd Siwi) for presentation at 
Upland Rice l~orkshop, BOI,ake, Ivory Coast, 
10-1982 ' 

Asian Cropping Systems Horking Group 
Heet'ing, Chiang Mai, Thailand, 10-1982 

Helped prep?re papers for Indonesian 
participation at Asian Cropping Systems 
Harking Group Meeting 

INSFFER Site Visit Tour, Maros,. 1-1983 
Six background papers distributed 

Long Term Effects on NPK Fertilizer Applied 
Singly or in Combination on Rice Yields in 
Alluvial Soils in South Sulawesi, Indonesia 
(with CH.J.S Momuat, E.O Momuat, and 
C.P. Mamoril) 

Nitrogen Fertilizer Efficiency in Rainfed 
Wetland,Rice, Takalar 1982 HS (with 
A. Buntan and Ch.J.S Momuat) 
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(2) 

II 

page 4 

(3) 

Efficiency of Nitrogen Fertilizer 
Application in Rainfed Wetland Rice at 
Bonton, Maros, South Sulawesi, WS 1982 
(with N. Rauf and R.Le. Cerff) 

Correcting Rice Yields Partially Damaged 
by Animals, A Proposal 

A Note on the Use of Urea Supergranu1es 

Soil Research Priorities in Sulawesi 

Seminar on Insect Pests of Mungbean and 
Soybean, NORIF, 3-1982 

AARP/RMI Collaborative Meeting, Ujung 
Pandang, 3-1983 

Soil ¥ertility Evaluation of 
~oi1 for Soybeans, a project 
]-1983 

Lanrang 
outline, 

Minimizing Efficiency of Nitrogen 
Application, instruction for harvesting 
and processing yield, 3-1983 

Research proposal for Azo11a as a Nitrogen 
Source for Rice, 4-1983 

Assisted Dr. Sumarno in preparing project 
proposal for Legume Breeding (IDRC) 

Lamotorozation of the contiguou ki11y and 
sparsely populated areas of Maros, Soppeng 
and Bone Kabupatens of Sou~h Sulawesi, 
9-1982 

AARD/IRRI Meetings on Collaborative 
Research, 10-1982 

Cropping Systems Research, 1973-83 
(11-1982) 

AARD and Ford Foundation Workshop On 
Stability and Sustainability of Farming 
Systems, Malang, 1-1983 

Indonesian Farming Systems Research and 
Development (to be published) 

AARD/IRRI COllaborative Meeting on Rice 
Research, Maros, 3-1983 

Hatershed Assessment Report Farming Systems 
Evaluation and Development, 4-1983 
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5. 

6. 

(2) 

Roland E. Harwoo'(j 
Research Station 
Development Specialist 

Chhorn Lim 
}Iilkfish Nutritionist 

Anwar Rizvi 
Plant Pathologist, MORIF 

page 5 

(31 

Technical Report, Farming Systems Research 
and Development, Upper River Watershed 
Assessment, 4-1983 

IRRI Crop, Livestock Farming Systems 
Meeting, 4-1983 

Assisted with,proposal for Crop/Livestock 
Systems Research Project, 5-1983 

Seminars during 5-1983 : 
1) Lamtoro Research in NTT-PDP Proj ect 
2) Hama Gardens Re'search AVRDC/UNICEF 
3) Imperata Management. Rockefeller 

Foundation 

Sixth Cropping Systems Workshop, 6-1983 

Paper for Soybean Symposium in Japan with 
Mr. Juber, 6-1983. Symposium, 9-1983 

Position paper Ion Liming in Indonesia, 
7-1983 

Overview of Cropping/Farming Systems 
Research, 7-1983 

Expe'riment Station Operations Management, 
5-1983 

AARP negotiations ,,,i th Connel Brothers 
Company for PSA contract, Bogar, 7-1983 

t 

Brief Description of ReseaTch Activities 
in Nutritio~ and eed Development, 10-1982, 
during preliminary visit to project 

Recommendation on the Quality Control of 
Fish Feed, 10-1983 

Presented lecture/seminar on Fish Nutrition 
and Agriculture, Bogar, 6-1983 

Assisted in technical paper on Optimum 
Level of Vitamin Premix in Common Carp Diet, 
6-1983, for presentation at Singapore, 
Symposium on Fin Fish Nutrition, 8-1983 

Presented Seminar on Rice Tungro Virus, 
3-1983 

AARD/IRRI Collaborative Meeting, Ujung 
Pandang, 3-1983 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

I 
I 
I 
I 
I , 
I 
I , 

~ 

I 

(1) (2) 

John Bolton 
Soil Scientist, BARIF 

Fritz von Fleckenstein 
Agricultural Economist, 
MORIF 

II 

page 6 

(3) 

Seminar on Insect Pests of Mungbean and 
Soybean, MORIF, 3-1983 

Wm:"kshop on Rice Pests and Diseases, 
CRIFC, 3-1983 

Seminar on CIAT research activities 
Bogor, 3-1983 

Assisted with MORIF pathology" research 
proposals for 1983-1984 

HORIF discussions on 1983-1984 research 
activities 

Presented proposals for : 
1) Effect of insecticides on spread of rice 

tungro virus (RTV) using breeding lines 
l;"ith different resistant gane background 
and control of green leafhopper 

2) Development of improved field and green 
house screening methods to evaluate rice 
varieties/breeding lines for resistance 
to RTV 

3) Effect of planting dates to identify 
rice breeding lines/varieties with 
minimal incidence of RTV at different 
locations in Sulawesi 

Assisted So. Sama in drafting paper on 
Control of Rice Tungro Virus and its vector 
green leafhopper, Nephotattix virescens in 
South Sulawesi, 6-1983 . 

With Mr. Samuel, conducted training sessions 
in plant virology, MORIF, 6-1983 

Presented seminar on the Latex Method for 
Detecting Plant Viruses, MORIF, 7-1983 

Presented seminar on Elisa, an advanced 
ecological technique to detect plant 
viruses", 8-1983 

Symposium on Computer Modeling of Land 
Potentials, Bogor, 3-1983 

Current Fieldwork Practices of Agro . 
Economics Department and Recommendations' 
for Improvement, 3-1983 

Research Planning Seminar, MORIF, 4-1983 

, 
j 
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Greta Watson 
Agricultural/ Economist 
Social Scientist, BARIF 

Diane M.-Barrett 
Post Harvest Processing 
Specialist, BORIF and 
Karawang 

" 

page 7 

(3) 

With H. Dahlan, proposal for pilot study 
of small group of farmers in Maros area 
to demonstrate methods used in an 
intensi ve ,..,hole farm study 

Presented seminar on the Art of Making a­
Good Table, MORIF, 7-1983 

Presented seminar in Water Conditions in 
Coastal Wetlands in South and Central 
Kalimantan, BARIF, 4-1983 

Presented three seminars at ~ARIF, 5-1983 
1) Agroecosystem theory and methods 
2) Research methodology for tidal swamp 

survey 
3) Construction of graphs and maps 

Presented seminars on Report Writing and 
Organization, 4-1983 

Agro-Ecosystem Pre \vorkshop Survey for 
Tidal Swamp Workshop, Survey II of 
Puriolosari I, Pur'tolosari Baru, Tamban Lupa, 
Kalimantan Selatan, 5-1983 

Agro-Ecosystem Pre Workshop Survey for 
Tidal Swamp Workshop; Survey II of 
Tamban Lupak and Lupak Dalam, Central 
Kalimantan, 6-1983 

Ford Foundation Workshop on Sustainable 
Intensification of Agriculture in Tidal 
Swampland, Banjarmasin, 7-l983 

\~omen f s Role ,.in Improvement of Rice Farming 
Systems in Tidal Swamplands 

Conference on Homen's Role in Rice Farming 
Systems, IRRI, Los Banos, 9-1983 

BARIF Research Review of Lasr five Years and 
Plans for-1984-1990, 9-1983 

Preliminary proposals in agroeconomic, 
farming systems, and agroecological research 
9-1983 -(Husband Tom Gul-a prepared proposal 
on rat -control) 

Evaluation of and Proposal for Technology 
Transfer AARP-BARIF, 9-1983 

Lecture on Quantitative VB. Qualitative 
Analysis, Karawang, 5-1983 
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(2) 

Kevitt Brown 
Deep Wate~ Rice Breeder, 
BARIF 
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(3) 

Assisted with seven TORs for ACIAR-AARD 
collaborative projects" 5-1983 : 
1) Short-term Storage of High Moistu;e 

Grains 
2) Long-term Storage of Grain ',under, 

,Plastic Covers 
3) Drying Bulk Storage of High Moisture 

Grains in Tropical Climates· 
4) Integrated Use of Pesticides in Grain 

St,o<rage in Humid Tropics 
5) Moisture Movement in Grain 
6) Aspects of Pesticide Relationships in 

,Integra,ted Control Programs 
7) ACIAR Grain Storage Informati.on Network 
I 

Terms of Reference for Postharvest 
Eva-luation Study, 6-1983 

Preliminary proposals for resea~ch 
projects (with Soekarmadi and Suismano) 
6-1983 : 
1) Influence of length of fresh storage 

of cassava on yield and quality of 
tapioca starch 

2) Methods of storing tapioca starch 

Research Heeting, Karawang, 6-1983 

Assisted in ACIAR (Australia) proposals 
for" short term Storage of High Moisture 
Grains 

International lforkshop on Promoting 
Research on rropical Fruits, Jakarta, 
6-1983 

Proposed Activities at BPTP,Karawang, 
6-1983 

Presentation of weekly seminars in research 
methodology, 1 hour lectures followed by 
2 hour laboratory 

Deepwater Rice Seminar, Banjarmasin, 
5-1983 

HonthfY Rice Breeding Meetings, BARIF 

Workshop on Sustainable Intensification of 
Agriculture in Tidal Swamplands, Banjarmasin 
7-1983 

Proposals for tidal swamp research, 7-1983 

BARIF Review of Research, presented plant 
breeding plans, 9-1983 
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1S. 

(2) 

Bernardo Gabriel 
Entomologist, BARIF 

., 
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(3) 

Eight proposals for varietal selection, 
with Dr. Harahap, G. Luntungan and 4 crop 
breeder at BORIF, 8-1983 

Workshop on Sustainable Intensification of 
Agriculture in Tidal Swamplands, 
Banjarmasin, 7-1983 

BARIF Research Review of Past Five Years 
and Plans for 1984-1990, 9-1983 

Re,search proposals on assessment of Lost 
due to Insect Pests in Tidal Swampland and 
Establishment of Economic Thresholds for 

. Maj or Pests, 9-1983 
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LIST OF AARP/RMI PARTICIPANTS UP TO SEPTEMBER 30, 1983 . ., . 
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No.' N A M A 

1 2 

DEPARTURES 

1. Djayeng Sumangat 

2. Dudung Muhidin 

3. Mahrita Wilis 

RETURNEES 

4. Nadjih Noor 
5. Hadidjah,Amin'Dahlan 

6. lis Syamsiao 

7. Sri Sumastri 

8. Asmin Ismail 

9. Agus Priyono 

10. Supriyono Eko Wardoyo 

11. Tadjuddin Daulay 

12. Tridjoko 

""§>~ 

EMPLOYING OFFICE 

3 

BORII/Bogor 

BORIP/Bogor 

COURSE/OBJECTIVES 

4 

Determination and 
Prevention Post 
Harvest Food Losses 

do 

BARIF/Banjarmasin Integrated Pest 
Management 

MORIF/Maros 

MORIF /Maros· 

SURIF /Sukamandi 

RIlF/Bogor 

RIlF!Jakarta 

RIlF/Bali 

RIIP/Maros 

RIIF/Bogor 

RIlF/Bali 

Micro Computer 

do 

Water management 

Brackish Water Aqua­
culture 

do 

do 

do 

do 

INSTITUTIONS/COUNTRY DURATION 

5 6 

Idaho Univ. eSA Sept 4 - Oct 15, 1983 

do do 

IRRI, Phiiippines 'Augt 15 - Nov 25, 1983 

FARMAP, Bangkok Augt 8 - Augt 26, 1983 

do do 

IRRI, Philippines Aug 8 - Sept 26, 1983 

Taiwan Fish~ries Re- July 9 - Sept. 9, 1983 
search Institutes, 
Keelung, Taiwan 

do 

do do 

do do 

do do 

do do 



./ 
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1 

13. 

--
14. 

15. 

16. 

17. 

18. 

19. 

20. 

21. 

22. 

23. 

24. 

25. 

26. 

2 

Waluyo Subani 

Endang Pratiwi 

Rackhmat 

Tuti Sulasmi 

Novenny A. Wahyudi 

Purwito Martosubroto 

Ati Sri Duriat 

Nani Sumarni 

Etti Purwati 

Yoyo Sulyo 

R.E. Suriaatmadja 

Kosasi Kadir 

Mas Ismunadji 

Mochamad Sirdan 

27. ,Sya.fril Lamsay~ 

28. Abdussamad Syahrani 

29. A.M. Laponangi 

~ 

3 

RIMF/Jakarta 

CRIF/Jakarta 

NALS/Bogor 

NALS/Bogor 

RIIF/Bogor 

RIMF/Jakarta 

LERIH/Lembang 

LERIH/Lembang 

do 

do 

do 

FPRI/Bogor 

BORIF/Bogor 

CARP / Jakarta 

4 

Library Training 

do 

do 

do 

Aquaculture Trg.Prog. 

R&D Mogt.Consultancy 
.Training 

Elisa Technique 

Interdisciplinary re­
search in Plant 
Breeding 

do 

do 

do 

Woodworking & drying 
& research proj. plann­
ing & evaluation. 

Spec. Trg. in upland 
crops physiology . 

Project Preparation & 
Eval.uation in Ag. and 
Rural Development 

CARP / Jakarta P,oclJr:ef!1en 1; "Training 

BARlF /Banj armasin do 

MORIF /Maros do 

5 6 

International Center June 6 - July 6, 1983 
for Living Aquatic 
Res. Magnt. in Manila do 

do do 

do do 

do do 

Auburn University March 18 - July 15, 1983 
Alabama, ,USA 

Denver Res.lnst.Denver March 23 - July 01,'83 
Colorado, USA 

American Type Culture Feb 20 - June 9, 1983 
Center in Rockville 
Ma ty land , USA 

Asian Vegetable Re. & Nov. 07 - May 07, 1983 
Dev.Center, Taiwan 

do do 

do do 

do do 

Forest Prodncts R&D Harch 7 - April 7, '83 
Inst. Los Banos, 
Philippines 

Asian Vegetable Res. 
& Dev.Center, Taiwan Nov.l1 - Dec.Ol, 1982 

Statistical, Economic 
& Social Research & Oct. 18 - Nov.12, 1982 
Trg.Center for Islamic 
Countires, Turkey 

TransCentuty Corp,USA Oct. 15 - Nov. 14, 1982 

do do 

do do 
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1 2 3 4 5 6 

30. Warsito Hutomo CAQ/Jakarta Agric. Proj. Planning USDA, WashiI!gton, DC S·ept. 7 - Nov. U, '82 

& Analysis, Section II 

31 Mohamad .Mansur CRUC/ Bo~or do do do 

32. Hafni Zahara Syukri CARP/Jakarta do do do 

33. Wahyadi Sosroward9Yo CRIFI/Jakarta Applic. and Diffusion Iowa State Univ. USA Aug. 25 - .oct. I, '82 

of Agric. Research 

Result to the Communi-

ty Level. 

34 Sofyan rIyas RIFT/Jakarta Determination & Cornell Univ. USA Sept. 6 - .oct. 1?,,' 82 

Prevention of Post-

harvest Food Losses 

35. Achmad Hidayat CAQ/Jakarta Plant Quarantihe USDA, Washington, DC July 19 - Sept. 17, '82 

36. Dewa N. Tantera B.oRIF /Bogor . Integrated Pest. Mgnt. Purdue Univ. USDA June 9 - July 23, '82 

37. sudiarto CRIIC/Bogor Agric. Research Nethod Kansas State Univ.USA May 31 - July 23, '82 

38. Lalu Sukarno BO.RIF /Bogor do do do 

39. Siti Sufiimi M.oRIF/Maros do do do 

4.0. M. Saleh Pandang M.oRIF/Maros do do do 

41. Wafiah Akib M.oRIF/Maros do do do 

42. Tambak Manurung CIRIAS/Bogor do do do 

43. Didi Suardi CRIFC/Bogor do do do 

-:'~ 
?::J 



rrl __ _ 

1 2 

44. Yono C. Rahardjo 

45. Budhoyo Sukotjo 

46. Tambunan SM Manungkol 

47. Rachmat Kartapradja 

48. Artaty Wijono 

49. Abisono 

50. Adi Widjono 

51. T.H. Mangunsong 

52. Fathan Muhadjir 

53. Nurlaila Hasbullah 

54. Nurul Aida 

55. Achmad Dimyati 

-_ ... _-----------
3 

CRIAS/Bogor 

Prof. and Proj. 

From Unit Jakarta 

BORIF/Bogor 

LERIF /Lembang 

4 5 

Agric. Research Method KansaS State lhiv. 

Agric. Research l'ngt. Washington, DC and 

Hawaii, USA 

Estab. Data Bases & University of New 

Analiy. Syst. for Econ. l'exico 

Decision Making in 

Agric 

Veg. Crop. Prod. and 

l'arket 

Rutgers Univ. USA 

USA 

CRIFI/Jakarta Ag. Comm. & Med. Stra- Iowa State Univ. USA 

tegy 

TARII/Tg. Karang 

CRIFC/Bogor 

Reg~Ag. Quarant/ 

Jakarta 

do 

do 

do 

BORIF /Bogor Whea t & Maize Phys. 

BARIF/Banjarmasin Rice Production 

BARIF /Banj armasin do 

BORIF/Bogor Tech. & E'con. Aspects 

of Soybean Production 

do 

do 

do 

CIMMYT, Mexico City 

IRRI, Philippines 

do 

Univ. Illinois, USA 

6 

May 31 - July 23, '82 

June 6 - 12, '82 

June 18 - 21;'82 

June 6 - Aug. 13, '82 

July 12 - Aug. 20,'82 

July 12 - Aug.20, '82 

do 

do 

do 

July 20 - Aug. 25,'82 

July 1 - Aug. 27,'82 

do 

May 10 - Aug. 6,' 82 



- .... -- -----------_ ... _--
1 

56. 

57. 

58. 

59. 

60. 

6l. 

62. 

2 

TRAINING OUTSIDE RMI CONTRACT: 

Achmad Sarnita 

Haniah 

Suningrat 

,Sumardi Dahlan 

Azis Arifin 

Surrahmat Kusumo 

Sundaru 

3 

RIIF/Bogor 

do 

NLAS/Bogor 

do 

LERIF /Lernbang 

CRIFC/Bogor 

BORIF/Bogor 

4 

Study Milkfish Cultiv. 
Nethods 

do 

Regional ~icrographic 
T. Course 

do 

5 

SEAFDEC/Phi1ippines 
Institute of Marine 
Biologi and' Gulf 
Coastal Fisheries 
Center/USA. 

do 

SEARCA/Philippines 

do 

The Decimal Long of Peru 
Cip.Comparative Study CIAT/Columbia 
for Tuber Crops Research CIMMYT/Mexico 
Comparative for'Wheat 
Research 

do do 

Management Agric.Organ USDA/USA 

6 

July 5 - Au!'. IS, 1981 

do' 

Jan. 10 - 23, 1982 

do 

Feb. 22 - 26, 1982 
Feb.29 - Narch I, 1982 
March 3-4, 1982 

do 

May 17 - July 9, 1982 
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Apnendix 

LAPORAN KENAJUAN PELAKSANAAN PEMBANGUNAN LiMA TAHUN KE III 

1980/1981 1983/1984 

16 

1. DATA UHIJN 

rna 

1. Laporan bulanan/tahunan 

2. Nama Program 

3. Nama Proyek 

4. No. Kode Proyek 

5. Lokasi Proyek 

6. Instansi Pe1aksana 

7. Pemimpin Proyek 

8. Alama t lengkap 

9. Jumlah Anggaran da1am DIP 

10. Bantuan Luar Negeri 

11. Posisi Keuangan : 

a. Dana Dalam DIP 

b. S~HU yang diterirna 

c. SPJP yang dikirim 

d. Sisa dana DIP sid 

-, 
September 1983 (Lanjutan Tahun Anggaran 1982/1983) 

Penelitian Pertani~ dan Pengairan 
. ~, 

Penelitian dari:Pengembangan Pertanian RI - USAID 

15.2. 02. ~7555 7. 18,.illl.01. 

Jakarta; Bogor; ~alimantan Selatan; Sulawesi 

Selatan; Sula~esi Utara; Kalimantan Tengah; 

Kalimantan Ba~a~; Kalimantan Timur; Haluku; NTT. 

Badan Penelitian dan Pengembangan Pertanian 

H. Achmad Abdullah 
, 

Jalan Ragunari ,No. 29', Pasar Hinggu. 

Rp 1.783.650.000,- I 
, , 
, , 

US $ 4,395,000.-'(Rp 2.746,.875.000,-) 
'," t 

: Rp 1.783:650.000,-

sid bulan laporan :~ ~p 344.948.775,--

sid bulan laporan . Rp 322.622.889,25 

bulan lap 0 ran ,: l'P 1.438. ?M. 225 ,--

e. Saldo Bank Akhir bulan ini 
,- , 
~~~··.:'Rp 18.934.635,--

f. Saldo Kas akhir bulan ini ,Rp 8.725,75 

g. Saldo Porsekot sid bulan ini Rp 382.525,--

h. Saldo di BUN Rp , 3.000.000,--

http:1.783.650.00
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iI. DATA KEGIATAN FISIK 

12. Kemajuan Pe1aksanaan Fisik menurut jenis pekerjaan tolok ukur. 

NO. 

I. 

II. 

; 

II. 

, 

T 0 L 0 K UKUR 

OPERASIONAL PROYEK 

1. Perencanaan Proyek 
Perjalanan Dinas 
Konstruksi - Perencanaan Wil. I 

Wil. II 
Wil.III 

- Topografi ' wil. I 
Wil. II 
Wil.III 

Lain-lain - Biaya rapat dll. 

2. Pembinaan 
Local Cost T.A. 

JUMLAH I 

PENGADAAN SARANA 

1. Tanah di Kalimantan Timur 

2. Peralatan Kantor 

3. Konstruksi (USAID 40%) 
Hilayah I 
Wilayah II 
Wilayah III 

JUMLAH II 

PEHBINAAN ADHINISTRASI PROYEK 

1. Gaji dan Upab 

2. Bah an 

3. Perjalan,m Din as 

4. Lain2 :-Expl. Kendaraan 
- Laporan, pemeliharaan 

Kantor dan lain-lain 
- Pengangkutan Kendaraan 

JUHLAH 

JUMLAH : I + II + III 

Ttb ~ tertimbang 
Hok = Hari orang kerja 
bok =, bu1an orang kerja 
bbk = bulan buah kendaraan. 

III 

Target Target Realisasi 
satu tahuo sid bulan ini sid bulan ini 

Vol. Bobot Fisik Ttb. Fisik Ttb. 
Fisik ( % ) ( % ) ( % ) ( % ) ( % ) 

1.244 Hok 1,68 100 1,68 78,33 1,32 
macam2 3,84 100 3,84 100,00 3,84 
macam2 3,35 100 3,35 100 ,00 3,35 
macam2 3,65 100 3,65 100 ,00 3,65 

macam2 2,38 100 2,38 60,00 1,43 1) 
macam2 1,72 100 1,72 80,00 1,38 1) 
macam2 3,18 100 3,18 35,00 1,11 1) 

macam2 0,20 100 '0,20 97,76 0,19 

i 
rnacam2 10,85 - lOa 10,85 96,00 10,42 

rna'cam2 30,85 30,85 26,69 

1 ha. 0,84 100 0,84 85,00 0,71 

macam2 1,30 100 1,30 - 86,00. 1,12 

macam2 22,96 100 22,96 0,00 . o 00 2, 
macam2 18,47 100 18,47 0,00 0' 00 2) 
macam2 19,27 100 19,27 0,00 0' 00 Z) , 

macam2 62,84 62,84 1,83 

924 bok 
+ 

macam2 2,16 100 2,16 83,32 1,79 

macam2 0,40 100 0,40 ,99,98 0,40 

1400 Hok 1,68 100 1,68 78;29 1,32 

156 bbk 0,73 100 0,7.3 85,44 0,62 

macam2· 0,63 100 0,63 90,49 0,57 
21 buah 0,71 100 0,71 0,00 0,00 

macal)l2 6-,31 
! 

6,31 4,70 

Inacam2 100 100 33,22 

Catatan 1 dan 2 lihat masalah 
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III. LAPORAN KEMAJUAN KEUANGAN 

13. Kemajuan Pelaksanaan Keuangan ,menurut jenis pekerjaan tolok ukur. 

Target Target 
NO. TO L 0 K UK U R satu 'tahun sid bulan ini 

An gga ran Bobot Keuangan rtb. 

(Ribuan) ( % ) ( % ) (%) 

I. OPERASIONAL PROYEK 

1: Perencanaan Proyek 
Perjalanan Dinas 30.000 1,68 100 1,68 
Konstruksi - Perencanaan 

Wilayah I 68.418,5 3,84 100 3,84 
1'1ilayah II 59.802,5 3,35 100 3,35 
,Wilayah III 65.025 3,65 100 3,65 

- Topografi 
1'1ilayah I 42.516,9 2,38 100 2,38 
Wilayah II 30.727 1,72 100 1,72 
1'1ilayah III 56.?02 3,18 100 3,18 

Lain-lain Biaya Rapat dll. 3.600 0,20 100 0,20 

2. Pembinaan 
Local Cost T.A. 193.571 10,?5 100 10,85 

JUHLAH I 550.363 30,85 30,85 

II. PENGADAAN SARANA 

1. Tanah di Kalimantan Timur 15.000 0,84 100 0,84 

2. Perala tan Kantor 23.000 1,30 100 1,30 

3. Konstruksi Wilayah I 409.564,5 22,96 100 22,96' 
(USAID 40%) (273.043) 
Hilayah II 329.470,5 18,47 100 18,47 
(USAlD 40%) (219.647) 
1'1ilayah HI 343.773 'l9,27 100 19,27 
(USAlD 40%) (229.182) 

-
JUHLAH II 1.120.808 62,84 , 62,84 

(721.872) 

III. PEMBINAAN ADMINISTRASI PROYEK 

1. 'Gaji dan Upah 38.430 2,16 100 2,16 

2. Bah an 7.200 0;40 100 0,40 

3, Perjalanan Dinas 30.000 1,68 100 1,68 

4. Lain2 - Expl.Kendaraan 12.975 0,73 ioo 0,73 
- Laporan, pemeliha-

raan Kantor dil. 11. 274' 0,63 100 0,63 
- Pengangkutan Ken-

daraan 12.600 0,71 100 0,71 

JUMLAH III 112.479 6,31 6,31 

JllMLAH I + II + III 1.783.650 100 100 

" 
(721.872) 

Realisasi 
sid bulan. ini 

Ke1:langan "I :-r:tb,. . 
( % ) (%) 

78,33 1,32 

0,16 0,0 1 
0,19 0,0 1 
0,17 0,01 

0,00 0,00 
24,41 0,42 
5,12 0,16 

97,76 0,19 

,89,02 9,66 

11,78 

88,63 ' 0,74 

65,39 0,85 

o DO, , . 0,00 

0,,00 0,00 

0,00 0,00 

1,59 

83,32 1,80 

99,98 0,40 

78,29 1,32 

85,44 . 0,62 

90,49 0,57 

0,00 O,GO 

4,71' 

'18,08' 
1{J 
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IV. MASALAH-~~SALAH 

14. Nasa1ah-masa1ah yang menghambat pelaksanaan : 

1. Topografi dan site development di Hilayah I yaitu : Simpang Nontrado 

dan Selakau ter1ambat karen a penyelesaian pembebasan tunnhll.'''' ,;:·t1~1~'; 

diproses. 

2. Konstruksi pada ketiga Ivilayah terlambat 'karena penyelesaian dokumen 

lelang oleh Konsultan perencana memerlukan penyesuaian harga dengan 

adanya Kebijaksanaan Pemerintah di Bidang Moneter, serta Keputusan ber­

sarna Departernen Keuangan dan Bappenas nomor : 904/D.IV/1983 mengenai 

ekskalasi harga-harga bangunan. Tender terakhir (Wilayah III) dilaksa­

nakan tangga1 23 Juli 1983. Khusus Hilayah II pak~t II tender ulang 

perlu dilakukan, karen a hasil tender I dan II tidak memenuhi persyaratan. 

15. Usul pemecahan masalah dan tindak lanjut yang diperlukan : 

1. Diharapkan bantuan Pemda dan Kantor Agraria untuk penyelesaian tanah dan 

sertifikatnya di Wilayah I, Simpang Montrado. Imtuk penyelesaian peta 

topografi di Wilayah I, II dan III diharapkim Kontraktor pelaksana be­

kerja lebih intensif, sehingga pekerjaan tersebut dapat diselesaikan se­

cepatnya. 

2. Diharapkan penunjukan Kontraktor oleh Eselon I (Litban~)dan Sekneg untuk , 
Wilayah I, II dan III dapat segera diselesaikan. Khusus untuk paket II 

Wilayah II kemungkinan akan dilakukan tender ulang. 

V. PELAKSANAAN·PENGISIAN FOR}ruLIR 

Diisi oleh 

Jabatan 

Tanda tangan 

Tanggal 

I' 

Ir. Hafni Zahara, NIP 080016516 

Penibantu Pemhlllin Proyek Bidang pengendalian 

7 Oktober 1983. 

Pemimpin Proyek Penelitian 
dan Pengenibangan Pertanian 

RI - US ID, 

H. Achmad Abdu ah 

NIP 080005493 
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LAPORllN KEMAJUAN PELAKSANAAN PEHBANGUNAN LIMA TABUN KE III 

1980/1981 1983/1984 

DATA mum 

l. Laporan bulanan/tahunan 

2. Nama Program 

3. Nama Proyek 

4. Nomar Kode Proyek 

5. Lokasi Proyek 

6. Instansi Pelaksana 

7. Pemimpin Proyek 

8. Alamat lengkap 

9. Jumlah Ati'ggaran dalam DIP 

10. Bantuan Luar Negeri 

11. Posisi Keuangan : 

a. Dana Dalam DIP 

b. sp~!U yang diterima sId 

September 1983 (Tahun Anggaran 1983/1984) 

Penelitian Perta~ian dan Pengairan 

Penelitian dan Pengembangan Pertanian RI - USAID. 

15,2.02.375557.18.08.01 

Jakarta; Bogor; Kalimantan Selatan; Sulawesi 

Selatan; Sulawesi Utara; Kalimantan Tengah; 

Kalimantan Barat; Kalimantan Timur; Maluku; NTT. 

Badan Penelitian dan Pengembangan Pertanian 

H. Achmad Abdullah 

Ja1an Ragunan No.29, Pasar Minggu. 

Rp 1.532.478.000,-

US $ 1,435,000.- (Rp 1.044.500.000,-) *) 

Rp 1.532.478.000;-

bulan laporan Rp 189.387.000,--

c. SPJP yang dikirim sId bulan lap o ran Rp 165.936.152,25 

d. Sisa dana DIP sId bulan laporan Rp 1.343.091.000,--

e. Saldo Bank Akhir bulan ini Rp 12.)00.000, --

f. Saldo Kas akhir bulan ini Rp 1.400,--

g. Saldo Porsekot sId bulan ini Rp 11.249.447,75 

*) 1 US $ = Rp 700,--

http:15.2.02.375557.18.08.01


I II. DATA KEGIATAN FISIK 

i2. Kernajuan Pelaksanaan Fisik menurut jenis pekerjaan tolok ukur 
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NO. 

1. 

II. 

III. 

. 

, 

TOLOK UKUR 

ADMINISTRASI PROYEK 

1. Perencanaan, Pengawasan, dan 
Pelaporan 

- - Gaji dan Upah 
-Bahan 
- Perjalanan_Dinas 
- Lain-lain - Laporan,foto~opy 

dan lain-lain 
- Adm.Training 
- Listrik dan Telepon 
- Expl.Kendaraan dan 

pemeliharaan mesin 
- Pengangkutan Kend . 

2. Local Cost T.A 

JUMLAH I 

PENGADAAN 'SARANA WILAYAH I 

1. Perala tan dan Mesin 

2. Perjalanan Dinas 

3. Konstruksi 
- Site Development di Puace 
- Konstruksi Sub Balittri di Puac 

( USAID 40% ) 

JU/,!LAH II 

PENGADAAN SARANA I-lILAYAH II 

1. Tanah di Samarinda 

2. Perala tan da!}. Nesin 

3. perjal~an Dinas 

4. Konstruksi 
.~ Site Development 

di Banjarbaru 
Lempake 
Unit Tatas 
Samarinda 

- Konstruksi Balittan 
(USAID 40%) 

Banjarbar':l 

- Konst.K.P. Tan.Pangan Lempake 
(USAID 40%) 

- Konst.K.P.Tan.Pangan Unit Tatas 
(USAID 40%) 

- Konst.Sub Balithut Samarinda 
(USAlD 40%) 

JUMLAH III 

Target Target 
satu tabun sid bulan ini 

Vol. Bobot Fisik Ttb. 
Fisik ( % ) ( % ) (%) 

-
924 OB 2,23 50,00 1;12 
macam2 0,47 50,00 0,24 
460 HOK 1,23 50,00 '0,62 
macam2 0,53 50,00 0,27 

macam2 0,34 43,33 0,15 
macam2 0,33 75,00 0,25 
48 bbk+ 
rnacam2 0,41 50,00 0,20 
11 buah 0,54 0,00 0,00 

144 OB 13,70 50,00 6,85 
--

macam2 19,78 9,70 

macam2 0,61 100, 00 0,61 

140 HOK 0,29 50,00 0, IS' 

macam2 0,91 50,00 0,46 
macam2 ·9,47 28,00 2,65 

• 

rnacam2 11 ,2'8 3,87 

1 Ha 1,63 0; 00 0,00 

macam2 1,00 0,00 0,00 

345 HOK 0,54 49,86 0,27 

macam2 0,74 49,00 0,36 
macam2, 2,09 43,00 0,90 
macam2 0,82 51,00 0,42 
macam2 1,30 44,00 0,57 
macarn2 14, ;)8 33,00 4,75 

macam2 6,31 . 35,00 2,21 

Thacam2 5,12 35,00 1,79 

lIJacam2 6,38 35,00 2,23 

macam2 40,31 13,50 

Realisasi 
sid bulan ini 

Fisik Ttb. 
( % ) (%) 

35,99 0,80 
23,53 0,11 
31,22 0,38 
25,01 0,13 

16,66 0,06 
0,00 0,00 

40,00 0,16 
0,00 0,00 

7,00 0,96 

2,60 

0,00 0,00 

27,96 0,08 

0,00 0,00 1) 

0,00 0,00 1 ) 

0,08 

0,00 0,00 

0,00 0,00 

17,70 0,10 

0,00 0,00 1) 
0,00 0,00 1) 
0,00 0,00 1) 
0,00 0,00 I) 
0,00 0,00 1) 

0,00 0,00 1) 

0,00 0,90 1) 

0,00 0100 1: 

0,10 '\ -- -
~. , 
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NO. 

IV. 

-

-

TaL a K UK U R 

PENGADAAN SARANA WILAYAH III 

l. Perala tan dan Mesln 

2. Perjalanan Dinas 

3 • Kanstruksi 

- Site Development di Makariki 

Lanrang 

Kalase 

- Konstruksi Sub Bal.ittri Makarik~ 
(USAID 40%) , 

- Konst. Sub Balittan Lanrang 
( USAID 40% ) 

- Konst. Sub Balittan Kalasey 
( USAID 40% ) 

JillILAH IV 

Target Target Realisasi 
Satu tahun sId bulan ini sId bulan ini 

, ' 

Vol. Babat Fisik Ttb Fisik Ttb. 
Fisik ( % ) ( % ) (%) ( % ) (%) 

macam2 0,46 0,00 0,00 0,00 0,00 

510 HOK 0,84 49,80 0,42 28,48 0,24 

macam2 2,09 42,00 0,88 0,00 0,00 1) 

macam2 0,65 51,00 0,33 0,00 0,00 1) 

macam2 0,79 51,00 0,40 0,00 0,00 1) 

macam2 8,52 36,00 3,07 0,00 0,00 1) 

macam2 6,71 35,00 2,35 0,00 0,00 1) 

macam2 8,57 34,00 2,91 0,00 0,00 1) 

. 

macam2 28,63 10,36 '0 24 . ' 

: 1 _________ J_U_ffi_l_ah ___ I __ + __ I_I __ + __ II_I __ + __ I_V ___________ ffi_a_ca_ffi_2 ____ 10_0_,_0_0 ___________ 3_,_,_4_3 __________ ,_,_,_0_2_, __ __ 

. ' 

] 

'. 
I 
I 
I 
I 
I 

Keterangim ; 

Itb Tertimbang 

° B Orang bulan 

bbk 

HOK 

Bulan buah kendaraan 

Hari orang kerja 

I' 

,. 

Catatan 

1 'lihat ffiasa1ah 



I 
III. LAl'ORAN KEMAJUAN KEUANGAN 

13. Kemajuan Pelaksanaan Keuangan menurut jenis pekerjaan to 10k ukur 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

NO. 

I. 

II. 

III. 

r 

TO L 0 K UKUR 

ADHINISTRASI PROYEK 

1- Perencanaan, pengawasan & Pela-
poran. 
- Gaji dan Dpah 
-Bahan 
- Perjalanan Dinas 
- Lain-lain : 

- Laporan, Fotocopy dll 
- Administrasi Training 
- Listrik dan telepon 
- Exploitasi kendaraan dll. 
- Pengangkutan Kendaraan 

2. Local Cost T.A. 

JUNLAH I 

PENGADAAN SARANA WILAYAH I 

1. Peralatan dan Mesin 

2. Perjalanan Dinas 

3. Konstruksi : 

- Site Development di Puace 

- Kons truksi 3ub Bali ttri di Puace 

JUMLAH II 

PENGAOAAN SARANA WILAYAH II 

1. Tanah di Samarinda 

2. Perala tan dan Mesin 

3. Perjalanan Dinas 

4. Konstruksi : 
- Site Development di Banjarbaru 

Lempake 
Unit Tatas 
Samarinda 

- Konstruksi Balittan Banjarbaru 
( USAID '40% ) 

- Konst.K.P.Tan.Pangan Lempake 
( USAID 40% ) 

- Konst.K.P.Tan.Pangan Unit Tatas 
( USAID 40% ) 

- Konst.Sub Balithut Samarinda 
( USAID 40.% ) 

,I JUMLAH III 

-

Target Target 
Satu taboo s.ld bulan 

Anggaran Bobot Keuangan 
(Ribuan) ( % ) ( % ) 

34.140 2,23 50,00 
7.200 0,47 50,00 

18.900 1,23 50,00 

8.100 0,53 50,00 
5.250 0,34 43,33 
5.050 0,33 52,47 
6.208 0,41 50,00 
8.250 0,54 0,00 

210.000 13.70 50,00 

303.098 19,78 

9.400 0,61 100,00 

4.380 0,29 50,00 

13.985 0,91 49,84 

145.055 9,47 28,27 
(79.295) (27,38) 

172.820 11,28 
(79.295) 

25.000 1,63 0,00 

15.350 1,00 0,00 

8.320 0,54 50,00 

11. 390 0,,74 49,17 
31. 960 2,09 43,09 
12.520 0,82 50,64 
20.000 1,30 44,00 

220.445 14',38 33,34 
(122.545) (32,49) 
96.700 6,31 34,70 

(52.100) (32,48) 
78.393 5,12 34,75 

(42.007) (32,68) 
97.729 6,38 34,67 

(52.671) (32,50) 

617 .809 40,31 
(269.323) 

- - - -'-

! 
. , 

Bealisasi 
ini sid bulan ini 

Ttb. Keuangan Ttb. 
(%) ( % ) (%) 

· 

· 
1,12 35,99 0,80 
0,24 23,53 0,11 
0,62 31,22 0,38 

0,27 25,0~ 0,13 
0,15 14,29 0,05 
0,17 0,00 0,00 
0,21 26,65 0,11 
0,00 0,00 0,00 

6,85 
r 

64,4~ 8,82 

9,63, 
( 

10,40 
, , 

0,61 0,00 0,00 

0,15 27,96 0,08 
j 

0 

0,45 0,00 '0,00 

2,68 O,Op 0,00 

· 
, , 

3,89 0,08 

0,00 0,00 0,00 
-

0,00 0,00 0,00 

0,27 17,70 0,10 
· 

0,36 0,00 0,00 
0,90 0,00 0,00 
0,42 , 0,09 0,00 
0,57 0,00 0,01) 
4,79 0,00 0,00 

2,19 0,00 0,00 

1,78 0,0,0 , 0,00 

2,21 0. ,0.0 0.,00 

" 

13,49 0,10 

( ,(i~ 
0 
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v. 

TO L OK UK U R 

'PENGADAAN SARANA WILAYAH III 

1. Peralatan dan Nesin 

2. Perjalanan Dinas 

3. .Kons truks i : 

- Site Development di Makariki 

Lanrang 

Kalasey 

. - Konstruksi Balittri Makariki 

( USArD 40% ) 

- Kons truksi Sub Bali ttan Lan rang 

( USArD 40% ) 

- Konstruksi Sub Balittan Kalasey 

( USAID 40% ) 

JlJHLAH IV 

JUHLAH I + II + III + IV 

II 

Target 
Satu tahun 

. Anggaran 
(Ribuan) 

7.050 

12.810 

32. DOC? 

10.000 

12. 130 

130.579 

(71.071) 

102.839 

(55.511) 

131. 345 

(71.505) 

438.753 
(198.087) 

1.532.478 

(546.705) 

Target 
sId bulan ini 

Bobot Keuangan Ttb . 
( % ) ( % ) (%) 

0,46 0,00 0,00 

0,84 50,00 0,42 

2,09 42,20 0,88 

0,65 51,00 0,33 

0,79 51,03 0,40 

8,52 36,26 3,09 

(31,68) 

6,71 34,60 2,32 

(32,48) 

8,57 34,22 2,93 

(32,48) 

28,63 10,37 

100,00 - 37,38 

Realisasi 
sId bulan 

Keuangan 
( % ) 

0,00 

28,48 

0,00 

0,00 

0,00 

0,00 

0,00 

0,00 

-
-
I 

-

) 

ini 

Ttb. 
(%) 

0,00 

0,24 

0,00 

0,00 

0,00 

0,00 

0,00 

0,00 

0,24 

10,82 

iV' "I . 
( 
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IV. NASALAH-NASALAH : 

14. Hasalah-rnasa1ah yang menghambac pelaksanaan : 

1. Site Deve,1opment dim Konstruksi ter1ambat, karena perlu penyesuaian 

dengan harga standard yang berubah sehingga a10kasi dana yang dise­

diaKan tidak memenuhi target yang hendak dicapai. Untuk itu per1u 

,di1akukan Revisi DIP. -Sedang dipersiapkan dokumen tender oleh Ketiga 

Konsu1tan perencana di Wi1ayah I, II dan III. 

15. Usul pemecahan masa1ah dan tindak 1anjut yang diper1ukan 

1. Revisi DIP telah diusulkan tanggal 26 September 1983. Diharapkan 

persetujuan Revisi DIP 1983/1984 oleh Eselon I, Ditjen Anggaran dan 

Bappenas dalam waktu dekat. 

2. Diharapkan Konsu1tan Perencana, PT'. Encona, P'1:' Ciria Jasa dan 

PT. Team-4 bekerja lebih intensif, sehingga perencanaan Konstruksi 

dapat dise1esaikan segera dan pelaksanaan K~ns,truksi dapat dilakukan 

sesuai dengan jadwal waktu yang ditentukan. 

V. PELAKSANAAN PENGISIAN FORMULIR' 

Diisi 01eh 

Jabatan, 

Tanda tangan 

Tanggal 

., 

: Ir. Hafni Zahara, NIP 080016516 

: Pembantu Pemimpin Proyek Bidang Pengenda1ian 

: 7 Oktober 1983. 

Pemimpin Proyek Penelitian dan 

Pengembangan Pertania 

H. Achmad Abdul h 

NIP 080005493. 
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LAPORAN KEMAJUAN PELAKSANAAl'l PEHBANGllNAN LIMA TAHUN KE III 

1980/1981 - 1983/1984 

I. DATA UNUM 

1. Laporan bulanan/tahunan September 1983 (lanjutan tahun anggaran 
1981/1982) 

2. Nama program Penelitian Pertanian dan Pengairan 

3. Nama proyek Penelitian dan Pengembangan Pertanian 
Bantuan USAID 

4. Nomor kode proyek 

5. Lokasi proyek 

6. Instansi pelaksana 

7. Pemimpin Proyek 

8. Alamat lengkap 

9. Jumlah anggaran dalam DIP 

10. Bantuan luar negeri 

11. Posisi Keuangan : 

15.2.02.375557.18.08.01 

Jakarta; Bogor; Kalimantan Selatan; 
Sulawesi Selatan; Sulatvesi Utara; 
Kalimantan Tengah; Kalimantan Barat; 
Kalimanta~ Timur; Ma1uku; NTT 

Badan Penelitianidan Pengembangan 
Pertanian 

H. Achmad Abdullah 

Jalan Ragunan no. 29, Jakarta 

Rp. 1.200.000.000,- 1) 

US $ 1,477,000. (Rp. 923.125.000,-) 

a. Dana dalam DIP Rp. 1. 209.000.000,-

b. sP~ru yang diterima sid bulan laporan Rp. 916.053.150,50 
c. SPJP yang dikirim sid bulan laporan Rp. 885.993.325,50 
d. Sisa dana DIP sid bulan laporan Rp. 283.946.849,50 

-e. Saldo Bank akhir bulan,ini Rp. 8.670.190 
f. Saldo Kas akhir bulan ini Rp. 195.240 
g. Saldo persekot sid bulan ini Rp. 21.194.39'; 

1) Penghematan Rp. 4.200.000,- berdasarkan persetujuan Revisi DIP 
No. S-15.15/A.36/0383 tertanggal 24 Maret 1982 

2) Tidak termasuk penghematan Rp. 4.200.000,-

2) 

i 
! 

II 
I 

http:15.2.02.375557.18.08.01
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,II. DATA KEGIATAN FISIK 
12. Kemajuan Pelakasanaan Fisik menurut jenis pekerjaan tolok ukur 

No. 

1. 

I 
I 
I 
I 
I 

I 
! 
I II. 

! , 
i 
J 

I 
i 
J 

I 
I 
'III. 
i 

, , 
I 
I 

I 

TOLOK UKUR 

OPERASIONAL PROYEK 

l. Perencanaan proyek 
Perjalanan Dinas 
Konstruksi - Perencanaan 

Bogor Fase I 
- Topografi,dll 

Lain2 - Biaya rapat, dll 
2. Pembinaan tenaga 

Lain2 latihan Het.Ag.Ekon. 
3. Pembinaan program perjala~ 

an dinas Ratek di Ambon 
Lain2 Ratek di Ambon 

J u m 1 a h I 

PENGADAAN SARANA 

1. Tanah, 17 lokasi 
2. Peralatan kantor 
3. Kendaraan 
4. Konstruksi bangunan tana-

man pangan (USAID 40%) 
- Bangunan untuk expert 

di Jakarta 

J u m 1 a h II 

PEHBINAAN ADHINISTRASI PROYEK 

1. 

2. 
3, 
4. 

Gaji dan upah 

Bah an 
Perjalanan Dinas 
Lain2: - Expl. Kendaraan 

- Laporan Sekreta-
riat 

- Local Cost T.A 
- Pengangkutan 

Kendaraan 
- Penghematan 

J u m 1 a h III 

J u m 1 a h 1+ II+ III 

Ttb 
Hok 
boi< 
bbk" 

tertimbang 
= hari orang i<erja 

bulan orang kerja 
bulan buah i<endaraan 

Target Target Realisasi 
satu tahun sid bulan 1nl sid bulan ini 

Vol Bobor Fisik Ttb Fisik Ttb 
Fisik (%) (%) (%,) (%) (%) 

. 

974 Hoi< 2.07 100 2.07 100 2,07 

macam2 3,91 100 3,91 100 .3,911) 
macam2 9,57 100 9,57 82,00, l,85 
macam2 0,20 100 0,20 100 0,20 

40 bok 2,33 100 2,33 100 2,33 
) 

120 Hok 0,63 100 0,63 100 0,63 
macam2 0,63 100 0,63 100 0,63 

macam2 19,34 19,34 17 ,62 

I 
. 

1339,6Ha 24,82 100 24,82 74,43 18,47
2 

macam2 1,56 100 1,56 100 1,56 
2 buah 1,22 100 1,22 100 . 1,22 

0 , 
macma2 41,80 100 41,80 85 ~OO , 33,53

3 

80 M2 0,90 100 0,90 100 0,90 

macam2 70,~1 70,31 57,68 

840 bok 
+ 

macam2 2,75 100 2,75 100 2,75 
macam2 0,40 100 0,40 100 0,40 
1344 Hok 2,45 100 2,45 . 10q' 2,45 
48 bbk 0,49 100 0,49 10D 0,49 

, 

macam2 0,65 100 0,65 100 0,65 
macam2 1,75 100 1,75 100 

.. 
1,75 

29 buah 1,51 100 1,51 100 1,51 
macam2 0,35 100 0,35 100 0,35 

I 

macam2 10,35 10 ,35 I 10,35 
! 

macam2 100.00 100.00 i 85,,65 

Catatan J. 2 dan 3 lihat masalah. 

, 
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II. LAPORAN KEMAJUAN KEUANGAN 

13. Kemajuan Pelaksanaan Keuangan menurut j enis pekerj aan tolok ukur. 

No. 

I. 

II. 

I 
! 

JUI. 

, . 
I 
I 

I 
I 

I 
I 
I· 

TOLOK UKUR 

OPERASIONAL PROYEK 

1. Perencanaan proyek 
Perjalanan Dinas 
Konstruksi - Perencanaan 

Bogor Fase I 
- Topografi,dll 

Lain2: - Biaya rapat,dll 
2. Pembinaan tenaga 

Lain2 : -Lat-ihanHet. Agro 
Ekonomi 

3, Pembinaan program . 
- Perj al.anan dinas Ratek 

di Ambon 
- Lain2: Ratek'di Ambon 

Jumlah I 

PENGADAAN SARANA 

1. Tanah, 17'lokasi 
2. Perala tan kantor 
3. Kendaraan 
4. Konstruksi bangunan tanaman 

pangan Bantuan USAID 

- Bangunan untuk expert 
di Jakarta 

J u m 1 a h II 

PE~mINAAN ADHlNISTRASI PROYEK 

1. 
2. 
3. 
4. 

Gaji dan upah 
Bah an 
Perj alanan Dinas 
Lain2 : - Exp1. Kendaraan 

- Laporan Sekreta -rl.at 
Local Co;;;t T.A 

- Pengangkutan ke£ 
daraan 

- Penghematan 

J u m 1 a h III 

I 
i 
I 
I 
I 

I 
, 

I 

I 
• 
j 

, 

· • · 
! 
I 

, , 
i 
! 
: 
I , 
I 
: 
, 
, 

Target 
satu tahun 

Angg!! Bobot 
r-an 

(ribuan) (%i 

I , 
i " 

24,830 2,07 

47.0001) 3,91 
114.844,1) 9,57 

2.400 0,20 

28.000 2,33 

7.500 1) 0,63 
7.500 1) 0,63 

232.074 19,34 

298.000 1) 124,83 
18.763 I 1,56 
14.60p I 1.22 

I ' , 
501.541 I 41,80-

• (314.719,6) , 
I 

10.800
1
) I 0,90 

843.706 

33.060 
4.800 

29.360 
5.850 

7.800 
21.000 

I 70',31 
, 
! 

I 

! 

' ' 

2,75 
0,40 
2,45 
0,49 

0,65 
1,75 

Target 
sId bulan l.nl. 
Keuan'&' 

an 
(%) 

100 

100 
100 
100 

100 

100 
100 

100 
100 
100 

100 

I ' 100 

I 
I 

I 
I 

100 
100 
100 
100 

100 
100 

Ttb 

(%) 

I 
I 

2.07 

I 3,91 
I 9,57 
i 0,20 
I 

, 2,33 
, 
: 
I 0,63 , 
i 0,63 , 

19,34 
, 
I 

I 
i 24,83 
I 1,56 , 

·1 1,22 . 
I , 41,80 , 
I 
I 

I ,0,<;10 

i 70,31 
, 
I 
I 

2,75 
0,40 
2,45 
0,49 

0,65 
1,75 

I Realisa~i 
Is/d bulan ini 
I Keuan£. : Ttb 

an 
(%) I (%) 

. , 
I 

I 
100 2,07 

1 
96,15 3,76 
75,66 7,24 
100 0,20 

100 2,33 

! 
83,05 0,52 
98,69 0,62 

· 16,74 
• 
, I , 
I 

66,56 16,53 
100 1,56 , 

I 100 1,22 

\ 64,65 i 27,02 
(/i4,85) 

I ' 
i 98,20 I 0,88 

! 
I 

I 
I 

I 
i 
1 · , 

96,59 
100 
98,60 
99,,99 

100 
100 

47,21 

I, 

I 
j, 2,66 I, 0,40 , 
II 2,42 
11 0,49 
I I 0,60 

1,75 

1\ 
I J 1\: 

,,10 ,25 
I-

1,51 
0,35 
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IV. MASALAH - ~!ASALAH 

14. Hasalah-masalah yang menghambat pelaksanaan 

1. Topografi dan perataan tanah NTT belum dilaksanakan karen a penyelesaian 
ganti rugi/ pembebasan tanahnya masl.h diproses. 

2. Dari 19 lokasi, 8 lokasi masih dalam proses penyelesaian dengan Agraria 
setempat yaitu : Selakau dan Simpang Hontrado (Kalbar), JeneponCo, 
Lanrang, Bontobili dan Hariri (Sulsel), Kalasey (Sulut) dan Lili (NTT) 

3. Konstruksi Balittan Bogor untuk Fase I, Paket I terlambat penyelesaian­
nya, karena beberapa bagian dari konstruksi perlu diadakan perbaikan 
dan penyesuaian.harga dengan adanya kebijaksanaan Moneter dan tingginya 
curah hujan,. Telah diberikan perpanJangan waktu pelaksanaan pada 
kontraktor PT. YUNAI~ATI selama 150 hari, dengan batas waktu tanggal 
15 Okotober 1983. ' 

15. Usul pemecahan masalah dan tindak lanjut yang diperlukan 

1. Untuk penyelesaian pembebasan tanah'di NTT, dalam bulan September telah 
diadakan pertemuan antara Kepala Badan Penelitian dan Pengembangan 
Pertanian dengan Gubernur dan BAPPEDA NTT. Ada kesanggupan Gubernur dan 
BAPPEDA NTT untuk mernpercepat penyelesaian pembebasan tanah tersebut. 

2. Untuk mempercepat penyelesaian sertifikat tanah, diharapkan bantuan 
Kantor Agraria dan unsur-unsur Pemda setempat. 

3. Diharapkan kontraktor Balittan Bogor Fase I, Paket I PT. YUNAWATI, 
Konsultan Pengawas PT. Restu Graha Cipta, bekerja lebih intenslf. 

V. PELAKSANAAN PENGISIAN FORMULIR 

Diisi oleh 

, Jabatan 

Tanda tangan 

Tanggal 

" 

Ir. Hafni Zahars, NIP. 080016516 

Pembantu Pemimpin Proyek ',Bidang Pengendalian 

7 Oktober 1983 , .-

Pemimpin Proy~k Penelitian 
dan Pengembangan Pe,rta'p.ian 

Ban tuan l'SAID, 

H. Achmad Abdullah 
NIP. 080005093 
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No. K e g i a tan 

I. Bantuan Tehnik 

2. Konstruksi 

3. Peralatan Labora tori urn 

4. Peralatan J:apan gan 

5. Peralatan lnforrnasi 

6. Kendaraan 

7. Training 

-
J U ill 1 a h 

Realisasi dana pinjarnan dan hibah dari USAID sId 30 September 1983 

Proyek Penelitian dan Pengembangan Pertanian RI - USAID 

Rencana 's/d 30 September 1983 Realisasi sId September 1983 

Pinjarnan Pinjaman 
Hibah Hibah 

FX LC FX LC 

2.9R2,000 - - 1,035,090 

860,000 2,517,000 - - -
2,442,000 - - -
1,824,000 - - -
1,067,000 . - - -
1,017,000 776,592 - -

865,000 358,8l,3 - -

8,075,000 2,517,000 2,982,000 1,135,435 - 1,035,090 

Lamp ira!!, 
: ·:18 

Appendix 

Persentase Realisasi 

Pinjarnan 
Hibah 

FX LC 

- - 34,71 

- - -
- - -

- - -

- - -

76,36 - -

41,48 - -
.. 

10,72 - 34,71 
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Appendix 

BADAN PENELITIAN DAN PENGEM8ANGAN PERTANIAN 
( .... C.ENCy FOR <l.GFlI(,.Ul-1URAL nCSEARCi-I AND OE'VCLoOPMENT! 

Tt:lepon 
) 

782202. 782514 
782360, 782370 jill RO!gun .. n 29 • P.3S<l1 Mrnggu 

J"i<:a. l .. Selalan . LlTT J..NI JAKARTA 

Kl520.Il-307.1643 

Mr. Alan Hurdus 
Project Officer 
USAID ' 
American Embassy 
Jakarta ' 

Dear Hr. Hurdus. 

July' 8, 1983 

• 1 
, The purpose of this letter is to request that USAID l"evieYl the fundtng 
proportions for construction 1.11 the Applied Agricultural Research PrGject. I 
In the Project Paper, prepared..four years ago the GOl and USAlD agreed to a 
57 : 43 sharing of the constr"ction costs which totaled (US) $ 12,815,387. , 
HO'liever during the last year~ Indonesia bas experienced a major devilluation and 
the Gov~rnment has reduced the budgeted (APBN) funds available fo~ projects due 
to greatly decreased re'/enues ,from exports. Consequently, I Hant to propose that 
U':;[,ID adjust the remaining construction costs disburseme!lt percentage from ,the 
57 : 43 to 35 : 65, If USAID Hi11 approve this change, then \1e 0ill b~ ab1:e to 
complete the construction progrilm for AARP as planned. /,s silo,m in Ta!Jle 1 , 
the estimai;ed,total cost of the construction in the Project Paper i'lJS (US) $ 
12,815,887. HOi'IGVer, until April 3D, 1ge4 the GOl has budgeted (APBNj durfng 
the 1931/1982, 1982/1983, and 1983/1984 fiscal years a total of (US) $ 3,380,379 
and has prefinanced through the £lank of Indonesia a total of $ 2,253,5~7 for 
USAID reimbursement. Thus, in order to complete the AARP construction program 
on tiw~, the prcje~t will neeq $ 7,182,964 in the next fi~cal year as shvw~ 
in Table 1 from the GOl and USAID. Based an past experience MRP will only· have 
at the mos't budGeted for construction in the 1984/1985 DIP an amount of 
$ 1,134,000 for design, site development and construction. USAID's remldning 
share (57 : 43) according to the Project Paper is $ 3,311,546. Consequently, 
thel"l= \~ill not be sufficient funds to Cal"ryout the construction program as 
outlined in the project paper ,as shown in Table 2 in dollars, 

Another point that you need to ,consider is that the devaluation has 
intrea,ed the rupiah cost of Gor.struction, yet the Government is not increasing 
the budgeted funds for constrll.ct:ion. In the appended directive (number 904/0. 
IV/4j1983) fr9m the Department of Finance which' is the Government's policy 
on construction, it is stated ,on page 2 'number 5 that there \~ill not be additioni' 
funds available to cover increased costs due to the deva,luation. In the appendi> 
(Pedoman Umum Penyesuaian Kontrak Pekerjaan Sipil Borongan Dan Pekerjaan BOI"ongar 
lainnya) to the directive on page 2 nunber 3,3. it also states that instead of 
increasing the budgeted fund~ the project must reduce the volume of the 
construction. To indicate the increase in construction costs due to the 
devaluation, in appendix tables 1, 2, and 3 are shown thE: increases. As an. 
example plywood (Kayu Lapis) has a value (nilai) of 1.09 which means an increase 
of 9%. The increases sho~m irj these ·tables range from 5% to 30%. Thus. th,e ' 
MRP constructi on program wi 11 experience cost increases substanti a 11y above wha: 

?I 
"'O.,.gO~_J , 

I' t. 
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fir. Alan lIurdus 
July 8, 19B3 
PiI~le - 2 

was exrncted Wllt!,l the Project rop,er ~taS approv"fl, In Ildd1,tinn to th~ 
C()~5trllction, tilt) cost for (,H<:1l 5It(· nl~o InclurJp.s dp~l'ln ilnd p13nnln,). 
fann d'!veloell"!!lt, and land acquisition. Tin! Government PJys 100'1: of th~ 
cost~ ~:Il!Ch will be at lellst $(11',) 4.247,000 ilS shOlJn In Table 3 and these 
are costs dir~ctly related to the IlARP con~tructlon l'rogrnm, 

Ti\kino into consideration the' dr.valuntion /lnd budget constr~lnts, 
I \I~ 'll to rl";IJ~S t tha t UST\W adj us t the rrOrQrtl(Jl1~ few thil cons t ruet i on 
pro]ra'n to 35 : 65. Thus, OSf.llJ I'oilld provlele 6~r. of the funds need<!G to­
con'plptp. tour cnn~LrlJcti(Jn I,roqrnlll (III 1.01l'dull1 O~ '.hIMl ill Tubla 1.~ Til!! (;o[ 
would :'rovldQ approxinkHcly $ 1.1 m1Jllull fur r.()n~trllcti(lO I~ til,. It)191/1'I'!~ 
fis(',~l y~-\r and u~r.IO wDuld jlrovi.m t 6,O-.h. Qo\t, which Clhllt! 11f' rilv\[j<'o 
betllp.cn th'! 1ge3/l9p.4 an'] thr. l'H:4/19il!; fhcill year's (see T.,hle I). ~111r./! 
the f\JIi''p loan Includ'!~ :10, for Infldtion ~n,1 10;' for Cllntlnq(,llcl~S, USAl!) 
would r.ot hilve to give additional fun<i5 to thp NlRP hut rather only c:hun(Jp 
t.h~ I'rC1l'nt.II)1l o( rUI1.t~ frO"l thl) r.OI not! U',r,rll. 1.1J11!.f·quI'ntly. I wnuld h1l1'" 
th3t thl; I"(!vhlflll In our 6<'II'CernNll can hp. iH:CClIlll'llslll'd ~lIick1y /lno without 
tno mur.h adl'linistrctlV!J delay ,so lhnt Il!i call nCCl'lerilte [lur construction 
sciledule to achieve the goals e:<:prnsstld in lhl' project roper. Also, if w(' 

include the related costs cf de5ign, farm/site development, and land aC'luisitlon 
(see table 3). then the proportions provided by tile GOl is 5IX of the total 
construction eost and USf,IO's is 4!l); as shown in Table 1. If you need 
further information, please contact me. ' 

With wa~st regard~. 

Sincerely.yours, 

Saaikin, S,W. 
O! ree tor General 

end. 

h 

http:USAID's.is
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Table I. Funds For The AARP Construclion Program 

I. Planned Construction 
according to Project Paper 

II. Allocatp.d funds unti I 
Apri I I, 198~ 

I. 1981/1982 

2. 1982/1983 

3. 1983/1984 

II. Funds Needed to complete 
construction according 
to Project Paper 

Total 
(S) 

12,816,887 
(1009;) 

5,633,923 

1,337,4~1 

2,887,487 

1,408,994 

in the 198~/1985 fiscal year 7,182,964 

IV. Funds allocated by GOI in th 
198~/1985 fiscal year 

V. Funds Received from USAlD 
to complete construction 

I. 1983/198~ 

2. 1984/1985 

VI. Reallocation of Funds in 
Project Paper for ~onstruc­
tion 1980-1985 

VII _ Allocation of funds for 
Design, farm development 
land acquisition, and 
construction 

12,816,887 
(1009;) 

- 17,064,087 J) 

GOI 
. (s) 

7,251 ,794 
(57%) 

1,]80,376 

802,465 

1,732,493 

845.,418 

1,134,020 

4,514,396 
135%) 

I) 
-8,761,596 

(51%) 

USAID 
(S) 

5,565,093 
(43%) 

2,25~,547 

53~,976 

1,154,994 

563,576 

6,048,944 

1,500,000 

4,5~8,944 -

8,302,491 
(65%) 

I)ThiS includes the projected costs of design, farm development and land 
acquisition as shown in Table 3 and the revised funds from GOI and USAlD 
based on the 35:65 shares. 
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AltD ExPENDED FUNDS FOR CONSTRUCTION IN AARl' 1J!tTIL 

'APRIL I, 1~)81I' 

• S i • • 
~ _,.' ~. Plqn_I!~d 

Construct.ion 

. Sources of fund& for 
, Construction'll 

Dudgeted Funds (APBN) for Construc,tion 
Un t:i I . Apd I I, 1964 

(US$) El;t1?~}}.4.e ... 4. b)~~d ... : 
get \APBN 
until April 1 , 
1983 (US,) 

Budgeted funds 
not expended by 
April I, 1983 

ReCION I 

2. Simpang Mo~t.rado/Puace ) 
) 

3. Selnkau (Industdal) 
) 

REGION II 

',. Banjar Baru (Food) 

5. Banjar Baru (Animal Disease 

6 . . Handil Manarap (Food) 

7. Lempake (Food) 

8. Unit Tatas ]Food) 

9. Sanmrinda. (Forestry) 

REGION III 
10. Maras (Food) 

11. Sudiang Mandai CFore~tFY) 

12. Kalasa (Pood) 

13. Makariki (Food) 

14. Makariki (Industrial) 

15. Laurang (Food) 

16. Jenepont.o (Food) 

17. Mariri (Food) 

18. Bontobi1i (Food) 

(US ,) 

3,727,740 

460,480 

1,857,525 

617,690 

483,150 

197,l.iSO 

176,650 

665,850 

973,000 ' 

22l.i,560 

2.63,950 

266,500 

485.750 

162.,600 

236,850 

255,150 

48,000 

19. Lili/Kupnng (Animal Product.)l,714,072 

GOl 
(US ,) 

2,109,155 

260,494" 

1,050,988 

3l19,489 

273,366 

111.717 

99,946 

376,737 

550,523 

127,056 

149,3l12 

150,785 ~ 

134,009 

144,363 

27,158 

969,821 

Tot a 1 12,816,887!! 7,251,794 
(56,581.) 

};,.I Source: ~nex n-1, :Project Paper 

Tot.n! ~ US $ 12,816,887 

Gondal ~ US $ . 617,000 (in tlAR II)" 

'Iot.al : US $ 13,433,,687 
( ) Prefimmcing by Bnnk of 

Indonesia for USAID 

USAID 
(US ,) 

1,618,585 

199.905 

806,537 

268,201 

209,783 

85,732 

76,701 

289,112 

422,477 

97,504 

114,607 

115.,714 

210,912 

70,601 

l02,Sl,0 

110,786 

20,841 

744,250 

5,565,093 
(43,421.) 

1981/1982 
1 US~ .. 625 

802,465 
(531.,976) 

" 

1982/1983 
1 US,-625 

65~,303 
(436,868) 

527,153 
(G51,435) 

550,037 
(366,691) 

802,465 1,732,493 
(53f,,976) (1,15 /1,994) 

~/ Construct.l.on: Fercent.nr.e Rl 56.'5B 
• USAID 43,42 

11 1 US $ - Rp 970,-

1983/1984 
1 USS " 970 

.1.22 ,620, 
(81,710) 

189,503· 
(126,335) 

80,56B 
(53,711) 

6li ,958 
(43,306) 

81,449 
(5 tl,300) 

110,575 
(73;716) 

109,904 
(73,269) 

, 85,841 
(57,22,7) 

- . 

845,1118 
(563,576) 

TOTAL 
(US$) 

1,457,768 
(971,844) 

,122,620 
\81,710) 

716,656 
(477,770) 

80,568 
. (53,711) 

64,958 
(1.3,306) 

81,449 
(,511,300) 

550,037 
(366,691) 

110,575 
(73,716) 

109,904 
(73,269) 

85,841 
(57,227) 

3,380,376 
(2,253,,546) 

460,931 
(241,217) 

460,931 
(241,217) 

(US$) 

996,837 
P30,627) 

122,620 
(81,710) 

.71~J656 
<,77,770) 

80,568 
(53,711) 

6/1,956 
(43,306) 

81,449 
(54,300) 

550,037 
(366,691) 

110,575 
(73,716) 

tOg ,904 

f'73 ,26~) 
65,841 

(57,227) 

2,919.445 
(2,012 329) 



I 
I 

1 

I~ 
! 

I 
I 

I) 
I' 

I·j 
I .' , : 

I~ 

I 
I 
I 
i 

I • '; 

I 

-

, 
! I TABLE 3. PROJECTEa FUUOS BY GOI AliU USAID fOR CQHSTRUCTION AND RELATED ACTIVITIESY 

._-------- - I 
Funds Funds 

, 
Total pi 

S i t e s 
Funds from G 0 I From :;01 Fro::!. USAlD GOl and AID 

! }-;~~ Land ? 
Cons true:. ionZ Oasign 

Develo"cr!~t Acqu1sl.tion Construct::.on- Total 

Research Inst.itute for 
. 

.Bogor 
184.70oi' 476.5001' Food Crops 800,000 2,109,200 3,570,700 l,6HI,600 5,189,300 . 

Puaj e. Research Station for i Industrial Crops 26,900 
I 

450,000 Y 260,500 737,400 199,900 937,300 

Sanjarbaru Research In5tit~te for I I 1 , 
FOO~ Crops 114,700 . i 298,500 I· 1/ 1,051,000 

I 
1,464.200 I 806,500 2.270,700 

- I 

1 I Sanjarbaru Research Station for .' 

J i Animal Disease y 6.300 Y 349,500 355,800 I 268,200 624,000 
1 

I I 1 
Handi1 Manarap Research Station ! for Food Crops ~, 231,000 Y 273,1.00 504,400 I 209,800 I 114,2011 

1 
, 

! I Le~ake Research Scation for ! I Food Crops 19,100 87,000 
I y 

1 
111,700 217,aOO 85,700 I 303,500 

I Unit Tatds Research Scation fo~ -

f I 
Food Crops 15,900 ~>,600 Y 99,950 151,450 76,700 228,15i) 

Samarind.l Research Station for 
Forestry 19,300 I 252.000 I -4'1,800 376,700 697,800 289,100 I 986,900 

! 

I 
Maras Research Institute for I , 

Food Crops 104,000 , 90,700 , Y 550,500. 745,100 422,500 l,lo/,/QO:!.! 

Sud!ang ~ndai Research Stntion '!! 
I ! 

foe .Forestry I 124,200 1 1) 127,100 251,300 97,500 I 343,800 
i , , 

I Ka1asey Res~arch S.r.atioQ for I ! I ! Food Crops .. 24.800 

.\ 
89,000 ij 149,300 263,100 114,600 

J 
317 .700 , I I Makariki.Research Station for ! -

'1-' I -Food C~ops 53,100 I lJ 150,800 203,~OO 115,700 I ( 319,600 

Makariki Research Station for f 
Industrial Crops 24,700 -300,000 I .J) 274,800 599,500 210,900 

1-
d!O,400 

Lanrang Resear~h Station f~r I .. 
Food Crops 20,~OO 14,250 

J lJ 92,000 -126 t450 70,60U I 197, 050 
I , 

Jeneponto Research Station for 
!;.I 

! I Food Crops 64,550 I 'y 134".000 198,550 102,800-

r 
301,350 

J 
Martri Research Station for 

!!I I 
Food Crops 102,100 lJ 144-,400 246,500 110,800 357.300 

Bontobili Experimental Farm for 1 
!;' I Food Crops 8,000 :!J 27,200 35.200 20,800 56,000 

Lil! Research Station for 
'j Arlima1 Production £.-fe.J.~F-~ 160~OOO y 969,800 1.129.800 744,250 1,a74,050 

10) 
~64'950 T 0 t a '1 554,300 3.166.300 526.600 7,251.850 11.499,050 17 ,064 .. 000 

-
11 The funds fot' 17 sites are. inc:luded in I:he eoRIF .. llneation·for land icquisil:ion I this is only unt.il April 198.3 

SOQe could ba included in iucure DIP·s • 

~ !h~ figures are based pLima~ily on the project paper. 

11 A ~ubstanCial difference ~o~pared to proJect pape.r_ 

~I The funds for planning have n~t yet. been included in the DIP. 

~ These planning funds are for the first three years) and more may- be allocated for tlis item in future DIPs. 
To estimate planning cost, it is u~ually 15% of total constructions. 

6) The differences between the totals for constructiort in this.table and Table 2 is du~ to roundin!1 
of the meJTi>ers in this table. 
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r. TI':MI 

1. K<'p'il n 1\ it ,lao 11~nc~] I rl an dan 

r,ampiran 
Appendix 20 

l'C"ng(·mhangD.n P"t"r .\11 j:1I\ 
Bupak Jr. Slldlkfn ,sllIT.lntn ••.• d;t: ... lJ.fa 

2. Kt"jlll In tl '"Jat 11(111('1 (l I an 
PC'ngl'lIIh;) !ll~nl1 p(\( t'r-lIilk"ll 

3. Pe1111mpJn I'loypk hAitI' 

I.. }}"'mi!llp In' l'rtl>'t'k NAR 11 
«·x I'lmpr() J\AJ{P) 

<lml 

5. \,fJ<.!-l. Kl'p:lln Ill}l .. il p('IH.'lltilln 
'l'il,uloMll Pallgiul Nlln'~ 

II. lIell",n.1 111"1,, 11,,11 

I r. nlldhoyo SukoLj() 

1\\ Innau 11 1111 tI r I ail 

8, A(·tlng Chit'f Off! ••• 'r "c 
I\I',r' cul r ar .. • dnrt ,.~ .. dl'_ilan 

H\~S:lr Arnortk:l S('rik: t (lISfdU)-: ~h-. K4\Il.tlt.'lh ~. Ptt..l<;:H."r 

9. Admlnlftlrnrlve Spcclnl."t 
drlrf Rp';(lI1t ~_o.:!'; Ha nnp.piIl"IlL 

.. I nt ('rllill !of1;11 t-e'l!) 
Carl R. ;'riL7. 

(n) """!.Ilp,gal 5 !il'Pll'I!:hC'," 1 '18J' I'. 1'1 ('lnU'1r. i 
PII"tll ]3.JO - 17 . .If) tt.lll) 

Tt'mpal ~cr;lIl1hj !lotl'l n,IJIl\:flJN. 

II" J 1 r I:, 1'" 1 iI IlIHI:'n I" 'II L' 1 [ t I. <n <I"n r'>lIg('flIiJ," <foil n 1"'1 I III i ," I ",11' 
T 1'lIIhong:lI1 

(:"1'011;1 K:UH,rfl i'·'p.,rtt'UIL'f1 l\irl.1ni:1n tnT d.1I1 ':r.lf 

}\(·pal,,-I:I.·p.,la IHIli'lH P",rt"mlun, PL·tl'Clljlk~ln «1:111 l'-crkt>utlll •. t) 
'Ik.l HI r 
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(il) '[;IIII:I:nl (, S"ptL'mlwl" 191\ I j'.'nC',ut,n 2 
I'uklll : 10.110 - 12.UU (I'IIT) 
'111u1I.11 ! '\111:, lInd'lnll 
lIi'1tllr/pt"'~H'rtll : 

I. K('I':II:1 lI'ltl.Ul PI.'IH·llllolll (Inll P('lIj'('ll\h:1l1gall I'I.rt~lnlnll (({till nol',l.' q'.:lI1) 
• I

q }.I'rl\tll'I:"P:l'l 1l:1I"':lh 'lk.l t~IT h,·."u'rta ~I'lf PPlIld.l HII 
1. Plr;"n 1'f'lldidlhw I'lnl~".1 
If. Ht'klllr lllllv"r!llt:l'l N'I'I.I ('l'nd:11l1l clall !-Ifni !il'rta p.lfn pcng'l\nr 
5 •. 1"1')1.11" r.l:lwIl 11l'lI<1rtl'llh'l\ 'crt;mlan NIT dan !:lOl( 

(). !\l'p;ll;l-kt'[Hlla Dlnas Pl'lt'rrwkan, Pertnnlatl
t 

l\plmlnnnn d,1Il Perk"bunnn 
1k.l NT'l' 

(d T""J:gnl 6 Scptf'mhr.r lQS3 - KunJungnn Lapat'l~an 
1'"""1 13,'\0 - IB.ll1 (WIT) 
l'l>IIIIIH t-t ('111\';11 vnnl~ 
- ,I. il ! /tlun~kuru~ 

- t:ttlnlnl 

dikulI]IIHI·. ! 
- ('.11nn it,i'nsf 'proYt'k 
... 1111 n~~ l pnl),pk SII.I!'!'ln Etll';lI1g 
Ih·'· ;1R Proy't'k l\ul\t;it' t v.:lfll Lan(1h 

Homhnnr.nn tl'fllirl d.l'-l 
, 1.·1~f'1 1.1 1~;1,1.1Il I'.·th·!!tlan d:m Pl'ngpI11hnIlS\Ilt\ l'erlal\{nll bC'ficrtn .lt1la:('~ 

r.1 I ('.IU1 laknl'l;:l-I\tlf~(ll' 

'l. K('l'ala 1'·\11' ... ·11 Ilt,p.lt"LC'1Tlt'n Pl'rl.:ml;m Tk. ( ~TT tinll nln( 

J. 1-:1"[',11 l-kpilala Illtw!~ I),.d;t .... bl1ll~n, P('rt:ln[:\Il 11:11\ -PP:l' r tl'.I::m 

I, .. W:lfl i L Bup;1( { Kt'pala U.lt'rnh 'lk.l_ ·KuJ','wgf l\;c'p:ll:l K:mt ! Ag:<1rla. 
5. lIak f 1 (l.ll i Und.111,l 
h. P(,11IJa 

(d) T:m·gr,nl 7 .;(!p.~mbl!r 19BJ 

;t 

Pukul lO.no - ll.30 {'(.,OCt'II11lan:1 

'!t'1I1pnt : K~l\lOr H~;.riIH~tl~ IJ:Jt ... .i.. ,'fl"1 

HnJir ll.l : - l\."tua Bapl'(.t!;t Il.H.i l NI'!' <hn :H.1f 

- Kppnln PU!>C1t jlpm·.llt\'l!fI ciun'P..!t1gC'mlllngall :c:,-:pr.iakill1 
- Pt"1llimplll l't'oy(~I~ .\.\I:P. 

Ppm t mp i n r rOYf'k r:.\lt ~ 1 
- !;l:lf K.lln-llt IlC"llHrll'III('n l'l','lmdan 

- lIr. I<1'1I0t,tll I.. JiIII':lll'l - 0.'1,\[[1 

- '1"'0'" B"I'I'('''''~ (y:t,,!,: k.,uetul"n h"rLuga~ dl WIT) 

!.. !'('IIl;"\lIt <11,,111 program PPIWU tlall SuI, '~aJ at PC'nelit Inn T:mnmnn Pnllgall 
uan :\II!l Ilul .. ! !'(.'llt"litlan PC't4'I'IIClkan. 

2. lbs,II.I.1 lali:m 1101 11k rlPfld'rlan :=;Illi-!Hd, halnl t('r'~('hllt <Iii'lt .1'-1, d.-m 
1.111j:kolh-1nngk..11l "niH pl'rlll di.lllihi i 'I'lllll< 11,'11)'('1"';:11.11\ L'lh;lIl 
~t..·1111hllJ\g111. d('nl~,'ll ""';I~' II y~11l::. I ('I hnt:I" d"I'\ l'roypk (Prnyr>k PC'l\P­

III {an linn I'·"uwn bmw 111 1'('1"I:lI\ 1 till HI-US 1/\1l/ AI' III cd ,,~. riCH Il Ul <~l 
RCBl'nrc:lI ProjeCl) y:mg bprnkhir t.11111t\ 19H') huinn S"pll'lIlhC'r. 

http:I.in-k.ilh-arigk.th
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S,'lplah Jiputuskan I'endirlan suh-sllh h"h, "I ':1''1' ini 1',1<11 • 
rahull 19R1, lelnh dat:mr.. tC":t1ll l)pp.lrtpln('11 "I.'I"t:lnlail r 1- B.luan 

P('IlC' 11 t ian liClJl 1'('IIr,l'''lb:lll~~'ln PC'T"laninn ~'a'bal1yak I, k~ 1 i : 
(1) l'l'njajakiiTl dnn nlill:nm knnllullt-t; 
(tt) !:\Irv(.·y tl)\c'l~;1 ~lan ke~H~fi\H1J:ln lnhun; 
(11 r) p,·tnLJ lh;1n dan lH'''H'tltll:m lokll!'li; dnn 
(IV) Itll-'llt I rn .. n"-1i In,Hllllnh lahan unn Inngknh-Lnngkah 

pt'uye lean I mnyn.. 

(.1) KP12-IJlIJ.111) .a.!\_t!-~l-'_'I~!~P~~ l(!ml 11!.I]..:J:!~I~~~I_I.!.~~t 

II 

1',11,,11\ l"·..!.t_l:l~~I_~.l_t_l_)_ t,.I •• h dllln",!:; <;('('nr., C-ht"dIHlllli:'I:; In :11' 1"l:lk-'llg 
tll.\<!.1 :. 111\',1 kt'I'.I.11 III P\,IVI't... dl N~'I' fill':, t:"!l l'w l',knh-l:tl1l'k:lh :: lIlP 

11'I:ill fli'lll1hll, tl'lllt:lI-'I l!·t\uk llll'UP.oIliJ·.l 11"I:.oal,1t1 t.lnJh V:'lll}~ tc·lah 
b~'rjalall 2 la.!JlIll l~'hqL ll'lnpl It'(:ql III' hULl ~\('l('~at. 

P.i:t,1 :\lTt pl·,r,l.~'~l1\1.l1~_~~ V.\tl~~ dip Imp til 111 t'h Ihp:lk t:ubprolll' 'I T, 1 .. 1 all 
d i 111.1 I 1< nil n I \·iI 1\;II,<!k I-:('P;I 1.1 1\'111,111 Pl'IlI'1 i 1 t nn d~n Pl'll~~l·\IIh:Hl):.111 

l'l'rt.mlnTl, IlIPngPIl:li 1101\1'1111"11 pf'n:1nfilll d~1l pf'.rmli1ntlYi1 ,}.Il 'I 

pn',h,lIlgtlnan pt.' I I nil [.:In. A,bllyn 10 lI;l:';'1S- prill'} it I an pc.' rlnnl flI' :=;:111\\,,,1 

!u'!'\,b k(>IHltu~all IH'ndil"i.lll unit p(>lwiitian.tt ~I'T ynng !\\(.'m:llkl ciri 
khas 'lail"n kl'rlng lldlm kl'rillg (I.KiK). 

Dan;'! ynll)'. ~;t'd I :II1y.l nk:11l d f ~~ol1.,l<:l!1 1I1i I uk p,"'lIIll.\nr.UIl,'" Snr:1\lil ""nl'll t i­
<1n ell ~:llim,lIlL til $('lal.1l1 : ...... I,t .. :;<Ir Iphlh dali I.() .1111:1 rlol1.11' i\1I1"I'II~:1 

!:.:t·rlknl dlallllknn tJllluk pC'mhnllgllt1<l11 unit t"'l1f'lftfnn <11 rn'l fnl. 

"1a:~l\lnh ,!t'nmn tc·rh.:lmhntnya_ pf'mhnol'.tlllnn tf>rlr·t nk pnd" lahilll yang 
dll't'r}ldl:IIl, N"llllllll 1'-:IP,lk KPjI:ll:t 1\:1l1:t1l 1.111',\1\g P<'rtfllli.,n 1-111 ~Ilddr 

talllln IlJH 1 1.,1\.111 II\! tid:tk tl'r~~'lpsCllkan tutl'akRo:l o:lIl:1 11~':ln disall'r 
kiln '.C wllny:l11 lain 

));,1 nm l nllp,t'npnnnyn l\:lpnk r.lIh('IIl11r lII('llr,C'mu\ :lko1l} hahw,'l uI':li nit J\npnk 

It'. ~.h!n:.ill Slitnillli\\,dkarta ~~o1ng:l~ . lI1t"nnrIk. Bf>llal1 h('l":~lrl,~i nk,1I1 
l'll'nYf'i,";alkan .H·rso:lI.1Il 1::h.l1l inl ~H'(·(lI'.1l-I'{·pntll)':Jt d.·,lg:.O it.II'npan 
hOl,'i1!l w,Lklu lillllll\ l!H{l ticaL ' .. LlI' tprlmllpnlll, Hllllinln 1 ',r :1,la 

"Ill'rn;ttlf 101--:1.::1 I'in ,I'c:'i(;aUI',It'II, 1.lln (1'1'11).11.1 I,.!-, ii y:I'~ lC'"lnh 
cllpilib In1.."III',,11'lInl lill:1Il 111.,11. r,·tlLIIJI l:mny:1. .lg:1r d:Hl~ ~CI'.:::t" 

Il'htll (\ilt'{ ;l,h jlltil (\011:1.1' II,~, '.il I;'! ,lP d 1';l1wkan dr 11"1. 1'('\ nd:l 
1\t'p:ll.1 K.III\,·fl P"Pdl"l I 1'1'I\'l'prtdnf,i:l t Hapak IIb"IIIII,lIh'I, 111;1 :'1',,( 

11I('llyl'lt."~:lfkall n.l:.,:\'ll1 llm:.h jnL, ,1[1", adn i,alll'l:tt.l1l !m(~!~l;,lt dl'hlcn-
1 

,. 
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1}lrJ~n Pcnctt,lJkan l'1nR~t, Rnpnk 
tbl.lIll m('n:l\q~gilpl pt'tHllrlaIl unit 
adnlilll :J'.'bnp:.al IH.'ri~l~r : . 

Prof. 11r. \lody Tj":1n 
pt'IlPl:ftian r('rtani'~!:l 

Amlcljnya 
Ini ,.1 

HI:;:unuul dt'lIg;m p,C'llIhl rOt :\'."ngnn hilrnp:m 
hrllu} dapat t{'nvu\m.1. 

semogn aal inl lll,ttl1-

H"linu mpnllornl1)', dan fl\P1Hl.i1t llnf' R('Pl·t1Hhnyn kC'rJ.l samn yi1n~' Pr:lt" 
Uf'ngan 1"ako It;"jq P('rtnn I Hll l!n<i;'\nn. 

Kht1"lI~;nyn t~'Il<1R:t pl'nl'l t t t l ln,\nnn 11£>nr.nn' mnhnc; t o:wn eli h'1""'aplr.rm 
clnpnt nl(>mnr~f<l.lll:iln kpfiPmlH .. tOll Int ~; 'hnik-hnl1'n:'il. 
A)',<lr Ie'hih m:ml!'p dnn· t('rltoor .. 'tnu';.i dl:mjur\:\1\ nlinn:.'a pl:1g':lm 

kprjaiRamn, bila kclnk unit peuelitl:m teT""]',,_ tt'lah ""lal 
nkt if bckerJ n. 

Yanr., ppnt tog .'.!.::_lnt1'.~("~~ all,']:111 1 (";:lngp,"p;w, Bnp<lk Ketun 
nll~)p ... 'd<l (C. BO,~ki, SII) untuk menyel..:>nniyan m.'lsalah Inhan ini1 
Bclambat:-lnmbntnyn nkhlr lnhun 198). 

Hnl-hal lnln ynnr. dlhicarnir.:m dn]nffi pt'rU'munl\ J Inl ;ll\n~:i\ 
IIh'nynngkut tl"knts. dan lHralcgl", 1'!llJc;lI',ny" ol(>h KC'p;'lia PUR lr 
Ppl\(·ltt ian lian Pl'npl·mh:\\lg.Hl ),ptt'rnnKall J\apn.\... Drh. ln Nari, • 
lL'l"ulnma 11l'llllngny.a unlt (l"t1I"lftlnn pC't£'l·nllkl1'1 gunn nt(>lllllljnngl 
tIIl'nol~al1g l<'t'lH'rllflBllnn l1\ln~l StlAI'tl/\ til Ill!. 

•• Sullt dlhnynnp,lulIl npn hnhnn yUl'!~ dnpttl <llnJllr\-'lItl palin l;NI\l<t1A y:mg 
Inl'mp uuyal ('lrl IdlllH IV,lK hlJn Ildnl< dl~~i111 dart ,'lIm1nyn ''''ndll'!. 
t'lItuk ilulnh Uill'. p('Ill.'ilt lan, ~ll\mll(~nYil IlL'! (>rnnKn!l'r\nil tannman 
pnllgnn pprlu tlltllriitnn lttl{nWnHl1n illi. 

lIart plhak l\np:l(·n.l~ m"nr,hnrnpknn llr,nr tnnnh dnJli1! 11t~C'lpR,lil/i1" 
tl'pnt p:1da "'"ktuny ...... tI:1!) tllharapk:m 1,(>t('cpnciu:ln I~ c1nll • ith .... !H', 

Pl'rtaJ1inn, UI'I.PP «.Inn llnlvers"tnR dnpnt mpnghtlsillr:n l..0 r pl''i~­
&f.·Lak bll?,i pCmhnnglmnn pl'l'1 m.ll,'n ill UTT. 

(1)) t'Dk_~ '!-J~~k t:.~~'!'!'_;.!.'.l!:\'~!...l.<!l' !,,~,".!~ 
1. 1.1 It <i) tf.'rlctak <il denCl NUII~{UnIH oo:r(;a ~;-(:1'{ J<J III \in. ~~ ~ O::~i 

rllp:II\~" lclnh dlpl11h 0}C'1I l(':1m 1 r 1 (llhot <'nt:l(:1 i i,:;d .. mnk,slld 
p('rjdranall) scttFl!i 50 lIa, kll\,s\l~nYH unluk tnnnman 'il •• 1i.p'.Hl. 

2. 1.i 1 i (2) tC'rletnl< IH d(>Ha Nur,kurlls pat\n jar-ak '33 {m ,\..-n-l kotn 
Knpnng, yang )uDsnYD ± 100 lI,i ynng gnat lnl S",lan dnlam p'lnyp­
ll'Qaian pl'mhan!',unnn SNAKNA yang mC'rupnk'lIl proyc~ }PI.PP llc'parle-. 

ntPl\ Pprlantan. 

3. Qpgao, t.,,-lptak dl '('"amalan O,'gao pada jnrak + )0 Km dari kota 
Ktp,II\P,. 

4. Kumlol, tcrl'Nnk pada .Inrnk 6';/(." Km dnd I,ota Kupan?, 
hnn hamplr 1/,0 1\'1, 

I, 

In-
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(,.) .s.! ," t ,":,-_1 ."! "',n/ __ l ~!.." ,,! I 
#I II11 (1) 1\ 'IC' liltl ... n ~_ Vl 'In. Y"llP ?H 11:1 nll'rl1pnkan tannl! IH'gnru, 

R£'t1;l1!l: Y.lllg 2'1 lin I!lP·'III'.I!,.iln I'P11l11l<;m:in .k('l1Ib 11 t )lr'lltllldllk darl 
pl·d.llalll;111/ ,'''e.lIl1lHl):an ytlng dll<1k~nnah.an oltAI 1:\I)1al i } '; ':IIi! lInt 1 t1 
Kllbupn t ('\I :Zupnnf',. 

'* I.lll (:J) ]"han 1nt dikHtlROl olf'h HPl.PP ~ ntuk proy .. k P("'mh:lp{~\n'al\ 

S[~Ar~11\ Kupang. I.ua'! ~;thal1 + IOU lIn. 

*- ClI·:;;)tI .. ynn/', mPIH"nl(Up 1 \la:Hln llOO lin t lilt" rupav nn I "nail IH'J~n ra V:lJlI~ I 
dlpl'l"ll1lllll-'kall pctt'rnak keel! (ral1ch rakya\) nebag:1.: proyek u;:wrnh 
(Ililll II). 

* KlIml 01, t :lllah ner.nrn ynng d i I1mj)nhknn "("patin K:lIlwi 1 fll'pa rt efllc>n 
(lprt:1I1inn untl1k dtp,unnit:m olcll [\a'I:111 PCll£'1tt inn dan Pengl'mbc:mgUl} 
Pcrti\l\inn. LUllS 1.1.tnn hmnplr 140 lin. 

1) lll\tllk pt'II!I, If illl ,s'.l,_n~IJ..!~.L t'l'I!..eJ..ft Inl~·all.:l~I~~I1_~1.!l1i..;:!!}, dfhulu!t\..nn 
lah:H1 + IH) lin. 
- UI\ I uk- p('mhall~~lll\an 11 'l'll t I .! 1 I He t L f l t (,". II Y:litll\{'rl.ll'"l k.lI1tllr, 

1.d·Pl'alol"(1l1n. nUll.\1I k.w:l. O::;Cr'Pl'U 

c1.11l Inll1 'lain f,plU:l" 1"1 Ita. 
glld'IIlI'" ] ,m:' n l J I~m\lr, 

l!1I f uk k('I)(' r 111.'\1 111' nlllm!t!1I1 ~' '2 Hn 
- till ~ uk Kl'blll1 l'l'·n.'·Il!a.lll f'L'IlI.tll 'r (,3 lin. 

2) Un l uk SII!J lIa':l1. l'PIIl' III I nn 1"'('(, 'nak:1Il ell hilt uhk.,n 1:111' n $P Il' 1 S 

+ Sf) Un rlPllg.11t pf'ri (1/ I.w tH'l·ar,:,·~ ber l kUl 

- lint tile tI c('nl rnl f:lc11it 1<>8.", 
dan Inlil-lain H('lwlf' 

- lIut Ilk Ie I1l11pll'l!> 1'{'PlIll'\h:111 

lInl ttl' knltll:ll\g-"::'Illd:l1lg Lern:lk 

11(' rupn k.,ntor, 
+ l,') Ita 
+ 1.,5 III 

-I- ~) III 

+ 10 lin 

i .lbor:.l or 1.1, j} lid all1; 

- lJlllllk 1'('IlP,nriaan d.lIl pPlly,·l\l.\i\ll Ulal,.Hl.,n It.·rnnk·, t0mp:1t p<'ngf'ml alaan 
y:tllg dapat dimlnfiw.tk;'ill h .. 'rC;:iltll., (Sub 1'<11:~i dun SNAI'IA) 2:. 110 Ilia. 

3) ". "II 11\:11 !,"~ll) __ H;] J EJ _ ,P! :J.ll':" ~-':,t }..!! 1.1_ ~I::' "..:.I~'fl :', .!~;1!' 1i~11l ~ ~ I~'I"\ !~\l~' .Y.:'_ : Pl'I1(,' I I l t ,l11 
t.'l\:tm.ln p.lngtll\ lab,," h'T Ill!', ·1.11\ II I [m; l"IlI'~u<:l1ya lH1ln t 11l1m lall n 
~I'rlng ,Ian lklilll Kl'rillg ,lal.1.:1 l"i1llgka Pt·~;Y~,"(i'i~~"ilI;-pi1I{('t tl'h;::·)iol'.i 
pol<1l1<.;nhrt .,,' wi li:th:lll Ktlrfng U~I\ lillilll 1(C't"ing '11tH-, nJL'llcnp.at 
IU·I,.'Q\(ujl;"t11 kl~l>IlLllh;1I\ )l1,.:L<ln t. 

Hil1\lbt Stlh l\:llnf PC'lwiitinn Pl~tl'rnahan L1lah : poln uHnh., tnnL 
IlI't (' n1:1k-_l~;-i-,~II;;Il" ~J:i ;l-gJ.~;1 k I 1 ~I; -k',.:rTng 111\ t uk Ih'nc<ljla 1.1 k('('u~ 0'1'110 
p~'nd;\p;ll 11\ pl't:1ni ('C'tC'roak. 'r"rJl1k 'i.1llg nknn clIgarnp in1-,h ' .. :1 r 
call h', makannn tcnHlk, nlllull r,:.inant (cl.l ,IOInbn jll'fIl'.ha',11 woL) 
dan I\IInor 1 iVCSlock (a.l ked lnci) dna pemanfnntnn [;tuua lokal. 
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- ~~r·c.lrn Pdt'l) till n (:'<1ng:m (1"11 IH"'tpl'n:ll<:m) tc.'t1a ,1'1 pt1n .. l ill Y;\'lf' 

l1~atl dltl'mp.l:"'an lIIlLuk mn~lng-IO:1~iing f~\Ih h.ll.1t !;I'II"'I' r; _ 7 
uf,lng, ll'll.nga tphoisi to - }I"') llnmf, tI "1 tpnngn lWHlmjnng 10 - 1') 
Clrnng (Jumlah 25 - 3'i nr<l('r~). 

- 1\.111:' yang ll'nlC'dla dalam Pl'OVt.k !'"n(.ll t inn unll Pl'nl""1l1b:lnf~an 
1'1'1 Llll11i\l1 Hl-U"lAlll/ Applil'tI flyrjcult urnl R('.c.;ciln I l'CtlJl~Cl ml:tlc1h 
fh .. ·h')f',nl hl~rl kUl 

- 11l1luk II ClUS L ful, s i US $ 1,714,000 - lIll t tlk pC'rnIt\t an (I"b, 
lapnngan, kl..'n<ianlan ,dJl ) ROO.O()O 
U:Ul t \1.111 ("(,1\" I k (1"'lwrt~i) 2S'>.llOU 

----.--
.1 UI'!l all liS $ 2,7/1Z,1I00 

51..'13111 (tu Illasih ada uana untul-, tnl lhall pt·toga'; 5ch('s.'1r 10'm/ta. 

4) !:£.!.!~!E~EJ.:1!~:!!!. 

I. 1.111 (1) ,1\ <k'~a NlInkllrllll. II"rl 11)"" Sf! II" y.1I.)\ ~8 {I" l.1".1i1 

1lI',',a1".'. :~"tI:t If. >·.lIti~ 72 (la tl1nnh IH·g.lr~1 y3ng ~lIli{lh dlJnl!ll<nn 
1',,1111,1<"111\.111 k(·'ltb.Jll. P~rl 3:1nt dl,dllh, f;pji\k baliI'll' 2 lnhut1 yang 
latu lU,'m,'l}uun pl·mh('b.ls;l\1n~"\ h\lr:lIl\~ 1.111cil1". {lh~I1\i'll1n itu f~("'\r;! 
p~. y dIll 1 PI',I R Ilt' v'mll :11 <\1\'/ IW i\gl~l":('l a 1\ pl'11111k 1 miln l\ilmp,lk n y a I~ 1\ f' a . 
bi i;\~.·.oI·l 

Hl'nl~{,llill tnnah/ l:llIl1n yang 21:1 ll..l sl'lnln h·t.1hwa kl1l'-m~; balk 
karl'no'l :.'.'1Ilr, 22 ltl'.1 rtl til h:lf'.l:ll\ dl'p,PI (d1 pJIII'I'{r lal.-I\) 
';I'hI1l1')'31 (Idak "lIl~lI(l h<1lk 1I1l1'tI~: "kl'pl'rlllan p;:!l1gnn 1101'11'111\ 1I1}tuk 
Pl·t L' rna:.:ln. 

2. 1 III (2) St:.\V:·tA, Jllml.'1h 111.,!: 100 11.\ yallf', .11111l111{ I olrh P.l'LPP, 
Hf-h,t?,1 ill1 lin luk komp l('k~ ~:(~kn lah d.1I1 \H'rum:lhall .:; I ~"\l)'.\ m"l' f n 
CllkllP [Ull:;. 

",11\ III 1111 cukltl~ hrtlk tint 11k. pt·t~dll·l;:ltl S'lh Unllli P('t1pllll'll 

l'('t('rnnkan. P('rmn~atilhannya .:lp,\\.:::lh 1'1'11'(' bl'r~pdia m~1('pask.1l1nyn. 
Untuk plhak ini '~I'II'P/ ProYI:~k S~~At-:NA bf:'ltlm pt"l"tlah dfil1.lhuI'?,l. 

J. 1l1'!-1no ynnr, tl'rietn l< p.lllil Inrnk ): JO 11:1 dnrl kota Kup:uw. juml:lh 
111:\', 1.1il.tn ..t ft(lO 1t.1 y.\ni~ r('IICalHtnyn "lpc'runt\ll<k:m pt>lf'rn:tk 
1'<1l--ynt (ran.:!, rnky~tt). 1.1h<111 inI 1 'ldl'~ntt1n cl('t1f~iln pr"'H,>j.- ",oo.tol 
(rU.'iat 1..,[ ih.1n/ pnnt! ll<;\jll."ln"'). L.·lI1l1 ill'! dlklJ:l'!1'l oIL!!! PC'III-! \ 

:- .d·"p.\t I'll ~:llpall~',o t-:atllp~lrny;, :. i dnk LIlia k(·J~lat.lll-1 ('."'.1·JI.\I\ y.1"I~ 
lrl'(1,::lr.th k"I':\t!:t ll1jllall o tt.'\\II\"Ut h'tf'ranr,an ~"pala Fn\\wll 
lh·p.lrtl'm.·" P\'rtitl1{nll ~(·b;:\i~t;11l dnp;1\ dltnrlkl <If.-ahut kn);lu 
flt·fl').I!) :~I·I<i.1I1 1:1111.1 lnh:ln tt'l"'if."blit t id.lk rllg1.11l:' .'d. 
PI~tll1.l';.llahannya lll'lt:ll} dihllhtllh'l I'lhak 1'('lIl(ln Tko I] lIi.tuk Iltllk<;ud 
It·r·.t'h1Jl. :r.11l:111 lilt (lIkll(l baih 11:111 t(}('ok.untuk l'~n(:l,:i;JIl ')111) 
n"I'11 P.·I1"llll:t1l '1:1l1dIl1.111 P .. lIJ~nn. 

http:pvtverii;..an
http:toll:.11


I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

~ 
I 
I 
(I 

. '. 
- I -

4. K1Imlo1 t tl'rl<'lah p:Hla .lara\< (lr)/b6 }~tI\ tT:lrl ~: 'pahg, 11I1';l1ya lIiimpir 
1'11I 11:1.1.1111.11\ IlIl h('kH'~ l'rl»)'["!< KOIwp'rv.!!;l '1,\llah d,lft P,'r:Ht(',1I1!: 
Tnta Hurll. 
I'l'rm.l<.ialilhal1nya ': lok.I,.In,·a lerlalt1.Jmlh dar! nmsy.lrnkut i lmlilh 
sl'hl!,pgn dlang~~:tp kllt".Ulg ('ocok ulltuk l'{'\Hlirlan Sub Balal 1"·ll1.:,ltlilll 
l't'lPrn.,V.1tl •• ~i·d'lI1r. Huld: .~\1h Iht,11 "P1H,llt lall 'l';Vlillllil\1 1'.\1 \',:11\ t"n.lh~ 

nya hut.III!'. ml.·\~i\kl.l::. llottlk j ~1\gkil j:luh dldugn Japi.ll tllinanfa:llkatl 
untuk k".:{.Ili1ll-kcg:.aLa.n dalam ratlgka pe,.gawelnn tnllah dan p,.-lc'Hln -
rlul\ 1111gkllncnn. 

~ E ~ 1 RP U LAN 

L; Tilt):!I;' 1;:\lIan yang .. Iiusulk:ln untuk Suh Bali-Ii l'l~l1('lltian Pringdt: ndalal1 
lii-'HiIO Be I notH ± ')0 l!~l~ , ! 

2. T:mah/ 1:lhnn yi1n~ dhJSulkan unt'uk Slib "alai Pt.'Ill'lItinn l\~tprn:l~ilI1 .HI;:dah 
1.111 mllik Ul'Ll'!' dad HIHa ya~g. dlgunakan' unlllk SNAf:tIA. 

3. '!',Inrihi lalian ill Kuml01 ulltuk waktu d"kat illl sulil untuk dlli\lIi,'ikah. 

1. !;,"Hlal d,'ng:111 pC'tul1ju\< Bnpilk l;u1'f'rwll', Kl'li.ll:,'j);t('rah tk. tnT h:ll!\-':l 
K"I'i'll'l Knnwi I Ih'pnl"l'(,Olr'n Pl'rtan (:m ;w'nl" mf"r.ll·n~~:(~H lu=mllngk (Iwn 'ppl"lhlSOll 
1.lnnl\ til ~1''',~10 !;"Iu:n::!; 50 lIa Hilt-nit p,-,tldlrl;m !lIh Balnl P('lwllt l:an 
lO1I1."\II1HI\ Pangnn. 

2. h'rnlmpin Proy(·k AARP "I..·r-lli •. khu!'lUH Pl1;annh, near lenls n1l'MO,lllor 
pl' rkl'llIhlll\l~illl pt'lnro:;eRan {Ill f 

), tlilt llk kl'1\I\I"i~lt IU:111 1)('nP.J~·tlna;ln 
1't'l,t.'lllian I'etern.akilll ::.wlllilR 
UI'I.PP. 

IIA~:t S 

Jakllrta, 19 ~l'l't \'nth"r 19tU 
.. 0 
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)\.1:GIATAN 

i'lIl1pm;m Proye\. =.bcntu\. l'all1th Pelclangan \IIIW\.. pc­
~"'I")':ln l'tIl'!,ollj,.,\U\ru\ tcrtcntu, 

ranitla i'eld3l\iatt rncn)'\I~IUl prollrlllll dan stutc~l pelals:I 
~aan pelelangan. 

Pallltla 1'e1,,1an23.11 If.englTlIII surat l.c MOIl. l>cte::.pat UIltu~ 
mmta <lartat rcl<anan ~,a:::pu golc~gan tertentu (fIR,\f). 

t..\IIl~ cenyebarluasl-an I".eng~nat ~ekerjaan \.epaJa ansgota­
n}:I. 

Rc~nan ~al1g ben:ainat datung i.e I'amua PClelalli&n dcnga 
~lIrllt p.'llg(llltnr dart \.AllIN dllll l:Iendartarhn dirl 'Lblgll 
pc.crtll pelclungan, 

R"hn:LII }';IJ1& hen:ttnat dll.mta tt.l'ngisi foruuhr ~ngcnai 
data perusnba.mnya. 

Panini PelelWlgan ~gadakan selel.si terhadap fckanm 
yang terdaftar. 

P:mius l'<llelangan ccngundaJli rc).anan tClllilih. 

Rd.anan yang dlWldang Illengmlul dol.uuen pelelangan • 

ran.tia Pelclang;m Iteo'.berilan ptn)elasaJ\ (Aar:>ll)nng) 
dan zter.h1at Berlta. AcariZl}'a. 

Rc\-an:m ~mbuat dan IliCmasuJ..J..an Surat Pena~aran kepada 
Pam na I'elelangan. 

Pamtla P<:lelangan l!leItbuka '>urat Penawaran dlhadapan 
pesertl pclelangan dan !:IeIllbuat lIerita Acara Pecl>w.un 
Perul"aran. 

Pamlla I'elelangan PlOlal<ul.an ev,lluasi pen.'I-"'ran ttrlla,bp 
pena .. Oltan yang sah mtll!.. ClenennU.an calon pc-...enang. 

Panltla \'elelangan r.>:'ngusulkan calon"calo~ pcI'Icnang 
kepada I'mpro. 

Apabita hlaya p=-.bangunan dlt>a~ah lip. 200 Jun, 1'1l:'pro 
rneneupkan pCllleIl3Jli Pelelan&an. 

'\I'Jh1ia hla}1l I't'lth~nsunan anura IIp. ZOO Juts 5/.1 
I:p. SOO JU[~. Pu':prQ .... 'neIU~\.an Ilsulan Pc;ncnans J.cpaJa 
I ~elcon 1. 

ApJbli:& biJ~.J p.:srJla/lg\Ulan o.llata~!!p. 50(1 lutl, 15~lon I 
ClenclllsJ.an U)uhn ~i hf&.1.t Se\.Jlci. 

Pcngu:ar..an tentang ptr.eUpalI Pa:\enI.lIi kcp~ ... p.r ... 1'4" 
serta lclang Qleh Panlti ... PCld~gan. 

Pi"1't<> .. ..,:-henl.an Surat Penwl)ul.kan P~enanK Pelelangan 
atu dasar penetapan pe:rcnang Idang I<epada J,.ontraUor 
)ang ditunJuh.-

PII:Pro ~ni:eluar\.an ~urat I'crmtah }.crJa (SI')..) l.epada 
I.ontral.t<">r }an2 dHu.'IJuk." 

\lcnyusun Sunlt Pcr,an)lan.Petnborongan. 

\lenanda t.lrganl Surat Per)anJUm Pe::>boro.1i:an oleh 
Pl!l:pro Jan Kontrai.tor dengan dll.etalnll olen DITIABJV 
Jo::Ml/DIU stte!qlat.· 
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II A S I L 

3.SUrat Pcmmlaan rel.ar..m 1',1I11ua Le-lllllg. 

4.Suut K.IJlI:\ kepada anggotan)a. 

5.nafur naJ".l"nama rei.lIlI.U1 yang bermmllt. 

b.Fol1'lUl1r hef1si dati l'eIU~!lhall1l • 

- 7.Daftar rel.anan terplhh (OR:-a 

8.SUrat l.ln<J.lIIgan Pan1tla Lel~. 

S.PenzuJlllan gSll'llar dan RkS. 

O.Bertta }.cara Pen)elasan dan dolJJ;t.en Pelelang.m. 

l.Sunt Penal,-ann. 

2.Harga Pcna\'ilran dan Berlta ~Cara l't!rhW. .. .m Surat 
Penawaran." 

3.\l~nu 'l..ara Ivaluan Surat l'ena"';Iran JUII JJftar calon 
pe!I'".enang." 

4.SUrat IIsulan calon po:melWlg pelelangan. 

5.Surat penetJpan penenang olch Pir.:pro. 

6.!>urat u~ulan I'lepro ke helon I untul. peMUpan pernclWJ1g 
pl!h11lni1n.-

1. '>urat Il~. I .. • I ~Llon 1 l.c ""~Jlel: unr~k l'lllL liIl'an pemLIIII'it 

.Surat Penunjull.a.n i.ontnl.tor t~rplhh.-

.Surat Pcnntah i.erja. 

21. I-et 'iurat Perjanjlan I'e:-.borongan. 

22. 9Jrat Per)an)lan Pemhorongan lang SuJ.ul Jitandatllllgara.· 

)"at . a. Pur:pro 

h. Panltlil It-l:tn~ 

c KAJlIr. 

,I. ("~lo;, rohnan/AnKsotJ\ KArIn: 

e, Rd .. 1Ioi1I lcl'J.lllh 
f. Calon i'emenang 

1'. Fseloa I 

h "-t-kne~ 

I. n11T}.lA/Jra/lll'll • 
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