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I. INTRODUCTION 

This report is a continuation of the First Annual Report of the 

Applied Agricultural Research Project of the Republic of Indonesia
 

and USAID (497-0302) which contains this projects activities during 

two quarters beginning October 1, 1981 and ending March 31, 1982. 

Having begun the second year of this project, the organization and
 

administration are functioning effectively. 
 In the first yea, the 

project activities were primarily focused on planning, while in the 

second year the activities have shifted to carry out the plans for 

the Technical Assistance, Procurement and vehicles, Construction and 

Land Development, Training, Monitoring, and Evaluation. During this 

relatively short period, the results which have already been 

achieved include signing the work contracts (Kontrak Kerjasani) with 

three consuting firms which are P.T. Encona Engineering Inc for 

Region 1, P.T. Ciriajasa ConsuLtting Engineering for Region [[, and 

Team-4 Architect and Consulting Engineers for Region III; completing 

the Research Training Workshop in \gricultural Econoics which was 

carried out in cooperation with the Bogor Agriculturul University, 

signing the contract for consulting services between the .\gencv for 

Agricultural Research and Levlopnent and Resources Management 

International, Inc.; selection of the locatioas for research stations 

in Regions I, I1, I1 as well as the purchase of the vehicles for 

these locations with the funds from the 198L/1982 (DIP) budget and 

the USAID loan. 
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II. IMPLEMENTATION 

A. PROJECT INPUT
 

1. Technical Assistance
 

With the leadership of Dr. Prabowo Tjitropranoto, the negotiating team 

of the Applied Agricultural Reseatch Project of the CGI-USAID net five 

tines in September and October Resources1981 with Managenxnt
 

International (RI), 
 and ended by agreeing on the contract. his 

negotiated contract was examined and approved by the National [evelop­

nent Planning Agency (Badan Perencanaan Pei)nangtnan Nasional) and USAID 

(see Appendicies 1, 2 and 3), thus the technical assistance and 

training were able to inurediately begin. 

2. Training and Man Power Planning 

To improve the knowledge and skills in the field of agricultural 

economics research, the Bogor Agricultural University (IPB) was 

appointed as the organiser of the training workshop in cooperation with 

the Center for Agro Economic Research. Ihe workshop was carried out by 

IPB from September through November 1981. Twenty people participanted 

in the workshop and were from various research station of A-ARD. 

Besides this, the Central Research Institutes have prepared a list of 

proposed candidates for short term training abroad which has been 

subinitteed to AARP which is in the process of preparing a masterlist of 

the approved candidates. 
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3. Construction and Land Development 

For construction in Region I (Bogor Research Institute for Food Crops), 

AARP has appointed a Team for Supervision in-kdlding (see appendix 4), 

a tender comittee (see Appendix 5), and in a short time the land 

ownership certificates which are not yet coillpleted will be finished. 

4. Procurenent and Vehicle 

Funds for the purchase of equipment and vehicles, for the fiscal year 

1981/1982 were from the Development Budget (DIP) 1981/1982, and the 

USAID loan. In order to select and ship the %ehicles to the various 

project locations in Regions 11 and 1I1, :.ARP has formed a Colmittee 

for Transport of Equipment and Vehicles. Also P.T. Leo has been 

appointed to carryout the shipping of the vehicles to the designated 

project locations. 

The development of the imster list for lab equipment is still waaiting 

for the conmplete proposal from the Central Research Institutes and 

also waiting for the arrival of the specialist. 
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B. PROJECT OUTPUJT 

1. Technical Assistance
 

On March 12, 1982 the contract between the Agency for Agricultural
 

Research and Developnent and the Consultin, Firm Resources Vanagement
 

International Inc. (RMI) was signed (see Appendix 6). Included 
 in 

this contract, R.M.I. will provide as many as 52.5 man years of long 

term specialists, 24 man nonths of short term snecialist, and wranage 

559 man ronths of short term training abroad for the research/tech­

nical/adiinistrative staff of X\.RD.
 

After getting permission from the Cabinet Secretariate and iSAIl), 

Dr. William L. Collier was appointed as the Chief-of-Party, beginning 

on March 22, 1982 and continuing until JtUe 30, 1985 (see Appendicies 

7 and 8) . Also, the Cabinet Secretariate and AID have approved 

it. Carl Fritz as the Admini_,- rative Specialist, and he will arrive 

on May 1, 1982. Altho,,h, .h. Fred Nichols ,as selected theas 

Research Station [A-velotnment Stecialist, he suffered a heart attack 

and could not take this assignmvnt. 1?'!1 has contracted four- alternative 

candidates and one of ther will he appointed +nd arrive in .it lv, lo2. 

2. Training and ,Ian Power Planning. 

:\ total of 20) research staff ror" throthout the \cencv for Agricul­

tural Research and [eveiopr;nt have cor-leted i Pesearch . ethodo logy 

Workshop on Agricultural conori cs. Dhe participants attented fom 

weeks of courses on resource economics, ecomwric theoq-, statistics, 

agricultural marketing, statistical sanpling procedtres, field survey 

techniques, research pl',nning, data collection, estiration of economic 



parameters, and analysis of project investment. In the fifth week of 

the workshop, they concentrated on data analysis techniques, field 

survey methods, and report writing. The sixt1 week they spent in the 

field interviewing farmers, then during the seventh week they analysed 

the data and wrote reports on their research. 

During the two quarters of this report, the project supported ARD 

staff in short term training programs for a total of six man months. 

This included : 

I. Drs. Achmad Sarnita and FIaniah S., B.Sc, Central Research 

Institute for Fisheries, were sent to the Philippines and the 

USA to study about milkfish culture and fry nurseries. 

2. Dr. Azis Azirin A. and Drs Surachnad Kutstno, Central Research 

Institute 	for Food Crops, who went to Peru, Cohnbia, and 

,'xico to study tuber crops and Mheat. 

3. Suningrat and Sturardi Dahlan, National Library for Agricultural 

Scie',:es, who went to the Philippines for short term training 

in wrcrographics (see appendix 9). 

3. Construction and Land e~vetopment 

Three architecturtal consulting firs have already been selected for 

the cons trttion which are P.1'. Encona Engineering For Region I, P.T. 

Ciriajasa for Region 11, and Team--4 for Region [17. 
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The first preliminary architectural design for Region I in Bogor has 

been approved by USAID (see Figure 1 and Figure 2). Besides this, 

P.T. Baranangsiang Raya has been selected as the contractor to build 

phase one of the Bogor Research Institute for Food Crops which 

consisted of land leveling and building a fence. Tie topographic maps 

for the building.site have been completed. 

In the Second Region the compensation has been paid for and the cer­
tificate for the land in Baljarbaru has been acquired for the Banjar­

masin Food Crops Research Institute's 53 hectares. Also, the land 

certificate (title) has been acquired for the Animal Lbseases Research 

Station at Banjarbaru of 6.98 ha. Besides this, the Block Plan for 

Kuala Kapuas and Lempake has been c i plete by P.T. Ciriajasa. 

In Region III the location has been selected for builtding the sub 

station for Food 'rops Research at Lili, N.T.T. ,hich is an area of 

50 ha; the Makariki station of 300 ha which is ha50 for Food Crops
 

and 250 ha 
 for Industrial crops. 'he land certificates for these 

projects have not yet been transferred by the Agrarian h-partent. 

The detailed construction plan Pesearchfor the institutes at MVaros, 

Banjarbaru, and Bogor are being coiiletcd. 

4. Procurement and Vehicles.
 

From the 1981/1982 DIP ftunds, AARP has 
 already purchased two Holden 

(eini sedan autoinobilies, ,hile from the [ISAID loan ,'AfIT has obtained 

26 CJ-7 Jeeps and 19 J-20 pick up trucks. (If this total nti'mer of 

vehicles, thirty-one of them have already been sent to the 
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project locations (Appendix t0). Office equipment which was purchased 

through the 1981/1982 DIP funds have been ordered via the Cabinet Sec­

retariate but have not yet been received, whereas the office equipment 

which have been purchased directly have already been acquired. 

The master list of office and field equipment has been completed, 

though the provisional master list for the laboratory equipment still 

is waiting to be completed by the Central P.search Institute of Food 

Crops. 

III. F I NANCE 

A. BUDGET 

In the 1981/1982 fiscal year (April 1, 1981 through %arch 31, 1982), 

the project's expenditures are from two sources of funds, that are the 

following : 

I. Expenditure of the Government of Indonesia 

According to 1981/1982 the iARP athe DIP received development budget 

of Rp 1.200.000.000,- '[iis budget allocation localwas for cost tech­

nical assistance, construction (60"), land development (100%) 

vehicles, tiaining, and the costs of planning and ad inistering the 

A. P. A breakdown of these ex)enditures is in Appendix It. 

2. Expenditures of USAID, in fon Loan and athe of a Grant. 

[he planned budget from the USkJD loan was a total of US S 1,297,000 

and the grant was US S 180,000. ie loan funds were for construction 

(40% of the total for this item) , laboratory equipmevnt, farm equipent, 
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vehicles, and training, while the grant funds were used to pay for the 

technical assistance (see Appendix 12). 

B. EXPENDITURES 

1. The 1981/1982 DIP Development Budget until the end of March 1982 

had expended only Rp 460.767.194 which was 34.2% of the total. 

Expenditures for the planning, construction, and local costs of the 

technical assistance have not yet been made whereas for tle topographic 

maps, land clearance, and land leveling only 44.9% has been expended. 

The budgeted funds for the Agro Economic Research methodology workshop 

and for the vehicles has been A completecompletly used. breakdown of 

the targeted and realised financial expenditures through March 1982, is 

presented in Appendix 11. 

2. The expenditures of the loan and grant funds from USAID is showM in 

Appendix 12. In order to speed uIP the activity of the project, from 

the loan funds AARP has purchased 45 vehicles at a cost of IS $ 575,575 

while according to the plan the total allocated for this was 1S,$ 398,000 

and t RP has also used for training an aotmt of US S 20,000. 

The budgeted funds for construction, laboratory equipment, field 

equipment and information have not yet been expended. 
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IV. EVALUATION
 

A. MONITORING AND REPORTING 

For the selection of the station locations, developnent of the experi­

mental fields, completing the compensation for the land and obtaining 

the certificates, and planning the construction, the project leader,
 

secretary, project assistances, the USAID representative, and the 

regional coordinators traveled to the regions and had meetings with 

the local officials. Trips were made to Kupang (N1'), Simpang Sbntrado 

(West Kalimantan), Banjarmasin (South Kalimantan), Nlakariki (Maluku), 

Maros (South Sulawesi), and Kalase (North Sulawesi). To monitor the 

planning of phase I of the Bogor Food Crops Research Institute and the 

implementation of the land leveling and fence construction, there has 

already been meettings with the Project assistances, contractor, the 

coordinator of Region I Planning consultants, the researchers and the 

staff. 

For completing the development of the laboratory equipment master list, 

there has been observation trips to the Lembhang, Bogor, and Sukamandi 

Food Crop H.,lperiment Stations. The purpo3e was to inspect and coimpare 

the laboratory equipment for food crops. [:or monitoring the shipnent 

of vehicles, there have been official inspection trips to the Banjar­

nasin Food Crops Research Institute and the Ntaros Food Crops Research 

Institute. In the framework of munitoring and ev'aluation of the 

implementation and prohlemrs encottered, there have been inspection 

trips by the Project bnitoring Uhnit to Maros and .anado Food urops 

Research Stations. Financial inspections are carried out every three 
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months by the Project Leader. 

The report of the 1981/1982 DIP development project, both the monthly 

reports as eIll as the quarterly reports through March 1982 have already 

been completed in accordance with the regulations. 'The report for the 

loan and grant funds which should be submitted every quarter, during the 

October 1981 through March 1982 period has been subnitted only once. 

B. APPROPRIATENESS .WD TINELINES 

For deternining if the project has been carried out in accordance with the 

plan, the Detailed Implementation Plan and the 1981/1982 DIP can be used 

for this evaluation. In implenenting the 1981/1982 project, the revised 

budget was valid in March 1982. These revisions were primniAly concerned 

with the phase I Bogor Plan, the topographie aps, the technical meeting 

in NTFT, conceled and will be combined with the Ambon technical meeting in 

May, the acquisition of land and procurement of materials, office building 

for the experts in Jakarta, and the shipping of vehicles. le detailed 

revisions of the DIP are presented in Appendix 13. 

1. Technical Assistance 

The conclusion of the lost Country Contract negotiations with RPI which 

according to the schedule should have been conmpleted in the middle of 

November 1981 were actually finished on October 27, 1981. Tle official 

signing of the contract with 11I which was originally sceduled for the 

end of Noveiiber 1981 took place on !arch 12, 1982. tihis delay tas caused 

by the tim that was needed to the Agreement of the Team Cor Monitoring 

the Procurement of Governwent Coods and Services (Team Penoendali Penga­

daan Barang/Peralatan Pemerintah) , the Cabinet Secretariate, and M[AID. 
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According to the schedule, the research station development specialist
 

should have begun,work in May 1981. Due to various reasons including
 

the signing of the contract in Mahy 1982 with RMI and the sickness of
 

the selected specialistthis was delayed, it is hoped that by July 


this position will be filled. 
 Dr. illian L.Collier who is the Chief­

of-Party of the technical specialists arrived on schedule and began work 

in Mairch 1982, and the Administrative Specialist tho was supposed to 

begin in March 1982, will begin work on Mlay 1, 1982. Ife has been 

waiting for the approval of the Cabinet Secretariate. Consequently the 

use of the local expenses from the rupiah budget for the specialists has 

not yet been used in this quarter. 

2. Training and hn Power Plaring. 

In acco'rdance with the 1981/1982 DIP, the Agricult-al Economics 

Research .,lthodology Workshop was carried out though not on schedule. 

This workshop was planmed for Juie 1981, but because the instructors 

were delayed by their responsibilities at the Rogor Agricultural Uni­

versity, the workshop was conducted Crom September through November 

1981.
 

'[he short term trainig abroad, according to the plan, should have used 

90 man rimnths through M!arch 1982, yet only 0 people were sent abroad 

for a total of, ,aj -.)jlths.'1lhe planned training was not fulfilled 

because of the foLlowin, ­

1. .1NI
was only able to be actively involved in the short term training 

in rid MLrch 1982. 

2. 'Ihe master list for training candidates has not yet been co)leted. 
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3. 	 The candidates did not have any English language training before
 

taking the Aligu test which meant 
 that most were not successfttd. 

3. Construction and Land Development 

According to the schedule in larch 1982 the [etailed Final Plan, the 

Cost Estinates, and the Tender Documnt for Phase I would be coHp31eted 

and submitted to USAID for approval.flowever, there has been a delay in 

the preparation of the designs by P.T. Encona. Hopefully, in ,.My 

USMD will be able to approve the architectural designs. Part of the 

planned construction in phase I and It ,hich is in the Detailed 

Implementation Plan was not possible to be carried out becatuse of tie 

difficulty in obtaining the land onership certificate as schedule. 

Therefore, the construction schedule has to be adjusted to the co,,­

pletion of the land transfer with the certificate of owmership and 

the budgeted ftmds. The USAID approval for the lAtailed Final Plan 

will possibly occur in MIay 1982. 

In Region I, the planned project location was at Anjimgan, but this 

has been changed to Sipang ,bntrado and Selaka, in l.'est Kal iantan. 

TDhe coiujpletion of' the Land certificate tpransfr ,ans planned by 

Dece,,ber 198L, yet this has not yet been f'n >hed. 1l1, certificates 

that have been tninsferred to A'URP are Le,,pake (10.041ha) in last 

Katiimintan, andit Mana rap (21.0 ha) ill South KaIitan tin and the 

Banjar Barn :\niw tl l)iseasu Station (0.98 ha) in South Kalirlntan. 

'[hose certificate that have not heen colet,-d arc Fogor (25 ha.) in 

lWest Java, MIakariki (300 ha) in Xorth .u1 n.esi, .aniri (30 ha) in 

South Sulawes i, KaLase (50 ha) in North Sulawesi, \hros (130 ha) in 

1982 
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South Sulawesi, and Banjarbaru (53 ha) in South Kalimantan. 

4. Procurement and Vehicles 

The proposed Preliminary Procurement Requirements from the Central 

Research Institutes was planned to be finished by April 1981 will 

apparently be completed only in March 1982. 

The assistance of the consultant (specialist) for preparing this 

Equipment Master List which was scheduled for Decem )er 1981 has not 

occured because the consultant has not yet arrived. According to 

the planned, Procurement of Vehicles from the Loan funds by October 

1981 there should have been a total of 12 Jeeps and 19 pick up trucks, 

but this was actually increased to 26 Jeeps and 19 pick tp trucks. 

In the middle of March 1982 MARP received from the Cabinet Secretariate 

two Holden Gemini Sedans as was budgeted in 1981/1982 DIP. 

tbre detailed comparisons between the project schedule according to 

the Detailed Implementation Plan and the actual implementation until 

March 31, 1982 are presented in Figures 3, .4,5, b and 7. 

V. RECMNE\NDATIONS FOR ACTION 

1. Office space is nee.!ed for the AARP, this is especially true for the 

specialists in Jakarta. It is hoped that the office bLLiding is 

quickly completed, so that Dr. William L. Collier, the Chief-of-Party, 

who began his assignment in March 1982 and Mr. Carl Fritz who will 

begin on May 1, 1982 as tile Administrative Specialist can use this 

office.
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2. The recruitment of a Research Station Developnent Specialist must be 

quickly completed so that he can work with the local consultants in 

evaluating the building designs. The recruitment of this specialist is 

the first priority for RNI. 

3. To speed Up the completion of the Detailed Communodities List, it is 

hoped that an expert on procurement will quickly be found as a short 

term technical consultant. 

4. Detailed Final Plans, especially for the Research Institute for Food 

Crops in Bogor, Maros and Banjanasin, must be quickly completed by the 

Architects (P.T. Encona, P.T. Ciriajasa, and Tean;4) and they need to 

obtain the approval of USAID, because the funds for constrttion have 

been pro''ided in the 1981/1982 and the 1982/1983 DIP budgets. 

5. Achieving the planned targets of the physical construction, the 

procurement of equipment afkd the financial expenditures for the 1981/ 

1982 DIP budget which i-.as sufficiently large, it is hoped can be 

quickly carried out, especially for the Bogor Fase I Plan, the 

construction of the buildings for the Bogor Food Crops Research 

Institute, and the office for the Specialists in Jakarta. 

6. he working meeting for the Research Consultation in Anh6on should 

be quickly prepared and conducted in May 1982. 

7. Completion of the compensation payments and the transfer of the 

land certificates mhich has not yet been accomplished as well as the 

topographic maps and land leveling at the project locations should 

be carried out quickly and mre intensely. 
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8. The projected AARP Disbursement Schedule which is in the Detailed 

Implementation Plan needs to be nire effectively ;djusted to the 

requirement of the budget according to the inplementation Ilan. 

9. Mbnitoring and Reporting of the AMRP should be nre frequent as was 

planned. 

SIGNATURE and DISTRIBUTION LIST 

-Jakarta, April 30, 1982 

Project Leader 

B.dhdro Sukotjo 

NIP. 080013777.
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4 , ~Appendlix 1 

IBerdAsarkan Surat Kapuun Kepula Bada~n Litbag Pertanian tanggal 
~i~ 15 Juli i931,"No, 25 - TL 10/19111 t61ah diadakan neojslaui, dengan Periia-~ 

'X2lan Konsultan Reosources 14aiagement, Internasional INC. (RM41.egosiasi di­
'lakukan dalaw rapat-rapat yang dibtenggarkun pada 

1. Tonggal 24, Soptombor 1981 di Pusat PerIpustakaa. iologi dan 
* V Pertanisia (PUSTAXA) B~ogor. 

II. Tanggal .30 September 1081 di Kantor WI, Jakarta. 

Ill. Tanggal 9 Oktobor 19111 di 11JSTAKA Bogor. 

IV. Tuggal 19 Oktober 1981 di FUSTAXA Bogor. 

V. Tanggal 27 Oktober 1981 di Pugut Peinyispan Program 
Pertanian, Jakarta. 

Penolitian 

<2 

"~~ Wakil Proyek Penoltimin 
nagosiaitersebut adulah :' 

dlun 1'ongonhananm Pertantan RU-USAID dalawm 

1, fr. Budlioyo Sukotjo. liadan 

2. Dr. Prabowo Tjitrupriisioto, 

Litbuxag PertanIun 

fladan Utban, Pertaniaan 

L 

3. D~r. Ibrahim l-anwnn, &tdan Litbang' Pertanian 

4. fr. Parannth Islagio, Badan Litbang Pertaniari 

6. 1.Nyoaaii Ardha, H.Sc., Biiro Perencacaan Oupartomen Pertanian 

7. Drs. 111 n u, BAPPL1NAS. f­

* 9. Mr. Alan flurdum, ISAID, sebagai Resource Person 

tiakil Resources Manugenerit International tordiri dari 

4 

A4 '4. 

1. 54w, Harvey doldstein 
2, Mr. Richard Hunt 

3. Mr. Roy Sounders 
Mr. James Iyars 

6. 14r. Sudardjati 

*i4.'44~~ lam, 40,~'4 



~ Uadwpeaksnw e .- sisiit, yaaig dijaiiin ttar oalob persturan 

nical asulstsance (oxpratriote spie lst%)beGr daiiihe&ni i'rt) 
USAlD, ka ktintan4*Etiu~n USAID Jugs. .Iiporbatikaii. 

HAVSalhut*A4 YanZ "g k*110iS iU'iA'4! A 0 ILOYikmu. CcOSt ). 
~Ponawaran ports" iiart Dt4l xilui 

A. IVene dart IISAII) 
1. hibah (grant) ~ J34 ,34 1 

R.Daa-.U .--.-- S.2.3.786--. 

4"pail, 'earan pertawk hiaye twitik training ibayl tw1apji-teuiage Indonesa.
 

dluar JN.gtrL (sobegmar $'1.649.254.) beluta torsAsuk dulam jusith tersiet
 

diotas.
 

Poeonean bylsoMeUe nfgWJ0ii t~pat 	dllckukai; dOlgvu hal-hal sbb 

1. 	 retvutwurtE1w fe i.nuI P1i,11 diri ssear IS mcnujajdt 1,6E ' 

dt' n Urtta~etwe~i*4 2. 	 a ~wteh in 10 %meij adt 7 ~ 
S. Penuunna Cverhoed torlidsp gjt Sla sp~ dellst dart PS 

~4Jj4. Peouwuium W~ayu a;a~ brwg.lalle pib4i pars SVOCIllt j 

selurulum $546i.700 r~enjudi 175.890 Jug. bitiya slwmn barang 
s;*clalist (cost of storage household ezffects) ditmiamkon dari 

187.WO0 ftenuadi $5.300. 4 

$ * turunutn ,' 'or.Licn io'* Cvvp'dusition inuurimcft 
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Appendix 3
 

UNII ED STArES OF AMERICA
 
AGENCY FOR INERNATIONAL DEVELOPMENT
 

AIILJUCAN EMBASSY 
;iiAKARTA,INOEA 

Lettor No. '"
 

Date: 6V 2 7 1981 

Hr. Budhoyo Sukotjo
 
Project Leader
 
Agency for Agricultural Research
 

and Development 
Jin. Ragunan 29 - Pasar Minggu 
Jakarta Selatan 

Dear Hr. Budhoyo: 

This is in re'sponse to your lttter of 9 November, 1981 concerning the 
contract between the Govcrnmunt of Indonesia and Resources Hanagement 
Internatiunal, Inc. for consulting services for the Applled Agricultural 
Research Project (497-0302). 

USAID has revit-wed the t'iit ralt and hais found It to hi. iat i!;factory. 
USAID therefore approves the contract. 

Congratulations on a successful negotiation.
 

Sincerely,
 

Alan R. tlurdus
 
Agronomiy Advisor (Research)
 



DEPARTEMEN PERTAN IAN 

BADAN PENELITIAN DAN PENGEMBANGAN PERTANIAN 

PROYEK PENELITIAN DAN PENGEMBANGAN PERTANIAN BANTUAN USAID 

Jalan Ragunan 29, Panarminggu, Jakarta - Selatan 

SURAT KFPUTUSAN
 

PEMIMPIN PROYEK PENELITIAN DAN PENGEMBANGAN PERTANIAN HANTUAN USAID
 

No. : 32/P4U/ii/1961.
 

TENTANG
 

PEMBENTUKAN TEAM BIMBINGAN TEHNIK BANGUNAN/BADAN PENGAWAS BANGUNAN
 

PEMBANGUNAN PROYEK PENELITIAN DAN PENGEMBANGAN PERTANIAN BANTUAN USAID.
 

Manimbang 11. 	 bahwa perlu diusahakan kelancaran dan ketertiban 

pelaksanaan pekerjaan pembuatan pagar dan perataan 

tanah di Bogor Proyek Penelitian dan Pengembangan
 

Pertanian Bantuan USAID di Bogor. 

2. bahwa guna pelaksanaan tugas tersebut diatas porlu 

dibentuk Badan Pengawas Bangunan/BTP bidang Pengawaa­

an. 

Mengingat 1: 1. 	 Keputusan Presiden Republik Indoneaia No. 14A/19110 

dan No. 19/1981.
 

2. Surat Keputusan 	 Menteri Pertanian Nomor 453/Kpts/ 

Orq/1980.
 

3. Keputusan Direktur Jonderal Ciptakarya No. 063/
 

KPTS/CK/1981 tanggal 29 Juni 1981.
 

4. Surat Keputusan Menteri Pertanian No. 554/Kpts/
 

Org/1981, tanggal 30 Juni 1981.
 

5. Surat Keputusan Pemimpin Proyok Penelitian dan Pe­

.ngembangan Pertanian Bantuan USAID No. 01/P4U/1981. 

6. Persetujuan Daftar Isian Proyek No. 95/XVIII/3/1981
 

tanggal 16 April 1981.
 



2. 

M E M U T U S K A N 

Menetapkan
 

PERTAMA • embentuk Team Bimbingan Tehnik Pembangunan/Badan Pengawasan 

Dangunan Proyek Penelitian dan Pengerbangan Pertanian Dantuan
 

USAID untuk pombuatan pagar dan perataan tanah di Bogor dengan
 

susunan anggota seperti tercantum dalam lampiran Surat Keputusan
 

ini.
 

KEDUA : 	Team Bimbingan Tchnik Pembangunan/Badan Pengawas Bangunan 

bertugas :
 

1. Pembuatan pengarahan penugasan.
 

2. Meneliti rencana pelaksanaan dan alokasi tenaga yang diberi­

kan olch konsultan perencana.
 

3. Memberikan bimbingan tehnis dan petunjuk-petunjuk tehnis 

kepada pelaksana untuk kelancaran dan kebaikan pekerjaan 

sesuai dengan tugas dcn wewenang rnsinq-masing. 

4. 	 Moneliti, mcnilai dan menguc-ihkan kelonqkapan dokumen pe­
lelangan untuk pelaksanaan pckerjann fisik.
 

5. Mengawasi laju pekerjaan pelaksanaan pembangunan.
 

6. 	 Pengesahan Berita Acara kemajuan pekerjain pelaksanaan 

pembangunan untuk pembayaran angsuran, berita acara pe­

nyelesaian dan penyerahan pekerjaan.
 

KETIGA 	 Team Bimbingan Tehnik Pembanqunan/Badan Pengawasan Bangunan
 

bertnnggung jawab kepada Peminpin Proyek Penelitian dan Pe­

ngembangan Pertanian [antuan USAID. 

KEEMPAT : 	Segala biaya yang diparlukan untuk kegiatan polaksanaan ini di­

bobankan kepada anggaran Proyek Penelitian dan Pengembangan 

Portanian Bantuan USAID M.A. 15.2.02.375557.18.00.01. 

KELIM: 
 Surat Keputusan mulai berlaku sejak tanggal ditatapkan dan 

dan berdaya laku surut terhitung mulai tanggal 1 Nopember 

1981 dengan ketentuan bila dikemudian hari terdapat kekeliruan 

/
 

http:15.2.02.375557.18.00.01


3.
 

s dalam Surat Keputusan ini segala sesuatunya akan dirubah 

sebagaimana mestinya.
 

Ditetapkan di J a k a r t a
 

Pada tanggal 10 Nopeuber 1981.
 

Pemi.in Proyck Penelitian dan
 

Pengenbangan Pertanian Bantuan 

USAID, 

j. Ir. Budhoyo Sukotjo 
NIP. : 080013777.-
SALINAN Surat Keputusan ini disampaikan 

kepada Yth : 

1. Ketua Badan Pemeriksa Keuangan di Jakarta; 

2. Direktur Jenderal Pengawasan Keuangan Nogara Departemen 

Keuangan di Jakarta; 

3. Direktur Jenderal Anggaran Departemen Kauangan di Jakarta; 

4. Kepala Badan Penelitian dan Pengembangan Pertanianj 

5. Sekretaris Jenderal Departemn Pertanian di Jakarta;
 

6. Inspektur Jenderal Departenen Pertanian di Jakarta; 

7. Kepala Biro Keuangan Departemen Pertanian;
 

8. Kepala Kantor Perbendaharaan Nogara Jakarta I;
 

9. Yang bersangkutan untuk dilaksanakan sebagaimana mestinya. 

/ys
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1,114AN 	 Surat KeputLi-5,1n Pumimpin Proyek Punalitiin clan pencjembangwi 

Portanian bantuan USWD. 
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DEPARTEMEN PERTAINIAN 

BADAN PENELITIAN DAN PE E M6AN PERTANIAN 

PROYEK PENELITIAN DAN PENGMBANGAN PERTANIAN BANTUAN WMAD 

Jalan Ragunan 29, Pasarminggu, Jakarta Selatan 

SURAT KEPUTUSAN 

PEMIMPIN PROYEK PENELITIAN DAN PENGEMBANGAN PERTANIAN BANTUAN USAID 

No. t 34/P4U/12/1981.
 

TENTANG 

PE!NTUIKAN PANITIA PELELANGAN PROYEK PENELITIAN DAN PENGEMBANGAN 

PERTANIAN BANTUAM USAID 

Menimbang 1 1. 	 Bahwa untuk kelancaran dan ketertiban pekerjaan pembuat­

an paqar dan perataan tanah di.Bogor Proyek Penelitian 

dan Pengembangan Pertanian Bantuan USAID, dipandang perlu 

untuk membentuk Panitia Pelelangan. 

Mengingat 1. 	 Keputusan Prealden Republik Indonesia No. 14A/1980 dan 

No. 19/1981.
 

2. 	 Surat Keputusan Mentori Pertanian Nomor 453/Kpts/Org/ 

1980. 

3. Surat Keputusan Menteri Pertanian N6mor' 554/Kpts/OP/. 

6/1981 tAnggal 30 Junl 1981. 

4. Surat Keputusan 	Direktur Jenderal Ciptakarya No. 063/ 

KPTS/CK/1981 tanggal 29 Juni 1981.
 

5. Surat Keputusan Pemirpin Proyek Penelitian dan Pengem­

bangan Pertanian Bantuan USAID No. 01/P4U/1981. 

6. Persetujuan Daftar Isian Proyek No. 95/xVIrf/3/1981.
 

ME M UTUS KAN
 

Menetapkan . 

PERTAMA : 	Monbentuk Panitiea Pelelangan Proyek Penelitian dan Pengerbang­

an Pertanian Bantuan USAID dengan susunan anggota seperti ter­

cantum dalam lanpiran Surat Keputusan ini. 



2. 

KEDUA 	 Panitia Pelelangan bertugas 

- Monetapkan ayarat-syarat/penilaian peserta Pelelangan yang ter­

daftar dalam DRM. 

- Molakukan penelitian kelengkapan Dokumen Pelelangan. 

- Menyelenggarakan pelelangan terbatas. 

- Membuat Derita Acara pelelangan.
 

- Mongusulkan calon pemonang pelelangan kepada Peminpin Proyak. 

- Membuat laporan dan portanggungan jawab kepada Pemimpin Proyek. 

KETIGA : 	Penitia Pelelangan bertanggung jawab kepada Pomimpin Proyek 

Penelitian dan Pengewbangan Pertanian Bantuar i , 'D. 

KEEMPAT : 	Segala biaya yang diperlukan untuk kagiatan F -. danaan ini dl­

bebankan kepada anggaran Proyak Penclitian dan Pengembangan Per­

tanian Bantuan USAID. MA. 15.2.02.375557.18.08.01. 

KELIMA : 	Surat Keputusan mi mulal borlaku sojak tanqgal ditetapk&n dan 

mompunyai daya laku' surift terhitung mulal tanggal 10 Nopember 

1981 dan berakhir setelah tugasnya selesai. 

KEENAM : 	Apabila dikemudian hari terdapat kekeliruan dalam Surat Keputusan 

ini, 8egala sesuatunya akan dirubah sebagaimana mestinya. 

Ditetapkan di J a k a r t a. 

Pada tanggal 10 Desember 1981. 

Pemimpin Proyek Penelitian dan
 
Pengembangan Pertanian Bantuan 

USAID,
 

. 0udhoyo Sukoto 
NP. : 080013777.­

http:15.2.02.375557.18.08.01


3. 

SALIHAN Surat Keputusan inl disanpalkan 

kepada Yth t 

1. Ketua Badan Penwriksa Ki3uangan di Jakarta. 

2. Direktur Jenderal PengAwasan Kauangan Negara Departomen
 

Keuangan di Jakarta. 

3. Direktur Jenderal Anggaran Dopartomen Keuangan di Jakarta. 

4. Kepala Badan Penelitian dan Pengenbangan Pertanian. 

5. Sokretaris Jendoral Departemen Portanian di Jakarta.
 

6. Inspektur Jenderal Departermn Pertanian di Jakarta. 

7. Kepala Biro Kouangan Departemn Pertanian. 

8. Kepnla Kantor Perbendaharaan Negara Jakarta I. 

9. Yang bereangkutan untuk dilaksanakan sebagaimana meatinyn. 

/yB
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LAAl-Ni uatYptua Peini PoykPeeltand Pnebga 

Noiorgi 34,tP4U/12/1981 tanggal10 eec rO91 

AAA~j~A BUURAN P1ANITIA PELELANGANu PROME PEEITIApN DAN 
PMENCZANGWt flMRfNIAN AMM~l~ SAIDA~>A A~AA 
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A - ~ ebagai-team ahliProyek 
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Aanggota an IKebun/Icasubid PerumuaanA-


Proyek AAPl.A A 

l- ml ChIS BU Sakretaris 11, irerang- Pelaksana Proyek Bidant--4-44ADm 
kpagoA ralatan.A 

.A4.A 

AAAA-

Almat
5. Dr'r 14 Iman Anggota irpnnPoc
I/Sltaf Peneliti ­4AAJPP.Wilayah 

~B~tvmogor. 
6. uafiadi -.. Anggota IKepala Dagian Tehnik UMuM 

Jawatan Gedung-gedung Negara- ---
A A 


-A-A~~~~aea AB-ogor. A A ~ A 

7. Touh Jok Anggota Staf ~ - Pryek AMRP. 
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i.aAppendix ,
UNIlED STATES OFAMIERICA' 

GENCY I~L N k/ IO$ D0ALV1LLPMFNT y 

JAKAR IN DOI 40 IA 

..k*.. 4 a..a; 

4Thq iS certify ta USATD) approvesnh nomination aa4 

<iolofParty) (if Ole 1 c-ocurei Mc aut nt'rs lan"i, l. 

a-a-a tca assiktance Lenh for Lito Applied AgrictilLuraL Researc~h 

Weaa.a- -av 'arad nprvdO cuil1tt hut'wevithe 
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Appendix 9
 
Daftar Peserta Training di Lvar Negeri
 

(List of Candidate for Training Abroad). 

No. Name Center Office Couse title/objectives Institute/Town/Country Duration 

1. Drs. Achmad Sarnita Lentral Research Milkfish and other Coastal USA, Philippines August 1981, 2 weeksInstitute for Fish, 'ilkfish Induced 
1isheries. breeding and Fry 

Nurserv. 
2. Haniah S., B.Sc idem idem idem idem 
3. Suningrat National Library Regional icrop'raphics Philippines. January 82, 4 days

for Agricultural 
Sciences.
 

4. Ir. Sumardi DAhlan idem idem idem idem 

5. Dr. Azis Azirin A. 
 Central Research 
 Study for tuber Crops Philippines, Peru, Pebruary 1982, 2 weeks
Institute for and wheat Columbia, Mexico
Food Crops. 

6. Drs. Surachmat
Kusumo 
 idem 
 idem 
 idem 
 idem. 



Lokasi I'Lnempatan Ktikdaraai
 

Proyek Penelitian dan Pengembangan 1 erLariln
 

I 	Jenis Jumlah 
Keudaraan dikirLm 

" 	 Jeep CJ7 9 

* 	 Jeep CJ7 4 

• 	 Jeup ',J7 2 

" 	 Jeep CJ7 1 

Pick Up J20 5 

Pick Up J20 4 

Pick Up J20 3 

Pick Up J20 4 

u 	m 1 a h 32 buah 

s' d buan iMaro . 1982 

Unit Penerirm K e t e r a n g a n 

Balittau Maros 

Ujung Pandang 

Balittan Banjarmasin 

Balittaii Bogor 

Gondol/Bankarat liogor 

balittan Maros 

balittan Banjar Baru 

Sub Balitta= Makariki Ambon 

1 (satu) untuk Sub Balittan 

Lanrang 

1 (satu) untuk Sub Balittaa 
Bontobili 

Balittan Bogor 



LAPOA%EMAUANPELAK9SOANAPEBOIAM JXA 'TAIRtN KPr. 1 

1980/ 19P 1<1983/19R3 4 

4I DATA 1JMUM~< C2 

1 Lapo ran* bulanan/tah Lnani2i> MIaret, 1982 2~ 
2 

C 

~' 2 .'~ana~Po~rm '2 eneitin ertanian dan Pengairan
-;4<~ 3.NUIBProyck Penelitian dnn Pengembnngan PertanianL nt~ 

>2 2 USAID. 
4-No. Kode Proyck 15.2.02.375557. 18.08.01
 

5Lokasi Proyck 
 Tnlnrta: Rogor- KnliriAntan Selntnn- Sunua 

Sela tan! SulawfciBi Utarat Kalimantan Tnn, 
Kalimantan flarnt: Va] imntn Timur- Vnukii 

6. Instnnsi Pelaksann Rfahn Pcneligtian don Pongembangan Portanian 
7. Pemimpin 1'royck :Ir. Budhoyo SukotJo. 

8. Alamat lengknp :Jalan IRagunnn No.29 Pasor Minggu. 
9. Jumlah Anggarnn dalom DIP :Rp 1.200.000 .000,-)
 

.Bantuan Luar Nogeri:2 US $1.477'.000 (Rp:923.125.000) 
11.jPoal.4 Youangan -2 

2 

aDn2n2mDPR 
 1.200.000000,--.
 

b. SPzn; yang diterima sid bulnn laporan :Rp 460.767.194,--. 
,c.SP.TP ynng dikirim a /d btiln Inpornn Rp 405.162.966,­

22, 2 * 
 d. Sion dnnn DIP 
2

s/d' bulari laporan :Rp.7:39,232.806,­
2 e. Snldo Bank Akhir bulan-ini -p 

. 
4343.30­

2>---2'f. Snldo Kite nkhir bulan 
i 
 2619 J-
Saldo Porsokot n/d bulin2g. Ini :Rp 8.627.505,­

h. SPI4 Nihil (Perantnt Kantor)22 2 
Rp '3.520.10oflO2 

i,. Sellaib karona kasulitnn unng kocil Rp 2$50'
 

1)2 g a 2pe
e a 4 
2 0 0 0 - e(njr~n 
 p 's tj n i
a iD
2 'oS 1 .5 
 A 3 / 3 2 -ot ng a 242r 
 9 2
 

A4 2 i' 
2 " 

http:18.08.01


II. DATA KECIATAN FISIK
 

12. Ketajuan Pelaksanaan Fisik menurut Jenis pekerjnan tolok ukur 

Target 
 Target Realisasi

NO. T0.0 UKU satu tahun s/d bulan JnI s/d bulan iniVol. Bobot Fisik Ttb. Ftsik Ttb. 

Fisik (%) (%) (%) (%) (%) 

I. OPERASIONAL PROYEK 

I. 	 Perencanaan Iroyeck 
Perjalanan Dinas Q74 [o1: 2,97 100,00 2,07 91,41 1,
Konstruk.<;I -. Per:ncahan Bogor
 

Fase I i'acaU2 A 3,91 100,00 3,01 75.00 2,91 
- lopografi, dli. macam2 .* 9,57 100,00 9,57 6 5, 0 6,22Lain--lain - BriIva lapat, di1, re:tcac,2 (1,20 100,00 '!,20 c7,06 0,19 

2. 	 P-mb i ngtati '' ti;ta 
Lain-tahin Lit. Ilioan1e .Avro lkon 40 bok 1)-) ,)o 12, I3 2 ' 100,00 .,'1:' 

3. 	 l'o,.biin;no n Protl-au Peria]anan
d ina! Patel: di Aubo n 10:o l (okA. 0,63 1 (1,0 f,1o 0 ,o 1 1 (0,00
lain--hiln Ratek, di Ambon macam ,' 0,63 100,00 0,63 0,00 0,01 

JIlLlI I macam2 19,14 1) 34 13,6() 

II. PENCADAAN SARIANA 
1. Tanah, 17 lokausi 13I"1,6 ha* 214,83 100,0 )4,O 1 74,43 18,/4T 
2. PeralatanaKntot nwicatm2 1,56 10(,00 1,56 7,, 1,I,25 ? ) 
3. Kendaraamn 2 utth I ,-, 1 I 0,0n i .')2 100,(;.0 1 2' 
4. KonI tul:i l'iingunan Fan. Prlian 

(USAf(I' "(/2):i4ca 

-lar nUinuni !in ll:k Expert dJ --
Jakara ( 

" 

m2 * 

4! ,80 

(),90 

10')100 

100,00 

. , V(iV 

(),9() 

, W; 

o,0o 

I,2 

0,0() 

JIUIMlHI I " :aca[12 70,11 70,11 22,19 

Ill. EMBIAAII AMINIS TIASI PROYMK 
1. (aj i da t Ipah (1484bo!b 

ulaiicTT12 2,75 100,0, 2,i5 F7,7" : ,1 
2. I h iti2 n 	 macI 0,40 1 00, )(0 0,140 ';", / 
3. Perjalanan Dlnas 1344 Mok 2,45 10 ) ,0 I ,145 74,) 1 ,RA 
4. 	 la n2 - Expl. Kendlaraan 41) bb] 0,1,9 0(O0 40 7V ,?P (3 1 

- Lnporan eekretarlat iiacti:u 0,65 1( 80,(J 0 57117,114
Local Cost r.A I(, 00, 101 75 0 0 51 

"" Pl'e ,,ankutarn ( dt-dal;an 29 buiii 1,51 I 1o(0,O0 . ,5.11 ,7 1,:', 
b it.AIem tall macal,;2 1, 5 ,0) oo,( 5 , (0 0,1 

Ill: acatiz 110,1 7,70;
 

-TJUMLA! -f 11 + 	I II ~ macani2 1()(),() 100 4.3,50
 

Ttb = tertinmbatf, CatILIn 
liok - hari uranp kt-rja I dan 2 11hat masalah 
bok bulan oring kerja 

bbk - bulan buahl kendaraan. 
SDitur;uaikttn dengan revisl DP1 No.S.-15,15/A. 36/0382, tertnngal 24 Laret 1982 



III. LAPORAN KEMAJUAN KEUANGAN
 

13. Kemajuan Pelakeanaan Keuangan menurut jenis pckcrjaan tolok ukur.
 

Target Target ] ealisasi

NO. TOLOK UKUR 
 satu tahun 8/d 	buantni 9/d bu]an 	inl
Anggaran Bobot 	 Keuang- Ttb. Kvuang rtb.
 

an 
 an
(Ribuan) ( % ) 	 ( % ) (') (. ) (%) 

I. OPERASIONAT, PROEK
 

1. Perencanann Proyek

Perialanan Dinas 
 24.830 2,07 100,00 2,07 93,41 1,93

Konstruksi - Perencanaan
 

Bogor Fase 1 
 47.000 * 3,01 100,00 3,91 0,00 0,00- Topografi, dll. 
 114.844 * 9,57 100,00 9,57 44,90
Lain2 -	 4,30
aya Rapat, dll. 
 2.400 	 0,20 100,00 0,?0 97,06 0, 1'
 
2. Pemblnan Tenaga
 

Lain2 	i - Latihan Met.Agro

Ekon 28.000 2,33 100,00 2,33 100,00 
 2,33
 

3. Pembinnn Program
 
- Perjalnnan Dlnas Ratek


dl Ambon 7.50* 	 0,63 100.00 0,63 0,00 0,00- Lain2 : Ratek di Ambon 
 7.500 * 	 0,63 100,00 0,63 0,00 0,00
 

JU$LAI 
 I - 232.074 19,34 19,34 8,75 

II. PENGADAAN SARAHIA
 

1. Tanah, 	17 lokasi 
 298.000 
* 24,83 100,00 	 24,83 63,88 15,86
2. Peralatan Kantor 
 18.765 1,56 100,00 
 1,56 79,88 1,25

3. Kendaraan 14.600 1,22 100,00 1,2? 100,n0 1, Z 
4. Konstruksi Bangunan Tan.Pangan 
 501.541 
 41,80 100,00 41,80 0,00 0,00
Bantuan USAID 
 (334.360)
 

- Bangunan untuk Expert di 
-Jakarta 
 10.800 * 0,90 100,00 0,90 0,00 0,00
 

JITilA TI 
 843.706 70,31 
 70,31 18,33
 

II. PEMBINAAN ADMINISTRASI PROVER
 

1. Caji dan Upah 
 33.060 2,75 100,00 2,75 87,73 2.41
 
2. B a h a n 
 4.800 	 0,40 100,00 0,40 99,77 0 'O
 
3. Perjalanan Dinna 
 29.360 2,45 100,00 2,45 74,21 1,82

4. Lain2 - Expl..Kendarnan 
 5.850 	 0,49 100.00 0,49 78,?R 0,3
- Laporan 	& Sekretarlnt 
 7.800 	 0,65 100,00 0,65 '37,84 0,57
- Local cost T.A 
 21.000 1,75 100,00 1,75 0,00 0,00
 

-cnp~nkun Kandrs
- 'pcngagkutan Kendaraan 18.150 * 1,5100,00 1,51 79,28 1,20
Penhcata 
 4.200 * 	 0.35 100,00 0,35 100,00 0,35
 
JUMAH III 
 124.220 10,35 
 10,35 
 7,13
 

JUMLARI 
 I + II + III 
 1.200.000 100,00 
 100,00 
 34,21
 
(334. 360)
 

k Diseeuaikan dengan Revisi DIP No.S-15.15/A.36/0382, toirtanggal 24 Varet 1982.
 



IV~ 'HSALUUASATa'i 

-ma818 -ng men~bambat poclakSAnaan ' Rntek di, Aibon ditundna~maijI~92
PibulanMe192 
2.Pngda Pr1tan Katr iceika euidna Koppres.No, 10~
Utahun 1980, sapai Saaat iniiel-in cerlaksann{ , ~ ' 

1.Usull-pemecahan m
 
Gan (Ian. tida 
 yag 44du perlukanj.' u 

I~~ UtukpP(Ialatan .Kantr t abhdibwiut slirat ke Sckrutariat,BadanNo.28AAR/P/8 taggli 3 4Pebruari 41982. enurut keterangan dari'4'Sokneg, altaa tre'i k6dtn wl pi 1982. 

3 '.~V fVUELJiSANAAN PENGISIAN FORUMIR
 
isoleh, 
 Ir. Endang Kuwidnyati 

.4
 

344444..44Jabatan, 
 Staf Evaluasi dan Pelaporan.
 

Tanda tangan
 

Tanggal 
 5 April 1982. 

~~4'. 4 Pe impin, Proyok'. ' 44 

Penclitian dan Peogembangan 
4 4'.4.4Por 

ian Ilantuan USAID 

44- 43o hud.o 

NIP '080013777.
 

Y4 

/ 4 



Appeuid ix 12 

Porinoian Target dan Realisasi Loan dan Grant dari USAID 
sampai tanggal 31 Maret 1982 

Proyek Penelitian dan Pengembangan Pertanian RI-USAID 

ITMS LOAN (us$) GRANT (USs) 

Target Realization Target Realization
 

Technical Assistance - ­ 180,000 -

Construction 1 60,000 ­ - -

Lab Equipment 240,000 - - _
 

Field Equipment 160,000 - - _ 

Misc Imform. Eq 123,000 - - _ 

Vehicles 398,000 575,575 ­ -


Trainning 216,000 20,000 
 - -

T o t a 1 1297,000 595,575 180,000
 

(45.9--%) (0%) 



13INDONESIA AppendixDEPARTEMEN KEUANGAN REUBLIK 

HANiUR PUSAT I)IIIKIOIIAT JIENDIIAL ANG(tAIIAN
 

JLN. LAPANGAN BANTENG 11MUR NO. 2 (KOTAK POS 139)
 

JAKAJTA
 

NUkI~tl J. I i/ . /. .	 JAKARTA, ,4 I[. .rn 19 I 

L;,I'l-k'A.K 1,.'P A D A 

'urubaha..n/evi DIP .. i. Saudara Montori Pertanian 
1,81/1982 uatuk 1Proyek 
I'vul.itinu dan Perigtcm- 2. Saudara Gubornur/Ko2ala Dacrah
 
baii.;in Portanian Bantu-
 Khusus Ibukota Jakarta Raya. 
un USAID. Mala Anggaran 
15.2.02.37 557.18.08.01
 

Dezigan ini diberitahukan bahwa DIP 1981/1982 Proyek Penelitian
 
dan P'ongembangan Pertanian Buntuan USAlD mata anggaran 
: 15.2.02.
 
375557.18.08.01 yang telah kami 6ahkan pada tanggal 16 Maret 1981
 
No. 95/XVII/3/1981 perlu diubah dun diporbaiki sebagai berikut
 

1. Halumun 2 DI. 

TcrtuliG 	:
 

Ta1ah B. llorjalanan B. Konutrukai Lain-Lain
 
(02) (05) (06) 
 (07)
 

311.750 69.190 653.385 
 94.450
 

( 334.360 	)
 

311.750 69.190 
 653.385 94.450
 

( 334.360 	)
 

HIarUm; dibnca: 

Tuzmih 13. urjulanan B. Konotruksi Lain-Lain 
(02) (05) (06) (07) 

298.000 61.690 674.185 94.900
 

( 334.360 	)
 

298.000 61.690 674.185 94.900
 

334.360 	)
 

2. llalaman 3 DIP. 

http:375557.18.08.01
http:557.18.08.01
http:15.2.02.37


-2­

2. 1IL AMjlUfl3 DIP~. 

1. UPER2AilO~l, PROYEK
 

Bjavyi Ptiria~itia (05).
 

- Hapat teknifVkoiaultasj penelitian

portanian, NTT, diit. 
 Rp. 7.500.000,-

Rp. 39.830.000,-


Bitiyu Ionstrukal (06). 
- biaya Per-ncaiiaun .. dat RP.53.124.000,­
- Topografi, pembukaun tanah dat. Rp. 98.720.000,-

Rp. 151.844.000,. 
Lain - lain pengcluaran (07). 
- Biaya rapat toknia/konsultasi­

penelitian di NTT. .. dst. 
 RP. 7.500.000,-

Rp. 45.4oo.ooo,-

Jumlahi I RP. 23?.074.ooo,­

- Ve~tiloa~ia Tanah di 1'/ lokasi­
P'royok seluan 1.160 Ila. .. dat. 4p. 311.750.ooo,-

Biaya KonGtruksi (06). 

- blgulia, PuUL;itb~ing nwman Pangan
dat....... ) 
 Gol 6(YZ RP.501.5'il.ooo,.. R. 501.541.ooo,-

USAID 40o6 (R.334.36o.ooo,-) 

Jumlahi 
 11 Rp. 846.656.ooo,. 

Ill . Pa.;i! dJADJ1Nl:pUA~I JiYLK 

Vjy:ai~Pej ~iani (05).
 
- k'tezjalaita dirto .. dot. ..
 R. 29.360.uuo,.. 

I. a1-.4i l'l t 1~m (U') 

- Unejkoa unirkut konidtaan 24 buah­
dut ...... 
 p 14.4oo.ooo,.. 

Rp. 49.050.000,.. 

Jumlah Ill Rp.116.2?O.00,.
 

liarua dibaca ...
 

http:Rp.116.2?O.00


flikz'ut; dibitca 

Piaviy Periainaii (05). 

- ittJ)tt tluluii,/konocultauj penulitian

pertanian IJ'1T .. dzt... 
 diti~dzzkan 

4p. 32.330.0oo,­
hli:k,! konaterukuj (06). 
- Biaya perenciuman untuk bantrun
 

raue I di lokaui proyck ilugor

bczzgunan pagar dan vito works Rp. 47.000.000,.. 

Popografi, pomibukant talUiah, pars­
taan tanth, penyiapliz, t,11ah, pe­
majztrari dii, untuk 
 lokasi Bogor,
t4TT, Kuala 1(upuno, dun Lempako ­

R.161.844.ooo,.. 

In illi poll~;ieunniz (07). 
-bilaya inpat tckniu~/konuutai­
panelitian di NTT 
.... ditidakiin 

Pp.' 37.9uu.uvo,-

Juallah 1 ~ 4 . 232.074~.000,-. 

aTi h (02). 

-Pe"1Yeleian~jfh tatitih 17di lokasi 
proyek ueluaG 1.3.39,6 Ila di -
Banzjarbaru, IPro, Ilandiiwnruirap,

Kalaro, Nakariki, Luz'rumr, Jea­

* jo1, Muriri, NTT', Luinpake,
liontobili, Sinpang hlontrado, So­
iukau, [ialikpapan dun Bioger. 
 .. R 298.000.000,.. 

blap :o11.t.ukui (M). 
- icnunan I'ulitbung Tanumon I'anganu


dast ... 
 ....... RP.501.541 ooo,-.

USiAID............. 
 (RP. 334 -360.OO00,.. 

-baiunan untuk expert di Jakazrta
80 m2............................ 
 Rp. i0.800.000,. 

Pp. 512.3 1,ooo,. 

Jumlah 
 11 1 Rp. 843.706.000,. 

111. 1'embinaan ...
 



11±.~ ~~li A 1111±~Ndi'lajiiU 1iuYLK 

-Poriazaal diudus .... dat .... Rp. 29.360.000,­

- nekob ujiiut kwituanL'~f 29 budll 
duri Jakarta ke lbunjurburu, Muroo,

Aniban. 
 Rp. 18.150.000,.. 

-Porighouiatan ........... 
 Pp. 11.200.000,-

P. 57.637.000,-

Jumlah1 
 III Fp. 124.220.000,.. 

Dtcui~an doiikian pelakanan proyok lielanjutnyal supnya diuesuaikandtai;an pterubahan ternakijud. 

Ibeoiki&4n agar Saudara znakluzn. 

kb'ruA Mppa;w AoEN l* .,? KEUANGA; 

Lcputy liidang P c undalijan Polaksanuan, (g r+t cilerul An. ran 

(i{/r ~' Met Danucudirdj ). C Jusuf Ramli ) 

' tf -Ii'x:c a 
31 . J tykptL fill t' 

2~. ISJi,zIll Powurikun Keucingun di Jakarta; 
3. Direktcjrat Jonderal Pvungawaxiri Kouangan Nogara di Jsakartaj
 
4,. Diruikturat Porbunidaharati 
 Ncjara di Jakarta;
 
! . Ihaitor Wiltyaj, Direktorut Joriduzal Anggaran 
 di Jakarta; 
6. Sub Direktorat Pernjumpulan Data di Didung;

7. 1.."ntor 1Perbitida;lar~an Neg.ara Jakarta I; 
6. l'ir~l.-:ltVcLid,1Iiai-awai Proy'Kck Penej tian dun PenieombanganPortanian Jantuan U ;ilUD di Jakarta; 
9. Vu~.at Anaia Inforcr. 0j Kouangan di Jakarta-, 
10. ot r b 1 p 

http:Inforcr.0j
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Figure 1. Site In: Ballittan Bo.ger 
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