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30 September 1991
 

I. MISSION DIRECTOR'S OVERVIEW
 

I.A PORTFOLIO OVERVIEW
 

The second semester of FY 1991 (April-September) was one of the
 
most intense operational periods in recent ROCAP history. 
It included the
 
initial stages of developing a regional strategy that will define Mission
 
objectives for the 1990s; intense coordination efforts with the CA bilateral
 
Missions; intense design and implementation activities; an internal
 
reorganization (approved in November); and very high staff turnover.
 
Project-related highlights included the design and approval of the INCAP
 
Institutional Strengthening (596-0169) and Export Industry Technology Support

(EXITOS) projects (-0165), and amendment of the Regional Agricultural Higher

Education Project (-0129A). 
 The Central American Development Coordination
 
Commission (CADCC) Project (-0176), 
a two year, US$ 497,850 activity, was also
 
obligated to support the establishment of the CA coordinating body recommended
 
by the Sanford Commission.
 

The PACDs of six projects in ROCAP's portfolio fell during the reporting
 
period: Coffee Pest Control (596-0090); Non-Traditional Agricultural Export

Support (-0108); Resources for Industrial Development (-0128); C.A. Shelter
 
and Urban Development (-0143); Regional Export Management Training (-0124);

and CA Energy Resources (-0134). Four additional projects are scheduled to
 
close out in the 
next fiscal year: Tree Crop Production (-0117); the Regional

Economic Recovery Project (-0114), whose PACD was extended to December 1991 at
 
the request of AID/W; and the Technical Support for Food Assistance (-0116)

and ORT, Growth Monitoring and Education (-0115) projects, the PACDs of which
 
ROCAP will extend until the third quarter of FY 1992.
 

Given (I) the large number of recent project closeouts; (2) approval of our
 
reorganization in November; and (3) the fact that we 
are fully staffed for the
 
first time in two years, ROCAP will be intensifying project implementation and
 
project design efforts in the next reporting period. Specifically, ROCAP will
 
concentrate on key implementation actions under RENARM (596-0150) and the
 
newly obligated EXITOS (-0165) and INCAP Institutional Strengthening (-0169)

projects. Project development activities to be initiated in the next
 
reporting period include: (1) the 
new Central American Trade Development
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Project (-0170), a five year, US$ 8.0 million activity that will be 
a major
 
component of ROCAP's Trade and Investment Program; (2) the new Regional

Municipal Development Project (-0167), 
a seven year, US$ 6.0 million activity
 
that will be a major component of ROCAP's evolving Regional Democratic
 
Initiatives Program; and (3) an amendment to the Regional Development Support
 
Project (-0162) to add US$ 5.0 million and extend the PACD.
 

Notable Projects. The most notable project in ROCAP's portfolio during the
 
reporting period was RENAI!W (596-0150), which has now completed its first
 
stage of mobilization. All major staff positions have been filled, contracts
 
and grant agreements are in place, work plans have been approved, and key

implementation actions have begun to achieve major Agency objectives in this
 
important sector. Highlights can be summarized as follows:
 

(1) The Project has produced a regular newsletter, The RENARM Bulletin,
 
for a year now and has held three regional coordination meetings. The first
 
two were attended by A.I.D. staff only, and the third was attended by

representatives of all Central America Missions, key A.I.D./Washington
 
Offices, all major U.S.-based environmental NGOs with Central American
 
programs, and Central American regional organizations. The Fourth
 
Coordination Meeting, scheduled for Managua in December, will host a similar
 
gathering. These meetings, as indicated by their attendance, answer a need
 
felt by both A.I.D. and the NGO community to review progress, compare notes,
 
and forge collaborative alliances aimed at the achievement of our 
shared
 
objectives in the region.
 

(2) Policy inventories for all Central American countries included in the
 
original Project authorization have been completed. These inventories, 
as
 
well as the environmental policy literature, are now providinq the information
 
base for an innovative approach to policy analysis that is well underway. A
 
taxonomy of environmental policies, both explicit and implicit, has been
 
largely completed and a matrix developed for comparisons of policy impact and
 
consistency within countries, across national bounderies, and within and among
 
sectors. A preliminary review of progress to date will be undertaken with
 
Mission representatives at the fourth RENARM Coordination Meeting in December.
 

(3) RENARM has achieved all of its objectives and met its financial
 
responsibility to the Tropical Forest Action Plan (TFAP) for Central America.
 
The culmination of this 18 month process of consultation, coordination, and
 
planning occured in Honduras in September when the TFAP Roundtable, attended
 
by 146 participants, endorsed the Plan--thus putting on record for the first
 
time what Central Americans view as the priority forestry activities to be
 
carried out on a regional basis. Twenty-six donor agencies attended and a
 
start was made on matching donors to component projects of the Plan. Its
 
mission accomplished, ROCAP has turned over its financing and coordination
 
responsibilities to UNDP and FINNIDA.
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(4) A Youth Conservation Corps (YCC) movement is now underway in Central
 
America thanks to RENARM's sponsoring of a Partners of the Americas-YCC
 
workshop and follow-up activities aimed specifically at that objective.

RENARM's role was to provide initial support. As a direct result of this, YCC
 
programs completely independent of RENARM are now underway in at least two
 
C.A. countries.
 

(5) U.S. legislation requiring the use of Turtle Excluder Devices (TEDs)

in the shrimp export industry aimed at the U.S. market has been explained and
 
demonstrated to the industry and to C.A. regulatory agencies as a direct
 
result of RENARM's joint funding of--with the National Marine Fisheries
 
Service--a TEDs workshop in the region. 
RENARM also arranged for a follow-up

session at the request of USAID/Honduras. Because of this activity, at least
 
two countries have been certified as being in compliance with TEDs legislation

and the bio-diversity objectives of the legislation are being furthered as 
a
 
result of RENARM's initiative and contribution.
 

(6) Two consortia of major U.S.-based environmental NGOs have formed as 
a
 
direct result of RENARM's challenge to the U.S. NGO community to join forces
 
among themselves and with A.I.D to address the crisis of environmental
 
degradation in the region. The formation of these consortia is 
unique, as is
 
the commitment of each to match RENARM's funding--dollar for dollar--to
 
achieve our shared objectives. Both consortia now have a field presence and
 
are pursuing Project goals.
 

(7) At least nine joint ventures, or buy-ins, have been executed to date
 
between RENARM and bilateral USAID Missions to undertake activities ranging

from watershed management studies and implementation, to integrated pest
 
management program execution, to fuelwood studies, 
to environmental policy

work. Some of these have involved NGOs affiliated with RENARM, and some have
 
involved other organizations such as 
CATIE or the Pan American Agricultural
 
School at Zamorano. One, the IPM program in Guatemala, involves a joint
 
venture among five entities in which ROCAP served as 
the broker.
 

(8) Other joint undertakings fostered by ROCAP include provision by CATIE
 
of technical assistance to two separate RENARM NGO programs where CATIE's
 
expertise and program focus overlapped with the NGO program. This is a unique

relationship for both CATIE and the NGOs. 
 Several joint ventures and
 
cooperative arrangements have been brokered among RENARM-affiliated NGOs, and
 
between them and NGOs whose relationship to RENARM is not financial but rather
 
one of shared objectives. These kinds of relationships are explicitly
 
encouraged in RENARM-sponsored meetings of NGOs intended to bring about
 
collaboration and a sharing of resources.
 

(9) Six represenatives (two of them female) of Central American
 
environmental NGOs have been awarded Fellowships under the RENARM-sponsored

TNC NGO Fellowship program. The fellowship program is intended to strengthen
 
the Central American environmental NGO movement by providing year-long,

individually tailored training in the U.S. and in Central America in areas
 
specifically needed by the organizations the NGO Fellows represent.
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(10) Finally, RENARM has sponsored two highly successful training courses
 
on captive breeding of endangered species. The courses were carried out by

the Wildlife Preservation Trust and were attended by 32 professionals and
 
technicians representing 19 regional institutions.
 

In short, RENARM's core components are now fully operational and are making

tremendous progress in helping to attain Agency environmental and natural
 
resource conservation objectives in Central America.
 

Problem Projects/Actions. 
The Regional Economic Recovery Project (596-0114),

implemented through CABEI, continues to be 
a problem. During the reporting

period, the PACD was extended at AID/W request through 31 December 1991, and
 
the Project now represents almost 65% of ROCAP's total "old" pipeline (see

Section I.D). 
 ROCAP remains unable to disburse approximately US$ 6.7 million
 
in grant funds for agribusiness loans until a determination is made that
 
capital and loan commitments by member countries have greatly improved. 
As of
 
30 September 1991, member country arrearages were US$ 81.8 million as compared
 
to US$ 63.8 million as of 30 September 1990. However, CkBEI's liquidity

situation improved dramatically in the last year from a negative US$ 18.5
 
million on 30 September 1990 to a positive US$ 261.2 million on 30 September

1991. Nonetheless, while loan repayments to AID remain current, US$ 
140.8
 
million of outstanding principal continues to validate the concern over
 
CA.BEI's operations. ROCAP therefore has little choice but to continue to
 
monitor CABEI closely.
 

I.B MISSION ISSUES
 

As noted above, the PACD for the Regional Economic Recovery Project

is December 31, 1991. 
 While progress continues to be made on outstanding
 
arrearages to CABEI on the part of C.A. countries, the problem appears to be
 
-growing. AID/W guidance is 
requested as to developing a joint approach to
 
dealing with this issue.
 

Zrenemaree Castillo
 
Segional Director
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I.C FINANCIAL SUMMARY TABLE
 

The Financial Summary Table for ROCAP's portfolio shows only

"Active" ROCAP projects. No "Program" category is included because ROCAP does
 
not fund balance of payments support, and no "Terminated" category is included
 
because there are no ROCAP Projects whose PACDs expired during previous

reporting periods that are not yet fully disbursed.
 

I.D PIPELINE ANALYSIS
 

During the second semester of FY'91, ROCAP's portfolio included 22
 
active projects. 
Six of these projects had PACDs falling in the reporting

period, and therefore (per SAR guidance) are not included in the pipeline

table. 
 Because these six projects are not included in this analysis, the

value for total cumulative obligations is lower in the Pipeline Analysis Table
 
than in the Financial Summary Table by a total of $49.8 million.
 

Overall, ROCAP's active project portfolio as of 30 September 1991 totalled
 
$196.5 million in authorized funds. Total obligations amounted to $162.9
 
million, and cumulative accrued expenditures amounted to $113.4 million; 
the
 
difference between these last two figures, $49.5 million, represents ROCAP's
 
total pipeline for the 16 active projects in its portfolio as of 30 September
 
1991.
 

Five projects make up $39.4 million or 79.7% of the ROCAP's current active
 
pipeline. 
The Regional Economic Recovery Project (596-0114) maintained an
 
outstanding pipeline of about $6.7 million (16.8% of the total) in loan funds
 
for agribusiness activities. 
The Export Agribusiness Development Promotion
 
Project (-0123) and the Rural Electrification Support Project (-0146; 
a
 
Congressional earmark) comprised approximately $9.9 million or 25.0% of the

pipeline, and the newly obligated EXITOS Project (-0165) had a pipeline of
 
about $3.1 million or 8% of the total. 
 RENARM (-0150) ended the reporting

period with the largest outstanding pipeline, $19.8 million or 
50.2% of the
 
total. 
 As RENARM has largely completed its mobilization phase through the
 
signing of Technical Assistance Contracts, Cooperative Agreements with NGOs
 
and Grant Agreements with research and training institutions, we anticipate a
 
significant increase in expenditures over the next year.
 

An examination of the "age" of the pipeline identified five active projects as

of 30 September 1991 
in which 20% or more of the pipeline is older than three
 
years. 
 Both the ORT Growth Monitoring and Education (596-0115) and Technical
 
Support for Food Assistance (-0116) projects have experienced slow expenditure

rates in the past. 
 Project activities have now been reprogrammed; their PACDs
 
will be extended to the third quarter of FY 1992; and their pipelines should
 
be fully liquidated by next year. 
The pipelines for the Tree Crop Production
 
(-0117) and Regional Agricultural Technology Networks (-0127) projects should
 
also be fully liquidated by the PACDs, in the third quarter of FY 1992 and
 
first quarter of FY 1993, respectively.
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Finally--and most significantly--100% of the pipeline for the Regional

Economic Recovery Project (596-0114) remains over three years old. 
This sum,

$6.721 million, constitutes 64.5% of the total "old" ROCAP pipeline; 
as a

result, ROCAP shows a "significant" 21.07% of its total pipeline to be over

three years old. 
In late TY 1992, the PACD for this Project wes extended at

the request of AID/Washington to 31 December 1991. 
 Assuming thbt the PACD is
 
not extended again, ROCAP's "old" pipeline at this time next year should be at
 
an "insignificant" level of about 8-10%.
 

I.E SMALL PROJECTS
 

Central American Development Coordination Commission (596-017).
The only Project in ROCAP's portfolio with an LOP of less than $500,000 is 
the
 
Central American Development Coordination Commission (CADCC) Project

(596-0176), 
a new activity 0%ligated on 30 September 1991 with SIECA. 
This

activity will create the Central American Development Coordination Commission

(CADCC), the CA coordination body whose establishment was recommended by the

Sanford Commission. 
The CADCC will consist of four representatives from each
 
CA country: the Minister of Foreign Affairs, the Minister responsible for

integration, and two private sector members. 
 Of these four members, one will

have served on the Sanford Commission. The Project has a two year LOP and an
 
LOP budget of $497,850.
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ILE:FINTABLE FINANCIAL SUMMARY OF ROCAP/GUATEMALA PORTFOLIO -1­

(1) (2) P'J) (41 M5 
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(s1) M1 (a1) (M (lO) 

30, 1991) 

(11) (12) (13) (14) (115) (16) (17) (lip 
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96 OF 96 
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2LAP 9 
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FY 
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S T 

--. 

ACCRUED AccwtD 
S TS AS 

--.9 3 1D 

xAMEt#Ar 
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f . 

7 
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LATI 
97049W. 
T -my 

ACTIVE PROJECTS 

AGRICULTURE 

1)596-0090 Regional C,%ee Paes Control (G) 8 05-Jun-8l 31-May-91 100% 100% $6,000 so $6,000 $0 $1,023 $175 $291 16% S,990 $10 t0 

2)596-0108 Non-Trad. Agricultural 

Expori Support 

(G) 8 22-Sep-86 30-Sep-91 100% 99% *9,000 $49 $8,795 $205 $1,389 $461 $483 103% $8,7116 $T so 

3)596-0117 Tree Crop Production (G) 8 19-Aug-65 30-Jun-92 78% 99% $9,f=0 to $9,000 $0 $1,123 $700 279 40% $8,875 $125 $55 

-1 

4)596-0123 

5)596-0127 

Esp. Agribusmness D. Prom (G) 

(LAAD) 

Regional Technology Networks(G) 

a 

a 

SO-Sep-SW 

28-!kp-87 

$1-Maw-93 

3 1
-Dec-92 

77% 

76% 

81% 

68% 

$20,T51 

82,500 

80 

tO 

$20,751 

22,500 

$0 

$0 

$4,998 

$1,511 

$1,675 

$376 

$568 

$170 

34% 

45% 

216,847 

$1,707 

$3,904 

$793 

$2,30 

S30" 

6)596-0165 ExporttndustryTechnology 

Support(MEXTOS) 

(G) 8 30-Aug-91 S-Sep-9S 2% 0% 28,500 $3,148 $3,148 $5,352 s0 s0 t0 NIA $0 $3,148 $40 

ENVIRONMENT 

1)596-0150 Regional Enwironmmnt/fatural (G) 

Resources Management 

e 15-Stp-89 
30 

-Sep­
9 

5 33% 27% $48,500 $7,453 27,154 $21,346 $17,949 $2,200 $2,876 131% $7,370 $19,784 $4,335 

PRIVATE/PUBLIC SECTOR DEVELOPMENT 

1)596-0128 Reources forIndustrial 

Development 

(G) 8 22-Jun-88 31-Jul-91 10o% 100% $1,620 S250 $1,620 s0 $209 $355 8288 81% $1,620 to t0 

2)596-0147 Economic Policy I Research (G) 8 30-Aug-88 31-Aug-93 61% 69% $3,900 $660 $2,951 $949 $1.144 $500 8538 1021% $2,044 2S0T 8223 

BEST AVAILABLE DOCUMENT
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FINANCIAL SUMMARY OF ROCAPIGUATEMALA PORTFOLIO 
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ACTIVE PROJECTS 

PRIVATE/PUBLIC SECTOR DEVELOPMENT 

3)596-0149 

4)596-0162 

5)596-0176 

PrivateSeoto Initiotives(G) 

Regional Oue.lopr,,'t Support (G) 

CA Development Coordination (G) 

Commission (CADCC) 

15 

8 

i 

27-Fab-89 

1
9 

-Sep-90 

3 0 
-Sep­

9 
1 

27-Aug-92 

31-Jul-95 

30-Sep-93 

74% 

21% 

0% 

70% 

31% 

0% 

$2,960 

$2,500 

$49a 

$730 

$791 

$498 

$2,979 

$1,255 

$490 

$1 

$1,245 

$0 

$1,316 

$464 

$0 

$450 

$477 

$0 

$447 

$325 

$0 

99% 

68%E 

NIA 

$2,099 

$388 

$0 

880 

$8567 

$498 

$525 

$315 

$151 

HOUSING/INFRASTRUCTURE 

' 1)596-0143 

2)596-0114 

Sheller& Urban Oevelopment (G) 
(L) 

Regi.onl EconomicRecovery (G) 
(CAaEI) (L) 

C 

C 

C 
C 

27-Aug-87 30-54p-91 
2 
7-Aug-O? 3o-!kp-9i 

30-Stp­
8 

S 31-Ouc-91 
S0-Sep-85 31-Dec-g;. 

100% 

100o 

96% 
96% 

83% 

IA 

100% 

58% 

$4,000 

$15,000 

$35,000 

$15,000 

(0516) 

so 

$0 

$0 

$2,384 

$0 

$35,000 
$15,000 

$1,616 

$15,000 

$0 

$0 

$1,609 

$0 

$262 

$6,635 

$596 

$o 

$0 

$0 

$304 

$o 

$38 

$0 

51% 

MIA 

MIA 

MIA 

$1,970 

$0 

$31,g14 
$8,365 

$414 

$0 

$86 
U5,635 

$0 
$o 

$0 

s0 

TRAINING/EDUCATION 

1)596-0124 Regional Export Management (G) 

Training 

8 31-Dec-8S 31-Aug-91 100% 94% $6,500 $0 $6,600 $0 $951 $649 $455 70% $6,422 $378 s0 

2)596-0129A R¢gonol Agncult. Kg"he, 

Education GUA 

(G) 8 19-Aug-85 
3 
0-Sp-95 60% 83% $8,300 $1,300 $8,500 $0 $1,180 *300 $475 158% $6,904 $1,396 $740 

3)598-0130 C.A. Peace Scholatship 

Program 

(G) 8 11l-sep-85 

(Zamortao) 

06-Aug-85 

(INCAE) 

30-Sep-93 75% 93% 

(ZAMOAANO) 

75% 
(It4CAE) 

$1,892 ($3) $6.833 $59 $339 $249 $19 8% $6,382 $451 $30 

ENERGY 

1)596-0134 CA Energy Rasouct. 

(Los Alamos) 

(G) F 29-Mao-85 30-Jun-9I 100% 99% $24,200 $0 $24,200 $0 $2,272 $1,576 SI,576 100% $24,000 $200 $0 

2)596-o0146 Rural Electrification(G) 
Support 

8 03-May-87 31-Mar-94 63% 40% $10,000 $0 $10,000 $0 $7,551 $1,500 $1,477 98% $4,031 $,3169 $875 

BEST AVAILBLFO 



FILEFINTABLE FINANCIAL SUMMARY OF ROCAPIGUATEMALA PORTFOLIO - 3 ­
(APRIL 1, 1991 - SEPTEMBER 30, 1991) 

($000) 
()(2) (3) (4) () (6S) (T) (6) (15) (10) (11) (1) (13) (14) (1) (1) V1T) (1) 
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ACTIVE PROJECTS 

HEALTH 

1)596-0115 ORTGrowlhMonitoringond (G) 0 14-Dc-84 30-Nov-91 97% 87% $9,650 $0 $9,650 $0 $2,724 $942 $533 57% $8,439 $1,211 $1,312 
Education 

2)596-0116 Technical Supportfor Food (G) 8 28-Mar-5 30-Nov-91 97% 83% $6,100 s0 $6100 $0 $1,979 $580 $444 77% 25,044 $1,056 $991 
Assitrance 

3)596-0169 INCAP In smtutional (G) B 28-Jun-91 30-Jun-94 8% 0% $6,400 $1,796 $1,796 $4,604 $0 so so NIA $0 $1,796 $769 
Strengthening 

SUBTOTAL ACTIVE PROJECTS 76% $263091 $16,036 $212,714 $50,377 $56,50 $13,761 $11,586 84% $162,127 $50,587 $13,811 

BEST AVAILABLF D@CUEf,,T 
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FILE:P PAN 2 PIPELINE ANALYSIS OF ROCAPIGUATEMALA PORTFOLIO -I­

(AS OF SEPTEMBER 30, 1991) 
(000) 

.XCr 

NO. 

PPOGRAUU' 
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171 f9" IMS.4ff Ing 
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203_1 
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ACTIVE PROJECTS 

AGRICULTURE 

1)596-0117 Trt Crop Production (G) $9,000 $0 $1,195 $1,715 $1,000 $3,000 $2,090 to t0 $125 $0 s0 $12 $1 $34 $78 $0 $0 37.is0 

2)596-0123 

3)596-0127 

4)596-0165 

Exp. Agrib Oav. Prom (G) 

(LAAD) 

Regional T.ch. Nt,,woks (G) 

ExpolIndugyTech. (G) 

Support (EX;TO5) 

$20,751 

$2,500 

$3,148 

_ 

$0 

$0 

$0 

$0 

$0 

$0 

$6,600 

$0 

so 

$6,149 

$So0 

t0 

$2,251 

$1,000 

$0 

$1,000 

$1,000 

$0 

$4,751 

$0 

$0 

s0 

$0 

$3,148 

$3,904 

$793 

$3,148 

s0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$74 

$0 

$0 

$200 

$0 

$0 

$519 

$0 

$3,904 

to 

$0 

$0 

$0 

$3,146 

0.00% 

3d,3% 

0.00% 

ENVIRONMENT 
1)596-0150 Regonal Fnv.Natural (G) 

Resourres Mcnag.me nt 

$27,154 

_ 

$0 $0 $0 $0 $5,402 $11,299 $7,453 $19,784 $0 s0 $0 so $0 $3.666 $9.153 $6,963 00 

PRIVATEIPUBLIC 
SECTOR DEV. 

1)596-0147 EconomicPol i£Rearch (G) $2,951 $0 $0 $0 $0 $731 $89 $806 $715 $907 s0 $0 $0 $0 $ $80 $18 $653 06% 

2) 596-0149 Privatt 54c Initiative.(G) $2,979 $0 $0 $0 $0 $0 $880 $1,369 $730 $880 $0 $0 $0 $0 s0 $0 $326 $554 000% 

3) 396-0162 Regional Dev. Suppor (G) $1,233 $0 $0 0 $0 $0 $0 $484 $791 $887 $0 $0 $0 $0 $0 $0 $178 $689 000% 

4) 396-0176 CA 0.v. Cood Comm. (G) $498 $0 $0 $0 $0 $0 $0 $0 $498 $498 $0 s0 $0 $0 $0 $0 $0 $498 0 

BEST AVAILABLF DOCIJME'IT
 



FILE:PIPAN 2 PIPELINE ANALYSIS OF ROCAPIGUATEMALA PORTFOLIO - 2 ­

(AS OF SEPTEMBER 30, 1991) 
(000) 

PROJECT 

NO. 

() 

IOGRAW 
PROJECT7fLE 

(M1 

cUmL. 
OM.IG. 

(3) Iw4 INs sm 

FY 0pAig 

tNT 

.s(4) 

I W 19" tEFIR 

F Pmfia 
Dawt 

(5) fIt INs IW 

RpElief (t ) 

INY? rim lowS INS tt 06 po 

HOUSING/INFRASTRUCTU 

1)596-0114 Reional Econorc (G) 
Ptcovtry(CABEI) (L) 

RE 

$35,000 
$15,000 

$0 
$0 

$35,000 
$12,000 

so 
$3,000 

so 
s0 

So 
so 

$0 
$0 

$0 
$0 

SO 
$0 

$86 
$6,635 

$0 
$0 

$86 
$5,793 

so 

$642 
s0 

to 

$0 
$0 

s0 

$0 
so 
so 

$0 
to 

10000% 
10000% 

TRAINING/EDUCATION 

1)596-0129A R.gonol Agrnc IKght (G) 

Educolon GUA 

$8,300 $0 $4,200 $0 $1,000 $1,000 $800 $0 $1,300 $1,396 s0 $0 to $12 $50 $34 t0 $1,300 444% 

2)596-0130 
1Program 

C A Peoce Scholarship (G) $6,633 $0 $600 $1,695 $799 $1,469 $2,064 so $6 $451 So $0 $6 $36 $45 6364 $0 $0 1929% 

ENERGY 

1)596-0146 RurI Elecut,,ficoito 
Support 

(G) $10,000 s0 $0 so $5,000 s0 SO $5,000 $0 $5,969 $0 $0 $0 $969 $0 $0 $-.000 $0 1623 

HEALTH 

1)596-0115 

2)596-0116 

OPT Gorh Motong and (G) 

Education 

Tech 3upport foe Food (G) 

Assisonce 

$9,650 

$6,100 

$0 

$0 

$8,000 

$3,250 

SO 

$2,350 

$800 

$262 

$80 

$238 

$0 

$0 

So 

sO 

$0 

SO 

$1,211 

$1,056 

so 

$0 

$620 

$145 

$0 

$634 

$100 

$77 

$491 

$200 

s0 

s0 

$0 

s0 

$0 

s0 

10000 

10000O 

3) 596-0169 INCAPIu1,itu Strang (G) $1,796 $0 $0 s0 $0 $0 $0 $0 $1,796 St 796 $0 so $0 $0 s0 So SO $1 796 0 

TOTAL BY MISSION: $162,915 $0 $64,445 $15,360 $15,510 $10,539 $16,933 $23,689 $15,437 $49,506 $0 $6,644 $1,494 $1,269 $1,026 $4,741 $10,731 $15,601 21 07-

NOTE. Pet SAR guidelineg, this tabledots notinclude dota forprojcs with PACO, falling during theiepoling period 

BEST AVAILABLE DOCUMENT 

FILE:PIPAN


BEST AVAILABLF DOCUME-NT 

ROCAP PIPELINE ANALYSIS
 
0CUMULAT. OBLIGAT.,EXPEND. & PIPELINE
 

Thousands 
250 

200 -.... ...... ..... 

150­

100­

50­

0­
9/30/89 3/31/90 9/30/90 3/31/91 9/30/91 

OBLIGAT. L 195.717 185.078 196.657 148.432 212.714 
EXPEND. 133.949 130.934 140.044 107.301 162.127 
PIPELINE W 61.768 54.144 56.613 41.131 50.587 

US DOLLARS L.GIL 

Note: For consistency with past years, this graphic compares data drawn from the Financial
 
,Summ;iry r. Lhe r i.1 11 thme Pi pe I i n, Any I vs i s Ta 1 1hv. 
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II.A
 

AGRICULTURE
 

Project 
 Number Page
 

Regional Coffee Pest Control 
 596-0090 II- 3
 
Non-traditional Agricultural Export Support 
 596-0108 II- 7
 
Tree Crop Production 
 596-0117 lI-li
 
Export Agribusiness and Development Promotion 
 596-0123 11-14
 
Regional Agricultural Technology Networks 
 596-0127 11-17
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PROJECT STATUS REPORT 
Aoril 1. 1991 - Seotembtr 30. 1991 

E. Major Activities or Corrective Actions Durina 
the Next SIX Months
 
(Cont'd)
 

The remaining recommendations deal with questionable costs (payment of
 
taxes not allowed under the agreement), end the failure of member
countries 
 to pay their allocated contributions In 
 full. Although

contributions 
were tagging, the project activities end achievement of
project objectives did not suffer 
for the tack of funding by the member

countries. 
Moreover, the audit findings and the subsequent corrective

actions to be taken by 
IICA will not affect the outcome (success or
 
failure) of the project.
 

RADO monitoring of the audit 
 findings milt continue until alt

recommendations have been closed 
to the satisfaction of ROCAP Management.

the Missions' Controller, and IICA. 
 To this end, RADO is actively

coordinating with the 
Controllers' officT the epropriate corrective
action(s) to be taken by 
IICA, the AID project manager, or both as
 
required.
 

Li 

BEST AVAILABLE DOCUMENT 



REGIONAL COFFEE PEST CONTROL (0090) 
Cornmit. Vm.Expend. as of 9/30/91 

1 

0.9 

0.8 

0.7 

a 
= c 0.6 
I0 

0.6 

0.4 

0.3 

0.2 

0,1 

... . U CV 

C0U ME:NTS EXPEDRrNES 

UINE ITEM U COMMITMENTS EXPENDr/7.JIES 

Internat. Prof. Personnel IP 643,100 643,099 
Local& Gen. Ser. Personnel LS 649,396 649,391 
Scholarships SC 705,708 705,707 
Travel & Per Diem TP 596,277 596,276 
Documents & Materials DM 624,349 624,348 
Property, Facilities & Equip. PF 641,005 631,129 
Maint. Commun. Gral. Services MC 253,616 253,614 
Contracts CO 1,031,554 1,031,552 
Other Costs OT 59,979 59,978 
Construction 34.,1 8 49,10R 
Evaluation EV 77,728 77,728 
Contingencies CN 1,474 1,474 
Overhead OV 366,346 366,345 

BE -AVAILA3LvI 
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NON-TRADIT. AGRIC. 
Cornft., Vr, Expaned., c 

8 

7 

6 

cc 

4 

2 

0 
TOTALS 

EXPORT (0108) 
of 9/30/91 

COMWTMENTS EXPENDMJRES 

LINE ITEM COMMITMENTS EXPIENOO S 

TOTALS 8,795,223 8,716,097 

BEST AVAILABLE DOCUMENI" 

II-lO 



PROJECT STATUS REPORT 

April 1. 1991 - Sete t 30. 1991 A aS x C _ 

I. BACKGROUND DATA 
 FINANCIAL DATA
 

Project Title: 
 Tree Crop Production 
 Amount Authorized: 
 DA/ESF Grant: original 19.000.000 amended to S
Project Number: 596-0117 
 Amount Obligated: DA/ Grant: 
original S1,195,000 amended to S9,000,000
Date of Authorization: 
 original: 08/16/85 amendment: 
 Amount Committed: Period: 
 $ 	 10,516
Date of Obligation: 
 original: 08/19/85 amendment: 
 Cumulative: S8.970,001
PACO: 	 original: 08(31/91 amended to: 6/30/92 
 Accrued Expenditures: Period - Projected: % 700,000Implementing Agencies: Tropical Agricultural Research & Training 
 Period - Actual: S 279,438
 
Center (CATIE)
Counterpart Contact: Dr. Rodolfo Salazar 	 Cumulative: s8,874,931
Period - Next S 125.000
Major Contractors: None 
 Counterpart


AID Project managers Ronald V. Curtis, RADO 
 Contribution: 
 Planned: S 590,000
 
Actual S 590,000
 

Most Country Counterpart: 

Status of CPs/Covenants: Met 10/10/85 
 % LOP ELapsed: 89%
 

Z of Total Auth. Oblig. 100Z
 
% of Total Obtig. Exp. 99%
 
% of Total Auth. Exp. 99%
 

Date of Last EvaLuation: March 1989 External 
 Next Evaluation: None
 
Program Review: August 1990 
 Scheduled
 
Date of Last Audit: None 
 Next Audit: 1992
 

II. PROJECT PURPOSE 
 g. 	major OUtouto
 

Planned Accomplished
To develop and strengthen the capabilities of CATIE and national 

level forestry, agriculture( and educational institutions In CA/P to 

Next
 
OP 	 _ _Prio___ Peri Cie. ofLOPdevelop, 
access, promote, and disseminate on-farm, market-oriented
 

tree cropping technologies. 
 I. 	Demonstrations of
 
mutti-purpose Tree
 
Crops


PROJECT DESCRIPTION 

a. Oen. plots
 

The project disseminates information, provides training and 
 supports maintained 752 0 752 
 0 128 1025 136
silviculture research 
on multi-purpose, high-yieLding, tree species. 2. Inc. Awareness
The 	approach build* on earlier 
findings that advances In conserving by public and
fuetwood and reforestation can 	make 
wood available for other uses Gov. Off, of
 
that can substantially increase farm productivity and income. 
 potential of
 

multipurpose
 
Tree Crops
 

IV. PROJECT STATUS 


a. Field days
A. Planned EOPS 
 Progress to Date 
 and demons, seas. 345 6 	 270 0 36 353 115X
 

1. National Forestry Inst. that have: 	 b. Presentation at
 
train. institutions 240 
 5 260 
 0 45 467 1952
 

3. 	 Train. Materiss
 
a. functioning tree cropping prog. 
 100 
 a. manuals, slide/
b. the staff and budg. necessary Staff 902 
 sound sets & ext. 25 0 53 0 0 109 	 4361
to sustain a tree cropping prog. Budget 40% 
 4. 	 Tech. Publications
c. Ongoing research & Inf. dissemi-
 alivoenergy bulletin 71 
 5 100 0
nation cepability. 70% 	

5 46 65%
 
Tech. Publications 76 8 54 0 
 18 301 396%
 

5. 	 Data Ease est. & 
Opr. at CATIE & 
in countries 6 0 5 0 5
0 832
 

BEST AVAILABLE DOCUMEW!
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0 0
 

* 2.5 

0 
PER TNG TRA EQ com O&M S&M AS as 

COMIMThENTS EXPENWOfTRE 

LINE fnEN Ui COMWiMr NTS EXPENL NIES 

Personnel PER 3,751,321 3,709,487 
Training TNG 629,183 629,183 
Travel TRA 830,684 828,667 
Equipment EQ 660,875 660,875 
Communications COM 496,713 479,618 
Operation & Maint. O&M 446,712 440,728 
Supplies & Materials S&M 149,103 14S,312: 
Administrat. Support AS 1,843,064 1,821,485 
General Services . GS 162,346 1 159,576 
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REGIONAL AGRICULT. TECH. NET (0127)
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TA PER T&P 

LINE HTEM 

Technical Assistance 
Personnel 
Travel & Per Diem 
Conferences 
Publications & Mat. 
Supply &Office Exp. 
Equipment 
Vehicles 
Regional Trials 
Training 
Overhead 

Handling Fee 
Evaluation 

Commit. Vr. Expand. 

CON P& S&O 


COMITMENTS 

U1 

TA 
PER 
T&P 
CON 
P&M 
S&O 
EQ 
V 
RT 
TR 
OV 

HF 
EV 

11-19 

om of 9/30/91 

Q V RT TR OV HF EV 

EXPENITURES 

COMMITM7ENTS EXPENL~fTZJIW5 

580,204 465,078 
389,805 246,699 
302,641 190,310 
42,826 25,554 

113,255 38,671 
270,981 203,545 

97,580 85,480 
63,312 63,312 
75,156 47,613 

147,202 120,976 
321,094 211,269 

12,350 8,329 
0 0 
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REG. ENVIRON. & NAT. RES. MGT. (0150) 
Comml. V,. Expend. as of 9/30/91 

13 

12 

10 

9 

B 

7 

6 

5 

4 

3 

2 

0
 
PIWT EA SA IND'V ME&O
 

COM WTWENTS D(PEfLURES 

LINE ITl Li COMMTMENTS EXPENDITUES 

Policy In. &Technical PI&T 5,090,236 1,666,275 
Environmental Awareness EA 7,946,017 525,525 
Sustainable Agriculture SA 11,895,005 4,945,126 
Institutional Development INDEV 167,595 87,792 
Monitoring, Eval. & Oth. ME&O 980,029 1 45,757 

BEST AVAILABLE DO"U'V'I"
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II.C
 

PRIVATE/PUBLIC SECTOR DEVELOPMENT
 

Project Number 
 Page
 

Resources for Industrial Development 596-0128 11-31
 
Economic Policy and Research 596-0147 11-34
 
Private Sector Initiatives 596-0149 
 11-38
 
Regional Development Support 596-0162 11-41
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PROJECT STATUS REPORT 

April 1. 1991 - Setem mer 30. 1991 

IV. PROJECT STATUS (Continued) C. Other Accomolishments and Overall Status 

A. Plenned EOPS Progress to Ots 
During the period, ICAITI prepared final reports related to the

different project components. The Project ended operations July 31, 1991. 

3. Long-term Planning 

end Strategic Process 
developed and operat-

The Strategic Plan was completed end the 
Strategic Process is fully operational. 
An important proposal for an IDI Grant 

Wotan in Development. 
IV.R. 

Nothing to report beyond data shown in Section 

Ing. (S9 to 10 million) was prepared with the 
objective of decentralizing ICAITI's 
services and supporting the industrial sector 

0. Problems and Delays 

of CA as established in the tong-term plan. 
It has the active backing of the Central 

IOu funding 

of 1992. 

Is not expected to be disbursed until the first quarter 

American governments. The propose was 
officially presented to IDI In May 1991. 

4. Develop functioning 

Marketing Strategy. 
A marketing operational manual was completed by 
the Promotional Department and a sales forco was 

E. Major Activities or Corrective Actions During the Next Six Months 

established. ICAITI continues to promote 
better approach to public sector institutions, 

a 0 Prepare the End-of-Project-Status Report. 

private Industry, Investigation and Information 
centers, and laboratories to increase their 
demand for services. 

5. ICAITI Staff at ill 
levels trained to carry 
out new organizational 

A training plan was prepared by an outside 
contractor and training activities were properly 
executed. 

strategy. 

6. Improved linkages 
established with 

ICAITI established working arrangements 
with other technical Institutions in the USA 

external technical and Canada. 
institutions. 

i 7. Administrative and 
Financial System 
in place to effect-

Important administrative and financial results 
were achieved under this activity. Top manage­
ment is better informed and able to make more ef­

ivety/efficiently deal ficient decisions based on factual data. 
with the new organi- The system was further tested and solidified 
zstional focus, during this reporting period. Top management Is 

giving major importance to total 
administrative control in the Institute. 

quality 
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PROJECT STATUS REPORT
 

Arlt 1. 1991 - September 30, 1991
 
These changes should bW designed to provide required and
the time money

to 
assure ample backing to reinforce the recent efforts and trends of the
C.A. governments rise the challenges
to to 
 of joining the World Economy
and the potential for 
rapid growth and development. In this regard, the

Project wilt be supporting the Central 
American Initiatives.
 

Prospective Prolect Structure. 
 IESCARIBE's 
part was discontinued in the
 
past year, and we do not envisage any future 
role for It in the Project.

Any use of U.S.. C.A. or third-country consultants can be contracted
 
through SIECA.
 

SIECA illt be 
the main focus of project activity and likely recipient or
administrator of 
the bulk of the funds. The primary focus wilt be on its

functions 
of leading and providing technical support 
for economic policy

dialogue, coordination, and negotiation of 
the governmentp.
 

Comparable support for privaet
the sector will be provided by ROCAP'S
Trade and Investment Project. However, Is
It highly desirable that

public policy take Into account the 
private sector's Interests and that
it participate in 
 public policy dialogue, and provide feedback onresults. SIECA's organization and functioning may therefore provide for 
this private sector input to public policy. 

INCAE seems likely to provide primary technical support to the private
sector, as part of Its own Inwork, its affiliation with FEDEPRICAP, and
perhaps with financial support through and
the trade Investment Project.

On the other hand, 
IlCAE also has strong capacity to deal with public
policy matters, and this resource should continue to be used where
appropriate. Such services from INCAE could be 
financed directly either
 
as part of the Trade and Investment Project, or 
under the Economic Policy

Support Project, as a 
direct grant or through sub-contracting through
SIECA. INCAE Is particularly welt-equipped to handle seminers for

dialogue, dissemination and education/training of relevant public andprivate groups, such as government technical and policy advisors, andInfluential business, labor and academic leaders.
 

These arrangements wilt have to be sorted out 
in the process of working
, out the details of the projects In 
consultation with the organizations

Involved. Overlap would not be a problem so long as coordination 
mechanisms prevent duplication. The principal concern is to provide

comprehensive coverage, 
i.e. to make sure aLL important aspects and
activities are provided for, and that funding and 
activity approvals are

expeditious, and administrative 
mechanisms flexible enough, to provide

services as and when 
needed. Further, ROCAP will continue coordinating

with other donors (UNOP, IDS and probably EEC) to assure that foreign

assistance efficiently supports the policy change effort.
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ECONOMIC POLICY AND RESEARCH (0147) 
Co itnl.Vru. Expend. as of 9/30/91 
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200 

100 

0M 
SAL T P COM ODC SOSC CV MIS ROC 

COMMITMENTS MEXPD4OmJRES 

LINE RM LI COMMITMENTS EXPENDIURES 

Salaries SAL 505,404 505,362 
Travel T 169,094 132,400 
Per Diem P 233.247 218,057 
Commodities COM 183,449 175,233 
Other Direct Costs ODC 169,430 137,481 
Subgrants & Subcontracts SGSC 555,484 490,197 
Overhead OV 142,801 136,117 
1Miscellaneous MIS 57,938 10,355 
Res-Dir CTRS/ROCAP ROC 408,372 238,874 
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REGIONAL DEVELOPMENT SUPPORT 
CommiknL W. Expend. an of 9/3 1/ 

400 & 

0 00 
3De 

tOO 

200 

0mo 
E& &NT SHAWD D PDE&TO U 

COMINTENTS M EXPENWTJRES 

LINE 17EM U COMAMIENTS EXPENLVTLU~s 

Energy & Environment E&E 47,541 19,641 
Health &Nutrition H&NUT 320,707 230,098 
Educ~ation & Training ED&TG 171,731 43,049 
Shelter &Urban Development SH&UD 476,398 61,574 
Women in Development [WID 42,386 126,039 
ProjectDesign PD 112,000 7,995 
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II.D
 

HOUSING/INFRASTRUCTURE
 

Project 
 Number Page
 

Regional Economic Recovery 
 596-0114 11-45
 
Central American Shelter and Urban Development 596-0143 11-46
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Regional Economic Recovory
 

(596-0114)
 

The PACD of ROCAP's Regional Economic Recovery Project expired on 30
 
September 1990, and no Semi-Annual Report has therefore been prepared on this
 
activity since that date. 
 In late FY'92, however, at AID/W request, the PACD
 was extended until 31 December 1991 
to give CABEI an opportunity to resolve
 
major outstanding problems. 
 Since no Project activities have occurred since
 
the previous PACD, the SAR of November 1990 for this project remains valid.
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C.A. SHELTER AND URBAN DEVELOPM. (0143) 
Commt Vrs. Epend. as of 9/30/912.4 
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1.8
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1.4 

1.2 

0.8 

0.6 

0.2 

0
 
TAT INF
 

CONMUTMENTS EXPDINMURES 

LINE ITEM U COMMITMENTS EXPENITIUFES 

ITech. Assit. &Train. ITA&T 1 2,262,338 1,969,947 
lOff-site Infrastr. ,INF 0 0 
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EXPORT MGMT. TRAINING (0124)
REGIONAL 
3.2 

3 
2.8 

2.6 

2.4 

2.2 

2 

1.8 

1.6 

4iA 1.4 

1.2 

0.8 

0.4 

0.2 

S& AS 

LINE MM 

Salaries 
Adm. Services 
Supplies 
Transp. & Commun. 
Public Relations 
Scholarships 
Construction 
Overhead 


Evaluation INCAE 

C3.mm*. Vra. Expend. an of 9/30/91 

SLIP T&C PR SwH 

C)OMJNMENTS MEXPENDmJRES 

LI COMMTMEN/S 

SAL 
AS 
SUP 
T&C 
PR 
SCH 
CON 
OV 
EV 

H53 


1,568,548 
210,349 
353,650 
483,641 

20,731 
2,875,648 

122,929 
979,646 
176,905 

CON 0V EV 

EXPENIXURES 

1,559,154 
210,349 
347,436 
345,402 

20,731 
2,800,851 

122,929 
896,335 
119,108 

BEST AVAILABLE DOCUMENT 
/')-(3 



PROJECT STATUS REPORT
 
Aoril 1. 1991 - Septemb r 30. A I L
1991 	 I_ C 

I. BACEGROUND DATA 
 FINANCIAL DAT
 A
 
Project Title: Regional Agricultural Nigher Education 
 Amount Authorized: DA/ESF Grant: original ST,000,000 amended to 18,300.000
Project Number: 596-129A

1 

Amount Obligated: 
 DA/ESF Grant: original 2 200,000 amended to $8,300,000
Date of Authorization: original: 08-09-85 smendment: 06-27-91 
 Amount Committed: Period: S 6.582
Date of Obligation: original: 08-10-85 amendment: 06-27-91 
 Cumulative: S6,944,503


PACO: original: 08-31-91 amendment: 09-30-952 Accrued Expenditures: Period - Projected: S 300,000
implementing Agencies: Tropical Agricultural Research & Training Center 
 Period - Actual: S 4.74,68 
(CATIE) 
 Cumulative: S6,904,106
Major Contractors: Wone 
 Period - Next S 740,000


AID Project Manager. Raymond 1. Usldron 
 Counterpart

Host Country Counterpart: Oscar Fonaece 
 Contribution: Planned: 58,6.3,000

Statue of CPs/Covenents: 10/16/85 
 Actual
 

11/13/85 
 1 LOP Elapsed: 93%
 
2 of Total Auth. Obig. 100X
Date of Last Evaluation: August 1990 Next Evaluation: Oct./Nov. 1992 
 2 of 	Total Oblig. Exp. 92%
Date 	of Lost Audit: March 1987 in progress % of Total Auth. Exp.
Next 	Audit: 
 92%
 

1 Project 596-01296 Is being reported by AID/Costa Rica
 
2 Project's PACD. 596-0129A PACD In 03/01/93
 

II. PROJECT PURPOSE 
 a. 	 Major Outputs 

To produce a professional human resource bse with practical and PNtnnee Accoxltshed
 
educational experience needed to sddress the agricultural production 
 LOP Period Cap. Period P Su&. X of LOP
 
problems of the Central America and Panama region.
 

Is. 	 Graduate Prog.

PROJECT DESCRIPTION 
 strengthened in
 

eleven subject areas:
Project resources are used to develop the staff, curriculum and 1. Teech;ng faculty
instruction, and the expansion in physical plant necessary for 
CATIE Increased 16 1 
 23 0 19" 19 1192
 
to become a fully functional, quality post-graduate training 2. Curriculum for
 
institution. 
 MS. degree program


F-I 
 developed/revised 1002 0 1002 0 0 100% 10O
i-i IV. PROJECT STATUS 
 3. 	 Administration of
 

.-1 A. planned EOPS 	 M.S. programs
Progress to Dote 
 strengthened 1002 
 1002 0 0 0 1002 1002
 
in % in units 
 4. 	 Ref. material
1. 	 30 new and additional graduates 
 scientific period­

per annum at CATIE 170% 51 students a 1 ical collection
 
expanded 1002 5% 10OX 0 52 1052
2. 	 Up to 3,500 other professionales 1052
 

5. 	 Additonal M.Sci.
trained by CATIE 
 144% 5026 professionals 
 degree granted 120 10 143"* 6 35 
 143** 1192
 
lb. Non-degree Train.
*1 (April 1990 - March 1991, one year period) 
 prog. strengthened
 

1. 	 in-aervice train.
C. Other Accomlishments end Overall Statue 	 *e* 
completed 250 10 158"** 
 7 29 1 58 63%
 

ROCAP support to this project has made it 
 2. 	 Capacity at CATIE
possible for CATIE to provide to train graduate

higher education and training opportbnities to an ever increasing number students and
 
of Central American students. 
 profeslonals
 

expanded 3500 383 4767 190 259 5026 1431
 
2a. Development Office
 

established and operation
 
1. 	 Fund raising
 

activities 1002 0 41 0 5Z 152
 

_BEST AVAILABLE DOCUMENT 
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REG. 


4 

3.5 

2.5 

2 

1.5 

0.5 

0 
ST 

LINE HOW 

Staffing 
Facilities 
Curriculum 
Networking 
Evaluation 
Misc. 

AGRIC. HIGHER EDUC. (0129) 
Commt. Vrs. Expend. as of 9/30/91 

FAC CUR NW EV MIS 

COMMITMENTS EXDPENDOURES 

LI COUMITMNETS EXPENDiUJS 
M M
 

STF 3,649,563 3,633,930 
FAC 1,238,261 1,228,325 
CUR 1,614,463 1,609,869 
NW 440,556 430,322 
EV 758 758 
MIS 902 902 

''S1 AVAILABLE DOCUMENI 
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PROJECT STATUS REPORT
 
April 1. 1991 - Seotemder 30. 1991
 

C. 	 Other Accomotlthments end Overall Status
 

1. 	 The finncial management problems Identified during the last
 
reporting period have been resolved and 
 the 	follow-up activities have 
resumed.
 

2. 	 Representatives of the Guatemalan agricultural teachers group have
 
voluntarily been meeting to plan new follow-up activities.
 

3. 	 One of the three Zamoreno graduates who began studies during

July/August 1990 has returned to his country of origin. The other
 
two students are still in the U.S. completing their long-term
training programs. The last students under the CAPS project are 
expected to finish their programs In December 1991. 

4. 	 UID activities were not being performed in present reporting period,
 
since program Is not granting new scholarships.
 

0. 	 Problems and Delays
 

1. 	 None.
 

E. 	Melor Activities or Corrective Actions During the Next Six Months
 

1. 	A Financial Analyst from USAID/ROCAP's Controller's Office will be
 
traveling to Zamorsno (Honduras) to review the new financial system
 
Zemorano is Implementing.
 

2. 	 A Financial Analyst from USAID/ROCAP's Controller's Office will be
 
travelling to 
 INCAE (Costa Rice) to review the financial
 
documentation related to subject project.
 

I 3. Although there 	 theare stilt some Issues pending clarification, 

.J1 suspension of funds for this 
Project has been lifted; representatives

of each group have been informed of this decision, as well as INCAE.Consequently, conferences and workshops 
 are expected to be

reinitiated for each group.
 

BEST 	 ?'JMENT
 



C.A. PEACE SCHOLARSHIPS (596-0130) 
Conwit. Vru, Expend, oe of 9/30/91 

5 

4.5 

4 

3.5 

0 0 

0= 2.5 

2 

1.6 

0.5 

0 
CAPS PSC 0C ST LT FACT 

COMTMENTS EXPENC TLTRES 

LINE ITEMW Li COWMFMENTS EXPENMNUI*S 

CAPS CAPS 4,338,042 3,893,447 
Personal Serv. Contracts PSC 95,468 95,468 
Other Costs OC 4,449 4,449 
Short-Term Tech. Training ST 2,085,850 2,085,850 
Long-Term Academic Train. LT 301,842 301,842 
Follow-on Activities FACT 1,158 1,1S7 

BEST AVAILABLE DOCUMENT 
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RURAL ELECTRIFICATION SUPPORT (0146) 
Commit. Vm. Expend. as of 9/30/91
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 _r
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CAO TF PASA 

COMWIiTMENTS M EPENWJRES 

LINE ITEM Ll COMMITMENTS EXPENDITUES 

Cooperative Agreement NRECA CAG 9,635,800 3,765,628 
NRECA Technician Fumiture TF 63,990 63,990]
PASA U.S. Depar. of Energy PASA 299,995 201,330 
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HEALTH 

Proiect Number Page 

ORT, Growth Monitoring and Education 596-0115 11-71 
Technical Support for Food Assistance 596-0116 11-74 
INCAP Institutional Strengthening 596-0169 11-78 
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ORT GROWTH MONIT. & EDUCATION (0115) 
Commit. Vr. Expend. as of 9/,./91

2.6 

2.4 

2.2 

2 

1.6
 

Cc 1.4 

1.2 
Ole 

0.B
 

0.6 

0.4
 

0.2 

ME TR TAN TI&D 0,S RES Ov ISTA 

go COMMTMENTS M EXPENDTURES 

LUNE ITEM U CMMASMET EXPENDITURES 

Management & Evaluation M&E 2,338,131 2,284,397 
Training TR 1,041,175 920,072 
Technical Assist. non US TAN 1,121,650 925,385 
Technical Info. & Dissem. TI&D 250,712 218,754 
Operation & Eval. Studies O&ES 676,581 555,400 
Research RES 1,274,587 1,125,236 
Overhead OV 1,653,488 1,501,552 
US Technical Assistance USTA 942,682 907,980 
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1.7 

40.4 

AATEC H. SUPPORT FOR FOOD ASSIST. (0116)
 
Co~wmt. Vra, Excpend as of 9/m0/91 

1.5 
1.4 

1.3 
AA 1.2 

1.1 

A A 0.7 

0.8 
0.7 B 

0.3 
A 

0.2 

0 
P&C 1)40 TA RES TID MME~ IC LISTAA 

COMWMENTS EXPENDMAUES 

LINE fatENL COWMITNENTS EPEWEm wZIs 

Planning & Coordination P&C 425,277 280,706 
Trainln TNG 441,409 303,670 
Technhidi Assistance TA 562,950 441,268 
Research RES 757,033 632,670 
Tech. Infor. Dissemination TID 12%,265 90,310 
Management Review &Eval. MR&E 1,68%~338 1,625,078 
Indirect Cost IC 993,*129 844,349 
U.S. Technical Assistance JUSTA 927,472 825,984 

I BEST A VA(L48LE DoCUMENT 
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Evaluation Plan 

FY192-93 

SECTOR, Project Title and Number 
Date of 

Last Evaluation 

Quarter of 

Next Evaluation 
FY 92 FY 93 FY 94 Type/Purpose/Issues/Nttes 

AGRICULTURE 

Regional Coffee Pest Control (596-0090) 

Non-traditionaL Agricultural Export Support (596-0108) 

Tree Crop Production (596-0117) 

Export Agribusiness and Development Promotion (596-0123) 
Regional Agricultural Technology Networks (596-0127) 

May 1991 

December 1988* 

March 1989 

June 1989 

NA 

2 

2 

4 

3 

1 

EOP Evaluation was in May 1991; 

Closeout Report: 02/FY'92. 
Closeout Report. 

Closeout Report. 

Closeout Report. 

EOP to assess progress in attain-

Ing Purpose-tevet objectives. 

ENVIRONMENT 

rj Regional Environmental and Natural 
Resources Management (596-0150) 

PRIVATE/PUBLIC SECTOR DEVELOPMENT 

NA 4 Mid-term to assess progress in 

attaining Output-tevel objec­

tives. 

Resources for Industrir. Development (596-0128) 
Economic Policy Research (596-0147) 
Private Sector Initiatives (596-0149) 

Regional Development Support (596-0162) 

CA Development Coordination Commission (596-0176) 

NA 

April 1991 

May 1991 

NA 

NA 

2 

4 

4 

TBD 

4 

Closeout Report. 

Closeout Report. 

EOP to assess progress in attain-

Ing Purpose-leve objectives. 
Mid-term to assess progress in 

attaining Output-tevel objec­

tives. 
Closeout Report. 

HOUSING/INFRASTRUCTURE 

Regional Economic Recovery (596-0114) 

CA Shelter and Urban Development (596-0143) 

February 1990 

October 1989 

2 

2 

Closeout Report. 

Closeout Report. 

*Included in other multi-project evaluations in 1989: May 1990: and November 1990. 



Evaluation Plan 

FY'92-93 

SECTOR, Project Title and Number 
Date of 

Last Evaluation 

Quarter of 

Next Evaluation 
FY 92 FY 93 FY 94 Type/Purpose/issues/Notes 

TRAINING AND EDUCATION 

Regional Export Management Training (596-0124) 

Regional Agricultural Higher Education (596-0129A) 

CA Peace Scholarships (596-0130) 

June 1988 

August 1990 

April 1990 

2 

1 

4 

Closeout Report (EOP Evaluation 

to be determined). 
Final Evaluation of CATIE. 

Closeout Report. 

ENERGY 

CA Energy Resources (596-0134) 

CA Rural Electrification Support (596-0146) 

April 1991 

May 1990 

NA 

1 

EOP Evaluation was in April 1991. 

EOP to assess progress in attain-

Ing Purpose-level objectives. 

HEALTH 

ORT, Growth Monitoring and Education (596-0115) 

Technical Support for Food Assistance (596-0116) 

INCAP Institutional Strengthening (596-0169) 

June 1989 

June 1989 

NA 

4 

4 

2 

Closeout Report. 

Closeout Report. 

Mid-term to assess progress in 

attaining output-level objec­

tives. 
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V. FY'92-93 REGIONAL TRAINING PLAN
 

V.A MISSION TRAINING OBJECTIVES
 

V.A.l Particiapnt Trajning
 

ROCAP's participant training objectives have focused
 
primarily on providing relevant training to Central American public sector
 
groups through the CAPS program. Under the training components of other
 
projects in ROCAP's portfolio, however, the Mission continues to provide
 
training to both private and public sector individuals in areas which will
 
serve 
to enhance the social, economic and political development of the region.
 

V.A.2 CLASP Project
 

Funding for the Mission's CAPS Project terminated in FY
 
1989. 
The last group of trainees financed with FY 1989 funds completed their
 
training in 1990.
 

V.A.3 CLASP Project Follow-on
 

During the FY 1992-93 reporting period, follow-on activities
 
programmed under a contract with INCAE through the middle of 1993 will
 
continue for three different groups that were trained under the CAPS Project:

(1) small business owners/cooperative managers; (2) agricultural teachers; and
 
(3) public auditors. Of these three regional associations, the small business
 
owners/cooperative managers group is on 
the threshold of formal establishment,

whereas the other two groups 
are still in the process of becoming formally

established. 
The Second Central American Congress for small business owners/

cooperative managers is planned for March 1992. 
 ROCAP expects an increasing

number of follow-on activities during FY 1992-93.
 

V.B SUMMARY OF TRAINING PROGRAM UNDER RELEVANT CLASP PROJECTS
 

Not applicable.
 

V.C GROUPS TARGETED IN FY 199293
 

Since funds for training activities under CAPS ended in 1989, there
 
will be no new training participants during the FY 1992-93 period; 
no target
 
groups therefore exist under this Program.
 

V.D NON-CAPS TRAINING
 

Aside from CAPS, there are considerable project-related technical
 
and academic training activities planned for the FY 1992-93 period. With some
 
exceptions, most are 
to be conducted in Central America (e.g., workshops for
 

V-2
 



private sector exporters under FEDEPRICAP; intersectoral policy dialogue
 
seminars under INCAE; M.S. scholarships in forestry and tree cropping under
 
RENARM). Activities in the U.S. include courses for management of electric
 
power distribution utilities and conferences for rural electrification under
 
NRECA, and specialized training for regional decision makers in environmental
 
and natural resources policy under RENARM. Gender-disaggregated ROCAP
 
training estimates are presented in Tables 1-4, attached, broken down into
 
CLASP/Non-CLASP, technical/academic, and long-term/short-term categories; a
 
breakout of training at historically black colleges and universities (HBCUs)
 
is also included.
 

V.E LEADERSHIP TRAINING
 

ROCAP neither currently funds nor anticipates funding significant
 
leadership training activities per j& during the FY 1992-93 period.
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Training Plan 

TABLE 1 

FY192-93 CLASP (CAPS) TRAINING 

(Number of New Starts) 

TYPE OF TRAINING FY 86 FY 87 FY 88 FY 89 FY 90 FY 91 FY 92 FY 
TOTAL 

93 FY 86-93 

Technical (27 days or 

Female 

Ma te 

less) 

..... 

.... 

.......... 

............. 

Technical (31-180 days) 

Female 34 

Mate 192 

25 

75 

34 

64 

40 

80 
.. 

.. 

.. 

.. 

.. 

.. 

. 133 

411 

Technical (6-8 months) 

Female 

Mate 

.... 

........ 

.. .. .... ... 

. 

L-T Technical 

Female 

Mate 

(9 months or more) 
.... 

.... 

.. 

.. 

.. 

22 

1 
30 

--

--

1 

2 

--

--

2 
54 

TOTAL TECHNICAL 226 100 98 142 31 -- 3 "" 600 

Academic-Undergraduate (1 Year) 
Female .. 

Mate .. 

.. 

.. 

.. .. 

............ 

.. .. .... .. 

.. 

Academic-Undergraduate (2 Years) 
Female 2 

Mate 5 

--

6 

2 

3 

1 

4 

1 

4 

1 

4 

.... 

.. 

7 

26 

Academic-Graduate (2 Years) 
Female .. 

Mate 1 
.. 

.. 

.. 

.. 

.. .. 

........... 

.. .... 

TOTAL ACADEMIC 8 6 5 5 5 5 .... 34 
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Training Plan 

TABLE I 

FY'92-93 CLASP (CAPS) TRAINING 

(Summary) 

TYPE OF TRAINING FY 86 FY 87 FY 88 FY 89 FY 90 FY 91 FY 92 FY 93 
TOTAL 

FY 86-93 

TOTAL TRAINEES 

Academic 

Female 

Mate 
2 

6 

--

6 

2 

3 

1 

4 

1 

4 

1 

4 

.. 

... 

7 

27 

Technical 

Female 

Mate 

34 

192 

25 

75 

34 

64 

40 

102 

1 

30 --

1 

2 

--

--

135 

465 

Long-Term 
Female 

MaLe .. . 22 

1 

30 

-- 1 

2 

-- 2 

54 

Short-Term 

Female 

Mate 

34 

192 

25 

75 

34 

64 

40 

80 

.. 

.. 

.. 

.. 

... 

..-

133 

411 

HBCU Placements -- 40 98 165 31 ..- 334 
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Training PLan
 

TABLE 2
 

FY'92-93 NON-CLASP TRAINING
 

UNITED STATES
 

(Number of New Starts)
 

TYPE OF TRAINING 

Technical (30 days 
Female 

Mate 

or 

FY 86 

less) 

. 

--

FY 87 

-. 

2 

FY 88 

2 

5 

FY 89 

3 

7 

FY 90 

--

--

FY 91 

5 

115 

FY 92 

5 

5 

FY 93 

--

TOTAL 
FY 86-93 

15 

44 

Technical (31-180 days) 

Female 

Male 

.. 

--

.. 

5 

.. 

3 

.. 

4 

.. 

10 

... 

-- 5 -- 27 

Technical (6-8 Months) 
Female 

Mate 
.. .. 

........ 

.. .. .. .. .. .. . 

Technical (9 months 
Female 

Mate 

or more) 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

2 

6 

.. 

... 

2 
6 

TOTAL TECHNICAL 7 10 14 10 28 25 -- 94 

Academic Under-Graduate 

Fe m a l e 

Mate 

(1 Year) 
-.-.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.... 

. 

.. 

Academic Under-Graduate (2 Years) 
Female --

Mate --

1 
1 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.... 

.... 
1 
1 

Academic Graduate (3 Yrs or more) 
Female .. .. 

Mate ......... 

.. .. .. .. .... . 

.. 

Academic Graduate (1 Yr or more) 
Female .. 

Male .. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. .... 

.. ... 

. 

. 

Academic Graduate (2 Years) 
Female -

Mate --

1 
5 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.. 

.... 

.... 

1 
5 

TOTAL ACADEMIC "" 8 .. .... .. .... 8 
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Trainin Plan 

TABLE 2 

FY'92-93 NON-CLASP TRAINING 

UNITED STATES 

(Summary) 

TYPE OF TRAINING FY 86 FY 87 FY 88 FY 89 FY 90 FY 91 FY 92 FY 93 
TOTAL 

FY 86-93 

TOTAL TRAINEES 

Academic 
Female 

Mate 

-

--

2 

6 

.... 

... ... 

... 

.... 

2 

6 

Technical 
Female 

Mate 

. 

--

. 

7 

2 

8 

3 
11 

--

10 

5 

15 

5 

20 

--

--

15 

71 

Long-Term 
Female 

MaLe 

.. 

.. 

.. 

. 

... 

... 

.. 2 

6 

.... 

.. 

2 

6 

Short-Term 
Female 

Mate 

.. 

--

.. 

7 

2 

8 

3 
11 

--

10 

5 

15 

5 

20 

--

--

15 

71 

HBCU PLACEMENTS .. .. .. .. .. .. .. 
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Training Plan
 

TABLE 3
 

FY'92-93 NON-CLASP TRAINING
 

THIRD COUNTRY
 

Not Appticabte
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Training Plan 

TABLE 4 

SUMMARY 

(ALL Trainees) 

TYPE OF TRAINING FY 86 FY 87 FY 88 FY 89 FY 90 FY 91 FY 92 FY 93 
TOTAL 

FY 86-93 

TOTAL TRAINEES 

Academic 

Female 

Mate 

2 

6 

2 

12 

2 

3 

1 

4 

1 

4 

1 

4 

.. 

. 

9 

33 

Technical 
FemaLe 

MaLe 

34 

192 

25 

82 

36 

72 

43 

113 

1 

40 

5 

15 

6 

22 

-- 150 

536 

Long-Term 
FemaLe 

Male 

-.. 

.. 

. .. .. 

22 

1 

30 

2 

6 

1 

2 

--

-

4 
60 

Short-Term 

Female 

Mate 

34 

192 

25 

82 

36 

72 

43 

91 

--

10 

5 

15 

5 

20 

--

--

148 

482 

HBCU Placements -- 40 91 165 31 .. .. .. 334 
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