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006 FUNDING TABLE 
AID DOLLAR PERSONNEL SERVICES PARTICIPANTS COMMODITIES OTHER COSTS 
FINANCING- CON-

OBLIGATIONS TOTAL TRACT COW DIR. COW DIR. COW DIR. COW 
O00) (NON-ADD), AID PA3A TRACT PASA TRACT PASA TRACT PASA TRACT 

CUMULATIVE
 
NET THRU


2.CTUAL YEAR 

(FY 1% ) 1,827 29 192 25 244 .337 
PROPOSED
 

OPERATIONAL
 
YEAR
 

(FY 1% ) 32 29 3 	 1 
CCC VALUE OF P.L. 480 I Thru Actuali 	 Operational Year

COMMODITIES (sooo) - Year Program 

007 IMPLEMENTING AGENCY TABLE 
If contractors or participating agencies are employed, enter the name and contract or PASA number of each in appropriate spaces below;,
in the case of voluntary agencies, enter name and registration number from M.O. 1551.1, Attachment A. Enter the appropriate descrip
tive code in columns b and c, using the coding guide provided below. 
TYPE CODE b TYPE CODE c , 	 TYPE d. E A 

I. U.S. CONTRACTOR 0. PARTICIPATING IMPLEMENTING AGENCY C AOAEAT/ BLANK FOR2. LOCAL CONTRACTOR AGENCY b. c. VOLAG NO. AID/W USE 
3. THIRD COUNTRY I. UNIVERSITY _ec._VOLAGNO._AIO/WUE
 

CONTRACTOR 2. NON-PFOFIT .
 
4. 	 PARTICIPATING INSTITUTION
 

AGENCY 3. ARCHITECTURAL & NCIC/Atlanta 4 0 TCR(IIA)2-66

5. VOLUNTARY AGENCY ENGINEERING :.
8. OTHER: 4. CONSTRUCTION 2. 

S. OTHER COMMERCIAL 

a. INDIVIDUAL 
7.OTHER: 3. 

J7 

PART I - PROJECT IMPACT 
I.A. GENERAL.NARRATIVE STATEMENT ON PROJECT EFFECTIVENESS, SIGNIFICANCE & EFFICIENCY. 

This summary narrative should begin with abrief (one or two paragraph) statement of the principal events In the history of the project
since the last PAR. Following this should come a concise narrative statement which evaluates the overall efficiency, effectiveness 
and significance of the project from the standpoint of: 

(1) overall performance and effectiveness of project implementation Inachieving stated project targets; 
(2) the contribution to achievement of sector and goal plans; 
(3). anticipated results compared to costs, i.e., efficiency in resource utilization; 
(4) the'continued relevance, importance and significance of the project to country development and/or the furtherance of U.S. objec

tives. 

Include In the above outline, as necessary and appropriate, signlflc, it remedial actions undertaken or planned. The narrative can 
best be done after the rest of PART I is completed. It should integi ate the partial analyses In I-B and I-C Into an overall balanced 
appraisal of the project's The can. tov ,o A L sections of the 	 4':::i:::::i:::!:impact. narrative ,referN 0 other PAR which are pertinent. If the evaluation::i~iiiii::ii!.In the::i::~i!i:i 
Previous PAR has not significantly changed, or If the pioject is too new to have achieved significant results, this Part should so 
state. 
008 NARRATIVE FOR PART I-A (Continue on form, AID 1020-25 1 as necessary): 

Project Objective 

The primary objective of this project is the eradication of malaria from Jordan,

an~d the prevention of its reintroduction in the country, through the systematic
application of anti-malaria measures.
 

MISSION DIRECTOR SIGNATURE DATE
 
APPROVAL -- 0
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008 	NARRATIVE FOR PART I-A (cont'd)
 

Intermediate Objectives
 

1. 	Apply systematically the appropriate methods of malaria eradication in each area
 
according to the eradication phase.
 

2. 	Conduct periodic technical evaluation of operations and measures undertaken,
 

3. 	Prevent reintroduction of malaria in areas from which it has been already
 
eradicated.o
 

Malaria Eradication comprises four phases, these are: 
 preparatory attack, consolidation
 
and maintenance.
 

Principal Events
 

1958 - The first U.S. technician was assigned to this project.
 

1959 - The major accomplishments were the establishment of semi-autonomous Malaria 
Eradication Service within the Ministry of Health, the recruitment of personnel 
into one administrative unit, and the procurement of materials and supplies. 

1960 - Surveillance was organized in West Bank against reintroduction of malaria.
 

1961 - Continued attack measures over remaining malarious areas; surveillance operations
 
organized in the Jordan Valley and in the Irbed District,
 

1962 - Surveillance was organized for the remainder of the East Bank areas and anti
larval and anti-adult measures were continued. The Irbed - Balqa - Amman areas
 
operations were reduced in scope and placed under conso lidation.
 

1963 - Due to the reappearance of malaria itn the ralqa - Amman district of the East
 
Bank this area was placed again under attack, The Jerusalem area of the West
 
Bank was placed under maintenance and Hebron entered the sae phase in
 
January 1964.
 

1964 - Program consisted of complete maintenance of the West Bank with technical
 
control retained by the malaria eradication organization since the Ministry of
 
Health had not yet been able to develop a section for coordinating malaria
 
vigilance to the maintenance phase. Larviciding was continued in eight persisting
 
foci, but residual spraying, except as a remedial measure, was discontinued.
 
Surveillanca in some areas was ineffective during the months of June and July
 
with the result that malaria epidemics appeared in most areas of the Jordan
 
Valley.
 

UNCLASSIFIED
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008 	 IL4IUTIVE FOR PART I-A (cont'd) 

1965 - Larviciding and residual house spraying ...all malarious areas were put back
 
in attack phase. Larviciding was started in those areas in March but only

enough DDT was available in August to complete the second round of spraying.
 

I: September a new malaria advisor was appointed to cope with this
 
Situation.
 

1966 - Supervision at all levels was improved. One malaria technician was chosen
 
to handle Health Education. 
All 	field pezsonnel were retrained in surveillance
 
activities through refresher courses and other means. 
Full coverage of spraying
operations and surveillance was assured, and only 58 positive cases were 
detected in 1966.
 

1967 - Residual house spraying, larviciding, drainage, entomology and surveillance
 
were carried out successfully except for June and July when most MES activities
 
were disrupted as a result of the war.
 

Two 	key Jordanians positions were filled, the Technical Assistant to the
 
Dirednr and the Health Educator, both of whom were sent as participants to
 
further their knowledge .:..Malaria Eradication principles and techniques.
 

1968 -
Attack measures (combined residual house spraying and larvicidin-) continued
 
to cover all malarious areas except the West Bank. 
Trials with new larvicide
 
(ABATE) was also carried out.
 

Overall Performance and Effectiveness of Project Implementation in Achieving
 
Project Targets
 

At the present stage of the program most of the 	rural areas of the country are free
 
from malaria, and the respective rural and urban population enjoy an unprecedente,
freedoo from malaria morbidity and mortality. Thus the population has the welcomt',.
opportunity of more effective and gainful employment in agriculture, mining. genera'
development of the country side and in the total economic life of the country for 
individual and collective progress. 

a. 	 Reorganize the Malaria Bradication Section of the Ministry in accordance wi ., 
the best management principles. 

b. 	 Larvicide all malarious areas in Jordan,
 

c. Continue residual spraying operations in all villages and shelters where people
 
are 	living in the lowlands.
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008 	NARRATIVE FOR PART I-A (cont'd)
 

d. 	Increase surveillance activities of all areas of the country considered malarious
 
in the past, except for the West Bank which is in the maintenance phase.
 

e. 	Assure greater promptness in giving radical treatment and other remedial measures 
after a case has been diagnosed as positive. 

Contribution to Sector Plans
 

There is no Public Health sector plan, but the Malaria Eradication Program is related
 
to and is a part of the Human and Institutional Development. Its contribution to
 
Program Goals is outlined in part I.P. below.
 

The results of the campaign seem to justify the investment that has been made despite 
a first setback suffered in 1964, when a premature discontiniation of attack measures 
in the Jordan Valley resulting in an epidemic and a renewal of transmission and despite 
a second setback suffered subsequent to the 1967 June war, resulting also in a renewal 
of transmission though to a first degree level only.
 

U.S. Objectives 

In general the Jordan MEP is progressing, and could be counted as a major success of 
AID/NCDC when it is followed through to completion. 

This project meets U.S. objectives in the most general sense through the continued 
efforts and support to the program by the COJo Until 1968, the OJ did not include 
malaria among health project funding.
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AID 1020-25 A (7-68) 
SECURITY CLASSIFICATION 

PROJECT NUMBERUNCLASSIFD 278-11-510-080
 

PART I-B - PROJECT EFFECTIVENESS 
I-B-1 - OUTPUT REPORT AND2. 	 FORECAST - See detailed instructions) 

ACTUAL AND PLANNED OUTPUTSCODE 	 (ALL DATA CUMULATIVE)This section is designed to record progress toward the achievement of each projectNO. output target whichAID/w was scheduled in 	 S.target is significantly greater or the PIP, Part II. Where progress toward a 	 S..4.
less than scheduled describe reason(s) beneath 	 AS OF PR ORCUM-TOUSEDAT PLANNED TOTALBY NEXT FORONLY the target. 

DATE JUNE 30 PROJECT 
PLANNED ACTUALTraining of Participants abroad: 

LIFE 

12 12 12 

1. 	One received a Masters degree from the 	U.S. and
returned to occupy the position of technical
 
assistant to the director.
 

2. 
The 	chiefs of the laboratories, operations,

surveillance, statistics and entomology sections
 
received training at malaria eradication training

centers in Jamaica & 
 the 	Philippines. 

3. 
The 	project director and deputy director received
 
training in the U.S., India and the Philippines.
 

4. 
One 	health Educator received training in Egypt.
 

5. 	One sanitarian and two administrative assistants
 
were trained for 
one 	year each at the A.U.3. and

Cairo on regional contracts. 

Qualitative Target Improvement Achieved Through: 

1. 	 Improve technical capacity through supervising,
 
advising and implementing. 100
 

2. 	 Ruild up to capacity of equipment and supplies

through the importation of vehicles, 
 DDT 	 andlaboratory equipment. 

100% 
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PART I-B - PROJECT EFFECTIVENESS 
009 

. 

CODE 
NO. 

AID W 

USE 
ONLY 

2. 
I-B-1 - OUTPUT REPORT AND FORECAST 

This section is designed to record progress toward the achievement of each projectoutput target which was scheduled in the PIP, Part II. Where progress toward a 
target is significantly geater or less than scheduled describe reason(s) beneath 

the target. 

009 NARRATIVE FOR PART I-D (cont'd) 

- (See detailed instructions) 
ACTUAL AND PLANNED OUTPUTS 

4. 
AS F PROR 

ACTUALPLANNED 

CUM. TO 
DATE a. b. 

PLANN-D ACTUAL 

(ALL DATA CUMULATIVE) 

5. 6. 
PR JECT D 

TOTAL 

BY NEXT FOR 
JUNE 30 PROJECT 

LIFE 

3. Bducate and inform the people about malaria hazards 
through radio, spot announcements, newspapers and by 
distributing 10 thousand printed leaflets on malaria 
eradication. iW., 

4. Establish a malaria eradication council to review 
the progress of the program and to provide required 
assistance and coordination. 80-1. 

5. Establish a small research center to continually 
evaluate sector susceptibility to insecticides. 
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UNCEASSIFIED 278-11-510-080
 

PART I-B - Continued
 

010 B.2 - OVERALL ACHIEVEMENT OF PROJECT TARGETS 

Place an "X' within the bracket on the following seven-point scale that represents your judgment of the overall progress towards project target. 

I I I I I x _J 
Unsatisfactory Sot I factory Outstanding 

PART I-C - PROJECT SIGNIFICANCE 
011 C.1 - RELATION TO SECTOR AND PROGRAM GOALS (See detailed instructions M.O. 1026.1) 

This section is designed to indicate the potential and actual impact ofthe project on relevant sector and program goals. List the goals 
incol. b and rate potential 2nd actual project impact in cols. c and d. 

SCALE FOR COLUMN c: 3: Very Important; 2= Important; C. d. ACTUAL 

1= Secondary Importance IMPACT ON 
POTENTIAL GOAL TO

CODE 
NO. SCALE FOR COLUMN d: 3= Superior/Otstanding; 2= Adequate/Satisfactory/Good; IMPACT ON DATE 

(I0W 1EACH GOAL RELATIVE
 
USE- Unsatisfactory/Marginal IF PROJECT TO
 

ACHIEVES PROGRESSONLY) b. TRES EPCE
SECTOR AND PROGRAM GOALS (LIST ONLY THOSE ON WHICH THE TARGETS EXPECTEDAT THIS 

PROJECT HAS A SIGNIFICANT EFFECT) STAGE 

'i. (1) 

Improve general health of total population 2 2
 

. (2) 

Develop natural resources (Agriculture) etc. 1 1 

., (3)" 


Improve industrial output & conditions of work 1 1 

(4) 

E]duca tion 1 1 

For goals where column c. is rated 3 or 2 and column d. is rated 1, explain In the space for narrative. The narrative should also 
indicate the extent to which the potential Impacts rated 3 or 2 in column c. are dependent on factors external to the achievement of 
the project targets, i.e., is there a substantial risk of the anticipated impact being forestalled by factors not Involved In the achieve
ment of project targets. If possible and relevant, it also would be useful to mention in the narrative your reading of any current 
indicators that longer-term purposes, beyond scheduled project targets, are likely or u.iiikely to be achieved. Each explanatory note 
must be identified by the number of the entry (col. b) to which It pertains. 
012 NARRATIVE FOR PART I-C.1 (Continue on form AID 1020-25 I): 

Malaria cases reached their peak after the Palestine war of 1948 and the migration
 
of a large number of refugees to the Ghor areas. The disease spread widely among
 
them and studies revealed that about 97.5% suffered from malaria.
 

Deterioration of health conditions in the rhor camps resulting from malaria in these
 
areas concerned the authorities who in turn asked health experts to carry out
 
pilot projects aiming at controlling this scourge. 

As - result people enjoyed better health and were strong enough to reconquer the 
&vamps and to develcp this country's natural resources. With nalaria under cont'ol 
it wkn possible for the fidvent of USAID East Chor Canal project. The valleys 
teamed with healthy people, life became pleasanter, economy flourished, natural 
resources developed and schools opened. 
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3CURIT CLASSIFIC ATION PROJECT NUMBER
 

c.-PART I-C - Continued 27R_1 50_00UNCLASSIFIED C.2 - GENERAL QUESTION S 

MARK 

These questions concern developments since the prior PAR. For each question place "Y" for Yes, "N" for No, or "NA" for Not IN 
THISApplicable in the right hand column. For each question where "Y" is entered, explain briefly in the space below the table. 
COL. 

013 	 Have there been any significant, unusual or unanticipated results not covered so far in this PAR? 

N 
project output or accomplishments?had a substantial effect on 

014 	 Have means, conditions or activities other than project measures 

or major contributions to the project by another donor? 
015 	 Have any problems arisen as the result of advice or action 

016 	 If the answer to 014 or 015 is yes, or for any other reason, is the project now less necessary, unnecessary or subject N 
to modification or earlier termination? 

negative, emerged which might have broad applicability? 	 N 
017 	 Have any importaitt lessons, positive or 

initiative? N 
Has this project revealed any requirement for research or new technical aids on which AID/W should take the

018 

N 
Do any aspects of the project lend themselves to publicity in newspapers, magazines, television or films in the United States?

019 

(Make sure AID/W has copies of existing coverage.) N 
020 	 Has there been a lack of effective cooperatinp country media coverage? 

021 NARRATIVE FOR PART I-C.2 Identify each explanatory note by the number of the entry to which It pertains. (Continue on N 
form AID 1020-25 I as necessary): 

The June 1967 liar which resulted in mass movement of troops and civilian population
 

and introduced foreign troops caused the Malaria Eradication Program to be set back.
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AID 1020-25 D (7-68) 
SECURITY CLASSIFICATION PROJECT NUMBER 

UNCLASS PIED 278-11-510-080 
PART II 

Il-A -
IMPLEMENTATION REPORT 
STATUS OF SCHEDULE 

PIP 
ITEM 

NO. 


A-i-INDIVIDUAL ACTIONS (See detailed instructions M.0. 1026.1). This is a listing of major actions or steps which were scheduled 
for physical start or continuing implementation in the reporting period as reflected in the Project Implementation Plan, Part I. 

(b) STATUS - PLACE AN "X" IN, 
MAJOR ACTIONS OR STEPS; CAUSES AND RESULTS ONE COLUMN 

OF DELAYS; REMEDIAL STEPS (I1) (2) (3) 
BEHIND ON AHEAD OF 

SCHEDULE SCHEDULE SCHEDULE 

1. 	 The assignment in 1958 of a ralaria Advisor to
 
study and evaluate present conditic s and to
 
establish a Malaria Eradication Service. 
 X 

2. 	Twelve persons were trained abroad in varlo'us
 
fields. 
 x 

3. 	Fotr hundred locally hired persons have been
 
trained and retrained in surveillance, entomology
 
and operations, 
 x 

4. 	A Malaria Eradication Council was established to
 
review the progress of the proL'ram and to provide
 
required assistance and coordination. X
 

5. 	 An Inter-country Malaria Eradication Board was 
established in 1964. Initially this noard include
 
delegates from Jordan, Lebanon & Syria, but
 
presently it also includes delegates from Iraq
 
& Turkey. 
 x 

6. 	Hundreds of tons of DDT, vehicles and laboratory
 
and spray equipment have been imported to
 
implement successfully this program. U.S.
 
assistance in commodity ended by June 1968. 
 x 

7. 	Fifteen laboratory technicians for the examinatioz 
of blood were locally trained. Nine laboratory 
centers were established. District offices were 
also established to help decentralization and for 
closer supervision. x 

8. 	Contacts for health education purpose and for
 
coordination of work were established with
 
hospitals clinics aix dispensaries. 
 X
 

9. 	Border meetings between Jordan and Saudi Arabia 
was established to create means of controlling 
importation of malaria cases through pilgrims 
and returning teachers from Saudi Arabia. x 

UNCLASSIFIED
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SECURITV CLASSIFICATION 	 PROJECT NUMBER 

UNCASS'IFIED 	 278-11-510-080 

PART II - Coitlnued
 
023 Ii-A.2 - OVERALL TIMELINESS
 
In general, project Implementation is (place an "X" in one block): 

(a) On schedule 

(b) Ahead of schedule 

BLOCK (c): If marked, place an "X in (c) Behind schedule X 
any of the blocks one thru eight that (1) AID/W Program Approval 
apply. This is limited to key aspects of (2) Implementing Agency (Contractor/PartIcipatIng Agency/Voluntary Agency) 
implementation, e.g., timely delivery of (3) Technicians 
commodities, return of participants to (4) Participaiits
 
assume their project responsibilities,
 
cooperating country funding, arrival of () Coodi sontFF
 

technicians. 	 (6) Cooperating Country 
(7)Commodities (FFF) 
(8) Other (specify): 1%7 J'une War 	 x 

II.B 	 - RESOURCE INPUTS 

This section appraises the effectiveness of U.S. resource inputs. There follow illustrative lists of factors, grouped under Implementing 
Agency, Participant Training and Commodities, that might influence the effectiveness of each of these types of project resources. In 
the blocks after only those factors which significantly affect project accomplishments, write the letter P if effect is positive or satis
factory, or the letter N if effect is negative or less thin satisfactory. 

1. FACTORS-IMPLEMENTING AGENCY (Contract/Participating Agency/Voluntary Agency) 
024 IF NO IMPLEMENTING AGENCY IN THIS 032 Quality, comprehensiveness and candor of required reports P 

PROJECT. PLACE AN -X- IN THIS BLOCK: 033 Promptness of required reports 

025 Adequacy of technical knowledge P 034 Adherence to work schedule P 
026 Understanding of project purposes 035 Working relations with Americans P027 	 Project planning and management P 036 Working relations with cooperating country nationals P 

028 	 Ability to adapt technical knowledge to local situation P 037 Adaptation to local working and living environment P 
029 	 Effective use of participant training element . . ... P 038 Home office backstopping and substantive interest p 
030 Ability to train and utilize local staff _ P 039 Timely recruiting of qualified technicians p 
031 Adherence to AID administrative and other reIuirements p 040 Other (describe): 

2. FACTORS-PART IC IPANT TRAINING 

041 IF NO PARTICIPANT ELEMENT IN OROJECT. TRAINING UTILIZATION AND FOLLOW UP 
PLACE AN -X- IN THIS BLOCK: 052 Appropriateness of original selection 	 P 

PR EDE PARTU RE 	 053 Relevance of training for present project purposes 
042 	 English language ability _____P ____________________________ P 

043 	 Availability of host country funding P 054 Appropriateness of post-training placement 

044 	 Host country operational coniderations (e.g., selection 
procedures) P 055 Utility of training regardless of changes In project 

045 	Tochnical/professional qualifications p 056 Ability to get meritorious Ideas accepted by supervisors p 

046 	 Quality of technical orientation p 057 Adequacy of nerformance P 

047 	 Quality or general orientatiin 1 058 Continuance on project P 

048 	 Participants' collaboration in planning content of program p 059 Availability of necessary facilities and equipment V 

049 	Collaboration by participants' supervisors in planning P 060 Mission or contractor follow-up activitytraining 	 oth r sribea: P061 

051 Other (describe): 

JI CLASSIFI IP 
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AID 1020-25 F (7-68)UCL ASSIFIEDSECURITY C SSFCTO
PROJECT NUMBER 

278-11-510-080 
PART il-B - Continued
 

PLACE 3. FACTORS-COMMODITI ES
AN "X"IN APPROPRIATE 062FFF 03NON-.F 064 NOOMODI 072 Control measures against damage and deterioration 
- E NLOCTK: 0 in shipment.065 Timeliness of AIDiW program approval (i.e., PIO/C, 

Transfer Authorization). 
073 Control measures against deterioration in storage.066 
 Quality of commodities, adherence to specifications,


arking. 074 Readiness and availability of facilities. 
067 Timeliness in procurement or reconditioning. 

075 Appropriateness of use of commodities. 
068 Timeliness of shipment to port of entry. 
 076 Maintenance and spares support.
 
069 Adequacy of port and inland storage facilities. 077 Adequacy of property records, accounting and controls. 
070 Timeliness of shipment from part to site. 078 Other (Describe): 
071 Control measures against loss and theft. June War 

Indicate in a concise narrative statement (under the heading a. Overall Implementation Performance, below) your summary appraisal of the
status of project Implementation, covering both significant achievements and problem 
areas.
adequacy of provision of direct hire technicians a,. well This should Include any comments about thed)which follow. as an overall appraisal of the comments provided under the three headings (b,c &

For projects which include adolhr input for generation of local currencystatus of that input (see 
to meet local cost requirements, indicate theDetailed Instructions).
Discuss separately (under separate headings b,c &d) the status of Implementing Agency Actions,
above listed factors are causing significant problems (marked N), 

Participants and Commodities. Whereand source describe briefly in the appropriate narrative section:of the problem, (2) the consequences of not correcting it, and (3)what corrective action has been taken, called for, or planned 
(1)the cause 

by the Mission.
079 NARRATIVE

Identify each factor discussed by its number.
 
as needed, 

FOR PARTI-_: (After narrative section a. Overall Implementation Performance, below, follow, on form AID 1020,25 I

with the following narrative section headings:section headings in order. b. Implementir Agency,For any headings which are not 

c. Participants, d. Commodities. List allnarrativeapplcable, mark them as such and follow immediately below with the next narrative section heading.) 
a. Overall Implementntion Performance. 

Malaria In Jordan has been a prevll,)unt disease. The RES with the assistance of

USAID has reduced this disease to a minimum degree and had it not been for the 1967

June War and the reintroduction of malaria to Jordan from Iraq,could have complete eradicationbeen achieved by the end of 1969o
 

A summary 
 of the number of positive malaria cases found in years 1959 - 1968.
 
1959 1960 1961 
 1962 1963 1964 1965 1966 1967 1968 
566 390 
 195 
 357 
 225 
 666 240 
 59 28 
 63
 

The period between late 1967 and October 1968 was characterized by a marked increase

in numbee'and type of problems incident to the eradication of malaria.
to continuing military activities In critical areas, mass movement of the population
and the reintroduction of malaria by reason of the presence of foreign and 

This was due
 

friendly
military forces.
 

Residual house spraying, larviciding, drainage, entomology and surveillance activities

were pushed to the maximum extent possible to achieve good results under those
Prevailing circumstances.,
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SECURIT'. CLASSIFICATION 	 PROJECT NUMBER 

!t_ jrlPT 	 278-11-510-080 
PAR CCNTINUATION SHEET 

This sheet Is to be used for any Narrative Sections for which sufficient space has not been provided on the form. Identify each 
narrative by its Part and Section Designation. 

079 I4ARRATIVIl FOR PART IZ-B (cont'd) 

An aftermath of the war has been the increased incidence of malaria as shown by the 

following case statistics:
 

1/1/67 - 12/31/67 - 28 cases 	 3 relapse, 12 imported, 12 introduced 
and 1 cryptic 

1//68 - 12/31/68 - 63 cases 	 41 imported, 7 introduced, 3 relapse, 
1 induced, 11 indiginous 

Partly luck and mostly extreme hard work enabled the MES to stop the malaria 

incidence in 1968 from ending into an epidemic.
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AID 1020-25 G (7-68) 

SECURITY CLASSIFICATION PROJECT NUMBER 

PART III - ROLE OF THE COOPERATING COUNTRY 

The following list of illustrative items are to be considered by the evaluator. in the block after onlv those items which s!gnificantly 
affect project effectiveness, write the letter P if the effect of the item is positive or satisfactory, or the letter N if the elfect of the 
item is n.Eeativ er less than satisfactory. 

SPECIFIC OPERATIONAL FACTORS:
 
080 Coordination and cooperation within and bctwtenrr'_irrr:-t-ies.
 

081 Coordination and cooperntion of Lr'C ,nt,rprise.vi.. t;i . i . r.. . . ow.. nd piiz 

082 Availability of reliable data for proje,:t planninl , cc.itr'Jl aid ,=. l,-Aticn.
 

083 Competence and/or continuity in executie lead!;ihip et projec.
 
084 Host country project funding.
 
085 Legislative changes relevant to project purposes.
 

086 Existence and adequc'- of a project-related LDC organizat~on.
 
087 Resolution of procedural and bureaucratic problems.
 
088 Availability of LDC physical resource inputs and/or supporting services and facilities.
 
089 Maintenance of facilities and equipment.L
 

090 Resolution of ti.Lba, class a, caste piom.
 

091 Receptivity to change and innovation.
 
092 Political conditions specific to project.
 

093 Capacity to trarisfurii ideas into actions, i.e., ability to implement project plans. 

094 Intent and/or capacity to sustain and cxpar the impact of thp project after U.S. inputs are terminated. 
095 Extent of LOC efforts to widen the dissemination of project benefits and services. 

096 Uilizaluni ui tidiried oidfipPowef (t.g., FJri6ipdrlS, LuuInIP1i1ti iiciniridlS) ill project operdtiurns. 

097 Enforcement of relevant proredures (e.g., nev.ly establiEhed tax cnlction and audit system). ,, 
098 Other: 

HOST COUNTRY COUNTERPAH r TEiHriiCiAN FACTORS: 
099 Level of technical edicition anl,'or technical experience. 
100 Planning and manapeitint nki:ls. _,_ 

101 Amount of technicia rwn years available. -P

102 Continuity o f staff. ...... .. .... ...... ... .. . ..... . .. ... . 
103 Willingness to work in rural aroas. 
104 Pay and allowvances. _ _-_'- '__ 

105 Other: ",____-

In the space be!o,,': for narrative provide a succinct owscu:sicn and overall appraisal of the quality of country performance re1led to 
this project, particularly over the past year. Consider important trends and prospects. See Detailed Instructions for an illustk'\Hr 
list of considerations to be covered. 
For only those items marked N include brief statements covering the nature of the problem, its Impact on the achievement of proitt 
targets (i.e., its Importance) and the nature and cost of corrective action taken or planned. Identify each explanatory note. 

106 NARRATIVE FOR PART Ill (Continue on form AID 1020-25 I): 

As of January 1968, the (W0Jstarted full support of the program at;J all ts: 
personnel were paid by the rinistry of Health with an annual allocation of 14( ",.00 
Jordan Dinars, equivalent to 395 thousand U.S. dollars. 

Through the new *:ive Iear Pl.an of Operations sigaed between the (¢xJ and ,I-), the 
government agreed to continue its support of the program to the end of 1970 with 
plans to continue on its support. 

The overall picture of the M.alaria Eradication Program of Jordan is that of a 
successful program despite the serious difficulties encountered in the country, 
since the events of June 1967. Malaria was reintroduced to the Jordan Valley 
due to militry operations but transmission was soon ,.iterrupted due to the 
energetic measures taken in the way of larviciding and residual house spraying. 
That a similar sit,,,ation may arise again due to a renewal of military activities 
or to the displacement of the civili-tn population, is a possibility which must 
be taken into account. 
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UNCLASSIFIED 278-11-510-080 
PART IV - PROGRAMMING IMPLICATIONS 

IV-A -. EFFECT ON PURPOSE AND DESIGN 

Indicate in a bxief narrative whether the Mission experience to date with this project and/or changing country circumstances call for 
some adjustment in project purposes or design, and why, and the approximate cost implications. Cover any of the following considerations or
others that may be relevant. (See Detailed Instructions for additional illustrative considerations.) Relevant experience or country situations 
that were described earlier can simply be referenced. The spelling out of specific changes should be left to the appropriate programming doc
uments, but a brief Indication of the type of change contemplated should be given here to clarify the need for change.
For example, changes might be indicated if they would: 

1. better achieve program/project purposes; 
2. address more critical or higher priority purposes within a goal plan; 
3. produce desired results at less cost; 
4. give more assurance of lasting institutional development upon U.S. withdrawal. 

107 NARRATIVE FOR PART IV-A (Continue on form AID 1020-25 1): 

The 	 Chief Malaria Advisor (Mr. Jalil S. 1aram) recommends the establishment of a
 
Regional Malaria Eradication Program to coordinate multi-country efforts for the
 
eradication of malaria from this region°
 

Reasons for this recommendation are as follows:

1. 	To prevent reintroduction of malaria and its transmission in the hitherto
 
cleaned areas. Jordan in 1967 waas cleaned but with the advent of 
lhe Iraqi
 
troops malaria was reintroduced to the Jordan Valley. Anopheles sacharovi
 
one 
of the main vectors of malaria and one that was easily eliminated by

DDT in the area completely disappeared from Jordan in 1961, but it was re
introduced in 1968 from Syria physiologicvlly resistant to DDT. Unless all
 
countries in the region are at the same level of eradication and unless
 
simultaneous efforts are conducted no country could perpetuate its glory of
 
eradication.
 

IV-B - PROPOSED ACTION
 
108 This project should be (Place an "X" in appropriate block(s)):
 

1. Continued as presently scheduled in P ,X PROP 
2. Continued with minor changes in the PIP, made at Mission level (not requiring submission of on amended PIP to AID/W).
3. Continued with significant changeis in the PIP (but not sufficient to require a revised PROP). A formally revised PIP will follow. 
4. Extended beyond its present schedule to (Date): M._Day Yr. . Explain In narrative, PROP will follow. 
5. Substotitively revised. PROP will follow. 
6. 'Evoluated in depth to determine its effectiveness, future scope, and duration. 
7. Discontinued earlier than presently scheduled. Date recommended for termination: Mo.__ Day _ Yr. 
8. Other. Explain in narrative. 

109 NARRATIVE FOR PART IV-B: 

UNCLASSIFIED 
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107 	N4ARRATIVE FOR PART IV-A (cont'd)
 

2, 	Having one consolidated program in the reCion requires more efficient utilization
 
of resources being made available for Malaria Eradication Programs in these
 
various countries.
 

3. 	Constant and continued movements of tourists, pilgrims, troops, teachers and
 
other manpower in the area make the establishment of this program mandatory.
 

This region will include Lebanon, Syria, Iraq, Saudi Arabia, Jordan and Israel.
 
Granted that some of these countries, eog. Lebanon and Israel, have eradicated
 
malaria within their borders, still they cannot relax their vigilance as long as
 
any of the neighboring countries continue to be plagued by this scourge.
 

In so doing, we would be implementing the principles and philosophy of Malaria
 
Eradication as recommended by International Hlealth Organizations.
 

The implementation of this program could be sponsored and administered by IV[V), USAID,
 
USPHS and/or by the countries involved themselves as long as it is under 2 one
 
consolidated effort.
 

UNCLASSI1FIED 
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