
_ UNITED STATES AGENCY FOR INTERNATIONAL DEVELOPMENT
S/UD MANILA. PHILIPPINES

REVIEW OF HOST COUNTRY CONTRIBUTIONS
PHASE II

CONTRACT NO 492 - 0419 - 1 - 00-0137-00 
IQC DELIVERY ORDER NO. 8

FINAL REPORT

FEBRUARY 1992

URBAN INTEGRATED CONSULTANTS, INC.
FOURTH FLOOR COLUMBIAN BLDG. WEST AVE. QUEZON CITY M.M-



TABLE OF CONTENTS

i. EXECUTIVE SUMMARY

PAQE 

1-7

II. INDIVIDUAL IMPLEMENTING AGENCY REPORT

A. Rural Electrification

B. Rural Infrastructure Fund

C. Regional Development Fund

D. Small and Medium Enterprise Credit Project

E. Local Resource Management Project

F. Local Development Assistance Project

G. Family Planning Assistance Project

H. Child Survival Program

I. Natural Resource Management Program

J. Participants Training Project

K. Development Training Project

L. Private Investment and Trade Opportunity

M. Philippine Assistance Program Support

N. Decentralized Shelter and Urban Development

O. Mindanao Development Project

8-11

12-38

39-42

43-52

53-58

59-69

70-77

78-82

83-95

96-98

99-107

108-112

113-118

119-120

121-122



P. Philippine Capital Infrastructure Support Projecct

Q. Agribusiness System Assistance Program

R. Technology Transfer for Energy Management

S. PVO Co-Financing II

T. PVO Co-Financing III

U. Enterprise in Community Development

V. Technical Resource Project

W. Accelerated Agricultural Production Program

X. Type "C" Disbursements

PAGE

123

124

125-131 

132-134 

135-137 

138-140 

141-148 

149-178 

179-180



REVIEW OF HOST COUNTRY CONTRIBUTIONS
IQC NO. 492-0419-1-00-0137-00

DELIVERY ORDER NO. 8

FINAL REPORT 
February 29, 1992

EXECUTIVE SUMMARY

PROJECT TITLE

II. PROJECT BACKGROUND :

Follow-Up Study of the Reporting Systems of 
Implementing Agencies For Host Country 
Counterpart Contribution

Counterpart Contribution is required for bilateral 
projects and is legislatively mandated to be at 
least 25% of total project costs, which may be in 
the form of cash or in-kind contributions or both.

HI. PROJECT OBJECTIVES :

IV. SCOPE OF WORK

2.

Assist the lA's in identifying and 
valuating in-kind contributions that can 
be attributed to the specific project or 
program.

Set-up a standard reporting system for 
cash and in-kind contribution that can be 
replicated in existing projects/programs 
and design of new projects/programs.

Evaluate, improve and update the manual 
of accounting for counterpart 
contribution for bilateral projects and 
programs that was developed under the 
first study.

Work with lAs for adequately 
identifying, valuating, and reporting cash 
and in-kind counterpart contribution.

Make recommendations so that lA's can 
readily report the in-kind contribution 
quarterly without significantly increasing 
their work load.



3. Recommend to US AID a method to 
assess in-kind contribution at the design 
stage of new projects/programs to make 
it compatible with the lAs accounting 
and reporting systems for counterpart 
contribution.

4. Modify the manual of accounting for 
counterpart contributions for bilateral 
programs/projects.

V. PROJECTS COVERED HY THE STUDY

PROJECT TITLE
IMPLEMENTING AGENCY 
_______OA)______

1. Rural Electrification
2. Rural Infrastructure
3. Regional Development Fund
4. Accelerated Ag. Production
5. Small & Medium Enterprise Credit
6. Local Resource Management
7. Local Dcv't. Asst. Program
8. Family Planning Asst. Prog.
9. Child Survival Program

10. Natural Resource Mgt.
11. Participant Training Proj.
12. Technical Resource Prog.
13. Dev't. Training Prog. II
14. Private Invest. & Trade Opportunities
15. Phil. Asst. Program Support
16. Decentralized Shelter & Urban Dev't.

17. Mindanao Dev't. Project

18. Phil. Capital Infra. Support
19. Agri-business Support Asst.Program
20. Technology Transfer for Energy Mgt.
21. PVO-CO Financing II
22. PVO-CO Financing III
23. Enterprise Community Dev't.

NBA
DPWH
ESFS
DA, NIA
PBSP
DOF, NEDA
DOF, DENR, DLG, DPWH
DOH
DOH
DENR
DECS
NEDA
NEDA
PHILEXPORT
CODA/EDF
NHA, DOF, NEDA, DILG
DBM
DA, DPWH, DOTC, DAR
GSCG
DOF, NEDA, DBP
DA, DENR, DAR
OEA, Private Sector
Various PVO's
Various PVO's
Various BCD



VI. STATUS OF REVIEW

A. Updated Reports As of December 31, 1991

PROJECT TITLE AGENCY

1. Technology Transfer for Energy Man.
2. Type "C" Disbursements
3. Small & Medium Enterprise Credit
4. Rural Infrastructure Fund
5. Accelerated Agricultural Production
6. Rural Electrification
7. Private Invest. & Trade Opportunities
8. Phil. Assistance Program Support
9. Regional Development Fund

10. Local Resource Management
11. Local Dev't Asst. Program

12. Participant Training Program

OEA
NEDA
PBSP
DPWH
N1A
NBA
PH1LEXPORT
EOF
ESFS
DOF, NEDA
DOF, DENR, NEDA
DLG, DPWH, DBM
NEDA

B. Awaiting Updated Reports

1. Rural InfrasJructure Fund
2. Child Survival Program
3. Family Planning Assistance Project

DPWH
DOH
DOH

C. Projects Without GOPCC Reports Yet

1. Mindanao Development Project
2. Decentralized Shelter & Urban Dev.

D. Program/Project GOPCC not required

1. Agri-business Support Asst. Program
2. Philippine Capital Infra. Support

DA, DOTC, DPWH, 
NHA

DA DENR, DAR 
DOF, NEDA, DBP



VII. St'MMARY OF GOP COUNTERPART CONTRIBUTION AS OF DECEMBER 31, 1991

Page 1 of 4 pages

TOJEC T 

NLMKR

W32-(l*2° 

W!-<WP

cvig2-n:>7'j

0402-0443

nwj-n;.?R

0492-0436

PROJECT TITLE 

(With Counterpart 

Classification)

Fijral Electrification 

Cash 
Type "C"

Riral Infra. Turd 

Cash 

In-Kind

Rrgional Dev. Fund 

Cash 
Tyne "C"

Snail &Hsl. Ent. Credit 

Cash

Local Resource Mgt. 

Cash

Cash 
Type "C"

Total - LPH 

Local Dev. Asst. Prog.

IhHEItNTING 

AGENCY

NEA

rrvw

ESFS

F6SP 

OOF 

NEDA

DOF, DLG

ASSEhCNT 

DATE

88-09-30

87-09-28 

82-08-31

89-09-28 

82-08-31

90-09-28

PACD

93-09-30

9/- 12-31 

93-08-30

92-09-30 

92-12-00

93-12-31

AKXNT PER AGREErtNT

GRANT

40,000,000

170,000,000 

190,000,000

13,000,000 

5,900,0000 

5,850,327

50,000,000

QOPCC

13,528,000

14,500,000 

8,334,000

4,333,333 

4,852,800 

4,540,000

16.700,000

TOTAL RE

w-ff\A, \ 1

Amount

9,692,282 

3,798

9,696,080

2,583,362 

18,365,161

20,948,523

16,576,226 

203,508

16.779,734

2,359,219

2,359,219

10,339,539

10,339,539

8,895,331 

18,458

8,913,789

17,064,957

5,668,522

KXIkL) 

RQOPCC)

TR33PCC/ 

QOPCC

_

72X

144X

201X

r'WX

213X

1965S

1B2X

34X

RETORT 

DATE 

as of

12-31-91

09-30-91 

12-31-91

09-30-91 

09-30-91

12-31-91

TIrE ELAPSED

Manths

39

48

112 

27

112 

15

X

65

67

85 

75

90 

38



Page 2 of 4 pages

TOJECT

0492-0406

0492-0444 

0492-0397

0492-0439

0492-044Q 

0-192-0452

FTOUECT TITLE
(With Counterpart 
Classification)

F.-TPily Plan. Asst. Proj. 

Cash 

In-Kind 
Type "C"

Child Survival Program 

Cash 

In-Kind

Natural Resources Mgt. 
Cash

Part. Training Project 
Type "C"

Oev't. Training Proj. 11 
Cash 
Type "C"

Private Invest. & Trade 
Opportunities 

Cash

Ftiil Assistance Program 
Support 

Cash

IMPLEMENTING 

AGENCY

DOH

DOH

UENR 

NEDA

NEDA 

PHILEXPORT

am

EDF

AGREEMENT 

DATE

90-05-10

89-09-28

90-09-28 

86-09-14

89-09-28

90-09-30 

90-01-30

PACO

94-12-31

94-03-31

95-09-30 

91-09-09

94-09-30

94-09-30 

95-01-31

AMOUNT PER AGREEMENT

GRANT

40,000,000

50,000,000

40,000,000 

5,000,000

5.000,000

10,000,000 

25,000,000

QOPCC

22,427,000

72,000,000

33,400,000 

166,700

1,782,000

-3;eoo7ooo/

6,670,000 

5,000,000

TOTAL RETORTED 

QOPCC (TRGOPCC)

Arount

2,471,728 
1,495,289 

4,610

3,971,627

9,822,023 

19,664

9,841,687

734,294 

242,645

242,645

79,714 

69,082

148,796

337,703

1,236,869

580,080

1,816,949

TRQOPCC/ 

QOPCC

18%

( 14%

('2.2%

146%

^-  

(6.3%

9.4%

18.54%

11.6%

30.14%

REPORT 

DATE 

as of

08-31-91

08-31-91

08-31-91 

12-31-91 

12-31-91

12-31-91

12-31-91 

01-31-92

TIME ELAPSED

rhnths

15.5

23

64

60

27 

15

23 

24

X

28

43 

25

100.0

45 

31

38 

40



Rage 3 of 4 pages

FRX'ECT 

NUM3EP

0492-0388

0492-045S

0492-0458

0492-0445

0492-0381

0492-0367

0492-0419

0492-0395

PROJECT TITLE 
(With Counterpart 

Clss1f1cat1on)

Decentralized Shelter &
Urban Devt.

Mindanao Devt. Project

Phil Cao. Infra Support

Agrlbus. Sys. Asst. Prog

Tech Transfer for Energy

Management
Cash
In-Kind
Type "C"

Cash

Grand Total - TTEM

PVO Co-Financing II
Cash

In-Kind

Total

PVO Co-F1narctng III
Cash

In-Kird

Total

int. 1n Ccmamity Dev.

IMPLEMENTING 
AGENCY

DOF
NHA
NEDA
DLG
DEM

HUDCC

DENR

DA, DPWH

DOTC, DAR

DOF
NEDA
DEP

DA

OEA

PRIVATE SECT

Various PJOB

Various PVOs

US & Phil
Civic Groups

AGREEMENT 

DATE

90-09-30

90-09-28

90-09-30

91-O9-00

85-05-31

84-04-04

89-02-02

86-09-08

PACO

94-90-30

96-09-30

94-09-30

96-09-00

90-12-31

92-09-30

94-12-31

"H-,
SK&B

AMOUNT PER AGREEMENT

GRANT

4,000,000

25,000,000

85,000,000

80,000,000

4,575,000

18,000,000

15,000,000

8,000,000

GOPCC

1,334,000

84,183,000

-

720,000

1,542,000

2,262,000

11,043,862

6,003,488

6,755,765

TOTAL RtPUHltD 

GOPCC (TRGOPCC)

Anuunt

-

-

-

-

-

-

-

-

_

-

705,436

30,808

3,125

739,369

4,779,056

5,518,425

10,199,438

825,049

11,024,487

2,811,794

385,884

3,197,678

2,245,008

TRQOPCC/ 

GOPCC

-

-

-

-

-

-

-

-

.

-

1C0.7X

309.9X

244. OX

99. BX

53.0X

/~-,

fsa.OX

REPORT 

DATE 

as of

various

various

various

TIME ELAPSED

Months

15

15

15

15

75

92

34

62

X

31X

20X

31X

25X

100

90

58

74



Rage 4 of 4 pages

TOJECT 

NUMBER

0492-043? 

0492-0385

0492- 

0492-0366

0.192-0371

PROJECT TITLE 

(With Counterpart 

Classification)

Technical Resource Proj 

Cash

Accel. Agr1 Prod, Prog 

Cash 

In-Kind 
Type "C" 

Cash

Cash 

In-k1rd

Total - AAFP 

Type "C" Disburserents

Ralnfed Resource Dev't. 

Cash

Cash 

Cash 

Cash 

Total RROCP

Primary Health Care 

Cash

Cash

IMPLEMENTING 

AGENCY

NEOA 

N90

DA 

NGOs 

NIA

NEDA

PCCARD 

OLG 

DOR 

DA

DOH 

PCrRJ

AGREEMENT 

DATE

88-08-31 

86-08-30

82-09-29 

83-07-29

PACD

93-08-30 

91-12-31

90-12-31 

91-12-31

AMOUNT PER AGREEMENT

GRANT

12,500,000 

37,299,766

24,252,000 

17,500,000

OOPCC

3,335,000 

14,100,000

17,435,000

6,500,000 

3,500,000

13,173,800 

17,000,000

TOTAL RE
\JJr\Aj \ I

Amount

116,823

26,705,980

26,822,803

3,714,618 

183,490 

181,042 

416,885

4,496,035

18,474,430 

862,832

19,337,262

23,833,297

588,657

6,395,673

2,564,077

2,488,296

-

11,448,046

4,393,244

547,979

4,941,223

PORTED 

RGOPCC)

TRQOPCC/ 

GOPCC

3.5X

189.4X

192.9X

69.2X

552. 5X

366.7X

48.5X

19. 5X

18. 9X

f B6.9X

25.BX

3.2X

'M. IX

HkKW

DATE 
as of

91-12-31 

91-12-31

91-12-31

91-O9-30 

91-08-31

)

)

TIME ELAPSED

Months

4O

64 

64

X

67

100.0 

100.0

100.0 

100



REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME 

PROJECT NUMBER 

IMPLEMENTING AGENCY

AGREEMENT DATE 

P A C I)

REVIEW PERIOD 

Based on lA's Report as of

RURAL ELECTRIFICATION 

492-0429

NATIONAL ELECTRIFICATION 
ADMINISTRATION (NBA)

September 20, 1988 

September 30, 1993 

February 1992 

December 31, 1991 ««, 2 0\

I. AMOUNT PER GRANT AGREEMENT

A. Grant

B. OOP Counterpart Contribution 

TOTAL

US$ 40,000,000 75%

13.528.000 25

53,528.000 100%

8



II. PROJECT FINANCIAL PLAN

The financial plan of the Rural Electrification Project (as indicated in the grant agreement) 
is shown below.

ESTIMATED LIFE-OF-PROJECT BUDGET 
(US$000)

ELEMENT AID GRANT OOP TOTAL

1.

2.

3.

4.

5.

6.

7.

Commodities

Technical Assistance

Training

Project Operations/ 
Management/Monitoring

Evaluation

Provision for Audit

Contingency/Inflation

31,848

4,968

320

900

100

50

1,814

6,910 38,758

4,968

304 624

6,314 7,214

100

50

1,814

TOTAL 40,000 13,528 53,528

III. GOP COUNTERPART CONTRIBUTION

REPORTED UOP COUNTERPART CONTRIBUTION 
___________(RGOPCQ________

In 
Pesos

Exchange 
Rate

In US 
Dollars

A. 
B.

CASH 
TypeC

TOTAL

206,687,921
80.989

21.325 9,692,282
3.798



IV. PERCENTAGES

A. % of RGOPCC/GOPCC

B. Time Elapsed as of December 1991

US$ 9,696,080

US$ 13,528,000

: 39 months

72%

or 65%

V. REVIEW AS OF DECEMBER 31, 1991

As of December 31, 1991, a total of US$ 9,692,282.34 counterpart contribution was 
reported broken down according to USAID Budget Item Classification as indicated in the 
Grant Agreement, to wit;

1. Commodities
2. Training
3. Project Operation

Management/Monitoring

TOTAL

US$ 9,566,442.68 T 
20,858.04

104.981.62 V. Z 1* 

USS 9.692.282.34 f^t-.^

NBA has adopted the reporting format on counterpart contribution as presented during the 
seminar workshop last December 1991.

10



GO? 3HS22 
EXCHANGE rial! ? 21.325

GO? CC:
GO? CC: = 2E£. 484.300. 00

it Grant .-.srr-ecerr:

CoSH TTTTAL CASH IK-SIKD CfiSK

PHOJSTCT OP=2rjn

59,565,442-68 - ." SS.566.442.68 

20,858,04 7. .2Q.E5E.04

104,981.62

59,692,222.34 £5,522.282.34

Prepared by : COJJSOL&CIOi: E. 3SHSSAS 
?osi-ion : OICV Foreign Loaas Divisioa

Certified 
Pasition

-=•- £• _
c. AGUIL&: 

Manager, Loans Department



REVIEW OF HOST COUNTRY COUNTERPART CONTRIBUTION

PROJECT NAME

PROJECT NUMBER 

IMPLEMENTING AGENCY

AGREEMENT DATE 

PACD 

REVIEW PERIOD

RURAL INFRASTRUCTURE FUND 
PROJECT

492-0420

Department of Public Works and Highways 
(DPWH)

September 28, 1987 

August 8, 1993 

February 1992

I. AMOUNT PER GRANT AGREEMENT

A. Grant

B. GOPCC

C. Total Project Cost

US$ 170,000,000

14.5QO.OQO

USS 184.500.000

74% 

_26_ 

100%

12



II. PROJECT FINANCIAL PLAN

RURAL INFRASTRACTTJRE FUND PROJECT (492-0420)
CURRENT OBLIGATION SCHEDULE

(U.S. $000)

HI.

Inputs

Engineering 
Construction , 
Technical Services 
Commodities 
Training 
Data Collection, Audit

Evaluation and Monitoring

South Cotabato
Demonstration Area Component

Engineering 
Construction 
Evaluation, Monitoring and 

Audit

TOTAL

Anticipated 
Current Future 

Obligation Obligation*

$15,100 
95,505 
2,650 

15,500 
720 
525

5,750 
23,950

300

$160,000

10,000

-

$10,000

TOTAL 
A.I.D. G.O.P.

$ 15,100 
105,505 

2,650 
15,500 

720 
525

5,750 
23,950

300

$170,000

$ 225 
4,275

450 
6,740

2,810

$14,500

OOP (DPWII) COUNTERPART CONTRIBUTION

As of Sept. 30, 1991

1. Cash (Regular Budget)
\
^ 2. In-Kind Contribution

i 
! TOTAL

REPORTED OOP

In 
Pesos

53,217,269

378.322.322

431.539.591

COUNTERPART
(RGOPCO
Exchange 

Rate

20.60

CONTRIBUTION

In US 
Dollars

2,583,362

18.365.161

20.948.523

13



IV. PERCENTAGES

A. % of RGOPCC/GOPCC or

B. Time Elapsed 
as of Sept.30, 1991

US$ 20,948,523

US$ 14,500,000

48 months

144%

67%

V. REVIEW AS OF DECEMBER 31, 1991

The amount of OOP Counterpart Contribution (GOPCC) reflected in this report covered 
the review of GOPCC in Regions IV, V, VI, and the DPWH Central Office only for the 
period ending Sept. 31, 1991, which figures were already reported under DO-8 Progress 
Report No. 2, dated October, 1991.

The DPWH -PMO has prepared a report on their counterpart contribution as of Dec. 31, 
1991, following the format on GOPCC reporting and valuation system which was 
discussed during the Dec. 11-13, 1991 Seminar-Workshop. However, such report could 
not be submitted to USAID, as valuation of the road-right-of way were sent to the 
regional offices for certification and validation. RIF-PMO could not determine when they 
can submit the report, since most of the validated data will come from the regional offices.

14



Deoartsient of Public Works and Highways (DFHH)
Rural Infrastructure Fund Program (RIF)
Sunnary of GOP Cash Counterpart Contribution (Regular Budget)
As of August 31, 1991
(In Pesos)

Particulars

Salaries

DPffl-Central Office
Region 4

5
6
7

11

Electricity

DPM-Central Office
Region 4

5
6
7

11

Water

DPKH-Central Office
Region 4

5
6
7

11

Telephone

DPWKentral Office
Region 4

5
6
7 -

11

TOTAL

1987

-

-

-

-

-

-

1988

-

-

-

-

-

r==crsr=5==

1989

-

-

11,933.33

11,933.33

1.280.00

1,280.00

4,800.00

4,800.00

18,013.33
===sr=r==sr

1990

77.849.11

77,849.11

35,800.00

35.800.00

3,840.00

3,840.00

14,400.00

14,400.00

131,889.11
s±==rr=======

1991

207,597.64

207,597.64

23,866.67

23,866.67

2,560.00

2.560.00

9,600.00

9.600.00

243,624.31

Total

285.446.75

-
-
-

285.446.75
-
-

71.600.00

.
-
-

71,600.00
71.600.00

-

7,680.00

__

-
7.680.00
7.680.00

28,800.00

_
-
-

28.800.00
28,800.00

-

393,526.75
3=s=======r=z==s

15



OfDJrtipent of Public Works and Highways IDFHH) 
Rural Infrastructure Fund Program (RIFI 
Sunnary of GOP In-Kind Counterpart Contribution 
Us of August 31, 1991 
(In Pesos)

Particulars

Land Value for RROH

DPHH-Central Office 
Reoion 4 

5 
6 
7 

11

Motor Vehicles

DPWH-Central Office 
Region 4 

5 
6 
7 

11

Office Equipnent

DPW-Central Office 
Region 4 

5 
6 
7 

11

TOTM,

1987

-

_

-

1988

-

HOT 
V HUH T

R OT 
V ALU A T

HOT 
V A tU AT

HOT 
V ALIH T

^

HOT 
V ALU A T

HOT 
V A LU AT

-

1989

-

Y ET 
ION

Y ET
I OH

15.050.00

Y ET 
IOH 
15,050.00 

Y E T 
I ON

1,111.00

YET 
I ON 

1,111.00 
YET 

I ON

16,161.00

1990 ! 1991
l

1124.870,485.00
1

t
1

V I S IIT E D 
IS 0 N - 610 I H G 

1124.870.485.00 
V I S 1ST E D 

IS ON - 610 I N 6
1
1

45,150.00 ! 30,100.00
1

l

V I S IIT E D
is ON -G:O i H G

45.150.00! 30,100.00 
V I S IIT E 0 

IS OH - GIO I N G
1

3,333.00 ! 2,222.00
,- ---.- ( . -_---._» -.__..

1 
1

V I S IIT E D 
IS ON - GIO I N G 

3.333.00 1 2.222.00 
V I S IIT E D

IS 0 N - 610 I N G
<

48.483.00 1124,902.807.00

l 
l

Total

124,870.485.00

124,870.485.00 

90,300.00

90,300.00 

6.666.00

6,666.00

124,967,451.00

16



REPUBLIC OF THE PHILIPPINE* 
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

PROJECT MANAGEMENT OFFICE 
RURAL INFRASTRUCTURE FUND PROJECT"^rr1'

 .ofii^vV'-.

25 February 1792

Mr:. Leroy Puri-foy
Chinf Engineer/Project Officer
Office a-f Capiital Projects
U.S. Agency for International-
Development
Rrunon Magsaysay Center
RuKcts Ijtlvd., Manila

Sub jt?c t Rural Infrastructure Fund (RIF) Projnct?; 
IJKA-ID-Assisted Projoct (Griint No. 492-O420) 
GUP Counterpart Contribution .

i r :

This refers to our conversation, during our meeting on 13";j 
February 1992, regarding your proposal that the allocation for '. 
price escal ati ons/ad justments and variation orders for all th«» RIFP- 
be funded with GOP funds and to be treated as the GDI3 Counter-part 
Contribution, considering that the USAID's currt?nt obi (cust ic-a for 
RIFP is not even enough to-implement all the projects liid--Ui.il. to- ' 
date. ' .

We wish to inform you that wr? forwarded your propo-.r.,d 1.:- the '-. 
Planning Service of this Department, but we were informed th,\t /.he 
DPWH has no funds at this time to fund the contingency portion of.- 
the RIF projects. We were also informed that the? GUP Counl:.f;:r-pi\rt : 
far RIF projects has. been substantially e::cer.'dc;d the required I3QP ". 
Contribution under the grant agreement amounting to 414. Hi Mi.) Lion. ' 
The 'report of USAID. Consultant, UICI, during .their .'3-day.'  
presentation at the Seminar-Workshop on Counterpart Contribution '••[ 
Valuation and Reporting .Systt?m conducted on 11-13. DEC em bar 1991 
sponsored by USAID and attended by the RIF-PMO staff ' xnr.\ the 
different agencies of the -GOP involved in the iinplttmunl.-Hl.iun 'of . 
USAID Grant, has indicated i that the RIFP's 'GOP ' Counterpart'.;?, 
Contribution as of 30' September 1991 'is- ''already ' #20, 940 ,523. 00 't. 
comprising the cash and in-kind contribution, which ia already",.' 
equivalent to 144% of the requirement. It is informed further that'''.; 
we have programmed a-cash., contr ibuti on .of about P310 Mi 11 i on arid   
in-kind contribution of approximately P500 Million until the 1 '' ' 
completion of- the RIFP in -1994, totalling to P010 ..Mi 1 1 ion  . 
equivalent to 271X which is.way above the GOP requirement under- the/ 
grant agreement. . ''''' ,'

t
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DONRTED LrlNG RIGHT OF WRV

ec by: __ji^S_E
\
PA

Title -'Position: EfF.OW Coordinator

LOCRTION OF LfiND

MUNICIPRLITY

C. ESTHHCIR-RJt
fljuy

Sara
San Dionisio

Batiao'
Estancia

BflRr.HGRV I PROVINCE OWNEr. Or uriNu

JY 1 ESTHNCIR WHRP.F POfiD
various Illoiio
various Illoilo
various ! I loilo
various ! I loilo
various ! I loilo
various illoiio
various ! I loilo
various Illoilo

i

T c fc a ]

various
various
various
various
various
var- i cur
var i cuz
var-.cu^-

RP.E3 I CL.^Si I =" I CRT I ON
IN son :

1

10,500 : Urban
16t,GOO : Rural
21C,OOD I Rural

7.500 '.Urban
190.000 I Sura I
ISS.bCC '. Rural
5.550 .'Urban

-jj nrif^ ' ^i, .. _ ' w "r , wwu » r '*i,<3 1
i

302,150 :

F3IP MflRKET 
MRLUE PEP 

SOM

500.00
a. 00
5.50
5.50
5.30
5.SG

53C.GO
— — i o.~u

•

TOTRL MRLUE 
OF L.RND 

RIGHT OF WflY

11, 200, 000 "\
995,830

16,524,000
2,439,800
1.045,000
!,Q37,3CG
2,941,500
•i32,cooy

25,315,460

213,490,710

PM-I

11;e/Posi ti on: Jsst Projec" Manager



Project : Ri_"-aJ Infrast.ruct.ur-e Fund Project 
Flgency : Dec'S^rnient of Public korlcs and Hiqhuays 
Schedule of Counterpart Contributions 
fls of September 3D,' 1591

too

DONRTED LflNO EIGHT OF WRY

LDCRT1ON OF LRMD

MUNI C I PRL I T Y I BRRRNSRY [ PRO'.-' 1 NC'E
) i

R. QUIRING HISHWRY [
Tabogon [Various ICuezor.
Umiik [Various JDuezon
Bagonc Silang IVe— lous [Quezon
Sto. Mi no [Various [Quezon
Sta. Monica [Various [Quezon
San Isidro [Various [Quezon
San Dieqo [Various [Quezon
San Francisco [Various [Quezon
San Micente [Various 1 Quezon
Sta. Cecil ia [Various [Quezon
San Jose 1 1 aua ! Va-i ous. ! Quezon
Pssay [Various [Quezon
del Galleoo [Various ICam Sur
Sinuknipan [Various [Cam Sur

; j

B. KRLIBG HISHWRY [
Lanot '• various [Capir

[various ICaoir
'•an i tan "" [various JCapiz

[various iLapir
-•liar [various '. Lasir

[various ILapiz

! t

t t .

Oi,'NER OF LRWD

var i ous
var i cus
va-:ou.~
varicus
va- i ous
various
various'
var i ous
various-
var i O'js
various
various
var i ous
various

various
var i ous
various
va- i DU=
var i ous
various

RRER [CLRS5IFICRTION 
IN SQM I

i

BSD, ODD [Rural b. Urban
160,000 [Rural & Urban
120,000 [Ru-al & Urban
120.000 [Rural t Urban
60.000 [Rural ii Urban
6L,000 [Rural t Urban
160,000 ', Rural EL Urban
240,000 [Rural t Urban
420,000 [Rural ti Urban
120,000 [Rural &. Urban
120,000 [Rural Ik Urban
78L.OOO [Rural fi Urban
60C,DOO [Rural li Urban
420,000 [Rural t Urban

3. ei 0,000 :

9,195 [Liroar,
234,740 [Rural
30,750 [Uroan
£32,150 [Ru-al
IE. 975 [Urpan

210,930 : Rural

1,136,790 :

FRIP MRP.KET

SOM

P4D.OO
40.00
40.00
4C.DO
40.00
40.00
40.00
40.00
4D.OO
40.00
40.03
40.00
40.00
40.00

500.00
4.00

300.00
4.00

S50.00
4.00

TOTRL URLUE
OF LRND 

RISHT OF WRY

15,6OO,OOO\
7,200.000
4,600,000
4, BOO, 000
2,400,000
2,400,000
7,200.000
9,600.000
16,600,000
4,600,000
4,600,000

21, 200, ODD J
24,000,0001
16, 600, ODD J.

152,400.000

4,597,500*
938.960 ,

9,225,000
2,526.600
6,641.250

64 3, 920 J

24,775.230

\uL^

I/'
v i



rv-ojen-1 : Rm-nl hi f i a"l i i.'!.:l.ni r? 1'ninl Prn.jiH: I. 
A'p-Miry nf f.)rfi. rr»: Pcpm '.mrnt: nf Public Workr. rind IHr.jhwE\ys 
nrlipv.lul. r« uf: f'r >IIM|-,<-'I-p-it I; Con Li- j bu(; 1 unr. 
An ':>( JSnpl-.r'iiibr-'r .:<O, .1.7'? I.

nil in? CUP, rn AMD rinwiKES (Mot paid out or Pro tract runt
_ . .-. .... - I . ., ...

ILiiii'. 1 nf Con(:r ,?»<:: tor ! Project

VALUE-ADDED TAX !

l-i. U'nfl Cfjttsiti -i.ir: :'.: 1 nn and 1
0"<vc«lapinrent Corporation IMabini Ci rcumf 5i>r prit.1 -:?1 Road

. ii
VAR CcinBtructtrjn !Pi. nainapcmn Poi-t;

E.J5. H«.1 J.31-1. INalalon Port
i
'

HP? I.G:: CoitFitrur 1 i on IPu.lmi Port
i

"ttAr q.r>'.-:T4n (Horifti in: 1: 1 on IPandan Port
1

l\% L l.fiii.?) i r;t!ii«l:.riu:l:i mi ILipf* City-Ron Pabl.i.-, CI. t/
1

1 H 1 II ' Coii'-trurl: i. on H'a.j 1 dj. cif>-m Port
i,

!•• t I | •• w 1 I. J ri t
' • '. • '. 1 1 1 :'M . 1 1. 1 C. I. .1 '. 1 1 1 ' : '. '

JV.'vrvloprrir-'nt Cnrpoi rihicm Illoddt'J. a--C.!aiii 'jui--\n fi'O'-i'J

ll.lv', Lupr.!*: I'! OUT. t . ! l.'i-nl anan f}.v.i-lf:3 
1

I
1 I-HI i. 1 ol.'1/AI linn , JV l£!ta. rR-Rofsaloa

1
l.".f-3. Mall, ari Ui:innt. IHorang Port

1
H. r ::nd t>uir, t . loboaba-Queson

i

rnmro/LVII .JV ! Estanci n~ AJMy
1

L (HI / IC:i;r Mn M ''.• MIoimH tn.nr.y r>i:M-v!«:r.r;

,- ,., t ., ., .... ... . .... .... ..!___ .. ... „ „ .. - .. _. .. .... ...

_ I „..„, __ ,.. ..., .. .. ..„ , „.„ .,i

1 Ani':)iinl:.

1

1
1 5,<V7O
1
! 607
t
1

1 6O

! 227
1
1 i 3T5
i
: 11,712
I

! I,2ri2

! 2,t!OO
i
I 7,2.i.rj

! 1 '1 7
1

! 3 , 99R
1
1 269
1
I 3,014
i t
i i2,nir
i
! 716

IPS 1,371

,267.

,682.

,731.

,716.

,nn.

,010.

,0'12.

,012.

, 59.3 .

,1711.

,012.

,523.

, J. If).

,909.

,63.1 .

,732.

f **?

97

50

32

50

71

OO

72

.11

;:o

67

SO

72

7B

00

53

-1
t
I

1
t

t

;
1
I

!
t
1

I 
t

1

1
1
I 
1

1
1
1
1

1
1

1
!
! 
!
I
1

!
I
1
1
1
!
1
1 
I

1
1
I

I
1

1

toys

jur.v L ORT.LLA

Engineer IV i^

OR T. TABALEXPM I
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1

PROJECT TITU

^ of

/
PHOJECT no,

--/#£
(LISr OF PERSONNEL HIIO HAVE RENDERED SERVICES 10 THE fRflJECT 
HIIETIIER DIRECT OR INDIRECT, VET HOT PflID BY PROJECT FUNDS!

U nf Tie-? Spend Ho. bf I 
for HIP holrrH Month; !

22
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••" [if flqr'ir.y _L/ii 

nji.r.l ritln 

of instp)

Projecl „„,

ford 3 

(Llsl Of F.qnlpi'pnt Used In Jhc Project Pul (lot Paid Py Project Funds)

Ilnne/Descrlpllon
fkqulsltion 

Cn?l
ID

Life In Year 
121

Ainmnl
DrprprlaMnn 

(.'I

Tprlod 
I?P'I In Pmlri
! ni

In Ihii Project 
15)

&£»..

:i;;niir vnncifS

../.£....

...fMU.:.

..t*± L

Frcp-ircd
fMu
cd to'J Wttfefftf 6~S ' , 

(/ (Prlfttid iia*B/Blgnahirn| I , )'
/ (Position!

1 - TrarB fro» original ilncuipnt?
2 - flgenty polldy
3 - rolunn 1 divided Colurn 2

- toliiin 3 »uHI pi led by Coluin
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Af-FNCV '" '*'ll-<' '» pi •/. JIIR'MR. l>i;< I rict . Nt> X M.'i City

TITLE T.nnot-T-V^t ntinin Hond .-_- IIP.

I

(LIST Or PERSONNEL HHO HftVE RENDERED SERVICES TO THE fRPJECT 
HIIETIIER DIRECT OR INDIRECT, YET HOT fflID BY PROJECT FUI'OS)

N.-.fflf of 
fnsnnnrl

T.covofji 1 do ft. flnco

Flnrriioln A. Unrrntr

** '

Mcmlcl A. I'n/'hnrion

T.ooiuirdo do Junto

/\1 ic.v Dub I nn

1.7-li/i T. Hot inn

'Jfinotl j. tin V. Hn.yot

Stephen C. Connnnn

F'l. vnmno Alcnr.nrcn

iTo.-ir Prnotrnnto

Pniii 1 o Hncf

llrntnr 0 • (Jnrpolco

AhpJ. (t. dp I pHro

'rppsied by: v'^'ulv J *~" 
TF 3DULFO N, Vl.'Vl'A

•' Ehsinocr ' III

lo r,ilinn 
litl?

Wiotrict Biginncr

Anf»t. Diotrint RiRincnr

F^iRincor 111

Sprcial Agent I

Sprcinl It) vcn t igntor

Adm. Offinrr 111

Arnnmitnnt lit

Cnnhlor 11

Diah. Officer II

Sr. Dookcepor

AcctR. Clrrk 1

Driver

nnp.tncor HI

Ettftinpor II

Mnnlhly !X n' tjn? 5p'rn t. !' r . •" 
r.iovi fs/ if'ii M,n |-i r-!--i !'• •"

ii,6i'i.oo , 30?{ 10
8,500.00; \^% 6
6,199.00; >io* 10

2,779.00; 100^ 15
3,3'i2.oo ; 85^ ; 12
5,670.00; H03H5 ! 6

5, fl'i 1.00; «>y, ', 6

'1,091.00 ?.o% 6

2,752.00; 205IS 6

2,917.00 ! 2035 ' 6. r

2,156.00' 20# ' 6

2,2OO.OO' 05'/i ' 6
t i

6,199.00- ioo?6 1* 1—— -- ——— J_. ...... — .... ... ... .

'»,706.oo ! 100?5 1

'.,/ I 0 ',
r/o(p(i by: I \'i\iyBov,i&r

Diet -let

3Sfl''2.'"X.

7,650,01
2'. ,796. 00

36,127.00

3'i ,o/}fl . 'io
6,3o'« .oi,1

7,009.^')

•i,909.?o

! 3,3O2.'»o

j 3»500jio

! 2,587.20

11,220.:,)

6,199.00

'«, 786.0(i
• *

\J
IQ\P. OORO

>iginocr
(roslllnnl !rc?IUnnl

28



..... 
Hoxnn 'if by

fROJECF TITLE _A'J».2JLrJ?;1l PJ12i?_'2

Jlt riot ,

PROJECT

of

(LIST OF PROJECT RELftltO EXPENSES NOT PAID OUT OF PROJECT FUMD5I

1 HAlurp of fxprnse
I (Unit) 

..........^. ...._..........
Pp-irr ErnUI l",q. fl)

ii- . ...__.„_...
.' . • I'iiifv MllmiatU

JM : .. FH. rrt ricfun
J^L...... ...... ...............

'•'" Air-condition

b ; Vnlvrn|. .............................
•pil.ci (cubic »pler)r ..... ........._......_._
1 • Frnincto.............................i"""-::::~
»' •' 1 ' Irrli"1 '"'-: ............................

1 Tel rj ill o tip

h. ............................
ir-rplirs (tslicisLpil)

!!•------•»—
M... .. .......... ii........,. ............. — . 11 ..... ...

wutkd
F.rr^,lhy s TRDUlFO H

lid. Biglnoor 
hi „.„__-_„.—__

Of. is nf ! llnnlhly 
r.o»|nilfllinn ! F.ilp/Unil

! 
................ | ........ ......

1

!

. I ___ , M- _

|

15 ! mo
_ . i _ _ . _.... .

7 ; 1,500

10 ] 50
!

8 ' 300
I

!
1............. ..... )H . -.... ....--- .-

2 | 3,000
1t

. .1.-, . ...

! !
................ |... ...........

1 .
................ |..............

!r— l—
VISTA

limit My 
/taniml

1,500

10,500

3,000

1,600

Hn nf : tii <r-~- \l AlloMlit'? ftnounl :
l!oi:lhi ! fiffiannl llo fnjrtl f!lloc3l?d : 

.... ............ ......|. .......... ..............

! ! :
....................... |. ......... .. ..... .. .

, i 
........i. .. .. ..

I !

, ;

2'» '36,000 ; zv% 7,200

2'* &r;2,000 ; ?.<$, 50,600 :

2'» '72,000 ; 2o# i'i,'ioo '
! !

....... ._..,.. ...... ..'.,.._....... .... .... . .•

2'» : ;-8,'»oo ' 2o# 7,680

•

i . i .

6,000 ' ;»'i V»'i,ooo . ?.u% sB.floo
i i :

.............j.-... ........ ...........I.... . ......
! ! !

.......... ...j.. ........... ..............

.' ! / ' ' 
-......_-..'. I-.... .-.....,._. ..7...... ............ .......

— .L ..... .jv.J — In,. ../ —— i. ——— . — .. __ .
I 1 ' /( 'V' : w

iiDUi.bv syjEOVraiiiillJu's. aoco— .. ,._..... ..._. ... .. .... ....
Ill District', Engineer*
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IfiGEHCY PJJl'J «_'*"^i^__''u l'j llf?<>rAn n District, 

IFRnJECI

of „._„___.....___....

rnnn j

LIST OF EOUIPHEHI USED III Tilt PROJECT BUJ HOT PftID BY PROJECI MIIID5

'< , [quipnenl

iTJficc Eitiipaenl

_ — Uly.4irwr i L cr - 2: •----— --------
Offiro tnblc - 'j

I

iVIot Vehicles

Nir.nnn rick-up - 1

nitr-nhinlii Pick-up - 1......................... .........

<

r

)I'C\IU 
,FO N.

I
t. '
V 1ST A

J [I

ftcqui?ilion ! r.stinnlfd 
Cost' ' ILifp (in VrsJ 
II) ! (?)

1

I i

^5 tooo

1i>,OOO

'100,000
..

500,000

1

1J3

12

25

20

— —

, __ ..«„.._..

iVinnil 
flrpi tf. i ,U i nn 

13)

2,J«

1,000

16,000

15,000

f_____....
1 _, .. \ r

f. 'ill -•''.'•! '•: , .•• 
iJvtf in r inj'-':l 

M)

2

2

1

2

i' '^L.. J

.I.............;

(,\\ I

I i'i V? f>f!:-

? , QOO

16,OOO

30,000

'• ) , /, '. '.

• ir, i, '
ii0 i cd , J,fjuvR\mw J'l ooco

Din trie t\ riifrtfircr

IFoslilonl iro;ltinn)

1

Cnlur.n I > Trace fron original docunents
Caltun 2 - Conpsny policy
Colunn 3 = Coltinn I divided by Colunn 2

r? (%)
Colusn 5 =• Colurtn 3 nulUplied bv C'jlunn 1



n*«.* o- r:j-n=y: DF«[Hj "orir_ Enc 1 nc. District
~"-?oxns TTTVy" "

:v e;.*-:: Title: Knlibo Kichwoy Project_(RIFF) 
(Lanot-Eatcncin Section

~-:;«ci No. 

fir <? r

I LOCATION Of L«IO 
I '.Pnr^>n38u./Mur:icipalitl4/f?r-C"'tnCP)

: Lcr,ot-Pnr.itor. Section Urban
Sural

Pnr.it on -?or.t. Section Urban
Rural

For.t.-Frcs. 2oxas Section Urban

3ur«a

Pros. Poxos-rilar Section Urban

Sural

'•;''. ,'l7' '•

I!
. _ . JJi .... .

LENGTH 
(In Met«-s)

856.25

2,563.75

-.^B.CO
j.a^^.oo
1,818.75
s.^se.as
5,159.50

15, ̂ 73. 50

WIDTH 
In Mpters)

20
20

20
— i_

20
•_

20
201

20
« H

20

.« _

«. r.

RSHR 
<ln SOM)

17,125
51,375
3*4,960

1 0S 8 80

36,375
109,125
103,190
309,570

FRIS H=i-i:ET 
(F»r F.3M;

f 50O.OO
i».oo

300.00
5.00

350.00
u.oo '

250.00
2.50

T - .-^ , f.

TDTHL URLUE

f 8,562,500

205,500

lO^BBtOOO
'Ji^i'sao

12,731,^50
^36,500

25,797,500
. 773,925

>5"" 4' A ,tc!5"

T3LDULFO NJ VISTA 
fr.-i?; ;u^e !i Signature)

by: IZ»VE3iLDO;S._GC>CO

Bigir.ccr III District
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|
PROJECI TITLE ...!a|aiac.i.T_Il!llGr.CJl!UlfJ*.'.._.... ___ ._. 

flj of •"•c-pt.,l!'01

PROJECT NO.

FOFH 1

(LIST OF PERSONNEL NIIO HAVE FENDERED SERVICES TO THE PROJECT 
NIIETHER DIRECT OR INDIRECT, YET NOT PAID BY PROJECT FUNDS)

Hsns nf 
Porsonnel

rnslllon . 
Tills ''

Monthly U nf IUc Spent! llo. nf 
Grnss Pay Ifnr tlie Projectl Honlhs Artwnt '•

i .,
:.. :T.i:f-^!.v:b'..'?....r.^r_A'jii.i...—.... j ...^1)^11^01^1.11.^,^

* i

r:.'O.3r.Iil.QJilJIlEy.TlilA..ot l^..|-^i<ir.iil.A.c/ihJiT].- 
r.v.'7'Ai > i)o m'Ti.i.AN'ira ! cirri

„.!?,.. 

JJ-

.AX. 
II
11 .



' .(lirV '."' ">'",.''••» t II j I'-.! 1 o
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME 

IMPLEMENTING NUMBER 

IMPLEMENTING AGENCY

AGREEMENT DATE 

PACD i 

REVIEW PERIOD 

Based on lA's Report as of

REGIONAL DEVELOPMENT FUND 

492-0374

ECONOMIC SUPPORT FUND SECRETARIAT 
(ESFS)

August 31, 1982
ft i<W 

August 3iL 1993

January and February 1992 

December 31, 1991 };,

I. AMOUNT PER GRANT AGREEMENT

A Grant US$ 190,000,000

B. OOP Counterpart Contribution ____8r334.000

Total US$ 19B.OOO.OOO

96%
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II. PROJECT FINANCIAL PLAN

The Financial Plan of the RDF Project as indicated in the Grant Agreement, specifying 
the budget elements and the required OOP Counterpart Contribution, is listed below.

REGIONAL DEVELOPMENT FUND
Summary Life of Project Financial Plan

(US$000)

Project Element

Technical Assistance

Capital Tmorovement

Schools Nationwide

Roads Nationwide

Total

AID

$ 1,500

138,000

30,000

20,000

$ 190,000

OOP Total

$ - $ 1,500

8,334 146,834

30,000

20,000

$ 8,334 $ 198,334

III. GOP COUNTERPART CONTRIBUTION

REPORTED GOP COUNTERPART CONTRIBUTION 
____________fRGOPCQ___________

In 
Pesos

Exchange 
Rate

In US 
Dollars

A. 
B.

Cash 
TypeC

TOTAL

142,340,054
1.747.523

144.087.577

8.587 16,576,226
203.508
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IV. PERCENTAGES

A. % of RGOPCC/GOPCC

B. Time Elapsed as of December 31, 1991

US$ 16,779,734 

US$ 8,334,000 

= 112 months

= 201%

85%

V. REVIEW OF GOPCC AS OF DECEMBER 31, 1991

The amount of PI42,340.053.94 or US$16,576,226.14 reported by ESFS as counterpart 
contribution covers the period from August 1982 to December 31, 1991. These include 
disbursements made by ESFS to the project and Cash Equity of Local Government Units 
(LGUs). The amount reported is 199% of the required OOP Counterpart Contribution. 
As a result of the seminar/workshop on Counterpart Contribution Valuation and Reporting 
System, the 1A was able to back track possible counterpart contributions from the year 
1982 to 1991. During the review report dated Sept. 30, 1991, ESFS reported only 17% 
of the required GOPCC which only covered three (3) projects.

VI. RECOMMENDATION

The project which has only one (1) budget item classification as specified in the project 
agreement makes the reporting of expenditures easy. It is recommended that ESFS 
should continue reporting details of expenses as shown in the attached report to be able 
to identify and closely monitor activities and expenses attributable to the projects.
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME

PROJECT NUMBER 

IMPLEMENTING AGENCY (IA)

AGREEMENT DATE

PACI)

Review Period

Based on lA's Report
as of

SM ALL AND MEDIUM ENTERPRISE CREDIT 
(SMEC)

492-0443

PHILIPPINE BUSINESS FOR SOCIAL 
PROGRESS

September 28, 1989 

September 30, 1992 

February 1992

December 31, 1991

I. AMOUNT PER GRANT AGREEMENT

A. Grant
B. Counterpart Contribution

C. Total Project Cost/GA

US$ 13,000,000 75%
US$ 4.333.333 25

USS 17.333.333 100%
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II. PROJECT FINANCIAL PLAN

The Financial Plan of SMEC for (lie three-year period is listed below:

Small and Medium Enterprise Credit
Financial Plan

(US$ 000)

I.
2.
3.

4.
5.
6.

7.
8.

Project Element

Expanded Financial
System Lending

Project Officer Salary
Other Direct

Administrative Costs
Loan Development
Training
Research and Policy

Analysis
Evaluation and Audit
Project Management;

Implementation and
Monitoring

TOTAL

A 1 D

12.000
57

51
240
142

360
150

_.

13.000

NGO/IFI

3,000
--

—
60

142

~
—

1.131

4.333

III. COUNTERPART CONTRIBUTION

B.

CASH
A.I Expanded Financial 

System Lending

A.2 Bank Training

Sub-Total 

IN-KIND 

GRAND TOTAL

RHPORTHD COUNTF.RPART CONTRIBUTION 
fRCQ

In Exchange 
Pesos Rate

51,723,503 21.948

56.649

51.780.152

In US 
Dollars

2,356,638

2.581

2.359.219

51.780.152 2.359.219
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IV. PERCENTAGES

A. % of RCC/CC
US$ 2,359,219 

US$ 4,333,333
= 54%

B. Time Elapsed 27 months = 75 %

V. REVIEW AS OF DECEMBER 31, 1991

The total counterpart contribution reported as of December 31, 1991 amounted 
to P51.780.152 (US$ 2,359,219) or 54 percent of the required OOP counterpart 
contribution.

During the review visit, the status of adopting the proposed reporting and 
valuation system of counterpart contribution was brought out. Discussion 
with the SMEC program staff disclosed that the system is not yet fully 
established. The project staff is in the process of coordinating with the IFIs 
(recipients) since the bulk of the counterpart contributions will come from the 
IFIs.
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SUMMARY OF COUNTERPART CONTRIHUTIONS OF THE PARTICIPATING BANKS

Accredited
Banks

1. Asia trust DB
2. BPI-Agrihank
3. Banco Davao
4. Banco Silnngan
5. Bataan DB
6. Bicol DB
7. Dumaguete DB
8. First Allied DB
9. Luzon DB
10. N. Mindanao DB
11. PalawanDB
12. Planters DB
13. Premiere DB
14. PDCP
15. Queen City DB
16. S. Negros DB
17. Tarlac DB
18. Island DB

TOTAL

CASH
(In Pesos)

Expanded Financial
System Lending

R 2,780.000.00
-

1,610,000.00
4,1 70,3 17.00

698,800.00
3,672,800.00
3,000,000.00

-
5,526.176.00
4,708,822.00
2,834,736.00
9,912,000.00

314,000.00
7,818,000.00

735,000.00
3,312,360.00

463,492.00
167,000.00

P 51,723,503.00

Bank
Training

P 4,357.60
2,178.80
2,178.80
8,715.20
4,357.60

-
2,178.80
2,178.80
8,715.20

-
2,178.80
4,357.60
2,178.80

-
4,357.60
4,357.60
4,357.60

-

P 56,648.80

TOTAL

P 2,784,357.60
2,178.80

1,612,178.80
4,179,032.20

703,157.60
3,672,800.00
3,002,178.80

2,178.80
5,534,891.20
4,708,822.00
2,836,914.80
9,916,357.60

316,178.80
7,818,000.00

739,357.60
3,316,717.60

467,849.60
167,000.00

P 51,780,151.80
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":W.\. m HED1UH ENTERPRISE CREDIT ISHEC)
rnipirrcrrtpr CONTRIBUTION
v '•( n.-cpuhnr 31, 1791
!: ••.'•;( on Diiirfprly S'lblmn Schedule

'BANK

1 ASIAIRUliT DB
-2 BANCO CP.8UAN9

3 PAIirO DAVAO
,4 RANGUO CILANGAH DB

,'( 5 BAlftAN DB
'6 BICOL OB

7 DUHAGUETE CITY DB
B ISLAND DBN
9 LUZON DB

10 NORTHERN MINDANAO DB
11 PALAWAN DB
12 PLANTERS DB
13 PREMIERE DB
11 FDCP
15 OUEEN CITY DB
16 SOUTHERN NEGROS DB
17 TARLAC DB

BRAND TOTAL

1 SIIEC'S CO

Anoint

11,120,1'CO
0

5,f'00,OeO
16,601,269
2,795,200

11,691,200
12,000,000

668,000
20,000,000
18,835,288
11,338,942
39,618,000

1,000,000
31,272,000
2,000,000

13,219,110
1,853,968

__ _ i--• —— ——
202,153,307 I

HI. 1 COUNTERPART
..... | ..„-„......

1 X ! Aaaunt

|i
BOX ! 2,780,000

! 0
HI ! 1,610,000
BOX ! 4,170,317
80X 1 698,800
BOX ! 3,672,800
BOX 1 3,000,000
BOX ! 167,000
781 1 5,526,176
BOX ! 4,708,822
BOX 1 2,834,736
BOX ! 9,912,000
76X 1 311,000
BOX ! 7,918,000
731 ! 735,000
BOX ! 3,312,360
BOX 1 463,492

! 51,723,503 1

CONT.

X

20*.

Z4I
20X
201
20X
20X
20X
22X
20X
201
20X
21X
20X
271
20X
20X
—

1
! TOTAL
! LOANS
1 
1
1

1 13,900,000
0

6,610,000
20,851,586 ,
3,494,OW

18,364,000
15,000,000

835,000
25,526,176
23,544,110
14,173,678
49,540,000
1,314,000

37,090,000
2,735,000

16,561,800
2,317,460

253,876,810

1 1 1
TOTAL ! TOTAL ! UNLIQUIDATED!

DRAHDOHfl 1 REAVAILHENT ! BALANCE !

! t !
15,000,000 ! ! 2,080,000 1
5,000,000 ! 1 5,000,000 !
5,000,000 ! 1 0 !

21,000,000 1 4,000,000 ! 8,318,731 1
10,000,000 1 1 201,800 1
10,000,000 ! 5,000,000 1 308,800 !
12,000,000 I 1 01
5,000,000 1 1 4,332,000 !

20,000,000 1 ! 0 !
23,000,000 ! ! 01
10,000,000 ! 3,000,000 ! 1,661,058 I
10,000,000 ! 4,000,000 ! 1,352,000 !
1,000,000 ! ! 01

10,000,000 ! 7,000,000 ! 15,728,000 !
2,000,000 1 ! 0 !

10,000,000 ! 5,000,000 1 1,750,560 I
3,000,000 1 ! 1,116,032 1

_._. __ ___ „ 1 „. _____ .. __ 1 _ .. ____ . ___ ._!1 —— ———— 1 ^^^ ————————— I — ———— ——— 1

231,000,000 ! 28,000,000 ! <I',8BI,981 !

Note: The following prepayments Here deducted fron the total draHdonns

Bala.in CB - 7.OH
mm - 7.OH

I nsMlrust BB - I.8H
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME

PROJECT NUMBER 

IMPLEMENTING AGENCIES

AGREEMENT DATE 

P ACD 

REVIEW PERIOD

Based on lA's 
Report as of

LOCAL RESOURCES MANAGEMENT 
PROJECT

492-0.158

NATIONAL ECONOMIC AND 
DEVELOPMENT AUTHORITY (NEDA)

DEPARTMENT OF FINANCE (DOF) 

Aupst.U 1982 

December 1992 (Extended) 

February 1992

December 31, 1991

I. AMOUNT PER GRANT AGREEMENT

Loan
A. LRM Proper (NEDA) 
B. RPTA Component (DOF)

Grant
A. LRM Proper (NEDA) 
B. RPTA Component (DOF)

Counterpart Contribution
A. LRM Proper (NEDA) 
B. RPTA Component (DOF)

Total Project Cost/GA (TPCGA)

US$ 813,672.68

US$21.956.800.00

3.7%

5,850,327.32 
5,900,000.00

4.540,000.00 
4.852.800.00

26.65 
26.87

20.68 
22.10

.100 %
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II. GOP COUNTERPART CONTRIBUTION

A.I NEDA Counterpart Contribution
as of Dec. 31, 1991 

A.2 Type C

REPORTED GOP COUNTERPART CONTRIBUTION 
(RGOPCQ

In
Pesos

76,384,203 
158.496

Exchange 
Rate

8.587

In US 
Dollars

8,895,331 
18.458

B. DOF Counterpart Contribution 
as of Dec. 31, 1991 8.587

III. PERCENTAGES

A. % OF RGOPCC/GOPCC 

A. NEDA

B. DOF 

B. Time Elapsed as of December 1991

US$ 8,913,789 

US$ 4,540,000 

US$ 10,339,539 

US$ 4,852,800 

112 months

= 196%

= 213%

= 90%

IV. REVIEW OF COUNTERPART CONTRIBUTION

A.

B.

NEDA
During our review visit, a total of E76,384,203 which includes regional
disbursements was reported as its counterpart contribution broken down as
follows:

Operations Fund B31,568,156.44 
Research Fund 590,000.00 
Training Fund 2,109,662.17 
Subprojcct Fund 41,957,888.80 
TYPE "C" Disbursement 158.496.00

TOTAL

DOF
As of December 31, 1991, a total of E88,785,622.80 was reported as its 
counterpart contribution. This amount includes regional disbursements.
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LOCAL RESOURCE MANAGEMENT PKOJECT
REPORT OF COUNTERPART CONTRIBUTION

A3 of December 31, 1991

C-E'ERATIONS
YEAR

1983
1 90 4
1 !'•?£•

l?yS<
.1 987
] PHO
1989
199!

TOTAL

FUND

::.
3.
o

1,
1}

.?.
r.

6.

31.

844
533
891
943
372
9'95
340
647

508

,100.
,144.
,580.
,230.
,802.
, 202 .
, 195 .
,844.

,156.

56
90
00
03
49
04
OS-
74

44

RESEARCH TRAILING S
FUHD FUND

7
9

12
1

590 , 000 . 00 2 , $09 , 662 .17 9
2

590,000.00 2,109,662.17 .11

USPROJECT
FUND

,258
,708
,038
,575

,162
.214

,957

,057
,£'87
,654
,057

,145
,187

,888

.03

.48

.57

.13

.52

.07

.80

T 0

10,
13,
15,
3,
3,

H).
7,
0.

i&v

its
242
930
5.10
372
857
554
647

^1

T A L

/U3. fe-l
.132.38,
,23-4.57.-
,287.16.
,652.49,
.010.33.
.3S2.13..-
,844.74

Vft&Si

Operations Fund BB of 
r .?0, 19B6

by:

ELHER Ijf. GUTlEKIfEZ
mpiit. Management Officer V

MANOLITO A. MORALES 
Project Manager
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Republic of thf 
KATIOHAL EC0170HIC AHII rEVELOFHENI AUTHORm 

Aaber Avenue, Ffiitig, Metro HnnllM

STATWIKKT OF DISBOTf-KHEtlT AND OOTSTAKDtBC OM.ICATI011S 
AS Or DBCnMBBR 31, 1991

ort No. : Tvelve (12)
rtidnr Tenr: 1991

A : ira?.
i«-ct : Local Rcunurce Hncjigtnent Project

r t J.
•—nrl

rik. & Other Oper. Erf.700-00

n veil ing F.xpennes 
her Service*

& Haterlnls
Blcntion Serrlceaf

jwpr, Light & Ultra. 
|lt. of Motor Veh.

T o t n 1 •

Expenae Allotment 
Code Released

100-10

100-90 
.700-00

200-02
200-06
200-07
200-83
200-08
200-14
200-17

4,911,000.00

2,103.100.00

601.543.20
377,000.00
210,460.35
116,000.00
163,000.00
214,000.00

501.096.45

7,094,100.00

D 1 • b 
Prerloualy 
lepotted

2,755,903.90 
81,236.00 

247,989.39
1,559,325.38

385.081.55
271,095.03

139,959.05
82,903.70

163,000.00

170,141.66
347,144.39

4,644,454.67

Thli 
Month

139,345.69 

6,000.00
103.819.90

41,202.67

2,720.81

18,000.00
41,896.42

249.165.59

To 
Dnte

2.895,249.59 
81,236.00 

253,989.39
1.663,145.26

385, OBI .55
312,297.70
139,959.05
85,624.51

163,000.00
188,141.66
389,040.81

4,893,620.26

Account* 
Payable

1,236,895.91

517,328.57

2»5,415.20
64.32B.47
70,501.30
30,167.72

25.858.34

111,057.54

1,754,224.48

Total 
Aetunl ! Unobligated 

Oblgn. Balance
4.132.145.50 443,629. 1.1 

81.236.00 
253,989.39

2,100,473.85

600,496.75
376,626.17
210,460.35
115,792.23
163,000.00
214,000.00

500,098.35

6.647,844.74.-

2,67.6.15

1,046.45
373.83
-0-

7.07.77
-0-

-0-

99B.1.0

446,255.26

CF.RTIFIKD COBRECTJ
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REPUBLIC OF THE PHILIPPINES
IH'I'AU I MF.NT OF FINANCI'!

BURI-AU OF LOCAL GOVERNMENT FINANCE
MANILA

YEAR CASH
(From Appropriation)

CASH 
(Regular Budget) TOTAL

1984 P
19B5
1986
1987
1988
1989
1990
1991

TOTAL P

85,829.00
121,603.00

1,328,798.00
1,469,955.00
881,384.00

1,764,368.00
2,920,422.00

29,383,783.80

37,956,142.80

P 0.00
0.00

8,471,580.00
8,471,580.00
8,471,580.00
8,471,580.00
8,471,580.00
8,471,580.00

P 50,829,480.00

P 85,829.00
121,603.00

9,800,378.00
9,941,535.00
9,352,964.00
10,235,948.00
11,392,002.00
37,855,363.80

P 88,785,622.80

Breakdown of 1991

PR P
HOOE
Capital Outlay

SUB-TOTAL P 

Region V, VI and VII

PS , P
MODE
Capital Outlay

SUB-TOTAL P 

LGUs (1st and 2nd Batch)

Region V P 

Region VI

SUB-TOTAL P

618,782.97
4,575,153.87

120,214.50

5,314,151.34

1,243,130.96
655,000.00

1,898,130.96

8,937,341.00

13,234,160.50

22,171,501.50

GRAND TOTAL P 29,383,783.80

Prepared by: FRE/JA R. C/CONCEPCION 

Position: Project Accountant

Certifiedxb; 

Position: Project Manager
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LOCAL RESOURCE MAHAG-ITMEtlT (LRM) PSOJITCT 
Revised Financial Plan 

(In US3)

• - -.••••- •- — -.-- :.V-'I-~ D-—.-IJ.--U- -H _!_._«. .. t..^tj- ,u.. ] i . (j. n

1 PROJECT ELE1IEHT

j VS.M-R -

1 Technical Assistance
1 Community Projects Fund
1 Performance Payment
1 .lubpro jcc t Finaiv^inR \
[ Commodities s
1. Research
1. Training • ' • '
H —— Evwli.ia tion/Audi t

I'ro.ioct Operations N
II. Contingency

SUBTOTAL

I'TA Component

Systems Installation
Capacity Building
Commodities
Evaluation/Audit
Project Operations

SUBTOTAL

PRO-JECT TOTAi,

LOAM

415.042
0

232.991
0

135,630
0
0
0
C
0

013,672

0
0
0
0
0

0

813 . 67n

GRANT

.95

.00

.61

.00

.12

.00

.00

.00

.00

.00

.60

.00

.00

.00

.00

.00

.00

.50

1.700
1,050

715
718
392
3B2
456
376

57

5.850

4,390
390

1,037
65

5,900

11,750

,204
.636
.536
. 154
.670
.521
,555
,970

0
.070

..127

02 P.
,000
.077
.000

0

.000

.327

.53

.41

.74

.00

.40

.02

.53

.53

.00

.16

.32

.16

.00

.04

.00

.00

.00

.32

TOTAL

2,145
1,050

945
1 710

52D
302
456
376

57

6,664

4.39",
39'!

1,037
fir,

5,900

12,564

.2-1T.-IO
,636.41
,528.35
.154.00
,300.52
,521.02
,555.53
,973.53

0.00 .
,070.16

.'100.00

.922.16

. noo.oo

.077.3-1
,000.00

0.00

.000.00

. 000.00

GDI' 
COIITRIDUTIOII

0
0
0

2. 170,000
,"9,000

0
0
0

2,353,000
0

4,540,000

2.7C7, 000
0
0
0

2,065,000

4.352,1300

0,392, BOO

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.0(1

.Oil

.00

.00

.00

.00

.00

.'."-: ——. - .

(AID

2.145
1,050

940
2,096

537
3G2
456
376

2.353
57

11,204

7 11B
390

1.037
So

2.065

1.0.752

21 ,956

...... .. -

I- GOP)

,247 .43
.636.41
.520.35
.154.00
,300.52
,521 .02
,555.51
,970.53
,000.1)0
,070. I'j

,000. 00

7 1'- 115
, 01! 9 Ml
,077.64
,000.01)
,000 .-no
,noo . IK!

.800.00

prior USAID approval, may increase or decrease up to a maximum of 15 percen
ed for each project component. A revised financial plan incorporatinij 

permitted by the foregoing sentence shall he promptly -submi tied by MEDA to IJEAID.
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME :

PROJECT NUMBER : 

IMPLEMENTING AGENCIES (lAs) :

AGREEMENT DATE

PA CD

REVIEW PERIOD

IA's Report as of

LOCAL DEVELOPMENT ASSISTANCE 
PROJECT

492-0436

DEPARTMENT OF FINANCE (DOF)

DEPARTMENT OF LOCAL GOVENMENT 
(DLG)

DEPARTMENT OF BUDGET AND 
MANAGEMENT (DBM)

September 9, 1990 

December 31, 1993 

February 1992 

December 31, 1991

I. AMOUNT PER GRANT AGREEMENT

A. Grant
B. OOP Counterpart Contribution (GOPCQ

C. Total Project Cost/GA (TPCGA)

US$ 50,000,000 
16.700.000

US$ 66.700.000

II. FINANCIAL PLAN 

PROJECT ELEMENT USAtD OOP TOTAL

Program Support
Small Support Grants
Monitor/Evaluate/Audit

Monitoring
Evaluation
Audit

Contingency

US$ 45,500.000
2,500,000

2,000,000
165,000
35,000

300.000

US$ 16,700,000 US$61,700,000
2,500,000

2,000,000
165,000
35,000

300.000

TOTAL LDAP US$ 16.700.000 US$ 66.700.000
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III. RELEASES FOR OOP COUNTERPART CONTRIBUTION

OOP COUNTERPART CONTRIBUTION 
fGOPCO___________

In 
Pesos

A. Department of Finance 
through Bureau of Local 
Government Finance (BLGF)

CASH (from Appropriation) 23,291,758

B. Department of Interior &
Local Government (DILG) through 
Local Government Academy (LGA)

CASH (from Appropriation) 104,250,00

C. Department of Budget &
Management (DBM) _____;

Total RGOPCC

Exchange 
Rale

22.50

In US 
Dollars

22.50 1,035,189

22.50 4,633,333

IV. PERCENTAGES

A. % of GOPCC/GOPCC =

B. Time Elapsed as of December 31, 1991

US$ 5,668,522

US$ 16,700,000

15 months

= 34%

= 38%
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V. REVIEW OF GOPCC AS OF DECEMBER 31, 1991

The program which aims to support the OOP decentralization policy reforms, provides 
increased autonomy and resources and improve the capacity of local government units 
(LGUs) has started its operation sometime late 1990.

The implementation was based on policy matrix to support the following:
1. Improved levels of discretionary resources for local government unit.
2. Support greater administrative authority for LGU's
3. Suppport increased pivate sector role in local development.

The counterpart contribution of the program will come from three (3) different 
implementing agencies namely:

1. Department of Budget & Management (DBM) through an increase in level of 
Internal Revenue Allotment (IRA).

2. Department of Finance (DOF) through the support in Real Property Tax 
Administration (RPTA).

3. Department of Interior & Local Government (DILG) through Local Government 
Academy (LGA) for the Capability Building Program for the implementation of 
training program of all barangays and local personnel nationwide.

During our visit, no counterpart contribution report has been prepared. The amount 
indicated as reported counterpart contribution were taken from releases of DBM to DOF 
in the amount of P23,291,758 per AA# 08-3027-91-309 dated September 2, 1991 and 
releases to DILG in the amount of of £104,250,000 per AA# C1-2439-89-1594 dated 
December 1989 and AA# A3-1903-91 -0016 dated July 30,1991. DBM could not prepare 
the counterpart contribution report until such time the files of releases (AA) have been 
retrieved.

As of date, the amount of US$ 5,668,522 or 34% of the required GOPCC pertains only 
to fund releases to DILG and DOF.
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME

PROJECT NUMBER 

IMPLEMENTING AGENCY 

AGREEMENT DATE 

P A C I) 

REVIEW PERIOD

Based on IA!s 
Report as of

FAMILY PLANNING ASSISTANCE PROJECT 
(FPAP)

492-0396

DEPARTMENT OF HEALTH

May 10, 1990

December 31, 1994

February and March 1992

August 3 1, 1991 O
v

AMOUNT PER GRANT AGREEMENT

A. Grant

B. OOP Counterpart Contribution (GOPCC)

C. Total Project Cost/GA (TPCGA)

US$ 40,000,000 64%

22.427.000 36

USS 62.427.000 100%
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II. PROJECT FINANCIAL PLAN

The Project Financial Plan which indicate budget element is presented below:

FAMILY PLANNING ASSISTANCE PROJECT
PROJECT NO. 492-0396 

PROJECT FINANCIAL PLAN

ELEMENT

Expansion of Service Delivery

IECM

Logistics

Contraceptives

Private Sector
In-Plant 
SOMARC
NGO Support 
Franchising

Training

Research

Moniloring/Evaluation/Audit 
Contingency /Inflation

Total

($ 000) 

A. 1.
EX

6,152

1.460

590

11,537

2,500
3,590 

521

410

375

523 
1.000

28.658

TOTAL
D.

LC £X
-

2,500

1,510

-..

2,200

-

4.590

392

150

U.342

GOP
LC

1,759

773

4,427*

-

1,041

~

2,423

155

5,932

.Xj^Q

includes $662,000 in estimated customs duties & taxes

. \(
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III. GOP COUNTERPART CONTRIBUTION

RF'PORTPD GOP COUNTERPART CONTRIBUTION 
(RGOPCO

A. Cash From
Appropriations 
Regular Budget

B. In-kind
Contribution

C. Type "C"
Disbursements

Total

;IV. PERCENTAGES

A. % of RGOPCC/GOPCC =

B. Time Elapsed as of August 31, 1991

In Exchange 
Pesos Rate

14,191,371 22.86 
42,312,336

34,182,313 

105.385

JSL72L4Q5

US $ 3,971,627

In US 
Dollars

620,795 
1,850,933

1,495,289 

4.610

3.971.627

- 1R<#

US $22,427,000 

15.5 months = 28%

V. REVIEW OF GOPCC AS OF DECEMBER 31, 1991

The review which started during the first week of February, as agreed upon during the seminar- 
workshop disclosed the following:
1. The project staff could not prepare the report since they are still on year-end closing of 

the books of the agency.
2. The project staff will conduct seminar-workshop on counterpart contribution valuation and 

reporting system to the regional level, but had not done so because of time constraint and 
financial limitation.

3. DOH-Central Office shall be submitting to USAID their report on counterpart, 
contribution on or before March 31, 1992.

VI. RECOMMENDATION

FPAP Project Monitoring Unit should be utilized for conducting review and follow-up of 
reports from the regional office.
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rl-T, of !H*ff di w..-tly and in'Krectly i I ir.-.'J on Iht Project

[OffIre of the Secretory
(Chief of Staff
lt!nd»rsecret«ry for F\iblic Healtli

ce Si'Ti-ve. Eguiftnent and Furniturer 
(50 square meters) F'50,000 x 121

ffiri? Supplies

In Kind Contribution 

FAMILY. PLANintlc; ASSISTANCE

1990

.130.374.!?! PI, 871.894.10476.570.0? 554,2-16.79760.5Jii.31 751.746.12

.36?.'.5:i'.£"t x 10* = F23G.IMS.69 13. 177,687.01 r 1055 = F'317,7fl8.70

TOTAL

600.000'. 00 

50.000.00
—.«_«,_„_.„ 4»

-raee,953. s?

600,000.CO • 

75.000.00 

P992.78P..70

TERCSI'TA MILARIO
Accounting Haniigep. DOH
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REPUBLIC OP THE PHILIPPINES 

MINISTRY OF HEALTH

REGIONAL HEALTH OFFICE No. VII
CEBU CITY

S: ninr.cron MB-S? - AOMINISTPATI&N A FINANCE »-si-«i - THAININW CENTER 9-*»7-in - ransoNNEt A nKconni 7-.w-7i
______TECHNICAL DITHION - P-1H-27 MOTOH POOL « SUPPLY - 9-IE-65_______________ _______

FAMILY PLANNING ASSISTANCE PROGRAM 
DOII - Region VII

SUMMARY OF FUND RELEASES 
Counterpart Contribution 

As of Oct. 15, 1991

• Date

Of. 1991

1-6,1991

I 11, 1991

L 2?!, i?9i
lh ?.6 t 1991

L 13, 1991

>t. 26, 1991

Ei >

<t. 26, 1991

•** P7. v-v-n
.•.-t

i ifi ;

j

t
!

!

t

t

t

t

1

t

t

1

1 

1
1
J

Hbrplonotion

Sterilization Subsidy

Medicines nnd Medical Supplies

Training Activities

Monitoring and Evaluation

Laboratory Assistance

V S C Training

Evaluation/Planning Wkehp.

Basic FP Course

Operations and Maintenance
of Vehicles

Interpersonal Communication
Skills

Bnoic Skills Training for Safe 
Motherhood

Amount

t '+26,

12,101,

11,393,

t 180,

t 71,

« 73,

» 70,
! '.05,

1 2'4,

t

1 178,

t
i

31, 
i
:
«'t,955,

700. 00

71f,00

600.

200.

587.

200.

300.

000.

000.

650.

000.

953.

oo
00

57

00

00

00

00

00

00

57/\

Fund Code

t PHI/89/F21

t PHI/90/T07

l VnriouB

t PHI/90/P07

{ FHI/89/P21

t PHI/90/07

1 ~do-

t -do-

{ PHI/90/P07

t

1 -do-

I
»

PH1/9L/F23
t
t 
I

Funding Source

t

t

!

»

• 
•

1 *

t

• 
•

{

J
*

t

t 

t
t 
t

UMFFA

UUFFA

WIFP A/Dutch

UI1FPA

\JHFPA

UllFPA & tLM \

UHFPA

UHFPA/Dittch

UIIFPA

USAID/Dutch

UIIFPA

t

1

i

1

t

f>l

t

t

1

t
t

t

i 
*
t
i.

..— .rfr>>
%'ffi'r nf CoimterPrart contribution cannot be identified since it was comiriglarj vrith USAID

; ' :
lil- All 

I'edical

By^l 
4 _ 
A. ONOTAWCO MRS. fllXTA y./MAOUYON 

Financial fy/gt.Off.II

74

Noted Byi
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HEPUDLIC OP THE PHILIPPINES 

MINISTRY OF HEALTH

REGIONAL HEALTH OFFICE No. VII
CEBU CITY

: PIMFT.nm ».JM7 - AI>MINISH1AT|I*N A FINANCK »-8l (II - fMAININO CHNTKB 9 »7-M - PRrtSONNEL A RKCOmti 7-MMX 
______________1>-:CIINir.A(. DtTHION - 9-l*-37 MOTnn rOOl, * SUPPLY - 8-l»-B»___________________________

rAJMl.i tLAl'IIJFM A.'-'.WiT'.H^ niOC.CAfl
VII

SUMMARY OF FUND 
Counterpart Contribution 

AB of Oct. 15« 1991

•Tt. ^xplnnntion

B. l/rvi,. : Sterilization Guboidy

•,19'Jl t Iledicineei nnd Medical Supplioo

|l t 1991 » Training Activitien

\?. % 1991 t Konitoring ond LVoluation 
1
|26, 1991 » laboratory Aenietonce

I', 1991 i V S C Training

1 : iValitntion/fl.nnninR \Vl r rlip.

: Dasic KP '.'ourne

"' ', H 0 '.1 ! { Operntionn nnd Mnintennnce
of Vehicle

r.C*i I 0 ';1 ! Interporisonnl Communication
t Skills

;27, 1991 '' Basic Skills Training for Safe 
- •, t Motherhood
I-.'' ' I

9 - l TOTAL ...........

t

r?,

:1,
• •

t

t

t »

:

1

i
t

t
t

i 
t 
i'».

Amount

'<26, 700.00

1Q3 4 71«.*>,

393.KOO.OO

180,200.00
71,507.57
73,200.00

70,300.00

'»05,OOO.OO

2'»,OOO.OO

178,650.00

31,000.00 

955,953.57^

Ftond Code

i IWC9/P21 t

t nij/oo/ro? >

t Various I

5 FHI/90A07 :

: M1I/P9/F21 J

i na/90/07 t #
I -do- t

: -do- t

| FHI/90/P07 J

! !

t , I .,-do- '

1 t

t >
PHI/o] /P2J 

t t
t !
t t

Funding Source

«MFPA

UIIFFA

Wl IT A/ Dutch

U1HTA

ui:n : A

f LI;FI-A .?< ar^li!
WIFPA

WFl'Vtatrli

tllD-PA

<• UGAID/Dutch

UHFPA

:

t

t

• n

j
1) :

•
4

I

1

!

t

t

:
• •

t
• •

'of Counterpart contribution cannot be identified since it was comingled with USAID
/ Certified/by:

L-*~~~'-^

I;. . > ti',')i:A//\." OFIGTA^'CO !'!S. GI^'TA I^/lAnUYON Hoted Byi

.



Republic of the Philippines
Department of Health

Regional Health Office Nc. XI
Office of the Director

City

*.•?!) or

- i:; xpniF-03 

iC-,J trf:

FAMILY PLANNING I KOGIW! 

Bcgivn XI - DAVAC- ?J1TY

SUMMAMf OF IN-K1TJB COFriUBUTlON 
.1989 to August 31» 1991

3.989 . 1990

( ':V:: )

Vehicle used (51/) 
!"feimunicabion (.5^) 

, Illuminalien(5P;)

f 'i':f! f.'v" Rente! 
. x ?50)

itp.l. Countorpart «>ntiibuti«n

1, 3 10, 'i. -7. 3
s 978 ,^o9 a 83: ago,

TOTAL

: 1,303,3^1.86

2^,963.53 * 
.'5tl8M8 »

199,271.331 108,755.25 : 332,990.11 ; ;
5^5,97^.00! 203,7'*2»2O i 75*4,901088 '
179,622.05: 2,707.73 t 192,8o'f.75 j

30,000.00 3o/'o?.oo: 20, ooo.ro i1 8o,ooo.«:

PI, '4 36,62**. 23 sf?, 579, 973.0.1 1 J?3t f.'l'i|92'K7g:1.2,9::l»'i.^,V3

GcrtificH

BERNABUITA fl 
Accountant II
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ie of tlm M
.inmrrv ,,r

JthblOKAL HEALTH ;i-FILE NO. XI
Office of the Uirodor

CJIr. of Uavan

FAMILY FLAfllJIHG
Schedule of Ferconel Setvicoo 

1989-1991

,fl',U VONTH F'KH AJIIIUIl

Mis Hotjionrl tmd 
Ke£i»nal Directsr

Plvirif on

FlMtiiiC'!

160,021.13 

6'»,039.00 

(2OT) 5?,76?.'47

(I'.f3 ) 1.33,378.00

1991 TOI'.iL

:?2,681,018.60:? 268,101,86:^268,101.36 :i> l6-'4,935.76 : 701,l39.')8

I 2,OflO,27'l.69i 62'»,0fl2.'lli 62'i,ofl?.'»l I 38'i,050.71 11,632,21.3.53

832,507.00: l66,50l,'(0:;-.l66,501.'iO : 102,'i62.'iO : '^33,'l65.22

: 777,003.11: 77,700.31: 77.7CO.J1 : '17,815.58 : .•?03 i 2l6.20

Pl,?:o,'»57.3B:l,310,'t?7.35 : acr^'i.l'S.n? :.%'' 27. 271.nl

Certified correct:

BBRM/iKOITA st' 
Accountant II
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME 

PROJECT NUMBER 

IMPLEMENTING AGENCY 

AGREEMENT DATE 

P A C I) 

REVIEW PERIOD

Based on IA's 
Report as of

CHILD SURVIVAL PROGRAM (CSP)

492-0406

DEPARTMENT OF HEALTH

September 28, 1989

March 31, 1994

February and March 1992

August 31, 1991

I. AMOUNT PER GRANT AGREEMENT

A. Grant
B. OOP Counterpart Contribution (GOPCC)

C. Total Project Cost/GA (TPCGA)

US$ 50,000,000 41%
72.000.000 59

US$ 122.000.000 100%

II. PROJECT FINANCIAL PLAN

The Program Financial Plan is presented below:

PROGRAM ELEMENT

Performance-Based
Disbursements 

Technical Assistance 
Evaluation, Monitoring

and Audit

TOTAL

SUMMARY COST ESTIMATES 
(U.S. $000)

LIFE OF PROGRAM
A.I.D. GRANT a/ OOP b/

$45,000 
4,250

750 

$50.000

$72,000

$72.000

TOTAL

$117,000 
4,250

750 

$122.000
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III. COP COUNTERPART CONTRIBUTION

A. From Phase I Review 
ending May 31, 1991 
A.1 Cash (Validated) 

(From Profit 
Appropriation)

B. From Phase II Review 
as of August 31, 1991 
B.I Cash (From Project

Appropriation) 
B.2 Cash (From Reg.

Budget 
B.3 In-kind

Contribution

TOTAL

REPORTED OOP COUNTERPART CONTRIBUTION 
__________(RGOPCQ_________

In 
Pesos

51,356,981

138,688,180

25,528,592

431.600

216.005.353

Exchange 
Rate

In US 
Dollars

21.948 2,339,939

6,318,944

1,163,140

19.664

IV. PERCENTAGES

A. of RGOPCC/GOPCC =

B. Time Elapsed as of August 31,1991

US$ 9,841,687 

US$ 72,000,000 

23 months

= 14%

= 43%

V. REVIEW OF GOPCC AS OF DECEMBER 31, 1991

During our review visit, the following had been disclosed:

1. The project staff could not prepare the report since they are still on year-end 
closing of the books of the agency.

2. The project staff will conduct seminar-workshop on counterpart contribution 
valuation and reporting system to the regional level, but had not done so because 
of time constraint and financial limitation.

3. DOH-Central Office shall submit to USAID their report on counterpart 
contribution not later than March 31, 1992.
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CHILD SURVIVAL PROGRAM 
. . In Kind Counterpart Contribution

1939
1990

ef St^ff directly or Indirectly In the Project

|y of !le.i
Staff aa Project Director 

I. Fe>7. for Public Health an ProjectIT tor

PI,130.374.51 
478,570.06

760,592.31 

P2.369.538.94 x 50X = PI.101.769.00

PI,871,894.10 
554.2-1(5.73

751.7415.12 

P3,177.087.01 x 50* PI, 500.9-13
.-'?, Furnit-- is 

.'Vsi4 by th". Ivojoct Staff 
mctero) P^'00,000 x 12 2.400.000.00

2,400,000

T 0 T A I.
000,000.00 

P3.B8-1.769.00
500.000 

P4.483.9-13

.Accountlnti Hansger, DOH
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Republic of the Philippines
Department of Health

Regional Health Office No. XI
Office of the Director

Dftvmo City

flUMMARif OF IN-KIND COUNTERPART
CONTRIBUTION 

1989 U Aug. 31, 1991

CHILD SURVIVAL PROGRAM

1989 1990 1991 TOTAL

I-rhor PI ,80'*, 182.61: PI, 8o'», 192.61: JT1,110,266,21: r'<, 718,631. '»3 

'jixpriBssCfl) 8'i,996.'»2i 2,'4*16,522.80: 72^,886.15: 3,250»'i05.37 

n? 8: MAfcmr Vehicles Used(lO;0 '»9,927.00: 398,5^2.66: 217,510.50: 665*980.76 

tian (1(3^) 10,369.96: 1,091,9'»8.to: '^^S^.OO: 1,509,002.36

ice rental eharc (lOOsq.m.x

onntributi-rn

21,52'»»8ot 'f,336,069.'»2: 2,'i<?2,Vi8.00:

604000000! 60.000.00; ^OOO.OO! 160,000.00

sd by:

AMIL]\ S.
Clerk III

Befti'fied by:

HEHMHEITA 
Accwuntcinl; I
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME

PROJECT NUMHEK 

IMPLEMENTING AGENCY (IA)

AGREEMENT DATE 

P A C I)

REVIEW PERIOD 

Based on IA's Reports as of

NATURAL RESOURCES MANAGEMENT 
PROGRAM (NRMP)

492-0444

DEPARTMENT OF ENVIRONMENT AND 
NATURAL RESOURCES (DENR)

September 28, 1990 

September 30, 1995 

January 29 to February 14, 1992 

December 31, 1991

I. AMOUNT PER GRANT AGREEMENT

A. Grant
B. OOP Counterpart

Contribution (GOPCC)

C. Toln! Project Cost

US$125,000,000

33.400.000

US$ 158.400.000

74% 

26
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II. PROJECT FINANCIAL PLAN

The Financial Plan under the Grant Agreement of NRM Program, which is the basis of 
OOP counterpart contribution report, is shown below:

NATURAL RESOURCES MANAGEMENT PROGRAM
Financial Plan

($000)

Component

A. Policy Reform

B. Resources Protection

C. Support Services 
Component

D. Monitoring, Evaluation 
and Audit

Total

A. I. D.

Obligations Future Years 
as of FY 1990 Anticipated a/ Total

15,000 60,000 75,000

5,000 20,000 25,000

9,000 11,000 20,000

1,000 4,000 5,000

30,000 95,000 .125,000

G.O.P. h/

33,400

-

-

-

33,400

111. GOP (I)ENR) COUNTERPART CONTRIBUTION

RF.PORTI-D GOP COUNTERPART CONTRIBUTION 
(RGOPCQ

A. Cash From
Regular Budget

In Exchange 
Pesos Rate

15.970.899 21.75

In US 
Dollars

734.294

84



IV. PERCENTAGE

A. % of RGOPCC/GOPCC

B. Time Elapsed as of December 31, 1991

US$ 734,294

US$ 33,400,(XX)

64 months

= 2.2%

= 25%

V. REVIEW AS OF DECEMBER 31, 1991

As of December 31, 1991, NRMP has reported an accumulated OOP counterpart 
contribution amounting to PI5,970,899 or $734,294 or 2.20% of its approved GOPCC 
in the amount of $33,400. The reported amount docs not include regional dcsburscmcnts.

VI. RECOMMENDATIONS

Although there is only one budget line item classification indicated in the above financial 
plan under OOP, it is recommended that the PMO staff should continue to report its 
counterpart contribution in detail based on its DBM budget items as presented in the 
attached report, to be able to identify and closely monitor activities and expenses 
attributable to the project.
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- ; FC > : I'AKi-.'V. FiHl'^KS HfiHACEIlEHT PROGRAM
r-'-ry m '.'IfIIP ! PtPrtRTraiT HI CSWIRIHIIIINT fclll) NAIURAL RESOURCES

1 i';.]r r' r.-iuiil.rrpiii t l.'oitrib'i'icirc (F.I!)
> •• ' ':i -rp-.' : rFji'r-s'icr I'?V| to OiTEJlirr 31. 1771

r:-.. '• nPIKPC.f UPOft (Faii mil of Pt Buduet, Full'1 1PI)

;np of Personnel 

- (1)

Fo riiUi'n/ ! Monthly r; 
Divipion or Di'parlr.Eiil ! I'sy

1 
(2) ' ' 1 IT-)

•'. ol Ti.r.iri hi. nf Mo i!hi
9nrn! lur! 'r-ni 1. in t 1 "
Fro.inr.t ! (ni.i?:t ('rr

(.1) I I?)

3-i'siy

to Pr '!;••': 

(i)

r v)o :i.-.in 5. Fscttir*n, Jr.

r 0. ':?«P5 Mjndirsecretary

lie--;. ! f' .'.,'!?.

\ a.. '<"•."' !

rj-:ln '!. IV?! i

.". lr j,i

I . M.in If'ssnV.ant Secrntary 

! ft;pistant Hprriilsry

w.m.w i JPZ i 'i "•!-.
\7.<*M,M I 287. I '1 no-,.

iri.i-'-n.

13,i!;il

inirrchor, Spenjl Cnncoriis 15, lOl'.N ! 1C" !

!!!.-,v.l E::ocath5 flssis H, 715. 0:1 !

'j?ni n I'fnnagen ii'hiRf, Policy Studies I IP, I >?. 'H 1 ! !i'y. ! .1 i, C r, 

iriirnctnr, Forest M^njopnippt t'lireau ! 15,IIP.'W ! I?'/. ! 4 "fi

iOircccor, f'PHD 

iPirt'ctur, ERDP

IIMIKV'l! :

!?,-5l. Director, PAD 

!!.''!G.

P. VI.'.. 3" !

I 1 . ?:':!, "1 ',

i. «r;t. Chief ficcoiintanl

[p=t ill !o r rojE r:l Pfiid Out ol Reqyla.- PudgRt

tit.n : C';lnm U) x M) ); (5) = 141
! Per5C.ir.pl snrvices paid on I. tif fpgiiliir luidijnl clioj il hi; |rnat?d i; I.:; h tc.

; U 
IIy ! OUIA GPJtl P. 1'iMf.

i Prnjpct Evii|..ntion llflicirr II
Cerltified Py :
PoEition : C^Progran Cuordinstnr,
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irc v, : 
n:y n /'fie* :

L KcSrURCF.S WHftGEIll:"! PRUGMII
l'l : iNV!F;!J!!HEHT f.'JD H/UiM KtiiCIWE}!

;ii-!!<- til fPimUrc-irt r.ontnM.ifi::, K.c
H'M tp Dn:i?".lipr 31, IT?|

"F •?' l 'l"F !. •'• I'lDIF'tT.I LWR !': sii! ir.il of Regular !'ii:)y(?l| Fund IPl)

' :*( cl P=rf.ijnii5l 

'I)

r-rilini/ 
mi cr I'-cpar lirenl

12) • •

i litwll-lv

Ml

f!?. 'i I flmil-.'i; 
R:EII! in :l l °
(•'' n.ifi i l-fnr

thi=. Vi'r-r
(5)

•P'.id'jet IHiirpi I'Minrfget PMJ; :--n ' 

!}-.'('get l)Mic?i ll-Pudant l!i-i:.-t>r !

«al?ry 

to Prcji?! 

(6)

• ,- -n ]-;r r.?[lJC"P

•'•'? ! 'Enoiz»lial

lU^r.hinr V

iCashitr 11

! 5,A»'|i.'J3 ! IS'i ' 1 nri. IP

! % 192. 00 ! 1SX ! '! HOB. !

.W,

i.Efci.;

•ir? i I;ie v.n

'•F |i?IlflliJ : 5

•I."". r n : 1,7*1.;

! ri -.'rla?t I'iUcfi IV-Oiidget Dsviron !

!Vi:dg?t F.Miiiin'r-fltit'ijpt Division !

!l!hipi, [Miilqpv Division !

.". V.I7.I"? ! 

IO.lo5.PO ! 1 WJR.

I'oql Al!o--l)]n ':i f',-.ii<-rt rail) Ciit cl Regular

: Pr:-sutiriBl services paid oul ol regular budget should be trnalcd as Cash cc.

rr»p.ired By : Dlllrt GR/XE D.
Frn.irct Fvnlvatinn D'ficer It

Ceritified By ;
Position : Pttiqrar.
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: Mft in™. r;.:<=i';'i-:'.?!! i'-.'sfttnitin r
•Ifir- : !!TilRn'!;i|] (IF FII'-'IKUIHIW Ml) NftlURAL REfiOMCES

i '•; 'i>:rMi:ir'. lien'i i !•'.!! i:-''s ICCI
IV71

''•. t: :'.i; .'l.'-l !' rilMFil-r,! L'-'?!il ; Ip.nd mil of Hnjulfr Budget, Rind IP?>

s'v al :-r-?o;uifl
F'csilinr!/ 

Division or Dp.c.=rtiwit

(2! • •

' Ik'n'ily Or:; 
! hi

! X "( Ihr! ."..I. "I lli]!ilh; !
• ' irpii! It 1 i rpri t MI i.iir !

! "rpjnl ! PI (••."•'.I l-'t-r I to r-rojf
! ! I hi! V"si !
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REVIEW OF HOST COUNTRY CONTRIBUTJON

PROJECT NAME 

PROJECT NUMBER 

IMPLEMENTING AGENCY (IA)

AGREEMENT DATE

P A C I)

Review Period

Rased on IA's Reports ns of

PARTICIPANTS TRAINING PROJECT 

492-0397

NATIONAL ECONOMIC AND DEVELOPMENT 
AUTHORITY (NEDA)

September 14, 1986 

September 9, 1991 

April, May 1991 

December 31, 1991 X/ '

I. AMOUNT PER GRANT AGREEMENT

A. Grant

B. OOP Counterpart
Contribution (GOPCC)

C. Total Project Cost

US.$ 5,000,000

166,700

US$5,166,700

97%

100%

II. GOP (NEDA) COUNTERPART CONTRIBUTION

A. Cash 
B. Type C

TOTAL GOP Counterpart 
Contribution

REPORTED GOP COUNTERPART CONTRIBUTION 
_________rRGOPCQ__________

In 
Pesos

Exchange 
Rate

In US 
Dollars

242.645

242.645
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III. PERCENTAGES

A. % of RGOPCC/GOPCC
US$ 242,645 

US$ 166,700
= .146%

B. Time Elapsed as of December 1991 60 months = 100%

IV. OBSERVATION

The data shown above are derived from the Final Report on the Review of Host Country 
Counterpart Contribution - Delivery Order No.2 since the project's reported counterpart 
contribution is 146% already.
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME 

PROJECT NUMBER 

IMPLEMENTING AGENCY

AGREEMENT DATE 

P A C I) 

REVIEW PERIOD

Based on lA's Report 
as of

DEVELOPMENT TRAINING PROJECT (DTP) 

492-0439

NATIONAL ECONOMIC AND 
DEVELOPMENT AUTHORITY (NED A)

and 
Various Private Organizations

September 28, 1989 

September 30, 1994 

February, 1992

December 31, 1991

I. AMOUNT PER GRANT AGREEMENT

A. Grant
B. Counterpart Contribution

Public Sector (NEDA)
Private Sector

C. Total Project Cost

ft

US$ 5,000,000.00

1,782,000.00
1.913.000.00

USS 8.695.000.00

58%

20
22

100%
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II. PROJECT FINANCIAL PLAN

The Financial Plan of Development Taining Project for 5 years period is listed below:

Development Training Project
Finnncial Plan 

(US$ 000 or Equivalent)

Project Element

Public Scclor Training 
Private Scclor Training 
Audit and Evaluation

TOTAL

USA1D 
Grant

2,425 
2,425 

150

OOP

1,782

Private 
Scclor

1,913

TOTAL

4,207 
4,338 

150

1.782 1.913

III. COUNTERPART CONTRIBUTION

Public Scclor
Training Component (NEDA)

A.

B.

1990
Cash (Project

Appropriations) 
Cash (Reg. Budget) 
In-Kind 
Type "C"

Sub-Total

(1991)

Cash (Project
Appropriations) 

Cash (Reg. Budget) 
In-Kind
Type "C"

Sub-total 

Grand Total

RF.PORTP.D OOP COUNTP.RPART CONI RiniJTION
_________(RGOPCQ______

In 
Pesos

536,004.98
161,627.35

9,724.83
1.197.426.00

1.904.783.16

742,696.67
287,840.76

11,669.80
3IR.7R9.67

1.360.996.90

3.265.780.06

Exchange 
Rale

21.948

21.948

In US 
Dollars

24,421.59
7,364.10

443.09
54.557.41

86.786.19

33,838.92
13,114.67

531.70
14.524.77

62.010.06

148.796.25
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IV. PERCENTAGES

A. % of RGOPCC/GOPCC
(Public Sector Component)

B. Time Elapsed as of December 31, 1991 =

US$ 148,796.25

US$ 1,782,0(K).(X)

27 months

= 8.3%

= 45%

V. REVIEW AS OF DECEMBER 31, 1991

The reported counterpart contributions of NEDA on tlie Public Sector component of the 
DTP as of December 31, 1991 is US$ 148,796.25 which represents 8.3 percent of the 
required contributions per grant agreement. The review covered the public sector 
component only. The private sector training component of the project is not under the 
supervision of NEDA.

The public sector's (NEDA) reported contributions do not include yet the prc-travcl 
expenses and clothing allowance of overseas participants as well as salaries and other 
compensation while on training locally or abroad. According to Ms. Carmen Viray, 
USAID assured that necessary data from MADECOR (consulting firm) shall be secured 
by them. Similar data pertaining to participants from the National Government will be 
submitted as soon as obtained.
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME 

IMPLEMENTING AGENCY

AGREEMENT DATE

PACI)

REVIEW PERIOD

Based on lA's Report as of

PRIVATE INVESTMENT AND TRADE 
OPPORTUNIT ;

PRIVATE INVESTMENT EXPORTERS 
FOUNDATION, INC. (PHILEXPORT)

September 16, 1990 

September 30, 1994 

February 1992 

December 3 1 , 1 99 1

I. AMOUNT PER GRANT AGREEMENT

A. Grant

B. OOP Counterpart Contribution

(OOP) 
Private Sector

TOTAL

US$ 1,350,000 
2.250.000

US$ 10,000,000 74%

3.600.000 26

13.600.000
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II. PROJECT FINANCIAL PLAN

PH1LEXPORT which is the recipient of the grant from USAID provides support to 
Private Investment and Trade Opportunities - Philippines (PITO-P) for trade and 
investment promotion.

The table below shows the Financial Plan of the PITO-P project as indicated in the grant 
agreement.

SUMMARY COST ES'IIMATE AND FINANCIAL PLAN -- ALL YEARS
(SOOO)

1.

2.

3.

4.

5.

6.

PROJECT EI.RMENT

Trade and Investment Promotion

a. Mnrketing 
h, Rrokering 
c. Information

-Commodilics (Hardware & 
Software) 

-Info ncccss fees A oilier
support costs

Policy Analysis

Training and Tech. Assl.

Project Management Services

Evaluation Audit and
Monitoring

Contingency

FX

2,300

400 
900

in
RR9

750

(61

-

,'50

430

A. I. D.

LC

2,100

1,200 
900

-

-

750

1,333

850

100

570

TOTAL

4,400

1,600 
1,800

111

889

1,500

2,000

850

250

1,000

PHILIPPINE 
PRIVATE OOP
SECTOR

1,395 1,350

450 
495

450

1,350

180

360

90

.

225

TOTAL

7,145

2,050 
2,295

561

2,239

1,680

2,360

940

250

-

TOTAL 4,297 5,703 10,000 2,250 1,350 13,600
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III. GOP COUNTERPART CONTRIBUTION

A. Cash

TOTAL

RF.PORTRD GOP COUNTF.RPART CONTRIBUTION
(RGOPCQ

In 
Pesos

8.442.581

8.442.581

Exchange 
Rate

25.0

In US 
Dollars

337.703.24

237,703,14

IV. PERCENTAGES

US$ 337,703
A. % of RGOPCC/GOPCC = —-—-———— = 9.4%

US$3,600,000

B. Time Elapsed as of December 31, 1991 = 15 months = 31.25%

V. REVIEW AS OF DECEMBER 31, 1991

A total of E8,442,581 or US$ 337,703 is reported as GOP counterpart contribution as of 
December 31, 1991.

The amount of P779,286, which was previously reported (as shown in the attached report) 
includes only expenses on seminar activities under the Training and Technical Assistance 
budget line item as indicated in the grant agreement.

VI. RECOMMENDATIONS

The project which has one budget line item classification per grant agreement makes the 
recording of expenditures easy. However, it is recommended that details of expenditures 
should be submitted to be able to identify and closely monitor expenses and activities 
attributable to the project.
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Exhibit Z

fpillEFlLV PROJECT COUHTERMIH CONTRIBUTION REPORT
PERIOD COUERED: 
PERIOD: IJIIMTER no. FV

< ° D+c

rno.iF.ci NumiEit: 
PROJECT IITI.E: 
MME or in:
EFFECTIUE DrtTE! 
GOP SlinilF.:

P. ft. C. D. & GflftHT MOUNT $ 
GOP CC: $ __

PESO <;OP cc: r ___

IIUOKET LINE ITEMS 
(as indicated in tlie 
Grant ftgreeHent)

1/tfl.lmst* ntt-tL 

1 JL c ft-n4.( t.t LLu.tJ (*.* i

TOTfiLS

CUIIULHTIUE PlOn 
fJUftRIEl?

cnsii

- Wy,

IM-KIHD

i*/f. '

TOIrtL

f

THIS ijdniiiEii

cnsit

11W

Ifl-KIHD

r

lornL

f

I

curmnTiuE
TO DftTE

cnsii

Wto,rt

rjiw

IN-KIND

/. -

/

toinr,

Position
byi -^\J.JCt\._ lliAHtpV.'

i Project ftccourWant/ ()ccount«nt

Certified 
Position

,7

. /

Project Manager
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME :

PROJECT NUMBER :

IMPLEMENTING AGENCIES (lAs) :

AGREEMENT DATE 

PA CD 

REVIEW PERIOD

Based on lA's Report 
as of

PHILIPPINE ASSISTANCE PROGRAM 
SUPPORT (PAPS)

492-0452

COMMITTEE ON DEVELOPMENT 
ASSISTANCE (CODA)

ECONOMIC DEVELOPMENT 
FOUNDATION (EOF)

January 31, 1990 

January 31, 1995 

January 29 to February 14, 1992

December 31, 1991 & 
January 31, 1992

I. AMOUNT PER GRANT AGREEMENT

A. Grant

B. GOP Counterpart
Contribution (GOPCC)

Private Sector

C. Total Project Cost/GA 
(TPCGA)

US$ 25,000,000

USS 36.670.000

68%

6,670,000 18 

5.(XX).000 14
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II. PROJECT FINANCIAL PLAN

A. CODA

The Financial Plan under Amendment No. 2 of the Philippine Assistance Program 
Support Project for CODA dated 25 November 1991 is presented below.

PHILIPPINE ASSISTANCE PROGRAM SUPPORT PROJECT (492-0452)
Financial Plan 

($000)

Project Element A.I.D. 
Grant G. O. P.

1. Studies

2. Operations Support

(Support for CODA: Technical 
Support & Commodities; and 
Institutional Development

3. Evaluation and Audit

$15,600 

3,150 $6,670

250

Total $19,000 $6,670

IH.A GOP COUNTERPART CONTRIBUTION

As of December 31, 1991 
1. Cash

REPORTED GOP COUNTERPART CONTRIBUTION 
_________(RGOPCQ_______

In 
Pesos

27.211.125

Exchange 
Rate

22.00

In US 
Dollars
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III.B PRIVATE COUNTEKPAK'l' CONTRIBUTION

RP.rORTPD OOP COUNTERPART CONTRIBUTION 
____________(RPCQ___________

In 
Pesos

Exchange 
Rate

In US 
Dollars

As of January 31, 1992 
1. Cash 22.00

IV. PERCENTAGES

A. % of RGOPCC/GOPCC
US$ 1,236,869 

6,670,000
= 18.54%

B. % of RPSCC/PSCC

C Time Elapsed :

On OOP Counterpart 

On Private Counterpart

US$ 580,080 

5,000,000

December 31, 1991 

January 31, 1992

= 11.6%

23 months = 38%

24 months = 40%

V. REVIEW AS OF DBCKMBKR 31, 1991

1. As of December 31, 1991, CODA has an accumulated report on its GOP 
counterpart contribution amounting to P27.211,125.45 or $1,236,869 or 18.54% 
of its approved GOPCC.

2. As of January 31, 1992, actual study expenses under the Pre- investment Facility 
(PIF) of EDF for both SESCA and Non- SESCA Reimbursement amounted to 
P22,940,121.44, out of which the amount of P10,178,359.10 was released and 
paid by USAID and the remaining balance of P-12,761,762.34 or US$580,080 
represents the private sector counterpart contribution.
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VI. RECOMMENDATIONS

Although CODA's financial plan indicates only one (1) budget item classification on its 
GOPCC it is recommended that the Agency should continue on reporting the details of 
expenses based on DBM budget line items as presented in the attached Project 
Counterpart Contribution Report, to be able to identify and closely monitor activities and 
expenses attributable to the project.
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ECONOMIC D8VEI.OPHENT FOUNDATION
FRHHVRSTHF.HT FnCIl.m FlUID

As of January 31, 1992

SESCA REIMBURSEMENTS

Proponent

Rkenill and Store
2 I.eyte San Jos» Fee Plant * Hklg. Corp.
3 Vnex Industries, Inc.
4 Papitiin City Fichpnnd Operators' Integrated Coop.
5 Rndy llegros Battery 1 Allied Services
6 Santiago Asocial ion of Tribal Councils 
? llndji Sali Simstiya 
A Aliiiluikiir nvilun llnlilh
9 Rena Foo'l 1'in.lnclr

10 Alangahng ^cranics Producers Association, Inc.
11 Niir.ru I l.ih (i. Hanr.iir
12 Arcs Natural Furniture and Rattan Craft
13 Liloy People's Integrated Cooperative 
H Juanito A, Calingacion 
15 Homan Rnlrrprlses 
18 AST l.unber Dealer 
I? Santiago Fibcrcraft

Sub-Total 

NON-SBSCA RF.IHniinSEKFHTS

1 Shenberg Biolech Corp,
2 Danalian Oman!nation Hovei'nt, Inc,
3 Tagabaca Snail Coconut Farnern HuHl-Purpofc Coop. 
^ Jayvi Harkrting
5 Vulcan Indunlrial 4 Hining Corporation
6 Phela Renourrcs Corp,
7 Hagallanes Prawn/Bangus Growers Hultl-Piirpnse Conp
8 Sason Shop, Inc.
9 Asia Pacific Sled Corp.

10 Celebes Agricultural
11 Sfiedviy Industrial To., Inc.
12 STo. Hino Peace Hakcta Intcerateil Dcv't Coop.
1.1 Klnda International
H HID Rattan Furniture i Fixtures
15 .1000 Polypl.rnctures Syste»B, Inc,
II! St. Hatlhrw Hining Ventures Co.
II Tony and Flora Jo Enterprises
III Emily Rose fa Ko
19 Ror.ingm Integrated Dtvelopnnnt Cooperativi!, Inc,
20 Rlma Trucking Services

Sub-Total 

RRAHD TOTAI,

Actii.il
Study

Expenses

90,000.00
50,000.00
50,000.00
50,000.00
80,000.00

100,000.00
60,000.00
nn.nnft.on
60,1100.011
50,000,00

100,000.00
50,000.00
50,000.00
50,000.00

100,000.00
50,000.00
50,000.00

1,120,000.00

1.1, 155,279. 9(
73,811.20

391,617.90
178,120.91
649,045.86
107,697.211

p 294,917.35
490,175.5.1

1,079,811.45
352,232.35
852,360.31
159,182.25
186,961,84
111,125.00
572,941.50
419,115.00
756,390,10
926,342.29
247,549.00
208,611,35

21,820,121.44

22,9(0,121,44

"SAID Project
Coimitnent 50!t

of Total
Validated Etprnsi's

15,000.00
25,000,00
25,000.00
25,000.00
40,000.00
50,000.00
30,000,00
40,000,00
30,0011.00
25,000,00
50,000,00
25,000.00
25,000,00
25,000,00
50,000,00
25,000.00
25,000.00

560,000.00

5,600,383.50
36,905,60

186,7(5.00
239,210.46
.121,522.92
51,235.00

110,1(7.00
235,00,25
375,609.01
170,187,18
108,583,76
71,850.00

217,817,00
54,100.00

271,234,72
205,800,00
.146,319,36
(60,358,26
122,501.26
98,778,18

9,618,359,10

10,178,359,10

OoNnl.eir.irl

(5,0(10,00
25,000.00
25,000,00
25,000.00
(0,000.00
50,000.00
30,000.00
(n.nnn.oo
30,000.01)
25,000.00
50,000.00
25,000.00
25,000.00

. 25,000.00
50,000.00
25,000.00
25,000.00

560,000,00

7,551,896.14
36,905.60

204,902.90
239,210.15
324, 522. 91

56, (62. 2!)
151,170. J1
255,035.2.7
701.2D2.il
182,015.17
113,116.5*
87,632.25

269,0(7.21
62,725.00

301,705.78
2I3,3I5.0>)
110,040.71
165,9&4,0)
125, 017. 7(
109,833.17

I2,?.OI,762,3!

12,761,762.31

Prepared by:

-. uui

Holed by:

1R
.»fl,PRF.DO P. RUCEUS 
Technical Assistant



REVIEW OF HOST COUN IRY CONTRIBU IION

PROJECT NAME

PROJECT NUMBER 

IMPLEMENTING AGENCIES (lAs)

AGREEMENT DATE

P A C I)

REVIEW PERIOD

DECENTRALIZED SHELTER AND URBAN 
DEVELOPMENT (DSUD)

492-0388

DEPARTMENT OF FINANCE (DOF)

N ATIONAL ECONOMIC & DEV. AUTHORITY 
(NEDA)

DEPARTMENT OF LOCAL GOVERNMENT 
(DLG)

DEPARTMENT OF BUDGET MANAGEMENT 
(DBM)

NATIONAL HOUSING AUTHORITY (NHA)

HOUSING AND URBAN DEVELOPMENT 
COORDINATING COUNCIL (HUDCC)

DEPARTMENT OF ENVIRONMENT AND 
NATURAL RESOURCES (DENR)

September 30, 1990 

September 30, 1994 

February, 1992

I. AMOUNT PER GRANT AGREEMENT

A. Housing Guaranty Loan
B. Economic Support Fund Grant
C. OOP Counterpart Contribution

US$ 50,000,000 90%
4,000,000 7
1.334.000 3

US$ 55.334.000 100%

19



II. KKVIKW OF COUNTKRPART CONTKIIIIITION AS OF DKCEMIIKR 31, 1991

The project has not submitted nmnlcipail contribution rqiort since the agreement dale.

A meeting presided by Mr. Harold Dickhcrbcr, Chief Decentralized and Fxical 
Development Division was convened at USAID-ONRAD last February 7, 1992 attended 
by representatives of the implementing agency and had agreed on the following:

1. The implementing agency shall prepare report based on the budget allocations 
made to the local government units.

2. Miss Cristina Gucvarra, DOF representative, agreed to follow-up releases from 
DBM to LGU's.

3. Mr. Harry Dickhcrbcr, explained that only cash contribution should be included. 
In-kind contribution shall only be indicated as footnote in the report. Valuation 
is not necessary.

III. RECOMMENDATION

Since the Implementing Agency had been notified of the reporting of counterpart 
contribution and the project have long been implemented, USAID-OFM or USAID- 
ONRAD should require the Implementing Agency to submit the report on counterpart 
contribution.
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME 

PROJECT NUMBER 

IMPLEMENTING AGENCIES

AGREEMENT DATE

P A C I)

REVIEW PERIOD

MINDANAO DEVELOPMENT PROJECT (MDP)

492-0456

DEPARTMENT OF AGRICULTURE (DA)

DEPARTMENT OF PUBLIC WORKS AND 
HIGHWAYS (DPWH)

DEPARTMENT OF TRANSPORTATION & 
COMMUNICATION (DOTC)

DEPARTMENT OF AGRARIAN REFORM 
(DAR)

SOUTH COTABATO PROVINCIAL 
GOVERNMENT (SCPG)

GEN. SANTOS CITY GOVERNMENT (GSCG) 

September 28, 1990 

September 30, 1996 

February, 1992

I. AMOUNT PER GRANT ACKIWMKNT

A. Grant
B. GOP Counterpart Contribution (GOPCQ

C. Total Project Cost

US$ 75,000,000 
25.000.000

US$ 100.000.000
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I!. PROJECT FINANCIAL PLAN

MINDANAO DEVELOPMENT PROJECT
Financial Plan

(U.S. $000)

A.I.D.
Obligation 

PROJECT ELEMENT as of FY 90
Future Years a/ 

Anticipated
TOTAL 

A.I.D. G.O.P.b/

Buayan Airport Improvement

Makar Wharf Improvement

Agro-Processing Center 
Development

Growth Plan

Other Studies

Monitoring, Evaluation 
and Audit

TOTAL

4,974

3,108

4,352

1,250

750

_JQ

14.484

22,996

18,252

13,648

3,750

1,250

620

60.516

27,970

21,360

18,000

5,000

2,000

670

75.000

9,323

7,120

6,000

1,667

667

_ 223

25.000

III. REVIEW OF GOPCC AS OF DECEMBER 31, 1991

The MDP which supports sector led growth in General Santos City, South Cotabato has 
just been recently implemented. As of December 31,1991, the Department of Agriculture 
has not contributed its counterpart for MDP, since the project is still on its initial stage.

With the presence of some project staff during the seminar-workshop last December 11- 
13,1991, the MDP should be able to prepare and report the counterpart contribution based 
on the manual of GOPCC reporting and valuation.

At this stage, no report has been submitted to USAID.
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME

PROJECT NUMBER 

IMPLEMENTING AGENCIES (lAs)

AGREEMENT DATE 

PA CD 

REVIEW PERIOD

PHILIPPINE CAPITAL INFRASTRACTURE 
SUPPORT PROJECT

492-0458

DEPARTMENT OF FINANCE (DOF)

NATIONAL ECONOMIC DEVELOPMENT 
AUTHORITY (NEDA)

DEVELOPMENT BANK OF THE PHILIPPINES 
(DBP)

September 30, 1990 

September 30, 1994 

February, 1992

I. AMOUNT PER GRANT AGREEMENT

A. Grant
Aid
EX-IM Bank 

B. Loan Guarantees

C. Total Project Cost

US$ 85,000,000
84,000,000

____L83JXX)

II. REVIEW OF COUNTERPART CONTRIBUTION

As stated in ihe grant agreement, the GOP counterpart contribution is not required for the 
project. However, the GOP or Philippine Private Investor will contribute to the sub- 
projects by either providing land, technical services and support, use of facilities, 
equipment, supplies and/or funds.

During a discussion with Mr. Ricardo Tan, USAID-OFM Financial Analyst, no 
counterpart contribution can be valued at present since most activities have not been 
implemented yet.
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REVIEW OF HOST COUNTRY CONTRIBUTION

. t. 

..t-.

PROJECT NAME 

PROJECT NUMBER 

IMPLEMENTING AGENCY 

AGREEMENT DATE 

PA CD 

REVIEW PERIOD

AGRIBUSINESS SYSTEM ASSISTANCE PROGRAM

492-0445

DEPARTMENT OF AGRICULTURE

September 1991

September 1996

February 1992

I. AMOUNT PER GRANT AGREEMENT

A. Grant 
B.

C. Total Project Cost

US$ 80,000,000

II. REVIEW OF COUNTERPART CONTRIBUTION

As slated in the grant agreement, counterpart contribution is not required under this 
program.
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME

PROJECT NUMBER 

IMPLEMENTING AGENCY (IA) 

AGREEMENT DATE 

PACD 

REVIEW PERIOD

Based on IA's 
Report as of

TECHNOLOGY TRANSFER FOR 
ENERGY MANAGEMENT

492-0381

OFFICE OF ENERGY AFFAIRS (EGA)

May 31,1985

December 31, 1990

September 1991

August 31, 1991 /]

I. AMOUNT PER GRANT AGREEMENT

A. Grant
B. COUNTERPART

GOP
Private Sector

C. Total Project Cost

US$ 4,575,000 67%

720,000 10
1.542.000 23

US$ 6.837.000 100%
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II. GOP (OEA) AND PRIVATE SECTOR COUNTERPART CONTRIBUTION

REPORTED GOP COUNTERPART CONTRIBUTION
rRGOPCO

•A. GOP Counterpart 
A.1 Cash 
A.2 In-Kind 
A.3 Type C

Sub-Total

B. Private Sector 

Total

In Exchange 
Pesos Rate

12,697,853 18.00 
554,550 
56.243

13.308.646

86.023.015

S9J3L661

In US 
Dollars

705,436 
30,808 

3.125

739.369

4.779.056

5.518.425

III. PERCENTAGES

A. % of RGOPCC/GOPCC =

B. % of RPSCC/PSCC

B. Time Elapsed as of August 31,1991

US$ 739,369 

US$ 720,000 

US$ 4,779,056 

US$ 1,542,000 

75 months

= 103%

= 310%

= 100%

IV. STATUS OF REPORT

The data shown above are derived from Delivery Order No.8 Progress Report No.II-1 
dated September 1991, since the project has reached its completion date and its reported 
cunlcrpart contribution is more than the agreement's requirement.
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i-IOTCS TO THE ACTUAL OBLIGATIONS

I. IN-CASH

Personal Services

« The obligations incurred caver the salaries and salary 
differentials of the contractual personnel hired for the 
project broken down as follows!

1987 — nine C.9) positions
1988 •- fourteen (1-3.) positions

; 1989 — sixteen (16> positions
1990 - thirteen (13) positions

B- Maintenance and Other- Op era ting Expenses

Expenses incurred were for the conduct uf mar-lie tiny calls, 
energy audits and the extension of various types of 
technical assistance, publication of TTE11 newsletter and 
brochures on Demonstration Loan Fund (DLF), seminars on 
DLF and the monitoring of the DLF sub-projects-

C. Capital Outlay

The equipment purchased were for the USB of the TTEM 
Consultants and staff such as executive desk and chair, 
staff analyst desks and chairs, electric typewriters and 
filing cabinets.

II. IN-KIND

A. Personal Services

The amount represents the salaries of- permanent/regular 
personnel who were detailed under the project.
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B- Maintenance' and Other Operating Expenses

The amount represents the eMpenses incurred by thi? regular personnel detailed under- the project and the office space being used by the ITEM Consultants and project staff- Expenses includes insurance of building and equipment, taxes and depreciation of vehicles.

C - Cap i t a 1 0u IA ay

The amount represents percentage of the office vehicle being used under the project, the share in the lot where the building is located and the aircondi tioning units used for the project.
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME 

PROJECT NUMBER 

AGREEMENT DATE 

PA CD 

Review Period

Based on Grantees' 
Reports as of

PVO CO-FINANCING II

492-0367

April 4, 1984

September 30, 1992

January 29 to February 14,1992

Various Dates

I. AMOUNT PER GRANT AGREEMENT

A. Grant
B. PVO Counterpart

Contribution (PVOCC)

C. Total Project Cost/PA 
(TPCPA)

US$ 18,000,000.00 

11.043.861.86

USS 29.043.861.86

62%

100%

II. PVO CONTRIBUTION

REPORTED PVO COUNTERPART CONTRIBUTION 
__________CRPVOCQ_________

In 
Pesos

Exchange 
Rate

In US 
Dollars

A. Cash 

B. In-Kind

GRAND TOTAL

142,792,128.20

11.550.683.98

154.342.812.18

14.00 10,199,437.73

825.048.86

11.024.486.59
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III. PERCENTAGE

A. % of RPVOCC/PVOCC
US$ 11,024,487 

US$ 11,043,862
= 99.82%

'B. Time Elapsed as of November 30, 1991 = 92 months = 90.20%

IV. OBSERVATION

The reported amount of counterpart contribution was based on the grantees' reports 
available at the USAID-OFM file.
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PVO CO. FINRNCING II 
492-0367

NRME OF GRRNTEE
SRHNT : 

NO. :
PROJECT TITLE

4O50 :Notre Dame Education Rssociation 
4O70 :Sta. Cruz Mission
•4OB6 : Innovators for Rural Development
•4O90 :Salesian Society
4O91 :P B S P
5O56 :Medical Ambassador, Philippines
5O58 :Fdn. for Edu. Evaluation 8. Dev. Inc.
5OS1 :Tulay sa Pag-unlad
5O94 :Development of People Foundation
6002 :P B S P
6003 :Ramon flboitir Foundation, Inc. 
6O14 :Catholic Relief Services 
6O20 :R<amon fiboitiz Foundation. Inc. 
6O30 :Andres Soriano Foundation
6035 :Kapua Upliftment Foundation
6036 :Negros Economic Dev. Foundation
6037 :Ecunumenical Fdn. for Minority Dev.
6O39 iSalesian Society
6O71 :S E R D E F
6O82 :Development of People's Foundation
6OB7 :Save the Children Foundation
6089 :Jaime V. Ongpin Foundation, Inc.
6090 :P B S P
7O22 :Pearl S. Buck Foundation
7*023 :Xavier Science Foundation
7030 :flctuator -for Soci—Econ Progress Inc.
7031 :Mo. Rosa Memorial Foundation, Inc.
7032 :F E E D
7*033 : Pagtambayayong Foundation, Inc.
7O39 rCooperative Housing Foundation
7O50 :Pilipinas Shell Foundation
TOSS :Ramon Rboitiz Foundation
SO59 :Notre Dame Educ. Association
BO63 :South Cotabato Foundation, Inc.
3O65 .-SLU/EISSIF
8O71 :Xavier Science Foundation
8076 :Oev. of People's Foundation
8077 :Tulay sa Pag-unlad
8128 :P B S P
8129 :Save the Children Foundation 
8133 :Jaime V. Ongpin Foundation 
8136 :Ilau International Center- CIIC?
8138 :Phil. Hss'n. for Intercultural Dev.
8139 :Pilipinas Shell Foundation
8141 :Mo. Rosa Memorial Foundation, Inc.
8168 :Paninindeg sa Ranau Foundation
8176 :Care Philippine
8187 :Mercy Corps International

iBRC-Blala Socio Economic Dev. Project
:Family Ecological Farm
:Mini Processing Plant for Coconut Proje>
: Rehabilitation Program For Jail Inmate
:Upgrading Coop, to serve as Dev. Institi
:Primary Health Care Project
: First Family Human Resources Dev. Progr
:Small Enterprise Development I
:Bilaan - T'boli Hgroteohnology Project
:C«pir Brg. High School flgr. Dev. Progrcv
: USC Water Resource Centet-
: Organization & Dev. of Farmers Cooperat
: Integrated Farm Dev. Production Program
:Small Island Pilot Project
:Davao Livelihood Promotion Program
:Sugar Development Assistance Program
: Aeta Upland Development
: Out of School Youth Traing Program
:Micro Enterprise Dev.
: Project Child
:C-Bird Project
:Benguet Community Development Project
:Phil. Social Development Center Project
: Development Program for Street Children
: Proj ect LOLJO 1 a
:Rural Enterprise Development Program
: Productivity Program in Pampanga
:Development Rssistance For NGOs
:Mutual Aid for Shelter Dev.
: Community Dev. and Shelter Program
:Agricultural & Industrial Skills Trainii
: Development Assistance Prog, for NGOs
:Business Resource Center II
: Southern Upland Agro-Tech Program
:Small Enterprise Development Project
:Mindanao Lumad & Muslim Development Cen
: Accelerated Rrea Development Project
: Small Enterprise Development II
: Prov i nc i a 1 Deve 1 opment Program
: Integrated Resource Development Project
:Benguet Livelihood Development Project
:Remote Islands Development Project
:Tribal Filipino Program
:Agricultural Training Program
:Tarlac Integrated Development Project
: Maranao Agro-Forestry Development
:Rural Capital Formation Project
illoilo Economic Development Project

134



1

on

!
p

-

•
HGREEMENT

DflTE

OS/ 10/84
O6/ 14/84
O7/30/84
O7/23/84
O7/26/84
O2/20/85
O3/ 18/85
05/15/85
O7/O8/85
08/30/85
O8/30/85
08/30/85
08/30/85
05/12/86
O5/16/86
05/14/86
OS/ 19/86
07/01/86
O7/31/86
O8/22/86
O8/29/86
O8/30/86
O8/30/86
05/15/87
O4/23/87
O4/23/87
O5/15/87
05/29/87
07/31/87
07/17/87
O7/31/87
O7/01/87
O6/01/88
07/01/88
OS/0 1/88
05/09/88
O5/O9/86
07/01/88
06/15/88
O8/22/88
O8/ 12/88
09/15/88
O9/ 15/88
O8/ 12/88
O9/21/88
O9/ 15/88
O8/31/8S
09/30/88

T O T H L

nQr*n"PltrfU

07/3O/87,
06/3O/88
11/29/87
1O/31/89
0 I/O 1/87
02/19/89
03/18/88
05/14/88
07/O4/88
08/29/88
12/31/88
01/01/88
09/3O/88
12/31/90
05/15/90
02/15/89
05/15/89
07/O1/89
08/31/89
08/22/90
08/22/90
08/29/89
06/3O/90
11/16/89
04/23/90
09/3O/89
05/15/90
08/28/91
07/3O/90
03/O3/90
07/31/90
12/31/90
06/O1/91
07/O1/91
05/01/91
05/O8/91
05/09/92
07/O1/91
06/3O/90
08/21/92
08/11/91
12/15/91
08/31/89
08/1 1/90
09/20/91
09/3O/90
08/3O/91
09/29/91

B U

USHID

1,195.859.00
12,874,659.75
1,145.357.00
4,716,378.84

1O, 162.556.00
6,O73,2O1.OO
8,796,604.00
8, 175.O98.22
3, 786, 701. OO
2,50O.OOO.OQ
2,363.257.55
2,881,834.00
6,971,644.18
2,405,597.00
6,747.692.61
7,772, 1OO.OO
2,547,234.00
l.OOO.OOO.OO
5,814.668.00

21,329,O9O.OO
2,986,700.00
4.382.OOO.OO
5, 698, OOO.OO
1,244, 178.00
3,613.088.00
l.SOO.OOO.OO
3,137,000.00
4,510.000.00
2,872.248.00
3.549.OOO.OO
1,737, 2O1.OO

11,630.447.00
4. 10O.OOO.OO
2,050,000.00
3,274,443.00
2.434.3O4.00

23,510.407.00
4. 10O. OOO.OO

1O,250,OOO.OO
5. 956,810.00
4, 1 OO. OOO.OO
5.4O9.697.OO
1, 132.5OO.OO
2, 87O, OOO.OO
5.O22.5OO.OO
1,O25,OOO.OQ
2,O5O,OOO.Oa
3,236,009.35

246.6tl.O64.53

D G E T CP3

P V 0

386, 333. 6O
9,566.007.88

427, Oil. OO
2,519,376.80
6, 369, 949.OO
6, 972. 999.OO
9, 468. 551. 6O
7,308,868.00
2, 651, 477.OO

938,048.00
938,302.45

2,226.000.00
2,936.964.94

954,887.00
4,215,426.00
2,319,742.00

971, 533.OO
670,047.00

1,976,057.00
23,867.216.00

1,083, 900. DO
2,671.436.98

16,192,815.00
829.592.00

1,833. 701. OO
494,492.00

1.913. 753.0O
1,578. 500. OO
1,549. 165. OO
2. 328. OOO.OO
1,483.279.00
3.724,674.00
1,794,467.00

697,000.00
1,091,301.00

739,000.00
9,135.649.77
1,878. 452. OO
3, 462. 790. OO
2, 356. 863. OO
1,665,985.00
1,8O3,232.0O

953,050.00
1,451 ,863.00
1,751,280.00

35O.900.0O
727.267.00

1,386,861.00

154,614,066.02

Total :
Rppi-oved : REPORT
Budget : ORTE
CTRB3 :

1,582,192.60 : 12/31/89
22 , 440 , 667 .63 : 06/3O/88
1,572,368.00 : 07/31/87
7,235,755.64 : 10/19/89

16. 532, 505. OO : 12/31/87
13, O46, 2OO.OO : 12/19/89
18,265,155.60 : 09/18/88
15.483,966.22 :06/3O/88
6. 438, 178. OO : 07/O4/88
3.438.O48.OO :08/3O/88
3.3O1.56O. 00 : 12/31/88
5. 107,834. OO :03/31/89
9 , 9O8 , 6O9 .12: 09/3O/88
3,36O,484.OO : 12/31/90

10.963,118.64 : 07/15/91
1O,O91,842.OO -.05/14/90
3,518,767.00 :ll/3O/88
1.67O. O47.OO : 03/3 1/89
7.79O.725.OO : 07/31/90

45, 19&,3O6.aa : 08/21/90
4,070,600. OO : 08/29/90
7.O53.436. 98 : 08/31/89

21,890.815.00 :06/3O/90
2,O73,77O.OO : 08/15/90
5, 446, 789. OO : 04/22/90
1.994. 492. CO toe/so/go
5,O5O,753.0O : 05/15/90
6,O88.5OO.aO :06/3O/90
4, 421. 413. OO :07/31/90
5, 877.OOO.OO : 03/1 6/90
3,22O,48O.OO : 07/31/90

15,355,121.OO : 12/31/90
5.894,467.00 :11/3O/90
2, 747.OOO.OO : 12/31/89
4, 365, 744.OO : 12/31/90
3,173,304.00 :09/30/91

32 , 646 . O56 .77 : 07/3O/9 1
5, 978. 452. CO :06/3O/91 .

13, 7 12.79O.OO roe/go/go .
8,313,673.00 :09/3O/91
5, 765, 985. OO : 1 1/3O/90
7,212.929.00 : 09/15/91
2.085.55O.OO : 12/14/89 •
4, 321, 863. OO :09/19/90 :
6, 773.78O.OO :06/3O/91
1,375,9OO.OO .-09/3O/89
2, 777. 267. OO : 03/25/91 :
4.622.87O.35 :03/31/91 :

401.255, 130.55

,_»„.__,_



I

DISBUI

USflID

87O.882.78
12.913.553.26
1,059.893.96
4, 834. 539. 9?

10, 124. 814.67
5,554.877.63
8.795.621.74
8,170.339.79
3, 794. 467. O4
1,089. 165.93
2,364.908.80
2.815, 170.54
6,971,336.23
2.261.087.95
6.71O.O37.41
7,683.416.02
1.339.632.53
1,921.761.12
5.24O.O45.64

21,329.089.92
2.859.068.57
4.345.510.44
5,652.285.89

973.288.07
3,524.537.26
1.469.871.16
3.0OO. 492. 45
7,574. 113.93
2.872.053.69
3, 55O. 393.0O
1,733.080.49

11,502.859.13
3.052.363.37
2.046.O36.0O
2,945,917.64
2,050,240.73

20,591 .647.01
4.1OO.OOO.OO
9.848,733.57
4,278,873. 17
3.517.796.23
4,575.366.36
1,333. 196.67
2,329.416.55
4,286.605.26

480.590.00
1,733.858.41
3,235.788.52

235.308.626.52

JJSEMENT fP3

P

COSH

291.235.78
5.072.701.48

384.932. 11
2.393.345.31
5.16O.278.00
6.314,832. 18
9.468.551.60
9.087.712.27
2.385.828.21

763.O55.24
944. 128.99

1.924.226.73
2.437. 157.83
2.105.428.80
4.4O5. 1O4.82
2.341 .833.28

781.461.03
1,397.310.34
2,407. 131.56

16,190.875.60
3.59O. 118.91
2.007.364.45

24,006.212.00
667,952.90
859.O14.08

1.0O2.7O5.59
2.077.334.55
2.34O.406.54
2.160.609. 12
1,113.738.00
1,889,365.27
2.399,442.45
1.973.671.65

TOO. 179.12
518, -449. 53
129,537.29

1.625, 153.90
2.955. 154.55
2,706. 122.45
2,499, 156.47
1.112,727.47

867,388.33
849,701.71

2.551.341. 14
576,710.36
196,750.00

1,771.793.71
1.386.835.50

142.792. 128.20

*«3

IN-KIND

777.068.40
10.773.615.58

11.550.683.98

Total 
D i aburswment

To Date 
CTDTD3

1. 162, 118.56
17.986,254.74
1,444.826.07
7.227.883.28

1S.285.O92.67
11.869.7O9.81
18.264. 173.34
17,258,052.06
6, 180.295.25
1,852,221. 17
3,309,037.79
4,739.397.27
9.408,494.06
4,366,516.75

11. 115, 142.23
1O.O25, 249. 30
2, 121.O93.56
3.319.O71.46
7.647.237.20

37,519.965.52
6.449, 187.48
6.352.874.89

29.658.497.89
1,641,240.97
4.383,551.34
2,472,576.75
5.077.827.00
9.914,520.47
5,032.662.81
4,664. 131.00
3,622,445.76

13,902.301.58
5,0^6.035.02
2,746,215. 12
3,464,367. 17
2,956,846.44

32, 990, 416. 49
7,055. 154.55

12,554,856.02
6,778,029.64
4,630,523.70
5, 442, 754. 69
2,182.898.38
4,880,757.69
4,863,315.62

677.34O.OO
3.505,652. 12
4,622,624.02

389, 651, 438. 7O

TDTD/TR8

73.45?;
80. 15*
91.89?;
99.892
92.45?;
9O.982
99.99?;

111. 462
95.99?;
53.87?;

1 OO. 232
92 . 79?;
94.95?;

129.94?;
101.39?;
99.34?;
6O.282

198.74?;
98.16?;
83.02?;

158.43?;
90.07?;

135.48?;
79.14?J
80.48?;

123.97?;
10O.54?;
162.84?;
113.82?;
79.36?;

1 12. 48?;
90.54?;
85.27?;
99.97?;
79.35?;
93.18?;

101.05?;
lie. 01%
91.56?;
81.53?;
80.31?;
75.46?i

104.672
112.93?;
7 1 . 80?;
49.23?;

126.23?;
99.99?;

97. 11?;

PVO

flppi-oved
Counterpart 

Budget

75.382
53.032
9O. 152
95. OO2
81.01?;
9O.562

1QO.OO2
124.342
89.982
81.35?;

100.62*
86. 442
82.982

22O.49?;
1O4.SO2
100.95?;
SO. 44?;

2O8.542
121.827;
67.842

331.22?;
75. 14?;

140.252
8O.522
46.85?;

202.77?;
1O0.55?;
148.27?;
139.472
47.84?;

127.38?;
64.42?;

109.99?;
1OO.46?;
47.51?;

122.68?;
135.72?;
157.32?;
78. 15?;

1O6.04?;
66.79?i
48. lO?i89. i&y.

175.732
32.93?;
56.07?< :

243.622 :
10O.O02 :

92. 352

FVO/TDTD

25.062
28. 2O?;
26.642
33.112
33. 762
53.202
51.84?;
52.662
38.602
41.202
28.532
4O.6O2
25.902
48.222
39.632
23.362
36.84?;
42. 102
31.482
43. 152
55.672
31.602
8O. 942
40.702
19.602
40.552
40.912
23.612
42.932
23.882
52. 162
17.262
39.272
25.502
14.972
3O.662
37.582
41.892
21.552
36.872
24.032
15.942
38.932
52.272
11.862
29.052
SO. 542
3O.OO2

36.652



REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME 

PROJECT NUMBER 

AGREEMENT DATE 

PACD 

Review Period

Based on Grantees' 
Reports as of

PVO CO-FINANCING III

492-0419

February 2, 1989

December 31, 1994

January 29 to February 14,1992

Various Dates

; I. AMOUNT PER GRANT AGREEMENT

i A. Grant
B. PVO Counterpart

; Contribution (PVOCC)

C. Total Project Cost/PA 
(TPCPA)

US$ 15,000,000.00 71%

6.003.488.25 29

USS 21.003.488.25 100%

II. PVO CONTRIBUTION

REPORTED PVO COUNTERPART CONTRIBUTION 
___________(RPVOCO________

In 
Pesos

Exchange 
Rate

In US 
Dollars

A. Cash 

B. In-Kind

60,071,164.17 21.364

8.244.021.34

2,811,793.87

385.883.79

Total 68.315.185.51
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III. PERCENTAGES

A. % of RPVOCC/PVOCC =
US$ 3,197,678 

US$ 6,003,488
= 53%

B. Time Elapsed as of November 30, 1991 = 34 months = 58%

IV. OBSERVATIONS

, The reported amount of counterpart contribution was based on the grantees' reports 
available at the USAID-OFM file.
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REVIEW OF HOST 
PROJECT TITLE 
PROJECT NO.

COUNTRY CONTRIBUTION 
: PVO - CO - FINRNCE 
: 492-0419

III

GRANTEE
NO.

PROJECT TITLE !RG(
: i

:9053 
19056 
{9063 
:9067 
19079 
J90BO 
{9083 
19103 
19113 
:OO29
:oo30
:0042 
10043 
:OO44 
:OO47 
:0089 
.-0093
:oo% 
:ono 
:oiQ2
:O148 
10122 
:O134 
:0135 
:108& 
:1092 
:1095
:ii63

{SERDEF
{Ramon Rboitiz Foundation Inc. 
! Population Center Foundation 
{Xavier Science Foundation, Inc.:PBSP
EYakan Ministry Foundation, Inc.
IKapwa Upliftment Foundation
! Actuator for Social Econ. Progress
! Innovative Ser. Spec. Dev. , Inc.
! South Cotabato Fdn, Inc.
.'FEED
! Ma grout Economic Dev. Fdn., Inc.
! Asian - flH Free Labor Inst.
!Th* ftidres Soriano Fdn., Inc.
ISalesian Society
{Medical Ftabassador oF the Phil.
{Naguindanon Dev. Foundation, Inc.
:PBSP
{Tulay sa Pagunlad, Inc.
{Development of Peoples Fdn.
IDavao Independent Housing
!Yakan Integ. Resources Dev. Fdn.
{Raanat Foundation, Inc.
{Xavier Science Fdn./EIL
! Mercy Corp International
iljusok Projects, Inc.
IPBSP
I Bishop Business Conference

Sa Timogang Mindanau Fdn.
{Cooperative Housing Foundation 
.'Ricrolink Phil., Inc. 
{Motr* Dame Edu. flssociation 
ISalesian Missions 
!Xai*e Ongpin Fdn., Inc. 
!F«*d «y People Ind'l. Ltd. 
.'Notre Dame Hss./Bus. Res. Center 
IPilipin«s Shell Fdn., Inc.

!06/ 
!05/ 
!06/ 
!D6/ 
!05/ 
!06/ 
!06/ 
!Q7/

I Small Enterprise Support Project I04/ 
! flrea Development Program !04/ 
{Health Resources Dev. Project II 
! Mindanao Lu«ad & Muslim Dev. Center II 
{Province Focused Rpproach Project 
lYakan Int. Literacy & Health 
IDavao Coap. Livelihood & Proa. Program 
{Rural Enterprise program II 
{RIbay Tree Planting & Livelihood 
{South Cotabato Farmers Dev. Program 
{Development Resistance Program II 
!Int. Crop Prod. & Post Harvest Sup. Prog. 
{Trade Union Workers Training Program 108/ 
{Small Island Community Dev. !OB/ 
{Post Graduate support PrograM I OB/ 
{Primary Health Care !08/ 
{Upland flgri. Environmental Dev. Project tOB/ 
IVoluntFrs Prog. For Social Dev. Workers !09/ 
{Provincial Partners Dev. flssistance !04/ 
{Mindanao Training & Resource Center !04/ 
{Low-Cost Housing Project !04/ 
{Yakan Hand loom Weaving Program !04s 
{Functional Rdult Education Program !O4/ 
{Mindanao Tech. Rsst. for Rural Rgri. Ref . !04/ 
{Iloilo Dev. asst. Project II !08/ 
{Community Dev. assistance Program !09/ 
{Provincial Ent. Dev. Program !06/ 
{Nationwide FOUR for Industrial Peace !07/ 
{Rccelerated flrea Dev. Prog. Expansion !06/ 
.'Community Shelter and Dev, Program II I09/ 
IMicrolink Small Ent. Dev. Expansion !08/ 
'.Homen in Enterprise Development !08/ 
{Training Be Project Dev. Proj. !09/. 
{Benguet Livelihood Development Project II{06/< 
I Women's Community Development !07/ 
{Enterprise in Development !06/ 
{Bicol Dev. flssociation Program ,'D7/

T 0
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1 
1
1

EMENT: pnco
TE ;

ti
«_—_.. • ., , , ,

7/89 104/O6/90
1/89 105/20/92
3/89 104/12/91
1/89 !05/31/92
0/89 ! 05/29/91
8/89 !06/O7/91
3/89 !06/12/92
0/69 !05/29/92
6/89 105/23/92
3/89 ! 06/12/92
4/89 ! 07/1 3/92
0/89 106/19/92
2/89 108/01/91
2/89 ! 08/01/91
2/89 !08/01/92
2/89 108/01/92
0/89 108/19/91
5/90 109/14/91
7/90 104/26/93
4/90 104/O3/93
5/90 104/24/91
7/90 110/16/91
7/90 110/15/91
7/90 104/16/93
E/90 :08/O3/93
U/90 108/01/93
Jl/90 106/01/92
10/90 107/30/92
51/90 108/20/93
»7/90 103/26/92
Jl/90 108/20/93
11/90 108/30x92
J7/90 ! OS/26/92
17/91 106/07/94
Jl/91 106/30/94
!4/91 106/23/94
24/91 107/24/94

1
I
I
1

T H L

RPPROVED BUDGET

USRIO

6,825,000.00
13,020,000.00
7,602,606.00
7,134,059.00
11,801,898.00
1,240,899.00

10,122,000.00
4,620,000.00
2,100,000.00
10,063,303.00
8,400,000.00
6,340,935.00
3,249,518.00
2,940,000.00
1,428,000.00
7,273,735.00
1,194,373.00
2,085,786.00
8,140,000.00

23,935,654.00
4,730,000.00
1,266,465.41
1,347,687.00
6,332,576.00
3,300,000.00
5,750.000.00

23,100,000.00
834,693.00

22,000,000.00
6,900,000.00
9,052,776.00
4,212,740.00
1,428,000.00
7,020,000.00
3,082,297.00
10,178,472.00
9,720,000.00

259,773,472.41

WO

3,281,426.00
6,768,297.00
2,832,211.00
2,358,900.00
5,083,732.00
497,000.00

4,202,800.00
1,693,981.00
3,265,288.00
3,47,4,330.00
5,250,000.00
2,175,415.00
2,609,713.00
2,202,636.00
469,340.00

5,951,324.00
486,610.00
731,375.00

9,460,310.00
8,177,982.00
3,520,880.00
424,281.00
480,950.00

2,566,548.00
2,082,461.00
1,880,376.00
8,688,786.00
760,486.00

7,729,751.00
3,700,000.00
3,953,287.00
1,571,998.00
469,340.00

4,746,142.00
1,525,650.00
4,249,867.00
8,935,050.00

•

128,258,523.00

Total
flpp roved
Budget
<TRB)

10,106,426.00
19,788,297.00
10,434,817.00
9,492,959.00
16,885,630.00
1,737,899.00
14,324,800.00
6,313,981.00
5,365,288.00
13,537,633.00
13,650,000.00
8,516,350.00
5,859,231.00
5,142,636.00
1,897,340.00
13,225,059.00
1,680,983.00
2,817,161.00
17,600,310.00
32,113,636.00
8,250,880.00
1,690,746.41
1,828,637.00
8,899,124.00
5,382,461.00
7,630,376.00
31,788,786.00
1,595,179.00

29,729,751.00
10,600,000.00
13,006,063.00
5,784,738.00
1,897,340.00
11,766,142.00
4,607,947.00
14,428,339.00
18,655,050.00

388,031,995.41

REPORTS RS
OF DHTE

09/30/91
10/31/91
10/31/91
09/30/91
09/31/91
08/31/91
09/15/91
08/31/90
08/31/90
09/30/91
04/30/91
09/30/91
09/30/91
09/30/91
02/28/91
10/31/91
08/31/91
06/00/91
09/30/91
09/30/91
07/31/91
10/15/91
11/30/91
09/30/91
03/31/91
02/28/91
09/30/91
10/31/91
09/30/91
09/30/91
07/31/91
09/3O/91
11/30/90
08/31/91
09/30/91
09/30/91
09/30/91

TOTRL

USRIO

4,806,187.60
8,492,119.79
5,050,309.79
4,513,005.63
9,782,217.01
1,030,794.23
4,701,163.24

857,256.61
4,732,065.51
6,075,285.78
3,868,582.00
4,246,367.46
2.661,608.95
2,166,077.14
692,414.00

4,759,078.18
1,066,621.45
2,085,786.00
4,314,930.62
15,189,570.48
4,234,101.46
1,266,465.44
1,337,302.82
2,834,943.31

284,105.71
1,169,109.40
3,331,018.26

431,063.96
4,933,874.28
3,560,972.70
2,960,621.50
1,568,474.70

N 0
47,437.90
299,343.61
199,889.99
522,025.00

120,092,191.51

- —

2,
2,
2,

10,

1.
1.
I,
2,

1,
2,
1,

3,

7,

1,

6,

1,

1,

R E

3r

60.



a PI PI
: . DISBURSEMENTS
1 _ f . __ . ,

:« PVO
: i
•t

!9
!9
!9
!9
!9
!9
:9
!9
:is
:9
:9
!9
:9
:s
:g
!9
;g
:o
:o
:o
:a
:a
:a
:a
:a
:o
:o
:c
:c
:c
:c
:c
:i
:i
:i
:i
t

i ———————————————
Cash

2,923,604.33
2,286,484.84
2,396,012.20

63,698.00
0,300,420.65

421,500.00
1,947,212.00
1,741,773.50
1,151,903.54
2,717,757.82

773,027.86
1,745,498.41
2,617,635.90
1,329,049.10

216,338.95
3,036,994.83

282,032.80
737,135.94

7,093,791.59
260.00

1,815,280.12
337,385.23
480,950.00
319,223.19
118,875.50
558,202.20

S, 571, 778. 18
0.00

1,371,339.90
0.00

1,036,088.07
37,979.40

E P 0 R T
55,145.64
94,500.00

177,284.48
3,315,000.00

3,071,164.17

In-kind

291,090.17
1,881,054.24

491,000.00

40,180.00

4,066,234.60

422,254,35

323,000.00

650,369.25

57,983.75
20,854.98

8,244,021.34

Total
Disbursement

To Date
(TDTD)

7,729,791.93
10,778,604.63
7,737,412.16
6,457,757.87

20,082,637.66
1,943,294.23
6,648,375.24
2,599,030.11
5,883,969.05
8,793,043.60
4,641,609.86
5,991,865.87
5,279,244.85
3,535,306.24

908,752.95
7,796,073.01
1,348,654.25
2,822,921.94

11,408,722.21
19,256,065.08
6,049,381.58
1,603,850.67
1,818,252.82
3,576,420.85

402,981.21
1,727,311.60
9,902,796.44

754,063.96
6,305,214.18
3,560,972.70
4,016,709.57
2,256,823.35

102,583.54
451,827.36
398,029.45

3,837,025.00

188,407,377.02

TOTD/TRB

76.482
54.472
74. 152
68.03%

118.932
111.82%
46.412
41.162

109.672
64.952
34.002
70.362
90.102
68.752
47.902
58.952
80.232

100.202
64.82%
59.96%
73.32%
94.862
99.432
40.192
7.492

22.642
31.152
47.272
21.212
33.59%
30.882
39.012

0.872
9.812
2.762

20.572

48.552

PVO
^.^H KMIMW..^

Rp proved
Counterpart

Budget

89.102
33.782
84.602

2.702
202.622

84.812
46.332

102.822
35.282
78.22%
14.722
80.242

100.302
60.342
46.092
51.032
57.962

100.792
74.98%

.002
51.562
79.522

100.002
12.442
5.712

29.692
75.642
0.002

17.742
0.002

26.212
2.422

1.162
6.192
4.172

37.102

46.842

PVO/TDTD

37.82%
21.21%
30.97%
0.99%

51.292
21.69%
29.29%
67.02%
19.58%
30.91%
16.65%
29.13%
49.58%
37.59%
23.81%
30.96%
20.91%
^^L. f V*V G>m 1 A*C

62.18%
.00%

30.01%
21.04%
26.452
8.93%

29.50%
32.32%
66.36%

0.00%
21.75K
0.00%

25.79%
1.68%

53.762
20.92%
44.54%
86.40%

31.88%

•".P
I 1 . 1
II.'
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I?
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME 

PROJECT NUMBER 

AGREEMENT DATE 

PACD 

Review Period

Based on Grantees' 
Reports as of

ENTERPRISE IN COMMUNITY DEVELOPMENT 

492-0395

September 8, 1986 

• August 31, 1993 

January 29 to February 14, 1992

Various Dates

:I. AMOUNT PER GRANT AGREEMENT
i

A. Grant
I B. BCD Counterpart 
! Contribution (ECDCQ

C. Total Project Cost/PA 
(TPCPA)

US$ 8,000,000.00 54%

6.755.764.77 46

USS 14.755.764.77 100%

II. ECD CONTRIBUTION

REPORTED ECD COUNTERPART CONTRIBUTION 
__________(RECDCQ______
In 

Pesos
Exchange 

Rate
In US 
Dollars

A. Cash 46.105.686.72 20.537

138



III. PERCENTAGES

A. % of RECDCC/ECDCC

B. Time Elapsed as of October 31, 1991 =

US$ 2,245,006

US$ 6,755,765

62 months

= 33%

= 74%

IV. OBSERVATIONS

The reported amount of counterpart contribution was based on the grantees' reports 
available at the USAID-OFM file.
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REVIEW OF HOST COUNTRY CONTRIBUTION
PROJECT TITLE : ENTERPRISE IN COMMUNITY DEVELOPMENT
PROJECT NO : 492-0395

GRRNT 
NO.

GRRNTEE PROJECT TITLE

0105

7072

7126

8113

9008

9042

9043

9054

9059

9060

9062

9122

fiboitiz & Co., Inc.

Marsman Estate foundation. Inc.

Dole Phil. Inc.

Del. Monte Phil. Inc.

United Pulp & Paper Co., Inc

Victorias Milling Co., Inc.

Jaime V. Ongpin Foundation, Inc.

Davao Union Cement Corp.

International Pharmaceutical, Inc.

Coca-Cola Bottlers, Phil.

Narkis Group Mgt. System, Inc.

Dole Phil., Inc.

Entrprise in Collective System on

Marsman Int. Com. Dev. Project

Mt. Matatum Reforestration & Soil Conservation

Barrio Water System Project

UPCC Social Development Project

VMC Socio- Economic Dev. flsst- Project

Zambales Int. Dev. Project

DUCC Social Development Project

JPI Reforestation Cons. 6t Potable Water Project

CCBP Vocational Technical Education Program

HGMS Compostela Microenterprise Project

Dolefil Sorangani Bay Marine & Inland

T 0 T R L
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HGREEMENT 
DRTE

07/90

02/88

01/88 

nc JQOUo/otf 

04/89

05/89

05/89

06/89

07/89

07/89

09/89

10/89

PHCD

07/93

02/91

01/91

05/92

05/92

05/92

05/92

07/92

07/92

09/92

10/92

MK»JHUVtU

GRflNT 
flMOUNT <P)

4-03 
66,043,84^.00

2,200,000.00

6,254,829.00

6,326,701.00 

1,390,372.00

14,967,660.00

4,090,649.00

4,992,233.00

15,630,725.00

8,902,256.00

2,040,185.00

5,000,000.00

138,339,153.00

tHJUbfc 1

CQUNTERPRRT 
CQNT. <P>

65,827,790.00

2,518,902-10

6,254,906.00

6,408,456.00 

1,899,428.00

15,006,550.00

4,146,217.00

4,995,880.00

15,630,725.00

3,902,264.00

2,072,023.00

5,000,000.00

138,743,141.10

local
flpproved 
Budget 

CTRB)

131,870,833.00

4,718,902.10

12,509,735.00

12,815,157.00 

3,790,300.00

29,974,210.00

8,236,866.00

9,988,113.00

31,261,450.00

17,804,520.00

4,112,208.00

10,000,000.00

277,082,294.10

DflTE

3/31/91

2/02/91

3/31/91

12/31/90

3/31/91

12/31/90

3/31/91

3/31/91

3/31/91

3/31/91

3/31/91

I

US

6,301

2,072

4,507

3, 623 

978

9,249

3,083

2,265

7,982

1,625

1,044

1,159

43,895



-IRT 'E

•91

91

91

9i-

/90

91

/90

91

31

31

31

31

TOTRL DIS

USRID

6,301,364.97

2,072,641.39

4,507,340.02

3,623,541.54

978,915.00

9,249,521.42

3,083,897.12

2,265,402.18

7,982,209.49

1,625,423.87

1,044,626.36

1,159,818.63

43,895,201.99

BURSEMENTS

ECD

2,207,915.30

2,815,350.08

4,285,626.63

2,993,559.06

531,324.00

6,955,104.67

1,989,019.00

683,479.19

7,630,208.31

1,160,374.33

1,224,874.70

805,928.59

33,282,763.86

Total
Disbursement 

To Date 
CTDTD)

3,509,780.27

4,887,991.47

8,792,966.65

6,617,100.60

1,510,239.00

16,204,626.09

5,072,916.12

2,948,881.37

15,612,417.80

2,785,798.20

2,269,501.06

1,965,747.22

77,177,965.85

: ECD

TDTD/TRB : flpproved C ' part 
: Budget

6.452: 3.35X

103.582: 111.77*

70.292: 68.522

51.632: 46.142

39.842: 27.972

54.062: 46.352

61.592: 47.972

29.522: 13.682

49.942: 48.822

15.652: 13.032
•

55.192: 59.112

19.662: 16.122
•

27.852: 23.992

ECD/TDTD:

25.952:

57.602:

48.742:

45.242:

35. 182:

42.922:

39.212:

23. 182:

48.872:

41.652:

53.972:

41.002:

43. 122:



REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME 

PROJECT NUMBER 

IMPLEMENTING AGENCIES (lAs)

AGREEMENT DATE 

PACD 

REVIEW PERIOD

Based on lA's 
Report as of

TECHNICAL RESOURCES PROJECT (TRP) 

492-0432

NATIONAL ECONOMIC AND 
DEVELOPMENT AUTHORITY (NEDA)

NATIONAL STATISTICS OFFICE (NSO) 

August 31, 1988' 

August 30, 1993 

February 1992

(NEDA) December 31, 1991 
(NSO) September 30, 1991

fit

T

i. AMOUNT PER GRANT AGREEMENT

A. Grant

B. OOP Counterpart Contribution (GOPCC) 
NEDA 
NSO (1990 Census)

C. . Total Project Cost/GA (TPCGA)

US$ 12,500,000 42%

3,335,000
14.100.000

US$ 29.935.00n

11
.42.

100%
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II. PROJECT FINANCIAL PLAN

The Financial Plan of TRP for 5 years period is listed below:

Technical Resources Project
Summary Cost Estimates and Financial Plan (all years) 

(U.S.$000)

PROJECT ELEMENT

Policy and Strategy Studies 
Design, Feasibility and

Evaluation Studies 
Project Implementation 
Research and Technical Support 
Seminars and Symposium 
TA: 1990 Census 
Project Management 
Evaluation/Audit

TOTAL

GRANT 

US$ 2,200

2,240
2,300
2,600

200
2,500

200
100

USS 12.500

GOP

US $ 735

800
830
900
45

14,100

25

TOTAL 

US$2,935

3,200
3,130
3,500

245
16,600

200
___3.25

III. GOP COUNTERPART CONTRIBUTION

A. NEDA
(1989 - 1990)
Cash (Proj. Appropriations)
In-Kind

(1991)
Cash (Proj. Appropriations)
Cash (Regular Budget)
In-Kind

Sub-Total

REPORTED GOP COUNTERPART CONTRIBUTION 
__________CRGOPCQ

In 
Pesos

1,356,471
18,151

996,467
82,331

9.076

2.462.496

Exchange 
Rate

21.079

In US 
Dollars

64,352
861

47,273
3,906

11&823
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B. NSO
(Report as of Sept. 30, 1991)

Cash (Proj. Appropriations) 250,893,043
Gash (Regular Budget) 156,585,718
In-Kind 155.456.590

Sub-Total 562.935.351 

Grand Total ' 565.397.847

21.079 11,902,512
7,428,517
7.374.951

IV. PERCENTAGES

A. % of RGOPCC/GOPCC

1. NEDA

2. NSO

US$ 116,823

US$ 3,335,000

US$ 26,705,980

US$ 14,100,000 

B. Time Elapsed as of December 31, 1991 = 40 months

= 3.5%

= 189%

67%

V. REVIEW AS OF DECEMBER 31,1991
i

A. NEDA

The reported counterpart contribution amounted to US$ 116,823 or 3.5% of the 
required CC per grant agreement as of December 31, 1991. As a result of the 
Seminar-Workshop held Dec. 11 -13, 1991, the reporting system of the agency is 
now in conformity with the manual.

B. NSO

Based on the report submitted, NSO has complied with the required counterpart 
contribution. Its reported counterpart contribution is US$ 26,705,980 which is 189 
percent of the required counterpart contribution per grant agreement. The reporting 
system used by the agency is in conformity with the Reporting and Valuation 
Manual for GOPCC.
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME

PROJECT NUMBER 

IMPLEMENTING AGENCIES (lAs)

AGREEMENT DATE 

PACD

Review Period

Based on IA's Reports as of

ACCELERATED AGRICULTURAL 
PRODUCTION PROGRAM (AAJPP)

492-0385

DEPARTMENT OF AGRICULTURE (DA)

NAT1ONALIRRIGATION ADMINISTRATION 
(NIA)

and Various Non-Government Organizations

August 30, 1986

Dcccmber31, 199.1

January 29 to February 14, 1992

(DA) December 31, 1991 "Vh, tr / ft &

(NIA) September 31, 1991 U („

I. AMOUNT PER GRANT AGREEMENT

A. Grant

B. GOP Counterpart
Contribution (GOPCC) 

: DA & NGO's 
NIA

C. Total Project Cost

US$ 37,299,766 79%

6,500,000
3,500,000

US$ 47,299,766

14
7

100%
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II. FINANCIAL PLAN PER AMENDMENT NO. 5 DATED SEPTEMBER 24, 1990

ACCELERATED AGRICULTURAL PRODUCTION PROJECT (492-0335)

COMPONENT

A. Services to Farmers 
(of which for Irrigation)

B. Market Development

C. Economic Analysis, 
Planning & Statistics

D. i Project Management 
| Services

! TOTAL

A. I. D.

Obligation 
This 

Amendment

S 2,250,250 
0

1,136,200

2,157,250

1,756,300

$ 7,300,000

Total 
Life of 
Project 
Funding

$ 16,9-10,000 
(10,460,000)

3,785,000

5,045,000

4,229,766

$ 29,999,766

OOP

Total 
Life of 
Project 
Funding

$5,200,000 
(3,500,000)

1,500,000

2,850,000

450,000

$10/00,000
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III. GOP (DA) COUNTERPART CONTRIBUTION

B.

:pt. of

A.1

A.2

A.3
i
A.4.

i

Agriculture (DA)

Cash
A.1. a From Project

Appropriation

A.l.b From Regular
Budget

In Kind

Type "C"

NGOs

Sub-total

National Irrigation Administration

B.I

B.2

ENTA<

%OF

A.1

A.2

Time ]

Cash from Regular
Budget

In-Kind

Sub-total

Total

3E

RGOPCC/GOPCC

DA (includes NGO's)

NT AIMrt

ZInpscd as of December 31,

RHPORTnD GOP COUNTEKPAKT
rucopco

In Exchange.
Pesos Rate

41,391,873 20.47

34,646,361

3,756,032

3,705,930

8.533.634

92.033.830

(NIA)

378,171,582

17.662.170

395.833.752

487,867,582

US$ 4,496,035
_

US$ 6,500,000

19,337,262
_

3,500,000

1991 = 64 months

CONTRIBUTION

In US
Dolliiis

2,022,075

1X592,543

183,4^0

181,042

416.885

4.496,035

18,474,430.

862,832

19.337.2o2

2&S&22Z

= 69.17%

- 55? 4Q%— •J*Jfc*«*T^ fO

= 100%
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REVIEW AS OF DECEMBER 31,1991

The program has reached its PACD as of reporting date. However, the DA-PMO staff is 
still in the process of winding up until September 1992. The DA-PMO staff has to 
monitor yet the agency's regional offices to complete their final reports for submission to 
USAID.

As of December 31, 1991, AAPP has reported an accumulated total OOP counterpart 
contribution of 5487,867,582.00 or US$ 23,833,297 broken down as follows:

1. Department of Agriculture (Includes NGOs)

2. National Irrigation Administration 

TOTAL

US$ 4,496,035

19.337.262

US$ 23.833.29Z

Furthermore, it was observed that only the Department of Agriculture has adopted the 
Reporting System for GOPCC based on budget line items indicated in the financial plan 
of its grant agreement. NIA reported its counterpart contribution based on actual 
expenses, per books, directly attributable to the project.

152



Department of ilgricultur?, Central Office & Regions 
Accelerated Agricultural Production Prograai 
.'.ifeary cf COP Cosh Counterpart Conlriluition (Project Appropriation! 
JSfc'l December 31, 1991 (Preliminary) 

.Mi Thousand Pesos)

• jifl; PARTICULARS

...jfitentral Office

•::-?<P?i. Services to Farmers

',!;. 1. Afjr'l. Research and Outiesch
,'$• 2. Improved Hii naijcMiit Services

.' '5jB. Harket Development

I ; '•' 1. Privitizalion
hi ' 2. Grain Stabilization
; ! 3. Fertilizer Development
i ' 4. Market Info. Services

; ri. Harket Development

1 /,. Eco. Analysis/Planninq/Statistiea
J r

!.J7: 1. Econoiiiic Analysis
','•'•• 1. PlnnnJrig/Propranining
I'"' 3 ft.jric.lt.rfil SUMsliCG

! ID. Project Hanageaent Services
J^S

!|I 1. Project. Management
'"•I 2. Evaluation
!'V 3. Denign
J 4. Audit RevitiH
!. i
•1
! -^E. Regions
' •'!4 !S
!'^ Region 4
jlk Region 5
!-; Region 7
ji|i Region 10
:f '

'!. Grand Total
?i •

1987
t — — — —

664.00

631,00
33,00

2,066.00

23.00
791.00
619.00
587.00
46.00

986.00

155.00
577.00
(04.00

1.040.00

989.00
51.00

-

~

-

4.756.00
r=Brs=r»ts=

1988

1,209.00

1,133.00
76.00

1,252.00

185.00
298.00
115.00
429.00
225.00

1,083.00

219.00
203.00
661.00

1,359.00

1,247.00
112.00

139.99

~

-
85,10
54.09

5,042.99
===K=srKr.-:i:

1989

1,503.47

1,115.00
460.47

3,026.55

470.36
919.48
296.95
731.40
608.36

2,316.52

677.77
806.33
832.42

1,964.96

1.638.72
326.24

99.41

""

-
42.00
25.91
31.50

8,990.91
=r:= = ; = = r = e =

1990
-__...._. — .„„„..—

4,341.31

3,397.81
943.50

2.6-12.05

529.34
162.0(1
388.56
787.18
774.97

3.041.28

1.310.30
664.42

1,066.56

1,868.61

1,646.13
222.48

033.25

144.68
61.98

198.90
108.13
319.56

12,726.50
s=j = j.-.s = i=-.a,a

1991

2. {113.96

1,466.27
1,347.69

1,001.26

-
-

40Z.07
649.73
749.46

2,640.78

1,460.55
776.3(1
403.13

2,602.13

2,344.08
258.05

17.34

9.85
-

7.49

9,875.47
==S=-J = .-=B:.-=

TOTAL
f —— - ————

10,611.74

7,743.08
2,068.66

10,787.86

1,207.70
2,170.48
1,821.58
3.184.31
'2,403.79

10,067.58

3,822.62
.1627.05
-.1.617.91

8,834.70

7,864.93
969.77

1,089,99

154.53
61.98

326,00
196.42
351.06

41.391.87
.-..- ==:;^ e 3 = .-i = r =
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Dopartaent of Agriculture (DA)
Accelerated Agricultural Production Prograa (AAPP)
Suwiary of GOP Cash Countorpart Contribution (Regular Budget!
An of August 31, 199!
(In Pesos)

Particulars

!ialaries/Travelinq

PA-Centml Office
Region 4

.5
6
7

10
11

Rental
t •

'! DKentral Office
i' (legion 4

5
!• : 6;:; " ; 7

i 10
' 11

' • ' . 1 t . 1 1
injlit and Water

I Dl-Central Office
! Niou 4

. • 5
6

' 7
• 10

"" ' 11
; r

Telephone

DA-Central Of! ice
; Region 4
i ; • i • 5
Mi' ! 6

: '' ' 7
Mi I 10 
M I- 11

1987

62.012.00

52,012.00

-
-
-
-

210,000.00

210.000.00
-
-
-
-
-
*"

148.463.00

148,463.00

-'
^

-
-

17,500.00

17,500.00
-
-

"

1988

1,786,668,55

544.383.40

30,889.80
-

903,160.65
308,234.70

360.000.00

360,000.00
.

-
-
-
-

448.685.74

343.121.34
«

-
-

103,034.40
2,5.27.00

75.94136

75.949.36
-
-

1989

3,458,696.78

549,792.40
109,067.75
505,777.93
3011, 400.50

1,548,275,40
437,302.80

425,628.00

360,000.00
3.300.00

-
2,328.00

-
"

60,000.00

559.261.74

343,124.34
£,853.00
7,500.00

-
176,630.40

4,314.00
18,840.00

90,580.36

75,949.36
3,931.00
1,100.00

""

9,600.00

1990

6,716,037.84

2,955,450.80
•105.525.90
668,455.46
5 05. 997.. 10

1,548,275.10
632, 33;?. 81)

564.217.57

475,161.57
2.5,400.00

-
4.656.00

60.000.00

700,083.59

421,230.19
61,659.00
18,000.00

176,630.46
3,724.00

18,840.00

112,942.36

81.709.36
18,993.00
2,640,00

""

9,600.00

1991

17,080,844.12

5, 534, 241. -40
283,179.05
512,299.06
337,331.66

1,101,206.55
421, 554. -30

8.831,032.01)

636,969.33

555,849.53
17,900.00

-
3,104.00
-

23.115.80
40,000.00

588.204.3.1

384,966.51
•15.1)06.00
10,500.00

-
132,472.80

2,699.00
12,560.00

83,554.92

62,152.92
13,462.00
1,540.00

6,400.00

Totdl

29,104,255.29

9,645.880.00 '
797,772.70

1,717.422.25
1,151,809.64
5,160,910.00
1,7!)?, 424. 70
8.831,032.00

2. 196. 814. 90

1,961,011.10
45.600.00

-
10,088.00

-
20,115.80

160,000.00

2,444,690.38

1,640. 900 38
115.518.00
36,000,00

-
588,768.00

13,264.00
50,240.00

380.527.00

313,261.00
36,386.00
5,280.00
-

25.600.00

'Preliminary Report
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#
Ii1\\ffai¥•

1%'

I

Ii
(«'

. i,' •'
wK-i
g;i
si:}'>'ii
1
1

Particulars

Other related expenses

W.-Central Office
Region 4

0
6
7

10
11

Gas and Oil

DA-Ciptral Office
Reijion 4

: " 5
t

; 6:. , i 7
.i '10

i : 11• / . ; 11
' i •' i

hnirs end Kaintenance
1 ! !' .' ' ! 1 1

i DKfntral Office

'' i 5
6
7

10
t ' ' * i

1 J

!
: ;

|; TOTAL

1987

-

-
-
-

-
-

-

*"

-

•
.
;
i
.

.

'
*~

'137,975,00

1988

_

-
-
-
-
-
-

_

-
-
-

-
-
-

10.187.00

-

10.1B7.00
*•

2,601.490.65
'jzszsx-sr.ss.ss

1989 ! 1990

9P.900.00 ! 140,000.110

29,400.00 ! 50,000.00
1,500.00 ! 18,000.00

60,000.00 ,' 72,000.0(1
1 "
1 

" 1 ""

~ 1 ""
1 
t

12,236.00 : 30,706.00

2,236.00 ! 6,708.00
10,000.00 ! 24,000.0(1

1 _1
!
i
i ^_
i

32,756,00 ! 41,99<UO
t

1

2.550.00 ! 7,650.110
10,000.00 ,' 24,00(1.00

i 
t

;
20, 206. DO 1 10.344.00

i _
it
i

4,670,058.88 [8,305,903.36

1991

95.100.IH1

33,600.00
13,500,00
48.000.00

-
-
-

26.971.70

4.472.00
22,499.70

-
-
-

39,207.80

5,100.00
14,000.00

-
-

20.1U7.RO
-

18,550,852.18

Hal

226,000.00

113,000.00
33, 001). 00

180,000.00
-
-
-
-

H, 915. 70

-
13,416.00
56,499.70

-
-
-

124,144.80

15,300.00
48,000.00

-
-

60, 044. HO
~

34.646,360.07

»•

lii!in 
|i!sii
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Dcpartnent of Agriculture (DA)
Accelerated Agricultural Production Program (AAPP)
Surairy of 60P In-Kind Counterpart Contribution
As of August 31, 1991
(In Pesos)

J/!lSt?i?SEE • - ji -.-itt.viiJ

! Particulars

Motor Viihicles

DA -Cfinti si Off ico
Region 4

5
6
7

£• • 101 i 11srw ; ;
^furniture and Fixturesfcjfc ; i
w'' ! i i
H i'DA-Cqntral Office
l! Region 4
H' : ' • •*
1 i; ! 6
P- : '. 1 ' ^

f ! : 11
1 '• i
ff'Jfilce Equipnent
•'t '

!!i| DA -Central Office
'!. fcuion 4

:• . 5
iij . : 6I; 7
?:-'• 10
: 11i*
i ' : '1; i 
[ ;f)A-Central Office
[ i Rag ion 4
! i, ' i 5

• 6
'• -1 7

' 10
': 11

• ' ,

• : ' ' TOTAL
:

1 ! ' '

cjtitf:. !' Aaount reported
'J- • L

! ' i •
; i M i
:H I
lit <( ;

» !:! !

1907

.

••
-
-
_

-
-

38.416.00

38.416.00
i
i

""

81.025.00

81.025.00
-
-
^

-

"̂*

^

1

'

;

-

119.441.00

represents \

1988
--,-----.. — ._.._

216,056.92

1,856.92
*"

214,200.00
-
-

65,856.00

65,856.00
-
_

-

-

~

150,318.50
_-.„.,„,-.,.._„._.,

138,900.00
-

1,618.50
-

9,800.00
-

30,100.00
----- --

-

,

30,100.00

-

462,331.42

raluated space

1959

410.442.94

..
G33.00

7,427.66
13.119.24

367.200.00
"

21.863.04

66.064.00

65.U56.00
/J8.00
-
^

-

185,319.97

138.900.00
533.12

(.,473.00
3.913.85

16,800.00
-

18.700.00

93,120.00

"™

-

"*"

51,600.00
~

41.520.00

754.946.91

usage

156

'

1990 ; 1991

420,484.18 ! 313,056.49
t

i

4,375.00 ! 5,417.00
8,807.67 ! 6,950.75

26,238.47 ! 17,492.29
367,200.00 ! 275,400.00

1 
~ t

21.863.04 : 7,796.45
i
I

66,491.00 ! 44,321.00
i
t

65,056.00 ! 43,904.00
625.00 ; 417.00

l _

1
t

!

i
t

176.419.50 ! 127,909.90
t

141,279.80 ! 102,119.20
3.329.00 ! 2,416.75
6,473.00 ! 4,855.50
7,827.70 ! 5,218.45

16,800.00 ! 12,600.00
;

700.00 : 700.00
i
i

93,120.011 ,' 1,169,520.00

i
i

"* l ""
t- ( ~

- t __

51,600.00 ! 38,700.00
;

41,520.00 : 1,130,820.00

1

764,504.68 ! 1,654,807.39

Total

1.368,040.53

10,625.00
25,043.01)
56,850.00

1.224, (100. 00
-

51,522.53

281,138.00

279,888,01)
1,250.00

-
-
-
-

720.992.87

60.1, 224. Ofl
6.288.87

19,420.1)0
16,960.00
56.000.00

20, 100. (10

1.3fl5.860.00

-
-
-
_

172,000.00 «
-

1,213,860.01)

3,756,031.40



i.: a ACCELERATED AGRICULTURAL PRODUCTION PROJECT 
j; ^I:UND 102- CUMULATIVE DISBURSEMENT 
i '';!;)!Ag.;ofDecembec31,1991 (Preliminary) . 
; •::;- (Ini thousand Peooo)

S

Pailiriihus

A. Servireslol'armcr.1

jj'.Agr'l Kcs. k Outreach 
jZjmproved MgL Services
•""j.'''•.' ; ' : '
B, Market Dtv'l. Services

'2, Grain Stabilization 
'•3. Fertilizer Development 
'i|.'Maikellii['.'. Services 
: 5. Market Development

(J.iioo.Aiif.l/Plnp./Slal.

• L Economic Analysis
2. Plannirif/Prograin ming
3. Agricultw?! Stalisli«

), Project M{;i. .Services

I. Project M'iii9f,ftinent 
7.. Ev.iiuaficii 
3. Design 

M.AudilRtviow•'-v TOTAL

Previous 
Tvlil

7,797.70

0,270.01 

(1,900.60

1,207,70 
2,170.40 
1,419.51
fi(J54!33 

7,420.00

2,302.07 
1,050.75

0,232.57
5,520.05 

711.72

Payment of 
Picvioiifl

Years 
Ob1i£

0.00

"- 7'I.G'I

510.52

510,52

— KW.IU

Previous 
Quaileis

1 ,000.23
1,0(0.91 

001,32
1 .035.00

203,44 
422/10 
409.10

1,003.30

095,31 
450.05 
037,22

1 ,309.04

1 ,1 MUM 
100.10

"l^JW.TT

: 1991
Fowllr 
Quarter

933.73

400^37 
700.20

190.63 
227.27 
340.30

957.40

565.24 
: 325.45 

60,71

1 ,233,09
1,155.14 

77.95

.^

. 'Total '
.*?'.' '•'

2,013.96
M66.27 
1,317,69
1 ,001.26

-Waoo••' •' 0.00 
•402.07 
049.73 

: 749.40

"2,640,78
i',460.55 

• 776.30 
;•:; 403.93
2,002.13

2,344.00 
250.05

'•:•• *>J$3jji

•10,611^

,2-!SP
i, ."* *YV\T'>*//1

,j . ''.f\ i(7/l Mfi

.; .:3,822;(32
^l\m.

• I» •.

: 0,0i34;70
•7,064:93 

.969,77
__•'£• o!oo

Prepared by:

•f,>;'ffii:PCD-yM
T IITC; i r\ jjU-LOA \J %

Budget Officer II

(Jil! 1.24.52' 'I' !| '
Certified Correct:

,RUBY SM. DOROTEO'.•;(.' :-: i.j 
Chief, Finance Groiip'.^

157 ••^;j':';.:s.i
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i A^CELEKAIED AGRiCULi'UKAL PRODUCTION i'Ri}JECT/IP
cor <. -iYv

1 '' 
' 
/!. ..'alArics n/K. o^j-eJ'Vii'jLi;) Costs unJei /I/I/'/' i 1CJP

; z'row CT JL'.--.if,'- Ji' j!^ .............
i •• •• % • • . i

D> Volunteer Services &• Indirect Labor front 
; CY 1987 - CY 1931 (P47,113.45 X 4.5 x 12} i

(T 9,.3-i7.5-v- :< 4 x 12) * (F3,739.00 x 3 ;< 12) + 
i f«T -3,687.90 ;< 2.5 x 12) + (P 9,572.00 x 2 ;< 12} •<

... .('' 5/, ^J.^(^,v6; ................ ... 4,000,704.30

-..'. vi.'.ier i\>;).iLi;.i' i."i.):-:f.•; jfid .'Jervii;^/?
/jx.;;i CK ./^'',' • <;}• J9-^ (/' 30, l-Vi'. OU/m..). ;v .i.,'j >•;•/.•.
," JJ luOS.) ....................... j , Oi'O, Ot'L-1 .!. 1!.'

i.; . Utilities

.3. Electricity
F 15, d.:-J.00 x 4.5 x 1J ........ ....... 3UJt OO(.!.<)0

b. Iv'ater
PfitW.Jt.' A" J. 5 ;<• U ....... ......... ;,\,4CO.Oi)

c. Common i c ,-i t i ons
P 560. :.n: A- «..r; ;i JJ ....... ...... . . ' Jn» r ;.it'.iJ/.'

d. ouppj ZfT.-;
P JiU-uuVAi ;c -..5 :< 12 ....... ....... • L<iJ,4QO.iM

i.. i^oij'-'i-i^nt Ui^-.d in the Project

a. Ho tor (•'<? nicies . '
/-1 6,-iOO.00 :i 4.5 x J2 ........ ......... 345,000.00

b. Office Equipment
F 1,ZOO, 000.00 x 80 % ailwzied io t/Jt- Froj'tn-.t . . . t>l( I 1.008,000.00

TC'TAi.. ,r 395,833f 7JJ. 30

Submitted by: ':'."• • .

AV&L1NU /•/. MU//I 
Department. wJjn\£6 

stjt tutional Developmen
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OF 
PER30MNFI.

bo
'! • •> •:;, H.'.'H

' - ..-•:•.!.-. Viryilio 
!'!..• ..-.. Fr

•<•«:. ! iy r.\ ] i

..TI.

lffiU.'i'? l"1 ','.1 s - nit!r: y.:ij

,'. .:», | " " " ''

baaed on contract

i'-on :"iususco ^ 
<• '.>••• to Si tier i a

POSITION 
TITLE

Stat . '

-3 '".-I-.

P,"'' 1 '

S ':;*!:, T I
5l,aL .
Stal;. ".

CU'rl: .[
Still: .

Stat.
Sl:afc.
B-lat V
S'-nl I

Dr. to n !.<.:tr . *"•
-. ' r k '] k l

SI: ah V
B ! o ', T
:-'j i a b I
Stat I •: .
Stab, I- -,

' Stat Iir.'... '
. Stftfc i •:-."• ''
Stat ;i.
Sbat I
Stat I

Radio Qprfcr.*
3 tat V
Stat I

Clerk II
Radio Qprtr.t:-

1 liGinM./

3307

•3^0'?
.nao 1?

573?
330?
3309
!2P"iO
3?09
3307
3309

1013?
330-'

r!0.?
1 •'<! 3fi
•J30?
3I-:(.i9
3309
3309
5670
3309
3309 •
3309
3307
247-3

JC1.3.J
3309
ESGO
Ef|V.'3

!','. of ri.nc. r-'ptvn!: 
fi:-r Hi:;1 Prri.-)'-rc 1

i ••••.•;

")'.',
' '>'/. 
: ' i :•:

J OX
.10'.',
lov; •
.1 •:.):',
1"!',
J (>'.',
10X
1 07,
1 OX
j10?
iSi

I OK
i o:-;
I OX
10%
10K
10'-',
10V,
10X
10X
IOX

! ov;
10V,
lev,
iOJ:

Ho, nf

1

'

.

1

f.8W ,ni-

•

'

•. •

•

Noted by;
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. f\ .

'%'.:'/: B'.iSEfill OF AGP.lClHJ'JPnL STATISTICS

••I HUE: MfiPlETU!!? It-TOlliATlOl! SYSTEM SUB-PROJECT
I

•SMilBfiler |fi. 17?! •

PRIMECT NO.

f"
m

(LIST OF PROJECT RELATED EXPENSES NOT PAID OUT OF PPOJECI

^••1 li.it'.is c-f EspE»3E5 ! ?R s i3 of I Hc-nthly 
illi lUnit) i r-t-rputation 1 Rale/Unit

ItT-iliJy !!!c. of! Sross IX rtllcccblB I ft'-iour.t I 
ARSt'-.it I KDPUIH I Anwit Its F'rojeci !fi!

Lilfi,;'.; Serial (sq.e.) ! 5^.54 EIJ.B I P40.00/sq.n I P3?,41'i.l'i I 18 IP m,W>n I DCS 

'so l 1 i 11 !

I I

"; :ii- kily IkilenaU) I ;-,•)*Urwli I ?l,i85/PHh I PI,108.33 i 12 I P ^^SC.OO !

I I I t I !

' : i?'ci- (isjbJL P?U:-} ! 375Jj cu.f I PE.'/Q/cu.B i PI,047.43 ! 12 !? 12,909.25 1 100',', i 

! ji i ! ! 1 ! I I

liiifb I P720.00/linel P2.liO.00 i 12 I P 2 1:,920.00 1

by:' Rj/tELIETA T. il 
• Acting Chief, illlGfi

Doted by: ffifiCRTO 0. DrtKftECC
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AGENCY Department of Agriculture

'ROJECT TITLE ^APP-Market Development Subproject 

( . „_£ _ J a n . -.^pjf. 11991

1 
kl •

fROJECT NO _ 492-03K5

. ..

FORM 1 

(LISI Of FERSOHIIEL WHO HAVE F.EHDERtO SERVICES 10 HIE PROJECT
WHETHER DIRECT OR INDIRECT, YET NOT PAID BY PROJECT runosi i
: tii

'* NSft 1! Of ' :..t ' jj r^r SOURS!
•i i 

Tomas D. Lopezj Jr.

iCaro.1 ina L . Baiit.i s ta

'. io=;o M. Man to •

'ireqoria Branuevo

Jesus a Kin tana

J-lsUolita Aviles

• : ''o.l icitas 13. Ms

M ixriJelizia Go

,'Cancla Sambo

Ilonorata Bernaj
ivirgie Grepo

,

.cam

.................

•do

Josefina T. Vengco... .. .......... „'„..„...„
Tare iana Redondo: ..... .._.....„...,.........„..
iinin-n'. Cer Torred
Alona Almeron

foEititin ! 
Title !

PIU Head 1

Assistant PIU Head !

01 C, HP.UD !

QIC, AFSD '

Supervising Agric'st

Division Chief, A1ID1

Seni.or Agriculturist

Senior Agriculturist:.

Senior Agriculturist
i

Senior Agriculturist:
; _ i

Agriculturist II ,'

Agriculturist II !
i
l

Agriculturist II '•

Agriculturist 1 '
Agriculturist I .

i'.onUily 
dross fay

^ 15,000

.10,135

10,000

10,000

. 8,230

10,135

5,670

5,070

5,67 0

5,670
4,418

4,418

4,418

3,309
3,309

?. of liBi- 5i»i,i

20 t,

70 I

20 I

20 %

40 %

40 %

20 %

20 % 

20 ..£_„

20 % :
30 %

30 %

20 %

30 %
30 %

>

if'.1 . ••" i
ll-vr.' 1..-. | .'!•.;. ir 

8 ! ft 1

' cf 7 7i //
8 1 l ,

' / L 1 1 ^

8 : U t lU

8 i fytf(t

8 ! Jzfa

8 i q op

a ! c-> (,-, :,
8 i ^ ,,:^ 

8 : c/ f) /
I

..° . i. A1,^^
8 : (Q t (,i>?

8 : . . '/ /y/

8 ; 7/A//
" 'i 7^% if/

;:T: Tmn.l©mentc)rs of: AAPP-MDSP activities are the four (4) divisions of 
the Agribusiness Group - DA

--BERNARD-;

Economist I

HolM by. ^^f-t
Gr-COCOS CAROL.ItSlA..,W__BAyT;iS rj|

(I'liailion)

16-1



I'opnrl'.iucnt. oi Aijriculturefl'.'.'HV

MiWECI IITLE ^A_P£-_Mj^£k.a..t:J^j^_lp£nje_nt_Siubjgr_oject FRDJECJ lit). _4_9_2_-0_3813

/*-• of _...;Laii.i._-_*iS^S..___i991

roi:n i

(LIST OF PERSONNEL WHO HAVE RENDERED SERVICES TO IHE PROJECT 
WHETHER DIRECT OR INDIRECT, VET DOT FrtIO BY PROJECT FUNDS)

llaae of 
• f'srsonnel

Marine lia Fetal

.: \nnie Dalmacio

Pf3v" Kuoda '

^ojo Casia

VrJniclad dela C

"\vlene Legaspi

•'.Iv.ie Bernardo
. 

*.i.t:l:or Feirrer

'.inutiy G a vino

JIM' 1 i a no Luchic
i •

*

t:'

RJ'f-'Iinp'lemen to J 
*' tlie Agr^buf

Economa
t "v • ' irnsilio

(
! Position 
! . litle

vero

•

ruz

. . ... ... ...

\~~~-~

o

Agriculturist 1

ClerH:Typis.t

Clerk Typist j

Clerk Typist

Clerk Typist__ i _ . _ ..'_ _ .... _ .. . .__i 
Clerk Typist

Cler.k Typist

Messenger

Messenger

Illustrator/Artist

1 ' • ' ' ' .• .
! ' 'V '"' ' '!• '• ''

• ' ' '" ': ••

..._,»... .... M ^ -..- «-. «- _.._._._

( (
Kontlily 

Gross Pay

ft 3,309

2,473

2,473

2,473

2,473

2,473

2,473

2,072

2,072

2,072

X of ltR5 Spent 
for the hpj»-:t

30 ?;

40 %

40 ?,

40 *

40 %

40 %

40 % 

• 50 % 
50 %'•

20 % .

|]n, pi 
h>r'J>y

8

0

o
8

8

2

.3
.._

8 

8 

8

1

.

i

- r ------

I i

s of AAPP-MDSP activities are the four (4) divisions 
iaess ,Group - DA. '. fl p - f

-JCU- COG OS CAROLINA -L.

A,,,, r . !

']<]</!.(>*

7 1/3'^
~./LQ.J.vL../r j, i

'////'Uo

7///^u)

??,^</7/ /<•«).
6" f)C<<? ,-

...':'/. "^

' * ' . 'I

• . ' i ;.•'?.!

** • i 
' i

of M 

DAUTISTA. "t

st I ' . Asst. PIU Head
il (Posit inn) ;
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^r>'

r. _..P.LJ\g11 icujl tur e 

CCI HILE A^JP|irAiar.J<e.tiJ2evelop_n\e_pt SubproJBMgl KB. ..l^"0

FOHII 2

of .Jan. - S£.Rb:.. 19!»1

j; 11 131

:? "-s 1

ii 

i
i.P i

1 , , Wfj, "t"'*i'"1 S '* ' '

! . ^ Ulnil! ! '•3'

:'.|';U'.- Prntal (sq. ») j

' ^ !

tlPtttirily (HluHatt)

-—;:-•--"---- 
li'.i'i'i diibic aelcrl

a

.-..^,

. ... ................. J

Splits (r S li«led)

: • • ' ' '

ur i KU'jtui htunit

[('3515 Of

Cmputalion

f 150 sq.

I

* j

* i

* P 7,500 f

per Qtr.

Y 12^5QP

per Qtr.
„.

; tAI tllSf.b flUI Mill' UUI U.' 1 1

"ontlily 
Rale/Unil

j|. 30,000

t* 14,167

-

k 7,042 ,

2,500 J>

- ^ M

llonlhly

^ 30,000

" 14,167

. -.-

* 7,042

2, .500

-----

j-iu? 1 r iu:»i

lit) Of

flout li<3

12 j!

(?. "£

12 jJ

12 JC

12 ?

— 12— -J

Gl OS"!

flfft'lllll

360,00

,v-f' \

170,00^

84,500

30,000

f'-SO, 000

V /MlOMlll 1 - 

to fiflJK'.

) 100

------ —— -

i 100 ;

100 J-

- , _ ^ . - .....

100 J

--1:00-?

1

^oui'-.

I? 360,000

^,^4--'
• ,-•

* 170,00

84,!300

30. /.OOP.

-50-,-OOG-

^ 

0

* - Amount statedj^t-^evailing rates of 1991 C^^^ ^' *"&••&
•••••(•'•'•rf '•.••i-'ii^^*''^^ • ( -- y''<*^^"' ' Nolfd !<y ; CAROLINA L. BAUTISTiI »~. —~Jn mttM-Ti m*t—f -- - «-if"»/-i s*.r* ' —-. — .- ——— •-- ----... . ._. .. , .

_Econ_Q01JJS.t

-.--cocos
166
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Departnrent olj Agriculture 

MECr MILE AAPP-Markejt Development Subproject
_ Jan. -^fient. 139.1.

|!Q 492-0385

FORtl 3

-,.-,-
'!

>

4

•1

•r

i
}

! i
>
i
r,
r,
n

1 .;.•(

LISI OF
"*

£i|!ii|'.wil

i-.» ?n..iP««l -

uni.tr; Filing Cabii

F.DUIPIOr UGED ill HIE PROJECI DUi HOI PrtIO

1

(

let
ii 

nulls SL.co.1 Drowoijs

iinU.<; Ccnqjutor Chni-rn

units Cciiijjutcr TaBlar. J.....

unit G. E. Refrig*

unit Sony Cassette

unit Camera (Nikoi

single zoan lei

unit Executive Dei

licquisiUon
C051
(II

* 6,600
J> -1,400

}f 4 , 800

" J 15, 800

rator ? 10,205

Recorder ? 2,950

) SIR withi, 17,500
is .

;k JJ*' 9,000
j, '

un.i.': Kxcxrutive Chair JJ* 4,000

units Clerical De&k jl* 12,000
units Clerical ClJ

j'li.rd !| : .. IrCl .... 
'""liEKtfARD

' (

•••iM:.
I'nlimn 1 = date (
CiiliUli 2 : liilniH-lli'/
1 'llllilll J - ClllllFlll

r.st iisiii
Life lin

ID

10
10

5

5

15

5

5

10

10

10
ir Y 6,000 10

c.' caros
,}jSt 1

os iniuiiiai ilucucnntn r.oliiisn 1
Mil icy Coltiun 5
iliviilt'il by ColiiM! 1

PY rr:oj[i;i minis
i

r-d !
Vri.UPp

t

I

y

Yi'
^31
i
r

pf

?3
!

^;•
F:
F-; i
^

filili'l •: 1
II", nil,,,-,

(.'-I

Q^c*
600
440

yr.o

,160

600

590

,500

900

400

, 200
GOO

ll;)lr J ' ...,/;

s f'prc

Asst.

eiiUqr- Oil

ihtir.'.i.?'.! rr-ii-vj Mi
ll's ^.-1 in hoi--: 1 : !

•: 1 1

i • ' 

1 . ,

! . 40 % y
\ 40 % ¥

' 40 ?. y
t • 1. .. - . . f

( (: 40 % y
1

1

40 % j*

40 % )?

40 7; . ^f

100 ?i jf

100 ?i ^

100 % .J1'
100 V; )"

J- /")'C :&£"*•" ft*
UoLlNA L. BAUTI

,,.,, ftl , „..,,.;
" '.!!•? 1'ioirr '

151

1

2G4
1/0

3B4 :
i ***"'

1,264
I

' 272

236 " ~

1,400
•

1,200

4(K)

1,200
600

srm .-i : !!.•:• •
PIU-JilBact, AAPP-MDSP, :v• : : : iiiv:'j-: 1 !':-!

- Col iinn 3 aullinlisd by Cotuan 4

167



. |fl , n Department o

/V.APP-MDSP"•'JJICT 11 TIE

< /is of Jan.- S-etft. 19 )1

Agriculture

FfiOJECI NO. 492-0385

LIS1 OF F.OUIPIOI USED IN THE PROJECT BUMIQT PAID BY PROJECT FUNDS

[quipseiil

•; •'!.-•- [•vip'rnl

i , 1'Jcctric Typewrite
' )• iocl.-r.ic Fan •• . ••'

t-W --...—-—..—— 
• : i?}. "C/ XT Compatible w
if**- •- •••• j — " •"• -
i|iJ!'"u"d Disk, Mono Di
Plpl^.r-rqoncy Power- -Un'' ;' :h: v. vr-iiY it-, 
p^'.. .... .................te' 
f.^'i . ) c.ni) vehiclen

--

f-'............

/ '20 MB

splay & 
L. t .... ......

ficijuisilion 
Cost 
!i)

- _ - _ .. » _

? 15,000

? 2,000
__„.,

^ 50,000

i... .. j. ........

Estimated 
Life (in Vi 5. 1 

12}

5

J

5

_-^.-_ .--- .-

rr\l-\-ir^lt*C! S

Annus! 
Denrsriiition 

C-»

? 3,(JOO

667

10,000

airni* 1 ri H 1 r^

Fstie.v.e.j psnotll.-i-./'-i'i ft! lor' .=•'.' 
I'ssri in f'i'i.i r :'. .' f ' - l!i f'roif:' ' 

Ml : !J>

1 I

loo •? 3,000 :
i i

100 ! 067
i

'.•60 • * •••"6/000-'- •

t ,.*..*.*,

:

!

en ct-aFf IISR their) Mo£? t of: the tine, there are no 
• own- money -for- -[transport» •'] I-f-veh-i-cles-ar^ -used, s.taff have to pay for 

toll fee nnd driver's snacks, 'lunch etc. • ;

None

rparfd
Economist 

(Position)

V.'.iIimii 1 - Trace fi oia r
('.filiiisii 2 - Conpriiiy pol i

:f>iliii)n J - Coluif.ii I div

COCOS

")•• / • / .' 
V~/t-~*^ /^ " '

doled : CAROLINA L. BAUT1STA 

Asst. PIU Hcad,MDSP...

iginal
:y
ided by Colunn 2

Oohinn -\ -- Pei cpnlauc- O.I 
Colusn 5 •" Colunn ."> aii.'t inl

168
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0 / Agriculture, Pea. 4,Q>je:on Province 

MM.E Accelerate 1) rtgnci'l tural ProiJi'ction Prourati 

.i'Kl 31, I?71

FORK 1

U.IST DF PERSOHHEL WHO HAVE RENDERED SERVICES TO THE PROJECT 
WHETHER DIRECT OR INDIRECT, VET NOT PAID BY PROJECT FUNDS I

H,i»i> ol 
• Personnel

Mmna A. lolentino

flatilde Salvacion

Roimrto de Gu2»3n
-— , — ... ——— ... ————

l.uzvininda Torres

l ini nnnnjj loo Durante

liu.jmir Abel la

A'llonio Nanas

Rebecca Paderon

l)»n,«l iwnta

rijiisn VilJafranca

Prcrpva Villafranca

Jos? Canarta

III liana QI.KO

7-i 1 v?i ion laxat

liiln.i So? tano

i, , leoUnsia Baredo

'l'\ bulimia Abejo

Hsrif? Dayahan

; . i. •

t Position 
: litl?

Provincial Aqri. Officer
—— , ——————————————————

: Seniour Agriculturist
„-..-,„„,,:. ————————————— . — .

t Aqriculturist 11

: Agriculturist II

: Municipal Aqri. Officer

i Municipal Aqri. Officer

: Municipal Aqri. Officer

: Aaricultural lethnoloqist,.,

! riqrk'jltural Technologist

i Agricultural Jechnoloais't

: Aoricultural leclmoloi|ist

: Aoricultural lechnolugist

: Aoricultural Technologist

: Accountant 11

i Budget Officer II

: Cashier 11

: Casual

Contractual

i Monthly 
: Gross Pay

: 12.650.00

! 8,200.00

: 4,418.00

! 4.418.00

: 6.798.00

: 6.79Q.OO

, 6.79B.OO

: J.102.VO

: 3,102.00

: 3,102.00

: 3,102.00
., —————— .

l 3,102.00
-i —————— •

: 3.102.00
-i- ————— -- 

: 4.416.00
.. — ————— .

: 4,418.00

! 4.1VO.OO
-I —-———-

: 2,000.00

t 2,000.00

1?. of TUp Snent l 
! for the Project :

: 25?. :

! 7DI l
I-.--—— •«—•- i-
t 757. :

: 75X :

25X

i 251 :

: 251 i

i 25X :

25X :

! 25't s

! 25X J
, ———————— j.
! 25X l

t 25). i

I 25* :
. ———————— ,.,

> m

: 257. i

tin. of 
Months

24

24

24

24

24

24

21

2.1

M

24

21

24

12 .

24

24

24

17

24

... —— ..... — .._., 
i : 
: Avount t

! 75,900.00 i 
... ———————— .

l • M7.600.00 i

: 79,5;!4.00 :

i 79.524.00 :
«

; 40,78B.fli) :
._.- ——————— , 

! 40.7DO.OO :

! 40,788.00 l

l 10,612.00 :

I 18. 61?. 00 i

: ia,A12.i.'J :
.... ———— ....... 

18,612.01) :

i 18,612.00 :

: 9,306.00 :

! 26,508.00 :

t 26,508.00 l
-1 ——————— i

t 25,140.00 j
-I ————————— !

» 8,500.00 :

i 12,000.00 :

6 50, l) J 4. do

Prepared byi Noted by:

169
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nont ol Agriculture. Ree. -I.Quezon Province 

MUMECT TITI.K AccHirfM Aerl'-iillyril I'roilucLlflii I'rc'inn nnUlut lie. 49:Ni.m,'. 

An of Aueimt 31. ) 5 3'

FOUH ? 

JMST OP PROJECT'S MATED EXPENSES HOT f'AJD BV THE CROJFCT FUIIIM

! !l--,t,nr<! nf P.vDf<n«f ! 'hsin of 
', dlnitl !'>Bipnt?tion

.'M>v.c Rental 151. q 1 !

• i,.,,u,l, ..„!,„ :.,,„,= jo

: 3 >!,, D |r»l Stalls JoW = 60

! Hrpv. Rl.etion '4' 111 r 40
1 1

1 metric it. v (a^t.iiq) i !

i '
'• I'rnvinoi?! Of 'ice !
I I

! 3 Municipal Stations!

i i

i 1

! Provincial Office !
1 I

! 3 Municipal Stations!
( t
1 •

ITelflplione (Actual 1 !

! Rfl M «ch

! Provincial Office !

! Others !

,' G*B A Oil i •

! Repair J Haint.-Bfifl.l 
i. _____ ._ __ ,. i.

Honlhh 
Rate/Unit

2.UW

id. oo
f.oo

_

~ " —

Honthlv 
Anount

iK'ii. i.iC

600.00

2^0.00

MVMO

2.975.00

150.00

105.00
. -_ -.

Ml. 00

100.00

_

H60.00

1.411.00

2.236.00

fl50.HO

11(1. Of
Hontlis

M

24

10

24

24

24

_ . .

24

24

24

24

24
-

24

24

(IropF
Anti"nt

M.4.H..O..

I4.4d;j.->o

3.800.09

a.iio.oi

7 1,400. HO

3.600.00

4.4-10.00

15.072.00

2. .100.00
.„ - .

20.610.D')

33.064.00
_ _

53.664.00
_.. 

20.400.00

to l'io.i?ct

!'!.'. fli.lt

M.OOX

Ml.OOJ;

50.001!

25. 00*

25.001

fiO.dOX

25.00X

25.001

50. IW

25.00X
.

2S.OOX

75.005,'

! Total Araount 
Allocate*'

/.:;.....iv

3.I5M.OO

1. GOD. 00

4.31)0. DO

17.850.00

800.00

•2.220.00

3.7(18.00

600.113

10..12C.OO

8.466.00

13.4J6.PO

15.300.00
--_.--. _-_-^--

TOTAL

F'rpp.irfiH Holed bv:

HAKIHO A
Afirlcnlkural Officer

(19. aw. on



FWJRCT II'). W-uMf

w,W"{ PsMrUenh nf Agriculture. Re?. 4,Quezon Province 

PROJECT TITLE Accelerated Agricultural Production Pr«eram 

AB of Anguot 31. IPPi

FOKM :i 

ILIRT OF JQl'lPWEHT USED III THE PROJECT BIT HOT PAID BY PROJECT FUHDSI

Rqntpnent
____ _ 

Ho tor Vehicles

J^P - Provincial
. _ , _ _ . _ _ 

Research

Furniturfi fc Fixturf?

Prnvinclal Office

Rfisearch

Aircon

FUcUlc Fan

Acqiiinltion 
Cost

fc

Rat. Annual 
Depreciation

10.000.00

7,500.00

•

1,000.00
........ --

500.00
..... __ ._ _ ,..„

3.000.00

100.00
"--" *" " -

Ho. of 
Years Deed

2

I

2
. ____ ._

?.

2

2

Anount

20.000

7.500

2.000

1,000

6. WO
_ 

800

X Allocable 
to Project

25.00*

7S.OOX
_

25.00*

75.001

20.00.K

75.00X

lolal Sro\i!il 
Allocated

-

6.000.00

5, 625. DO

500.00
_ 

750.00

1.500.00

GIX'.OO

13,976.00

fld br.

ILDE Sfl!,VACIOH 
:i.iect Leader

Bolnd by

RMIHO A. TOLBHT1KO 
Provincial .lariculturaJ Otfionr
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*V\ •• /'i^S Republic ol llio Philippines
"t&V^' DEPARTMENT OF AGRICULTURE

Regional Office No. VII 
M. Vc?lez SI., Cfl>u Cily 
lei. Mos. 7-19-11; 7-12-00; 7-24-90; 5-42-03

A A IT ReLoaflos 
Fuiiii" 102 

1980 - 1990

»,n,n (:EIIU 110IIOL NWKOS KIQUIJOU 101 M, 01'

•1988 {•6,157.00 J1 47,524.00 ? 8,964.00 If 18,321.00 M, 134.00 ? 05.100.00
..•1989 37,000.00 5,000.00 - 42,000.00

19.90 39,780.00 39,780.00 39,700.00 39,700.00 39,780.00 198,900.00

'" TOTAL J»82,937.00 J* 92,304.00 ?48,7A4.00 p 58, 101.00 ?43,9 14.00 ? 326,000.00

Fund 102 (GOP)

Out from this AAPP funding representing the GOP, wero charged 
per diems (02) "Of personnel implementing the project, o£ fice supplies\( 07), 

A other services (06) gasoline ( 17-000) and communication expensgs (03).
I'ixed expenses like light and water were paid out from the regular budget 
of the office.
Fund 159 (FOREX)

Out from Fund J59, were charged transportation expenses (plane
• and boat tickets) of personnel implementing the project;, office supplies, 
\ other services, gasoline expenses and communication.

Releases for both Fund 159 and Fund 102, were all for Maintenance 
and Operating Expenses. There were no releases for Personal Services 
whatsoever.

LAZARAH S. TACUtjfN 
Chief, Budget & Finance Division
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c «f ths Philippine 
DGPARTMKHT OF AGRICULTUWS

ft«g.Un Ne, 10 
Cflgajan (Is Ore City

AC<JKI,RHATKI> AlSRlOUl,'l'UKAL, WUIMJCTIOH i'UOJKOT 
OOP 0 *uwt

1990
Ao of

1. Cash C«ntributitn
?„ In- kind

a, Sj.rvjic«B (Anne* A)
"«„ Office Space
'•« Oflicfl Furnitum

ord Fi3t ur»8
0. Trensper tati»n

•f'-^jfej* Equipment"jSvp-
" 0. UtilitiBB

54,894.60

308,234*70

-

•*•

10,187.00

2,527.00

375^843.30^^^

25,908.95

437,302.80
-

-

?. 0,2 Of>. 00

4,314.00

.,B»i£I&?-.1..'.Z§L.

100,126.81

632,332.80
-

•

IO,?44.00

3,724.00

—— «.X51|L 5.?7.61 M ^

7,492.33

421,554.40
20,115.80

14,445.80

5,d6».oo
2,699.00

^.-I'lJl-'^lliL^,-,.

M -ti: Son tmnex B f»r o»mp\Unti»n of 2.\>, 2.o, 2,a and 2.e

CLAUDIA/Bl 
o»tVtnjl

L7 Netod by-

/YVJUM/O-JI
LEAITH A. RAM OS
Olfc-Hesearch Divioion
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1909
1990
1991

1.010,717.66
2,020,625.3*
1.054.389'27 

566,246.19

- computed at Q»5% of Light and

1908
1989
1990
1991

744,713.09
539,752.36

175



-AJ"...---.^ ITG ?...'- 2IG
- .-^f ' -^-TiTr^ir*~*v«' <j'ri.-i«'> ]
.fc.^.1 .^VAMA^.ZA ^.»J - -. — * ^. •*>**. J

Cagayan ce Ore City

AAPP GGP CCUNTSa?ART

Itea

1» Office space/rantal

1938 1990 1951 •Total

f-75,000.00 P?8,000,00 PJS,000,00 ?S? r OOO.OO ?90,000.00 ? 411,000.00

2< Maintenance of office •- ' • • '
equipaent/furuiture -I. ; 300.00 .JOO.CO 300.00 2,300.00 2,200,00 5,100.00

5. Vehicle Cost/gasoline,"etc. 9,600.00 26,000.00 24,000.00 21,000.00 20,000.00 100,609.00

4. Light, Water, Communication 3,7^0.00 4,600.00 4,650.00 8,000,00 6,000.00 26,950.00

5. Kiscsllanec-os . ' . 3,000,00 3^700.00 4,200.00 2,600.00 2.5CO.UO 16,200.00

TOTAL

Pre parey:

? 94,&C'0,00?±12,6CO.OC?11I,150 <> 00?I20,600.0Q?120,700.00 ? 555,350*00.- 
N ••- ••• "N

Certified Ccrract:

C-. ALYIOE 
Divisicn Manager A 

Pinance & Manacecent Division
Hegicnal Manager A



^"^^^wAf^'
Republic of the Philippines

DEPARTMENT Ol: AGRICULTURE
Regional Office No. XI

Uavao City 9501

ACCELERATED AGRICULTURAL PRODUCTION PROJECT 
GOP Counterpart Contribution 

As of August, 1991

1. CASH Contribution 
Regional Office 
Davao Oriental 
South Cotabato W

2. IN-KIND Contribution ''"' 
In Direct Labor'

Regional Office 
Davao del Sur 
Davao Oriental 
South Cotabato 
Surigao del Sur

3. UTILITIES 
Electricity 
Water 
Telephone

4. FARM INPUTS
Fertilizers/Pesticides/ 
Chemicals, etc.

5. OFFICE EQUIPMENTS

6.

7. OFFICE SPACE
(100 sq.m. x P50)

8. LAND
Site Donation, from 

farmer-cooperators

TOTAL COUNTERPART 
CONTRIBUTION

1989

P 31,500

41,520

60,000

1990

P 240,000 
39,780 
39,780

199.1

-
-
-
-
-~

7,440
11,400
9,600

-
-
—
—
~-

7,440
11,400
9,600

P 2,556.546
1,537,408
2,226,256

818,809
1,692,013

4,960
7,600
6,400

41,520

Office tables & chairs 700 
Typewriter . 18,000

MOTOR VEHICLES (depreciation) 
Toyota 10,168.37 
Renegade 11,694.67

700

10.160.37 
11.694.67

60,000

41,520

700

7,796.45

40,000

1,089,300

P202,023.04 IM72 ,003.04 P*ev036-,-Oi?lT-rO 6
3) K sc w T!!5£r~H~s jicirsis — si~™~rs;~2T.;;£3

Prapnred by:

I1EID1 S.-,.LUMAIN

by r-

n". GAVARRA 
Chief, Research Division
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ACCELERATED AGRICULTURAL PRODUCTION PROJECT 
' GOP Counterpart Contribution 

As of August, 1991

CASH Contribution 
Recjionnl Off: ten 
Dnvnu (Jr! <>nl:ii I 
South CotfAbuto

IN-KIND Contribution 
In Direct Labor

Regional Office
Davao del Sur
Davao Oriental
South Cotabato
Surigao del Sur

UTILITIES 
Electricity 
Water 
Telephone

FARM INPUTS
Fertilizers/Pesticides/ 
Chemicals, etc.

OFFICE EQUIPMENTS 
Office tables & chairs 
Typewriter

1909

P 31,500

41,520

700
18,000

6. MOTOR VEHICLES (depreciation)
Toyota 
Renegade

7. OFFICE SPACE
(100 sq.m. x P50)

0. LAND
Site Donation from 

farmer-coopcrators

TOTAL COUNTERPART 
CONTRIBUTION

10,168.37
11,694.67

60,000

199.0

P 210,000 

3 (/, 700

41,520

700

10,160.37
11,694.67

60,000

1991

-
-
-
-
—

7,440
11,400
9,600

-
-
-
—
-"

7,
11,
9.

440
400
600

P 2,
1,
2,

1,

55(>,
537,
226,
818,
692,

4,
7,
6,

546
408
256
809
013

960
600
400

41,520 

700 '

7,796.45

4.0,000

1,089,300

P202.023.04 P472,083.04

Prepared by: 

WyUw*•——
HEIPI S. LUMAIN

JNoted. by:

... . )-R. GAVARRA 
I i Chief, Research Division
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REVIEW OF HOST COUNTRY CONTRIBUTION

PROJECT NAME 

IMPLEMENTING AGENCY

YEARS COVERED BY 
THE REVIEW

Based on lA's 
Report as of

TYPE "C" DIBURSEMENTS

NATIONAL ECONOMIC DEVELOPMENT 
AUTHORITY (NEDA)

1986 to August 1991 

August 31, 1991

Type "CH Disbursements refer to the Airfare Cost for Off-Shore Training Training of various 

government personnel under the USAID approved training program. As of August 31, 1991, 

P 11,497,799.56 or US$ 588,657 has been reported for this purpose classified as expenditure of 

various USAID funded projects.

STATUS OF REPORT

The above data including their supporting documents are taken from Report No. ll-l dated 

September 1991 under Delivery Order No.8, since project's purpose has been completed as of 

August 31, 1991.
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NflTIONRL ECONOMIC DEVELOPMENT ftUTHORITY 
TVPE "C" DISBURSEMENT

SCHEDULE I

i 1
j PROJECT !

r '
. TESTING flND DEVELOPMENT ISSUES 1

LCCHU. RESOURCES MRNflGEMENT 1
PBINFED RESOURCES MflNRGEttENT !
PRINFiRV HERLTH CPRE 1
TECHMCLOSY TRflNEFER !
flCCELERP.TED flGRI CULTURE PROGRflM I
FflMILY PURNNING RSSISTHNCE I
PARTICIPANT TRRININS PRQGRHM I
PRIVATIZATION :
RURnL. FLECTRIFICHTIQN
DEVELOPMENT 7RRINIMG !

i

i . 1
°£ TQTHL !

1 1

: i i 
1986 ! 1987 ! 19SS ! 1939

: I i
: ! i
! 1 30,385-76 I SS.6O1-96
! ! 321. 219. OS !

28.6O2.QQ 1 27,72a.OO i 91,157.29 : 17.513.OO
! ! 1
! 1 23.359.52 11,560,031.83
! ! t
1 ! 708,315-14 S2-718.955.66
I 1 :
t * !
: i :
: i i
: l i

28.6O2.OO ! 27.72O.OO t 1 . 177, 166- 76 14,355.132.50
! t !

! 1990

1
! 559,332.00
: 69,508.00
! 236, 123. OO
! 71.313.43
1 56,243.01
! 1.576,445.52
! 105.375.00
I 1, 165.621.67
! 231. DOS- 35
! SO. 989. 1O
! 195.143.02
i

S4.317, 1O1. lO
I

! 1-591 
1 CRugusfcJ

1 —
: —
i -
! —
1
1 546.092.70
1 158.824.03
1 381.552.29
1 207,992.18
[ —
! 267,312.70

! 1. 551. 771. 20
;

TOTfiL 1 
(In PCTSOJ 1

h ' ---'—I

559. 332 -OO !
159.195.72 J
S6O.312.OS !
236.340.72 !
56,243.01 I

3.705,929.62 !
2S4. 199.O3 ,'

4.971.171.76 !
. 138,997.83 !

80,989.10 j
462, 455. 72 /!

!

|
11.1-37,799.56 1

1

TQTfli. | 
CIn US Dollars? 1

|
1

18,158 I
61.-J89 !
21.482 1

3, 125 1
181,042 !

1 1 . 553 1
212.615 !

2O.S9O !
3 , 7SS {

21.070 1
!

,
538.657.2^'!

1

I/ I/' Hnnex 1 

Only Ono par-hicipwtt. p«r USHID II^

ROGSLIO V. 
Project Acccountagrf 

(Type-c


