


lntemPtlODPl 

EL SALVADOR 

EARTHQUAKE EMERGENCY SHELTER RESPONSE 

FINAL REPORT 

Grantee: Cooperative Housing Foundation 
Cooperative Agreement Number: 519-A-00-01-00027-00 
Reporting Period: January 25,2001 to December 31,2001 

A. Background 

Two severe earthquakes struck El Salvador in early 2001: the first on 13 January and the 
second on 13 February. Together they caused at least $2.0 biion in damages and killed 
1,159 people. The social hhstructure was seriously affected with significant losses of 
houses, schools, health units, and municipal ini?astructure. Almost 335,000 houses were 
damaged or destroyed. 

CHF has been working in El Salvador since 1985 with housing construction and ' 
improvement, municipal development, and small ixfrastructure activities. CHF was, at the 
time of the earthquakes, implementing a USAID h d e d  Mitch Integrated Reconstruction 
Activity (MIRA) in and with some of the municipalities affected by the quakes. As the result 
of MIRA, CHF had excellent contacts and proven reputation with the municipalities and 
communities and excellent working relationships with the public agencies andNGOs working 
in the area affected by Mitch. 

USAID's Office of Foreign Disaster Assistance (OFDA) awarded CHF a Cooperative 
Agreement on 25 January 2001 to carry out the Earthquake Emergency Shelter Response 
Program in El Salvador for the fist quake. The amount of the Cooperative Agreement was 
$3,473,650 with OFDA providing the plastic sheeting for the exterior walls of the shelters. 
The Project Assistance Completion Date (PACD) of the agreement was 3 1 July 2001. 

After the second earthquake, USAIDIOFDA issued Amendment 1 to the Cooperative 
Agreement on 5 March 2001 that increased the number of emergency temporary shelters to 
be built by 1,533 to a total of 9,533. The total amount of the agreement was increased to 
$4,024,304. Amendment 2, issued on 16 March 2001, changed the "Authorized Geographic 
Code" for purchase with project f h d s  &om "OOO", the designation for the United States, to 
"935", "any area or country including the cooperative country, but excluding foreignpolicy - 
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restricted countries". Amendment 3, signed in September 2001, allowed CHF to receive 
returned IVA tax funds to build 350 more latrines. The PACD date was extended by this 
amendment to 3 1 December 2001. 

B. Expected Results 

. , Under the Cooperative Agreement and its amendments, CHF was to 

,! f 
a Construct emergency temporary shelters for 9,533 vulnerable families 
a Distribute 1,500 hygiene kits, 500 mattresses, 500 blankets, 500 water containers to 

earthquake victims (USAIDIOFDA was to provide the hygiene kits) 
I 

I 
* Generate employment by having families remove rubble fiom their shelter site 
a Cany out an assessment of damages and needs with respect to acute sanitation 

problems 
I 

6 a Build 800 temporary latrines 
* Strengthen local social service and disaster response coordination procedures by 

working through these structures to identify beneficiari4s in the most devastated 
communities 

r Strengthen local NGO partners 

CHI; proposed several modifications to the Cooperative Agreement because of rapidly 
changing conditions in the field with respect to damages and needs resulting fiom the 
earthquakes, as well as the shifting priorities of other government and non-government 
response agencies. The modifications, their rational, and new activities that were funded " 
are described below. 

Hygiene Kits: OFDA was unable to get 1,500 hygiene kits. CHF did not receive any and 
concluded that, with the immediate emergency relief phase ending, that it would be best to 
eliminate this activity and reprogram the funds. 

Mattresses and BlanketsISheets: CHF decided to increase the goal &om 500 sets of 
mattresses and blankets to 1,500 sets because of the high need and demand for these items 
immediately following the earthquakes. 

Water Bottles: After initiating this activity, CHF noted that many national and international 
groups, including the Red Cross, were dedicating much of their efforts to the provision of 
potable water supplies in the affected areas. CHF decided after d i b u t i n g  200 bottles of 
water to focus its efforts more on the needs receiving much less attention, such as provisional 
hospital rooms. It was decided to terminate this activity and reprogram the funds. 

Debris Removal: Shortly USAIDIOFDA awarded a Cooperative Agreement to CHF, FISDL, 
a Government of El Salvador institution, informed USAIDIOFDA and CHF that they had 
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budgeted fimds to distribute to the affected municipalities to cover the cost of debris removal 
from private lots. It was decided to eliminate this activity and reprogram these resources into 
other emergency response needs. 

WaterISanitation Evaluation: After the signing of the Cooperative Agreement, CHF learned 
that a number of groups, including ANDA as well as Project Concern International (with 
USAID fundii) had initiated such an evaluation. It was decided that the resources for this 
activity would be more effectively spent on other needs. 

RehabiitatiodRepair of Water Wells: Taking into consideration the need to reprogram 
project funds fromother budget line items (e.g. debris removal), and recognizingthat inmany 
communities the earthquakes damaged or destroyed water wells, cutting thousands o f W . e s  
off from access to potable water, CHF decided, in consultation with USAIDIOFDA, to focus 
some resources on the rehabilitation of 450 water wells. 

Provisional Health Rooms: Immediately following the February 13, 2001 earthquake, a 
number of hospitals were in d i e  need of provisional health rooms to protect patients 
evacuated from damaged buildm~s as well as the hundreds of injured earthauake victims that 
began flooding these 6cilities. C& proposed, with concurrence ~~US&OFDA, that some 
resources be immediately dedicated to the construction of 21 provisional health rooms. 

Provisional School Rooms: The earthquakes left dozens of schools completely destroyed and 
even a greater number, heavily damaged. Thousands of school children could not attend : 

classes. The Ministry of Education asked CHF to help with the construction ofprovisional 
schoolrooms. USAIDIOFDA agreed verbally and resources were reprogrammed liom 
activities eliminated to construct 66 provisional schoolrooms. 

C. Project Implementation 

CHF managed the Earthquake Emergency Shelter Response Program out of its main office in 
San Salvador and branch office in Usulutan. 

1. Emergency Shelter and Latrines Construction 
FISDL coordinated the emergency efforts in El Salvador. It assigned coxnmunities or sites fbr 
each NGO to work in emergency shelter efforts. This coordination was necessary to avoid 
duplication or overlap of assistance fiom the Government of El Salvador in coordination with 
the mayors of various municipalities and national and international NGOs. 

Communities were asked to provide lists of the vulnerable fantilies in their jurisdiction, 
according to standard local criteria for vulnerabiity. These lists were check and verifed by 
CHF staff. 
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The materials and basic design of the emergency shelters is provided below. 
Area: 4.35 meters X 3.49 meters, 15.18m2. 
Structural components: Lumber was used to fiame the structure. The comer pieces were 
placed in holes dug in the ground. 
Walls: The exterior walls were made of the OFDA reinforced plastic sheeting. 
Roofs: The roofs were made of sheets of corrugated aluminum The families can reuse the 
sheets when they build their permanent houses. 
Doors and windows: One door and one window were cut in the plastic sheeting. 
Floors: The floors were packed earth. 

' I 
CHF procured the lumber for the emergency shelters in El Salvador, Nicaragua, Guatemala . 
and Honduras. Roofing was purchased in El Salvador and Guatemala. All of the materials 
were delivered to CHF's office, receptionldispatch area in Usulutan. The lumber was 
ordered so that most of the tractor-trailer loads would containpre-cut pieces for 60 shelters. 
In some instances, the lumber was not pre-cut and had to be sawn into the desired lengths at 
CHF's receptionldispatch area in Usulutan. 

Trailers of lumber were unloaded at CHF's office in Usulutan in approximately three hours. 
The lumber was then sorted, or cut, by length and loaded on trucks in packages for about 15 
shelters per truck for delivery to the emergency shelter construction site. Many building sites 
were located a distance fiom the road. The materials, lumber, plastic sheeting. sheets of 
roofing, nails, and tools had to be transported, usually c&ed by the beneficiariesyto the site. r 

CHF was able to loan and dispatch up to 10 trucks per day with packages of 15 shelters. 

In the field, a team seven skilled-workers, with the help of the beneficiary families, was able to 
finLsh an average of 10 shelters per day. (CHF brought employees fiom its Honduras office 
with experience in the construction of emergency shelters to El Salvador to train Salvadorans 
in the building methods.) Each worker had specEc duties to perform in the construction 
process. CHF had up to 20 team operating at any one time in the implementation of the 
program. 

This was possible because of our initiation of construction on the &st 8,000 shelters in the 
Cooperative Agreement. We had, at the signing of Amendment I, contacts with local 
goveiments and community leaders in identified communities, established procurement and 
operating procedures, trained and an inventory and in-the-pipeline purchases of 
construction materials. 

Even thoughthe completion date for the shelter programs was July 30,~''', atremendousefliort 
was put forth in order to h i s h  the 9,533 targeted shelters as soon as possible before the rainy 
season started. This was decided in order to protect the most vulnerable families, which were 
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practically living outdoors, exposed to the elements. By the end of May, CHF had built 10,038 
Shelters representing 105 % of the original goal. 

In the case of latrines, the beneficiaries contniuted by digging the pits. The structure was 
fiamed with lumber that was covered with plastic sheeting (the same sheeting material used 

. . for the shelter). The roof was sheet cormgated metal. A pipe vented the pit. The 

, ' constsuction ofthe latrines was subcontracted by CHF to teams of skilled workers who were 
: . ., .,- paid on a per unit production basis. 

5' :: 

CHF hired drivers and their vehicles to take the packaged emergency shelters komits office in 
Usulutan to the constsuction sites, people to unload and load the mcks, and constsuctions 

r I teams to build the houses and latrines locally. This stimulated the local economy at a time 
when many people were out of work. 

I ! 

CHF engineers supervised the construction of the emergency shelters and the latrines. 

2. Provisional Health and Schools Rooms 

CHF coordinated the design and site selection for the provisional health and schoolrooms 
with the Ministry of Health and the Ministry of Education to benefit the most affected areas 
that needed immediate attention The materials and basic design for the provisional multi- 
use shelter follows: 

, . 
Area: 7 meters X 7 meters, 49 m2. 
Structural components: A primary metal h m e  anchored by four columns sunk in concrete 
with an attached wooden structure to position the walls. 
Walls: The walls are two-layered. The exterior wall was made of aluminum sheeting, to 
increase security and protection fiom weather conditions. The interior wall was made of the 
OFDA plastic sheeting. The space between the two walls provides an air cushion to filter out 
noise and lower the temperature in the interior. 
Roofs: The roo& were made of aluminum sheeting. 
Doors-and windows: Doors and windows are made of aluminum and wood for their solidity 
and to increase security. 
Floors: The floor consists of concrete poured over compacted soil. 

In order to speed up construction, CHF short-listed 20 construction tirms that it had worked 
with previously that met all of the conditions of their agreements and invited them to submit 
technical and economic proposals to build the provisional rooms. CHF then analyzed the 
proposals and calculated the average and most reasonable unit costs. CHF then set one price 
for the construction of a provisional room and offered that price to all the short-list tirms. 
Those that agreed to the price could be contracted. A total of six construction tirms accepted 
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the price and signed contracts. CHF provided them with the metal h e  materials and plastic 
sheeting. CHF supervised the construction of the provisional schools and health rooms. CHF 
built the last 12 hospital rooms and 8 schoolrooms during the extension of the program. 

3. Rehabilitation and/or repair of damaged water wells in the communities of Bajo 
Lempa, Usuluth 

Most of the water wells in this area are made of concrete tubes or bricks. The earthquakes 
caused many wells to crack, slip horizontally and/or vertically, or collapse. Consequently, many 
of the wells were not safe, and the water in them was foul and dirty. 

I I 
CHF decided to work with an international NGO, GOAL, that has considerable experience in 
water well digging, maintenance and rehabilitation. An initial assessment of the damage to 

4 t water wells indicated that many wells needed to be rehabilitated and 270 wells required only 
cleaning. When work began, these numbers dropped dramatically, for the following reasons: 

Damages to some wells were not detected during the surveys and following 
cleaning operations, were repaired 
The suction force of the pump removing the water undermined some of the well 
structures causing them to sink further, creating the need for further repairs. This 
phenomenon was experienced particularly in areas where the soil had a high sand 
content. 
Some beneficiaries declined to have their wells cleaned. 

The CHF Social Promotion team was responsible for disinfecting all the wells benefiting from 
the program. A total of two (2) visits were made to every well in the chlorination stage, the 
fist to add the chlorine, and the second usually taking place the following day to test that the 
chlorine levels in the water were safe for human consumption. During these visits, the social 
promoters would explain why it was important to chlorinate the water. 

4. Strengthen local social service and disaster response coordination procedures by 
working through these structures to identify beneficiaries in the most devastated 
communities and strengthen local NGO partners 

CHF coordinated all of its Earthquake Emergency Sheker Response Program with and through 
local public and private social senice and disaster response organizations to identify program 
beneficiaries in the communities most devastated by the quakes. The program was implemented 
with the active and direct participation of the local governments of the 32 municipalities, 
community leaders, local NGOs and program beneficiaries. CHF worked closely with 
numerous government agencies such as the National Emergency Cormnittee (COEN), the 
Ministry of Education, the Ministry of Health, the Fund for Social Investment and Local 
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Development (FISDL), and the M i  of Environment and Natural Resources, international 
NGOs and donor agencies. Such participation ensured that CHF worked in communities 
designated by FISDL and the selected beneficiaries met with FIDSDL and USAID eligibility 
criteria This type of participation guaranteed that efforts made by the Government of El 
Salvador and the donor agencies would not overlap or duplicate each other, and that every 
dollar spent would have the greatest beneficial impact possible. CHF also coordinated with the 

. other international NGOs that had received awards fiom USAID for emergency response 
i activities. 

I 

Throughout the implementation of the program, CHF made sure that the identification of 

. project beneficiaries favored, whenever possible, society's most vulnerable groups affected by 
the earthquakes: women, children and the elderly. 

' S  In order to strengthen local NGO's and as a way to reach as many beneficiaries as swiflly as 
possible, CHF granted awards and trained 17 NGOs for the emergency shelter construction 
component. The awards were made based on CHF's knowledge of eachNGO's institutional 
capacity, the area of work of the NGO, and the NGOs connections with local governments and 
community leaders. These NGOs constructed, under CHF's supervision, 4,568 emergency 
shelters or 42 % of the total shelters built. 

The NGOs that received awards fiom CHF and the number of emergency shelters they built is 
detailed in the following table: 

8 

D. Final Results 

CHF managed the budget efficiently, so that in most components the number of units 
accomplished was higher than the goal set, as shown below: 
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PROBLEMS ENCOUNTERED , . 

Shelters - 
Rehabilitatiodrepair latrines 
Rehablrepair water w e b  
Provisional health rooms 
Provisional school rooms 
7 

Mattresses - 
Blanketslsheets 
Water bottles - 

An initial problem that CHF encountered in the implementation of the program was related to 
the "Authorized Geographic Code" king the USA. With the severe shortage ofconstruction 
materials in El Salvador immediately following the earthquakes, CHF found it necessary to 
request a modifcation to the code f?om USAID. Amendment 2 allowed CHF to procure 
construction materials and equipment locally and from neighboring countries. 

CHF was able to procure the lumber, hardware, and tools for the program thanks to the help 
of CHF Headquarters and our offices in Guatemala and Honduras. Lumber was, as shown 
below, was procured locally and imported from both Guatemala and Honduras. 

9,533 
1,150 
450 
21 
66 

1,500 
1,500 
200 

CHF encountered two delays in the procurement of lumber. 

1) A shipment of lumber ready to be loaded on trailers fiom a supplier m Honduras 
burned. It took the supplier about two weeks to find the logs and cut the lumber 

- .according to the CHF specifications and for CHF Honduras to arrange for the 
transportation of the lumber to El Salvador. 

2) After several shipments of lumber procured in neighboring countries had entered El 
Salvador, the Ministry of Agriculture issued an alert for Pine Bark (Dendroctonus) 
Beetles in imported lumber. This resulted in all shipments of lumber being fumigated 
by El Salvadoran Customs at ports of entry. The chemical being used for the 
fumigation was banned m the United States, and USAID notifed CHF that it codd not 
be used on project-acquired lumber. CHF, with USAID support, made arrangements 
with the Ministry of Agriculture and Ministry of Environment and Natural Resources to 
allow for another chemical to be applied. The alternative chemical was also banned in 
the USA. A third chemical was proposed and approved by USAID. Because the 

10,796 
1,617 
976 
42 
70 

1,500 
1,500 
200 
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approved chemical was used only on the lumber imported by CHF, Customs would 
only fimigate the lumber in groups of at least six trailers 

Atter the OFDA supplies plastic sheeting was depleted, CHF still had lumber and other 
materials to build more emergency shelters. CHF purchased and imported 500 rolls ofplastic 
from Tech Solutions, International, in the USA. (This company provided plastic sheeting to 

r ,  
OFDA.) Although the rolls purchased by CHF had a slightly lower fire retardant capability . 

i than those provided by OFDA, that agency approved their use for the emergency structures. 
? ? 

F. LESSONS LEARNED 

I I CHF's structural design of the emergency shelter fiame was very effective since none were . . 
damaged by high wind. The design of an overlap of the sheeting at the bottom where it 

+ i 
touches the ground kept rainwater fiom leaking into the shelter. 

The pre-cutting of lumber and packing of all of the components of the emergency shelters at 
CHF's reception/dipatch facility in Usulutan was very effective. Packages of materials and 
hardware for emergency shelter were delivered to construction sites and then distributed to 
the individual families. This saved time and resources and improved inventory controls. 

CHF's partnering with local NGOs in the program was most valuable in increasing the 
production of the emergency shelters. The NGOs had strong ties withmayors and community 
leaders in the areas they worked in and in some instances had identified the project , 
beneficiaries. The NGOs received assistance fkom CHF on the siting and construction of the 
emergency shelters, physical and financial monitoring of their activities, and inventory control 

The immediate delivery of plastic sheeting to be used for the construction of the emergency 
shelters prior to initiating the construction shelter helped the beneficiaries protect themselves 
from the elements. However, when CHF went back to initiate the construction of the 
emergency shelter, some of these same familes had already received emergency shelters fiom 
other institutions. Not all institutions involved in the emergency response worked within 
their designated areas. 
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Success Story: 
Edgar Alexander Rivera 

OFDAlUSAlD Earthquake Emergency Shelter Response Program 

i 
A 6.6 magnitude earthquake struck El 

*. Salvador on February 13, 2001, 
exactly one month after the 
devastating 7.6 magnitude 

, earthquake of January 13. Centered 
in the Department of La Paz, the 
February 13 earthquake killed over 

\ 275 people and left over 115,000 
people homeless. Community 
shelters were inadequate to house 
those without shelter, and most of the 
people refused to leave the sites of 
their destroyed houses due to a fear 
of looters stealing their remaining 
possessions. The vast majority of 
the affected population was without 
adequate shelter, and the problem 
acute for the children, the elderly, and 
the disabled, and in other words the 
most vulnerable members of society. 

Six-year-old Edgar Alexander Rivera, 
was one of the victims in Berlin, 
Department of Usulutan. He lived in a 
house rented by his parents Antonio 
Mejia .and Paula Rivera. The 
Earthquake shook all the houses in 
the area and destroyed almost 
everything. 

CHF International 
Helping families through 
COMMUNITY-HABITAT-FINANCE 

Edqar Alexander with his aunt outside his - 
temporary shelter 

With funds donated by the 
Government of the United States 
through its Foreign Office for Disaster 
Assistance (OFDA) in resDonse to the 
damages caused t;y the 'EI Salvador 
earthquakes, CHF International 
provided immediate assistance to 
construct provisional shelters. These 
shelters were made of a wood frame 
structure, walls of special OFDA plastic 
and a roof of sheet metal, to provide 
security, privacy, and a more sanitary 
environment for the affected families. 

Edgar Alexander and his family were 
present with the opportunity to receive 
a temporary shelter located in a 
soccer field in the City of Berlin. 

.I 



Community Participation 

In keeping with CHF's current 
methodological approach in the 
affected areas, and years of 
experience in El Salvador in general, 
the Foundation provided the affected 
communities with resources and 

i hands-on training, and coordinated 
? these efforts with community leaders. 

Participation is the key. Local 
governments, communities and 

; affected families all need to be 
actively engaged in the process. 

With the support of the Municipality 
and specially the beneficiaries, CHF 
was able to provide temporary 
shelters in a timely manner. Men, 
women and children worked with 

family for all the support CHF had 
provided through the temporary 
shelter program. 
Alexander also asked Mr. Loach if he 
had lost his house during the 
earthquake, since so many others 
had lost theirs during the events, as 
well. 

Alexander's family represented one of 
the most active families during the 
construction process. 

For additional information contact us at: 

CHFllnternational 
El Salvador 
63 Avenida Norte No. 150, 
Colonia Escalon, San Salvador 
Telephone numbers: 

enthusiasm throughout the process. I (503) 245-4859/60/61 
Fax (503) 245-4828 
 mail: oficina@chf.ora.sv 
Web Page: www.chf.ora.sv 

Contact: Peter W. Loach, Director 

CMF International 
A N N I V E R S A R Y  

1 9 5 2 - 2 0 0 2  

During a field trip of the CHF team, 
Edgar Alexander asked for a cell 
phone to call Peter Loach, CHF El 
Salvador Director. Alexander 
expressed his gratitude on behalf his 
CHF International 
Helping families through 
COMMUNITY-HABITAT-FINANCE 



Success Story: 
NEWIBORN SPENDS FIRST NIGHT IN EMERGENCY SHELTER 

BUILT BY CHF 
WITH OFDAlUSAlD SUPPORT 

Earthquake Emergency Shelter Response Program 

On January 23, just 10 days after the 
disastrous earthquake hit El Salvador, 
the Cooperative Housing Foundation 
(CHF) cor~structed the first temporary 
family shelter in the Municipality of 
Jiquilisco, in the Department of 
Usulutan. A family of eight, including 
a baby boy born that same day, now 
has a roof and sturdy walls protecting 

The family had abandoned their old 
house, made of adobe blocks with a 
clay roof during the earthquake. The 
roof of the house completely 
collapsed and the walls were left only . 

partially standing. Like others, the 
family set up a make-shift plastic 
covering on the opposite side of their 
lot. As aftershocks continue to instill 
fear among the people in El Salvador, 
many were afraid to use even the 
partial walls that were left standing. 

Ana Patricia Rosales gave birth at 
noon to Jose Rodolfo, just as CHF 
started to build the family's new 
shelter. Jose was born under the 
temporary covering, but was able to 
spend his first night in the new 
shelter, built by the CHF team and the 
baby's father built in just 4 hours. 

CHF's former Country Director for El 
Salvador, Brian Holst, said, "This sort 
of event puts our work in perspective. 
The cycle of life continues, and we 
must work towards 'a better life for 
little Jose and future generations." 



Emergenc:~ shelter under construction 

, CHF has managed disaster relief and 
reconstruction programs throughout 
Central America and the world. 

CHF El Salvador has supported 
community development since 1985, 
and previously provided emergency 
assistance during in 1986 earthquake. 
In addition, the past two years, CHF 
has managed the largest Hurricane 
Mitch reconstruction project in El 
Salvador. CHF, headquartered near 
Washington, DC, has a long track 
record of helping victims of natural 
disasters and civil conflicts, and has 
functioned as a non-profit 
international for 50 years. 

CHF International 

For additional information contact us at: 

CHFllntemational 
El Salvador 
63 Avenida Norte No. 150, 
Colonia Escalh, San Salvador 
Telephone numbers: 
(503) 245-4859160161 
Fax (503) 245-4828 
E-mail: oficina@.chf.ora.sv 
Web Page: www.chf.ora.sv 

Contact: Peter W. Loach, Director 

CMF International 
A N N I V E R S A R Y  

1 9 5 2 - 2 0 0 2  

Helping families through 
COMMUNITY-HABITAT-FINANCE 



Success Story: 
Construction of Provisional School-Rooms 

OFDAlUSAlD Earthquake Emergency Shelter Response Program 

Thousand of students who were just 
starting their classes in their schools, 
were affected by the January and 

i February 2001 Earthquakes. 

In many cases the infrastructure of 
the schools was severely damaged. 
In response to the damages caused 
by the El Salvador earthquakes, CHF 
International provided immediate 
assistance to construct temporary 
schoolrooms within and adjacent to 
the Department of Usulutan. 

Funded by USAIDIOFDA, CHF 
lnternational delivered emergency 
schoolroom assistance to heavily 
damaged schools through the 
provision of temporary classrooms 
that consisted of a corruaated tin roof 

CHF lnternational 
Helping families through 
COMMUNITY-HABITAT-FINANCE 

70 provisional school rooms were 
built in the following municipalities: 

Berlin 
Concepcion Batres 
Ereguayquin 
Jiquilisco 
Jucuapa 
Jucuran 
Nueva Granada 
Ozatlan 
Puerto El Triunfo 
San Agustin 
San Francisco Javier 
Santiago de Maria 
Santa Maria 
Tecapan 
Usulutan 



CHF with support from the Ministry of 
Education selected the most 
vulnerable school populations - 
(school centers with the most 
significant damage proportionally and 
located in communities most affected 
bv the Earthquake) to benefit from the 

Students, Teachers, Parents and 
community members have expressed 
their happiness and gratitude to 
USAIDI0F:DA for its support for the 
construction of these school rooms. 
Through the generous donations 
students, once again have a place to 
study and prepare for their future. 

Students ~n Usulutsn 

For 50 years, CHF has been 
managing emergency and 
humanitarian response and 
reconstruction programs throughout 
the world. In each case: our 
programs help to meet immediate 
needs and at the same time, build the 
foundation for long-term social 
recovery and economic development. 

For additional information contact us at: 

CHFIlnternational 
El Salvador 
63 Avenida Norte No. 150, 
Colonia Escalon, San Salvador 
Telephone numbers: 
(503) 245-4859160161 
Fax (503) 245-4828 
E-mail: oficina63chf.ora.s~ 
Web Page: www.chf.ora.sv 

( Contact: Peter W. Loach. Director 

CHF International 
Helping families through 
COMMUNITY-HABITAT-FINANCE 
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El Salvador 

OFDAKJSAID Earthquake Emergency Response Program 

PROVISIONAL HEALTH ROOMS 
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Santiagueños temen 
a Ile 

Magdalena Melh permanece a la intenipe7ie arostada 
, a un ~0/&6ri, en espora deayudnprasus hijos. 

El amor de 
;' v .  :una madre : 
, . . . 

' " ~ I D Y u i o d c ~ ~ ~  , . 

En el ennt6n Joya del Tigre, de Smtiaga de Ma. 
rin, crinanccepostrd~enun~oldi6n,Magddeni> 
MC~?<Z de 33 R~oR. El terremoto Ir liered6 frnciuras 
en ambas picrnae, además de la perdida de lo p m  
atic tenla. E1 tener a RUS cinm hilos con vida CI S! 

Jados de l a  ciiidnd.de ~antGgo de María 
'Magdalena deberá permanecer inmóvil duran! 

tres meses. Desdehacemás de ocho día. eUavsu t 
rnhadurrmcn o 1.7 internpcric, en cspc;ade>)ud 
Unode los cinco hvorde hla@dcnapdmerinr 
la. LA? madre lemc oue tailor nlli se rontaeirn. L 



IVISITAN SANTIAGO DE: M A R ~ A  

congresistas estadounid 
gestionarán t ayuda para 
El alcaide de Santiago 
d e  María. Edmundo 
González Lara. y los 
pobladores explicaron 
a icr congresis:Us SUS 

necesideces. 

BESTAVAILABLE COPY 



LI PRESSA GRAFIC~ 
blar:es 30 i e  enero de 2001 1 

E.C.A. hará . < 

/ 12 mil casas 

: . . 

! Los convenios 
i 

1 firmados ayer son 
! 
i por más d e 4 0  
! i millones de 
i colones. 

MAnw~znmoRA i T'.>TlUI"TOSiUPRE U%.= 0ha.S" ! 
! 

Beneficiar a unas 12 mil . .  
. . aniilias con la constrncción 
..i de x-iviendas provisionales 
i eii Csuliitin, Ahuachapán y 

La Libertud es uno de los ob- -1  . . 
letivos del Gobierno de Esta- 

f dos Cnidos. 
i La embajadora estadoo- . . 
! nidense en El Salvador, Rose 
i Iikins.firmóa!.er dos conve- 
i nios por un nionto de 40 mi- 

llones 3 0  mil colones (4.6 
niillones de dólares), lo cual '1 se cunrierte en la primera 

5 
3 etapa en la reconstrucción de 
S la p n  cantidad de casas ..i 
1 desiniidas por el terremoto. 

:.+$ Los fondos serán canali- . . I  ' ndos  por C.\RE y la Funda- 
i ción-pan, la Vivienda Coope- .: '. "i mtiía (CHF!porsussiglas en 

inglés), quienes trabajan en . 1 coordinación con la Agencia 
de los Estados Unidos para el .. . : !  Ikarmllo Internacional 

: (CS.UD),elCOEN y lasauto- 
iidades locales, para identif- .' 
<;ir a los beneficiarios del 
P*Pm=. . . . . .  

. - - - .. . .  . . ~ .  

"Ellos serán los responsa- 
bles de ase,- que las per- 
sonas que consbupn las v -  
xiendas temporales tengan 
acceso a la experiencia técni- 
ca necesaria. y que los mate- 
riales de construcción sean 
utilizados de nianeia efecti- 
va eficiente'. comentó Li- 
kins. 

En la suscripción del con- 
venio participaron el xicerni- - 
nistro de Relaciones Esterio- . . 
res. Héctor González Urrutia, 
el representante de CHF, 
Brian Holsi. por parte de 
CARE. Rafael Callejas. 

Viviendas garantizadas 
El viceministio de Rela- 

ciones Esteriores, Héctor 
Gonzáia. serial6 que este 
convenio invita. a todas las 
organizaciones uivolucradas 
m n  l a  mnst rucc ión  dei 

'país, a mejorar el sector r-- 
vienda, una de las áreas más ; . 
afectadas por el pasado fenó- - .- 
meno natural. . ' 

"Lo importante es que te- 
nemos que tener una visión 
de reconstrucción de todo a " 

nivel de viviendas petma- .. 
nentes y garantizadas en to- - 
do el p i s '  porque, de lo con- 
irario, si nOSOb'OS no nos ade- 
lantamos y prevemos, 
entonces vamos a tener pm- 

r blemas con los cordones de 
miseria-' expresó González. . . ~ .  . ~. . 



E.U.A. dona ~40.6 millones para 12 mil viviendas provisionales 
Municipios de 
Ahuachapán, La 
Ubertad y Usuiutan 
resultarán 
beneficiados. 

IJII toial di! 40 miIlnn(~s 
P5Omil i:olotirs (4.0 iriilloiir~ 
de d6lnrcs), iiporltirfí rl KO- 

hbniodr lo* I<sliiOo.% LJnihs, 
pnra lo cniislrucciín~ (Ir: 12 
mil vivieridas pnivisionalrs 
qne servirbii para los damni- 
ficados del terremoto. 

Lo anterior cs parte de la 
pemera etapa del proceso de 
construccihn deviviciidas e11 
los muriicipios de l a  Uber- 
tad,Usulntan y Ahuacliapbn, 
tres departamentos que, jnn- 
to 8 LB paz y Sonsoiiote, fue- 
rou roiisiderados los mis 
afectados par el lerrr.molo 
del sólindo 13. 

Suscriben dos convenlos 
L ~ S  ~ O I I ~ O S  SC~$II  t a i ~ u ~ i -  

liLos 
organismos que 
participarán en 
la cunalizaciún i 
de fondos serán 
peparudos." ! 

j 
Rose Uklns, i 

ornbeJadora do E.U.A. i 
en el pals 

zados por CARE y la Funda- 
ción para la Vivienda Coope- 
rativa (CHF), que trabajan 
en coorrlinacit5n con la Agen- 
cia Estadounidense para el 
Desarrollo Internacional 
(USAID), el Comit6deEmer- 
gcncia Nacional (COEN) y 
las antoridades locales para 
idriitific;ir n los beneficiarios 
del profl:initi. 

'Ridll ello llil 1~11~~1l111l~l cs- 
tiil~lrcido rii lo8 dos (xinvc- 
iih~s,iiiinirdos~icirI~icmbrija- 

"Agrudeceinos la 
ayuda de Los 

ICstados UI Jdos, 
porque servird de 
mucho pura los 
dumrz@c~~dos." 

H6ctor Qontnlaz, 
vlcemlnlstro de Ralaclonsr 

Exterlolee 

dora estadannidense eii El 
Salvador, Rose Likins. Tani- 
bit$ suscribieron el conve- 
uio el viceniiiiistro de Rcla- 
eiones Exteriores, Hdctor 
Gonzblez Urrutia; el repre- 
sentante de CHF, Brian 
Holst; y por parte de CARE, 
Rafael Callejas. 

CARIC, CIII? el COEN y 
los goliirrtios lo~:nlrs seriiri 
dotnilon tleni:ilerliilc~, Iierrii- 
mienltis dí! ~ ~ i n ~ l r i ~ ~ : ~ ! l h i ~  y 
tnpn~:iI;icinnes pura que rcu- 
liccii sri labor. 

"Ellos serán los rcsponsa- 
Iilcs de ascgnrar qne las per- 
sonas qor ciiiistriiyari las vi- 
viendns le!np~irtilrs lriigtitl 
atxr:so ti la t:xlit!rinnciii 16c1iI- 
ui iicccsnria, y qiic los rrriiic- 
riales de consirucci6n sean 
utilizados de manera efecti- 
va y eficiente", señal6 la em- 
bajadora Likins. 

De acuerdo wn eUa, la 
ayuda es muestra de laamis- 
lad enhe los dos paises. 

SUSCRIBN. Un conoenio de don<rcidn defondos para viviendas fue suscrito. I)e izquierda n (ir- 
redia:l+ancisco Callejas, de CARE; Brian Ilolst, & CHF; y la embajadora Rose I ikim 

Viviendas garantizadas 
El viceminisho de Rela- 

ciones Exieriores, lléctor 
Gonzdlcx, serial6 que esle 
iaiivriiio iiivit6 a todas las ... .. ~ ~~ ~~~~~~ 

~ii.gniiizni~loiirs irinilii~:ratliis terremoto coniian en Que El elcaldo de Sántiago de 
t i  1 1  r r i n t n ~ i ~  e l  sus poblaciones seren Marla, Edmundo Gonz9lez, 
! S  I n r r  1 i r  V I  conslderadasdentro del ' ' dwo que toda ayuda es 
viriiiln. iiiin (Ir 111s hreiis mds dan de conctruccl6n de 12 buena, es~ecialmenle si ..~.~..~~, . ~ . ~ ~  .~ ~~ ~ 

aiicctailas porel posodo~enb- 
meno tiatoral. 

"ir1 iinportatite es que 1c- 
iioinns qnc Ictirr inia vlslhri ' 
de rct:~riislrii~:ci6t, tlc todo a 
iiivel dc vivioitlt~s pi:ntiti- 
rientes y garantizadas el1 lo- 
do el pals, porque de lo con- 
trario si nosotrosno nos ade- 
lantamos y prevemos, 
entonces vamos a tener pro- 
blemas con los wrdones de 
miseria", dijo Gomilez. 

mil vlvlendas. ' vlene del Gobierno 
Asimismo. creen en Que los estadounldense. I 
Esiados Unidos y otros "Esperamos que nos 1 oa:ses emigos continuaran tomen en cuenta. pues 
Con la ayu$a, en una nuestro municipio fue I ~ e ~ ~ n d a  fase o en desvastado wrel -. . 

1 .  k&r¡ores: 1 . . . ,. . torremoto",d~o un regidor 



SI desea ayudar. lea atentamenteesla Informadón 
Las pcrsoior del exlerior lienenqi!ediriqirseñlas embñjrear y 
consulados de LISalvador del lugardonde residen. Siloqeese 

CRUZ RUJA DE SAN SALVADOR 
MiquelVeqa, D h t t o r  deOperaciones de Cruz Roja enEl Salva. 
dor: 221.0119 . . 

2224155. 

, zaeiones s i  infnnii;mni q t w  

. ~ l o s  d r p a r t a m r i i t i m  hriirfi- 
&dos serin Ustdi~t:,n. 

1 :  Ahunel inpái i  y L? I.il>erl;i<l. 
'CAREyC1lFiie~i<~r1:ihis 

,, d e  cxpec i r i i r i n  rii I C I  S;ilr;i. 
dar-, riznnifimii> l n  i.iiil>:~j:v 
<lora <Ir los  1:.~1:i<Iw I l r i idcw . . e,, ~<l*,l,~:,<l,,,, lb,,;<, l,iI<iw;, 
< ~ t ~ i ~ . ~ ~ f i , ~ ~ i < i t i ! i . i > i i o i . r i i i , ~ - i i i i  

;;: . ",,,t,>," <,rg;,!,i,:!ci<,,,<~% y 4.1 
M i ~ ~ l ~ l w i w l ~  l l ~ ~ l : ~ ~ ~ i m ~ ~ ~ ;  KY.  

' t c ~ r i r c ~ ~ n r n I . ~ < r > i i ~ i r i n r . i i ~ t r  
:.,*i , d e l m  1 2 m i t v i v i e r ~ ~ l ; t s ~ ~ t ~ t ~ ~ i ~  
, sioi>alcs. 
,.$ 1,m 4.1; t ! ~ i l l ~ m ~ ~ ~ l ~ ~  d;k+ 
, : ., m ~wmiwm d c  188 A g m h  
..,L+' ~~l",lo,il,idi.nr {"Ir;' '1 I)<.- 
'i -lloInicm.wiorn:Jyl:a<>li- 
>J. ¿m p m  i\)iidn por I>es:ir- 
:.' tra&nquevan arcr dyi- 

,, '. . . 

L.'? .. 
t . ' .  . . 

Ilniiliir Il<,~;in ;a I i>s si.¡< w -  
l l o w s  d ?  tl;hrt-%. lWi:w 

y, , *~ , lmss,> l t ,~r~~ 'y : ,~ l~~~~~~l l<~s  
S",, l<,$",~i~v,,l,,<~r:,l~t<~~. 

A l a  ayuda r r l n < l o i i n -  

dc i ise se une rl ;ipi>yri d c  I:i 
O r g n n i z n c i 6 n  d c  Estados 
Amer icanos  (ORA), q u i e n  
canal izó un nuevo donat i vo  
proveniente d e  l a  empresa 
Compaq,quen?e iendeñ isO 
mil dólnrcr. 

M e m & , e l f i M L N g e s t i o -  
nóronelgohiemoesp;uíolta 
<lon;ición de 65 mil dólares 
e, m n t r r i n l r c  di, roiiutriic- 

nniirornrnoMA . 
(11,  ImRY.0 lll l54 111>1 

COHIACIOS CONLOS TUYOS: -- .. . . - - -- - 
EI Ulaliode Hoy Iia ñliieito i in esparloen ilaiilicñdos para laper. 
soiias quedereaii comunlcarsecon sus lamiliares y amiqos p r a  
lnlormarlesrobre susituacibna raizdellerremolo.Los menraies 
re  pueden extendera cincollneasmdximoy republicrrdn tanbi4n 
enhternet Llusodeesteremirionotendrd costoalguno' 
Tel. 281.1666 
Fax. 221473 
REGISTRO DE VOLUNTAMOS 
Los Ministerios de Trabajo y Previsión Social y Economla. en apw 
yo a las actividades delCOfN. hanconformado el Registro icadw 
nal devolunlarior Existen dos maneras de lormar parte d? ese 
reqistro. O primer mecanismoconrisleen llamar al teléfcra243. 
94-46. donde los tecnicos dedichas secretariasde eslado ieto- 
maránsus datos personales y loincorporaránalreqistro. w e e r  
tard adisposici6n del COEN para asignar las lareas correspin- 
dientes. El otro mecanismoes presentarse en la oficina defreqir 
tr0,ubicadaenel localdel8anco AgrYolaComercial. situal0 
lrente al Pabellónde Alemania. en la feria Internacional. Izleio- 
no: 243-94-46 

~~SJCN!!Af!rCiu~R_-.RRRRRRRRRRR: .- 
Para arirlciicia faniiliar y psicol6qica coniiiiiicarsecon Reaianiiil 
Riiil Rojac. de Ii CniiiicUn do Orieutaridn y Aii<lmsia fam'ur y 
Psiioldqta frlaroiiii~i6iiseriluardenalbei~ticr y su baípcen. 
.rolen laferialiilernarional. 

PARA &.MENSAJES 
ierremoto@elsalvador.com 



ONG gestionarán 
construcc'ión de casas 
Los 
chinamequenses 
residentes en los 

"stados Unidos 
han dado su 
aporte para ayudar 
a los 
damnificados. 

! l  

.. 1.0s i n h s r M  ii~il Ii;i11itii11- .. i I r 9  '~ll"c""lilior1 ;ili.l:i;lilos 
? por e l  t c r rcmi i t~ i  (Id sRli;tila 
", 13 dc  encro eri (~liiii;iirirr!;i, 
, ICII~~III~II~~I (Ir Si111 Mi- 

;, ,, 

sas a familias d;irnriií¡c;i<las. 

Otra ayuda 
ik ; i r i~c rdo  UIII í h ~ r i o .  

li;isi;i ;iycr Ii:i rwilii~lii i i y~ i i l i i  
IIC 111rfis ONG, wlrr 14l:is I;IS 
r o n ~ i ~ i ~ i d ; ~ ~ l i ~ s  di- i ~ l i i ~~ i~ in~ . -  
~ ~ i ~ ~ ! ; i s ~ - w i ! s i ~ l i ~ i i l i ! s ~ ~ i i  Niti-V;I 
Yi>rlr. 

I,OS i:íiinp;ilrioliis 1.111i.i~- 
g;iriiri 505 l!!n~in;is ~;II,;I ¡h. 

.) . . . '$1 &$SI lK!~.5(Jl;?t.q i ~ l l i ! i ~ l ~ l ~ ~ ~ ~ l -  

RECIBEN AYUDA. Bmiinificodos del  t rmnioto,  en C/rinni~iriri. recibieron los rnnierinlcs qfircidos 
[JW e l  Cobier~rro. ,:sí corno 601) colimrs [)or.ri r r l i r n r  los (~.~corribr~~s. 

i.1111 s i i i  Iiog;ir. . 
1,os ri~sill i! l it l~s Pil v i rg i -  

iii;~, ;11i11r1;1riiii 2 inil lis5 (16- 
I;iri.i.id viiril liii. i i i v i~ r l i i i i i  i!ii 
I;i ~ ~ i l i l ; i i ~ i í i t i  :~li:~~l;iii:i. 

l,;1 ,~fii l l i l l l i l l ; ld (1,. l~llill;l- 

III~Y~IICI~SW r m i i l w l c  1.11 IAIS 
An~i ! l i~s,  r l ~n ib  4 inil d6i;iri:s 



. . 
Fundación inició construcción de casas 1 \* 

l .  k'i 

La Fundación para la Vivienda Cooncrativa(CHF) lleva a cabo 
la construcción Je casa5 provisionales para i n h  de 12 niil familia 
ouc nerdieron sus hoeares uor los terremotos del 13 de enero v 13 
de febrero, en diferentes z&as de El Salvador. 

Aigunos sitios en los que han ayuda. 
do son: Santiago de María, 178 casas; 
Santa Elena, 60; Berlín, 752, y en la 
ciudad de Us~ilután, 30. Hay 75 fami- 
lias en Berlín que necesitan ayuda. 

Jueves -22 de febrero de 2001 



ALERTA 

ayuda para tre SISMOS 



Educación crea 
MargoiltaSlnchoi 

l < ~ l , ; , ! r , , ~ , ~ ~ I ~ , ~ ~ ,  

L i , i i i r ! ~ r ~ r ~ ~ l i ~ ~ i ~ ~ l ~ ~ ~ l ~ ~ i ~ I i ~ ~ l i . ;  
li,,l,,8 ,T,,lr,~% #~,l,,~;~Iiw. 
nfc<.r.i;~rlou~arrlr,uIrrir*iizolri* 
"isllnri,, "l<qw>.lwin", ,lw 
ranlc wta winiiii:i. 

f<l < r l > j r l i w  <Ir I:i crlinri- 
"i,h ,.S c s c < > ~ < ~ r  vntw 10s di- 
fcrc,,l"s ,,,,,d,h$ dc 211,las 
provisiannlcs pr rs ro ldos 
por 11 empresas constnielo- 

~~DIBHI~~I~~III,'~IIII& l ~ ~ ~ ~ l n r , v l  
r i~*< l~ . I  I>: t i~ i  t i ,  1 :  I i  20<1i~nini.ni. 

1 i i ~ l  1 l a  un I I  2 ,  con Irix niilns dchcn riiinplir 
i i6u l i t ~ w  m v i í l ~ s  invcrlir nn:wmj:dx con 10s rcquldlo~ descgud- 
~l~~<l,.,l,,r,~c:~fl,,,ill~,,,~s",, s ~ ~ ~ ~ , , ~ ~ t ~ , i , , i s l r # ~ < l c l < < l , ~ -  ~ l : ~ c l , , l ~ l > " " ~ ~ r a " t l s f ~ " ~ l c ~ ~  
la r< inn i r iw ih  <Ir mi l  101 nu>ii>i~,l~~~Iyv<Jacir~1sLn~u, yresislirlasinclemonei&9~cl 
aulas provisionales en 428 este dinero será financiado tiempo. 

Wombrm Aitln provisional 
Intrn-Syrtrin ' 
TimrRa:7.:12 xii.10 m 
Cuinalstlcir Ai1tl;Úiiiiieh Yucdc 
mrpcmiuimtc.  In n$lnlI!htrn 1's 
iIr nirn,galvnnl~dndiiy IMni11i11n . 
w n  de l h t t ~ i t , n ~ d v ~ ~ t ~ i ~ ~ ~ ~ l ~  AII+ 
m b ,  piwnn<lo ncrnby pnilrwlbti 
en vrniniiailc iiinllndr~iro-.sal- 
h l n  y ~ l i l i n i h l r e n   IR, 
Praclo: 30,950 t IVA 

: Nombra: Comun@a<l ~ i b i t a t  
I'inniiinu. . .?..<.. . 3 

7x7n1, ,++., 
.cuicitrlstlca~: ~ o t l i ~ ~ c ~ i i r n ~  
: fw+ n+cutl<la&n 6n plhtleo. ,. . 

Ihtopmywlo tkne iinsJiint- , - 
e1611 ilu iiiair du,UI~w y ÜrinInta. .. 
~irircallxic~e~iit n Iii Ihivln I'N- 
WIIIU ~iiiuirdaecii~eiiti>y 
r r i i i s t n ~ y r . o n i l a ~ ~  tmdlaa. 
procia 27,000 wloneij,'i::: ... , . .  . . ... .: .. L:S<.%?.w. ~. ... 

Wnmhte: I:IINllAl ' l l f  lMI!CO Nomhre: l i iq i r r r i i  Ari i i~i ie~r 
Tamñiio: Ailiiplslili3. TamaAn: 7ri.411 ti!' 
Carsclorl~ilen:: linur dc ninii- Cirsriorlsilcai: I'nw,lii 11x1 

tnjr l i ihr ic i i i lnroi~ ronrrcto pcrlii 1 ~ ~ ~ ~ 1 h I i ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ r ~ ~ n t ~ -  
sirnpledc 5ecntimetros de ci6n de paredes. lacubierta 
espesor repelladoy afina- del techoesde láminaondu- 
do. Viene con instalación lada super Eureka. Aderná.. 
eléctrica, techo de fibroce- dezapapatasdeconcreto, cielo 
mento. forro eaenor fahncado con Iáminade hierro falsq piws deladrillo de cemento, i n s t a l a c i o n 6  
galvanieado troqii~lmdo y se instalaen tres dias. trio~~, mnalesy bajadas de aguaslluvias. 
Precio: Desde 26,000 colones. Proelo: 66,425eolones + IVA. 

pi<ln<,<iiiilrirrrii>n. 
Tamaño: fioin' área hásicade 

Nombra: liinprcm<:sm<~<.ii 
Tamrñm 52 i d  

Crianarirtlrar: Si.neilln insi:diu'ii>n -- 
cn cinmhorm- y mn una vida i i t i l  
qiic v;tdacntn?<IcIm 2i ln lo i25 
aíior. PrrscnLifacili<1;d &<lcnn<iii- 
fiijo y InirLdo. sin I imit i~s<Irnil~~il in- 
r i6n yeit innail i ir i i in r.lphlnnl;cine- 
<r.ii<lit<lm ;r<c cndn r n i t m  cdiinitivo. 
Prodo: 19,929 eoliiner. 



.Fondo de Invarsibn Sociol para el Ds<orrollo Lorol. Fuerza Armoda.Alcaldlos Municipales' 
.Vicaminirtsrio da Vivisndo.Poissr Amigoí.Organizocionsi Intarnocionolss.Organimcionsr Ciudadanor- 

. .. . .  . . . 
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L4% SAN SALVADOR t 

2 mii 500 faanilias, beneficiadas por INSAFORP 
El proyecto es 
ejecutado por 
INSAFORP, 
conjuntamente 
con las alcaldías 
municipales. 

Alr r t le t lo ide2 i i i i l 550  m- 
r i~ i l i i is  de difrrr i i tes <Irpnrii i- 
iiieiitos del piils Iimi rcsiil l i i- 
do beiieliciiidas cori rl  pro- 
yecto l l~! i lol l l i l l i ldo 
"liislrii<:cii!ri Awlci.ad;i ~ x w a  
la C o ~ i s l ~ ~ ~ c i ~ i i I ~ ~  de Soliivio- 
nes l l ~ l l ~ i l ; i c i ~ l l l ~ l l l ~ s  I'rn\,isii1- 
i ialrs 11ni.81 I);i i i i i i i l íc;i~li~s 111, 

los I \ r c i r i i i ~ * s  '~~ i~ i . r i i i i i I~ is " .  
E l  p r o y ~ ~ r l l l  1 3  ii11~11lls;lilil 

IIW el I i is l i l i i io S;ilr;i<l<iwfiii 
de I ~ r i ~ ~ i i c i b ~  Pi.oli.siniiiil 

1 SAN VICENTE , ' .  

Ejecutan proyectos de 
viviendas temporales 

Techos provisionales 
111. aciirrclo cni i  iiihr- 

rnrs (le CIIF, s o l m ~ t ? ~ ~ l ~ !  (!ti 

l!l ~li~~!ilrl~llll~~illli Sl! ~ ~ s I A I I  

c~ i l ls l r l iye l l l lo  lllil 268 l1!- 

d i os  ~~ iu~v i s i o i i i i l r s  uiii li~ii- 
(111s de! I ISAIU y O W A .  l)e 
esos, 505 se is lBi i  Iwni i l i i l i -  
(10 e11 1 i~ iw I i iw .  3 1 4  ei i  \'l.- 
~IIXM, !?,l.!) PII rl i i i i i i i i r i p i r~  
dcSii i i  Vieri i l r  y '350ri i  Siiii 
Cii,yt!Iiiiii~ l s l r p ~ ~ ~ ~ i ( : ,  

I j i s  v i v i ~ w l i i s  esiliii d i -  
s(:ñ;idiis eoii plhslico I(.r~iii- 
co ? i i ~ ~ p r r ~ i ~ r i ~ l i l c  (It. ;iIlii 
r(~sisteiicin, y cnrln iiii;~ li1.- 
iiriiii ios lo ik? 300 ~lOli i i r% 

Ki i  'li'n~liini, 207 c;is;is 
~ r n i s i ~ ~ i i ~ l c s  liiiii sit111 
(:ni~sI~'~ii(l;~s en iiii Iri~rc!!~~ 
i l~ i i i i i do  por lis Alc;ilili;i. 
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MAQUILA, CAFÉ E INVERSIÓN PÚBLICA EN ZONA RURAL SON LOS EJES FUNDAMENTALES 

130 mil empleos m ~econs 
El presldente de la 

. República, Francisco . . 
;l.,: flores, presentó ayer el 
.'.*&>.. 
r:? ..* . primer Informe sobre el 
...,* 
:;i avance en el proceso 
,,,.:. , 
i. de reconstruccibn. ~ . , .  

It,,c(<,o <IC 10.3 r>il';:!(lil': 

5fW@o?>9&,4 ,: . ' , '  
31. :: -:' 

Reorientarún eqfuerzos para oblener ayuda 
1 n,rx!;winr,d,! l~mdoaextoiiiiis 
paiii In !i!i:ii~isliiii:i:iOrins 
" iaini i<k h<li~i!cs' iw G8iliil:iiiii. 
$1 ll l i!Sidi?lil~ 111118s n!l:ojto~i0 
qllc la aptn1iai:ioiide 10s 
Pl6slolnos y rlon.%loncs icquerlra 
uii esliierzo adcionat del pals. 
Enel casode lasdonaclociesla 
espera es aún mayor. sostuvo el 
maiidalario. 
En este ú i t i im punto. los estados 
cooperantes d e k n  superar 
obstáculos inlernos. 
'7iene que recibir aprobación 
Parlamentaria de sus propios 
gnbieriios', explicó. 
Peroel ohjetivo del Gobierno 
salvodorcño eslar2 enfocado on .............. 
Iiacer ileEar los fondos en el 

<liPlolllátiCos para obtener el 
dinero. 
'Implica. por ejeinplo. fortalecer 
ciertas de nirestras emhniadac 

Reacción de FUSADES 
Jorgc Zat>teti Toircti6. presidenle de 
1.1 Fundaciún palo el Dssvrrollo 
Económico y Social (FUSADES) 
reaccioiibcoindacidoal irifarrne 
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Todavía quedan 234 familias en albergues temporales 

Maña Allcla de 
e . : Santamarla. 

l a  directoia de Aseiitamiciitos 
Ilninarios, del Vicciniiiisterio de Vi- 
vienda, María Alicia de Santamarla, 
mariifestb que Este es el primer 
asenti~mieiito que se inaiigura a iii- 
ve1 nacional, en el marco de la re- 
coristniccl6ii que se realiza por los 
teiwnotos. 

Ella s e  mostrú complacida por la 
respuesta mostrada por la miiriici- 
palitlad al igual qiie por la publa- 
ri611, ya qiie a i n l m  srctorrs, dijo, 
linii ;isiiinido el proyecto con rcs- 
po~~s;~l)ili(la~l. 

Aclri;ilinerrtet~)<leví;i r)iie1lai12W 

familias en el albergue del ex bcne- 
ficio del INCAI'E, 115 encl albergue 
(le la colonia Modelo, y 30 más en 
algiiiias zonas verdes del muriici- 
pio. 

Para ellas ya se han conmzatlo 
a gestionar recursos para la cons- 
lrncci6ii de sus viviendas. 

En los esfuerzos de  recoiistriic- 
ci6ri de Santiaco dc Marla ~ar t ic i -  

Aleinania, la Agrricia liitrriiacioiial 
para rl I>cs;irrollo de los Estados 
1 Initi~)s (1 ISAII)). C r w  Roja IIC Siii- 

za y Espaiia y la Fundacibn para la 
Vivienda Cooperativa (CIIF). 

Microneplocios 
En el&entamieiito se prornovc- 

ián los microrie~ocios con el obieto 
d r  rractivar la ecoiiomla del ini;i!i- 
ciplo, la cual ha sido afertada por la 
pr1hlcin6iica que c ~ e i i t a  el culti- 
vo del caf& 

Segíni se dijo, ya s e  ha orgaiiiza- 
do a la coiiiiiiiid~d por grupos para 
queeslablezw porsu ciieiitaqiie ti- 
po de negocio serla factible rcali- 
mr. 

María Allcla de Santamatía, 
directora de Asentamientos 
Humanos, del Viceministerio 
de Vivienda: "La gente de 
Santiago de María ha 
demostrado apostarle a su 
desarrollo. eso nos satisface. 
y nos compromete a seguir 
apoyándolos." 



Gracias, pero aún falta iriuclio los  favorecidos 
Md<laln.$~>mniSonmZes 
.similni-P.? 01 itutnlndowmld~ 
<ir Snntn CrireAnol- . 
q o i t u f u t ~ i o n n r i r n  
<.rrntr.> ho.$pif<rI~~y 
ticirir ii>ii<ladr$ dern- 
hui: 

Cusratl(ln: i icirpitd 
I<rgion:il y 1.13 ,,ni,ln- 
drs <le salitd 'Ir Swila 
C r w  Anal< ui lo S J . e I'r;ii,r-isw avicry$. 
:'ri%t;,t,:,l. 
6 l I m l ~ 1 1 6 ~ ~ :  Uuidwl 
1i. SIII,<I (11. san Agur- 
iii y San FrnneireuJ8- 

b S:w M l p d :  110s i 
,,I r,.p~31r,,nid' - . 
le s. id ri i  a cdwcrs : 
lepartamental. . - . 
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en San AgustZn 
.. . 
>,. ... e.. . , 

El Ministerio de Educación, con la 
ayuda de organismos nacionales e 
internacionales ha construido aulas 
provisionales en las instituciones 
educativas de San Agustin. Usulutin, 
que resultaron dañadas por el terre- 
moto de enero.. 

Osmin Monge 
h:l l>i<,,i<, ,le !Ir,!, 

lan>;iyori;,<lciii i i l i I~~~iii~~~~.~~~l~~c;~Iii;i i~Ic~S;i;ia 
A ~ c N ~ , ,  rtlc a~c~str,lic~;t l,or CI tCrr~.,,,~,t,, d,, 
r~~.r<~r<,:,l,t,r~,l<,s:>l,,,,,!,<>s~l,~~?:,~,.,,k,r~,,#lc~<l,,. 
i.:ii.iiiti riwli;, vdc I>;irltilli~i;ilr> im trndrhn nnc- 

-. --- & 
, 0 KIeciitroeicolarr,ii~un tlI.inihi.rii el i n u n i i i p ~ z ~  

Salv.dvr Ln Libertad. seeneiientrñmnda8or sweroi. NcceriLare. .. 

0% de lidaulas del centra &&kr~elaado% &did &leado?: 

. . -  ,. ,.... .. 
EI &finiste~~deEduoaei6ii~di ha =bie@b la'cuenth bancaria ii;imeroi 
008JiW95-62 delB.ulmSd~ndomüo;par~ qUepemmm#fe& ; 
seanayud~en l a m m t ~ c a ' ó n  hagan sur deydsi* : 4;' id: '22~ 

: . *:.. . . .. ., . . \. , ... . .,". : :  ,.'i :*, , ,.:.:, 

Ficha tecnica 



:. . Entre todos hemos consfivido, 
oportunamente, m6s de 

1 213,000 v~endos  temporales. 
: Gracias o ellas, m6s de un 

millón de hermonos nuestros, 
pueden ohora ver coer las 

. primeros lluvias sin sentir 
la angustia de no contar con 

,< 
un techo que los profeio. 1. 

-- -...--... ......... 
.m CorelFundeso .&re Redes'Care Socdel 7398 El  gran desofio que tenemos por ......... ...... .- - 
+NERZAARMADA 74500 delante, es losrar aue cada . ........... - . .,--- .. - - .  

. .... 494 ...... familia que recibió su viviendo - -- -. 

~ 8,741 ternporol, pueda empezor o . 

-. -- ....... 33?!- construir. con el ~ D O Y ~  de su 

... .................. 10630 - Gobierno y lo solidoridod de 
........... -- todos los solvadoretios, una 

4 I ' 

.*" 'Fondo da Invei<i<iti Social poro al Demrollo Local.Fuorm Arniodo.Alcrildiar Mi,niciprilar Cahirriiii ilcl Prcsidcnlc 
'w , 1 .V inni ink!eh de I v h d o . h i r o <  A i n i g o s ~ O r g o ~ ~ i ~ o c i o n ~ ~  I n i ~ ~ i ~ ~ i ~ i o n d e s ~ 0 r ~ ~ n i z o c i ~ n ~ 1  Ciudodorri. .. Fmicisco Flores 

.. , .... ,.. 
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Para  e n c o n t r a r  hay q u e  s a b e r  buscar .  
S i  u s t e d  desea m e j o r e s  o p o r t u n i d a d e s ,  

c o n n n l t r  l o s  Ii~iies l a  

l e  g a r a n t i z a n l o s  r e s u l t a d o s  i i in ied ia tos .  

:onstruyen alcantarillado. EII ~ ~ t a p á ~ ,  
epwtaiiicnto d c  Santa Ana, la niiiriicipalidad 
xistriiye el alceiitai-illado de aguas  negras.  L a  
Ora benrliciarh ;I más de eoo faiiiilias d e  la co- 
mis Gii;idaliipc. 

. .  . ... ................ - 

Ir. Marlo lnterlano Salnuero Dra. Karen lnterlano de Korn 1 

COLONIA ESCALON: 
:Y C;i110 I>riiiii;iili. y (:;iIIn I.il10iti;i  l4i> 7011. 

clmr;, riliiiwl~ CIO mm ~i~~~viccncio .  

COLONIA MEDICA: 
F<lilirio iwre MC<lica. 5- Piso No. 501. 
c<i:;!i)iln iiorta da1 Cnnlro GiiincoMqico. 

CITAS: 225-9844 Emergencias: 888-2828 
* 

CHF finaliza 
construcción de 
aulas provisionales H 

"1k esta f b r i r i a  a p o y ~ i l r i o s  a la j i i v e i i t i i t l  c i i  

s u  desarrollo acad¿.rriico, en 0oielic:io de 
los estudiantes, la f i i i r i i l i a ,  la < o i r i i i n i ( l a d  y 
el jx~ís, e 1 1  í l l t i i i i a  instancia", dijeron los 
representantes de CtIF 

Los alumnos de 34 centros 
escolares en el departainen- 
to de Usulután Iian sido be- 
ncliciados ron la cnnstruc- 
cióii de aulas provisionales 
de lámina. 

El aula es una estructiira 
metálicacon marcos de ma- 
dera, pláslico térmico iin- 
permeable y rcsislente y pi- 
so de cemento. Midcn ciia- 
renta y niicve metros cua- 
(Iradns y sc Iian coiistriii<lo 
cii Iiigares doiidc los tcrrc- 
inolos vaiis;in>ii <I;iñr>s gra- 
ves. a Itis irifraeslriic1iir;is 
existenles. 
. ! . . . . . . . . . . . . . . . . . .  

La encargada de la edifi- 
cacióii es la Fundación para 
la  Vivienda Cooperativa 
(CHF), en coordinación con 
el Ministerio de Ediicación. 
Ins fondos fiicron asigiiadns 
~>~rIaAgri i i ia~leI~~sEsla<lo 
Unidos para rl I>isarrolli~ 
Internacional (USAID), cii 
respuesta alos daños caiisa- 
dosporlos terremotosdel 1 3  
de enero y 13 de febrero del 
presente año. 

El objetivo de la obra cs 
que los alumnos tengan 1111 

sitin para rcrihir I:LI vl:is(~s, 
drspuck qile lossisinos <lr,j;~- 
17111 iiiIi:il>ilil:r<loslosr<~iiLr~is 
esrolares y 1st e~iiiiiiiii~l;i<l 
ediicntiva se vio nl>lig:id:i ;i 
trabajar bajo los Brhnl<x 

" I > ~ ~ ~ l ~ f i l r 1 1 1 ~ i l p O Y ; l l l l < ) S  

a I;~~jitv<~nt~id en SII drs:~rx- 
Il<J ;$C3<~61ll~~í>. ('13 lW~l~f¡i'¡O 
<lclosestii<lin~itcs,Infaiiiíli;i, 
lacomiini<la<l y el yaís, criiil- 
tima instancie", < ycron los 
representantes de CHP. 


