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I. INTIWDUCT I ON

A. TilE CONTIMCT

ContraL:t AID/ASIA-C-1357 was executed on Septelllher 18, 1978 behJccn

the United States Agency for International O('velo[llllent and Chas. T.

Muin International, Inc .. following the completion of a Loan Agree­

ment, AID Loan Novcmber 497-T-052, dated' May 6, 1978, and a Grant

Agreement, datcd March 30, 1978, het,.cen the Republic of Indonesia

and Tho United States of Amcricil for the implcrul~lltation of a Rural

l:Jectrificatilln Projed, Alll Proje~t NUlllber (1~)7-0:.!67.

Funding for Contract AII>/ASIA-C-1357 is contained in the Grant

A~n·cement. No Lettcr-of-Credit is involved in this contract. Thc

datc of implcmentation of the contract was September 18, 1978.

Il, UI:SCRI PTJON m: PROJECT

Tho objective of thh project is to as,;i st the Gowmment of

Indonesia (Gal) in its plan to provide areawidc electric power

distribution faciIi ties in ten speci fied areas.

Seven of the pruject areas are located in.the Province of Central

Juva, and the dhitributi on SystCllI;; for these al'eas will be operated

by Pcrusahaan Umum Listrik Negara (PLN). Information presented in

thls rellort nppl.ies to 'the Central Java Proj ect Areas only.

Tho project will consist of approximately 2,500 kilometers of over­

head primary and secondary distribution lines and is planned to

encompass at least 440 towns and villages. The completed project

will insure the uvailpbility of reliable, inexpensive electric

service to an estimated 260,000 rural homes. Approximately 130,000

consumers. will be connected during' the first three years of

operation, and the remainder connected during the follo,~ing twelve

years.
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111c sevcn Central Java Project Service Areas nrc shown on elM Map No.

109, page 2 of thls rt.lport. These seven areas will he connected to

the exlsting PLN, Central Java griJ for t.heir power requirements.

Pl'ujtlct Sel'vice Al'cas, numher of vi Ilagcs served, approx imate numhel"

of conSUIllcr connections and the ..lstililateJ tot;l\ 1ll111l1wr of power rc­

c.iph~nts are as follows

SEIWlel: VILLAGES APPIWX 1~lATE NO. ISI'IMATED NO.
AIWA SEltVEIl OJ: CONNrCn ONS OF RI:C (PI liNTS_.._.._.._~- ---------

1\ J a !lln 95 2S,OllO 225, (100

P~III/Pck 103 20,UUO ISO,OOO

Bantul 21 20,000 HID ,000

IYol)ogiri 54 lS,UOO 135,000

Sragcn 49 15,000 135,000

Magclang 83 20,000 180,000

lIa")'lIl11a~ ~5 ._1_5..~~~IlO ._~ ~S...~!!H~._._.•._--" ... _. ~.--, ...
'nl'l'AI,S '1-\0 1:.;0 , 00 1I l,I70,Ollll

The ahovc tabulations reflect project expectations aftcl' the first

tlll"CC years of conullcrc:ia1 operation.
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I I . SCOPE OF SERVICES

The scope of MAIN's services is to assist and instruct the

PLN staff located at Semarang and Central Java in all phases

of the design and construction of seven rural electric

distribution systems. The engineering assistance will

consist of, among other things, circuit routing and phasing,

structure selection, conductor selection, protection and

sectionalizing, and estimating of material and equipment

requirements. MAIN will prepare material and equipment bid

documents and assist PLN in the evaluation of bids, the

preparation and administration of material and equipment

supply contracts and the receipt and distribution of

materials and equipment. MAIN will also assist PLN during

the constructi.on phase of the project by inspecting

construction for quality and quantiti.es of work, maintenance

of construction schedules and the inventory and documentation
of completed construction.

- 4 -



III. PROJECT ACTIVITIES &PROGRESS

A. ENGINEERING

1. DISTRIBUTION SYSTEMS

The preparation of distribution system construction maps by

PUN staff continued throughout the reporting period.
The status of completion of the construction maps and

structure data sheets for the various systems are shown in
Table I. During the reporting period, the only activity in

this area was revisions and completion of some of the cons­
truction drawings for Wangon.

2. ~UARTERS CCMPLEXES

During the reporting period, activity was limited to
construction.

B. PIKX.1JRl.MENT

1. TOOLS AND EQUIFMENf

The majority of all tools and equipment ordered under this

contract series have been received. Some shipments have
incurred some losses and damage. Replacements of lost and

damaged items will be obtained through insurance coverage
and those claims are in process.

The crane' and Dodge service van to be furnished by New World
ResearchCOty., ,under contract No. Pj. 195/PST/80, has not
yet been received.

PLN has been advised that Cable Handling and Stringing
Equipment, Inc., supplier of certain tools and equipment
under contract No. Pj. 265/PST/80, has field bankruptcy

proceedings under Chapter 11 of the U. S. federal bankruptcy
act. PUN has instructed their attorneys in the U.S. to

5



As of :Jaly 31, 1982.
TABLE NO. 1

STATUS OF MAP AND STRUCTURE DATA SHEETS

P L N MA I N
Construction Construction Maps Structure Data Sheets Complete Field
Beginning No. of % (1) No. Date of % Date of Checking &
Sequence PROJECT AREA Maps Complete Complete Completion Complete Completion Revisions

7 WANGON 311 94 292 RE 8/31/82 100 9/30/80 indefinite

2 KLATEN 352, 100 352 A 4/30/81 100 10/31/80 A 1/31/82

1 MAGELANG 423 100 423 A 12/31/80 100 9/30/80 A 1/31/82

R 6 PEKALONGAN/PEMALANG 560 86 481 Indefinite 100 8/31/80 indefinite

01
SLEMAN/BANTUL 268 A 5/31/81 8/31/80 A 9/30/813 100 268 100

R 5 SRAGEN 364 100 364 A 7/31/81 100 9/30/80 A 1/31/82

4 WONOGIRI 530 100 530 A 10/31/80 100 9/31/80 A 4/15/82

A - ACTUAL

E - ESTIMATED

R - REVISED

(1) INCLUDES FIELD STAKING



investigate the matter and protect PUN's interests. The

U.S. attorney has not yet reported his findings regarding

the situation.

Cable Handling and Stringing Equipment, Inc. has not

completed shipment of pulling line and stringing blocks.

Nor had they furnished replacement parts for items lost

on previous shipment of reel stands and reel carriers.

Steps to resolution of this matter awaits the results

of the attorney's investigation.

2. MATERIALS AND EQUIPMENT

Shipments of materials and equipment previously received

under this contract series are shown in Table A-4. No

materials ordered under this contract series were received

during the reporting period.

:3. HOUSEWIRING AND METERS

All Letters-of-Commitment and Letters-of-Credit have now

been issued for this series of contracts. Shipments of

materials and receipt thereof are shown in Table A-4.

4. CONDUcrORS

P.T. Kabelindo MUrni is presently under contract No.

Pj. :39l/PSt/~1 to supply conductors to PLN for project use,
funded by a loan from the Netherlands. The Contractor has
completed delivery of all aluminum conductors. ACSR
conductors deliveries have not begun.

s. POLES

As of this reporting period, the PLN contractor supplying

steel poles has delivered and set 19,620 ste~l RS poles.

As of this reporting period, the PUN contra~tor supplying

concrete poles has delivered and set 4299 concrete poles.

- 7 -



6. DISTRIBUfION MATERIALS II

Letters of Commitment and Letters of Credit have now been issued for

the two Contracts in this contract series.

7• HOOSEWIRING MATERIALS I I

Contracts have been signed for all three Sections of Work in this
tender document. Letters of Commitment have not yet been requested,

pending required procedural action by G.O.I. agencies.

8. DISTRIBUfION MATERIALS III

In addition to the three Contracts reported signed in the last report,
additional Contracts have been signed as follows

Pj.
Pj.
1) .
J.

Pj.

278/PST/82
35l/PST/82
352/PST/82 .
361/PST/82

MIDLAND METALS OVERSEAS

BERCA INI" L F'fE LTD.

ALLIS ELECTRICAL CO.
LEADER METAL INDUSTRIES

$ 16,720.70
$ 715,873.70
$ 236,577.50
$ 45,065.00

Five contracts in this series remain unsigned at the close of this
reporting period.

9. RJNDING

The present accumulated value of funds committed from the U.S. AID

loan, through Letters~of~Commitment and Direct reimbursement
Authorization, are shown in Table 2 of this report. Additional
details of contracts, letters~of~commitment,and letters-of-credit

", ,

are shown in Table A~3.

C. CONsTRucrrON

1. DISTRIBUTIONSYSTEMS

Line construction continued with pole setting, framing, and
conductor stringing activities at all sites. Data showing quantities
of construction units installed are shown in Table 3.

2. HEArQUARI'ERS· CCMPLEXES

The status of construction of all sites is shown on Table 4.

8



On July 13, 14 and 15, 1982 an inspection was made of the cons­

truction facilities at Klaten, Magelang, Pemalang, Sragen and
Bantul. No sites were accepted as complete, and another ins-

?,

pection of these sites is scheduled for August 30, 1982 by
USAID, P.I. Ring and Wilayah XIII.

D. PRo.JECT PROGRESS

Project completion is estimated to be 40.75 percent as compared

to scheduled completion of 35.53 percent.

9



TABLE NO.2
COMMI1TED FUNDS - AID LO;\.\ As of : July 31, 1982.

CONTRACT LETTER OF CO~1ITMENT

NO. SUPPLIER AMOUNT NO. BA..~K AMOUNT *

Pj: 196/PST/1980 Maison Int'l. Ltd. $ 322,267.55 497-T-05207 CitiBank ~A $ 323,878.89

Pj. 195/PST/1980 New World Research Corp. 833,965.00 497-T-05208 Citibank ~A 838,023.20

Pj. 198/PST/1980 Hyundai Corp. 327,804.00 497-T-05209 (i-tibank KA 329,443.02

Pj. 215/PST/1980 Ohm International 194,511. 17 )
)

Pj. 216/PST/1980 Merican Curtis, Inc. 569,473.00 )
)

1,426,494.30Pj. 223/PST/1980 Ohm International 79,493.63 ) 497-T-052l0 Wells Fargo
)

Pj. 265/PST/1980 Cable Handling & )
Stringing Equip. Inc. 377,747.75 )

I--' )
0

Pj . 269/PST/l~80 lIT Export Corp. 198,171. 76 )

Pj. ("~9/PST/1981 Irby Const. Co. 471 ,233. 70 )
) 497-T-05214 Citibank \"A 975,330.55

Pj. 030/PST/1981 Copperweld Industries 499,244.46 )

Pj. 031/PST/l981 McGraw Edison Co. 87,619.20 )
) 497-T-05215 American Express 255,947.33

D" 032/PST/1981 Produtos Para Linhas )• J •
Preformados Ltda. 167,054.75 )

Pj. 296/PST/1981 . P.T. Mataram Indah 131,795.78 052-26 DRA 131,795.78

Pj. 2971PST/1981 P.T. E!prima AgtUlg 478,~5.08 052-27 DRA 478,345.08

Pj. 156/PST/1980 Wa1sin Lihwa 28,602.25 )
) 497-T-05229 Chase ~fanhattan 907,526.56

Pj. 170/PST/1980 Wa1sin Lihwa 878,750.00 )



NO. CONI'RACf .AK>UNT 00.
LEITER OF CQ\f\lITMENf

SUPPLIER BANK .AK>UNT *

Pj. 148/PST/1981 Hyosmg Corp. $ 1,950,594.00 497-T-05223 O1ase Manhattan $ 1,960,346.97

Pj. 157/PST/1981 P.T. Putera To1has 30,929.92 052-30 DRA 24,164.00

Headquarter Complex Construction 1,698,000.00 052-25 DRA 1,698,000.00

Pj. 422/PST/81 . General Electric Co. 2,740,031. 40 497-T-05233 Bank of America 2,753,731.56

Pj. 354/PST/81 Hojason Industrial. 490,389.15 497-T-05234 Citibank 492,841.10

Pj. 335/PST/81 New World Research ". 338,936.00 497-T-05235 Chemical Bank 340,630.68

Pj. 001/PST/82 Hijason Industrial . 138,317.65 497-T-05242 Bank of .America 139,009.24

Pj. 006/PST/82 General Electric Co. 41,574.28 )
f-l

) 497-T-05243 Bank of .America 1,635,777.48f-l

Pj. 409/PST/81 New World Research 1,586,065.00 )

Pj. 035/PST/82 Titan Engr. Corp. 33,983.44 497-T-05241 Citibank 34,153.36

PRESENT TarAL $ 14,694,899.92 $ 14,745,439.10

* Includes Bank Charges
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;i LEGEND TABLE 3 As of 31 July 1982.

1 - REPORTING PERIOD SlJt.NARy OF CONSTRUCfION FACILITIfS
2 - TarAL TO DATE DISTRIBUTION SYS'I'JH)3 - % CCl1PLETE

FRAMING CONIUCTORS TRANSFORMERS
srre POLE .(CKT KMJ (CKT KM) APPARATUS

3~ 1~ SEC 3~ 1~ SEC
(1) (2) (3) (4) (5) (6) (7) (8) (9)

KlATEN -1 . 215 .,. .46 1. 01 .98 4
-2 5.827 24.04 17.56 97.69 24.5 12.82 38.53 80
-3 55.12 37.55 7.02 19.60 38.23 5.12 7.73 12.4

MAGElANG -1 169 .5 .,. 3.24 3.6 6
-2 3.853 8.3

-::.;

26.57 78.52 14.7 23.99 31.6 54
-3 55.70 15.84 9.34 32.2 28.05 8.43 12.96 11.59

PEKALONGAN -1 44 1.49 4.69 2.56 2.87 3
-2 5.021 16.06 28.97 113.47 16.55 26.2 39.53 90

-I -3 35.40 17.55 8.74 19.07 18.08 7.91 6.64 12.18
l-' SLEMAN/
N BAN'IUL -1 265 1.27 1. 78 1.06 4.36 8.,.

-2 5.538 12.33 16.13 62.07 10.57 16.98 28.42 38
-3 79.83 28.42 9.51 17.69 24.09 10.01 8.1 10.55

SRAGEN -1 367 2.09 1. 92 19
-2 5.659 1.22 20.91 39.95 1.22 12.79 10.12 27
-3 71.25 3.3 9.33 9.57 3.3 5.7 2.42 5.79

WANGON -1 49 .76 6.78 3.41
-2 ·1.864 11.78 11.94 44.92 8.93 13.99 21.6 27
-.3 34.30 26.13 7.27 21.26 19.8 8.51 10.22 8.65

WONOGIRI -1 166 5.29 8.16 4.11 .35
-2 .. 4.852 17.01 20.71 92.11 16.99 21.47 38.16 42
-3 44.25 28.98 5.85 15.24 28.95 6.07 6.31 7.19



TA e L E -' ,

. SUMMARY OF CONSTRUCTED FACJUTIES

HEADOUARTERS COMPLEXES

As of July 31, 1982.

CONTRACT AMOUNT - RUPI AH

·/.(D..1PlETE - PERIOD

.,. COMPLETE - TO DATE

152,175,000

99

157,727,000 *

99

176,136,000

99

154 1 389,000 *

99

152,747,000 *

99

163,130,000

5

80

163,463,000 *

99

* Revised Contract Amount resulting from finalized construction quantities.



LEGEND
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I.. ----- -. ------
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I-
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I ~
-
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I,

I
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I

I

I
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i

DISTRI BUTION SYSTEM - II

FIELD STAKING J

CONSTRUCTION PLANS •
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DESIGN !
:

CONSTRUCTION DOCUMENTS ,
-

CONSTRUCTION
,

DISTRIBUTION SYSTEM I I
POLES i I-_._- I

POLE FRAMING i
I

If-------- -
,

RW CLEARING I Ir-------
,

CONDUCTORS I ,
!I I

i

TRANSFORMER & EQUIPM EN T !
,

I iI
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: I !
I i i
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HOUSE WIRING & SERVICES :

: ;

-~ -- - -- --
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----~ --- ---------
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,
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I ,

----- - --- - -_._-- --- - --- -- ---
FACILITIES

;

i
I

---- J

I ,
I I

i
--------- ------------'1-17 -

I
I
I

I I
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IV. ADMINISTRATION

A. PERSONNEL

Table 5 lists the job classifications and associated manmonths

allocated to MAIN. Also shown are the personnel assigned and

rnarun,1nths conslDlled for each job classification. The associated
rnanrnonths and the percentages related thereto that are shown

are as of 17 June, 1982.

The assignments of Mr. H. E. Johnson and Mr. E.M. Downing were

terminated during the reporting period. Mr. Downing and family

departed Indonesia on July 27, 1982 and Mr. Johnson departed'

Indonesia on July 28, 1982.

Mr. R.N. Key and wife departed on R &R leave on July 10, 1982.

B. LOGISTICS

Table A-2, Appendix, lists the continuing logistic support
furnished by PLN to MAIN.

15



TABLE 5

JOB CLASSIFICATIONS & MA.NmNl'HS TIIRCUGH 17 JUNE 1982.

JOB AGENCY PERSONNEL MftJ.M)NfH

CLASS1FTCATIONS LOCATIGl PLN rx;c ASSIGNED ALLOCATED CONSUMED %CONS. %RFMAIN

Project Director Jakarta x x D.A. Dowling 40 42.9 107.3 ( 7.3 )
Business Manager Semarang x x R. N. Key 39 41.1 105.4 ( 5.4 )

* Admin. Manager Jakarta x x C.J. Whitby 8.3
Administrative Ass't Jakarta x x 24 10.6 44.2 55.8
Area Manager Semarang x H.E. Jolmson 24 19.2 80.0 20.0
Lead Elect. Engineer " x 38 27.7 72.9 27.1
Civil Engineer " x E.M. Downing 24 29.4 122.5 ( 22.5 )
Architect x 3
Field Supervisor Semarang x· 37 37.9 102.4 ( 2.4 )
Field Supervisor " x 34 33.2 97.6 2.4
Field Supervisor " x 35 34.5 98.6 1.4

Lead Elect.Engineer Jakarta x E. Leffler 39 41. 2 105.6 ( 5.6 )
Elect. Engineer " x J. Kerr 24 34.3 142.8 ( 42.8 )
Elect. Engineer " x E.V. Borja 24 20.6 85.8 14.2
Elect. Engineer " x 24 20.6 85.8 l4~2

I-' Elect. Engineer " x 24 15.5 64.6 35.4
0\ Civil Engineer " V.H. Sydiongco 24 20.4 85.0 15.0x

Senior Draftsman " x D.K. Hoffer 24 25.4 105.7 ( 5.7 )
Field Supervisor Lampung x F.P. Cachin 35 40.0 114.3 ( 14.3 )
Field Supervisor Lombok x 35 32.6 93.1 6.9
Field Supervisor Luwu x R.M. Garcia 35 40.7 116.3 ( 16.3 )
Materials Supervisor Jakarta x P.V. Wilson 12 14.6 121. 7 ( 21. 7 )

Boston Office Various 90 67.9 75.5 24.5

* Mr. Whitby has been approved by U.S. AID for 688 658.6 95.7 4.3
work on this Project. Provision for this position :::;========== =====::=====

will be included in a future contract amendment.



V. FINANCIAL

A. Following is a summary of costs invoiced to USAID through 17 Jlme

1982 and to PLN through 30 June 1982 :

Invoiced Paid
Client Budget To Date To Date

USAID $ 5,355,261 $ 4,255,410 $ 4,169,809

PLN Rp. 83.040.436,- Rp.81.256.818,-

B. The detailed breakdown by CONTRACT Line Item of MAIN's invoices

to USAID through 17 JlIDe 1982 is as follows

Authorized Invoiced to Date

Line Item Budget PLN lXiC/PDO Total

Salaries and Wages $ 1,484,257 $631,263 $ 720,739 $1,352,002

Fringe Benefits 278,636 86,890 91,800 178,690

Allowances 382,355 142,653 175,472 318,125

Travel and Transportation 959,825 309,732 283,941 593,673

Other Direct Costs 450,037 45,852 213,334 259,186

Overhead 1,390,151 591,980 674,826 1,266,806

Fixed Fee 410,000 135,473 151,455 286,928

Total $5,355,261 1,943,843 $2,311,567 $4,255,410
============ ========== ========== ===============

. The costs detailed above are through MAIN' 5 Invoice No. 112, through

17 June 1982 adju§ted for disallowances by USAID.

- 17



VI. PROBLEM AREAS

It is noted that there has been lengthy delays involved in the

processing of Letters-of-Commitment and Letters-of-Credit for

the Housewiring and Meters and Distribution II series of pro­

curement contracts. Those funding documents are now also re­

quired for the recently-awarded contracts for Distribution

Materials III and Housewiring Materials II series.

The administrative processes inv~ved should receive close

attention by all parties so that expeditious issue of Letters­

of-Credit can be achieved. This action will reduce the pro­

bability of claims arising from late Letters-of-Credit.

18



VII. OFFICIAL VISITS AND TRIPS

A. OFFICIAL VISITS

Mr. James Baird and Mr. Invan Suryadi of US. AID visited the

project sites on July 13, 14 ffild 15, 1982 to inspect the

status of construction of Headquarters Complexes.

19



VI JI. PRC\TECf CORRESPONDENCE

A. The following communications were issued from MAIN's Semarang Office

during the reporting period

Addressee

D.A. Dowling

Soemanno

Soemanno

CIM Boston

Naryanto

Soemanno

Letter No. Date Subject

S - 8604 July 1,1982 Status of Action Required on
Contracts.

S - 8606 July 1,1982 Construction of Headquarter
Complexes Installment # V,
Wonogiri.

S - 8608 July 1,1982 Construction of Headquarter
Complexes Installment # V,
Sragen.

S ~ 8616 July 2,1982 Invoiced &Shipping documents
from G.E.

S .. 8620 July 2,1982 Constr. of Headquarter Complexes
Installment # V, PT. Mega Eltra
Magclang.

S .,.. 8622 July 3,1982 Construction of Headquarter's
Complexes Installment # V,
Ff. Panca Sakti, Wonogiri.

PLN Pusat S .. 8624

New World S .. 8626
Research Corp.
PLN Pusat S .. 8628

USAID S - 8632

Mr. Doddy S .. 8634

Soedjono S .. 8636

P. r. Ring S .. 8638

PLN Pusat S .. 8642

Hyosung Corp. S .. 8644

July 5,1982 Rural Electrification Project
Central Java Shipping Report.

July 5,1982 Contract No. Pj.195/PST/80

July 5,1982 Contract No. Pj. 195/PST/80.

July 6,1982 Invoice No. AID .. 111

July 6,1982 Material PrOCUremeYlt Contracts

July 6,1982 Material Procurement Contracts

July 6,1982 RE Invoice No. 51 PIE June 30,
1982.

July 7,1982 Contract Pj. 148/PST/8l
Certificate Perfonnance Invoice
No. fUMED - 144/81.

July 7,1982 Contract No. Pj. l48/PST/80.

Tlx to~Cl1rran S .. 8646

Tlx to New S .. 8654
World Research

July 7,1982 Departure from Indonesia
(Mr. Downing)

July 8,1982 Shipments of replacement ground
rods.
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• US. AID S - 8664 July 14,1982 Installed Costs of Distribution
Facilities.

Naryanto S - 8666 July 17,1982 Construction of Headquarter's
Complexes Installment II V,
Pr. Panca Sakti, Wonogiri.

Naryanto S - 8668 July 17,1982 Construction of Headquarter's
Complexes Installment II V,
PI'. Bumi Handayani, Pernalang .

B. The following communications were issued from MAIN's Jakarta Office

during the reporting period.

Addressee Letter No. Subject

N. G. Popov J - 5288

N.G. Popov J - 5290

Ir. Indra Tedja· J - 5294
kuma1a

J. L. Davis J .. 5298

A.J. Curran J .. 5299

Elektrika Timber/ J 5301
Medan
Mr. Sinulingga

W. Iskandar/ J .. 5302
Sidohita

A.J. O.llTan J .. 5303

Ir. Soedarso "J .. 5304

A.J. Curran J - 5306

.1.J. RLunondor J .. 5307

R.I.K.Sinulingga J - 5308

A.J. Curran J - 5310

Leoncio/wESCO J - 5312

A.J. Curran J .. 5316

21

Telex .. Personnel

Telex .. Invoices and Funds

Rural Electrificat.ion Project
Distribution Material III, Sec. D11.

Telex - Addenda to PLN Tenders

Memo - U.S. Dollar Account Reconciliation

Telex .. Crossanns Dimensions

Telex .. Crossanns Dimensions

Memo .. R/E Contracts

Rural Electrification Project
Distribution Line Materials III
Contract No. Pj. 278/PST/82.

Telex .. Ti~e Data

Central Java Rural Electrification
Project.
Crossanns DiJllc:nsions

Telex - Personnel

Telex - Your tlx l15 ..0R-82

Telex - Invoice No. 48



• A.J. Curran

J.D. Baird

Ir. Sudjadi and
PLN Staff

Ir. Soedarso

A.J. Curran

A.J. Curran

USAID

R.A. Doucette

R.A. Doucette

R.A. Doucette

R.A. Doucette

R.A. Doucette

R.A. Doucette

R.A. Doucette

ItA: Doucette.

R.A. Doucette

R.A. Doucette

R.A. Doucette

R.A. Doucette

A.J. Curran

D. Kennedy

C. Tsang·

J - 5320

J - 5321

J - 5324

J - 5325

J .. 5326

J .. 5330

J - 5331

J .. 5334

J .. 5335

J - 5336

J - 5337

J .. 5338

J .. 5339

J .. 5340

J .. 5341

J - 5342

J - 5343

J .. 5344

J - 5349

J - 5351

J - 5353

J .. 5356

22

Telex - Time Report

Rural Electrification Project
Main Field Staff Man Hour Report.

Invitation for the Coordination
Meeting No. 11 for CJ RE/r.

Rural Electrification Project
Request for Direct Reimbursement
Authorization CD:'A)

Memo - Rural Electrification Project

Telex .. Daewoo Shipment

Contract No. AID/ASIA-C-1357
Rural Electrification Invoice No.
AID .. 112.

Rural Electrification Project
Personnel Completion on Project

Ditto

Ditto

Ditto

Ditto

Ditto

Ditto

Ditto

Ditto

Ditto

Ditto

Contract AID/ASIA-C-1357 Fmployment

Telex Invoices

Telex - Contract 216, Amendment 1

Telex Contract Pj. 195/PST/80



..

D. Kennedy

A.J. Curran

J - 5357

J - 5358

Telex - Contract Pj. 216, Amend. 1.

Telex - Invoices

•

Ir. A. Andoyo J - 5360

A.J. Curran J - 5365

A.J. Curran J - 5369

Mr. Soedjadi & J - 5375
PLN Staff
USAID, NRECA,
PIN SEMARANG •

23

Rural Electrification Project
Contract No. Pj. 216/PST/80
Merican Curtis, Inc.

Memo - PLN R/E Contracts

Telex - Contract 265 - (}~E

An Agenda for Coordination Meeting
# 11. R/E Project Centra1 Java.
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TABLE A-I

PRE DESIGN LINE STAKING

..._ .._._------- --------

% of
Service No. Circuit Length - Total KM. Feasibility

Area Villages Three Phase Single Phase Sec. Only Study Requirement~

Sleman/Bantu1 21 30 192.8 172.6 130

Banyumas 35 45.6 135.6 64.6 102

K1aten 102 64.5 246.8 303.8 112

Mage1ang 83 51.6 277 .8 86.1 131

Pema1ang/
Peka10ngan 136 73.1 226.1 197.7 153

Sragen 55 35.1 217.3 236.4 149

Wonogiri 54 58.7 346.5 255.7 181

A-I



•

TABLE A-2
LOGISTICS SUPPORT

PEItSONNEL
HOUSING

lDCATIoN BY TRANSPOHT

O.A. Dowling &Family

E.M. Downing &Family

H.E. Johnson

R.N. Key &Family

Jakarta

Semarang

Semarang

Semarang

AID

PLN

PLN

PLN

Vehicle by PLN
operation by DCC

PJ,N

PLN

PLN

PLN provides offices at Sernarang for MAIN and full logistics support

consisting of secretarial personnel, drivers and all operat iona]

necessiters.

PLN provides office facilities at .Jakarta and partial oper[lt ional

support for that office.

/\ - 2



CIT[ BANK

CORRESPON

F CONT

MATEF

87,(,19.20 M1ER1CAN rxl'lU

16; ,\l54. 75 M-IERICAt' Exrlll

225,073.71 CfTI IIAN! >

97,195. R4

327.A04.00 CIT! RI\~KI
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INTERt'ATlO/-Jf-' .

5(,Il.·1B.OO WI'I.LS FARGI
INTEHI'ATI~

79,493.63 tirl.\.S FI\R(~
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202,408.70
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126,140.00
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Ptotrctlyc devi~es

'GrOuriding Materia 1

nistrihut ion Tl'ansfnr- ! 1,950,5<14.00 _ C1IASI' ~~\~N

"l'rs

~li sepl1 nIH'OIlS

~'''terinb - 1 3(1,~129.<12 P.R.A,

Servi,e !'Ondlll'tllr-l R-X,7r,O.OIl CITIHi\\K

Til' Wi rl' 28,602.25 ClTIllN',K

Guy 'Strand

SUMMAR'Y

CONTnACT FO

FOR SUPPlVlQF
I

Str1nRlni Equipment
\:, " ';, ~,' , "

·hi~tr. :'t.ilIe Tools.

,~istr. ~a~d Tools

"Lab. II Te~t Equlpml'nt

:~t'hieuf8T, F.quipmMt

'Ground .!tods

t~lII1ftUntc8tion Equipml'nt j.
. • ' r

.. Maint; Shop F.quipment t

~,
~

·t
l
t
•!
t

-t
!
{
i

,.

.~'. ,.

...........
'., .

:' .~."

17-6-111

15-6-111

10-7.:111 '

":. • • ' •• f·1 "••

. "'~ ':...:..>

27-S-RI

27-S-81

9-5-111

, 4-5-111

. ,~'~-2-8)

- :.

./

•,

p.T. PlIteTa 10lhns

McGraw ~disbn Co.

Walsln Llhwa flcctric
Wire r. CRbie Corp_

lIyosung Corp.

PTodutos rara I.i nhas
PT~formadas LTnA

1~1I1 sin 1 i1wa Elect ri,
Kire fi Cnhle Corp.

'/.

CONTRACT
No

I' j: 195/PST/SQ :

. .
Pj. 196/PST/Slt

_........

..... '" P,l. 19~1PSTISO
->'

"
~ ..

.I'j. 215/I,'ST/SO
j'

. l' j .-: i 16/pST/80

. r··..
Pj. 223/PST/80

"

- , Pj. ~6S/"ST/SO

! -

pj. ~269/PSTJ 80

"

Pj. lJ221jPST/81
,

:

, I' j. nJo/pST/ftl

i
Pj. O.~ J/rS1'/II)

i
P,i . !n2/pST/~1

I" IARip~T/RI,I.

I'j. 1S(,/rST / HI

I'j . 157/PST/1l1

I'.i. !711/Pl;T/1l1

__________...-L_.~ • ---. -



31-C-HZ0ID.VlllS7/!'L2- I -x I

497-T-05229 n-I-82 15-9-83 0103/19582/1'1. 31-12-82

497 -T-052-03ll 25-1-82

~497-T-05229 22·1-82 15-9-83 OI03/19581/PI. ~1-12-82

..

497-'1'-052(1)

,K N.:\. 497-T-05207 2:; -11- Hil I - II-Ii:' II I0:1/ lId 10/!'1. :;O-h-1l2

K N.A. 497-T-ll52ll!) 21-1-81 I-II-H2 011l3/ Ih903/PL 30-11 -82

Rm RANK 497-T-0521O 2-3-1\1 ' 3!l-5-1i3 OW3/17(,09/PL 31-12-82
IUNAI

497 -T-05210 2-3-111 30-:,-:q 0103/11I1l46/I'L 31-.12-82 3f1ll4 I
/1m BANK
IONAI. l'

\\l;O BANK 497 - T-052 JO ' 2-3-HI 30-5 -83 010"/17610/1'1. '~il-12dU

IONAI

"T.T.O:'}IlW R'\:\I( 2-3-81 3ll-5-M3 Illtl3/17611/PL -o)..c12-~2

IONAL
...-:..-

R(~O flANK 497-T-05210 '?c3-81 311-5-83 111113/17612/PL 311-9-82, ~...-
IONAI.

K N.A. 497-T-05214 19-6-81 15-9-83 0103/18075/I'L 31-12-82 10783079

497-T-05214 W-6- III 15-!l-83 0103/18076/1'1. 31- J2~82 10783080 10-".l-1l1

RliSS BANK, 497-T-05215 .19-b-1I1 15-9-83 (1103/18077/I'L 31-12~1I"1

I,.,
1

nESS BANK . 497 -1"-05215 19-1>-81 15-9-g3 llI03/18071l/PL 31~Hi1l2 'J: 057!lll5 15-6-1:1

INNATTAN 497-T-05223 21-1Il-81 15-9-83 0111:\/18906/1'1. 31-12-112
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SUMMARY 9F COl
CaNTRACT fOR r.1A1

rOil SUPPLY OF cormE;

lI()lIs('"irlng Rr· 8d • :? I 7 ,~ 110 • - ('PI\ .. S

fl"d ccs .. 2

IInUSC'Niring Ill'. FlS.072.:;nll,- 111(,\ .. ,(

[levier's-}

r rot ('ct i \,('
\1"''' 1c('<, RI'. I:;S. 1~2. r;;'I1._

L~ml'~ Ill'. 6S. ,1117, SOO.-

12-9·1;1

'i, '·,12.9.Rl,

, ,

P.T. tlpt'ima Agllng Trhnik

.
.' .,. "__________,..... ..;.. ..-...;...:...:,.;T- ~::"-_r"--=~=:_::=-..,_---'---------- -----'"f"--

com I1I\CT DATE OF Errrp'Y(
No ' CONTI1ACTOR " 'CONl nAcT, ~~:~h~;t "_____I- -+_~-__"'-_----':.:.:,F..:::.=--J~------·-----~~---1---

Pi;' .''l' /1'5T/ ~ I
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~. "

,..... .l
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I'l, ~~ 1/1'5T/$ I

I',i, ·111!l/rST/HI
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." . ' (0 .
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, .: . "td."

'~.,
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.'" '.

't.,.', •

,':li~ ~n-!!l
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";,,'.

',JO- 12-8}
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-
Pi, 'o,>:,/I'ST!IL' r.T. Intra Snl'ta/Titan ,'-
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"
.
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..
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TABLE A-4
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SUMMAR
MATERIAl~

(

CONTRACT INVOICE Bill OF LA
CONTRACTOR MATERiAlS

No TOTAL No

P.i. 2~1(l/PST/Sl I'.T. ~btaram Indah lIousewiring Materilll Ri>. lS. 265.250.- ria Tnlck

1" O.'I/PST/S] McGr31~ Ed i son Co. Protection Equipment $ R7,61'1.20 "I.I.

I'.i, 4Z2/I'ST/SI (;cneral Electric Co. Resident ial/Conrncrcial Meters $ 2,740,031.40 ~1;

i" 3.\S/PST/HI New World Rese:lrch Corp. llouscwiring Haterials $ 2(,9,265.00 4 \k
.1.

Pi. ]()S/PST/Bll Nel; World Rl'sea rch CotV. nod!!e Service Van $ 14,900.00 :; I~I

1" 1·1R/I'ST/IH 1"'OSUIlF Corp. Transfonncrs ~ c;lO,160.00 III M - H... ,

I'j . 211Cl/PST/81 I'.T. Matllram Jndah lIouscwi ring Mat.erial Rp. 25.265.250,- Via Truck

I'j. 2~17/1'~1/81 r.T. F.l pr ima Ag\Ulg J-Iousewiring MateriAl Rp. 6~.R96.2S0.- Via Tn/d:
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\RV OF SIUPPING'
I

~lS i EQUIPMENT

---------------t-AB-L-E-A---4...-------~_
.,-AS Of'. }uly 311 1982.

SHEET 2 OF 2

;

LADING DATl: OF ~ArifllVAL
REMARKS ,

DATE PORT WAREHOUSE

May 19, 1982 Partial .
Apr. It), I~IR2 Confllete Shipmt'l1t

~by ., , I ~IR2 Complete Shipment ,

~b\' 1, ) ~)R~ Partial

~~IY
~ 19S2 Partial, ,

~by 14. ]llR2 . final Shipment

.JlDle 16, 1982 Final Shipment

.June 16, 1982 Final Shipment .
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