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INTRODUCTION. Page - 1 

1.1.1 This report covers the activities and progress of work of the Consultants 
staff through the month of February, 1993 for the Construction Supervision 
of' 500 additional classrooms in 381 World Bank Schools in Phase-I1 and 500 
classrooms in Phase-I11 of PEP-I1 alongwith their construction status 
survey reports and Condition Assessment of Repair and Maintenance 
Programme. 

This is a part of the programme that the Department of Education, 
Government of Balochistan has planned to undertake, over the next 10 years, 
construction of new primary schools, upgrading of primary schools to middle 
schools, addition of classrooms and repair or rehabilitation of existing 
schools in all the districts of Balochistan. 

Under this programme, the construction of Middle School buildings for 
upqrsdation from primary level to middle standard under Primary Education 
Development (USAID) for the year 1991-92 and the construction of 
Shelterless Primary School financed by PEP-I1 (World Bank) under Primary 
Education Development (USAID) Programme for the year 1991-92 and Additional 
Classrooms again financed by PEP-I1 (World Bank) under the same scheme for 
500 classrooms has been taken up. 

1.1.2 ENGINEERING CONSULTANTS have been appointed as the Consultants and have 
heen awarded this contract for the A/E services for Primary Schools 
Construction Programme for Balochistan under the USAID Primary Education 
Development Programme and World Bank PEP-11. 

1.1.3 It was explained to the A/E firm that the consultancy services are desired 
for an initial period of 3 years and could be extended further which shall 
he decided by the Education Department of Balochistan at an appropriate 
time . . . 

1.1.4 After inviting technical proposals, cost proposal' and final negotiations, 
the contract Agreement for the A/E consultancy services was signed on the 
5th of December 1991 between Messrs ENGINEERING CONSULTANTS as long term 
A/E firm and the Additional Director, Primary Education Development 
Programme (USAID), Balochistan Quetta. 

1.1.5 The Additional Director, Primary Education Development Programme (USAID), 
Balochistan issued the notice to proceed, on 15th December, 1991. Thus the 
date of commencement of the contract for 3 years was fixed as 15th December 
1991. 
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l . l . G  Accord ing  t o  t h e  t i m e  s c h e d u l e  of a c t i v i t i e s  i n  t h e  c o n t r a c t ,  a  p e r i o d  of  
one month was g r a n t e d  a s  t h e  m o b i l i s a t i o n  p e r i o d  f o r  t h e  A/E s e r v i c e s .  Thus 
t h e  a c t u a l  a c t i v i t i e s  of c o n s u l t a n t s  s t a f f  s t a r t e d  from 1 5 t h  J a n u a r y  1992.  

1 . 1 . 7  l l /S  E n g i n e e r i n g  C o n s u l t a n t s  (A/E f i r m ) ,  t h u s  mdde a l l  t h e  a r r a n g e m e n t s  t o  
s t a r t  t h e  work from 1 5 t h  J a n u a r y  1992 and p roceeded  w i t h  t h e  work 
a c t i v i t i e s .  

1 . 1 . 8  The P r o j e c t  Manager and t h e  Ch ie f  C o n s t r u c t i o n  E n g i n e e r  had a l r e a d y  begun 
t h e i r  a c t i v i t i e s  f o r  t h e  s t a r t  of  t h e  work immed ia t e ly  a f t e r  t h e  s i g n i n g  of  
t h e  c o n t r a c t  i n  Q u e t t a ,  Where a s , t h e  Head O f f i c e  d e s i g n a t e d  s t a f f  had been  
engaged p r i o r  t o  s i g n i n g  of  t h e  ag reemen t .  

1 . 1 . 9  I n  t h e  month of March, 1992 t h e  World Bank t eam,  d u r i n g  i t ' s  v i s i t  t o  
Q u e t t a  had p r e s s e d  h a r d  f o r  t h e  s u p p l y  of  t h e  l i s t  of t h e  500 c l a s s r o o m s  
t h a t  was p roposed  t o  b e  c o n s t r u c t e d  i n  t h e  y e a r  1991-92. T h i s  l i s t  had 
a l r e a d y  heen  p r e p a r e d  by t h e  E d u c a t i o n  Depar tment  and  was s e n t  t o  t h e  Ch ie f  
I l i n i s t e r ,  Government of B a l o c h i s t a n  f o r  a p p r o v a l .  The l i s t  was p r e p a r e d  i n  
Cvo i n s t a l l m e n t s ,  one f o r  275 c l a s s r o o m s  and t h e  o t h e r  f o r  225 c l a s s r o o m s  
d u r i n g  t h e  month of May. 

1 . 1 . 1 0  These  l i s t s  were ,  however ,  approved  and handed o v e r  t o  t h e  C o n s u l t a n t s  i n  
t h e  month of  May 1992 f o r  t h e  pu rpose  of c o n s t r u c t i o n .  The p l a n s  of  t h e s e  
500 c l a s s r o o m s  h a s  been f i n a l i s e d  and approved  by t h e  S e c r e t a r y  E d u c a t i o n .  
The c o s t  e s t i m a t e s  have  a l s o .  been  approved  by t h e  World Bank i n  t h e  m e e t i n g  
d a t e d  2 0 t h  J u n e  1992.  

1.1.11 T e n d e r s  f o r  t h e  500 c l a s s r o o m s  and t h e  R e p a i r  and Main tenance  of  P r i m a r y  
S c h o o l s ,  P r imary  S e c t i o n s  of Middle  S c h o o l s  u n d e r  P r imary  E d u c a t i o n  
Development (USAID) Programme 1991-92 were r e c e i v e d  i n  t h e  o f f i c e  of t h e  
two D i v i s i o n a l  E n g i n e e r s  and were s c r u t i n i s e d .  T,he f i n a l i z a t i o n  f o r  t h e  
award t o  t h e  d i f f e r e n t  c o n t r a c t o r s  was done by t h e  DCW. 

1 

1 . 1 . 1 2  C o n s t r u c t i o n  bn a l l  t h e  A d d i t i o n a l  C l a s s r o o m s ,  S h e l t e r l e s s  S c h o o l s  and 
U p q r a d a t i o n  of  S c h o o l s  from P r i m a r y  t o  Middle  l e v e l  was t a k e n  up i n  hand i n  
d i f f e r e n t  months of  t h e  c u r r e n t  y e a r  and most  o f  t h e  works have been  
c o m p l e t e d .  t 



1 . 1 . 1 3  A s  p e r  t h e  Scope  of  S e r v i c e s ,  Appendix-1,  ( P a g e - 1 )  of  t h e  C o n t r a c t  
Agreement Fo r  A/E C o n s u l t a n c y  S e r v i c e s  f o r  t h e  P r i m a r y  E d u c a t i o n  S c h o o l s  
C o n s t r u c t i o n  Programme g i v e n  u n d e r  No.5,  a  d r a f t ,  and t h e  Development of 
I m p l e m e n t a t i o n  P l a n  and S c h e d u l e  of  C o n s t r u c t i o n  f o r  R e p a i r s  and 
R e h a b i l i t a t i o n  of  2 4 8  S c h o o l s  ( i n c r e a s e d  from 1 9 5 )  i n  f i r s t  y e a r  was 
p r e p a r e d  and s u b m i t t e d  t o  t h e  A d d i t i o n a l  D i r e c t o r .  The f i n a l  i m p l e m e n t a t i o n  
p l a n  h a s  a l s o  been  p r e p a r e d  i n  o u r  Head O f f i c e ,  Karach i  and s u b m i t t e d .  

1 . 1 . 1 4  Under t h e  above Scope of  S e r v i c e s  t h e  C o n s u l t a n t s  have a l s o  p r e p a r e d  t h e  
B i d d i n g  Documents,  a  d r a f t  of which h a s  a l s o  been  s u b m i t t e d  t o  t h e  
A d d i t i o n a l  D i r e c t o r ,  P r i m a r y  E d u c a t i o n  S c h o o l s  C o n s t r u c t i o n  Programme. 
These  documents  have  been  d i s c u s s e d  i n  t h e  m e e t i n g s  w i t h  t h e  v i s i t i n g  World 
Dank Team i n  t h e  month of September  1 9 9 2 .  T h i s  is  t o  be s e n t  t o  World Bank 
after it i s  c l e a r e d  from t h e  DCW and t h e  Law Depar tment  of  GOB.  



Page - 4 

1.2.1 The CONSULTANTS were paid a sum of Rs. 1.00 million to cover the 
llobilization and initial expenditure in two installments (One of Rs. 0.G 
million on Jan 1. 1992 and the other of Rs. 0.4 million of Jan 2, 1992.) as 
per contract agreement againSt an insurance bond of the equal amount. 

1.2.2 CONSULTANTS OFFICE AND STAFF ACCOMl4ODATION. 

Immediately after the receipts of the mobilization advance, the CONSULTANTS 
hired three different accommodations in Quetta, and three in other 
Districts of Balochistan. 

In Quetta, an office had been established on Sariab Road with telephone NO. 
40'399. Two Staff Houses had also been hired, one on Sariab Road with 
telephone number 44417 and the other in Satellite Town with telephone No. 
43091. The office has been shifted from 1st of January 1993 to the new 
place at 71-nB, Chaman Housing Scheme, Quetta where the new telephone 
numbers are 79667, 78059. These Staff Houses and the office have been 
furnished. A Fax Machine and two Computers have also been installed which 
have started functioning. The consultants activities are in full swing. The 
reports of the consultants staff are enclosed with this report for this 
month. 

In Sibi, one Staff House/Office has already been hired behind the Railway 
Station, Slbi. It has heen furnished and is operational. 

In D.lf.Jamali (Tamboo and Jaffarabad Districts) another Staff House/Office 
has been hired, where the members of the staff have already settled down 
cud have completed t)leir activities on Construction Status Survey of PEP-I1 
schools and are now busy in Construction Supervision of classrooms of the 
Vorld Bank Schools. 
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I n  t h e  Makran D i v i s i o n ,  t h e  F i e l d  O f f i c e / R e s i d e n c e  h a s  a l s o  been  
e s t a b l i s h e d  a t  T u r b a t .  It is  l o c a t e d  i n  t h e  p r o p e r  c i t y  and h a s  a l s o  b e e n  
f u r n i s h e d  where t h e  f i e l d  s t a f f  have  s e t t l e d  down and  have comple t ed  t h e i r  
t a s k  on t h e  C o n s t r u c t i o n  S t a t u s  S u r v e y  and a r e  p r e s e n t l y  engaged i n  t h e  
C o n s t r u c t i o n  s u p e r v i s i o n  of  PEP-I1 P r i m a r y  S c h o o l s  a d d i t i o n a l  c l a s s r o o m s .  
The  s i t e  r e p o r t s  o f  t h e s e  s c h o o l s  a r e  a t t a c h e d  h e r e w i t h .  

An o f f i c e  h a s  a l s o  been  e s t a b l i s h e d  i n  t h e  Zhob D i s t r i c t  i n  t h e  c i t y  o f  
L o r n l a i .  The s t a f f  d e p u t e d  f o r  t h e  C o n d i t i o n  Assessment  Su rvey  h a s  a l r e a d y  
begun i t s  a c t i v i t i e s .  R e p o r t s  o f  t h e  a c t i v i t i e s  o f  t h i s  s t a f f  a r e  i n c l u d e d  
i n  t h i s  r e p o r t .  

I n  K a l a t  D i v i s i o n ,  a s  t h e  a c t i v i t i e s  of t h e  World Bank S c h o o l s  have  been  
l i m i t e d  u p t o  L a s b e l a  D i s t r i c t  o n l y ,  Our f i e l d  s t a f f  have  t e m p o r a r i l y  
s e t t l e d  down i n  B e l a  Town and have  n e a r l y  comple ted  t h e  C o n s t r u c t i o n  S t a t u s  
Zurvey j n  Hub, D u r e j i ,  Winder ,  L a k h r a ,  L i a r i ,  U t h a l  and  L a s b e l a  T e h s i l s .  
P r e s e n t l y  t h e y  a r e  engaged  i n  t h e  C o n s t r u c t i o n  S u p e r v i s i o n  of PEP-I1 
S c h o o l s .  The r e p o r t s  of t h e s e  s c h o o l s  which we r e c e i v e d  d u r i n g  t h e  c u r r e n t  
month have  been  i n c l u d e d  i n  t h i s  r e p o r t .  

A F i e l d  O f f i c e / R e s i d e n c e  h a s  been  e s t a b l i s h e d  i n  t h e  c i t y  of  Khuzdar and 
h a s  been  f u r n i s h e d  p a r t l y .  The s t a f f  o f  t h e  Khuzdar  and K a l a t  a r e a  have  
s e t t l e d  down and a r e  work ing  on t h e  C o n d i t i o n  Assessment  Su rvey .  The 
a c t i v i t i e s  of C o n s t r u c t i o n  f o r  t h e  Phase - I11  a d d i t i o n a l  c l a s s r o o m s  a r e  
unde r  p r o g r e s s .  The s u p e r v i s i o n  of  t h e s e  works i s  b e i n g  done by t h e  
C o n s u l t a n t s  e f f e c t i v e l y .  

The C o n d i t i o n  Assessment  S u r v e y  of e x i s t i n g  S c h o o l s  unde r  R e p a i r  and 
l l a i n t e n a n c e  Programme h a s  been  comple t ed .  N e c e s s a r y  c o s t  e s t i m a t e s  
a l o n g w i t h  t h e i r  s k e t c h e s  have  been  p r e p a r e d  and s u b m i t t e d  t o  t h e  A d d i t i o n a l  
Director/DCW a $  p e r  programme. T e n d e r s  f o r  t h e s e  works s h a l l  be f l o a t e d  
< t f t e r  approva2 '  of t h e  r e p a i r  and  ma in t enance  I m p l e m e n t a t i o n  p l a n .  Works 
unde r  t h i s  programme h a s  a l r e a d y  s t a r t e d  on s i t e s .  
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PROJECT PLANNING. 

I n  a j o i n t  mee t ing  w i t h  t h e  p e r s o n n e l  of t h e  M i n i s t r y  o f  E d u c a t i o n ,  USAID, 
and World Bank o f f i c i a l s ,  i n  t h e  month of J a n u a r y  1992 ,  i t  was d e c i d e d  t h a t  
t h e  CONSULTANTS would i m m e d i a t e l y  t a k e  up i n  hand t h e  C o n s t r u c t i o n  S t a t u s  
Su rvey  of t h e  Morld Bank S c h o o l s  (PEP-11) whose work was a l r e a d y  u n d e r  
p r o g r e s s  i n  some of  t h e  d i s t r i c t s  of B a l o c h i s t a n .  

The C o n s u l t a n t s  t h u s  s e t - u p  d i f f e r e n t  p a r t i e s  f o r  t h i s  t y p e  of s u r v e y  and  
s e n t  t h e  p a r t i e s  t o  d i f f e r 6 n t  D i s t r i c t s  a s  unde r :  

P a r t y  No. 1 Q u e t t a  D i s t r i c t  
P a r t y  No. 2  P i s h i n  D i s t r i c t  
P a r t y  No. 3 J a f  f a r a b a d  D i s t r i c t  
P a r t y  No. 4 Kachh i ,  Bolan  and Tamboo D i s t r i c t s  
P a r t y  No. 5 T u r b a t  D i s t r i c t  
P a r t y  No. G L a s b e l a  D i s t r i c t  
P a r t y  No. 7 Chaghi  D i s t r i c t  

Dur ing  t h e  month of J u n e ,  two more p a r t i e s  were s e n t  f o r  C o n d i t i o n  
Assessment  S u r v e y  of  S i b i  d i v i s i o n  and Zhob d i v i s i o n .  A f t e r  t h e  c o m p l e t i o n  
of t h e  C o n d i t i o n  Assessment  S u r v e y ,  t h e  S e n i o r  E n g i n e e r s  a l s o  j o i n e d  t h e i r  
Sub-Eng inee r s  who were d o i n g  t h e  s u p e r v i s i o n  job of t h e  new a d d i t i o n a l  
c l a s s r o o m s  under  Phase-111 .  

R e p o r t s  of t h e  C o n s t r u c t i o n  S t a t u s  S u r v e y  e n d i n g  J u l y  1992 from a l l  t h e  
D i s t r i c t s  have been  r e c e i v e d ,  which have  been  e n c l o s e d  h e r e i n .  These a l s o  
i n c l u d e  t h e  C o n s t r u c t i o n  S u p e r v i s i o n  R e p o r t s  o f  t h e  Morld Bank S c h o o l s .  A l l  
t h e  p a r t i e s  have  been  d e p u t e d  i n  a l l  t h e  d i s t r i c t s  by t h e  C o n s u l t a n t s  who 
a r e  c o n d u c t i n g  t h e  work u n d e r  d i f f e r e n t  c a t e g o r i e s .  

A s  s t a t e d  e a r l i e r ,  t h e  C o n s u l t a n t s  have  s e t  up t h r e e  more p a r t i e s  f o r  t h e  
C o n s t r u c t i o n ,  S u p e r v i s i o n  and C o n d i t i o n  Assessment  S u r v e y  of t h e  r ema in ing  
c l a t s r o o m s  of t h e  P~P-11. These p a r t i e s  a r e  a s  u n d e r : -  

P a r t y  No. 8 Kohlu & Dera  B u g t i  D i s t r i c t s .  
P a r t y  No. Z) L o r a l a i ,  K i l a  S a i f u l l a h  & Zhob D i s t r i c t s .  
p a r t y  No. 10  K a l a t ,  !"lastung & Kharan D i s t r i c t s .  

R e p o r t s  of t h e  C o n s t r u c t i o n  S u p e r v i s i o n  and  t h e  C o n d i t i o n  Assessment  of t h e  
e x i s t i n g  P r imary  S e c t i o n s  have been  r e c e i v e d  from a t  t h e  D i s t r i c t s  which 
have  becn  i n c l u d e d  i n  t h i s  R e p o r t .  

C o n d i t i o n  Assessment  of a l l  t h e  S c h o o l s  i s  comple t ed .  E s t i m a t e s  and 
s k e t c h e s  of  t h e s e  s c h o o l s  have  been  s u b m i t t e d  t o  t h e  A d d i t i o n a l  D i r e c t o r ,  
P r imary  E d u c a t i o n  S c h o o l s  C o n s t r u c t i o n  Programme, USAID. 
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1 . 3 . 8  The C o n s u l t a n t s  had comple t ed  t h e  p r e p a r a t i o n  of t h e  p l a n s  f o r  t h e  One- 
room, Two-room, S h e l t e r l e s s  S c h o o l s ,  and Upgrada t ion  of p r i m a r y  t o  midd le  
s c h o o l s ,  r e q u i r e d  unde r  t h e  new schemes f o r  1991-92 programme and  
c o n s t r u c t i o n  work on t h e s e  a d d i t i o n a l  c l a s s r o o m s  and s h e l t e r l e s s  s c h o o l s  i s  
n e a r l y  c o m p l e t e .  Our P r o j e c t  D i r e c t o r  v i s i t e d  Q u e t t a  s e v e r a l  t i m e s  and a l s o  
ou r  S e n i o r  A r c h i t e c t  from Head O f f i c e  a t  K a r a c h i  v i s i t e d  Q u e t t a  and h e l d  
s e v e r a l  m e e t i n g s  w i t h  t h e  o f d i c i a l s  of t h e  Depar tment  of E d u c a t i o n ,  USAID, 
DCK, and o t h e r  r e l e v a n t  a u t h o r i t i e s .  P l a n s  were p r e p a r e d  w i t h  t h e i r  c o s t  
e s t i m a t e s  and s u b m i t t e d  t o  t h e  DCW Depar tment  f o r  t h e i r  comments. 

1.3 .2 )  The C o n s u l t a n t s  had h e l d  a  m e e t i n g  w i t h  t h e  S e c r e t a r y  E d u c a t i o n ,  Government 
01 D a l o c h i s t a n ,  Q u e t t a .  f o r  t h i s  p u r p o s e  and had p r e s e n t e d  t o  him s e v e r a l  
p r o p o s a l s  f o r  t h e  above c l a s s r o o m s  and s c h o o l s  d u r i n g  t h e  month of March 
1992.  They had a l s o  h e l d  d i f f e r e n t  m e e t i n g s  w i t h  t h e  o f f i c i a l s  o f  t h e  DCW 
i l l  t h i s  r e g a r d .  

1. 3 . 1 0  I n  t h e  b e g i n n i n g  of A p r i l ,  1992 ,  p l a n s  w i t h  t h e i r  c o s t  e s t i m a t e s  f o r  1- 
Roum, ?-Room, S h e l t e r l e s s  S c h o o l ,  and U p g r a d a t i o n  from Pr imary  t o  Seconda ry  
S c h o o l  were p r e p a r e d  and s u b m i t t e d  t o  t h e  A d d i t i o n a l  D i r e c t o r  (USAID) 
P r i m a r y  E d u c a t i o n  Development Programme, B a l o c h i s t a n ,  Q u e t t a ,  who had  s e n t  
t h e s e  p l a n s  and c o s t  e s t i m a t e s  t o  t h e  S e c r e t a r y  E d u c a t i o n ,  Government of  
B a l o c h i s t a n  f o r  a p p r o v a l ,  which were s u b s e q u e n t l y  app roved .  
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1 . C i . 1 2  I n  t h e  m e a n t i m e ,  s t u d y  a n d  p l a n n i n g  work f o r  t h e  d i f f e r e n t  c o n f i g u r a t i o n  o f  
c l a s s e s  o f  t h e  p r i m a r y  s c h o o l s  f o r  m u l t i g r a d e  t e a c h i n g  was  u n d e r  p r o g r e s s  
i n  t h e  Q u e t t a  O f f i c e  a n d  a t  Head O f f i c e  i n  K a r a c h i .  P l a n s  t h a t  w e r e  
p r e p a r e d  b y  t h e  C o n s u l t a n t s  u n d e r  t h i s  p r o p o s a l  were p r e s e n t e d  t o  t h e  
v i s i t i n g  E n g i n e e r s  a n d  P l a n n e r s  o f  t h e  Wor ld  Bank Team i n  t h e  month  o f  May 
1 9 3 2 .  I n  t h e  r e p o r t i n g  month  a l s o  some d i s c u s s i o n s  r e g a r d i n g  t h e  
c o n f i g u r a t i o n  o f  t h e  m u l t ' i g r a d e  c l a s s r o o m s  was d i s c u s s e d  w i t h  t h e  v i s i t i n g  
A r c h i t e c t  o f  t h e  Wor ld  Bank Team. 

1.3.13 The p l a n n i n g  o f  l l u l t i g r a d e  C l a s s r o o m s  was c o m p l e t e d  i n  t h e  month  o f  
December  b y  o u r  S e n i o r  A r c h i t e c t  w h i c h  was p r e s e n t e d  i n  a m e e t i n g  on  8 t h  
S e p t e m b e r  1 3 9 2 .  The  S e n i o r  A r c h i t e c t  p r e s e n t e d  i t  i n  t h e  m e e t i n g  h e f o r e  t h e  
v i s i t i n g  Wor ld  Bank Team i n  t h e  s e c o n d  a n d  t h i r d  week o f  S e p t e m b e r  1 9 9 2 .  
T h i s  was a l s o  p r e s e n t e d  b e f o r e  t h e  M i n i s t e r  o f  E d u c a t i o n .  The r e c t a n g u l a r  

. c o n f i g u r a t i o n  h a s  b e e n  a p p r o v e d  f o r  w h i c h  c o s t  e s t i m a t e  h a v e  a l s o  b e e n  
s u b m i t t e d  t o  t h e  A d d i t i o n a l  D i r e c t o r ,  PED. 

1 . 3 . 1 4  The C o n s u l t a n t s  h a v e  a l s o  b e e n  w o r k i n g  on t h e  p r e p a r a t i o n  o f  t h e  B i d d i n g  
Documents. T h e s e  d o c u m e n t s  were s u b m i t t e d  t o  t h e  A d d i t i o n a l  D i r e c t o r .  T h e s e  
h a v e  b e e n  d i s c u s s e d  w i t h  t h e  v i s i t i n g  Wor ld  Bank Team i n  t h e  s e c o n d  a n d  
t h j r c l  week o f  S e p t e m b e r  1 9 9 2 .  Upon a p p r o v a l  o f  t h e s e  B i d d i n g  D o c u m e n t s ,  
t h e s e  s h a l l  b e  r e p l a c e d  b y  t h e  DCW T e n d e r  Document s  a l r e a d y  i n  t h e i r  u s e .  

1 . 3 . 1 5  As s t a l e d  e a r l i e r ,  t h e  work on  C o n d i t i o n  A s s e s s m e n t  o f  R e p a i r  a n d  
l l a i n t e n a n c e  Works i s  c o m p l e t e .  The  C o s t  E s t i m a t e s  h a v e  a l r e a d y  b e e n  
s u b m i t t e d  a n d  work  a n  some o f  t h e s e  w o r k s  h a s  a l r e a d y  b e g u n .  
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SITE VISITS 

Site Enaineers Visits. 

The visits of Site Engineers and Sub Engineers have been further revised 
and a more effective programme has been planned for ,the supervision of 
finishing works of the World Bank Schools and the USAID works. The staff of 
the Consultants had been visiting these sites according to this plan. The 
contractors are now inclined to give their programme for concreting and 
other works. However they have again been strictly warned that they shall 
have to give the programme of work particularly for concreting, so that our 
Site Engineers or the Sub Engineers may personally be present on the 
occasion. This programme has been followed. The staff of the Consultants 
has also been advised that they should have a close coordination with the 
staff of the DCW or the Education Department. As far as possible, programme 
should be formulated in such a way that a member of the staff from either 
of the two departments should be with the Senior Engineer or the Sub- 
Engineers, when they are visiting a particular school. 

Sub-Ensineers Visits. 

The Sub-Engineers of the Consultants normally visit sites according to a 
planned programme that has been prepared in such a way that the interval of 
visits of Site Engineers and Sub-Engineers is maintained. This is done in 
the reverse order of visits of the Site Engineer so as to create a gap of 
at least ten to fifteen days per visit. 

Proiect Manaqer's Visits. 

The Project Manager visited sites in the Northern Zone during the reporting 
month. He visited sites in Quetta, Ziarat, Sibi D.M.Jam~li and Dera Bugti. 

Chief Enaineer's (Construction) Visits. 

The Chief Engineer Construction visited sites in the Sibi District (Sibi 
Division) & Jafferabad District (Nasirabad Division). He also visited a few 
sites of Quetta District to review the completed sites. 
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1 . 5  DEFECTIVE WORKS 

1 . 5 . 1  The  C o n s u l t a n t s  t e a m s  h a v e  b e e n  v i g i l a n t l y  s u p e r v i s i n g  t h e  C o n s t r u c t i o n  
Works o f  t h e  c o n t r a c t o r s  f o r  t h e  o n g o i n g  p r o j e c t  u n d e r  World Bank a n d  
1,rogramrnc o f  R e p a i r  a n d  l l a i n t e n a n c e  w o r k s .  

1 . 5 . 2  D u r i n g  t h e  r e p o r t i n g  m o n t h ,  t h e  w o r k s  t h a t  w e r e  f o u n d  d e f e c t i v e  w e r e  
r e j e c t e d  a n d  t h e  c o n c e r n e d  C o n t r a c t o r s  w e r e  a s k e d  t o  r e c t i f y .  Work memos 
were i s s u e d  t o  t h e  C o n t r a c t o r s  t o  t h i s  e f f e c t .  No work i s  b e i n g  c e r t i f i e d  
u n l e s s  r e c t i f i c a t i o n  was c a r r i e d  o u t  t o  t h e  s a t i s f a c t i o n  o f  t h e  
C o n s u l t a n t s .  The  C o n t r a c t o r s  a r e  t h u s  c o m p e l l e d  t o  i m p r o v e  t h e  q u a l i t y  o f  
w o r k .  

1 . 5 . 3  l l o ~ k  memos - w e r e  i s s u e d  t o  t h e  c o n t r a c t o r s  f o r  t h e  r e c t i f i c a t i o n  a n d  
i m p r o v e m e n t  o f  t h e  d e f e c t i v e  w o r k s .  

1. G VERIFICRTTON OF MEASUREMENT BOOKS. 

The  S i t e  E n g i n e e r s  a p a r t  f r o m  t h e i r  C o n s t r u c t i o n  S u p e r v i s i o n  A c t i v i t i e s ,  
h a v e  b e e n  c h e c k i n g  a n d  v e r i f y i n g  t h e  M e a s u r e m e n t  Books  a t  s i t e s .  N o r m a l l y ,  
t h e y  c h e c k  t h e  q u a l i t y  a n d  q u a n t i t y  o f  work a n d  t h e n  e x a m i n e  t h e  
I l e a s u r e m e n t  Books  i n  t h e  l i g h t  o f  work  c a r r i e d  o u t  a t  s i t e s .  The  
l l e a s u r e m e n t  Books  a r e  t h e n  s e n t ' t o  t h e  Q u e t t a  O f f i c e  f o r  t h e  a p p r o v a l  o f  
t h e  C h i e f  C o n s t r u c t i o n  E n g i n e e r ,  who n o r m a l l y  v i s i t s  t h e  s i t e s  a n d  c o n f i r m s  
o r  r e j e c t s  t h e  r e c o m m e n d a t i o n  o f  t h e  S i t e  E n g i n e e r s .  

The  l l e a s u r e m e n t  Books  t h a t  h a v e  i r r e g u l a r i t i e s ,  a r e  r e t u r n e d  t o  t h e  
c o n c e r n e d  D i v i s i o n a l  E n g i n e e r ,  DCVl f o r  c o r r e c t i o n s .  

Tu f a c i l i L a t e  t h e  , d o n t r a c t o r s  f o r  e a r l y  p a y m e n t ,  t h e  S i t e  E n g i n e e r s  a r e  
i n s t r u c t e d  t o  b e  . ; i r e s e n t  i n  t h e  P r o j e c t  O f f i c e  a t  Q u e t t a  o r  a t  t h e i r  
r e s p e c t j . v e  D i v i s i ' b n a l  O f f i c e s  on e v e r y  S a t u r d a y  s o  t h a t  t h e I 4 B ' s  a r e  
v e r i f i e d  b y  t.hem. T h i s  work  i s  b e i n g  c a r r i e d  o u t  r e g u l a r l y .  
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SCOPE GF SERVICES. 

As per Appendix 1 of Contract Agreement, Scope of Services of A/E firm are 
as under: 

Establishing a Project Office at Quetta to carry out planning, designing, 
documentation, coordination' and monitoring the project work and 6 Nos. 
field offices, one in each of the G Divisions of Balochistan to carry out 
supervision of construction. 

Preparation of a proforma (Questionnaire) for, and subsequently directing 
Engineering Assessment to collect information about the physical condition 
of the esisting primary education facilities (195 schools in 1st year, 400 
schools in 2nd year and 400 schools in 3rd year.) 

Development of new/improved criteria for site selection. 

Review and, if necessary, revision of existing drawings and other 
construction documents/new drawings and documents for establishing new 
schools. 

Devclopiny implementation plan and schools for construction and for repairs 
and rehabilitation of 195 schools in each district, including necessary 
drawings and documents. 

Rcvieviny tenders and advising on contract awards. 

llonitoring progress and quality of construction of the nevi works and the 
~uaintenance works by making visits to the sites (719 locaZions in 1st year, 
553 locations in 2nd year and 553 locations in 3rd year). 

Certifyjng completi05 of construction stages and reviewing and advising 
DOE/DCW on the acceptability of invoices submitted by the contractors for 
payment. 
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Tf r e q u i r e d  by  DOE, r e v i e w i n g  t h e  o r g a n i s a t i o n  of t h e  DCW ( s t a f f i n g ,  
t r a n s p o r t ,  e q u i p m e n t ,  r e q u i r e m e n t s ,  t r a i n i n g ,  e t c )  and  recommending  c h a n g e s  
i f  n e c e s s a r y .  

A s s i s t i n g  USAID/PED TA t e a m s ,  i n  o r g a n i z i n g  w o r k s h o p s  f o r  P r o v i n c i a l  
e n g i n e e r s  i n  c o n s t r u c t i o n  management  a n d  t r a i n i n g  o f  f i e l d  i n s p e c t o r s .  

I f  r e q u i r e d  by  DOE, t o  c a r r y  o u t  p l a n n i n g  d e s i g n i n g  c o n s t r u c t i o n  d o c u m e n t s ,  
e v a l u a t i o n  o f  t e n d e r s  a n d  s u p e r v i s i o n  a n d  m a i n t e n a n c e  programme o f  o t h e r  
f a c i l i t i e s .  F o r  t h i s  p u r p o s e  r a t e s  a n d  c h a r g e s  a v a i l a b l e  i n  t h e  a g r e e m e n t  
s h a l l  he a d o p t c d  a n d  w h e r e  n o t  a v a i l a b l e ,  a p p r o p r i a t e  r a t e s  a n d  c h a r g e s  
s h a l l  b e  m u t u a l l y  a g r e e d .  

The  v e h i c l e s  w e r e  s u p p l i e d  t o  t h e  C o n s u l t a n t s  v e r y  l a t e .  The  f i r s t  h a t c h  
was s u p p l i e d  on  0 4 . 2 . 9 2  i n s t e a d  o f  s u p p l y i n g  o n  1 . 1 . 9 2 .  S i m i l a r l y ,  t h e  
m o t o r  c y c l e s  w e r e  s u p p l i e d  t o  t h e  c o n s u l t a n t s  w i t h  r e g i s t r a t i o n  d o c u m e n t s  
on  1 3 . 0 3 . 9 2 .  

The  i n s u r a n c e  o f  a l l  t h e  v e h i c l e s  i s  y e t  t o  b e  p r o v i d e d  b y  t h e  A d d i t i o n a l  
D i r e c t o r s  O f f i c e .  
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Balocbistan Prinarg Education Schools Construction P r o g r a a w  
.------. . .--.-------------------*--------------------------- 

REPORT ON CORSTRUCTIOH STATUS SUJVEY OF W.B.SCH00LS 

I I ZHOB B I 1 5 1 ,  0 I 0 i 0 I 4 1 3 i ~ l i n t h  level 0.00 a 
1 I H O E  C I 3 1 0 1 0 1 0 1 0 1 3 1 . 0 \Roof level 0.00 % 
I I ZHOB D 1 16 1 0 1 0 1 0 1 4 1 9 1 3 (Roof laid 23.53 % 

[Finishing 58.82 % 
I I Total 1 34 1 0 1 0 1 0 1 8 1 20 I 6 (Complete 17.65 t 





I 1 1  I TAHBOO A 1 4 1  1 0 1 0  1 0 1 0 1 15 1 ' 2 6  \ R o t  s t a r t e d  0 . 0 0  t 
I / TAKBOO E I 1 I 0  / 0  1 0  I 0 1 0 1 1  I P l i n t h  l e v e l  0 .00  % 
I / TAHBOO C I 1  I 0 1 0 1 0 1 0 1 1 I 0 [Roof l e v e l  0 . 0 0  % 
I I TAHBOO D I 2  1 0 1 0 1 0 1 1  I 0  1 1  / R o o f  l a i d  2 . 2 2  % 
) - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -+ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  \ F i n i s h i n g  3 5 . 5 6  "a 

I I T o t a l  1 4 5  1 0  1 0  1 0  1 1  I 16 1 2 8  l C o m p l e t e  6 2 . 2 2  % 





3.0 DEPLOYHEAT OF STAFF ON IHE PROJECT. 
------------------------------*---- 
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3.1 DEPLOYHEHT OF TECHNICAL STAFF. 

The following technical staff bas been deputed on the Porject w.e.f 
the dates given against their n a w s  which was functional during the ~ontb. .......... i . . ~ ~ S . D . ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ a , ~ , ~ , , , , ~ . . ~ , , , , , ~ ~ ~ ~ , , . , , . . , m ~ ~ ~ ~ ~ ~ ~ * , * ~ * , ~ ~ ~ ~ : ~ ~ ~ : , : ~ : = : = = = = : = ~ ~ ~ s ~ ~ ~ ~ ~ ~ ~ = = = =  

IS.NO.I AAHES I DESIGNhlEOI JAssiqn~ent !Date of Joining( 
3. : . . : : . ; i i i i n D ~ D . . . : ~ ~ ~ ~ ~ ~ ~ . ~ = ~ s ~ ~ ~ x ~ ~ : s : . . ~ = ~ ~ . ~ , ~ ~ . . . ~ ~ . . , . : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ = = = = ~ n = ~ = = ~ . = = = = = = = = ~ ~ ~ = = = = = = = = : : = = = = =  

I 1 IHr. Ahled Riazuddio 
1 2 IHr, Farbat Hussain 

SENIOR ENGINEERS 
I 1 IHr. S. Hushtaq R h w d  
1 2 IHr. Javaid Aajli 
1 , 3 IHr. Hobamrad A. Rawoof 
1 4 (Hr. Hirza Asla1 Beg 
1 5 IHr. lohaanad Yasin 
1 6 (Hr. S.  Atbar Ali 
I 1 IHr. S.Hobamad Junaid 
1 8 IHr. Hasan Zaheer 

SUB ENGINEERS 
1 1 )Kr. Xhalid Javaid 
1 2 IHr. Arsbad Farid 
1 3 IHr. Zulfiqar Ahled 
1 4 [HI. Hobamad Hanif 
1 5 IHr. Kaheed Ahled 
1 6 IHr. Zikr-ur-Reh~an 
I 7 IHr. Gulsban Jalil 
J 8 \HI. Inkesar hhned 
1 9 IHr. Hazir Asbgar 
1 10 lSyed Hobauad Saleel 
I 11 1Hr. Raja Hohuad Nawaz 

OFFICE TECHNICAL STAFF + 
1 1 (Hr. hbdul Karin 
\ 1 JHr. Havid Rftah 

IProject Hanager IPrnject Office Quetta 
1Cbief Engineer IProject Office Quetta 

ISenior Engineer 
\Senior Engineer 
ISenior Engineer 
\Senior Engineer 
lSenior Bngineer 
lSeniar Engineer 
JSeniar Engineer 
ISenior Engineer 

lSub Engineer 
lSub Engineer 
lSub Engineer 
\Sub Engineer 
lSub Engineer 
lSub Engineer 
ISub.Engineer 
JSub Engineer 

;!ISub Engineer 
.'I~ub Engineer 
lSub Engineer 

IF.O.Quetta Div. Disst: Chaghi 
IF.0.Quetta Div. Distt: Pishin 
(F.O.Quetta Div. Distt: Quetta 
IF.0.Aasirahad Div. Distt: Ta~boo 
IF.O.Sibi Div. Distt: Sib1 
IF.O.Ehob Div. Distt: Loralai 
11.0. Kalalt Division, Distt:Lasbella 
IF.0. Kakran Division, 0istt:Turbat 

)F.O!Kbuzdar Div. Distt: Lasbella 
Il.0.Quetta Div. Distt: Quetta 
IF.0.puetta Div. Distt: Pishin 
IF.0.lasirabad Div. Distt: Jafferabad 
IF.0.lasirabad Div. Distt: Jafferabad 
IF.O.Quetta Div. Distt: Chaghi 
1F.O.Quetta Div. Dfstt: Quetta 
JF.0.7hob Div. Distt: Loralai 
IF.0, puetta Div. Distt. Pishin. 
(F.0. Quetta Div. Distt. Quetta 
IF.0.Hakran Div. Distt: Furbat 

IQuantity Surveyor~Project Office Quetta 
\Draftanan \Project Office Quetta 
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3.2 SUPPORT STAII. 
-------------- 
The fo l lowing  s u p p o r t  s t a f f  bas  a l s o  been engaged on t h e  P r o j e c t .  
The d a t e s  of t b e i r  j o i n i n g  is a l s o  g iven  a g a i n s t  t b e i r  naaes .  

: 1 : O f f i c e  Hanager 
: 2 :Sen io r  Accountant  
: 3 :Stenotypis t lW.P.O.  
; 4 ; O f f i c e  C l e r k  
: 5 : O f f i c e  Messenger 
: 6 :Watchnan 
: 1 : Y a t c h ~ a n  
: 8 :Cook 
: 9 : t o o k  
: 10 :Cook 
: 11 :Cook 
: 12 :Cook 
: 13  :Cook 
: 14  :Dr ive r  
: 15 :Dr ive r  
: 16 :Dr ive r  
: 11 :Dr ive r  
: 18 :Dr ive r  
: 19 :Dr ive r  
: 20 :Dr ive r  
: 21 :Dr ive r  
: 22 :Dr ive r  
: 23 :Dr ive r  

: Q u e t t a .  : 411192 
: Q u e t t a .  : 1/2 /32  
: Q u e t t a .  : 114192 
: p u e t t a .  : 12/1 /32  
~ Q u e t t a .  : 13/1 /32  
: Q u e t t a .  : 2611192 
: Q u e t t a .  : 2611192 
: S t a f f  Rouse, Q u e t t a .  : lS11/92 
: O f f i c e l R e s i d e n c e ,  P r o j e c t  O f f i c e ,  Qta.  : 1511192 
: O f f i c e l R e s i d e o c e ,  P r o j e c t  O f f i c e ,  Turba t  : 112192 
: O f f i c e l R e s i d e n c e ,  P r o j e c t  O f f i c e ,  D.H.J : 112192 
: O f f i c e l R e s i d e n c e ,  P r o j e c t  O f f i c e ,  L o r a l a i :  113192 
: O f f i c e l R e s i d e n c e ,  P r o j e c t  O f f i c e ,  Kbuzdar: 116192 
: P r o ) e c t  O f f i c e  Q t a .  : 12/1 /92  
: P r o j e c t  O f f i c e  Qta.  : 12/1 /92  
: P r o j e c t  O f f i c e ,  Qta.  D i s t r i c t  P i s h i n .  : 112192 
: P r o j e c t  O f f i c e ,  Q t a .  D i s t r i c t  Chaghi. : 112192 
: P r o j e c t  O f f i c e ,  Q t a .  D i s t r i c t  Q u e t t a .  : 1 / 2 / 9 2  
: P r o j e c t  O f f i c e ,  D.H.J, l a s i r a b a d  Div. : 112192 
: P r o j e c t  O f f i c e ,  Khuzdar, D i s t r i c t  Lasbe la :  1 / 2 / 9 2  
: P r o j e c t  O f f i c e ,  T u r b a t ,  D i s t r i c t  T u r b a t  : 112192 
: P r o j e c t  O f f i c e ,  Zhob, D i s t r i c t  L o r a l a i  : 112192 
: P r o j e c t  O f f i c e ,  S i b i ,  D i s t r i c t  S i b i  : 112192 
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DATA AND INFOR1,fATION COLLECTION. 

The following data and other information related with the project has so 
far been collected. 

District maps of Quetta, Z2arat, Sibi, Khuzdar, Panjgur, Turbat, Gawadar 
i1,laps of other districts are not available in the market at present). 

District census 1981 reports of all districts (except Panjgur) 

Tehsil/Suh Tehsil maps of all districts (Except Panjgur) for census report. 

Climatic/Metrological data of Balochistan as available. 

Seismic map of Balochistan. 

School census data (BEHIS for team leader's office) 

List of 5 0 0  additional classrooms under PEP-11. 

Tentative location of PED sites. 

List of contractors who have been'awarded contracts by DCW for 5 0 0  rooms of 
PEP-I1 

Status of progress of construction work on 5 0 0  rooms of PEP-.I1 from DCW 
officials. 
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3 . 4  PREPARATION OF DISTRICT HAPS 

The C o n s u l t a n t s  p r e p a r e d  t h e  D i s t r i c t  Maps f o r  t h e  whole of B a l o c h i s t a n  
showing  t h e  l o c a t i o n s  o f  a l l  t h e  381  PEP-I1 S c h o o l s  t h a t  a r e  u n d e r  
c o n s t r u c t i o n .  The a p p r o a c h e s  t o  t h e s e  S c h o o l s  have a l s o  been  marked on 
t h e s e  p l a n s  which a r e  i n c l u d & d  i n  t h i s  R e p o r t .  

The new s i t e s  u n d e r  Phase -111 ,  PEP-I1 are  a l s o  unde r  mark ing  on t h e s e  
d i s t r i c t  maps. 

3 . 5 . 1  Two m e e t i n g s  were  h e l d  i n  t h e  month of F e b r u a r y  1993 i n  which t h e  p r o g r e s s  
o f .  work and o t h e r  r e l a t e d  matters  were  d i s c u s s e d  w i t h  t h e  A d d i t i o n a l  
D i r e c t o r  and t h e  USAID E n g i n e e r .  

D e c i s i o n s  were  t a k e n  r e g a r d i n g  t h e  above m a t t e r s .  

3 . 6  CONTRACTOR'S PERFORMANCE REPORT. 

The C o n s u l t a n t s  p r e p a r e d  a  l i s t  i n  t h e  month of J a n u a r y  o f  a l l  t h o s e  
c o n t r a c t o r s  who c a r r i e d  ' o u t  works  d u r i n g  t h e  y e a r  1992 .  These  c o n t r a c t o r s  
were  g r a d e d  a s  A , B , C  and D b a s e d  on t h e i r  pe r fo rmance .  

T h i s  r e p o r t  i s  v e r y  comprehens ive  and may p rove  t o  b e  h e l p f u l  i n  t h e  
s e l e c t i o n  o f  c o n t r a c t o r s  f o r  t h e  y e a r  1993 .  
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EOUIPlIENT INSTALLATION. 

A Computer EMC (Monochromic w i t h  O K 1  P r i n t e r  24 p i n s )  had  been  i n s t a l l e d  i n  
t h e  p r o j e c t  o f f i c e  a t  Q u e t t a  i n  t h e  month o f  F e b r u a r y  1992 .  

Ano the r  Computer of t h e  above  s p e c i f i c a t i o n  b u t  w i t h  a c o l o u r  m o n i t o r  
( S a m a t r o n )  h a s  a l s o  b e e n  i n s t a l l e d  i n  t h e  month o f  J u n e  1992 .  T h i s  
c o m p l e t e s  t h e  t o t a l  number of c o m p u t e r s  t o  be i n s t a l l e d  i n  t h e  P r o j e c t  
O f f i c e  Q u e t t a .  

' Fax l l a c h i n e  

A Fax machine (PANA FAX) h a s  a l s o  been  i n s t a l l e d  i n  t h e  Q u e t t a  o f f i c e  i n  
t h e  month o f  F e b r u a r y  1992 .  
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ACTIONS/GUIDANCE REQUESTED 

As most of the works are nearing completion, the activities of the 
Consultants have started decreasing. The number of visits of the Engineers 
to sites has also decreased. The~Consultants submitted a revised proposal 
for the revised staff and vehicles. The Additional Director is requested to 
guide the Consultants in this matter, and the proposal finalised for the 
second year. 

PROJECT PHOTOGRAPHS 

During the reporting month, as before, we have included the progress 
photographs of different sites depicting the defects and the improvements 
brought about by our Engineers at them. 

CONCLUSION 

The Consultants are thankful to the Officers of the Education Department, 
PED, DCTI, PEP-11, the Team Leader and visiting USAID Engineers form 
Islamabad, for extending all the help to them. 

The Construction Supervision of all the PED Schools is ongoing vigilantly 
with close cooperation of the Officers and Engineers of the DCW Department 
and the Education Department. The quality of work has greatly improved and 
efforts are made to further improve it. 

- 
ENGI~ERING CO~~ULTANTS 

PRIMARY EDUCATION SCHOOLS CONSTRUCTION PROGRAMME 



All SKRVICKS : COISTRUCfION SUPBRVISION RKPOBT r PBRIOD KIDIU6 28 1 2 I 1993 

PEP-I1 SCHOOLS 1 500 EDDITIORU RWIIS, 381 SCHMll SIBS 

DIVISIO11 : QUKTM D I ~ I C ~  I QWTA (QT) ROMlS : 118 SCHWLS SITES I 84 

I I SITK VISITS 1 1  P R O G R E S S  I OBSERVII1IOUS AM RKCOMUDIITIORS IN RBSPKCT OF I 
CO~WCTOR I I I 1  I QUALITY MD PROGRKSS 

__________*_II__.________________------.-----IId__________________IIIIIIIIIIIIIII.IIIII---*------------------ I 
I 

IROOW) \\CEIWl SR. I MYsrr. 1 1  DBC. I JNI. \ PBB. I UP.. ) APR. 1 MP. 1 Jrm. I Ja. I AUG. I 
I 
I 

IIBRGR.( KUGR. I KUGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I 

I 1 IKClQTlAlOllPri~ary See, IBIS. K.B.C. 1 1  16161Previons:S (Previoos:l2 IJC IC lC I I I I I I I 
lHigb School, I 

I 
I I 1 1 11 

I I  lcurrent: lcurrent: I I  I I I I I I I I I 
acbi Baig, I .......... I 

I 1 03361 IQuetta. 
I 1  I I 1 1 l 1 1 1 1 1 1 1 1  I 

I I I  I I I I I I I I I I I I I  I 
I I I I 1 )  1 1  I I I I  I I I I I I I I IScbool is corpleted and banded over. I 
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I I p c I  1 1) SITS YISITS 1 1  P R O G R E S S  I OBSERVATIORS MI RBCM(HBIDA~O~S IR MSPECT OP I 
1Sr. I CODE 110. 1 I CORTRACTOR 1) 1 1  I DUALITY MD PROCRBSS 
110. I ---------. I SCHOOL I ------------ I I ------ - ---------------------.-- I I -----------.------------------------------------------------- I 

I I 
I I BEUS I I (ROOHSI IICBIBFI SR. I MR. 1 1  DEC. I JAN. I FBB. I IUR. I MR. I WY. I JUR. I JUL. I MIG. I 
I I CODE NO. I I IIEAGR.I EIGR. I U6R. 1 1  1992 1 1993 ( 1993 1 1993 ( 1993 ( 1993 ( 1993 ( 1993 1 1993 1 1 

I 
-------------------------------.---------------------*--------------.-------------------------------------------------------------------*------------------------------------------------------*-- 

1 6 ~ECIO11Al06IPri~ar~ School,lHls. Hafi 1 1  lPreviousr5 lPrevious112 IlC IC IC I I I I I I I 1 
I I lLeaseR0.58dlSdnarKhan.ll ICurrentr ICurrent~ 11 I I I I I I I I I I . . . . . i i_________:  ~tlunna,~uetta. I I I  i izsiz 1 1 - i  i i i i i i i i I 
I 1 04891 ( I I I  I I 1 1 1 1 1 1 1 1 1 1 1  

11 I I I I I I I I 1York is Colplete & ready for bandy over. 
I 

I I I I (11 I I  I I I 

FILE. QUEl'tA.wK1 (A-2) 



12 JEC/PTih/lZlHiddle School, IHls. hbdul 1) IPrevious110 IPrevioo8:B IIC lC IC I I I I I I I I 
I lCbusb~aAcbozailGbafoor& I I  lcurrent: lcunent: (I I I I I 1 1 I 1 I 
1----------IBaleli, puetta. ICo. 1 1  I I (1 I I I I I I I I (Overall quality of uotk is satisfactory. 1 

I 
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I 
13 (KlqT/hllS(Prirarg Schwl,JF,/a. Hushtaqll JPrevious17 1Prevlous:4 IIC IC IC I I I I I I I 

I 
llajibbdul IBrothers. 1 1  lcurrent: [Currentl I[ I ( ( ( \ I ) ) 1 

I 
I 
) ----- ----- llakl~ Karez, I I 

I I  I 
1 05113 IPunjpaLpuetta. ( 

I I I I I I I I I I I I  I 
I 1  I I 1 1 1 1 1 1 1 1 1 I I  

1 1  I I I I I I I IpualityisSatiafactory&Corplete 
I 

I I I (11 I 1  I I 
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I 
14~KCiPTlA/l4~HiddleScbool,~H1s.Uaji 11 (Previoua:l (Previaua19 (IC \C )C \ ) ) ) 1 1 ] 

I 
I 

I IHalikShab lllasrullab 1 1  ICurrentl 1Current1 1 1  I I I I I I ( ( ( 
1----------1Jahan Kuchlak, \Khan. 1) 1 

I 
Ipuett.. 

I I I I I I I I I I I I  I 
I I I I  I I I I I I I I I I I I I  

1 1  I I I I I I I I [Quality ia satisfactory. & Conplete 
I 

I I I (11 I I  I I 
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I 
15 IKClqllh/l5IPri~1y Schoo1,lHls. Kobd 1 1  IPrevious16 IPreviousrl3 ((C (C IC ( ( \ I 1 1 

I 
I 

1 lKilliHullazai,lQs~an. I I  lcurrent~ lturrent: / I  I I I I I I I I I 
1----------(Kuchlak,puetta.I 

I 
1 03333 1 

I 1  I I 1 1 1 1 1 1 1 1 1 1 1  I 
I I I  I I 1 1 1 1 1 1 1 1 1 1 1  I 

1 1 I (11 1 1  I I 1 1  I I I I I I I I ~Qual i ty i s sa t i a fac to ry&Co~le te .  ................ I....~..~.......*.....~.....~.~..........*...........*...,....L....."..,....L......L.L...........,.....L..LL'L.,L,...,,..L,.....,,...*,L.L,LL.L,,...LLL.....L.....LL....~~*,~. I 
I 

16 IKCIPtlAil61Pri~ry Schoo1,~HIs. Sbadi 1 1  IPrevious:4 1Previous:ll JIC IC IC I I ( ( I ( I I 
1 \KilliDa~ran, Ixhan. 1 1  /Current: ICurrent~ 1 1  I I I I I I I I I I _ _ _ _ _ _ _ . _ _ IKuchlaL,@~etta. ( I 

II I I 1 1 1 1 1 1 1 1 1 1 1  I 
1 05004 1 I I I  I I I I I I I I I I I I I  I 
1 \ I 1 )  11 1 I I I I I I ( I 1 I I lQ~ality is satisfactory & Colplete. I .. =.......I ..an.... ~...=.==s.=...x...*~.x..*.z.s~..~.*~,.=x., ..,... *,..* ,,...,,...,. * .... *==* n...... ,,... ~,, .~~Z~..~, ,~,X*.~*~. . . *  ,..,, ,.=,,., .,a,...a.. ,..E .... *=ax ..... z.===s.s~ 

11 IKCiPliAllllPri~ary Schoo1,lHls. Soofi 1 1  1~revidus16 IPreviousr3 IIC IC IC I I I I I I ( \ 
I (RilliShaiKhan(Hbharred 1) \Current: 1Current1 1 1  I I I I I I I I I I 
I----------18uchlak,puetta.ISarwar. 1 1  I I 1 1 1 1 \ 1 \ 1 \ \ 1  I 
I I I I I  I I 1 1 1 1 1 l I I I I I  I 
I 1 I 11) 1 1  I 1 1) 1 1 1 I 1 I I I ICo~pletedandbandedover. I 
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I I E C I  I 1 1  SITE VISITS I I P R O G R E S S  I OBSERVIITIORS AIID RECOHHBRDIITIORS Ill RESPKCT OF ( 
181. I CODE RO. I 1 CORTMCTOR I I 1 1  I PUA~IR MD PROCRBSS 
(NO I ---------- I SCUWL I ............ 1 1  ................................... ............................................................ I 

I I 
1 I B w s  I I IROOHS) IlCUIEFl SR. I ASisrr. 1 1  OK. I JM. I FgB. I WR. I DR. I WY. I JOR. 1 JIB. 1 AUG. I 
I I CODE NO. 1 I IIBRGR.1 IRGR. I B116R. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I 

I 

(W.S)MlT STARTED (L.O)LIYOUT (EX.LEV)EXCAVhTION LKYBL (PL.LBV)PLIIITU UYBL (DR.LEV)WOR EVE (RF.LIV)RWP LED1 (RF.L)ROOF LkID (PB)PIAISBIRG (C)COWPLBmD 
FILE, g a r r r m  (A-4) 26 



.. ~...~~.".....~...~..........~~~~...~.~~,~~~~~.~~~~~.~~.~~~.~~~~~~.~~.~....~~~~~~~~.~.~~~~.~~~.....~.~~~.~~~,~..~~..*..~.~~~,...~~....~...~.~.~~....~*~.~~~~~~.~.~~......~.~~...*........~....~~. 
I E C I  I 1 1  S I R  UISItS I I P R O G R E S S  OBSEV,VAYIONS M O  RBCWRDl.tIOIIS IN RBSPKCT 0): 1 
ISr. I CODE 10. 1 I CORWCTOR I I 1 1  I QOhlIrV AND PROGRBSS 
\NO. I---------- I SCHOOL I ............ I I ............................... I I .............................................................. I 

I I 
I I m S  I I IRWNSI IlCUIKFl SR. I kin. IIDKC. I JM. I FIB. I MA. I MR. I WILY. I JUN. I JUL. I hUG. I I 
I I CODE 10. 1 I IIKOGR.I KRGR. I KNGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I 
------------------------------------------------.-------------------------*---------------------------------*------------------------------------------------.-----------------------*----------- 

I 24 lECIQTih124IPrilary Schoo1,lHls. Farooq 1 1  IPrevious:7 IPrevious16 IIC IC (C I I I I I I I I 
I I IPaindKhan, ISbaikb. 1 1  ICurrent: \Current: )I I I I I I I I ( I I 
I I---- IKilli Shabo, ( 1 1  1 I I I I I l I I I I i I  I 
I 1 05108 IQuetta. I 1 1  I I I I I I I I I I I I I  I 
1 1 I I (1) 1 1  I 1 I( ( I I 1 I \ ( I !Quality of work is satisfactory & Colplete. I 

1 25 l~CIPtihl25(Pri1ary Scboo1,lWls. Farooq 1 1  IPrevioua:9 Itrevious:8 11FI 
I I para Khulla, 1Sbaikb. I I JCurrentl \Current: 1) 91t 
I 1----.lKotval, Quetta.1 1 1  I I 
I I OSOZl ( 

I I 
I I \  I I I I 

I I I I (11 I I  I I I I 

l l l l  
I l l 1  
I I I I  
I I I I  
I l l 1  

I I 
I I 
I 
)Quality fair. Only painting relains. 

I 
IKork is stopped due to slack season. 

1 
I 

. , 
i '  

I 1 05173 1 
ii i I I I I I I I I I I I  I 

I I 1  I I I I I I I I I I I I I  
I I I I I I I I I I ICo~pleted and ready for banding over. 

I 
I I I 1 (2) 1 1  I I I 

~. . . . . I I _ _ _ _ _ _ _ _ _ _  Iquetta.  anif if. 1 1  i I 1 1  i i i i i j i i i~uality and progress satisfactory. only paintinq i 
1 I 05112 I I I I  I I I l  I I I I I I I I Ireaains. I 
1 1 I I (2) 1 1  I \ I \  1 ) 1 I \ 1 1 JYork is stopped due to slack season. 1 



... ~....~..........~...~.~~.~~..~~~...~*....~.~..~.~~....~~...~~~.....~~.~.~~~.~..~~~.~~~.~~~~~~~.....~.~...~~~......~*.....~.~...~...~~....~~.~~....~....~~~~~...,~~..~.~.~..~~.*........~....~~. 
I I g c I  I I I SITE VISITS 1 1  P R O G R E S S  ( OBSERYMIORS RllD r(gCOlMEIIDAI1QlS IS RBSPECT OF 1 
1st. I CODE 10. I I CONPACTOR I I I I I QURLIM MD PROCRBSS 
Iso, I ---------- I SCnQoL I ............ 1 1  ............................... I[  .............................................................. I 

I I 
I I BBNS I I (RWHSI llCBIBFl SR. I ASIF. IlDEC. I JAN. I FEB. UR. I APR. I MY. I JOl. I JOL. I RUG. I 
I I CODE 110. 1 I IlE11GR.I MGR. I BRGR. 11 1992 ( 1993 1 1993 1 1993 1 1993 ( 1993 ( 1993 1 1993 ( 1993 ( I 

I 
.................................................................................................................................................................................................. 
I 30 IECIQT/AI30IPriwy Schao1,lWls. iWer  1 1  IPrevious:5 IPrevious:3 I I C  (C (C I I I I I I 1 

lKil l iGulzar  ICanstructionll lcunent:  ICurrent: 1 1  I I I I I I I I I 
I 

I I 
I I----lKirani, Quetta.ICo. 

I 

- I I 04847 I 
I I  I I 1 1 1 1 1 1 1 1 1 1 1  I 

I I I  I 1 I I I I I I I I I I I  
/ I  I ( ( ( ( ( ( I (Co~pletedardbaadeda'fer. 

I 
I I I I (21 1 1  I I 1 .... s s............ =...=.* L..... LLLL L..... z.z..*s ..... ............. ,.**a ..,. ~..~,,,'.~.s .,,,~,.,,.....,. =*.',,~...*,s ..,,, ..... ~ ~ , , ~ ~ , ~ . a , * ~ . ~ s . . ~ , ~ . , * ~ ~ . * . . a . ~ ~ . = , . = x ~ ~  x~.**.z,~s~x%*.z,  

I ..... 
~31~EClQTlAl31~Pri~rySchoo1,~Hls.Hela 1 1  1Previous:5 1Previousr5 I l C  (C (C ( ( I ( I I 

I 
I 

1 1 IKarin Kotwal, IKhan 1 1  lCurrent: ICurrent: 1 1  I I I I I I I I I 
I I----IQuetta. 

I 
I I I  I 1 2 1 2 3 1 2 1 1  I I I I I I I I I I 

I I 05064 I I ii i i 612 712 ii i i i i i i i i i ~ l o o r i n g  defects rect i f i ted.  Cawleted and baaded i 
I I I 1 (21 1 1  I 11012 I I  I I I I I I I I lover. I 



1 36 (BC/Ql/A/361Prilary Schoo1,lHis. Mdul (1 lPrevious:ll IPretiaus:l3 ((FII (FH (FB 1 1 1 1 1 1 ) I 
- 1 1  IHalik Faj IBari. 1 1  lcurrent: ICurrent: 1 1  971 1 971 1 971 1 I I I I I I 1 I _ _ _ _ _ _ _ _ _ _  (Hobmad, I I 

I 1  I 1 1 1 1 1 1 1 1 1 1 1 1  1 
I 1 04900 IHunaa, puetta. I I I  I I I I I I I I I I I I I  

1 )  1 1 1 1 I I ] I IWork is stopped due to slack season. 
I 

I I I I (21 I \  I I I 
~....~...........~........~~....~,.*~s...~.~..~~s....,'....,,..,.~.*..~,,...~,~*.,,.,,~~,,,,..,,~..~.~,,~~..,.~**,,~,s~.,,,,s~,,,~,~*~.~s~,.~.~,~.~n,~~.,~~s*s~.~.~~x~..*~.....~..~*.~~*.~~s~..s~~ 

( 37 IEClQ1iRI31IPri1ary Schoo1,JWls. Mdul 1) JPrevious:6 \Previous:18 ))C )C IC I I I I I I I 
IKbalozai, IBari. 

I 
I I I 1  ICurrent: lturrent: I 1  I I I I I I I I I I . . . . i 1----------ihgbbarg,quetta,i 
I 1 04831 1 

I I  i I I I I I I I I I I I I  I 
I I I  I I I I I I I I I I I I I  I 

1 1 1 1 12) 1 1  I I 1 1  I I I I I I I I IQuality is satisfactory & work is conplete. I I., ......... =.., ...... .=a, * ...a s*=* .... ~,...**..,..~s..=~*..~..a ......... s ........,.. *, ..,.. ,*~'.~~.,*..~~ ,,,.. ==.. .... =~*.=.,=*=~s...n.s .... z.=...s= ..... =.=.=**.== ....*.. I 
1 38 JBClQTiAI3B)Prinary Schoo1,lHls. Hohd I I  IPrevious:4 IPrevious:lO IIFl 1 I I I I I I I 

IKilli U o h m a d  Ihin Khan & 1 1  ICurrent: lCurrent: 1 1  901 1 901 / 901 ( I ( ( ( ( 
I 

I I 
1 I _ _ _ _  _ _ _ _  _ _  lhkbar,Kucblak, ~CO. 

I 

I 1 03466 IQuetta. 
I I  I I 1 1 1 1 1 1 1 1 1 1 1  I 

I / I  I I 1 1 1 1 1 1 1 1 1 1 1  
1 1  I I I I I I I I lWork is stopped due to slack season. 

I 
1 I I I (11 I I  I I 
~..~j.l..~.s~..~..~~~s.~~~z~~..*~s~,~..~ =z,...., s m....... ss .... = .......... z,.... ...... s ...,. ..... * ......,. XSS~,=:::::,=~~S* -... *.* ....,,... ,=,,*..=*,..~, .=,. ~.~~,,..~~~*..,..*~*~.~~.~~~~ I 

1 39 IBC/QlIA/39(Pri~ary Scboo1,lHls. Sbaikh 1 1  IPrevious14 IPrevious19 IIC IC IC I I I I I I I 
I 

IHullaFazal IHohmed 1 1  ICurrent:  current^ 1 1  1 1 I ( 1 1 1 I 1 
I 

I I 
I I----------I(Cbashna) Irkbet. 1 1  I 

I 
I 1 04862 lCbusb~a Achozail 

I 1 1 1 1 1 1 1 1 1 1 1  I 
IQuetta. 

I 1  I I 1 1 1 1 1 1 1 1 1 1 1  I 
I I I (1) 1 1  I I I I I I I / I I I I lColpleted and ready for handing over. I ...... ' ....... I .......... I......'.......I...................I....I......'.......I...................I....I......'.......I...................I....~I......'.......I...................I.....I......'.......I...................I....I......'.......I...................I....~~...~,. * ,.,,,...... ..........,... ,..*.X.S ,...., **= ...,............... s ,,., 2=a,,.*~ ,,,,, == **.S=,Z .=,,. ' .... * ....,., * ...,,~..,,~,,..... s .... z ...a 

I 
1 40 IECIQVlil40lPri1ary Scboo1,lWls. Shaikh 1 1  IPrevious:8 IPrevioua:6 IlC It IC I I I I I I 1 

I 
I 

I I lChobi(AchozaillHohmed (1 (Current: (Currentt 1) 1 1 1 1 1 1 1 ) I 
I I----------IChushta BchozailAkber. 1 1  I 

I 

IQuetta. 
I 1 1 1 1 1 1 1 1 1 1 1  I 

I I I I \  I I 1 1 1 1 1 1 1 1 1 1 1  
I I I I I I I I I I /Co~pleted and ready for banding over. 

I 
- I I  I I (1) I I  I I I .... ' .............. ..... .% s........ ***..*.*=* ....... .... # ................... '*~..~~~~z~..~.~m*~~=~.~*~~.,..~*.~~~,'~ ..v,~. s,*=.s~.m.sa=.==~~s*%.=~.z==. 

I 
I 

I 41 IKClpTiAl4llPrinary School,\Hls. Yarand 1 1  IPrevious:4 1Previous15 IIC IC lC I ( I ( I I I 
\UlerKotwal, (hanullah (1 \Current: \Current: \) ] ) ) I I I I I I 

I 
I I  
I I----------1Kotua1, 9uetta.lRhan 

I 
I 05063 ( 

I I  I I 1 l 1 1 1 1 1 1 1 1 1  I 
I I 1  I I 1 1 1 1 l 1 1 1 1 1 1  I 

I I I I (1) 1 1  I I I 1  I I I I I I I I lco~pleted and ready far banding over. I.......... ..... ......a .... ** .......... ,.. ....,=**=..a ......... s...*..a..**.*= ...... ,... *,,.= ......... , .........,,.,,. a =,,, * ..,,.,,..,,, rn.= ,,,,~s~,, * ,,,x.,,, * ~~~.~~~~,~..~,.~....~~ *..*.,.,,.s I 
I / 

IN.S)lOT SlIIRTBD (L.OJLATOUT (BB.LBV)EXCAVATION LEVEL (PL.LBV)PLIITH LEVEL (DR.LBVIWOR W L  (RF.LEV)ROOF LEVEL (RF.L)ROOF LAID (1H)FIRISHIRG (C\COWETED 
FILE. QWTTh.YR1 (h-1) Ls 



I I E C I  I I I S I ~ E  VISITS I I P R O G R E S S  I OBSP,RV~~IOHS h l l ~  ~gcownnmns 11 ISPECY OF I 
ISr. I CODE 10. I I CORTRACTOR I I I I I QUALITY AND PROGRESS 
INo I ---------- I SCl,JOL I -.---------- 1 1  ............................... 1 1  -------- * -------------------------.-------.------- * ------- *--- I 

I I 
1 1 B W S  1 1 (ROOK) \\CUIEF\ SR. 1 ffiTT. IlDEC. JM. \ YBB. 1 NhR. ) hPR. ) WAY. ) JUR. ) am.. 1 RUG. 1 . I I CODB NO. / I IIERGR.I ENGR. I BRGR. 1 1  1992 1 1993 1 1993 ( 1993 ) 1993 1 1993 1 1993 1 1993 1 1993 1 I 

I 
----------------------------------.--------------------------------------------------------------------------------------------------------------------------------------------------------------- 

42 IECIQTiAl42)Pri1ary Scboo1,lUs. Haji 1 1  IPrevious13 lPrevious16 IIC IC IC I I I I I I I 
Illichari,Quetk.lAqhaHohd. 1 1  (Current: lturrent: 1 1  I I I I 1 I 1 I I 

I 
I I - .--- ---- - I 

I 
1 04786 1 

I I I  I I 1 1 1 1 1 1 1 1 1 1 1  I 
I I I  I I I I I I I I I I I I I  

1 1  I I I I I I 1 I lco~pletedandhandedover. 
I 

I I I (2) I I  I I ..............*........*., ~~~~~~ .~~~~~~~ .~~~ . .~~ .~ . . . . ~ . .~ . .~ *~~~ . .~~~~~~~~~~~ , .~ .~ . , . ~~~~~~ .~ * . . . ~~~~* .~ . .~~~~ .~~~~~~~~~~~~*~ .~~~~*~*~~~~~~ :~~~ .~ .~~~ . .~~~ . .~ . .~~~ .~~~~~ . .~ .~~~ .~ .~~~~*~ .~~ .~~  I 
I 

43 lEClQliAl431Pri1ary Schoo1,ltiis. Sbaikh 1 1  lPrevioua111 lPreviaua15 IIUI IF0 IF1 I I I 1 I I I I 
1 IShaldara Ro. 2,11~009 1 1  \Current: lCurrent: 1 1  95% 1 95% 1 95% 1 I 1 1 I 1 1 
) _ _ _ _ _ _ _ _ _ _  1Alif Din StreetlSultan. 1 1  I I 

1 04980 IQuetk. 
I I I I I I I I I I I I  I 

I 1 1  I I 1 1  1 I I I I I I I \That school has been shifted to Ourrani. I 
I I I (21 1 1  1 1 \ I  ( ( ( \ 1 1 1 \!ark is stopped due to slack season. 

I....~..............,.n~~,,.~,,~,,,,,,~,,,~.,,,,,,,,.~,..,..s.....~,,~.~~,,,,.~.*~,,,,,,~,~,,,s*..,.~.x.,,~...~.,,*.~~~~~..~....~......:~...,~.~~..,.....*..z..~~x~*.~~...~.=~m~~.....~~.~~.~~,~ 
I 

44 IEClQlllil441Pri~ry Scboo1,lWls. Hir I( IPrevious110 IPrevious120 IFII IF0 I I I I I I I 
I 
I 

1 Jqaiser Colony \pala.r Khan &I) \Current: \Current: 1) 85\ 1 85% 1 85% I 1 1 1 I I I 
I----------1Cuekra Road, Illasrullah. I I 1 

I 
I 1 1 1 1 1 1 1 1 1 1 1  I . . 

I 1Quetta. I ii i I 1 1  i i i i i i i i i~ork is topped due to slack season. quality is i 
I I I (2) I I  I I I I  I I I I I I I I Ifair. I 

(N.s)noT S t M e D  (L.O)LAYO'IOOT (KI.LEV)ESCAVATIO LBKL (PL.LKV)PUAfl LBYBL (DR.LEV)IHH)R UYgl (Rl.LW.W! UVgL WW@X L N D  (FEIFIIIISRK (Clc'JwLgRD 
FILE. QUKlTA.Ml (11-8) 

LQ 



. . . . . . I I ---------- ' 18 aloli, puetta,ihnwar. 1 1  i izelz I I  i i i i i i i i i I 
1 I I I I I  I 1 1 1 1 1 1 1 1 1 1 1 1  I 
I I I I (11 1 1  1 I I( I 1 ( ( I ( ( ( \quality is fair and work is complete. 1 \..,......... ......... ....... = m........... mz a.m.. * ......................... *= ,,=., = ... x,,,. a .*.,.. ~*~*~~*~~~~,.~~..~z~=~~,~..~~*~,m~:~~sz~s~~~.=.~~.~s=.~.~~~.= .... =* I 
I 50 IKClpTlAI50IPri1ary See, IWIs, Hayat 1 1  lPresious:4 IPrevious:6 IlC IC (C I ( ( 1 I I 1 
1 I IGirls High IKban. I 1  ICurrent: lcurnnt: I I  I I I i I I I I I I 



54 IEClQTlh154lPri~ary See, I s  A I I  ZZl31Previous:5 lPreviou8:Z IIC IC lC I I I I I I I 1 
1 \Girls Hiddle 1Corporation.]) lCurrenti lCurrent: 1) . I I I 1 1 I I I I 
I---------- IS 

I 
cbwl, Pak, I 1 1  1 212 I 1 1 1 1 1 1 1 1 1 1 1  1 

1 03389 Jpuetta. I I 1  I I 1 1 1 1 1 1 1 1 1 1 1  
1 1  I I I I I I I I IVork conpleted and baoded over. 

I 
I I I (2) I I  I I I 

I 

55laCIQT1A1551Pri~rySec,  Inls.Kohd. 1 1  1Previous:P lPresious:T IlC IC IC I I I I I I I 
)GirlsHiddle Ibwar. 1) ICurrent: lCurrent: 1 1  I I I I I I I I I 

I 
I 
I._________ \School, Police I I 
1 03382 \line, Quetta. 1 

I I  I I 1 1 1 1 1 1 1 1 1 1 1  I 
\ I  I I I I I I I I I I I I I  I 

I I '1 (2) 1 1  1 I 1) I I I I I I I I ~Korkconpletedandbandedover. 
i.....i....l......I.,..~.~~~S.~~......~~.....,~....~....~.....~....~.,.~.~.........~.'....~S..~......*.~..**~,.~.~.~.~*.~.~..~....~~.~*.~...~*..~.....S.S~....~...~~~,Z~~~X.............~.~..... 

I 
56 ~KCIQTIA1561Prilary See, /HIS. Haji 1 1  22131Previous14 IPrevious:S IIC IC IC I I I I I ( I 

I 
I 

1 JCirlsHiddle )SadoRhan&)) )Current: ]Current; 1 1  I I I I I I I I I 
I----------~Sehool,Hohallah~Sons. 1 1  ( 

I 
1 03460 \Quetta. 

I 1 1 1 1 1 1 1 1 1 1 1  I 
I I I  1 I I I I I I I I I I I I  I 

I I I (1) 1 1  I I 1 1  I I I I I I I I IKork conpleted and handed over. 
il.l.....~.I.l......~~~........=~..~..~~...~..~....*.=..~...........~...~........~.........=......=~....=.....~=ax...~a~~...'.......*~..~,*~.~~~s*s,~~:~::~~~~s~~~~~.~.~.....~~..~,......~...~. 

1 

51 IRCIQTiAl571Pri1ary Sec, IHl8. Haji I I IPrevious:6 IPrevious:Z IIC IC /C I I I ) I I ( 
I 
1 

1 JGirlsHiddle )SadoKhan&II ICurrent: ]Current: I /  I I I I 1 I I I I I ---------- IS cbool, Jan ISons. 1 1  I I 
1 04929 Jbohauad Road, I 

I 1 1 1 1 1 1 1 1 1 1 1  I 

IQuetta. 
I 1  I I I I I I I I I I I I I  I 

I I (1) 1 1  I I I I I I I I I I I I IYork co~pleted and handed over. 
'.I(L.....i.I~......,...~.......,~.....~~...,,.~......s~.*.~~.~~~.~...~.~~..~n.,.....~~..~~~.,*.......~....~.~~~~...~.~,.~~~~~s~.~x~.,~~~,~,*~*.,,~...,~~,:x~~,~~:~~.,,.n...~,,~..~,.~..~~~~~~~.. 

I 
I 

58 ~ECl9TiAl58IGirls Prinarg IMs. Qurbao I I ZZ13~Previous:l IPrevious:l IIC IC lC I I I I I I 1 
)Scboo1,Hariabad)hli. 

I 
I 
I----------IQ 

I I  ICurrent: ICutrent: I I  I I I I I I I I I 
uettd. 

I 
I I I  1 2012 1 1 1 1 1 1 1 1 1 1 1 1  I 

I 03412 I I I I  I I ' I I I I I I I I I I I  
1 1  I I 1 I I I 1 ( (Kork colpleted and handed over. 

I 
I I 1 (2) 1 1  I I 

:....x........~~I..~.~......~~....*.~.~~...s.:~..~.~'~~........~.*..~.~~*..,.~.,...........,~x~....,~.~~.,~*~~.~,..~~*~,.~.~.~.~.~~,,.*.,.,,...,~.,....~.,.~~.,~.....,.......*.s~.~~~~~~n.~~...~ 
I 
I 

59IBClQllAIS9IPrinarpSec, IHls.Jebangirll 1~reviouk8 1Previous:l3~lC IC IC I I I I I I I 
/GirlsHiddle \Shah. I) ]Current: lcurrent: 1 1  I I I I I I I I I 

I 
I 
I----------IScbool, Lower I 

I 
1 03429. IXarez, Sariab 1 

I I  I I 1 1 1 1 1 1 1 1 1 1 1  I 
1 1  I 

IRoad. Ouetta. I (1) I I I 
I 1 1 1 1 1 1 1 1 1 1 1  I 

I I I I I I I I I I I ( (Quality is satisfactory & work is conplete. 1 
L..................~....~.,~..~..~.........~~..~..............~...*.....~.............*,.~..,~.....~~....s.~~...~~,..~.~~....~s..*.~~~:~,,~,~.,,~,*~.,.~~~~,~~,,~~*,~~~~~~~~~~~.~~*.....**..~~.~ I 
I.S)llOT STIIRTED (L.O)Lll~OOT (EB.LEV)BXCAVAFIOU LEVKL (PL.LBV)PLIIIM lBVBL (DR.LKV)WOR LWL (M.LBV)RW LRVKL (RF.L)RO(IF LND (FH\PIUISBIRG (CICOI(PLEtgD 
;LB. QJETTII.HK1 (A-10) 3.z- 



60 (BClQTi~I6O(Girls P r i ~ a r y  (Uls. M u 1  (1  \Previous:5 \ h e v i o u s : l l  ))FB )FR IN 1 
I ISchool, Killi lllajeed 1 1  ICurrent: ICurrenti 1 1  601 1 60% I 60% I 
I ---------- 1s arda, Sariah Illengal. 11  I I 
1 05143 )Road, Quetta.  I 

I I I I I  
I I  I I I l  I I I 

I I I (2)  I I  I I I I  I I I 

I I I I I I  I 
I I I ( ( (Proqress is slow. S i t e  sh i f t ed  t o  Dehuar Colony [ 
I I ( I I lwark s t a r t e d  a t  end of August 92. Qua l i t y  is I 
I I I I I I f a i r .  10 work due t o  s lack season. 

L...........s.....,~s.*..~~~~a~.m~...s~..~....,*..~...~~s.~.~.~~...~.s....~.....~..*.~~~ 
I 
I 

I I I I I I  I 
I I I I I I  I 
I I I I I I  I 
I I I I I \Work is stopped due t o  s l ack  season. Qua l i t y  is I 
I I I I I Ifair. I 

63 lKCl0r1Al631Girls Prinary IBIS. Arif (1  (PreviaustS 1Previous:21 (IFK (FK (FH \ 1 1 \ 1 1 1 
I /School, Kill1 IRussain & 1 1  ICurrent: lcurrent i  1 1  50% I 50% 1 50% 1 I I / I I I I ---------- 18' i r w ,  Sariah /Bras. 1 1  I 

I 
1 03381 (Road, Quetta.  I 

I I I I I I I I I I I I  I 
I \  \ I ) I  I ) 1 I I I I I lProgress is slow qua l i t y  sa t is factory .  Kork is I 

I I I (11 1 1  I I I I I I I I I I I I Istopped due t o  s l ack  season. 
I.......r..i..l.,....**~~,*..~~~,.,,**,.,~,,.,,.............,,~..*.,,,,....,.,,,~.,.,,,~..,.,.,..*~,~.~~..,~~....,.,,~....~.'~..s~,,,~~,a,,,~,,,,...,.......~.,,,...~*~.,~......,..LLLLLLL~~~~*~ 

I 

64 \ECIOTIAl6~~Clr ls  Prinary Ills, Zahoor 1 1  IPrevious:3 1Previous117 I)FB [FA IFR I I I I I I . I 
I 
I 

I ISchool ,Cbi l tan , lM~ed 6r Co. 1 1  ICurrenti lCurrenti 1 1  97't 1 97% 1 9 R  I I I I I I I 
I I S  a n a h  ' Road, 1 1 1  I \ ' 1 1 \ \ \ \ \ 1 1 1 1  1 

I 
IQuetta. I I 1 1  1 I 1 1  I I I I I I I I l l ear inqco~ple t ion .Onlypai~t ingre~ains .York I 

I I I (1) 1 1  I I I I I I I I I I 1 I 11s stopped due t o  s l ack  season. 
1=........1.*.........m....~.~s~=.~*.~~.....*~.~~.~.........~*....*.~~.~...~~.......,..........~.,.~..~~.~,~~=~~~~...s.~~.*~.=~~~....~..~~..,~....~....~*~.........s*x.*......~..~.~.....*.~.~~. 

I 

65 IECIQTlAl651Prilary Sec, Illls. Sb. 1 1  )Previous;S IPreviaus:4 IIC (C IC I ( I I ( I I 
I 
I 

I lG i r l sUidd le  lBayatXhan.I I  ICurrent: ICurrent: 1 1  I 1 I I 1 I I I I I---------+ cbool,1ohisar, I I 

IQuetta.  
I I  I I l 1 1 1 1 1 1 l 1 1 1  I 

I I I I  I I I I I I I I I I I I I  I 
I I I (21 I I  I I I I  I I I I I I I I I W ~ r k c o ~ ~ l e t e d .  I 



~..II..~.'..ll.j.l~s.~s~.a~~..*' ............. ,.x s..... '.S.* ........ s .... =..~.ss..* ............ x .... as,* .,.= s.n*..,'.,....%* ..... ,...= *,,.**, ,zn,.. s m.,.,. ~...~~~~~~.~,.~,..,~.**~~~,~.=~.= x... =* I 
I 11 IKCIQTiA1711Girls Priaary [HIS. Sbaukatll lPrevious18 IPrevious:9 IIFR IFB (FH I 1 ) I I I 1 I 
I I IScbool, Kill1 Ilussaln. I I ICurreot: lturrent: I I 801 1 80\ 1 801 I I I I I I I I . . . . I I --.------- I J io ,  Elrani, I 

IPuetta. 
I I  i I I I I I I I I I I I I  I 

I I I I I  I I I I I I I I I I I I I  I 
\ I 1 1 (1) I\ I \ 1) 1 I I I I I I I ltiork is stopped due to slack season. I 







L . . / . , . . ~ . . I . l . / s i D , ~ , ~ , ~ , ~ . : ~ ~ z ~ ~ ~ , . s ~ ~ ~ s ~ z ~ ~ s ~ ~ ~ ~ ~ ~ , ~ ~ ~ ~ ~ ~ ~ , ~ : . : ~ ~ * z ~ m ~ ~ . ~ . ~ ~ ~ * : . . ~ ~ ~ ~ ~ s ~ . * . ~ ~ . ~ . . ~ s ~ ~ ~ ~ ~ ~ * . . ~ . ~ ~ ~ ~ ~ ~ ~ = ~ = ~ = ~ * ~ ~ ~ ~ ~ ~ = ~ = ~ . ~ ~ * ~ = ~ = ~ ~ ~ . ~ ~ * ~ ~ a ~ . = = = = = = ~ = ~ = ~ ~ ~ z ~ s ~ = = = = * ~ = ~ . = = = = = = . ~ ~ = =  

I I t c I  I I I SITK VISITS I I P R O G R E S S  1 OBSBRVMIOHS MD RECOHHBNDATIONS IR RBSPECT OF I 
)Sr .  I CODE NO. I I COHrRRCTOR I I I I ' 1 QUAlITY MD PROGRESS 

- INo I---------- 1 SCBOOL I------------ I (  ............................... (1  .................................. - ......................... -- I 
I I 

I I BEKIS I / (RWKS) llCHIKFl SR. 1 ASTT. IlDEC. I JM. I FEE. I MR. I DR. I NAY. I JUn. I JUG. I AUG. I I 
I I CODE NO. ( I IIEIGR.1 ERGR. I BHGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I 



FILE. PISHIU.YX1 (1-16) 3 8 



90 lECIPSlAlO6lHiddle School, (HIS. Haji 1 1  2515IPrevious:4 1Previous:ll I1C IC IC I I I  I  I  I I 
I lHalizai, IParaDin II ICurrent: ICurrent: I I  I I I I I I I I I 







108 ~ECIPSlAi24lPri~a1y Schoa1,lHls. Soarat (1 IPrevious:4 /Previous:l4 IIFH IFU IPH I I I I I I I 
Isbaran Soori, [Khan 

I 
I 1 1  ICurrent: ICurrent: 1 1  60% I 60% 1 60% 1 I I I I I I I 
I ----------IKarezat,Pishin. I 1 1  I I 1 1  I I I ( I I I I IYork on this school has started during the July 921 
1 01260 1 I 1 1  1 I 1 1  I I I 1 I I I I lQualityinproved.Proqressisslow.Workis I 
1 I I (11 1 1  I 1 I I I I I I I I I I Istapped due to slack season. I 



I I B C I  I I I SITE VISITS 
ISr. I CODE NO. I I CONTRACTOR I I 

I I  
I I  





I l i i , j ~ ~ : * : i i i / i ~ / ~ : ~ : : : , : : , : : : ~ ~ : , : : ~ ~ ~ : ~ : ~ : : ~ ~ ~ ~ ~ ~ ~ ~ ~ , : n : : ~ ~ ~ ~ ~ ~ ~ a z , : ~ ~ : * : : ~ ~ ~ ~ ~ z ~ , ~ ~ ~ ~ ~ : ~ ~ E ~ ~ : ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ . ~ , ~ ~ ~ ~ ~ ~ : z * : : : ~ ~ ~ : : * ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ : s ~ z ~ ~ ~ ~ ~ ~ . ~ ~ ~ : ~ ~ ~ ~ , ~ n ~ ~ s ~ ~ ~ ~ ~ s , : ~ : ~ . = ~ s ~ ~ , ~ ~ ~ ~ : ~  

I I E C I  I I I SITE VISITS I I I OBSBRVATIONS AND RBCOHHBNDATIOHS IN RKSPKCT OF I 
1st. I CODE NO. I I COBTRACTOR I I 1 1  I Q U M T I  AND PROGRKSS 
INo I ---------- ( SCHOOL 1 --------.--- 1 1  ............................... 1 1  ------------------------------------------------.---- - ------ -- I 

I I m s  1 
I I 

I (ROOKS) IICHIKFI Sr. I ASTT. 1 1  DBC. I JM. I FIB. 1 HAR. ( MR. I HAY. I JUN. I JOL.. I AUG. I 
I I CODK NO. I 

I 
I IIENGR.1 KSGR. KNGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1933 1 1993 1 1993 1 I -------------------------------------------------------------------------------------------------------------------------------.-----------------------------------------.------------------------ 

1126 (KCIPSiAI42IPriaary Sctoo1,lHIs. Halik (1 (Previ0us:I (Previous:ll ((FH (FH IFH I ( \ ( ) ) I 1 
I I IFaizulldhHaodolAbdulQayyumll ICurreot: 1Current: II9Ot 190% 190% I I I I I I I I I -------.-- 1 0  

I 
arshore,Fishinl 1 1  I I I I I I I I l I I I I  I 

I I 01617 I I 1 1  I I 1 1  I I I I I I I I Ilearing eonpletion. Work is stopped due to slack I 
I I I I 121 I I  I I I I  I I I I I I I I (season. 
~ i / D : i i i i i ~ ~ l i i ~ i i ~ ~ * ~ ~ ~ * : ~ . ~ ~ : ~ ~ : : ~ ~ : ~ ~ ~ ~ ~ ~ : : ~ ~ ~ ~ ~ ~ ~ ~ ~ : x : : : : ~ ~ ~ . ~ ~ ~ ~ : : ~ : : ~ ~ ~ * ~ s ~ ~ ~ * : ~ ~ ~ ~ ~ ~ ~ s ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ * x s ~ ~ : ~ ~ ~ . ~ ~ ~ ~ ~ ~ : : : ~ : ~ ~ z ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : s s : : ~ : : : : : ~ : ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ : ~ ~ ~ ~ ~ : : : : : ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~  

I 
--I 

1121 )BCIFSiAl431Frirary Scboa1,lHis. Halilk 1 1  IFrerious:2 IPrevious:l4 1 lFH F IFH I I I I I I I 
IHehrap Xach, Jh~aoullah 1 1  )Current: lturrent: 1) 301 1 30% 1 301 1 I I I I I 1 

I 
I I I I ---------- 10 I 

arshoreJishin1 1 1  I 1 1 1 1 1 1 1 1 1 / I I  I 
I I I I 1 1  1 I 1 1  I I I I I I I I (Quality satisfactory. progress is slow. Work is I 
I I I I (1) 1 1  1 I 1) I I I I I I I Istopped due to slack season. 

s = = = = ~ ~ ~ z , s s = x ~ = ~ ~ ~  :::** * *=:**:* ===sns,,sxE: n=,=,z=s *==:: ==== s ==zex *rn**:: ====Ganzns :t::s<:x=:=:: ===s==,=t== *2:%:::* ===7,%s :=,a,z=,: ==>====>*%> :=:--- 
I 

---I 
1128 IECIFSiAi44lPri~ry Schco1,)His. Halik )I IPrevious:l 1Previous:5 1IC (C IC I I I I I I I I 
I I IPasta NasrullahlAbdul Qayyulll ICurreot: ICurreot: 1 1  I I I I I I ( I I 
1 1 ---------- 1'1 ahid,Barshore, 1 

I 
I I  I I 1 1 1 1 1 1 1 1 1 1 l  I 

I 1 81647 IPishin. I 1 1  I 1 1 1 1 1 1 1 1 1 1 1 1  I 
I I 1 I (1) 1 1  I I 1 1  I I I I I I I I lHorkConpleted. 1 iziz::i i i i=,l:=i.:  , ~ s s = ~ s ~  ::* = = = = x ,  :=:*=:: =,>z :::E:*::= x,z,z *z=ms::.,~ s=,,=,, ::*=,=: =,masas: %E=z * ~ ~ z ~ : a ~ ~ ~ , ~ ~ : ~ ~ = . * ~ s ~ ~ . ~ ~ z ~ : = s ~ : * ~ , : ~ x ~ ~ : : : :  = x = z ~ s z z ~ z  =:::=:::: =======: :~s~z:s=::::::: ==== ==--. 

I 
---/ 

/129lKCIfSiAl45~HiddleScho~l , lHisAbdul  (Illi5(Previous:8 IPrevious:7 IIC IC IC I I I I 1 I I I 
I I IXillaHaji IHatteo 1 1  ICurreot: ICurrent: 1) I I 1 I I 1 I I I I 1----------lKban,Barshore, I I 
I 1 01635 IPishin. 

I I  I I 1 1 1 1 1 l 1 1 1 1 1  I 
I I I  I I 1 1 1 1 1 1 1 1 1 1 1  I 

I I I I (1) I I  I I I I  I I I 1 I I I \ W.colpleted. I:i/=ii=~::ii=ii*i:.,::==s~s=::: =,==,==: ::: ===== S~,ZEBS* ===== *a.~: .sz**=~=~,:~,~s:**~ x===x., : , ~ ~ ~ s * : * = ~ ~ ~ . ~ ~ , s : ~ ~ ~ ~ * s ~ ~ ~ s ~ ~ * s : s ~  zz=n,, :S:XXS,::: ====,=z= =.=a::: ====ss=r:=, :==:~Z=::=*=:::: : ,=:=== 

I 
I 

1130 lKCIPSiAi461Prinary Schoo1,lHis. Rebnat-ll 17i51Previous:8 IPrevious:4 IIC IC IC I I I I I I I I 
I I lPastaJuaatgai,lullah 1 1  ICurrent: /Current: 1 1  I I I I I I I I I 
I I----------IBarshore,Fishinl 

I 
II I  I  1 1 1 1 1 1 1 1 1 1 1  I  



: ~ , ~ ~ ~ = ~ ~ ~ ~ : : ~ ~ : = z : ~ ~ ~ ~ ~ , ~ . ~ ~ ~ ~ ~ : : ~ ~ ~ ~ , ~ ~ : : , ~ , : s % ~ * ~ ~ ~ ~ : ~ ~ : , , . ~ , ~ s ~ ~ ~ , ~ ~ ~ ~ ~ * ~ ~ ~ ~ : ~ ~ ~ ~ * , ~ ~ * ~ ~ ~ ~ ~ ~ ~ ~ s , = : ~ ~ ~ ~ ~ : : ~ ~ ~ ~ ~ ~ , , ~ ~ ~ ~ ~ ~ ~ , n , ~ : = ~ ~ z * : ~ : ~ ~ ~ ~ : ~ ~ z ~ ~ s , ~ ~ x s . , , ~ ~ ~ ~ ~ ~ ~ s ~ ~ ~ ~ * ~ : ~ : a ~ ~ ~ ~ * ~ ~ z = ~ ~ ~ ~ ~ ~ : : = ~ z  

I I g c I  I I I S I N  VISITS I I I OBSERVATIOHS MD RKCOWIIDATIONS IN RESPECT OF I 
ISr. I CODE NO. I I CONTRACTOR I I I I ( QOhlIFY RRD PROSRBSS 
INo, I---------- I SCHOOL I ------------ I I ---.-.------------------------- I I ---------.---------------------------------------.------------ I 
I I BKHIS I 

I I 
I (ROOKS1 I ICHIGFI Sr. I ASTT. 1 1  DEC. I JM. I FKB. 1 HAR. I APR. I MY. 1 JUR. / 3111. 1 RUG. I 

I I CODE NO. I 
I 

I IIEHGR.1 EHGR. [ KNGR. (1 1992 ( 1993 ( 1993 1 1993 ( 1933 ( 1993 1 1993 ( 1993 \ 1393 \ I 
-.-----------------------------.------------.-------------------------------------------------------------------------------------------------------------*--------------------------------------- 

1132 IKCIFSiRl4ZlKiddle School, ~US. Saiful 1 1  22illPrevious:8 IPrevious:lP IIFH IFH IFH I I I I I I I I 
I I lKullaShab (Nalook (1 (Current: (Current: 8 3 1 9 5 9 5  1 ( \ 1 1 1 / 
I I ---------- IS arvar, Ctaaan. I 

I 
1 1 01771 1 

I I  I I 1 1 1 1 1 1 1 1 1 1 1  I 
I 1 1  I I 1 1  I I I I I 1 I I lOnly painting is renin, quality is ~atisfdctory, I 

I 1 1 1 (2) 1 1  1 1 I \  I 1 I ) 1 I 1 1 )Work is stopped due to slack season. 1 ~."3..:~~~.:i.~.i~:::~~~~:~~1."3...;;E..i.;.is..i.l.....i.i..i.iii.1."3...;;E..i.;.is..i.l.....i.i..i.iii.1."3...;;E..i.;.is..i.l.....i.i..i.iii.~:*~: 1."3...;;E..i.;.is..i.l.....i.i..i.iii.1."3...;;E..i.;.is..i.l.....i.i..i.iii.1."3...;;E..i.;.is..i.l.....i.i..i.iii.1."3...;;E..i.;.is..i.l.....i.i..i.iii. ,*: :,: =.zs=EzB= s a,=*= :~%~~*~n~s==m:~~:s,:a~s~:~~ ===ax *,::::~:,,=~*~::~:z=*~~z:n:==~~=~~>:::=:=~=~:::=~s~a~ ===== :~::==l 
1133 ~KCIFSlA14919ri~ary Schoo1,lKls. Abdul I I IPrevious:9 IPrevious:13 IIFR IW IB I I I I I I I I 
I 1 (Taki, Cham. (Halee8 \ I  \Current: \Current: 1) 60% 1 901 1 301 1 I 1 1 1 I 1 1 I.___ _ _ _ _ _ _ I  I 
I 1 01786 1 

I / I  I I 1 1 l 1 1 1 1 1 1 1 1  I 
I I I  I I I I I I I I I I I I I  

1) 1 I 1 1 1 1 I lQualityissatisfactory. 
I 

I I I I (1) \ I  I I 
~ : : ~ . * = = ~ ~ : ~ ~ ~ ~ : : ~ ~ ~ ~ : s : : ~ ~ ~ : : : ~ ~ ~ ~ z ~ : : ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ z z : ~ ~ ~ ~ ~ ~ : : * ~ ~ ~ s ~ : . s ~ ~ ~ ~ ~ s ~ : ~ ~ s s s ~ s ~ ~ ~ * ~ ~ s ~ : ~ , s ~ z s : ~ ~ ~ ~ ~ : : ~ : ~ ~ ~ ~ ~ , ~ : ~ s ~ ~ ~ : : s ~ ~ : ~ ~ ~ ~ ~ ~ : : ~ : ~ ~ ~ * ~ ~ : : ~ ~ ~ ~ * ~ z ~ : ~ : ~ ~ ~ ~ ~ ~ ~ : ~ ~ : ~ ~ : ~ : ~ : ~ ~ * ~ z z z : : : : ~ : ~ ~ ~ :  

I 
(134 IKCIPSlAlSOIHiddle School, lHls. Saiful 1 1  22/51Previous:10 1Previous:ll I1RF.L IFH IFH I I I I I I I 

I 
(KilliKohtood,(Kalook I \  \Current: \Current: 1) )60\ 160% 1 1 1 ] I I 

I 
I I 
I I----------1Ctamao. 

I 
I I I  I I 1 l 1 1 1 1 l l 1 1 1  I 

I 1 01810 1 I I /  I I I I I I I I I l l l l  I 
I 1 \ I 1 )  1 1  I 1 1) 1 I I I I I I 1 lProgress is slow, work is satisfactory. 
~ l . s = i i i i = = ~ 3 = l i i ~ . ~ : ~ ~ = = ~ ~ : : ~ ~ ~ s ~ : . ~ ~ ~ ~ ~ * ~ ~ ~ ~ ~ : ~ : ~ = = ~ z ~ ~ : : ~ ~ , ~ ~ ~ ~ ~ ~ a ~ ~ : ~ : : : ~ ~ ~ : ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : : ~ ~ ~ ~ ~ s : ~ ~ ~ ~ ~ ~ ~ ~ ~ * ~ : ~ ~ ~ z : : x ~ ~ ~ ~ , ~ : ~ ~ ~ ~ : : : : ~ ~ ~ ~ : : : ~ : ~ ~ ~ ~ ~ . : ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ : : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : . ~ ~ ~ ~ ~ ~ , s ~ ~ ~ ~  

I 
1135 IEC/PSlAlilIPri~ary Scbuol,lK/s. Abdul 1 1  22i5IPrevious:ll IPrevious:93 IIFH IPH IFH I I I I / / / 

I 
IKaa~Kban JHaleem )I \Current; )Current: ))10\ I 1 0 1 ) 1 0 1  ] I ] I I I I 

I 
I I I I----------Ic. ulony, Chatan. I I 

I I  I 
I 1 01811 1 

I 1 1 1 1 1 1 1 1 1 1 1  I 
1 1 1  I I 1 1  I I 1 I I I I I IProgress is slcv. Quality is satisfactory. Work 1 

1 1 I \ 11) \ I  I 1 1 1  I I I I 1 I I I [is stopped due to slack season. 
~ : i i = l i l i i / ~ l j l . . ~ j ~ z ~ ~ ~ ~ ~ s ~ . ~ : ~ ~ ~ ~ s : ~  = = = r n x  , ~ : = = ~ z , ~ ~ = . ~ ~ n n ~ s ~ = = s ~ ~  ..==, *ZESE n=z.= e* =*a= * s*s==nnz z s = m ~ ~ ~ = , * ~ x = ~ * ~ E : * = a z ~ a a , : z :  ===ss: szansc: : s s = x =  ::*=: ==szzs, :: ,=,==== :: = = w = *  *m~:s:xss~s ==s== e:c:: 

I 
I 

1136 lECIFSiRiS2lPriaary Schoo1,lHls. Saiful 1 1  22i5IFrevious:lO IPrevious:13 IIPA IFH IFH I I I I I I I I 
1 1 JHurdar BaghiehaJXzlotk )I \Current: ICurrent: 1 1  831 1 951 I 951 I I I I I I I I I ---------- ICt anan. 

I 
I I I  I I I I I I I I I I I I I  

I I I I I I  I I 1 1 1 1 1 1 1 1 1 1 l  I 
I 

1 1 1 1 (11 1 1  I I 1 1  I I I I I I I I IProqress is slou. Quality is satisfactory. 
~ ~ = = = = ~ = ~ = = ~ ~ ~ : : = : ~ ~ ~ : : = = ~ ~ ~ : : ~ ~ s ~ ~ ~ s ~ ~ ~ ~ : : ~ ~ ~ ~ : ~ ~ ~ ~ = : : : ~ ~ ~ ~ ~ ~ ~ ~ s ~ ~ ~ . ~ ~ s : ~ ~ ~ : s ~ z ~ ~ ~ ~ : s ~ * ~ : ~ ~ : : ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ : : s ~ ~ : ~ : ~ ~ ~ : ~ ~ ~ : : ~ ~ ~ ~ : : : ~ ~ : ~ ~ : : s ~ ~ ~ : : ~ ~ ~ ~ ~ ~ : : : : : : ~ ~ ~ z ~ ~ ~ ~ : ~ ~ ~ ~ ~ z : : ~ : ~ ~ ~ ~ ~ ~ ~ : : : : ~ ~ ~ ~ * ~  

I 
1137 lKClFSiAI53IFri1ary Scboo1,lKls. Abdul (1 IPrevious:8 IPrevious:l4 IIFH IFH IFH ( I I I ( ( ( 

I 
I 

I I I 



I.iiiiiliCiiiiii.lI $s: ===xxzz  * ss== * : : : ~ ~ ~ i / i i i ~ ~ i : : i s i i i * , : : :  s==,ns: ,==s=,% :: ===z=x=Es : s ~ ~ ~ L . . i i i . l . . : i . i l l i . . . . i i . . . . . . . : i . S : ~ ~ ~ ~ ~ ~ ~ z . ~ ~ ~ * ~ ~ * ~ ~ ~ ~ ~ ~ ~ ~ s ~ ~ ~ ~ ~ : : : ~ ~ ~ ~ : ~ ~ * : s * : ~ ~ s : = = ~ ~ z ~ : = : = ~  I 
I141 IEC/PS/A/SIIP~~R~~~ School,(Hls. Haji (1 18/5~Previaus:5 IPrevious:13 //C IC (C / 1 I / 1 1 1 
I I IShikhalzai, lAhdulJalill1 ICurrent: lcarrent: II I I I I I I I I I I 

~ ~ i i i i i ~ ~ j s ~ i s : i , i ~ ~ : ~ : ~ ~ ~ ~ , ~ ~ , ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ , : ~ ~ : ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ : : ~ ~ * ~ ~ : , ~ ~ ~ ~ ~ , s ~ ~ : ~ ~ ~ ~ ~ ~ n ~ : * , ~ ~ ~ ~ . ~ s ~ ~ = = ~ . ~ * ~ ~ ~ = ~ ~ ~ x s : : ~ ~ = s ~ = s ~ s ~ ~ z ~ ~ ~ : ~ ~ ~ = = ~ ~ : : s ~ ~ = = ~ ~ * ~ : : : = = = ~ : ~ ~ : : = = = ~ = ~ ~ = s = : = = = = * = = = : = = = = . = = ~  I 
1142 lBClPSlAi5BlPri1ary Scboo1,lWis. Haji 1 1  21151Previous:ll IPrevious:l6 IlC IC IC I I I I I I I I 
I I IKullahSbadu, IAbdulJalilII ICurrent: lcurrent: 1 1  I I I I I I I I I I I ---------- pishin, I 

I I \  I I 1 1 1 1 1 1 1 1 1 1 1  I 
I 1 01120 1 I I I  I I 1 1 1 1 1 1 1 1 1 1 1  I 
I I I I (21 I I  I I I 1  I I I I I I I I IWorkco~pleted. . (.zzLL:*:~/LE:~~ i%.% :::: ==,=: =3z>*x,*=*z3 :*,= ==z ,x  S: ::,,* r n : = = ~  :s%: S , Z = X , S = , ~ ~  *z::s ===Z=S ~ s ~ ~ ~ . . , ~ s ~ = ~ ~ ~ ~ ~ s , = ~ : = ~ = s ~ , : ~ = ~ ~ , : ~ s ~ ~ : , :  ===, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I 
I 

1143 ~ECIPSIRi591Prinary School,(Hls.Aidayat-11 18151Previous:a lPrevious:8 ((PH (PH IFR I I 1 ( I I I I 
I I lHaozariKakozailullah ICurrent: ICurrent: 11901 190'a 1902 1 1 I I I I . I ) ---------- ]K us,Pishin. I I 

I I  I I l l 1 1 1 1 1 1 1 1 1  I 
1 I I I 1 1  I I 1 1  I 1 I ( I I I I INearing co~pletion. Xork is stopped due to slack I 
I I I 1 (21 \ I  I I II I I I I I I I I Iseason. 
~ ~ ~ ~ ~ : ~ ~ ~ : : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : : ~ ~ ~ ~ : ~ ~ ~ ~ , ~ ~ ~ ~ ~ * : x ~ : ~ ~ z * ~ : ~ ~ ~ x * ~ : ~ ~ ~ z ~ : s ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ : ~ , : : ~ ~ ~ * ~ ~ ~ : ~ ~ . : ~ : ~ ~ ~ * ~ ~ ~ : * ~ * ~ ~ m ~ s ~ . ~ ~ ~ z ~ : ~ : : ~ ~ ~ ~ z : : ~ ~ ~ : : ~ ~ ~ ~ ~ : : : : ~ ~ ~ ~ ~ ~ : ~ z ~ ~ : : : : : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : : * : : ~ ~ ~ : : : : : : : s ~ ~ :  

I 
I 

lN.S)NOT S B R E O  (L.OlLASOUT IBX.LBVJKXCAVATION LBRL (PL.LEV)PLINTK LERL (DR.LBV)OWR LKRL (RP.LKV)ROoF LKRL (PR.L)ROOF LAID (FH)FINISHIRG (CJCOHPLKTBD 
!ILK. PISHIH.'l1 (A-251 

LC% 



. . . . 

I 
I I  i I 1 1 i i i i i i i 1 1  I 

I 1 01129 1 I 1 1  1 .  I 1 1  I 1 I ( I ) I ) lpuality is fair. Progress is slow. Vork is I 





. : i i = ~ : * : i i i : / ~ ~ = ~ ~ > ~ : : ~ ~ ~ ~ ~ ~ ~ ~ : ~ : ~ = ~ ~ : : = ~ ~ ~ ~ ~ ~ ~ : * s ~ ~ ~ : : : ~ ~ ~ , ~ ~ : ~ : ~ z ~ * ~ ~ ~ ~ ~ ~ , ~ ~ ~ : , ~ : ~ ~ : ~ ~ ~ : : : ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ , ~ ~ ~ ~ ~ : ~ : ~ ~ ~ ~ ~ ~ ~ : : : : : ~ ~ ~ ~ ~ ~  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I I E c I  1 I I SITE VISITS I I I OBSERVATIONS RND RECOHHEWDATIORS IN RESPECT OF I 
IS[. I CODE NO. I I CONTRACTOR I I I I I PURLII"I AND PROGRESS 
IN.;, I ---------- I SCHOOL I ------------ I / ---------------.--------------- (1 .............................................................. I 
I I BEHIS I 

I 
I (ROOHS) IICUIBFI Sr. I ASTT. 1 1  DEC. I JAN. I FEE. I HAR. I MR. I HAY. 1 JUN. I JUL. I AUG. I 

I 
I I CODE NO. I I IIFUGR.I CBGR. ( BNGR. 1 1  1992 1 1993 ( 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 ( I I 
---------------.-------*----------.---------------..------------------------------------------------------------------------------------------------------------------.--------------------------- 
(116 (~CiFS:Ai7:\Ptiasry School \His Hayai )( JPre v i m 6  IFreviws:l JJFH IFH 1FH I ) 1 1 1 ) ] 

ISuqiDargi lullah 1 1  ICurrent.: ICurrent: 1190% 190"a I9I)%I I I I / I I 
I 

I I I [----------(Barst. 
I 

vre,Fishiol 1 1  I I 
I I 01594 I 

I I I I I I I I I I I  
I /  I I I I ( 1 ( I (gua l i t y i s t a i r .F ra~ res s i s s l~~ .Uork i s  

I 
I I I  I I I 

I I I I Ill 1 1  I 1 I I I I I I I I I I [stopped due to slack season. 
===% :*,~::==:: Ess=r==. ,==z::s=:=:: ====z, 2:: ss==n, : : * = s ~ * ~ , : ~ : = ~ s z = : : ~ : : : s = z = = ~ ~ : : = :  s = z =  8:: ==<rzzz  :::::: z = = = z = =  : : : : = : = = = = = = ~ : x n : = = = = * = ~ : z * : : : : : = = z , = : = : ~ : : = = = s = = = ~ ~ : : : : : : ~ : z = = = : = : ~ : = s =  

I 
I 

1157 IECIFSlAl73lPri~ary School IHls. Akhtar 1 1  IPrevitus:a IPreviaus:9 IIC IC IC I I I I I I I I 
1 I ILaqhai IH~hallad (1 \Current: \Current: \ I  1 ) ) I I ) I ) I I I ---------- parst. ~re,Pishinl 

I 
/ I  I I 1 1 1 1 1 1 1 1 1 l 1  I 

I I I I I I  I I I I I I I I I I I I I  
1 1  I I I I [ [ 1 ( lYorkconpleted. 

I 
I I I I ill I I  I I 
li.i:LSi=j=::jLizL~::: ==zz=, s=====:=~~=s~=z~~:: ==a3 zn=, =-a,,= :::~s~,~::~==~~~::=*~ = s = x  *:s,*sn,*=: ,:n= ::=:z*: =zz=m ::::~==*:~::::::=:=~ssa=~E=:==z*==:::: ===s= :==::: ==== : :=zs:s s=:=, 2::: s==x== :,::= 

I 
I 

11% lEClPSlAI74IPri~ary School IHls.Rbdule I 1  17iSIPrevious:9 lFrevious:6 1IRF.L 1RF.L 1RF.L I I I I I I I I 
I I IEdiaBarshore [Hateen 1 1  ICurrent: /Current: 1 1  I I I I I I I I I I I----------IPisbin I 

1 1 1  I \ (( \ \ \ 1 I 1 JYork started in Sept'92. Quality of uork is fair. ) 
I I I I 1 1  I I 1 1  I I I I I I I (Progress is slov. Work is stopped due to slack I 
I I I I (11 I I  I I I I  I I I I I I I I Iseaon. 
~ z : s : = = = ~ : ~ * ~ ~ a ~ ~ : ~ ~ : z ~ : ~ : ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ : : ~ ~ ~ ~ ~ z ~ * : : : ~ ~ ~ ~ ~ * ~ ~ ~ z ~ ~ * ~ : * ~ ~ ~ ~ ~ ~ ~ ~ ~ . ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ . ~ ~ * : ~  =zsz ==,=s,, ,:* ==,=zs=x= :=:~a:s::~==z~:~:~~ ==== *,:x: ====z= ns,:::: =====a ~ * : ~ : ~ : s ~ = ~ z ~ m ~ z : : : ~ ~ : ~ ~ ,  

I 
)159 \SCICSih i lSJPr i~a~Schao l~Xls .Ahdule  /117iSlPrevious:9 iPrevio~~:8 /IFH IFH IFR I I / I I I I I 

I 
I I lGullai,BarshorelHateen 1 1  ICurrent: lcurrent: 1 1  33'1 1 33% 1 33% 1 I I I I I I I I----------IF' ishin ' 

I 
I I I  I I I I I I I I I I I I I  I 

I I I I 1 1  I I (1 1 I I 1 1 1 1 \Quality is fair. Progress is slow. Uork is \ 
1 I I I (1) I( I I 1 1  I I I I I I I I lstoppedduetoslackseasan. I 
~ i i ~ l l : ~ = i i i ~ : . i : l l : : ~ : ~ : ~ : ~ s ~ ~ : : ~ ~ ~ : : ~ ~ = ~ ~ ~ : : ~ ~ ~ ~ , ~ ~ ~ ~ ~ ~ ~ . s , ~ ~ ~ * ~ ~ x ~ ~ : ~ ~ ~ . . ~ : s : ~ ~ ~ ~ ~ * , ~ ~ ~ ~ ~ ~ , s ~ ~ ~ ~ ~ ~ ~ ~ : : : s : : ~ ~ ~ ~ s ~ : s : ~ ~ ~ ~ ~ ~ ~ : : ~ ~ ~ ~ : : * ~ ~ ~ : ~ ~ ~ ~ ~ ~ s ~ : ~ ~ : ~ : ~ : : ~ : ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ z ~ ~ : : : ~ ~ ~ : : : ~ ~ ~ : : ~  

1160IEClFSIAil6lPri~arySchool~His.Abduli: 1 1  IPrevious:8 jPrevious:7 IIRF.LtVlRF.LEVIRP.lBYl I I I I I I 
(Roorak,Charan(Haleer 1) \Current: )Current: I\ I I 1 \ I 1 I I I 

I 
I I I I ---------- /P' ' ishin 

I 
I 1 1  I 1 (1 I I I I I I I I IQuality is fair. Progress is slow. Xork stopped 1 

I 1 01766 1 I 1 1  I I 1 1  I I I I I 1 I I ~ s i n c e l d s t ~ o o t h . l o r k i s s t o p p e d d u e t o s l ; l c k  I 
I I I I 11) I I  I I I 1  I I I I I I I I I s e m .  
] : : = / S = = ~ ~ = ~ ~ / ~ ~ : . = ~ = = = * = : : : ~ = ~ : : : : = ~ = ~ : ~ : = = = ~ = ~ : S : * = ~ Z ~ : : :  S : ~ : = S ~ = = ~ S : # = S ~ = X * ~ ~ , = ~ = ~ ~ ~ , = ~ ~ ~ : = *  x=zzsxs=,: s = x x ~ z  * : : , : : ~ ~ = : z ~ : : : ~ : : s : : : :  ==== :===::s=:sz::::=:===: ===== ::::: ::::s: ==:== *z=:: 

I 
1151 ~ECIFSiR/77/Frinary S C ~ G G ~  IHiS.Saitul 1 1  2:;1IPreiiious:7 1Previous;l (IC IC IC I ( I I I ( I 

I 
I 

I I IKhalidDad. /Halook II22iSlCurrent: /Current: 1 1  I I I I I I I ( 1 
1 1----------IChao,Fishin ( 

I 
I 1 01809 1 

I l  I I 1 1 1 1 1 1 1 1 1 1 1  I 
I I I  I I l 1 1 1 1 1 1 1 l I I  I 

I I 1 I (1) 1 1  I I 1 1  I I I I I I I I IWork completed and handed over. I 
~ : i i ~ = = = i i i ~ i : . 3 i i i = : ~ : : : : ~ ~ ~ ~ ~ : : : = = = : : : : : = = ~ ~ ~ : : : ~ * a ~ ~ ~ ~ : ~ ~ ~ : ~ ~ * : ~ ~ ~ ~ ~ : . ~ ~ s ~ . ~ . . ~ ~ ~ ~ : ~ :  :=*: ==s= ::: =e==azs===.ss= ::: as=== =,=, :* z===, :::: ===zzs= ::x:::=::=:::: ========= :=:==: =Z=Z* ::::q 
IB.S)NOT STARTED (L.O)LAYOUT (BB.LEV)ESCAVATION LEVEL (PL.LEV)PLIBTH LEVEL (DR.LEV)WOR LEVEL (RF.LEV)ROOF LEVEL (FR.L)ROOF LAID (FH)FINISHING (C)COHPUTED 
FILE. FISHIN.H~ (A-2a) 5-0 



.z~;~:r;;r~.:;;;i:~::::CCCCCCCCCC:CCCCCCCCCCCCCCCCCCC~~~~ 

I I E c I  I I I SITE VISITS I I I OBSBRVATIONS AND RECOHHENDATIOBS IIJ RESPECT OF I 
1st. 1 CODE 80. I I COBTRACTOR I I 1 1  ( QUhlIrV AND PROCRBSS 
IHo, I ---------- / SCHOOL I ------------ 1 ( ............................... 1 I ------------------------------------------------..---------- -- 

I 
I I 

I I BKHIS I I (ROOHS) 1ICHIEFI Sr. I ASTT. (1 DKC. I JAN. I PKB. I M(. I MR. ( HAY. 1 JUB. I JUL. I AUG. I I 
( I CODE 80. I 1 IlEN6R.I BUGR. ( EIIGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I 
--------------------------.--------------------------------------------------------------------------------------.-*----------------------.------------------------------------------------------- 

a I162 JECIPSiAll8lFriaary School IHls.Abdu1 I) 2215lPrevious:l (Previous:12 JIFH IFH IEH I I I I I I I I 
I I IFatehJan, Illaleem )I ICurrent: (Current: ( ( 9 0 I I 9 0 i I 9 0 1 I  1 I I I I I I 
I 1----------ICha~an,Pisbin ( 1 1  I I I I I I I I I I I l I  I 

' I ( 01758 1 I 1 1  I I )I I I I 1 1 I I I lProgress is slow and Quality is satisfactory. I 
I I I I (1) 1 1  I I 1 1  I I I I 1 I ( I 1Xork is stopped due to slack season. 
\:Z:~::=S: s x z z  :ax:  :=:~~:::,:s:,: ====== :=:::::=: s===sz==,x :=:,: = , ~ a s = z ~ , x  = s ~ , , , ~ ~ = *  :,*:=:: :=*=::=: =**= :,e:,z:: ===:== :::=: ====: :::*a ,===== :::z:===~::=~~==:==:~::~~::::~:*~=: ------- 

I 
-------I 

1163 lEClPSIRI19(Prinary School IHiS.Saifu1 1 1  IPrevious:8 IPrevious:6 J(C IC (C I ( ( I I I I I 
I 1 IBazCul, IHalook )( (Current: ICurrent: 1 1  I ( I I I I I I 
I I----------ICbanan,Pishin I I I  I I 1 1 1 1 1 1 1 1 1 1 1  I . . i i olela i I i i  i i ~ i i i i i i i i i  
1 1 I I 11) 1 1  I I 1) I 1 I 1 I I 1 I \Work co~pleted and banded over. 

--Ll:~~il~~iiiiii~i:~:,~~~,~~~~::~x,::~~~~~~~s~~:~:,,:~*~~~~,s~~::~~~~z~~~x,,,::::~~~~~~~~:::::,~~~~~:::~~~:~:~:::~~~~,~~~:::~==:=z~:::z~~~=~:::~~:a::::~~===~~::::  IS^**.^::*^:::.::^=:: ======= z:=-- I 
~161JECIFSiAl80~H~squePriaary(Hls.Abdul~ 1 1  lFrevious:7 (Previous:9 IIFH (FR )FH I I I ( I I I 1 
1 I )School, lladari LHalees I( ICurrent: \Current: 1) 381 1 38\ 1 38% 1 I I 1 1 I 1 I I ---------- IX I 

arez, Cha~an, I 1 1  I I 1 1 1 1 1 1 1 1 1 1 1  I 
1 1 01791 ]Fishin 1 1 1  1 1 1) I I I I I I 1 I (Progress is slow. lork is stopped due to slack I 
I I I I Ill I I  I I I I  I I I I I I I I Iseason. I 
~:.:>::::s:::~:::s~= Ezs=== :z:::::~:z ,==rx=s== ::==:: ,=srz=== :*:=:z:x:: ,==== :,::%:.x* %=3z=%= :=::::* x,=z,a=~sx,=,: n=zx=,== :*:: = ,z=3s=s=  ::z: xnz=z==== :x :~z*s==: : : : :=  <==== . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1165 IECIPSIAialIPrinary School IHls.Abdule 1 1  22il(Previous:lO IPrevious:l4 I(PH IFH IPH I I I I 1 I I I 
I I IDavlatabad IHaleea II2l/S(Current: Ihrrent: (190% 1901 1901 1 I 1 I I I 1 1 1 .--------- lCbal- 

I 
&,Pishin I 1 1  I I I I I I l I I I I l I  I 

I 1 01835 1 I 1 1  I I 1 )  I I I I I ( I ( IProgress and Quality are satisfactcry, iiork is / 
I I 1 I ill 1 1  1 I (1 I 1 1 I I I I Istopped due to slack season. 
\iiii:iiiii:si:l:: n=srz======= r:===n==== :*: ~ = , z = , = = z , = = ,  :: *:*: = Z ~ Z S Z , = = S  :,=* rnnsrns= =*:*,* Z*WZ== :=::% = z = s ~ z =  ,:::,:=z= ........................................................... 

I 
I 

1166 ~KCiPSiAi82~Prisary Scho~l I (I19151Previous:8IPrevious:4 \IF8 IFH IPH 1 I 1 1 1 I I 1 
1 I IBagrrai Vicla I 1 )  ICurrent: ICurrent: 1 ) 5 0 1 1 5 0 1 1 5 0 \ 1  I I 1 1 I I I 
I 1----------ICbaaan,Fishin 1 1 1  I I I I I I I I I I I I I  I 
I 1 01690 1 1 1 1  I 1 I( I I I I I I I I IP~gress is slaw Quality is fair. Kork is stopped 1 
1 I I I (1) 1 1  I 1 1 1  I ( ( I I ( I lduetoslackseason. 
~ : = i / ~ i i i . . : : : ~ ~ : l i z ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : : ~ ~ ~ ~ ~ . : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ : : : : : : ~ , ~ z z ~ ~ ~ ~ ~ : : ~ ~ ~ ~ s ~ ~ ~ ~ ~ * * a ~ ~ ~ , : * ~ ~ ~ ~ ~ ~ ~ ~ ~ . ~ s ~ : ~ : s ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ : : ~ ~ s ~ ~ ~ ~ ~ : ~ ~ : : : : ~ : ~ : ~ ~ ~ ~ ~ ~ ~ ~ : : : : : : ~ : ~ ~ ~ ~ : : : ~ ~ : ~ ~ ~ ~ ~ : : : : ~ ~ : ~ ~ ~ ~ : : ~ ~ ~ ~ ~ - - - - ~ ~  

I 
------I 

1161 ]ECIPS/R/831Prinary Scbool lWs. Wazir. 1 1  19/51Previous:l (Previous:l I(RF.1 1RF.L 1RF.L I I I I I I I I 
I I ISarah Khua ( (1 ICurrent: \Current: I( ( I 1 I ( 1 I I I I I---------- (1 

I 
asina,Chanan 1 1 1  1 I I I I I I I l I I I I  1 

' 1 1 01714 IPishin I 1 I I 1 1  I I / I I 1 I I (Progress is v, slow quality satsfactary. Work is I 
1 I 1 I (1) 1 1  1 I (1 I I I 1 I I 1 I lstoppedduetoslackseason. 
~ = = = : : = = = i i = ~ = * ~ : = ~ ~ a = = = = : = = = = = : = * = ~ : ~ ~ ~ ~ : ~ = ~ = = ~ = ~ ~ z = = ~ ~ ~ : ~ : z ~ : ~ ~ ~ ~ n ~ ~ = ~ ~ ~ : : : ~ ~ ~ ~ ~ ~ x ~ ~ ~ s ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ x s ~ ~ ~ ~ ~ ~ ~ : : ~ : ~ ~ ~ ~ ~ : = ~ ~ ~ ~ : : ~ : : : : ~ ~ ~ ~ ~ = = : : ~ z : : : : z ~ z ~ ~ ~ : : : ~ ~ ~ z ~ ~ ~ ~ ~ ~ ~ ~ ~ = ~ = ~ ~ ~ : : : ~ ~ ~ = ~ ~ : x : ~ ~ ~ - - - - ~  

I 
-----I 

IU.S)NOT STARTED lL.O)LhYOUT (BX.LEVJBXCAVATION LEVEL (PL.LEV)PLINTH LEVEL (DR.LEV)WOR LEVKL (RF.LBVJROOF LEVEL (FR.LIROOF LAID (FHIFIAISKIAG (C)CONPLBTCD 
PILE. PISRIB.WK1 lh-29) 

5 3  





~ i ~ i i i / i : : i ~ : / : : i i i ~ ~ ~ : a : : : : ~ * ~ ~ ~ ~ : : ~ : ~ : : : : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : : ~ ~ ~ s ~ z ~ ~ : s ~ z * : ~ . ~ : * s ~ ~ ~ ~ s s z ~ z ~ ~ ~ ~ z : : : ~ ~ ~ ~ s ~ s : * : : ~ : ~ ~ : ~ ~ : ~ ~ : ~ ~ : : ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ z : : ~ : ~ ~ ~ ~ ~ ~ : : : : ~ : ~ ~ ~ ~ : ~ : : : : ~ ~ ~ : ~ : ~ ~ ~ ~ : ~ = : = : = x ~ ~ = = : : : = = = = = ~ ~ =  I 
~179(BCIPSIAI95~KighSchoo l ,  IKlS.sohannadll IPrevious:l (Previous:llIJC (C IC ( I ( ( I I 1 
1 I IGulistan, (Husa 1 1  (Current: \Current: 1 1  I I 1 I 1 1 1 I I I / ---------- 11 I 

nyatullah I 
I 1 01390 IKarez,Pishin I 

I I  I I I l l I I l l l l l 1  I 
I 1  I I I I I I I I I I I I I  I 

I I I I ill I I  I I I 1  I I I I I I I I IYorkcoa~leted. 
Jii=j=i/*i:l:ll*i:i ::*::: ::=:>:=: S ~ S , > = = Z = =  :::::: z,,, :==: S S , , ~  * , ~ ~ ~ r n ~ = = *  :* szzsz ~ = . , * : : : : S ~ ~ S = S = ~ ~ : : : S S ~ * = ~ ~ : : = : ~ = ~ Z = = = : = ,  ======= ........................................... ----- 

I 
-----I 

(H.SINOT STMTED (L.O)LAYOUT (EX.LEi'1B8CAVAIION LEVKL (PL,LBV)PLIRI11 LEVEL [DR.LKV)DOOR LBlgL 1RF.LBY)RM)F LERL IFR.L)ROOF LAID (PH)FIBISHIBG (C)COKPLETKD 
!ILK. PISHIN.YX1 (A-31) 

5 3  



/ I : ~ j , i ~ i i , i i i i i i ~ j ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ : : ~ ~ ~ : ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ , ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ , ~ ~ ~ ~ ~ ~ , ~ ~ ~ ~ ~ , ~ : ~ : ~ : : ~ ~ : , * : ~ : ~ ~ : z ~ : ~ ~ , : : ~ ~ : ~ ~ : , ~ ~ ~ ~ ~ , ~ ~ : : : ~ ~ : : : : ~ ~ ~ ~ ~ : : ~ : : : ~ ~ ~ ~ ~ ~ z ~ ~ ~ ~ ~ ~ ~ * ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : : : ~ : ~ ~ : ~ = ~ ~ : : : ~ : ~ : ~ ~ :  

I I E c I  1 I I SITE VISITS I I I OBSFRVATIONS AlD RECOHHKNDATIONS IR RESPECT OF 1 
1st. / CODE NO. I I CONTRACTOR 1) I 1 I QUALITY AND PROGRESS 
INo I---------- I SCHQQL I.----------- (1 -------.----------------------- 1 1  ................................ - - - - - - - - . -  - I I 

I 
I I BEKIS I I (ROOHSI IICHIEFI Sr. I RSTT. (1 DEC. I JAl. I FEB. I HRR. I APR. I KAY. 1 JUN. I JUL. I RUG. 1 I 
I I CODE NO. I I (IFNGR.I ENCR. I ENGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1992 1 1993 1 I 
--.-----*------------**----------------------..---.--------------------------------------------------*---*---------------------------------------.------------------------------------------------ 

1180 IEClFSIAl96lPrinary School (H/S.Hilbmadll IPrevious:9 19revious:19 IIC IC lC I I I I I I I I 
1 I IPirAlizai lNawaz (1 lcurrent: \Current; 1) I I I I I I 1 1 
( I ---------- 16 ' 

I 
uhstaan, I I I  I I I I I I I I I I I I I  I 

I 1 01549 IPisbin I 1 1  I I I I I I I I I I I I I  I 
I I I I 111 I I  I I I I  I I I I I I I I IWarkcospleted. I li*.ii=iii,*iiiiii ~ , = ~ s = = ~ ~ ~ = = s ~  :=: ==-== ::xs=:s:: ===,zca=z,z=: =z,z=zz :=* z s s z ,  :=:: ,saz= *,,* ~ ~ = : ~ ~ ~ = ~ ~ = ~ z ~ ~ ~ ~ z z ~ = ~ = ~ = ~ = , = = = = = :  ===== :::sz* :=: ==== , = = = : = = : = : : : : ~ = = ~ = = : : : = : : : : = ~ = : : = ~ ~ Z : Z : , : ~ , : = ~ ~ ~  

~ l a l ~ I C / F S ; A / 9 7 ~ H i d d l e S c b a ~ l  IHIS,Ahdul ((ZliSIFrevious:8 JPrevious:6 IlC IC IC I I I I I I 1 
I I IAabibzai 1 bli )I ICurrent: \Current: 1) I I I I ( I I I I I 1 ---------- /G ' 

I 
ullstao,fisbinl 1 1  1 1 l / I I I I I l I l l  1 

I I 01524 I I 1 1  I 1 ( 1 1 1 1 1 1 1 1 1 1  I 
I I 1 I (1) 1 1  I I 1 1  I I I I I I I lilorkcompleted. l:iiiiiii.i,iiiili/ = = = z s x z  111111,111111111,1: IIIIIII I S *  IIIII I:: 11,1111111 :I: 1111,1111,1 * * 111111 * :I:I:,::::I::IIn::I:: IIIIIIIIIIIIIII :::::II:I::II:I:IIIII:=z==~--- 

I 
---I 

~l~2~ECIPS/A/98~HiddleSchool,~HiS.licharaad~~2l/S~Frevious:9 JFrevious:lOl(C lC (C I I I I I I I 1 
I I IRillab [Husa 1 1  ICurrent: ICurrent: 1 1  I I I I ) I I I 1 I I----------IAtd 

I 
ullah ( 1 1  I I \ I I l I I I I I I \  1 

I 1 01508 IGulistan,Pishinl 1 I I 1 1 1 1 1 1 1 1 1 1 1  I 
I I I I Ill 1 1  I I 1 1  I I I I I I I I JHorkcoapleted. 

, ~ : : : i : i i i i i i : : i i i i i : ~ ~ ~ ~ z ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ : ~ : ~ ~ ~ * ~ ~ ~ z s ~ ~ * * z ~ ~ ~ z * s ~ ~ ~ ~ ~ ~ . n ~ ~ ~ ~ ~ x ~ z ~ ~ ~ ~ s ~ ~ ~ ~ ~ a ~ ~ z ~ , ~ ~ a z ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ : ~ : : : : : : : : ~ : : : : : ~ ~ ~ ~ ~ ~ : ~ : ~ : : : : : : : ~ : : : : ~ ~ : ~ : = ~ = = = = = = = : : : : = : = = = = = : = = = = = = = = = = =  

I 
I 

1183 IEC/PS/R/991Govt. F/Schaol /HIS. abdul I( ZliSIPrevious:9 IPrevious:6 IIC IC IC I I I I 1 / I I 
1 I 1Habibzai IAli 1 1  ICurreot: \Current: 1 1  I I ( I I I I I I 
I 1----------1Gulistan I 1 1  I I I I I I I I I I l l I  I 
I 1 01536 (Pisbin. I 1 1  1 I I I I I I I \ I / l I  I 
I I I I ill I /  I I I l  I I I I I I I I IHorkcom~leted. 
~ . : . i i i ~ i i / i i i / l i i i ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ : z ~ ~ , * ~ : ~ : ~ ~ : ~ ~ ~ ~ * ~ ~ ~ ~ ~ . ~ ~ ~ ~ ~ ~ z ~ s ~ ~ * ~ ~ ~ * a ~ ~ n ~ ~ ~ . ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : : : : ~ : : : : : ~ ~ : ~ : : : : : ~ : ~ : : : ~ : : ~ : : : ~ : : : ~ * ~ ~ ~ * : = = ~ = ~ : : = = : = = : = : = s = : = = : = = : = = : : ~ = = : =  

I 
I 

(N.S)BOT STARTED (L.O)LAYOUT (EX.UV)QCAVATIOU LEVEL (PL.LBV)PLIBTA LBVEL (DR.LEV)WOR LEVEL (RF.LEV)RM)P LEVEL (PR.L)ROW LAID (FH)FINISHIUG (C)COHPLETED 
FILE. PISAII.MK1 (R-32) 



A!E SERVICES : COIISTRUCTIOII SUPBRVISIOH : FLRDIOD BNDIHG 28 i 2 i 1993 

fEF-I1 SCHOOLS : 500 ADDIIIOHRL ROOliS, 381 SCHOOL SITES 

DIVISICll : QUETIh. DISTRICT : CHAGHI ICH) ROONS : 1 2  SCHOOLS : 31 
===---- "..-.--.---....---.--------- - - - - z : s : ~ = = s = = = = = ~ ~ = = : = : : : : : : : : z : : : : s = : : : = = = = z = ~ = : : = = : : = : : : : ~ = = = = : = = = = ~ ~ = : : : : : = : : = ~ : : : : ~ = ~ ~ = = = : = : z : : = : = : ~ : :  

I E C I  I I I SITE VISITS I I F R O G R G S S  1 OESGRVRTIONS IWD RBCOHHEIIDATIOHS Ill RESFECT OF 1 
I S r .  I COD8 HO. I I COBTRACTOR I I I I I QUkLITY RllD PROGRKSS 
IN,;, I--...-----/ SCHOOL I.-..".----.-I /-.-...-.----------.-..---------/ I.-.-----.----..-.-...-.----..------.-------.----..---------.I I 

I 
I I BBHIS / I IE001iSl //CHIEF1 $1. 1 RSTI. I I D K C , j J A N . I P K E . / H M . ) h P R . I H R Y . I J U N .  I J U L . I A U G . I  
I I COOC 110. / 

I 
1 IlBNGR.1 CB6R. I ENGR. 1 1  1992 1 1992 1 1993 1 199? 1 199: 1 1993 1 1993 1 1993 1 1993 1 I 

1184 lGCiCHlAiOllHiddle S z t d ,  \ H i s .  Sged 1 1  I F r e v i v u s : l l  IFrevious:? IIC lC IC I I I I I I 1 1 
I I I F r i b a r y S e z ,  l H a m t a S h a h . I I  \Cur ren t :  ICur ren t :  1 1  I I I I I I I I I I I ---------- I H  lam Dury i ,  I 

I 

I 1 06623 lllusbki. 
I I  I I I I I I I I I I I I I  I 

I I /  I I I I I I I I I I I I I  I 
I I I I ( 1 )  1 1  / I 1 1  I / I / I I / I ( i l c r k c t s p l e t e d .  
......................................................... s=E===zz ::::=:=::=:=~:::: .-..- ................................................................................................................ 

I 
- - - - - I  

I125 lECiCHiAiG2IH~sque P r i n a r g  \ H i s .  H a j i  I /  !9i61Prericus:9 1Frevi;.us:! IIC IC (C I I I I I I I I 
I I I S c h o ~ l , K i l l i / F a r a D i n .  1 1  ICur ren t :  l t u r r e n t :  I (  I I I I ( / I I I 
I 1----------IRzan, Nushki. I 

I 

I 1 06779 / 
I I  I I I I I I I I I I I I I  I 

I I I  I I I I I I I I I I I I I  I 
I I I I (1) 1 1  1 I 1 1  I I I I 1 I I I l i i t r k c o n p l e t e d .  
~:ii:::ii::iii~:~:f:::~~::::~~:::::~:<:~::::~~: ===:? ::::=*::=z::,:n::: :::::*=: ===z=zcz :::::: ,:====;= :==:::::: ====: ::::::::==:: :==:=: :=== :::::: ===:= ::===:=::::: ===== :>:::=:=::=:=:: ::.----- 

I 
- - - - - - I  

I136 \GCiCHiRiOl\Ho~qut F r i n a r y  /His .  b u s s  \ I  JFrev ious :9  /Frev ious :S  I \ C  1C It ) ) 1  j / / /  
ISchda l ,  Killi IEhan. 1 1  [Cur ren t :  ICurrent:  1 1  I I I I I 1 I I I 

I 
I I 
I 1----------1Janbaiq 

I 
I I I  I I I I I I I I I I I I I  I 

I I 06715 Illushlii. I I /  I I I I I I I I I I I I I  I 
I I I I 11)  1 1  I I 1 1  I I I I I I I I lh ' t rkconpleted.  
(::i:i:=i::i:ii~=::=~:~~=::=~:=~:~:=:===::::~=: =====::=:=% :=::===: = = z s = = :  ==== :: :=:: z===~=:p:s ::::::==: ====:>< :::: ====% ===== :=:=:=:==::::::==:: ===::==: ........................ -----. 

I 
- - - - - - I  

I137 IbCiCHiAiOJIFrinary Sehao1,lH:s. Baloch / I  ~ F r e v i t u s : 9  IFrev ious :4  I IC IC IC I I I I I 1 I 1 
1 I I S h a d i Z a i ,  ( K h a n K e n y i l . ( (  \Current:  \Cur ren t :  \ I  1 1 \ 1 I  I 1 1 

u s t k i .  
I 

I I I  I I I I I I I I I I  I l l  I 



1189 IECiCH:AiOdlFrinarg Sshoc1,lH:s. Haji [I IFrevious:l? IFrevious:3 llFH IFH IFH I I I I I I I 
I I IJabbar,liushl.i. IAbdul Karin 1 1  ICurrent: ICurrent: 1 1  10"s 801 1 800 1 I I I I I 1 
I ~ _ _ _ _ _ _ _ _ _ _ j  IBadini. 1 1  I I I I I I I I I I  I l l  
1 1 06136 1 I I /  I I 1 1 1 1 1 1 1 1  1 1 1  
I I I I (1) I I  I I / I  I I ( I I I I [ lQuality'isfair. 
(=i::iiii:i:=::i:ii:: =s:=z==  ::=:==:?=::::::: ===== ::::=:: ===% ::=:=:: :==== ::::::=: ===== :===:::::=: =z===z :::=::: ==>>>=== .......................................... :=== ::::=::=: 

1190 IECiCH!AiOilNosque Frinary 1H;s. Haji 1 1  19i6/Frevi~us:lO IFrevi6us:j IIC IC IC I I I I I I I 
I I ISebcol, Niau IAbdul Karin 1 1  ICurrent: ICurrent: I I I I I I I I I I 
I I ---..-.-.- 18~1. I ,  I1usbl.i. IEadioi. II I  I  I I I I I I I I  I l l  . , 
I 1 06630 I I ii I I I I I I I I I I  I I I  
I I I I ill 1 1  / I 1 1  I I I I / I I I (Xtrk canpleted and hand over. 
~ Z : ~ : ~ ~ ~ ~ : : ~ : : ~ ~ ~ ~ : : : ~ : : ~ : : : ~ ~ : : ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ : : ~ : : ~ : : : : ~ : : : ~ ~ ~ : ~ ~ : : : : ~ ~ ~ : ~ ~ ~ : ~ : : : : : ~ , ~ : ~ ~ : ~ : : : ~ : ~ ~ ~ ~ : ~ : ~ : : : ~ : ~  ---- . . .  ------------*::------.-..-.-.----.--.---.-..---.. .................................. :==.--....... -------------- sz::-...-.-.....-. ---------..---~ I 
1191 1KCiCHihiO:lFrinary Szh:.ol,IH!s. Haji I /  19;61Frevi.m:7 lFrevicus:l IIC lC (C I I I I 1 1 1  I 
I / IKilliGul /FxaCin. I /  ICurrent: JCurrent: 1 1  I I / I I ( I I I I I ---------- IN:t- - 

I 
lilli~ad, I I /  I I I / I / I l I I  ( 1 1  I 

I I 0 6 72 INushki. I I /  I I I I I I I I I I  1 1 1  I 
1 I 1 1 (1) / I  1 / (1 1 \ 1 I 1 \ J ~ r k  cmpleted aud hand o w .  
~_::::iiiii_::::::i:::=~::::==::=:=>:~==:: sr2-...- -----------~~~..--------~-~~~~~~~~~-----------~-~~ ....-..--....--.----.----------.-------h-.--- ............................................................................................. 

I 
I 

119!1EC!CH;AiO9/FrinargSct~ocl,IH:~.Haji 1 1  /Frei+;us:i ~Frevicus:l IIC IC IC I I I I 1 1 1  I 
I I IKilliHaji lAbduli(ariaI/ ICurrent: ICurrent: 1 1  I I I / I I 1 1 1  1 
/ I --...----- IN. UGI sbih, llluhamioad / I  I 

IDalbandio. IHassani. / I  I 
I I I I I I I I I  I l l  I 

I I I I I I I I I I I  I l l  I 
1 1 I 1 ( 2 )  1 1  I I I ( I I I I I I I I (Work canpleted and hand over. 
I:i::iiiii=iii:iiii:3=:==:: =====c :=: ===: .................... =======<>= ::::: xrs=zE :z,:,:==: = = = z x = z =  ::: ======== :=:::::: ====: ====== :::::: ===== ::::: ============ :n=:=~::::==:=:=: ==s==== ::=: ==:= :: ==== 

I 
I 

1193 IECiCH/A/lOIFrinarg Schoc1,lHls. Halik 1 1  \Frevicus:l 1Previous:2 IIC IC IC I I I 1 I I I I 
I I . INxrBalihsb, jNxrBakhsh.11 ICurrent: ICurrent: 1 1  I I / / I I I I 1 
I ~-----..-+,~lt,- andin, 1 1 1  I I  1 1 1 1 1 1 1 1  I l l  I  

I 
. . 

I I 06773 I I ii i i i i i i i i  i i i  
1 I I I (1) 1 1  I I I I I I I I I I I I ]Work eospleted and band over. 





J~i~i i i : : :E~i j : i : . : . j is i i i :~:C~i~i i . : . : . i i i : : .Ei i i i i : t i .~~~~::~,~~~::~: :~~~x::~,~~~~**: :~~:~~z:~~~**: : : ,~~~:~:~~~~:: : ,~~~sz~~*~~:: :~~~~:: : :~~~~:: :~~~:: :~~~:~: :~~~~~:s~~:: : :~~~~~:: :~:z~~:: :~~~~~:  I 
l2Qj~bCiCAiAI20(PrinarySchool,~His.Haji 1 1  1Previous:l0IPrevious:4 IIC IC IC I I I 1 I I 1 1 
I I IBssaTahir, lRbdulKarifiII \Current: lcurrent: I( I 1 1 I 1 I I I I I J-----.----JH.. 

I 
vhuudi. ]H:bamrad 1 I I I I l I I l I I  1 1 1  I 

I 1 06726 1 IHmani. I I I I I I I l I i I  1 1 1  1 
I I I I (1) 1 1  I I 1 1  I I I I I I I 1 lWorkConpleted. I I>ziiiiii:::i~iii:: ==:=s :=:::: z===cz :3::==:=:z:: z=zz  ::=: ,s===3: ,sx,,%, :: sx====c=s== ::::::: =3**=zn>= :: =zz=zc, :,: ====* :::: ======= :=r=:s:=:: ===== : :z:=z=z::  ==== : : : = = = : : : Z Z : = : ~ = = ~ = = : = ~ ~ = : ~ ~ Z ~ : : : : ~ Z = = ~  

1204 ~EC:CH/Al2llPriaarg Sehuo1,JHIs. Abdul 1 1  /Frevious:5 IPrevious:2 IIC IC ' IC I I ( I I ( I I 
I I IRilliKurd, IRauf& I 1  lcurrent: ICurrent: I I  I I I I I I I I I I 



i./i~li/.~E::L::I.:~:,::~~::~~:::~:::x:::::~:::::::::~:::~:::~~~:~~~s:::~::~~:~~~~~~~::~~:~~::~:~:::::::~:~~:~s~:~~~~:::~~:~:~,,~~~:~~~~~==:~s~~~~~~~~:::~:~~~~~~~~~~~~z~~,~~~~~==*:~~==~~=~=:::=:s: 

I I g c I  I I I SITE VISITS I 1 1 OBSERVATIONS AND RBCOHHBNDATIONS IN RESFBCT OF I 
1st. I CODE HO. I I CONTRACTOR I I 1 1  I QUALITY AND PROGRESS 
INu I -----.---- I SCHOOL I ------------ 1 1  -------------.----------------- 1 1  ............................................................... I 

I 
I I BBHIS I I (ROOHS) llCHIBFl SK. I WTT. 1 1  DEC. I JM. I !BE. I HRR. I APR. I HAY. I JUN. I JUL. I RUG. I 
I I CODI: NO. I 

I 
I IIBNGR.1 BN6R. I BNGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 ,1993 1 I 

1201 ~BCiCHiAi24~F1inarp Sehto1,)His. Sulaan 1 1  JPreviilus:6 \Previous:l IlC IC IC I I I I I I I 
IKilli Hir hban IKhao. 1 1  ICurrent: ]Current: \ I  I I I I I I I I I 

I 
I I I I ---------- I J  aban 

I 
I / I  I I I I I , I I I I I  I l l  I 

IDalbandin I I I I I  I I I I I I I I I I  I l l  I 
I I 1 I (1) 1 1  I I 1 1  I ) ( I I I I I ltonpleteaodbandedover. 
~.:~C~::::.~:~*~~~:~~Z>:~~~~:~~~::::::~:::~~~:~:~:~:~~~~~~~~~~Z~~~~:Z~:~~ - ~ , ~ : : ~ ~ : : : : ~ : ~ ~ : : ~ : , : : ~ : : : ~ : ~ ~ ~ ~ : : ~ : ~ ~ ~ : ~ ~ ~ ~ ~ s : ~ ~ ~ ~ ~ ~ ~ ~ : , ~ ~ ~ ~ ~ ~ : ~ ~ ~ : : ~ : ~ ~ ~ : ~ ~ ~ : ~ : : : ~ ~ : : : : ~ ~ : ~ ~ ~ ~ : ~ : : : : : : ~ x : : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~  

I 
I 

1208 lBCICHiA12SlOri~ary Schoc1,JHis. Rtdul 1 1  IPrevious:5 IPrevious:l IlC IC IC I I I I I I I I 
1 I IKillAbdul IRaufh 1 1  ICurrent: \Current: 1) I I I I I I I I I I ---------- pt ldni,DalbandinlBrothers. I I I 

I 
I 1 1 1 1 1 1 1 1  I l l  I . . 

I 1 o ~ a 9  1 I ii i I ~ ~ i i i i i i  i i i  
I I I I (1) 1 1  1 1 I \  I I I I I I ( ( (Completed and handed over. 

- - ~ : , : = : ~ : = : : ~ = : : ~ = = = s = = ~ : = ~ = = ~ ~ = ~ = = z = = ~ z = = = > ~ ~ = : z = ~ z ~  .s.E~ 

1209 ~ECICHiAi26IFriaary Scbas1,lHis. Halik 1 1  IPrevious:8 IPrevious:3 IIC JC IC I 1 I I I 1 I 
Ihani,DalbandinlNoorBakhsb.ll ICurrent: \Current: 1) I I I I I I 1 1 I 

I 
I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I I I  I I I I I I I I I I  I l l  I 
I 1 06128 1 I I I  I I I I I I I I I I  I l l  I 
I I I I (1) I I  I I I I  I I I I I I I I IXorkCmpleted. I 
* z i i i i i ~ * i ~ . i j l S L : z : ~ : ~ : ~ : ~ : : : ~ ~ ~ ~ ~ ~ ~ ~ : , : ~ n : : : ~ ~ ~ ~ z : : ~ ~ ~ ~ ~ ~ : ~ : ~ ~ ~ ~ ~ ~ . ~ ~ ~ , ~ a * ~ ~ : ~ s ~ ~ ~ : s , : * ~ ~ ~ s s : ~ : ~ ~ ~ * * s ~ ~ : ~ ~ * : ~ ~ ~ ~ , ~ ~ ~ ~ ~ ~ s ~ ~ ~ ~ ~ ~ ~ ~ ~ x : ~ z ~ , ~ ~ , ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ , ~ z ~ ~ ~ : ~ ~ z ~ = ~ ~ ~ ~ ~ ~ ~ ~ = ~ ~ ~ ~ ~ ~ = = ~ = ~ ~ ~ ~ = ~ : ~ = ~  

1210 IBCICHIAiZ1)Prinary Schoo1,lHIs. Abdul 1 1  IPrevious:6 1Previous:l IIC (C lC I I I I I I 
lBissoKarez, IRauf&Bros./l ICurrent: lturreot: 1 1  I I I I I I I I I 

I 
I I I I ---------- ID albaodio I 

I 
I 1 06186 1 

I I  I I I I I I I I I I  I l l  I 
I I I  I I I I I I I I I I  I l l  

1 1  I 1 ,  I I I I 1 I (Conpleteaodhandedover. 
I 

I I I I (1) I I  I I 
~iiSl:i_i~ils:E:ii/=: ==== * = = = = z z z  ~:z:z*:z:::=:::==~s ,======= : : ~ = * ~ * ~ ~ . z : : ~ ~ ~ s ~ n : ~ ~ ~ ~ , , ~ * ~ ~ ~ ~ : ~ : = = : : , ~ * s ~ ~ : ~ : ~ *  s z = = ~ ~ ~ ~ s ~ = ~ a ~ ~ ~ ~ = ~ ~  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I 
~2ll~KCiCHiAi28~Pri~arySchool,~H/s.Abdul I I  IPrevious:6 ~Previas:i.IlC it lC I 1 I I I I I I 

ISirqisha, /Rauf&Bros.)l ICurrent: lCurrent:'II I I I I I I I I 1' 
I 

I I 
I 1----------IDalbandin I 

I 
I I  I I .! I I I I I I I I  I l l  I 

I I I I I I  I I : I I I I I I l I  I l l  
1 1  I I I I I I I ( JConplete and banded over. 

I 
I I I I (1) I I  I I ., 

s ~ = z ~ = ~ = ~ ~ > ~  ......................... =zx=nnxazs~ ~m~,=:=~s~~~~==:~~~::::~:z:~:::s::,,:~=~: ,z~,mx~n~=s=z :*::=a::::::::: =====:= :::==::::::=::::z: ==== :::==:=:::*:z:s::=::=:=:::::::: 
I 

1212 IECICHiAI29(Girls Frirarg (Hls. Haji 1 1  IPrevitus:7, 1Frevious:2 IJC IC lC 1 I I I 1 I I 
I 

1Schoa1, IAbdulharikJI (Current: ICurrent: 1 1  I I I I I I I I 1 
I 

I I I 1 _ _ _ _ _ _ _ _ _ _ 1  Sardar Hagal, IBadini. (1 I I 
I I I I I I I I I  I l l  

I 1 06664 Illushki. 
I 

I I I  I I I I I I I I I I  I l l  
1 1  I I I I ( ( I I Jconpleteandbandedover. 

I 
I I I I (2) I I  I I 
~:~~~::m~:~::::~::~:~~,~:,~~::~s:::~~~~:~~~~=~~~~~~~~~~~~~~z,,~:~:*~:~:~*~,,~~~~%~~~,:z~::s~~~~~s~~,,~:~~,~z*~::~~~~:,::~:::::*::::,:~~~~::,:::::::::::,::::::::~:~:::~~~~ 

I 
----*z~s::n~=za=::::::==,:=~* 

IB.S)NOT STARED (L.O)LAYOUT IBX.LBV)BXCRaATIOA LBVKL (FL.LBV)PLI%TB LBVKL (DR.LBV)DOOR LE11BL (RF.LBV)ROOF LBVKL (RF.L)ROOF LAID (FH)FIBISAIIIG (C)COHPLETBD 
ULB. CHRGHI.WX1 (A-31) 

r9 



MR. I MR. I HAY. I JUN. I JUL. I RUG. I 
1993 ( 1993 1 1993 1 1993 ) 1993 1 1993 1 

I I I I I I  
I I I I I I  
I I I I I I  
I I I I I I  
I I I I I IConplete and handed over. 

. . 
I ii i I ~ ~ i i i i i i  i i i  

I I I I (1) 1 1  I I ( 1  I I I I I [ [ I (Corpleteandtandedover. 

. . I 1 _ _ _ _ _ _ _ _ _ _ 1  I it i I 
I 1 06123 1 

~ ~ i i i i i i  i i i  
I II I I I I I I I I I I I I I  

I I I I (1) ll I I 



AIE SERVICES : CONSTRUCTIGU SUPGRVISION RGPORI : PERIOD ENDING 29 1 2 1 1992 

PEP-I1 SCHOOLS ; 500 RODITIORRl RWKS, 381 SCHOOL SITES 

DIVISIOR ; KRLAT DISTRICT : LASBllLLA (LE) ROOHS : 50 SCt(00LS SITES : 42 
.:;;r;;:;.*~:;i;r:;::~~~~~~::~~~:~:~:z~~:~~::~~~~~:~~~:,:~~~~~~~~:::~~~~~~:~~,~~,~~~::,~:~~,~~~~~~~~*~~~z~~~:~~~~~~*~~~~~~::~:~~z~~~~,~z~~:~~~~~~:~,:::~~,~~:::~~~:~z~~*~~~~:,~z:~~~~:~~:~:~~:~~::, 

I j B C I  I I I SITE VISITS 1 1  P R O G R E S S  I OESERVATI(IHS AND RECOW~BNQATICNS a wrrsci ci I 
ISr. 1 CODE NO. I I COATRACTOR I I DATES I I ( fJ[lRLIfY RND FROGRKSS 

I SCHOOL 1 ---------.-- 1 1  I I ........................................... - -.--- -------------- 
I 

INP I.--------- I I 
I / BEUS I 1 (ROOHS) IJCHIEFI Sr. I ASTT. 1 1  DEC. I JAR. I FEB. I HAR. I hPR. 1 HAY. I JUH. JUL. I RUG. 1 I 
1 I CODE NO. I I IJENGR.I ERGR. ( BRGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I ___________________---.~~~~________________________________________-~~~-~~~~~~------~~-----------~~-~--~~~-~~----.--___-----------------------------*-------.------------------------------ 
1219 lBClLBiAiOllPri~ars Scboo1,lHls. Oil I I  12;9lFrevious:13 lPrevious:27 ilC iC iC I I I I I I I . . . . . . 

i i lHassaoGadani,lHuradHengalll Iturrent: /Current: 1 1  I I I I I I I I I I I ---------- 11 ub. I 1 1  I I I I I I I I I I I  1 1  
1 1 06258 1 I 1 1  1 I I I I I I I I I I  1 1  
I I I I ill 1 1  I I 1 1  I I ( I I 1 I ( IQuality is satisftctory. Work is eo~pleted. . . . . ~ ~ 

~i)~j_ii:li~:,~_iii~~::::z:~~~~~~::*~~~::::::~~::::~,~~~~~~::s~~~~::*:,~:~:~::~~~:*:z:~~~~~::~~~~~::::,:~~:::~s~::~~:~~~:~,~:~~,~~~::~z~~~~:,~~~~~:~z~~~~*~~z::~~~~~:::~~~~~~~=~~~:~:~:~==~~:~~~==: 

1220 lECILBlAlO2lPrinary Schoo1,JHls. Dil 1 1  lOi9)Previou8:8 \Previous:15 IIC IC It I I I I I 1 I 
I I IBhandewari. [KuradNengaIll [Current:  current: 1 1  I I 1 I I I I I I I I ---------- putJ, I I 1  I I I I I I I I I I I  I l  
I 1 06251 1 1 1 1  I I I l I I I I I I I  1 1  
I I I I (11 I I  I I I( I I I I I I I I lytrkcolpleted. 
~~~zi~:ii:ill/,5:ii%==::::::~: =====: : : : : z = z * s : : ~ :  =,,=: ::*:: *,::,* Z = X =  ::*%*=*::*EX: ==E* : ~ , : = ~ ~ * s : : : : ~ z = : = : : ~ ~ : = :  ====== :==: a==== . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  --- 
(221 [ECILBIAi03/Prinary Seboo1,JHis. T a i w  I) 10191Previous:6 IPrevious:5 I[C It IC I I I I I I I 
I I libdullah Iconst. 1 1  JCurreot: ICurrent: 1 1  1 1 1 I I I 1 I 1 
I 1----------I~azenjo, flub, j / I  I I I I I I I I I I I  I I  
I / 06262 1 I 1 1  1 I I I I I I I I I I  1 1  
I I I I 





. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  -=n,~:,~~~:::~=~s,::=~~=~=~s~~,~~,m~~==~.=s:s=~~~=~,~ I 
1231lKClLBlAll3lPri~rpSchoo1,lHls.Hohd. 1 1  IPrevious:6 19revisus:ll IIC IC IC I I I I I I I 

IBajiHurad ISadip. 1 1  ICurrent: lCurrent: 1 1  I I I I I I I I I 
I 

I I I I ---------- IS oodarii, I 
I 

/ 1 06291 IXinder. 
I I  I I I I I I I I I I I I I  I 

I I I  I I I I I I I I I I I  I I  I 
I I I I (1) I I  I I II I I I I I I I I IbrkColpletzd. 
~ll~...~.ljz..~~j~,~:::...z~:.~*~x~~~~~~:~~~m::~:~m~*~~:~s*~*~~~~.~~,~*~~~~~*~~z~~~~~~...~~~~~~.~~,..~~,s~~~~:s.~~~~~::~~:~~~~~~~:~*::::~~~::ss*~..~~~~~~:::::~::*~~~~~:~~~~:~:~=~=s~~~~:~z~~:~:z: 

I 
I 

~232~KClLBI1I14IPrinar~Scho01,~Rls.Fahi~ 1 1  IPrevious:7 1Previous:l4IIC IC lC I I I I I I I 
lGothWairoo, 1Builders. 1 1  lturrent: /Current: 1 1  I I I I I I 1 I 

I 
I I 
I 1----------lKinder. 

I 
I 1 06279 1 

I I I  I I I I I I I I I I I  I 1  I 
I I 1  I I I I I I I I I I I I I  I 

I I I I (1) 1 1  I I 1 1  I I I I I I I I l8orkConpleted. 
~:::::.:~~~~~.s~..~~s~~*~~:,~~~~~:~~.~*~::~::::~:~~~,s:::*~~~~~,s*m..~~~~~~~.~:x~~~:~.~:~~:~~~~*~~~~~s~~~~~~~,~~~~~~~~~~,:*~~,,z~~~~:~z~~::::~z:::~z:::z~*~:~~~~:~~~~~~~~~~~~~~::~~:~::*~~:~s~*~~~ 

I 
1233 lKClLBlAll5lPrimary Schoc1,lHls. Fahi1 I I 1417lPrevious:7 IPreviousr6 I IC IC IC I I I I I I I 

I 
I 

1 I IKorara,Xinder.lBuilders. 1 1  ICurrent: ICurrent: 1 1  I 1 I I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 
I 1 06295 1 

I I 1  I I I I I I I I I I I  I 1  I 
I 1 1  I I 1 1  I I I I I I I I ilo activity since last 4 ionths. Contractor I 

I I I I (1) 1 1  I I 11 I I I I I I I I ipro~ised to resune the work iuediately. 
~ ~ ~ ~ ~ ~ ~ ~ z ~ ~ ~ ~ ~ ~ ~ , ~ ~ ~ ~ ~ : ~ : ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ : ~ : ~ : ~ : : : ~ : : : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ . ~ . ~ ~ ~ z ~ * ~ . ~ . ~ ~ ~ ~ ~ . * ~ ~ ~ * . ~ ~ ~ , . . ~ : ~ . ~ * ~  ~ = ~ m ~ m , = ~ ~ ~ ,  * En,nns=z==,n : ~ ~ ~ ~ : , : = ~ = * ~ ~ ~ ~ * ~ = ~ : = : ~ : ~ : ~ : s : , ~ : ~ . ~ : ~ ~ : ~ ~ ~ ~ ~ ~ ~ x ~ , s ~ = * = ~ = ~ = z : = ~ .  

I 
--I 

1234 IECIIBIAI16IFrinary Scto~l,lH/s. Ludha I I  IPrevious:8 IPrevioua:l2 1IRP.L 1RP.L 1RP.L I I I I I I I 
1~0th  in ~ohd.,l~u. 1 1  ICurrent: lcurrent: 1 1  POI I 401 I 4OI I I I I I 1 I 

I 
I I I I ----.----- loth& I 

I 1 1  I I 1 1  I I I I I I I I 'I~orn work Roof slab of roo1 in progress. Ilo I 
I 1 06595 1 I 1 1  I I I 1 1  I I I I I I I I laetivlty since last 4 aonths. Contractor pronised I 
I I I I (1) 1 1  I 1 ,  I I I I I I I I I I 1 to resune the work inuediately. I 
~I:=:====::.i.E::..::.::..::::~,~*=~~~~~~::~x~~~:i.:..ii~ ~ ~ ~ * k ~ ~ : ~ z ~ : : . ~ ~ ~ a , ~ ~ ~ ~ : : : , , , , : : : :  .;;;;.;... *.: =I.== ===: ====== :~~~::zsx::~:::*::~ 

1235 lBClLBlAll1lPrinary Schoa1,lHls. Ludha 1 1  IPrevious:9 IPrevious:l7 IIC IC lC I I I I I I I I I IKhoanwari, IRu. 1 1  lcurrent:, ICurrent: 1 1  I I I I I I I I I 
I 

I I ---------- lnthal, I 
- I I 06514 I I II I I I I I I I I I I I  I 1  I 

I I I  I I 
I I I 

I I I I I I I I I  I I  I 
I (1) 11 I I 11 1 I I I I 1 I 1 Iio~k~~lplettd. I 
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I 
I I oms I 
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1236 IECILB/R118lHiddle School, ~HIS. Hohen 1 1  IPrevious:5 IPrevious:d IIC IC IC I I I I I I I 

[Kaiyara, Uthal. ILal. 
I 

I I I\ \Current: \Current: I\ 1 I I 1 I I I I I _ _ _ _  ---- _ _ I  I 
I I I  I I I I ' I  I I I I I I I I I 
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I237 IEClLBIAL19~Hiddle.Scboa1, IMls. Hohen 1 1  IPrevious:4 lPrevious:P IIC IC IC I I I I I I I I 
I I I I  Icurrent: lcurrent: I I  I I I I I I I I I I 

z*. L . ~ ~ * . ~ . . . s . . : . ~ ~ ~ , ~ ~ ~ ~ , : : ~ ~ * , ~ * : , ~ , ~ : : : : : : , * ,  * , ,  * , ,  . , * , , . : * : , ,  : : : : : : :*7: . : : . : : . l i . i i~i i . : . . : i i i~ 

238 IECILBIIII~OIP~~I~~~ Schoal,~Hls. 1 1  IPrevious:9 ~Previous:l5 IIRI.LBIIIRP.LBVIRP.LBVI I I \ 1 I I I 
I IThanaBhith, ~laseenullah.ll lCurrenti \Current: 1 1  I I I I I I I I I I ---------- 10 ela. 

I 
I 06314 I 

I I I  I I I I I I I I I I I  I I  I 
I 11 I I 1 1  I I I I / I I I IFon work h reint in progress in Jan 93 

I\ I I I I I I I \Quality is fair, progress is s l w  
I 

I I I (11 II I I 
.~:DI.II.*~l.l*i.~~.~~~~~~~~~~~s~~,.~~:~,.~*~~~~~:~:.~~....~..**~.~,**~~~~~~.~~~~,,,,~,~s~,,~~~~....~.s*.~.~.~~~.~,..~~~.*~..:~~~.,~::~s~~s**~.~~*,.~~~s~~.~~~**~*~~~~~~*'~~~~~~~,~.~~~~~...~~*~~ 

I 
239 lEClLBlAl2llPriaary Scboo1,lMIs. 

I 
1 1  lPrevious:4 lPrevious:2 IIRl.tKVIRP.LBVIRP.MI I I I I I I 

IUdulRahin IHirBari 1 1  lcurrent: ICurrent: 1 1  I I I I I I I I I 
I 

I 
1----------(Jaaall, Ouregi.\Const. /[ 1 

I 
1 06352 1 

I I I I I I I I I I  I I  I 
I 1 1  I 1 1 1  I I I I I I I I INo activity since last 4 months reason not horn. I 

I I I (1) I I  I I I I  I I I I I I I I ltualit~fair. 
~.a..*....~~.*.~~.,....~~.~.,~.~,.,.~,~ss~~,.~,,~*,,~~~.~~~,,.*.~.....~~~,.....*,,,~.,..*..,,.,,~...~~~s....~,.s.s~.~~.~:z~,~~~~,~:s,~~~~~~~*s~~~x~~,~~~=~,~s~~:~~~*~*~~..~~~,.~.~*~.~*:=*~'~>sn~ 

I 
I 

240\RCIIBlk/22(Prira~Schpol,(Kl~.Riaz JJUIlQ\Pre~iona:l Iheviou8:l IJC JC It I I 1 1 I I - 1 
I I'Iaroo,Duregi.IU~ed. I I  ICurrentg ICurrent: I I  I I I I I I I I I 

I 
I 
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1248 IEClWJlhl30IPrilary Schoo1,lHls. )~12I9~Prev ious :P~Prev ious :21~~C IC  IC I I I I I I I I 
I I lRiteraKujr1, 1llasee1ullah.ll ICurrent: 1Current1 I 1  I I I I I I I I I I 

I I I  I I I I I I I I I I I  I I  I 

. . . . .  . . . . 

I I - - - -------~uth~l .  I I I  i I 1 1 i i i 1 1 i 1  I I  
I 1 06587 1 I 11 I I I I I I I I I I I  1 1  
I I I I 12) 11 I I 11 I I I I I I I I l Q u a l i t y i s s a t l s f a c t o q .  

. . . . .  . . I I ---------- I I i i  i I I I I I I I I I I  I I  I 
I 1 06479 1 I 11 I I 11 I I 1 I I I I I IRo ac t iv i ty  a t  s i t e .  York stopped since l a s t  6 1 
I I I I (11 I I  I I I I  I I I I I I I I Itonths. I I .................................................................. '..* ...,........ ........... * ..*,....x..,.,. *...*.s.s .... = ........ S~S*..  = S = ~ . . * ~ . . ~ = = ~ = = = * : = = = = ~ ~ ~ = . = = . % * . ~ * * = ~ = ~ . = ~ ~ . . . = ~ ~ . = ~ = ~  

1251 IEC1181111331Wasjid P r h a r y  IKls. Ludha 1 1  IPrev1ous:S IPrevious:l3 I 1 C  IC IC I I I I I I I I 
I I Ischool, itassan IRU. 11 lcunent: l c u r r e n t ~  I I  I I .  I 1 I I I I I I 
I I _ _ _ _ _ _ _ _ _ _  IXathore, Ptha1.J 1 1  I I I I I I I I I I I  1 1  I 
I 1 06586 1 1 1 1  I I I I I I I I I I I  1 1  I 
I I I I (11 I I  I I I I  I I I I I I I I IXorkcolpleted. ....,..., ..... *.*..I.......................................... .......................................... m..... ................................................................................................................................ .... , ......,, *.,..=s s,.... ex=a.,*.= .... ~~.~==..~~==...~=*=~~=...==~~.=.~:~=~~===~.==~~==~*~~.**.====~*=====~ 

I 
I 

1252 [EClLBlAI34lKasjid Prl lary (Kls. hh11 1 1  IPrerioos:6 l ~ r e v l o ~ s r l l  I I C  JC I C  I I ] I 1 I ] I 
I I Ischool, \Builders. 1 )  ICurrent~ lcurrentl 1 1  I I I I I I 1 I . I  I 
I I----------1Uashriani Rit, I 11 I 1 I I I I I I I I I  1 1  I 

I :! I 1 06541 illthal. I 1 1  1 I I I i I I I I I  1 1  1 
I I I I (1) I I  I I. I 1  I I I I I I I I I l r k c o l p l e t e d .  I I .......i.........I. * ,.sxz, *:=,* * ~zs~.., * , .  *.......*.......... ,,,,, ** . .  . ' . . * . * . * * . * = . . . .  . . . * * * . = = = . . ~  

1253 I E C I L B / ~ ~ I ~ S ) P I ~ M Q  school 1~1s .  Ludha 1 1  p r e v i o u s ~ s  I~revioue:ld I ~ . L  Iw In I I I I I I I I 
1 I 1Baha-ud-Din I R a .  11 ICunent': l c u r r e n t ~  11 S0t 1 301 1 30% I I I I I I I I 

I s h e i b ,  t a k a .  I I 1  I I I 1  I I I l l  I I I I I 
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lao. I ---------- ............................................................... ............ ............................... I SCE@)L I I I I I I 

I 
1 Ims I I IROOHS) llCsIKFl Sr. I Am. IIDEC.131111.1PBB.ILUR.IllOR.ILULY.IJOli.IJDL. IA0G.I 

I 

I I CODE 10. 1 I IIEllGR.I E M .  I UGK. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 
I 
I 

1254 IECllBlhl3K1Pri~rp Schao1,)lls. Ludha 1 1  lPrevious18 lPrevious121 llFE IF1 IFI I I I I I I I 
I I IAllah Bakhsh, IRat. 1 1  lCurrent: ICurrent~ I I 9 O t I 9 0 t I 9 0 t I  I I I I I I 

I 
I I.......... ILakhra. I 

I 
I I OS522 I 

I I  I I I I I I I I I I I I I  I 
1 1 1  1 I 11 1 '  I I I I I I I ~Norkstopped.paintinq,glaing,El.York 

I I I I (1) 1 1  I I 1 1  I I I I I I I / Ireuining. Quality is fair. Progress is slow. I 
I 

...... I .... 'i*....li s . . . . . . .  ==..a. =~s~.s..*..~...~.~s...s.s~*~*.~** **..=...***'...=..~ ..., ~~. . ,~~.~, . ,~~=. .~=~.s*~=. . .==*** . .~ .~=. . . ' . * . . .= .=~. . .= .=~. . .~ ' .= . .~ . .=~z*~~.  I 
1155 \ECIIBlbl37\Prirary School,\Hls. Ludha 1) JPrevious110 )PreviousrZO IIIH IFE IFI I I I I I I I 
I I 

- I 
lOstan Bararia, IRa. 1 1  1Current.1 ICurrent~ 11 90% I 901 I 901 I I I I I I I 

I I _ _ _ _  _ _ _ _ _  _ ILiarl. I 
I I QS5Ql I 

I I I  I I I I I I I I I I I I I  
I I\ I 1 11 ] I ) I I I I I lKork stopped. Progress is slov. Quality 

I 
I I 

I 
I I (2) I I  I I I I  I I I I I I I I Isatisfactow 1 ..................*1..1...1....................l.i.i.......1..1...1....................l.i.i....... .... 1..1...1....................l.i.i....... ..... 1..1...1....................l.i.i....... .... *.s* ........... *.s x....,.... =......,...,....,..*..=~ .,.,, **.= x.s.* s,,. ,..*.,x=.,s ~.*:~...=.===.~%..~.*.~x..s,.x'.,.=*..=.= *..nzs E. .... ............. I .......... 

(256 (ECllBlk138\Priraq Sehwl,(Hls Zahir. \I IPre~ionsr6 \Previous15 IJC IC )C 1 I I 1 I I 
I 

I I IGoatb Balder, I I 1  ICurrent~ 1Current1 I /  I I I I I I I I I I 
I 

I I---* ------ IEuh. 
I 1 06237 1 

I I I  I I I I I I I I I I I I I  
I I I  I I 

I 
I I I I I I I I I I I  

I I I I (1) 1 1  I I 11 I I I I / I I I lKorkCowleted. 
1 
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I 

1251 lECIIBIAI39IGirls Prltary IHls. Ludha I( IPrevious~l IPrevioustl4 ((C (C IC I 1 I I 1 1 I I 
I I ISchool, Goat6 IRat. 1 1  lCurwt: lcurrenti 1 1  I I I. / I I I I I 

1 
I 1----------lChota, Othal. I I 
I '1 06550 1 

I I  I I I I I I I I I I I I I  
I 

I 
I I  I I I I I I I I I I I I I  

I I I I (1) I I  I I 
I 

1 1  I I I I I I I I llorkCo~pleted. 
1. .... = ........ ~=..~...rn..= ...... = .,...... *,*,.x ..... = ...... ....., *,az ..., ,,.... s..*.~~*,...~..~*.~..~...~.~.,.~= z.*.~~ .... =.=.=.*... I ........... ..................... 
1258 lBClLBlAl4OlGirls Pritary Ills. lohd. 1 1  ~~retioustl IPreviousrl5 llFB IFU IFI I I I I I I I I 
1 I ISchool,Ravar~i,)Aslat 11 lCurreut: ICurrent~ 11971 1911 1971 / I I I I I I a 

I 
I 

I .......... I I ela. 
I 1 06426 ' I I I  I 1112 i i  i i i i i i i i i 

I 
I 

I I  I I 
I I \ I 11 I I I I I I I I lEl. Work glazign, panels painting not done. I 

~ ' I I I I I I I I I I I  
I (1) II 1 

I 
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I 
I IIERGR.I EPGR. I NGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I ................................................................................................................................................................................................... 
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I I lButbaKohallah,lIslaa (1 lcurrent: 1Current.1 1 1  I I I I I I I I I I I _ _  _ _ _ _ _ _  _ _  10.1. Jarali. Iqureshi. 1 1  I I 
I I 07610 

I I I I I I I I I I I I  I 
I I I  I I I I I I I I I I I I I  

I  I  I  I I  I  I  I  I  I  IColpleted and handed over. 
I 

I I  I I (11 II I  I  I  
............................................................................. 

~262~KCI1WI1V02~Pri8aq~choo l ,~~ / s .~r  (1 ~Previou8110~Previous:17~~l~ in IC I I I I I I I I 
I I lBobarHoballab,lBal;bsh. 1 1   current^ 1Current1 118511851 1 I I I I I I I 
I 1- -.------- 1D.K. Jarali. 1 I I I 1 \ 1 \ I I I I  

I 
I I  I 3011 1 

I 1 07604 1 
I 

I I I  I I I I I I I I I I I I I  
1 1  I I I I 1 I I (Colpletedhutrectiticationistegd. 

I 
I I I I (11 I I  I I 
) .... ...... * ........ , ........ * s...... ** ...... * n.............. = .......... s.*.* x.......... =.as .......... = .... z..*...s n........... ==s s...... ==...=..=. I .............. ...................... I 
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I I lRooriaRlnia,1Ghani. 11 (Current: \Current: 11 1 1 ,  \ 1 ( 1 I 1 I 
I 1----------1D.H. Janali. I  

1 
II I  I  1 1 1 1 1 1 1 1  I  I  I  I  

li.~...... ................. .. ................................................................................................................................................................... 
- 1165 JKclllllblo~I~ri~ry school,\Uls. Hall 1) )Previous18 )Previous111 IlC lC lC I I I I I I I I 

I 
I I lqaboolaHurad,lRoshanfian.ll lcurtent~ lcurrent: 1 1  I I I I I I I I I 
1 1----------10.1. JaMli. I 

I 
- I 107584 1 

I I  I I I I I I I I I I  I l l  I 
I I I  I I I I I I I I I I I I I '  I 

I I I I (11 1 1  I I 1 1  I / I I I 1 I I lColpletedandhandedover. 1.1 I ............................................................................................................................................................................................... I 
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I I 
I I mUs 1 I ( R W )  \ \ C I W (  St. 1 W. I\DKC.\JM.(~.\W.\UR.(BT.(Sm I3UL.IMIC.l 1 
I 1 CODE 110. I I IIBBGR.1 BIGR. I BB6R. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993.1 1993 1 ! ---------.--------------------*--------------------------------------------------------------------------.---------------------------------------.------------------------------------------------- 
1266 IECI1WlA1061Prilary Schoal,~Kls.Wohaued~~ IPreviouat9 IPrevioustl8 llP1 in In I I I I I I I 1 
I I 1Ya1 Hohauad IliLber. 1 1  ICurrent~ lcurrent~ 1 1  85t 1 851 1 851 1 I 1 I I I I 
I 1----------IJmli, D.H. I 1 1  I I I I I I I I I I  1 1 1  

I 
I 

I I 01654 IJaali. I i i  i I i i  , i i i i i i i i iwork conplete. Rearing conpletion.Propress is i 
I I I I I I I  I I I I  I I I I I I I I Islou. I ............. n.... .............. s.... ......... m............. ..... 1 ........................ ............................................................................................................................................................................. ,,,,,., * ............................... * s s.m *.,...,. '..* as=.= a**.* ===...*.=.*=.* *s..s*s 

1267 IECI!H/1IO?IPrilary School,~lls.Wohaued~( IPrevious19 IPrevious117 (IF1 In In I I I I I I I I 
I 

I I ISher llohauad lBakbsh I /  lCurrentt lCurrentt I /  86t 1 861 1 86t 1 I I I I I I I I _ _ _ _ _ _ _ _ _ _  pothani, D.H. (Soonro. 1) I I 
I I 07525 IJaali. 

I I I I I I I I I I I I  I 
I 1 1  I 1 )I I I I I 1 I I IYork c o ~ l e t e  only glazing not done. Progress is I 

I I I I (11 I I  I I I I  I I I I I I I I Islow. 
1 .......................................................................................................................................................................... ....... * ..,,........ ........... =.,...a .......... =* .............. ==.s= ..... ,a= .... ,..~=..=.=...== .... s.*s.*=== ...................................... =.. I ...................... I 
I268 IKCl!HlAlO8IPri1ary Schoo1,lHls. AMU- 1 1  IPrerious19 JPrevious~ll (IC lC (C I I I I I I I 

IToheedaW, lul1ahKhao.I) lcurrentt JCurrentt I /  I I I I I I I I I 
I 

I I 
I I----------1D.W. Janali. I 

I 
I I  I I I I I I I I I I I I I  I 

I I I I I I  I I I I I I I I I I I I I  I 
I I I I (1) 1 1  I I 1 1  I ) I I I I I I lCo~pleted&handredover. ..... ................ ....................... ............. ........ m....... ....... ............ .... ......... I IS.' ..............*..........*. ' *..s *.* = s....= * =.,*.*..* ........,.. *.=. ' **z*..=.* *.a. s*. 

I 

1269 (ECI1WIAIO9IPrilary Schoo1,lHls. Baji 1 1  25151Previoua110 ~Prevlouatl8 Ill0 In I I I I I I 
I 
I 

I I jAbdul Khaliq IIndad ll8llO lCurrent~ ICurrent~ 1 1  92t / 92t 1 92t I I 1 I I I I I 
I 1----IChotani, D.H. IBus~in. 1 1  I 

IJa~li. 
I I I I I I I I I I I I  I 

I I I I I  I I I I I I I I I I  I l l  
1 1  I I I I I I I I lWod co~plete. Progress Is very slow. 

I 
I I I I (11 I I  I I 
1 ....... 1 .................... ........... '.............'................................*...*.., a,., ..... '~..........*'..............*........... =.x..= ..am.... s .......... * ...a = ..... a. I ......... I 
I270 IEClllllAIlOlHosque Priury 1111s. hbdul 1 1  1Previousill IPrevio~stl4 IIRI.LgVIRI.LKVI~.LKPI I 1 . I I I I I 
I I ~School,Uohd. 1Ghafoor 1 1  lCurrentt )Currentt' 1 1  I I I I I I I I . I  
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I 1 07536 IJauli. 

I 
I I I  I I I I I I I I I I  I l l  

( :, 
I 
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I 
I 

I I /Kalandarani. IKustafa. 1 1  ICurrenti lCurrentt 11951 195% ( 9 %  I I I 1 I I I 
. I 1--------1D.W. Jaali. I 

I 
I 1 01619 ) 
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1 1  I I I I I ( I I l~bikconpleted. 

I 
. I  I I I I (2)  l l  I I I 

I 
(S.S)llOT STARTED (L.O)LiiS OUT (~X.LEV]EXCAVATIGN I$VBL [FL.LEVE)FLINTH LGVBL (DR.LEV)DOOR LEV& (RF.LFilJR00F LC'W (RP.L)ROOF LAID (FH)FIIIISHING [C)CCKFLETED 
FILE. JI\PBRABU.?Kl (R-62) 



I I COD: 80. I IltLli Rs. 1 /IGUGR.I ENGR. I BNGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 
I 
I 

1355 IECiJFIAi14iFrimar~ Schcal,/ 2 IHis. Atne'd I /  /Frevious:9 IFrevitus:2 1IC IC IC I I I I / I I I I IZaorGhar, / - IZaaan. 1) ICurrent: ICurrent: 1 1  I I I I I I I I I 
I 

I I -----.---- ID. *fa Allah 'iar.1-------I 
I 

I 1 01412 1 1 0.345 1 
I /  I I I I I I I I I I  I l l  I 
I /  I I I I I I I I I I  I l l  

I I I 1 I (2) I /  I I 1 1  I I I I I I / I li(orkcanp1eted. 
I 

li:i:ii/iii,i:il=:a:::=:==:: =====> :==:::::::::==:: ========z :g:::::*::==: ~ = = = = ~ ~ ~ : = z z z ~ ~ B = : : :  -_------*--....-----*------*------------------.-- - -----.-----------.-.-.-..---------. I 
I 

1356IBCIJ~iR155IFriua~Sctdo1, l  2 IHis.Abdullabll ~Frevious:l0~Freviuus:l IIC /C IC I I I I I I I 
1 I /Jouya Khan, I IJan. I /  ICurrent; ICurrent: 1 1  I I I I I I 1 I I 

I 
I I -----.---- ID era Allah Yar.1-:-----I 

I 
I 0.341 I 

I I  I I I I I I I I I I  I l l  
I I I I /  I I I I I I I I I I  I l l  

I 

1 I I I I (2) 1 1  I ( 1  I I I I I I I I lXorkcuapleted. 
I 

 IS^::::^::::::^^^^^ =,zsss *::::=:=: ====: ===:====== ====-. - - ~ i ~ l ~ ~ : : P : i : : i i i : ~ ~ ~ ~ , ~ ~ z s * ~ ~ : ~ : z ~ : ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ z ~ : ~ ~ : : : : : : : : : : : : : : : : : ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ z ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ : ~ : ~ : : : ~ : : : ~ ~ z ~ : ~ ~ ~ ~ ~ ~  

I 
2 = = = = = z s : x  

I 
1357 lECiJFiAi56jFriury Schaal,/ 2 IKis. Gin 1 1  25i5IFrevitus:6 (Freviuus;2 I(C IC IC I I I I I I I I 

I I llussain / Illcharneed. I \  /Current: [Current: 1 1  I I I I I I I I 
I 

. I I ------.--- IH&amnad fiera I -.----- I I 
I I 05512 1 ' i d  I 11.315 I I I  I I I I I I I I I I  I l l  I 

I I  I I I I I I I I I I  I l l  
1 1 1 I I ( 2 )  1 1  I 1 1  I .  I I I I I I I lWorkcoopleted. I 

I 
I 

I::~::i:i:i=:iiii::====::::::===:::=~::=::::::=::~=~~::==~::::::::=::==~~=~2z:~ - ~ : : ~ . : E : ~ . . : : i . : i i : ~ ~ ~ ~ ~ : ~ ~ : : : : : : : : : : : : ~ : : : ~ ~ ~ ~ : ~ : : : ~ ~ : : : : : : : : : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ : ~ ~ ~ : : ~ ~ ~ ~ : : ~ ~ : : ~ ~ ~ : : : : : : : : : ~ : : ~ : ~ : ~ ~ ~ ~  

IN.S)AOT STARTED (L.C)LAl' OUT iE1.LEY)KXCAVATICN LEVBL iFL.UVE)FLIIITH LEVEL 
FILE. JRPERRB?8.#1 (A-63) 



AIE SERVICES : CONSTRUCTION SUPERVISION RKPORT : PBRIOD ElDING 28 I 2 I 1993 

PEP-I1 SCHOOLS : 500 hDDITIORhl RWHS, 381 SCHOOL SITKS 

1361 IKCIl'BIA1041Prinary Scbool,IHls.Hobanvd(I IPrevious:8 \Previous:3 I I C  I C  I I 1 I I I 
I 1 lAllahBa!hsb,1Hurad. 1 1  \Current: ICurrent: I (  I I 1 I I I I . I  I 
I 1----------(Turbat. I 1 1  I I I l I I I l I I  1 1 1  
I 1 06071 1 I I I  I .' I I I I I I I I I  I l l  
I I I 1 (21 1 1  I >' I 1 1 1 1 1 1 1 1  I I ICoupleted and handed over. 



In3ii-i* jiDII,: I . = = s s ~ , ~ m ~ = z ~ ~ ~ s  :::a%: 2====a====zss: ,sm~x,=,,z===x=.: ,sz= : ~ ~ S : = ~ * ~ ~ ~ , . = ~ ~ S = = ~ , * : ~ S S ~ ~ *  =,==x~,=, :,=s*s,s: =S**,===,= ~ : = : ~ ~ ~ ~ ~ a ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ * = ~ ~ = ~ ~ z ~ = ~ ~ : ~ ~ : : ~ ~ z ~ : : ~ ~ ~ ~ ~ ~ ~ ~ ~ s s ~ n ~ ~ : : :  I 
1364 IlClTBIRI07IPriaary Scboo1,lHls. lasir 1 1  IPrevious:5 IPrevious:j Ilc iC It I I I I I I I I 
I I Ilookahad, IRahia. 1 1  ICurrent: 1Current: )I I I I I I I I I 1 I I ---------- If I 

urhat. 
I 1 05862 1 

I I I  I I I I I I I I I I I I I  I 
I I 1  I I I I I I I I I I I I I  I 

I .I 1 \ (1) \ I  I \ )\ 1 1 \ 1 1 ) ) ) \Work conpleted and banded over to Education Deptt.1 
~ ~ s i ~ ~ ~ . . . . . l ~ . . ~ i * ~ ~ z ~ * : ~ ~ . s ~ ~ ~ ~ ~ , z ~ ~ ~ . n ~ s : ~ ~ ~ : ~ ~ . ~ ~ ~ ~ a ~ ~ ~ ~ * ~ ~ s ~ ~ ~ ~ , ~ ~ * ~ ~ , ~ ~ . . s ~ x x s ~ ~ a ~ ~ ~ . . ~ ~ ~ ~ . . ~ * ~ ~ ~ s ~ ~ ~ , . . ~ ~ . ~ s ~ . ~ s s x , ~ ~ ~ ~ ~ , ~ = ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ . ~ ~ * . ~ ~ ~ z = s = s = * : = ~ ~ = = = ~ = ~ ~ ~ ~ ~ ~ ~ ~ ~ : . : = = = = ~ : = : ~ ~ ~  

1365 IECITBIRIO~IPI~M~~ Schoo1,lHls. Zubir 1 1  IPrevious:8 (Previous:3 IIC IC IC I I 1 ( 1 I I 
I 
I 

I I IShahTager, IRb~ed. 1 1  ICurrent: lcurrent: 1 1  I I 1 I I ( ( I 1 
I 1----------1Turtat. 

I 
I 1 06062 1 

I I 1  I I I I I I I I I I I I I  I 
I I I  I I I I I I I I I I I I I  I 

I I 1 1 (2) 1 1  I I I ( I I 1 I I I I I \fork co~pleted and handed over to Education Deptt.1 
I .... XI ...a. :~,~~~~~~.~.~~~~~*~~~~~~~.~,~*~*~*~~.~~~..~~..:~.~s~~s~*.~.~~...~...~~~~.~~~...~,,.~~~~..~~*~~~.~~~~..~~..~*~~=~~~~m~~~~~~:~::~~~~~~*,'==:.~~~~~..~~~~%~~~.s.~~:~~.:=%==:.~.=== I 
1366 IECiTBiAI09IPriaary Sehool,lHls.HoharredII llillPrevious:l0 IPrevious:l IIC IC IC I I I I I I I 

IGdraoke,Turbat.Ihnwar. 1 1  ICurrent: lturreot: 1 1  I ( I I ( I I I I 
I 

I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 
I I I  I I I I I I I I I I I I I  I 

I I I I I I  I I I I I I I I I I I I I  I 
I I I I (1) 1 1  I I . 1 1  I I I I I ) I I pork co~pleted and handed over to Education Deptt.1 
~ ~ ~ ~ s ~ ~ ~ ~ ~ ~ ~ ~ : x ~ : : : ~ ~ ~ x ~ ~ ~ ~ ~ ~ s : ~ ~ ~ : ~ ~ ~ ~ ~ . ~ ~ ~ ~ ~ ~ ~ ~ s ~ ~ ~ ~ ~ ~ ~ m ~ ~ ~ ~ ~ s ~ . ~ ~ , ~ ~ ~ . . : . ~ . ~ ~ ~ ~ . . . ~ ~ ~ ~ ~ ~ n ~ ~ ~ s , ~ * ~ . ~ ~ ~ ~ ~ . ~ . ~ ~ ~ ~ . ~ s ~ ~ ~ ~ , ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ . . ~ n ~ ~ ~ s ~ : s n ~ ~ ~ ~ ~ ~ ~ ~ ~ s ~ ~ ~ . ~ ~ ~ ~ s ~ : ~ ~ s : ~ = ~ ~ = ~ = * ~ ~ ~  I 
1361 1lCiTBiRilOlPrinary School,(His. Hanzoor[( 14il(Previous:ll (Preuious:2 \(RF.LEV(FE (PH 1 1 I 1 1 I ' I 
I I IlairaiKalaq, IAh~ed. 1 1  ICurrent: ICyrent: I I  160% 185% I I I I I I I 
I I ----------\Goorkop,Turbat. I 

I 
I I  I21i2 1.:21/2 1 1  I I I I I I I I I 

I 1 06172 1 
I 

I 1 1  I >I I \  I I I I I 1 I ' I IQuality of plaster & pointing not satisfactory. I 
I I I I (11 I I  I I I I  I I I I I I I I IP~~qressslov. 
~..~..=i=.l..~1.1~.z~~~*~'~s~~~z:::.=~~~z~~*~~s~~~sz~~~.*~~~~~x.~~~~.~.*~**~~...*~~~..m.~~~..~~...~*.~~~~~~~s~~~~~.~.~~~::~~.~~,~~~::~*~~x~:~~~~.z~~*~~~~~~~~~~~~~:~s~~::~~~~s~~~*~~~~~~:~=:===:~== 

I 
I 

1368 ~ B C I ~ I R I ~ ~ J P ~ ~ B ~ ~ ~  School,lH/s. Hanzoorll 1dill~revidus:ll IPrevious:2 IlC IC IC I I I I I I I 
I I IDar~kol,Turhat.IMned. 1 1  (Current: [Current: 11 I I ( ( \ I ( ( ( ,, 

I 
I 1 ---- _ _ _ _ _ _ 1  I 

I 
I 1 06116 ( 

I I  I I I I I I I I I I I I I  I 
I I I  I I I I I I I I I I I I I  I 

I I I 1 (2) 1 1  I I I I  I I I I I I I I lWorkCo~pleted. I 
I..==.= =.... ~ ~ ~ . . * * ~ s ~ ~ = s = ~ = ~ * s ~ = = ~ z . = = a n s ~ . : * ~ : ~ , ~ ~ z . ~ = = = ~ ~ ~ * ~ x . ~ ~ . . . ~ ~ * . . , ~ ~ . . = ~ . , . . . ~  ..... , ~ * ~ ~ , , . S = ~ . = . * . S ~ ~ . ~ ~ ~ ~ ,  =x=,,ns,,a= * ~ ~ ~ ~ ~ ~ S ~ ~ ~ ~ . : ~ ~ . S * ~ * ~ ~ ~ S ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : * : ~ : : ~ ~ ~ * ~ ~ ~ . = = ~ : = = ~ ~ = ~ = ~ ~ ~ ~  



. .  , . 
I 1----------1Turbat. 
I I 05875 I 

I I I  I I 1 1 1 i i i i i i i i  
I I I  I I 

I I I I (21 I I  I I I I  I I I I I I I I IWorkCowleted. 
I I I I I I I I I I I  

Ijsi/~=./ . j~~~. .  /=.=: z==~zz. S=XS===EE::=S = Z Z ~ ~ = S ~ , S ~ =  :,:ss B.s=x===s,,= ::=*z: ~ * ~ * = ~ n s = = ~ ~ z z ~ ~ s ,  :***: > s ~ ~ = = = ~ , = :  ===s :ss::::s:: azns=se*ca~====: ====zz.~ * ~ = = = S = ~ ~ ~ = Z = ~ ~ = = S S  = ~ z z = = = = = :  S ,  ::I 
~376~EClTBiAI13~PrimarySchooi,~Hls.Koba~rad(~ (Previous:7 IPrevious:l IIC 1C IC I I I I I I I 
I I IG&rbun, Turbat. ISharif. I I lcurrent: ICurrent: I I I I I  I  I I  I l l  

I 
I . . . , I 1 _ _ _ _ _ _ _ _ _ _ 1  

I 1 05944 1 
I I I  i I I I I I I I I I I I I  
I I 1  I I 

1 I I 1 ( 2 )  1 1  1 I 1 1  I I I I I I I I IWorkConpleted. 
I I I I I I I I I I I  

(n.S)UOT STARED (L.O)LAPOUT (EH.L~V)EHCAVhTION LEVEL (PL.LEV)PLItiRI LEVEL (DR.1EV)DOOR LEVEL (RF.LEV)RWF LEVEL (RF.L)ROP LhID (FH)FINISHI11G (C)COWLEW 
FILE. TURBAT.Ml (R-66) 88 



I II I I I I I I I I I I  I l l  
I (21 II I I II I I I I I I I I IX~rkcol~leted. 





AIR SERVICS : COIIST3.UCTIOII SUPERVISIOll WORT I PERIOD KPDIRG 28 1 2 I 1993 

FURRIBR MIDIdOlAt ROOM, 202 ROOHS SIRS r 126 





s.... ~~....1~..,,.*...s~~~~~~~~~~~~~~,,,:~~~~~~~,~.~,~~~~,~~~~~:~z,,,,,~,,,~~~~~*~~,,~*,~~*,,~,~~,~,,.~.,,.~*~~..,~.,~.s~*~~~*~~~*~~s~~=~sz.~.~.~...~~~~.~~~~..~~~~.~,~~~.~~~~,..,~....==~~..~*=.= 

\ \ l C I  I 1) SITg VISITS 1 1  P R O G R E S S  I OBSBRVATIOIS AND RKCOWgRDhtIONS Ill RBSPECT OF I 
ISr. I CODE RO. I 1 CORTMCTOR I I I I I QOUITY rUm PROCRBSS - 110. I ---------- I SCHOOL I ------------ 1 1  --.-------------*--------------I I ------------------.----------------------------.---- ---------- I 

I I 
I 1 I I IROOIiS) IlCUIE!I SR. I ASTT. IlDEC. I JM. I FKB. I IUR. I DR. I UY. I JUA. I JUL. I hUG. I 
I I CODE NO. I 

I 
I IIENGR.I EIGR. I MGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1 .................................................................................................................................................................................................. 

1392 lEClQTlBllllGl~lScboo1, I 1 1  1Previous:3IPrevious:l5)/FB (PH IFH I I I I I I I I 
1 1 Ithashna 1 1 1  \Current: \Current: I \  80% I 801 ) 80% 1 I \ ) I 1 
I I----------1hcbozai 

I 
1 1 05100 1 

I I I  I I 1 1 1 1 1 1 1 1 1 l 1  I 
I 1 1  I I I I I I I I ( I I I lYork is stopped due to slack season. 

1 1  I ( I I I I I I IProqress is slow. Quality is satisfactory. 
I 

I I I 1 (21 1 1  I I I 
1"5...1... *.... ..l,,.~.=.* .,,,.~,~~~,~~.,.,.,, * ~~~.~~~.~,,,..,~~,~~~,. ,,,,,.,,,,, , , , . . . . . ,  . . * . . . . . . . . . . . . . . * ~  
1393 ~KC/QtlB/l2~G/P1Scbool Shah1 )I IPreviuus:6~Previous:13(IC IC IC I ( I ( 1 I I 1 
1 1 ISbakh Handa I 1 1  J~urrent: ICurrent: 1 1  1 I I I I I I I I I 
\ \----------I I 
I I 05057 I 

I 1  I I 1 1 1 1 1 1 1 1 1 1 1  I 
I I I  I I I I I I I I I I I I I  I 

I 1 I I (21 1 1  I I I /  I I I I I I I I IYorkca~pleted I 



A/E SERVICBS : CONSTRUCTION SUPERVISION REPORT ; PERIOD ERDlNG 28 1 2 / 93 

FURTHER ADDITIONAL ROOHS, - SCHOOL SITES : 126 



Al! SERVICES : COHSTRUCTIOH SUPERVISION : FERDIOD EIWHG 28 I 2 1 1993 

FURTHER ADDITIONAL ROOHS, -SCHOOL SITES : 126 

DI!'ISIOl : QUETl'h DISTRICT : CHAGHI (CH) ROOM : 12 SCHOOLS : 6 
: ' . " " i " : ~ : ' : : : z : ~ ~ : ~ ~ ~ ~ ~ : ~ ~ ~ : : z : ~ : : ~ : ~ ~ ~ ~ ~ ~ ~ : : ~ ~ ~ , ~ ~ ~ ~ : : : : ~ : ~ : ~ : ~ ~ : ~ ~ ~ ~ ~ ~ z ~ ~ : : z ~ ~ : s : : s : , : : : : ~ ~ : : ~ : ~ ~ ~ ~ ~ ~ * z * ~ : ~ : , : : : z : : : ~ : : : ~ : : : : ~ ~ ~ ~ ~ ~ ~ ~ ~ z : : : : : : : : : : : : : : : z -  -=.~---.-=%:::::: ------- 

- I I g c l  I I I SITE VISITS (I , I OBSERVATIOHS AHD RECOHHEHDATIOHS IN RESPECT OF I 
ISr. I CODE NO. I I CONTRACTOR (1 I I I QUALITY AHD PROGRESS 
INo I---------- I SCHOOL I ------------ I I --.-----------------as--------- (1 ............................................................... I 

I I 
I I BEHIS I I (ROONSI IICHIEFI Sr. I ASTT. 1 1  DEC. I JRA. I PBB. I IUR. I AFR. I HAY. I JUN. I JUL. I LUG. I 
I I COD! NO. / 

I 
I IIENGR.1 BNGR. I ENGR. 1 1  1992 1 1993 ) 1993 1 1993 1 1993 1 1993 1 1993 / 1993 1 1993 1 I 

I::.:ii=~i.~ilij:l::::=:==:===:=::::::::=s: Z = = X = = = ~ O , =  :::::,,:::s: ==.z=s=,s Z~,~==S:,::===:*: s===ss==s= :z::::::::=: z = = = ~ z = ~ ~ ~ = = = > = ~  ::::: ====7zz*  = Z = = ~ Z > = = *  .................................... I 
1400 ~EtiCRIBIO3JG/XlSchool )His. Haji A.11 JPrevious:4 \Previous:6 \\C )C IC 1 1 ] I ] I I 

]Hengal IKarinBadinilI ICurrent lturrent 1 1  I I I I I I I I I 
I 

I I I I ---------- (H ushki 
I 

I 1 06103 1 
I I I  I I I I I I I I I I I I I  I 
I I I  I I I I I I I I I I  I l l  I 

I I I 1 (21 1 1  I I 1 1  I I I I I I I I lXorktonpleted 
~~~i~l~i:::~.iiiiii~~:~::::::::~: :==*::::=::=:=:: ==== *x~:=:~=::~::~*~s=: ===*== Z:~=: : :==*: : : : *=% =z=x=zz ....................................... ====z=====z=z=z= * z z - -  - - S = 3 , / i : : E = S i : i i i i ~ z : s s ~ ~ ~ ~ ~  

I 
---I 

1401 ~ECiC~iEIO4~GIHiSchool (His. Haji k.11 IPrevi"us:3 1Prqvious:6 IIC (C IC I I I I I I I 
IHanqal 

I 
I I IKarinBadinill JCurrent (Cutrent 1 1  1 I I I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I I I  I I I I I I I I I I  I l l  I 
I I I I I I  I I I I I I I I I I I I I  I 
I I I 1 (2) I 1  I I I1 1 I I I I I I 1 IXor'iCoa~leted 
1: ......... : ..... ,=== ::::::=z: Ex===~z3s=,~, :::::::,:~: ;==zzz=zr ......................................................... ========sz===== :::==:::=::===: 

I 
I 

(N.SINOT STARTED (L.O]LAYOUT (EH.LWJEXCAVATIOH LEVKL (FL.UV]FLIWTA LBVKL (DR.LEV)DOOR LEVEL (RF.LEVJR00F LEVKL (RF.L]ROOF LAID (FHIFIHISHING (CICOHPLEIED 
FILE. CHAGHI.HK1 (0-5) 



::::=~=::;=i;~:::::::::~::~:~~~~~::~,~:::~z~~~~~~:::~::,~::~:~~~~~~~~~:::~:::~:*~:~:~:~~:~~:~~~~::::::CC:C:CCCCCCCCCCCCC::::CC:CCCCCCCCC==CCCCCCCCCCCCCCCCCCCCCCC::CCCCCCCCCCCCCCCCC:CCCCCCCCCCCCCC 

I I E c /  I I I SITE VISITS I I I OBSERVATIONS AND RECOHHBUDATIONS IN RESPECT OF I 
ISr. I CODE NO. I I COHTRkCTOR I I I I I QUALITY ARD PROGRESS 
INc. 1----------I SCHOOL I ---.-------- I /  1 1  -----------.----------------------.---------.----.------------- 1 I 

I 1 BEHIS 1 1 (R001G) JJCHIEII St. 1 ASTT. I I D E C . I J A R . I ! E B . I H A R , I A P R . I H A Y . I J U U .  IJUL.\AUG.) 
I 

I I CODE Ha. I I I1ENGR.I CNGR. I ENGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I I 
--.--------.----------.--------------------.----------*-------------.---------------------------------?---------------------.-----------------------*-------------------------------.-.-?-----*---- 

140; IECiCH:EiOSIGiHiSchwl IHisBalcth I( IFrevious:4 /Frevicus:l I ~ C  IC (C I I I I I I I I I I IJakalDini IKhanHenqalII ICurrent \Current 1 1  I I I I ) I I 1 I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 
I I I  I I I I I I I I I I I I I  I 

I I I I I I  I I I I I I I I I I I I I  I 
I I I I (21 I I  I I I I  I I I I I I I I IWorkcon~leted 
~ : i : i : i i i ~ : 3 : : : i i i i : ~ ~ > ~ ~ : : x : : : : : ~ : ~ s ~ z : z ~ : : : : : ~ : ~ ~ ~ ~ : ~ ~ z ~ ~ ~ : : : : : ~ ~ ~ ~ ~ ~ : : ~ ~ : : : ~ ~ : ~ ~ ~ ~ ~ ~ ~ : ~ ~ z , : ~ : : : ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : : ~ : ~ : : ~ z ~ ~ ~ : : : ~ ~ : : ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ : ~ ~ : ~ : ~ ~ : : : : : : : : ~ : ~ ~ ~ ~ : : : : : : : : ~ : : ~ : ~ ~ ~ :  

I 
1103 (CCiCH/B/061GIEoysiSebaol IHis. Hhhd. 1 1  1Previous:4 IPrevitus;3 IIC lC IC I I ( I 1 I I 

I 
IDalbandin IArif. I 1  ICurrent \Current 1) I I I ) I I I 

I 
I I I I__________) I 

I I I  I I I I I I I I I I I I I  
I I 

I 
I I I I  I I I I I I I I I I I I I  I 

I I I 1 (21 1 1  I I I I  I I I I I I I , I IWorkConpleted 
~ ~ l l / i : i l i : i i = l ~ z : : ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ s ~ ~ ~ ~ z = . s : ~ ~ ~ = = ~ ~ = ~ s = ~ = ~ ~ ~ ~ * ~ ~ ~ ~ ~ z = * * = ~ ~ * ~ * ~ ~ ~ ~ ~ ~ ~ ~ ~ s ~ ~ . ~ : ~ ~ : ~ ~ ~ ~ x ~ = = = s = ~ : : : : ~ : : ~ ~ ~ ~ ~ ~ ~ ~ n : ~ : : : ~ : : ~ : : ~ ~ : : : : ~ : ~ s ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ z ~ ~ ~ : ~ : : : : : ~ ~ : : : ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ * ~ ~ . ~ ~ ~ ~  

I 
-----I 

IH.S)NOT STARTED (L.O)LRYOUT [ER.LEV)EBCR'~ATION LEVBL (FL.LBV)FLIUTH LEVEL (DR.LEV)DOOR LEVEL (RF.LKV)ROOF LEVEL (RF.L)RQOF LAID (!H)IINISHING (C)COHPLETED 
FILE. CHRGRI.WK1 (0-6) 



A!C SERVICES : CONSTRUCTION SUPERVISION REPORT : PERIOD ENDING 28 1 2 i 1993 

EURTBBR hDDITIOllAL R O W ,  - SCHOOL SITES : 126 
DIVISIOll : SHOE CISTRICT : SHDE (XB) ROOHS : 22 SCUOOLS SITES : 15 

. . I  I__________/  
I I  04695 I  

I I /  i I i i i i i i i i i i i  
I  I /  I  I  I I I I I I I I I I I  

I I  I I U I  I I  I  I  

(H.S)HCT STRATED (L.GlLh'iOUT (EX.LEV)EXCRi:E.TlClI L E W  (FL.LEV)FLINTH LEVEL (CR.LEV)DOOR LEVEL (RF.LEV)RM)F LEVKL (RP.L)ROOF LAID (FH)FIIIISHING (CICCI~PLETEC 
FILE. W E . Y K 1  (B-7) 



, , . , 
( / _ _ _ _ _ _ _ _ _ _ /  I 
I 1 017X 1 

II i I I I I I I I I I I I I  I 
1 1 1  I I 1 1  I I I I I / 1 / /WGrk is stopped due to slack season. I 

\ I 1 1 11 / I 1 / / / / j \Qual i ty and progress are satisfactory. I 





I IE  SERVICES : CONSTRUCTION SUFBRVISION REPORT : PERIOD EUDING 28  I 2 1 1993 

FURTHER liDDITIOllAL ROOKS : -SCHOOL S I T 6  : 126 

1119 /KCiLL/EiOl/Priaary Sez ,  I 1 I lUs,  B a d e n  1 1  IPrevious:8 IPrev isus :3  llPH IFH /FH I I I I I I I I 
I 1. ISyed Toran Shah1 lH.:hammad Jan 1 1  ICurrent:  ICurrent:  1 1  95% 1 951 1 95% 1 I / I I I I 
( ( _ _ _ _ _ _ _ _ _ _ I  \ _ . _ _ _ _ _ /  I 

1 1  1 I 812 1 )  1 1 ) 1 I I I 1 )Glaz ing ,  P a i n t i n g  & El.Kurk nu t  dune. Q u a l i t y  is I 
1 I 1 I / I /  I I 161: 1 1  I I I I I I I I I s a t i s f a c t o r y  progress  is s h .  R e c t i f i e d  t h e  I 
I I 1 1 I i l )  1 1  I I 1 I I I I ) I I I l d e f e c t s s h c v n .  I:::_~_ii::iz3_=:::::z?=3::~ z z . . - . - - ~ . . . - . . . - - - - - ~ . . - ~ - - . . . . - - - - - - ~ - ~ ~ ~ - - - - - - ~ . - - - . . . . . .  :===--------------... ...................................................................................................... 

I 

1220 /EC;LLiE!O:lIliddle S c h ~ c l ,  I 1 I l l i s  Badera 1 1  /F rev ious :8  )Prev ious :3  IIFH IPH /FH / / I I I I / 
I 
I 

I / IGdnda Pasmarti I ]Laram htao 1 1  ICurreot:  [Cur ren t :  1 1  30% 1 3111 1 30% 1 I I I I / IE1. f o r k ,  d a t r  pane l s ,  g l a z i n g ,  p a i n t i n g .  I ( _ _ _ _ _ _ _ _ _ _ (  / _ _ _ _ _ _ _ /  I 
\ I  1 I B i 2  1 )  1 I I I ] ) I ICc.ntractur  is d i r e c t e d  t u  impcrre t h e  q u a l i t y  a n d 1  

1 I 1 1 I I /  1 1 1612 1 1  I I I I I I I I l a c x l e r a t z  t h e  p rogress .  Q u a l i t y  is f a i r .  I 
I 1 I I I i l )  I I  I I I /  I I I I I I / 1 l P r o g r e s s i s s l j i i .  
)i:%j/i_i__::ii_i:: =:>: ii:=:ll:<i::::.?:i:: <2::::== ::::>=:: aa2%% :==z:7:::  ==:=:: *:<= : : :~x : :== : :z>=: : :s :  ==== ::::: :====: - - - - - - - - z > z c  - - - - -. ::::::=::::: ====== :::%: ==::= :: ==r==x: :=== :==:::*: ======:= :::=:=:=:=::=<:: ==== 

I 

1121 j E ~ l ~ ~ i E / 0 3 / P r i u r y  Se;, I : / H i s .  l a d e r a  / I  IFreviaus:a IPreviuus:4 /IFH IFH IPH I I I I 
I 

I l l  I 
I I I l i d c r i  1 IH:haarnid J a n  I I ICur ren t :  ICur ren t :  I /  a0"a 1 80% / 8 1  1 I / / / I I G r i l l  and d m  h a r e  been r e j e c t e d  and work I 1 ---------- J\[ :b3~& Ja I ------- / 

I 
/ I  I 1 a12 1 1  I I I I I I / I l p a i n t i n q n o t d u n ? .  I 

1 I 1 I / 1 1  I 1 16!2 1 1  I I I I I I I I I c o n t r a c t o r  is d i r e c t e d  t o  e x p e d i t e  t h e  ucrk.  I 
I I I 1 I 121 / /  I I 1 1  I I I I I 1 1 I l P r ~ g r e s s  i s  ve ry  s law,  q u a l i t y  i s  s a t i s f a s t c r y .  I 
~::r-l:~iii~-~ii:ii~~~.===::=:~:=:~~z~=:~:::~~:~=:=:z~~~~::::~z2::::~::z::::~==~:~::: ===, : , ~ 3 : : z = z : : z ? ? ,  ====,= 2::=: =::: :s:::=:z==::: :=== : :=:===:=z=:z: ==== ==:====== .................................... 

1422 IECILLIEiO4llil S c h x l ,  / : I i / I  2 1 / 8 ~ F r e v i c u s : 6  , IPreviuus:6 I IFR IPH /FH I I I I 1 1 1  I 
1 i j l a n g i # a l  I / I : t in  Har i  1 1  ICur ren t :  "' ICurreot:  1 1  7 5 q  751 1 75% 1 I I I I ' 1 1 1 ) _ _ _ _ _ _ _ _ _ _ )  j ---.--- ' F  1 1  I I 1 .  I I I I I ~El.York,Panels,glazingpaioting.  1 I 

I d l h C O .  1 1  I , 1 2 1 2  
. I  

I I I I / 1 1  I ,; I 2 1 i Z  / I  I I I I I I I I lCantractorisdire:tedtoexpeditethew~rk. I 
I / I I / ( ? I  1 1  I ) *  I I I I I I I I I I ) / P r o g r e s s  is very slo?, q u i l i t y  is s a t i s f a c t s r l .  ( 

: 3 ~ : : : ~ ~ ~ ~ ~ s : : : ~ : ~ ~ ~ : : : : : ~ ~ ~ ~ ~ ~ ~ ~ : : ~ : : ~ : ~ : ~ : ~ ~ : z ~ ~ ~ : : : : : ~ ~ ~ ~ : : : : ~ ~ : : : : ~ : : : ~ z ~ ~ ~ : ~ : : : ~ : ~ ~ ~ : z ~ ~ : : : ~ ~ : ~ ~ ~ ~ : ~ z ~ ~ ~ : ~ ~ ~ : : : : : ~ : = ? = : : ~ ~ ~ : = : = . - .  - - - I  
1323 /ECiLLiBiO5/P!Schaol I 1 ] H i s  Amir 1 1  2118/Prev ious :4  1Frev isus :8  IIEH IPH IFH I I I I / I I I 
I / / F h a t a n k c t  1 IEhan Hdr i  1 1  ' ICurrent:  \Cur ren t :  1 1  901 ( 90% 1 90% ( 1 1 I ) I I I ---------- I I-------IPal jl Cu. / I  I 1 312 1 1  / I I I ) I I I , I E l ,  i i t rk ,  p a w l s ,  g l a z i n g  p a i n t i n g .  

I 
I 

I 1 04161 1 I I 1 1  I 1 912 I I I ( I I I I [ I ICont rac tur  i s  d i r e c t e d  t o  e x p e d i t e  t h e  work. I 
I I I I I (11 / /  I 1 2212 11 I ( ( ( ) I I ( \ ~ r ~ q r e s s  is very sla, q u i l i t y  is s a t i s f 3 c t $ r l .  I 
~:zi:~==::i:i==:i~:~~~::=: ==:= :::=::::::: ===: ......................... c=== ::: :,:=:=:x,z::e:: ::=: ~ z s z ,  ::: = : z = z x  ::: ==== :=:: :=== ::: ==== :::::: ======== :::=::=::,::==::::: ~ s = z z = = :  :z:z:>::==::=::==z: I 
(N.S)NOT STARTED (L.OILRYOUT (KX.LEV)EXC~~ATIOlI LEVEL (FL.LEV)PLIBTH LEVEL (DR.LBV)DOOR LEVEL (RP.LEV)ROOF LEVEL [RF.L]ROOF LAID (FH)FINISHING [CJCOHPLEKD 
EILC. L0RALAI.Kl (E-10) 

L 62, 



i : , i l i i i ~ ~ : i * i i i i ~ i ~ : ~ ~ : : : : : ~ ~ ~ : ~ ~ ~ : : : : ~ ~ ~ ~ ~ ~ ~ ~ ~ * : : : : : ~ ~ ~ ~ ~ ~ : : : : ~ : , ~ s ~ , ~ : ~ ~ , , ~ ~ ~ ~ ~ ~ ~ ~ , ~ ~ ~ ~ , ~ , : : ~ s ~ ~ ~ ~ ~ , ~ ~ ~ ~ : * : , ~ ~ ~ ~ ~ z ~ , ~ ~ ~ : : : : : : : : ~ n ~ ~ ~ ~ ~ ~ : ~ : : = : : = : : ~ ~ : : : ~ : ~ ~ : ~ ~ ~ ~ ~ : ~ z ~ : ~ : : ~ : ~ ~ : ~ ~ ~ ~ ~ ~ : : : : : ~ : s ~ = = = ~ ~ = ~ ~ ~ ~ ~ ~ ~ '  

I I E C I  I ROOI(S I I I SITE VISITS I I P R O G R E S S  I OBSGRVATIOHS AHD RSCOHHBNDATIOHS IU RESPECT OF 
ISr. I CODE NO. I I I CONTRACTOR I I I I I QURGITY AND PROGRESS 
IN;, I ---------- I SCHOOL I-------  I ------------- I I ............................... 1 1  ------------------------------------.-------------------------- I 
I I BSKIS I 1 COST ( (ROOK1 (ICflIKF\ Sr. 1 RSTT. (1  DKC. I JM. \ !St. 1 HRR. 1 MR. 1 KH. 1 JUU. I JUL. ) RIIC. \ 
I I CODE 110. 1 [HLN R5.l . I I B N G R . I  BHGR. I B G R .  1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 
----------------------------------------------------------------------------------*--------------------------------------------------------------------------------------*--------------------------*-----. 

1324 IGCILLIEiO6~FiSehotl / 1 lHis Kchanrad 1 1  1Previous:i IPrevfius:2 IIFA IFA IF1 I I I I I I I 
I I Il'olao Hezeai - I /Khan 1 1  ]Current:  ICurrent: 1 1  90% I 90% 1 90% 1 I I I I I I 1 I ---------- / D  ' uk.1 l______l/ (1  I I ( (  1 1 1 1 I I I I 1;lcrk s t a r t e d  i n  Sept'92. Sh i f t ed  ha present ' 

I I 1 I I 1 1  I I 1 1  I / I I I I I I l locat ion t o  Loral i ,  Baboo Hoballah. Progress is : 
I I I 1 I (1) 1 1  I I 1 1  I I I I I I I / Islou. Contractor is d i r ec t ed  t o  expedite the work.: 
~~=:iiii::~::~::~::::~:~:::..~:~~:~::~:~::~~.~:~:.::~.~~~..::~~:~~~~~::~::: ==== ==:z:=:: ==== :::,: ====- *===::=E:: Gz=az ::=::==,::: ======: :==== ::<:==:: =saz=== :::::=::: ====== :=:: : : : :  : : : : : '  
1325 [SCiLLiEl07IFiSrb~cl I 1 IK!s. Khair 1 1  I F r e v i m : 2  /Frer ious :  IIRP.LBVIRF.LGVIRF,LKVI I I I I I I 
I I / Z a m F a l s e e o \  /D inSh jh  (1  \Current: (Current: 1 1  I I I I I 1 1 1 1 I I ---------- lNusa).tLail . I --.---- 1 I /  I 1 1 1  I I I I / / I I IXtrk s t a r t e d  i n  SeptP92. Shif ted  f r o 1  present 
I I . /  I / I /  I I 1 1  I I I I I I I I \ l o ca t i on  t o  Lo ra l i ,  Paboo Kthallab. Froqress is : 
I I 1 I l ( 1 )  1 1  I I 1 1  I I I I I I I 1' I s l t u .  Contractor is d i r ec t ed  t o  expedite the  work.: 
~ ~ = : x ~ ~ ~ ~ s z ~ z ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ : : : : ~ : : : z ~ ~ z : : :  ==zs:z  : ~ : : ~ : ~ : n ~ : x ~ ~ : ~ = s ~ * z ~ * : : = ~ ~ ~  %::E*=*~S ==sx,= **=:n,~:zz~:~,:*=~~=s::==: s:r,z ::=:::::===: z==s *::::::: =z===zD= *E:::::: s=zzs=z Z==::, =:===: *=s:*:z::  *,=*,:' 

(426(EC/LL/B/ilB\FiSch6~1 \ 1 /WlsShah \ I  \Previtus:P \frevious:5 JI!B. 1 .  JIB. 1 \ I 1 . ) 
I I IGaruai Eori I ISai jad  Khan 1 1  /Current: \Current: 1 1  90% 1 901 1 90% I I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  1 _ _ _ _ _ _ _ 1  1 1  I 1 .  [ I  I I I I I I I I \Work s t a r t e d  i n  Sept'92. Shif ted  from present ' 
I 1 01335 1 1 I 1 1  1 I 1 1  I I I I I 1 I I l locat ion t o  Lo ra l i ,  Baboo Kchallah. Progress is : 
1 1 I I I N  1 1  I I I I I I I I I I I I Islw. Contractor is d i r ec t ed  t o  expedite the  work. 
(sj_13frii_________ ---------:ii_______ - - _ - . _ _ _ _ _ _ _ - _ . _ _ _ _ - - - - - ~ ~ ~ : : : z ~ ~  .-.----..----.------ --~~:::~::=s==~~z::=:=~~*~~~~:~:, = = ~ ~ . ~ , r n ~ %  : : * ~ : = ~ * ~ ~ : ~ = * = = ~ ~ ~ = , = : Z X S :  ==== =::: z = z = ~  ::::::*: = z = ~ =  :=z::::::s: ===== :Z=:::::,::=Z: =z===E ::=:%:==: s z s z  *:::z:' 

13?~IEClLLiB/O9IHISchotl I 1 IHisShah 1 1  IPrevious:2 /Previous:2 IIR!.LSVlRF.LSVIRP.lBVl I I I I I I I I IAnde rpu rPa t r a I  l S a j j a d K h a n I I  ICurrent: ICurrent: I I  I I I I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  1 _ _ _ _ _ _ _ 1  I I  I I I I I I I I I I  I l l  
I 1 03985 1 .  I I I I  I I 1 1  I I I I I I I I l ~ o r k  is f a i r  progress is slow. Contractor is 
1 1 I I / ( I 1  \ I  I : ! I  1 1 1 1 1 , \  I J a d v i s e d t o e x p e d i t e .  
~:~ii:ii=~~f:~i~~:~:~~t:~:%~=:::::::::~~:::::::=~~~~~=::*:~=,~~,~~----- ........................................................................................................................ 

1328 IECILLIPilOIKIFISehac.1 I 1 lHis Sped 1 1  2li8lPr$ious:l previous:5  IlFA \FA IFA I I I I 1 I 1 
1 I IRazgulTehsi l  1 ISa idUl l ah  1 1  , I p r r e n t :  [Current: 1 1  90% 1 9 0 %  1 9 0 %  1 I I I I I I 
I 1----------1hcralai 1 _ _ _ _ _ _ _ 1  1 1 ,  I I I I I I I I I I  I l l  
I I I I / I \  1 1 ) I  1 \ 1 1 I ) )Qual i ty  acceptable.  Progress is slcw. Ctnt rac tor  : 
I I I I [ ( I )  [ \ ! I  I 1 1  I I I I I I I lis advised t o  accelera te  the  work. 

I429 IECILLiBilllFiSctool / 2 \His. K.E. 1 1  2018IPrevious:l [Previous:l  11FA IFH IF0 I I I 1 I P I 
I I (BaboHthal lah  / Iconst.  1 1  lcurrent:  \Current:  I 1  10% 1 1 0 %  1 6 0 %  1 I I I I I . I ---------- / _ _ _ _ _ _ _ (  I \  \ : i2 I I I I I I I I I  I l l  
I 1 I I I 1 1  12112  I 1 1  I I I I I I I 1 IK1, v t rk ,  door pan&, glazing painting. 
I I 1 I 1 (21 1 1  I I 1 1  I I I I I I I I IQua l i t p  acceptable.  Frogress is slow. i 
~ili:=:Di:iii~zii.~:===::s:: ==== ::::: :=:= ::x,:,::::: z = z z  :::z-- --i/l/:..::iE~:~~~E~%E~:~~~~~:~:~~~:~:*,z::~~~~~a~:~:~:::~~:~~~~~~~~:~~:~~~~:~:~~~,~~~~:::~:x:::::~:~~~~~:~~~~~::::=:=~::~::::::~~~~::~~~~x~::~~l 

(H.S)flaT STAHTKD (L.O)LRIOUT (GX.LSVIEXChYATIGl1 LE'W (FL.LE'I)FLINTA LEVEL (DR.LEV)DOOR LXVKL (RF.LKV)ROOF LEi'BL IP9.L)ROOF LAID (FAIFIUISHIUG (C)COKPLCTKD 
FT1.6. I d R R T . R T ' ! l  IR-11 1 

L Q  / 





AIE SERVICES : CONSTRUCTIOH SUPERVISION REPORT : PERIOD EHDIHG 28 1 2 1 1993 

FURTHER ADDITIOllhl ROOHS : SCHOOL SITES : 126 

. . 

i i 02139 i I .  ii i i 1 1 i i i 1 1 i  I I I  I 
I I I I 1 1 1  1 I 1 I I I ( ( I I ) ( (Quality is satisfactory, progress is slow. ! 

I436 ~ECiRSIBIO3~PIGISchool I 
I I /Reban Rilli I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

. . . . . . . . I .... s.s...n*is ;.iiI....s.s...n.is;.ii.;;;;........irr.3;E.I....s.s...n.is;.ii.;;;;........irr.3;E.I....s.s...n.is;.ii.;;;;........irr.3;E. :I....s.s...n.is;.ii.;;;;........irr.3;E.I....s.s...n.is;.ii.;;;;........irr.3;E.:I....s.s...n.is;.ii.;;;;........irr.3;E.:: I....s.s...n.is;.ii.;;;;........irr.3;E.I....s.s...n.is;.ii.;;;;........irr.3;E.I....s.s...n.is;.ii.;;;;........irr.3;E.I....s.s...n.is;.ii.;;;;........irr.3;E.I....s.s...n.is;.ii.;;;;........irr.3;E. :I....s.s...n.is;.ii.;;;;........irr.3;E.* I....s.s...n.is;.ii.;;;;........irr.3;E.I....s.s...n.is;.ii.;;;;........irr.3;E.I....s.s...n.is;.ii.;;;;........irr.3;E., :*==:::: =zmnz==xx2az :*: zs=,nszm=zq & =as.==: ~,~ms,~,~~~.z% x ~ , ~ = ~ s ~ s ~ ~ ~ ~ , = = s :  s*rs===== :*:==z::s:::==n: :: = * z = ~ = = = z s  ::::::~~S~~==S~:==:Z=::::==~=~ 

~436a~ECiKS1Bi04~GIGran~er \His. 1 1  1918)Previous:S l~revigusi 1IRF.L 1RF.L 1RF.L I I I I I I 'I I 
1 I ISchool \Allahdad 1 1  JCurrent: ICurr$t: 1 1  901 1 90t 1 90% I I I I I I I 1 I _ _ _ _  ------ 1 

I 
lRbrn 1 1  1 I , : ' I I I i I I I l  1 1 1  I 

I I 02070 I I I I  I I I I I I I I I I  I l l  I 
- 1 1  I 1 I31 / /  I I 1 1  I I I I I 1 I 1 lQualityissatisfactory. 1:: , z = ~ ~ * =  :==::s=~:3:,z:zx: m , z z , n s ~ ~ z = = = =  :~:::::z:,::: , z = = x z ~  as: :: Z=ZZS==X= ~ ~ ~ ~ : , ~ ~ ~ ~ ~ = . *  mzsznzan . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I 
----I 

1437 (ECiRSlBiO5(HIGiSchoo1~ ( II1918IPrevious:4 [Previous:3 IIRFJJV~RF.LEV~WRPLKVI I 1 1 I I I 
1 I \Ran Hehtmai I 1) \Current: ' (Current: 1 1  50% 1 50% 1 50% 1 I I I 1 I I i 
( 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I I I  I I I I I I I I I I  I l l  I 
I 1 1 I 1 1  1 I 1 1  1 I 1 1 I I 1 I ~Qualityaodvorloanshipinpoor. 1 
I I I 1 (2) 1 1  I I 1 1  I I I I I I I lProgressveryslou. 
~,::~1*.~/.:..: X..L : , z :~ : * :  n=z==za=x ::===::::=::* x~==z,,=== SESSS*,= :rn: ,,** * ~ ~ ~ ~ ~ , : ~ : ~ x ~ ~ ~ : * ~ ~ ~ s * : ~ , ~ ~ , ~ ~ , ~ ~ ~ ~ ~ ~ ~ : * : ~ = z : : : : : : ~ . ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ : z ~ ~ s ~ ~ ~ ~ ~ z = ~ = : : : ~ ~ ~ ~ ~ ~ : : * = ~ = : : : n = = = = = = = = = = =  

I 
I 

(A.S)NOT STARTED (L.O)LA'lOUT (KH.LBVJ!XCAIIkTION LEVEL (PL.LEV)FLIATB LEVEL (DR.LEV)DOOR LgllBL [RF.L)ROOF LQD (!B)FIIlISHING [C)COHPLETBD 
FILE. RILLASRIFULLh.ilX1 (0-13) b 3  



RIE SERVICES : COHSTRUCTIOll SUPERVISION REPORT : PERIOD ERDIBG 28 1 2 1 1993 

FURTBBR RDDITIOHAL ROOKS : - SCHOOL SITES : 126 
DIVISIOU : SIEI- , DISTRICT : $181 (SB) ROOK : 11 SCHOOLS SITES : 6 

E ~ E ~ : ~ ~ L I . I . / i i i L i E ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ : z ~ : : : z : ~ s : : ~ ~ ~ ~ ~ ~ ~ ~ ~ n ~ ~ . ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ , ~ ~ , ~ . . ~ ~ ~ ~ ~ ~ , . ~ . ~ ~ ~ , ~ ~ , ~ ~ , , ~ ~ ~ . ~ ~ ~ ~ ~ ~ ~ ~ ~ . . ~ ~ . ~ . * ~ ~ ~ ~ ~ ~ ~ , ~ ~ ~ ~ ~ ~ ~ : = : : * ~ ~ ~ a ~ ~ , ~ n ~ ~ . ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : : : : ~ ~ ~ ~ ~ : ~ ~ ~ s , z ~ ~ ~ : s ~ ~ s : : ~  

I I g c I  I (1 SITE VISITS 1 1  P R O G R E S S  I OBSERVATIOBS M D  RBCOHHBRDATIONS IN RESPECT OF I 
1st. I CODE 110. 1 I CONTRACTOR I I 1 1  I QUALITY M D  PROGRKSS 
INo, 1----------I SCHOQL I I I ----------------------------.-- 1) ............................................................... I 
I I BEHIS I 

I 
I lcuml $1. I ASTT. 1) DEC. I JM. I FBB. I HRR. I MR. 1 MY. I JON. 1 JOL. I RUG. I 

I 
I I COD1 NO. I 

I 
(IPRGR.1 ERGR. I EHGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 I 1993 1 1993 1 1993 1 

I 
I I 

438 IECISBIBIOl~GIHISchool IHis. Rhdul 11101101Previous:8 IPrevious:ll l)FB lC lC I I I I I I I 
IHodel 

I 
I JGhani&Co.IIlo(dCurrent: \Current: 1190% I I I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 
1 03361 1 

I I 1  I I I I I I I I I I  I l l  I 
I I I  I I I I I I I I I I  I l l  

1 1  I I I I I ( 1 I lCoapleteandreadytohandover. 
I 

I I 1 (2) 1 1  I I 
i i l l i l i / l z . * * ~ z . / . . ~ ~ ~ ~ ~ ~ ~ ~ ~ z ~ ~ ~ ~ ~ ~ ~ s * ~ : : : * ~ ~ : ~ ~ ~ s ~ ~ ~ ~ ~ * ~ ~ ~ , s m ~ . ~ ~ s ~ s * . ~ s ~ ~ ~ . * ~ s ~ ~ ~ ~ ~ ~ . ~ . . ~ ~ ~ . m . . . ~ , . s ~ ~ : * ~ , , ~ ~ * ~ ~ ~ . ~ ~ ~ ~ ~ ~ ~ ~ : s * ~ : ~ ~ : ~ ~ : = ~ ~ : ~ ~ ~ : : z ~ z ~ . ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ z s . s ~ ~ ~ ~ ~ ~ : ~ ~ ~ s : ~ m * ~ : B ~ ~ * ~ ~ z :  -- I --I 
439 ~ECISB1B102)GlGlHlSchool IHls. Hir 11101101Previous:14 (Previous:15 llFH IF1 IF1 I I I I I I I 

IKhaj jak 
I 

I IRzees Khan 1 1  l6hCurrent: ICurrent: 1 1  30% I 50% I Sot I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 
I I 1  I 1012 I I I I I I I I I  I l l  I 

1 04971 1 I 1 1  1 I 1 1  I I I I I I I I lWorkstoppedduetounkaomreason.Progressis I 
I I 1 (2) 1 1  I I 1 1  I I I I I I I Islow,Qualityisfair. 

~ ~ ~ = ~ ~ ~ ~ ~ ~ ~ n ~ ~ ~ ~ s : ~ ~ : ~ ~ ~ z ~ ~ ~ ~ ~ ~ ~ ~ ~ = : : : : : : : : ~ : ~ ~ = ~ ~ ~ ~ ~ a ~ ~ ~ . ~ , , : ~ . = ~ x ~ ~ ~ ~ ~ ~ ~ ~ : : : : : s ~ s ~ . ~ ~ ~ . ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ s z ~ ~ ~ ~ z z ~ ~ ~ ~ ~ ~ s z ~ ~ s ~ ~ ~ s ~ : : : : : ~ ~ . ~ x ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ z ~ ~ * . ~ ~ ~ ~ ~ ~ ~ . ~ ~ ~ ~ ~ ~ ~ ~ , , ~ , ~ ~ ~ ~ , . ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~  
I 

440 IECISBIB103~GlHiSchool IHls. F.X. IllOllOlPrevious:l5 IPrevious:lS 1IRF.L IF1 IFH I I I I I I I 
I 
I 

I I I I (2) 1 1  I I I I I I I I I I ( lguality is fair. Ready to handover. 
~".""ii.l.~.~~:~*~:~~~~:~:~~~~~~~::::z~::~~:~*~~~,,~~%~s~,*::~~.~~,~~~~~,~s~~~..~~...~.~..~~~n~.~~m~~~.*~~:~~~~~~~*~~~~~*~*~~~.~~~~~~~~x::~::ss~:~:~x~~~~::a.~~~~~~~~~~~~mss~~~~za:~~~n~~~~*:~~ 

I 
I 

IB.S)BOT srmw ~L.O)LAPOOF ~EX.LEV~EXCAVATIOB LEVKL (PL.LEV)PLIIITH LEVEL (DR.LEV)WOR LBVBL (RP.LEV~ROOF LEVKL (RF.L)ROOF LAID (FH)FINISBIRG ~C)COHPLETED 
FILE. SIEI.WKl (8-14) i 





FURTHER RDDITIORAL ROOUS : -SCHOOL SITES : 126 

DIVISIO~ : SIEI DISTRICT : ZIARAT (ST) ROOKS : 2 SCAWLS SITES : 2 
-.---*------.-z:::.----..--..- _ _ _ _ _ _ _ _ _ _ _ _ _ _  .---------.-.:i:___---..-.-------------- . - - - - - . . - - - - - - * . - - * * - - - -z :z - - -  ....................................................................................................................................... 

. I I E C l  I ( 1  SITE VISITS I I P R O G R E S S  I OESFRVATIONS RND RECOIWIIDATIONS IN RESFECT OF 
1st. I CODE NO. / I COHTRhCTOR / I  1 1  ' I QUALITY UD PROGRESS 
I N c .  I ---------- I SCHOOL I--; --.-----.- / I  ............................... 1 1  -----------------------------------------------..-------------- 1 I 

I 
I I EEHIS I I IROOXS) JICAIEFI Sr. I ASTT. 1 1  DEC. I J U .  ( FEE. I HAR. I APR. I HAY. I JUH. / JUL. / AUG. I I 
I ( CODE HO.  I 1 1 / E H G R . I  EHGR. I EIIGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 199: 1 1993 1 1993 1 I 

1445 IECiSTIBiOljFiSetoo1 IHis . Inyatul la l I  /F rev ixs : lO  \Previous:3 1 1  FA 
I I jKadi Kach I &  Bros. I / \Current:  [Current:  I I 80% 
I 1 _ _ _ _ _ _ _ _ _ _ 1  I I /  I 17i2 I I I 
I 1 03361 / 1 1 1  I I I \  
I I I I ( l l  l l  I I I I 

I I I I I  
I I I I I  
I I I I I  
I I I I I  

~ I I I I I  



RiC SGR'IICS : CCHSTRUCTICN SUPERVISICH REPORT : PERIOD ENDING 28 / Z 1 1993 

FURTAER RDDITIOllAL ROCNS : - SCHOOL SITES : 126 

(II.S)IICTSTARTbD (L.C)LAI'OUT (ES.LE'~)EKCAVATIOULEwL [PL.LEV)PLINTHLEVKL [DR.LEV)DCCRLEWL (RF.LKi]ROOFLEVBL (RP.LiRCCFLRID [FHjPIHISIIING ICICCKPLEIED 
FILE. KOHLU.YK1 [a-17) 



Rig SbRVICBS : CONSTRUCTIOU SUPBRVISION W O R T  : PERIOD BBDIUG 28 1 2 I 1993 

FURTBBR ADDITIONAL ROOHS :- SCHOOL SIRS : 126 

DIVISION : SIB1 DISTRICT : DERA BUGTI (DB) ROOKS : 5 SCHOOLS SITES : 4 
~ * ~ ~ ~ ~ ~ : ~ : s : : : ~ : ~ ~ ~ ~ ~ : ~ ~ : ~ , ~ ~ : , : : : : : : : : : : ~ ~ : ~ ~ ~ ~ ~ ~ ~ z ~ , , ~ ~ ~ : ~ : ~  - = : ~ : = : = , = ~ = ~ , ~ ~ ~ ~ = , . ~ = ~ ~ ~ = ~ = = ~ ~ ~ ~ ~ = ~ s ~ : : : : : ~ , s : = = ~ ~ x s ~ = = = = : : : = : : : z = = * ~ m z , : ~  ............................................................ 

I g c I  I I I SITE VISITS I I P R O G R E S S  I OBSERVATIONS AND RBCOHHBRDRTIONS IU RgSPKT OF I 
ISr. I CODE NO. I I CONTRhCTOR / I  11 I QU~~IV AND PROGRESS 
Ino I ---------- ( SCHOOL I ---------.--- I I ............................... I I ............................................................... 1 I 
I I BEHIS I I (ROOHS) I lCHIBFl Sr. I RSTS. I I DBC. I JAN. I FEE. I MR. I APR. I HAY. I JUN. I JUL. I RUG. I 

I 
I I CODE 80. I I IIEUGR.1 BHGR. I BUGR. l l  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I 

I 



LIB SKRVICES 1 CORSTRUCTIO1 SUPKRVISIOR RKPORT I PBBIOD WIIIG 28 1 2 1 1993 

FLRTHBR IIDDIIIMAL ROW I - SCBOOL SIT& I 126 

DIRSIOR I RILSEBWNI D I S ~ I C T  I rmoo (m) ROOB a 2 SCWIS S I ~ S  I 1 



AiE SKNICES : COHSTRUCTION SUPERVISION REPORT : PERIOD EUDIC 28 I 2 i 1993 

FURTHER RDDITIOHAL ROOK : - 

DIVISION : H.4SEERRE.U DISTRICT : JUFERRBRD (JPl ROOHS : 7 SCHOOLS SITES : 5 
---z::~:i~iji,iiii.~::~~~::~:::~ii:::~~~::::~:~E:ii:~ii~iiiiii~~::i:::i:~::::ii~~iiiiiiriiii::::~:~~iiii=::=:: 

I I E c I  I ROOIIS I I I SITE VISITS I I P R O G R E S S  I OBSEPJATIONS RND RECOMgNDATICHS IN RESFECT OF I 
ISr. / CODE 110. I I ICOIITR4CTOR / 1 DATES / I /  I QUALITY AHD FROGRESS 
/No I ---------- / SCHOOL I-;  ----- I ------------ / I  ............................... 1 1  ............................................................... 1 

I 
I 

I I BENIS I I CCST / [ROCHS) llCHIIFl Sr. I STT. 1 1  DEC. I JAN. I PEE. I NAR. I MR. I HAY. / JUH. I JUL. I RUG. I I 
1 I CODE NO. / jNLN Rs.1 IIE1IGR.I 6H.R 1 EIGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 / 1993 1 1993 1 1993 / I 

1455 ~ECIJFiB!Ol~GiFISsh.j(.l 1 2 1lIis.Tdr 1 1  TilOlFrevious:8 /Frevious:8 1IRF.L /FA jFH I 1 I I I I I I 
I 1 1 K ~ t m n d d E u r  I IH;himaad / /  \Current:  ICurrent: I I  I 3 0 ' r 1 9 0 %  I I I I I I I 
j /--------.-pi dkch I _ _ _ _ _ _ _  IRh33a I /  I 912 

I 
I I I I I I I I I I I I  I 

I 1 0331.1 I H h o d  I 1 1  / 1 11  I I I I I I I ) \Glazing, e l ,  f i x tu re s .  Frcgress i s  very slju. / 
1 1 ;Fur Shikh I I 1 1  I I 1 1  I I I I I I / 1 l p u a l i t y i s f a i r .  
: =  Dl=r: , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ._._..._______-.__-----.------.-----~----- 

I 
I 

1456 lECIJFiBiO:IHISeh.:.d I 2 I l ~ . ! s .H :ha r~ad l l ~~~Pre i~ ious : lO  IPrevious:7 IJFH IFB IFH I 1 I / I I I I I 
I I / N u s h k i J a d ~ e d /  1i:tcsd 1 1  ICurrmt: ICurrent: S O  8 0  1 I I I 1 1 I I 1 _ _ _ _ _ _ _ _ _ _ 1  / _ _ _ _ _ _ _ I  I I  1 9 1 2  I 112 I I I I I I I I  1 1 1  I 

I 

I 1 03361 1 i I I /  I I 2611 1 1  I I I I I 1 I I IGlazing, painting and el. f i x tu re s .  Progress is I 
I I I I I (21 1 1  I I 1 1  I I I I ( I I I l ve rys la l ,pua l i t .~ i s fa i r .  
~:iiiiii:::_i___ii~~~~.::::~~~:~::~>~::~::~:~~~~~z:~~~~~~~~~~:~~~~z~~~~~,~::~~~~~~~~:~::::::::::::~::~~~:~:z:~~~~~:~~~~~:~~~~~~~~:~::::~~~~~::::~::~::~~z,~~~~~~~~~:~~:~:~:::::::~:~z~:~~~:::~:~::::~:~~::: 

I 
I 

IPSi IBClJFiBiO3lGIFiScho~l I 1 lKls Chulan I I  7llOlPrevious:7 IPrevious:7 I I C  IC IC I I I 1 1 1 1  I 

. . 
I I ii i i 1 1  i i i i i i i j islow. ~ o n t r x t o r  is advised t o  rxp id i t e  the I 
I I (1)  I I  I I I I  I I I I I I I I lwork. I 



AIC SERVICES : CONSTRUCTICII SUFCRVISIOII REPORT : FERIOD CNDIHG 22 1 2 1 1993 

FURTHER MDITIONAL ROOHS : - SCHOOL SITES : 126 
DIVISION : IIASEKRABM DISTRICT : EkCHHI (K) ROOIG : 16 SCHOOLS SITES : 12 

iii,i=Ci::::Liiiii::===~~======:=:~::~=:==::::~::::::=========~~~====,::=:==:::==z~:===~~,:=:::::::::==:::::=:::::::::::::::::::======~:==~=:~==::::==:==~~~======::z==:~~=:z=~======:z======::===== 

I E c I  I I I SITE VISITS I I F R O G R E S S  I OBSERVATIONS RHO RECOHHKIIDATIONS IN RESFCCT OF I 
1st. I CODE 110. I I CGIITRACTOR I I I 1 I QUALITY AHD PROGRESS 
111. 1 ---------- / SCHOOL . ----.--------/I ............................... 1 1  ............................................................... 1 , I .  

I 
I I BKHIS I I (ROCH5l IICHIEFJ Sr. I ASTT. I/DEC./JIUI.IFCE./M./RPR.IItZY.IJUH.IJUL. 1hUG.I 

I 
I I CODE RO. I 1 /lEHGR.I KNGR. I EllGR. 1 1  1992 ( 1993 1 1993 1 1993 / 1993 1 1993 1 1993 1 1993 1 1993 1 

I 
I 

--------------------------------------________________________________________-*---*.---------------------------------------------------------------------*--------------------------------*-*--------------------.----------.--------.---- 

1460 ~ECIKCIBlOllHiSchsl1 IHls.H!.haliioad 1 1  IPrevim:8 /Frevious:3 IIM.LWIRF.LEVlFH I I I I I I I I 
I I lJhalHdgsi lAslaaQurasbi(l /Current: ICurrent: 1 1  I 120% 1 I I I I I I I I _ _ _ _ _ _ _ _ _ _ /  I I  I 2 1 2  I 

I 
I 1 1 1 1 1 1 1 1 1  I IFlaster in prowess. Floorinq 1:2:4 el, wuk.  I . . . . 
I 1 1  I I 1 1  I I I I I I ( ( ld~or panels, glazing, painting not done. 

1 1  I I I I I I I I /Qualityisfair. 
I 

I ill I I  I I I I:i:iii:==i:=i:i:ii:: ==:== ::::=::=: ======= :=: ===:= :::===::: ==szcss :,=:z::x:ss:::: s = = s = = = = z s z  :::::::::==:==: =-=S==:* . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1461 ~ECiKC!BIO;~GlF!Schxl IHis. I16lllPrevious:6 IFreviaus:? IIRF.LEVIRP.LEVIRF.LCVl I I I I I I I 
IShibani /RehsatullahI/ /Current: /Current.: \ I  I I 1 I I I I I I I 

I ' I  I I ---- _ _ _ _ _ _ /  I 
I 

I I 1 2111 1 
I 1 01971 / 

I I I I I I I I I  I I  I 
I I I  I I I I I I I I I I I  I /  

I I 
I 

1 1 ili 1 1  I I 1 1  I I 1 I I 1 I I /Frogress is slcv .Quality is fair. I::_: ...................................................... ---..-.-----..--.........-..........--..--.-..-~~~~~~~=~==~~~ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  A--------------------- -------------------------.-----------------.-.--- I 
IZi; IECiKCIPiB3lHiSetxl IN!s. N:hanaadl/ /Previous:6 IFrevim:4 1IRF.L (RF.L IRFJ I I I I I I I I 

I I 
I 

IHdji Shakr IBa1:hd~h I / ICurrent: /Current: 1 1  20% I 40% I 40% I I I I I I ]Complete pH) poor. Front Verandah Beaa not I 
I /----------I [Hach] I 1 1  I I I /  / I / I / I I I Iprwided ently has been readin green book. 
I / 04393 / 1 1 1  I I I I I I I I I I I I ]Shifted to m h .  Shuttering in progress. 

I 
I / I I 1.1) l l  I 1 1  I I I I I I I I ]Quality is fair. Progress is slow. 

I 
I liiiiix~:::::::ii::: =:=== ............................ =z===:  ===>: :=:::::=:=::: ======= :~ :z=: :z : : : : : :  =====: =------. ...................................................................................... 

I 
1461 IGCIKC!B!O4(GIH!Seh(.51 IH!s. Ahud 1 1  IPre\rious:4 lFrevious:2 11FH IFH IF1 I I I I I I 

I I I 

1H.S)NOT STARTED (L.O)LASOUT (KX.LEii)EBCAVATIOII LEVEL [PL.LBV)PLIHTH LEVEL (DR.LtV)DOOR LEVEL (R!.LEVJROOF LEVEL (RF.L)ROOF LAID (FHIFINISHING (C)COHPLETKD 
FILE. RACHHI.Rl (E-21) i t'. 



~:z:::iEi:.:i::iiii:~~~::::~::::::~:::::::::::::::::::::::::::~:::::::::~::::::::~:::~::,~*~ --===-.------ ................................................................................................... 

I g c I  I / / SITE VISITS I I P R O G R E S S  I OESBRVRTIONS MD RECOHHBHDRTIOHS IN RBSFECT OF I 
IS r .  I COO! NO. I I CONTRACTOR 1 1  1 I I QUAlITC MU PROGRESS 
I N 4 ,  I ----.--.-- I SCHOOL I-.-----.----- I I ----..------------------------- I I ------------------------------------------------.------ --------I 

I 
I 

' I I LEUIS I / [ROOHSJ /ICHIEFJ Sr .  I MTT. 1 1  DBC. / JM. I FEE. I KAR. I hPR. HAY. 1 JUN. I JUL. / RUG. I I 
I / CON 10.  I 1 I ICIISR./ BnGR. I BIIGR, 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 / 1993 1 I 
..----------------.---.----------..---------------.--.---------------------------------------------------------------------------.------------------------------------------------------------------ 

I l i 5  IEC!ECiBiC6IHiSetl:.cl ~ U i s . l l c h a m d  1 1  t : l0lFrevi$us:5 1 P r e v i m : l  1IRF.LsVIRF.LEVIRF.LBVl I I I I I I I 
1 I IBastiL:hiraoIBl~mQurjshill ICurrent:  \Cur ren t :  1 1  I I I I I 1 I I I 
/ / _ _ _ _ _ _ _ _ _ _ j  

I 
I / I  I I I I I I I I I I I I I  I 

I / 06291 / I / I  I 1 I I I I I I I I I I I  1 
I I I l [ l l  I /  I I 1 1  I I I I I I I ~ ~ o r k c o f i p l e t z .  
................................................................................................................................................................................................... 

I 
I 

1166IECIECiEiOilGiN:Scho~l ~Ilis.H.:.bana~dj/2.ilO/Previ$us:4 /Previ.:.us:4 (/RF.LEV/RF.LEV1RF.LKV~ ( I I I I I 
I I l L e h r i  I A s l a m Q u r ~ s h i l l  ICurrent:  ICurrent:  I I  I I I I I I I I / I 



.................................................................................................................................................................................................... 

eel I I I SIT8 VISITS I I P R O G R E S S  I OESER'VATIOHS AND RECOHHgllDATIOBS I11 RFSFBCT OF I 
1%. I COO! 80. I I COIITRBCTOR I / I I I QUALITY AND FRXRESS 
IN.:.. /--..--.---I SCHOOL 1 .-----.--.-.- 1 / ---....----------.------------- 1 )  -----------------------------------------.-------...----------- 1 I 

I 1 EEHIS I I (ROCNSI I ICHIFF/ Sr. I MIT. I I DEC. I JRH. I FEE. I HAR. I BPI. I MY. / JUN. / JUL. / AUG. I 
I 

/ I C O N  NO. / 
I 

I I /CNGR.I EBGR. I BBGR. ( 1  1992 1 1993 1 1995 1 1993 1 1993 1 1993 1 1992 / 1992 1 1993 1 I 
.--------------------------.--.--..-------.----------------------.-------------------------*------------*-------------*-------------.-------.----------------------------------------.------------.- 

1316 IFC:CC!PI~~IG!G!F~S~~PJ~~ I I I  IFrevious:4 IFrevious: IIRF.L~VlRF.LEVIR?.LBVl I I I I I I I . . 
i I ,  i~aji Shatter 1 i i  i~urrent: [current: / I  i i i i i i i i i I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I II I I I I I I I I I I I I I  
11 I I I I I I I / I Advised to expedite the progress. Puality 

I 
I I I I II I I I 
I I I I II I I I I I I I I Isatisfactory. I 



A11 SFRVICIS : CONSTRUCTION SUPERVISION REPORT : PERIOD ENDING 28 I 2 1 1993 

FURTRER RDDITIONAL R W H S  : - SCHOOL SITES : 126 

(R.S)ROT STARTED (L.O)LAYOUT (FK.LEV)EXChVhTIO4 LFYBL (PL.LEV)PLIBTH LEVEL (DR.LBY)DOOR LFYBL (RF.LFV)ROOF LBVBL (RF.L)ROOF LhID (FH)FIRISHING (C)COWLETED 
FILE. KALhT.WK1 18-24) r 61 





RIP SERVICES : CONSTRUCTION SUPERVISIOB REPORT : PERIOD ERDIBG 28 1 2 1 1993 

PURVHBR ADDITIOBAL ROOHS : - SCHOOL SIRS : 126 

DIVISIOB : KRLALT DISTRICT : KHUGDAR ( K G ]  ROOHS : 14 SCHWLS SITIS : 13 

JUN. I JUG. I RUG. 
1993 ( 1993 / 1993 

I 
lor panels are hallow painting not satisfactory I 
rilinq not plastered. \ 

HAY. 
1993 



I I I  I I I I I I I I I I I  I I  I 
1 1 1  1 I I \  \ 1 1 1 1 . \Ordinary door pane l  f i x e d .  Nearing c o a p l e t i o n .  ] 



(i9d ~lCIKBiB/12IFiScb~tl ]His. Haji 1\20il0lPrevi~us:2 IPreviaus:3 ll!H It I I I I I I I I 
I I IKdlao Bit pi1 Nurdd 1 1  Iturreot: Iturrent: 1 1  91% 1 I I I I I I I I I I ---------- loru- act IHenqal I I  I 2Ji2 I 1 1 1 1 1 1 1 1 1  I IElectrie fixture and black board opt yet prcvided. . . 

I ii i I I I 1 1 i i i ipurlity is satisfactory. Cmpleted and ready to 
I I I  I I  I I  I I I I 1  1  I I  bandover. 



A I B  SERVICBS : CONSTRUCTION SUPBRVISIOH REPORT : PBRIOD ENDING : 28 1 2 1 1 9 9 3  

. . 
1 0 3 3 6 1  1 i ii i I i i i i i i i  i i  I 

I I I I ill II I I I 



. . . . . . I  I ---------- I 
I  1 0 3 3 6 1  1 

i II i2212 i i l i i i i i i i i i  I 
I  II 1 312 I  I I I I I I I I I I I  I  

I I I I 1 )  II I I  I  



AIK SERVICES : CONSTRUCTION SUPERVISION REPORT : PKRIOD ENDING 28 1 

FURTHBR ADDIl'IOU& MONS :;_ SCEOOL SITES I 126 



AiC SERVICES : CGIISTRUCTION SUFERVISICII REFORT : FERIOD EllDIllG 25 I 2 i 1993 

FURTBER ffiDITIOIIRL ROCKS :- SCHOOL SITE: : 126 

DiFISIcll : N%ERlI DISTRICT : GMADUR ( 3 )  ROCHS : 5 SCHOOLS SITES : 3 
........................................................ 

I I l c l  I I / SITE VISITS 1 1  F R O G R C S S  I CESERVP.TIGIIS lVlC RBCCWIIDATICHS Ill RESPECT OF I 
ISr, 1 COI8 IE, 1 I CCBTRhCTOF. I I I I / QUiilITF U D  FROGRESS 

SClIGCL 1 .............I/ .............................. ............................................................... 1 
I 

/)I) I .......... 1 I 
I I M!IS 1 i I I ICHIEEi Sr. I ASTT. 1 / CEC, 1 JlVI, I FEE. I NRR. I QR. / lWi. I JUll. 1 JUL. / iUG. I 

! " *  

I 
j 1 C3,C 112. 1 1 I bER. CIICR. 1 1  199; 1 1993 1 1993 1 1992 1 1993 1 1993 / 1993 1 1393 1 1993 / I 
.................................................................................................................................................................................................... 
15:: jCC;GCiE1011G!HiS:tt:~:l IHis. hli / I  lL'l/Fre?i.jus:ll iFrevisus:? IIFH. IF. /C / I I I I I I 1 
I I / F m i  IIktd. I i  ICurrent: / C U ~ G ~ :  1 1  90% 1 90% 1 1 I / / I / I 
( 1: / I I /  12112 ( 2 1 2  / /  I I I / I I I I I I 

I 
......... 

5% I~CIGC:E~C:~G~H~S~~P:G~ 1~;s. Gtaffar / I  1kei'iws:la jFrevious:? 11~1 1 .  IFX. JFH. I I I / I / I I 
I jGauadur I / /  \Current: /Current: 1 1  93% 1 93% 1 931 1 1 I I I I I 1_____.__._1 

I 
I / I  I I I I I I I I I I I  I I .  I 

1 01971 1 I 1 1  1 I . l I / I I I I I / I I  I 
1 1 I (1) 1 1  I I 1 1  I I I I I I I [Only glazing uxk remains. Hearing csmplcti~n. I 

....................................... ....................................... = : :  .......*.................. ................ i=D~~=~~=~==.............x~==~x==~=~~=======.............==.=~==~~~=======.....~....~======~~~...=....=~====.............=~ ... ---I 
5Cl IECiGCIEIO?lG/H:Seho;1 [His. Hshd. 1 1  14illPrevitus:lO /Frevicus:? IIFH. [Fa. lC 1 1 1 1 1 1 1 1 

I /Fasni 1 Ali / I  ICurrcnt: ICurrent: 1 1  90% 1 90% / I / I / I I I I.......... 
I 

I I I1 I21i2 12112 11 I I I I I I I I I I 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  I 
II1,S)HOT STUTED (L.C)LRT CUT (CB.LEB)ESCAi~ATIOII LEVEL (FL.LKV)FLIIITH LEllgL (CR.LEV)DOCR LEVBL (RF.LEV)ROOF LNEL R F  I (FH)FIIIISHING (C)COI(ELETED 
FILE. Glli(RDUR.WIi 18-32] 

. I  



A i E  SERVICS : CONSTRUCTIOB SUFER'iISION REPORT : PERIOD EllDIl lG 22 i 2 i 1993 

FURTHER R D D I T I O H k l  RQUIiS : - SCHOOL S I n S  : 126 

P R O G R E S S  

I FEE.  I HRR. I W R .  I HE. 
1 1993 1 1993 1 1993 1 1993 



(1-31 1mUl"dL1!flb '11Id 
auwaos(sl 3uIHsruIa(Ha) an1 ioo~(1'd ?anal aoo!d(hsi~nl lanai ilooa(~11'1a) lanai HLUII~~A~I~ lanai uorrvnussa(nas'xa1 moAvi(o9 arrwrs aoNlsw 

~~.i..:~~*:ii*~./~i,~~~~~~~*xs~~.~s~~~~~~~~~z~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~.~.s~~xx~~z~~~~.~~*.**n~~.~*~~~~~.*'~~~s~~~~~~~..~~.~~~~~~~~~~~~~~~~~~~~~~~~z~zn~~.~~~~~*~~~~*~~~~,ss~~,,z.~~~,~~:~~ 

'ooseas yws oa anp paddols s1 V~II~ I I I I I I I 11 
I 

I I I II I I 
~uo~?a1d1olbo!nau'r!e]s!Aa!~enb( I 1 1 I I I I I 11 

I I 
1 I I 11 1 I EIW I I 
I 1111111111l I I II I '~aanbl ---------- 1 I 
I I I I I I I 1 to6 1 i06 1 to6 11 :auarln~I :aoarm~I 11 1w l xm l I I 
I I I 1 I 1 I I 181 1121 nil1 6:sn01~1 8:snwdl 11 J~S '~IHI 1o~~~~ld131~0131~bi381 6051 
I .......j j~.*.~~z,~*.*~~~,~~~~**z~**z~.~~~~~~~~~~~~~~~~~~~~~z~~.~~~~~~~~~~~~z~~~.~=~~~*~~~~~.~~~~ .... ~..=*=.~~~.~~=~*~.~~~~~~.~..~sa..=s~~~~~~..~=~==~* =,.s=,~,=~~=.~==.n~~,==~=,,=,,x~~s~ * ===x=x 

w.e ysep yws 01 anp paddoas( I I I I I I I I 11 
I 

I I I II I I I I 
I s! yrop, 'oo~?a1d103 6o11eau %~!o!e~al bo~?o!eil 1 ( I I I I I I 1) I I 11 I 1 96050 1 I 
I IiIIIIIIIIl 1 I 11 I -q?an6\---------- 1 I 
I 1 I I I I I I lt56 1 tS6 1 456 11 :mal~naI :~aann~I I( ueu 1e6tnI ao11 awoal I I 
I I I I I I I I nil 1181 till 9:sno~~aldlo1:sno!~ala( II rlw~~I '~~s~J~I!I~~IoI~IJBI~sI~os~ 
----*-------------------------*-----------------------------------------------------------------------------------------***---*-*--------------------------------------------------*-------------- 

I I C661 I E661 1 E661 1 E661 I E661 I E661 1 861 1 E661 1 1661 11 'X3UB 1 '83Ul 1'1311811 I I 'ON 81103 1 I 
I 1 '31111 1 'inr I .ant I 'AM I 'ua I 'w I 'saa I wr I 'aaall .rw I '1s I~BIHJII I I SINBB I I 
I I ....................................... I I ............................... 1 I )10J3MJNOJ I IQOHJS I ---------- I 'ON1 
I sssmxa (IW ar~nnb I I I I I I I 'ON xu03 1 'ISI 
I do lJBdSgll UI SWOI~V~iiWI0388 (IN SWOIWIXISBO I SSBX3OXd I I SlISIh 811s 11 I 1311I 
~~~~*~~~~,~~~z~~~~~~~~~~~*~,,~~~~~~~~~~,~~~~~:~~~*~~~,~n*~~~*~~~~~~~~~~,~~,*n,~~~~~~~~~~~.~~~~~.~~~,,~~........~~~~z..~..~~~~~.~~*~~~~~z~.~.~~~~,~..~~*~*~:~~~~~~~~~~:*~*~~~~~~~~~~~,~~*~~~~~~*~~, 

01 : SHOOX z : SBUS SIOOHJS 6 urmb : r~~xrs~a vrasnb : UOISIAI~ 



A/E SGRVICES : CONSTRUCTION SUPGRVISIOH REPORT : PERIOD ENDING 28 I 2 1 1993 

UFGRhOIHG PROK PRIHRR'I TO HIDDLE LEVKL : 28 SCHOOL SITES 

DISTRICT : FISHIN (PSI SCAOOLS : 2 ROOKS : 10 
DIVISION : QUFPTA 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I I E c /  I 1 1  SITE VISITS I 1 I OBSERVATIONS AND REOKNJNDATIONS IN RESPECT OF I 
IS[. I CODE NO. I I I I I I I QURLITi AUD PROGRESS 
[No. I ---------- / SCHOOL I CoNTRACyOP I I I I --------------------------------+-------.--------------------- 

I 

I I BEHIS / 
I I 

I (lCHIEP\ Sr. ( ASTT. I \  DEC. ( JRR. ( RB, ( MR. ( bPR. KAY. ( JUN. I JUL. \ AUG. ( I 
I I CODE HO. I I IlENGR.I KNGR. I ENGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 ( 1993 1 1993 1 1993 1 1993 1 I 

(N.SlNOT STARTED (L.O)LRYOUT (EH.LEV)EICAVATION LBVKL (FL.LEV)PLIHTH LKVKL (DR.LKVJWOR LBVIL (RF.LEVJRO0F LBVKL (FR.L)ROOF LAID (PHJPINISHII1G (CICOHPLGTED 
FILB. m a 1 m i  (c-2) 



h i C  SERVICES : COHSTRUCTION SUFERVISION : FERDIOD ENDING i 2 i 1993 

UPGRADATION FROH P R I H W i  TO HIDDLE L E E L  : -SCHOOL S I T E S  



h i t  SERVICES : CONSTRUCTICII SUPERVISIOH REPORT : FERIOD EHDIAG ?F i 2 i 1993 

UPGRADIIIS FROIi  PRIHAR? TO IIIDDLE LEVEL : 22 SCNOGL S I T E S  



liC SCRVICKS : COHSTRUCTIOtl SUPCRVISIOn  REPORT : PERIOD KRDlllG 22 1 2 i 1993 

UFGRiiDIllS FP,C.N F R I M R C  TO IIIDDLC LCb'EL : 2 SCHOCL S I T E S  



R!E SERVICES : CONSTRUCTIOH SUFERVISION RBFORT : FBRIOD ENDING 28 1 2 1 1993 

UFGRliDING FROH F R I H A R l  TO HIDDLB LEG% : 28 SCHOOL S I T E S  



UPGRhDIHC FRON PRIHARI' TO NIDDLS LEVEL : 28 SCHOOL SITES 

1520 1GCiSEiC!OlIG!FiSchptl 1H;s. All& IIlOilOlPreri;rus:12 IPrevious:l2 IIFH IFH IFH I I I I 1 1 1  I 



RiC SCR'VICCS : COIISTRUCTION SUFERVISIOll REFORT : FERIOD EROING 26 i 2 i 1992 

UPGRRDIllG FRON FRIHRR? TO HIDDLG LEVBL : 28 SCHOOL SITES 

I / 1:indn I I ------ _ _ _ _ I  I 

1 1 0 3 6 1  1 
I I /  I I 1 1 1 1 1 1 1 1  I l l  I 
1 I /  I I 1 1  I I / I I I I I I#crk is stopped duc to slack seasin. I 

I / 1 1 I /  I I 1 1 1 1 1 1 1 1  I I jFroqress i s  slou.Quality i s  satisfactory. I 

IH.S)NOT STARTLE (L.O]Lhl'OUT IEX.LEVlEXCA'iRTION LBVEL [FL.LBV]FLINTH LEVEL [DR.LEV)DOOR LEVEL (RF.LBV]ROOF LBVEL IRF.L)ROOF M I D  (FH)FIAISHIIIG (C)COHFLETEC 
FILL. Z I I W A T . ~  !c-ei 



hlK SERVICES : CORSTRUCTIOI SUPERVISION REPORT : PERIOD KRDIUG 28 1 2 1 1993 

1523 ~ECI~lClOl(CIPIScbaol IWls. Hidayat(lBI10 \Previous16 IPresious~lO I(FB (FB IFB [ I 1 I I 1 1 I 
I 1 \Special IUllah 1 1  lCurrentr 1Cu1rent: 1 ) 9 0 \ 1 9 0 1 ) 9 8 % 1  I I I I I I 1 I ----- ----- I 

1D.H.Janali I 1 1  I I I I I I I I I I  1 1 1  1 
I 1 03361 1 I 11 I 1 I\ I ( I I I 1 ( I lSchool Building is co~lete. Baths 1001s are 1 
I I I I II I I I 1  I I I I I I I I I1emining. I I ..., *.....,.*.., ..., **= *:> ~=~~~=,s,~~.,, *,,=*.* ,,=. *.*=z.*.* .,,,, * .,,,., * .,,.,.. ,,,, '* ..... ..... S...,*..*=S=~.. ~~~.*.~,~..,.*.~...~S.~~S..~.X.~..=*..~*..X.~.~~..~*=~ 

[U.S)ROT STARED (L.O)L.NOUT (KX.LBV)EBChV~TIO~ LBPgL (PL.LEV)PLIPFB LgYgL (DR.LK)DOOR LERL (RF.LSV)RNF LKVKL (RP.L)RWF MID [!B)PIRISBIBG lC)CO#LKED 
nxu, ~moo.nri (c-91 



biE SERVICES : CONSTRUCTION SUPERVISION REPORT : PERIOD ERDING 28 \ 2 \ 1993 

UFGRADING R O N  FRIHRRY TO HIDDLG LEVEL: 28 SCXOOL SITES 



A!E SERVICES : COHSTRUCTIOH SUPERVISION W O R T  : PERIOD EHDIHG 28 I 2 1 1993 

U P G R M I U C  FROH PRIHhRY TO HIDDLE LEVEL:- SCHOOL S I T E S  



RiE SERVICES : CONSTRUCTIOH SUPERVISION REPORT : PERIOD EHDIHG 28 / 2 1 1993 

UPGRADING FROH PRIML'I  TO HIDDLB LEVEL : 28 SCHOOL S I T E S  



AIE SERVICES : COHSTRUCTIOH SUFERVISIOH RBFORT : DBRIOD EHDING 28 i 2 1 1993 

UPGRADING PROK PRIHRR'i TO IUDDLE LEVEL : 28 SCHOOL SITES 

DIVISION ; KAlALl DISTRICT : KHUCDM (KZ) SCHOOLS SITES : 2 ROOHS : 10 
~ ~ ~ = ~ ~ ~ ~ : : : ~ ~ ~ * ~ ~ ~ : : : ~ ~ ~ ~ ~ ~ : , : : : : : ~ : ~ ~ ~ : ~ : : : : : ~ ~ ~ ~ ~ ~ ~ * : : , : ~ : a ~ m ~ ~ ~ , : , z ~ ~ ~ ~ : : ~ x s : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ z , ~ : : : ~ , E : ~ ~ ~ : ~ ~ ~ ~ s , : ~ : ~ : : : : : : ~ ~ : ~ , ~ ~ : : : : s ~ : : : : : ~ ~ ~ ~ ~ ~ z ~ ~ ~ ~ , * n , ~ ~ : : ~ ~ ~ ~ ~ ~ ~ ~ : ~ z : : : : ~ , z , : : : : : :  

I I ~ I  I I I SITE VISITS I I P R O G R E S S  I OBSERVATIOHS AND RBCOWNDATIONS IH RESPECT OF I 
ISr. I CODE NO. I I I / 1 1  ' I gUALITT AND PROGRESS 
()lo, I----- - ---- I SCflNL - 1  conn\kCTOl 1 1 ------------.------------.----- I I ----------------------------------------------.---------------- I 

I I 
I I BBKIS I I 1 lCHIEFl Sr. I ASTT. I I DBC. I JAN 1 FIB, I MR. I M R .  I WAY. I JUH. I JUL. I AUG. I 
I I CODE NO. I 

I 
I IIEHGR.1 EHGR. I IIHGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I 

------------------------------------*------------------------------------------------------------------------------------------------------------.-----------------------*-------------------------- 

I521 IFCiKZiCiOl~PiSchoo1 \His. Oil 1 1  IPrevious:4 1Frevious:3 I1RF.L 1RF.L 1U.L I I I I ( I I 1 
I I JGhzzanZehri lHuradNengalll ICurrent: lcurreot: 1 1  I I I I I I I 1 I 
( ' I ---- ------ I 

I I 1 1  I 912 1 912 I I I I I I I I I I I  I 
I I 03361 I I 1 1  I I 1 1  I I I I I I I I ISbuttering of Roof. Progress is slou. Quality is I 
I I I I I I  I I I I  I I I I I I I I Ifair. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I 
I 

IS28 IBClKZiCiO2~GIEISechool IHls. Oil \127ilOlfrevious;4 1Previous:d IIRF.1 1RP.L 1RF.L I I I ( I I I I 
I I pajar Hisbkay IHuradHengalll ]Current: ICurreL: 1 1  509 150% 150% 1 1 I I I I I 1 1 ---- ____._1 I 

I / I  Ilti2 11412 1 1  I I I I I I I I I I 
I 1 06971 1 I 1 1  I 1 1 1  I I I I 1 I I (Quality is satisfactory, progress is very slow. ( 
I I I I 1 1  I I 1 1  I I 1 I I I I I 1Con~tractor is directed to accelerate the progress.1 
~ : = : * . ~ = * ~ : s ~ ~ ~ = = ~ : ~ ~ ~ ~ ~ * ~ ~ ~ ~ : : : ~ ~ ~ ~ : ~ : : : : : ~ : ~ ~ ~ ~ : : : : : : : : : s ~ ~ ~ ~ ~ ~ ~ ~ z ~ ~ ~ z z ~ ~ ~ s s ~ ~ ~ ~ ~ ~ * . ~ : : ~ ~ , : ~ : ~ ~ ~ ~ ~ , % ~ : ~ : ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ : : : : ~ ~ ~ ~ : : : : : ~ ~ ~ ~ ~ ~ ~ : ~ * : : : ~ : : ~ z ~ ~ ~ ~ ~ ~ ~ ~ ~ m ~ : : : : : ~ ~ : ~ ~ ~ . ~ ~ ~ : ~ : : : : ~ : ~ ~ : : : * : ~ ~ ~ ~ ~ ~  --I 
lN.S)NOT STMTBO (L.O)LAWUT (BX.LBV)BXCR'~ATION LIVKL (FL.LN)PLIIITH LEVEL (CR.LKV)DOOR LEVEL (RP.LEV)ROOF LEVKL (RF.L)ROOP LAID (FH)!IHISHIHG (C)COHPLEED 
FILE, hllUEDM.YK1 (C-13) 



h i E  S E R V I C E S  : COHSTRUCTION SUPERVISION REPORT : PERIOD ERDIHG : 28 1 2 1 1993 

U P G R A D I N  FROK P R I W Y  M HIDDLB LBliBL : 28 S C H M l l  S I T E S  



A l E  SKXVICES I COUSRLUCIIOU SUPKXVISIOP W O R T  I PBRIOD EH)IRG 28 I 2 I 1993 

UPGRllDiPG F O M  ! R I M Y  TO MDDLg lgYBL I 28 SCHWL SITKS 



U K  SERVICES : CO1STRUCTIOH SUFERVISION RKPORT : PERIOD KRDING : 28 1 2 I 1993 



A I E  SERVICES : Ci l lSTRUCTICl l  S U F B R ' W O I I  REPORT : FERIOC BllDIHG 28 I 2 i 1993 

UFGRiUIIUG PRON ERIHAR'i TO KIDCLE LB'VEL : 28 SCHoOL S I T E S  



UFGRRDING FRON PRIHhR'i TO KIDDLF LENL : 2?, SCHOOL SITES 



A11 SERVICES I COIISfl8C!IOB SWERVISIOR WORT : PERIOD MDIK 28 1 2 1 1993 

nmsIon I q t w n  o~srrucr : p m r ~  (gr] SCBOOLS SIFBS I 9 ROOB I 18 

I I E c I  I I I SITE VISITS P R O G R E S S  I OMERVATIORS llAD RKCOHHgllDATIONS 18 RESPBC! OF I /I [Sr. ( CODE 10. ( I I I ( QUMR M1D PROGRBSS 
110 I .......... I SCHOOL I CQmCTQR I I ............................... I I .............................................................. I 

I I 
I I BEItIS I I ~ ~ C H I K F ~  $1. I wn. I ~ D B C .  I JM.IEB.  IHAR.IIIPR.IUF.IJ~.IJ~~.IAUG.I I 
I I COD1 UO. I I (lER6R.I EIGR. I BIIGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 ( 1993 1 1993 1 1993 1 I 
.................................................................................................................................................................................................. 
)536)BCIQ~/DIOl]Pr i~rySec ,  IHls.Ahdu1 I 1  lPrevious:6 IPrevious11011FH IFB IFH I I 1 1 I I 1 I 
I 1 lJeoo Kaichi I J a l i l  & Brosll   current^ (Current: 1 1  851 1 90% 1 901 I I I I I I I I I _ _ _ _ _ _ _ _ _ _  

I 
I Baig I I I  I I I I I I I I I I I I I  I 

I 1 04850 Jpuetta. I 1 1  I 1 1 1  I I I I 1 ( I I )hinting&Blectricfixturesareretaining. ( 
I I I I I 1  I I \ I  \ \ \ \ \ \no ac t iv i ty  due to slack season. 
I ...................................... ==.....a= ........... * ........................................................ * ..................... s.*..s s.......... = .... .ax. x ....... *= ........... *..... * I I 
1537~EClQIIDIOZIHIPSchool, IHls.Baji 1 1  ~PreviousrB~Prnious18~~FB J C  /C I 1 I I ( I I I 
I I ISardarKarez I l i t h a M a n I I  l c u r r e n t ~  lcurrent: 1195% 1 I I I I I I I I I 

I I I I I I  I I I 1  I I I I I I I I ICowleted. 1..,...= I ........................................................................................................................................... I 
~538~BCIp!1D103~61PSchool IHls .FaraoqII  IPreviaus15 (Previous11111F!I 1 I I I I I I I I I 
I I IRo.3Chasbaa IShaika I \  (Curreat:   current^ [ \ 8 5 \  1 ( 1 1 1 1 1 1 ) I I _ _ _ _ _ _ _ _ _ _  1 Achozai 

I 
I I I  I I I I I I I I I I I I I  I 

I 1 03316 1 I 1 1  I I 1 1  / I I I I I I I (Painting&Blectricfixturesarere~aining. I 
I I I I 1 1  I I < .  I I I I I I I I I I INo ac t iv i ty  due t o  slack season. I.., :,s*~*s...=..=..=..,s*~ 

I ................................ ...................................................................................................................................... 
\559\ECl9!lD/O4\GISchoo1, \HlsHohamad\J \Previous19 ~~1evlous19 \\PB )PB IPB I 1 I I I 

I 
I 

I I lGu lza rKi ran i lSbf ique  1 1  1Current1 , . i~ur ren t :  1180% I 8 0 1  180% I I I I I I I 
I I ---------- Ip uetta. 

I 
IOurashi I I  I 

I 1 03396 1 
i l  1 l 1 1 1 1 1 l l I I  I 

I 1 1  I I I I I I I I I I I I p a in t ing ,  Electr ic  f ixtures  and door shut ters  are  I 
I I 1 ,  I 1 1  1 ,  I [ I  I I I I I I I I \reraining. Uo ac t iv i ty  due to slack season. I 
I ............................................................................................................................................................................. 
l54OlBCl9~lDlO5lGlPSchoo1, IHls ,Haji  1 1  IPrevious:6 IPrevious19 ll!B IFH I I I I I I I , I 

ISbeikhan lSadu Khan 1 1  lcurrentl lcurrentl 1 1  90% 1 90% 1 901 I I I I I I I 
I 

I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I I 05018 
I I I  I I I I I I I I I I I I I  I 
\ 1 1  1 I 1) \ ) 1 I \ ) )Painting work retaining. Ro ac t iv i ty  due t o  I 

I ' 1  I I 1 1  I I 1 1  I I I I I I / 1 Islackseason. I........ I ........................................................................................................................................................................................ I 
[B.S]NOT STBED (L.O)LAYOGT (BS.LSV]EHCAVATIOR W L  (PL.LBP)PLIB?E LBVKL (DR.LBP)WOR LBYBL (RP.LEV]ROOF LBYgl (W.L]RM)P LlllD (PB]FIRISBIBG (C)COI(PLBED c$x 
nm. pwr~b .mr i  ID-11 



..............I..... ~~....~....~~......~~~~~~.~*.....~~..*~~,*.~...~.~.~,..,.,,~.~....~.............*.~~,.*.*..~....~..~..~~....s..~........~.~s~s.~s~=.~~..,~..~~.....~.=~...~~~..'....~.....~=.= 

\ \ E C \  I SITB VlSIlS 11 P R O G R E S S  I OBSERVATIOIIS ? J D  RBCbWHBlDATIOM II RBSPECt OF I 
ISr. I CODE NO. I I 1 1  1 1  I QUfiIfl AID PROCRKSS 

- p0, I ---------. I SC[ML I C O ~ ~ C T O R  I I ---.--------------------------- I I .......................................................... ---- I 
I I 

I I Bins I 1 I lc01nl $1. I MTF. IIDKC. I JU. 1 FIB. I MR. I APR. I MY. I JM. 1 JOL. 1 ~ O G .  I 
I I CODE 110. 1 

I 
I I lERGR. I BlGR. I EAGR. ( 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 I 1993 1 1993 1 1993 1 I - 

1541 IECIQtID1061GIP School, JHls Qurhan I I IPrevibus13 lPrevious16 1110 IF0 IF11 1 I I I I I I I 
I \ JBazara Won ) h l i  11 lCurreot~ lcurrenti 11 90% 1 90% 1 90% I I I 1 1 I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I I I  I I 1 1 1 1 1 1 1 1 1 1 1  I 
I I I I 1 1  1 I 1 1  1 I I I I I I I \Painting work re~aining.  l o  activity due t o  I 
I I I I I I  I I I I  I I I I I I I I lalackaeason. 
I =  ........I......*.. s ........ .,,.,.... Z.=..Z=** ,,,,.,= *..s*~ ..x,,,,, * ,.,,.,...*,,*,~ .~,~.,..~.,,,. ~*Z,S*,.X .,,,,,.~s~,. =~~~*~~...B. =.*~..*,*..~.*,.~~~.~...~~.*,..~~~ x.... zn ........ s.* .... s* I I 
1542 IKCIQTIDIQ7IGIP School, (Hla. Uaji 1 1  11I8~Previous:ll IPrevious:lf IlFH IF0 IF0 I ( I I I I I I 
I I \Kill1 Sa~ungli  (Parind Khan 1 1  lCurreotr lcurrent: 1 1  97% 1 97% I 97t I ( I I I I I I I ---------- 10 I 

uetta. I I I  I I 1 1 1 1 1 1 1 1 1 1 1  I 
I I 1 I 1 1  I I 1 1  I I I 1 I I I I IPaiotingworkre~aining.  Roac t i v i t ydue to  I 
I I I I I I  I I I I  I I I I I I I I Islackseason. I 

I I 
I IPaintinq and electr ic fixture reaaining. Ro 
I \act ivi ty due t o  slack season. 

~ ~- 
i ~ - - - - - - -  

~ ~ - - - - - - ~  ~ ~ ~ - ~ - - - -  ~ ~ 

~R.S)ROP StliRTBD (L.O)LAYOtt? [KX.L~V)EXCAVkTIO11 LEYBL (PL.L&~)PLIRIB UVKL (DR.LBV)WOR UVlL (RP.LBVlRW L m L  W W W  LAID (WFInISuIlG (C)COwLEm 
F I E  A (D-2)  

, 



AlE SERVICES : CONSTRUCTION SUPERVISION REPORT : PERIOD INDING 28 1 2 i 1993 

SllKLTKRlKSS PRIHhR'1 SCHOOLS : - SCHWL SIFBS : 132 

~545(ECIPSIDIQl~GIPISchool, IHls.Aaanullall IPrevious:3 (Previous:l IIRF.LBV(RF.LBV(RP.LEV1 I I I I I I 
I I l~hundi Rdrezat l~han I ' 

I I  ICurrent: ICurrent: I I  I I I I I I I I I 
~sbln. I 1 1  I I 1 1  I I 1 1 . 1  1 I 1 I 

I 1 01184 1 I 1 1  I I 1 1 1 1 1 1 1 1 1 1 1  
I \ 1 1 1 1  1 \ \ I  I 1 I I I 1 I ) \Work is stopped due to slack season. 

. . 
i i i~iiii ~nzar inanan ii icurrent: icurrent: 1 1  i i i i i i i i i I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I I I  I I 1 1 1 1 1 1 l 1 1 1 1  I 
I I I I 1 1  I I 1 1  1 1 I I I I I I lpuality is satisfactory. Work is stopped due to I 
I I I I I I  I I I I  I I I I I I I I Islackseason. I 

. . 
I i I I i i  i I I I I I I I I I I I I  I 
I I I I 1 1  I ,I I I I I I I I I 1 I IWork is stopped due to slack season. I 
1548 ~ECIPS/DIO4(GlPiSchool IHis. Saiful I( \Previous:3 (Previousr8 \\F8 (FH IFU ( ( ' ( I 
I I IDaulatabad IHalook 1 1  lcurrent:., ICurrent: I I 2 5 % 1 2 5 % 1 2 5 t I  I I I I I I I I _  _ _ _ _ _  _ _ _ _  JCha~an. I 

I I I  I .,:: I 1 1 1 1 1 1 1 1 1 1 1  I 
I 1 01409 1 I 1 1  I :' I 1 1  I I I I I I I I lguality satisfactory. York is stopped due slack I 
I I I I I I  I I I I  I I I I I I I I Jseason. 
~ i i . . . ~ ~ : ~ ~ = ~ ~ . ~ . . s * ~ ~ ~ ~ z * . ~ ~ ~ ~ ~ ~ . ~ ~ * ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ , ~ ~ ~ . . ~ . . ~ ~ , ~ . . '  s,,a,, S * ~ . * S ~ S  s,=.,,**~~***,= S=~EE,=,ESX.Z ,,as,E S ~ Z S S Z ~  sxnaE= :Ess* , , z ~ z ~ ~ = ~ = = , ~ ~ , ~ m ~ ~ a ~ :  ss*s a: =zssx= * na ,===x~s  ~ ~ ~ , ~ ~ n ~ ~ * , ~ ~ ~ . , , ~ ~  

I 
1549 ~EClPS/DiO5~GIP/Scbool Inis. Hoballall 1Previous:2 (Previous:3 11FU IFH IFX I I I I I ( ( 

I 
IHalik Gul \She[ 

I 
I I 1 1  Icurrent: (~urrent: 11 90\ 1 90% 1 90% \ \ I \ I 1 I I _ _ _ _ _ _ _ _ _ _  I 

(Khan IHolamnad I I I I I I l I I I l I l I I .  1 
I 1 01835 IAranbai I 1 1  1 I I I I I I I I I I lProjress is slow. Work is stopped due to slack I 
I I I I I 1  I I I I  I I I I I I I I Iseason. I 
I ~ . . . ~ ~ ~ = . ~ . ~ . ~ = = . ~ = : ~ ~ ~ ~ . ~ ~ ~ ~ : = = ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ . . . ~ . ~ ~ ~ ~ ~ . ~ ~ ~ . ~ ~ . . . . . . ~ . ~ ~ . ~ . . ~ ~ ~ ~ ~ . . . ~ ~ . ~ . ~ ~ . . . ~ ~ ~ ~ . ~ . ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ . ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ * ~ ~ ~ : : * ~ ~ ~ ~ ~ ~ * ~ ~ . ~ * ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ . ~ ~ ~ ~ . ~ ~ ~ ~ ~ ~ ~ I  
(H.S)NOT SlARTgD (L.OJLAYOUT (EX.LEV)IXCAVATION LEVIL (PL.LEV)PLINRI LEVIL (DR.LEV)DWR LEVIL (RF.LN)RM)F LKYgL (!R.L)RWF LAID (FA)FINISHING (C)COKPLETgD 
FILE. PISUII .Kl 10-31 



i ~ ~ . s * ~ i i / i l i l i i i : ~ ~ : = ~ ~ , ~ ~ ~ ~ : : : ~ : ~ . ~ : : ~ ~ : ~ ~ ~ ~ ~ a ~ : ~ : ~ ~ ~ ~ ~ , ~ ~ : s ~ ~ ~ ~ ~ s ~ ~ ~ ~ s ~ ~ ~ ~ s ~ ~ ~ ~ . ~ ~ ~ ~ ~ ~ ~ ~ . * a ~ ~ ~ : : : ~ a ~ a ~ ~ z ~ . z ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ : ~ ~ ~ m ~ ~ ~ ~ ~ ~ ~ ~ x ~ , ~ * ~ ~ n ~ ~ : ~ , ~ ~ . : ~ ~ ~ , ~ ~ ~ , . . ~ ~ ~ z s . * . ~ . ~ ~ ~ ~ ~ = ~ . ~ * = : ~ ~ ~ ~ . ~ * z ~ .  

I I K c I  I I I SITE VISITS I I I OBSBRVATIORS AND RBCOHHBlDIiTIORS IR RBSPBCT OF I 
1st. I CODE 80. I I I I I I I QUALITY AND PROWSS 
InP I ---------- I SCHOOL I CON'fRkCTOp, I I ............................... I I .............................................................. I 

I I 
I I BKHIS I I ((CHIEF( Sr. 1 KT!. 1 1  DBC. I JM. IFEB. I HAR. ( MR. I HAY. I JUI. 3UL. 1 hUG. 
I I CODE 40. I I IlBSGR.I ENGR. I BNGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I 

I 
--------------------*------------------------------------.-------------------------**----------------------------------------------------------------*-------------------------------------------- 

~550lBCIPSIDIO6IGlPlScbool lWs. Syed 1 1  IPrevious:3 IPrevious:? 11FH IFH IFH I I I I I 1 I I 
1 I (Rurawai lDinHobauadll ICurrent: lcurrent: ) ) 9 5 % ) 9 5 % ) 9 5 t I  1 1 1 1 1 I I ---------- Ip isbin. 

1 
I I 1  1 I 1 1 1 1 1 1 1 1 1 1 1  I 

I I I I 1 1  I I 1 1  I I I I I I I I IVery good quality. Nearing ca~pletion. York is I 
I I I I 1 1  I I 1 1  I I I 1 I I I I /stopped due to slack season. 1 ~~~%=~a~~~~~~~=~*~~~~~~~~~~,s~~%~:~~~,~~*:::~*~~m~:~~~x~~~~~~~~:~:~.*~~~~.~~*:,~~~.~~~.~~s.a..~.::,~,~~~~~~.**~sa.,,~~:~::~~a~~~~~~~::~~::~~~~~~~:s~::,s:~::~~~~~,z~:*s~.:~::~,~*~~*:::s~~z~~~~~ I 
1551 ~BCIPSIDIO7~GIPIScbool I 1 1  ~Previous:5~Previous:12~~FH IF! IFH 1 ( I I I 1 I 

I 
IKi11i Karbala I (1 lcurrent: ICurrent: 1 1 9 0 t 1 9 0 t I 9 0 1 I  I I I I I I 

I 
I I 
I 1----------/Pishin. 

I 
I I I  I I 1 1 1 1 1 1 1 1 1 1 1  I 

1 1 1 1 I \  1 1 1) I I I I I I I I (Progress and quality satisfactory. York is 
I I  I I I I I I I I lstoppeddueslackseason. 

I 
I I I I I I  I I I 

I Ilearing catpletian. Quality is fair, lork is I 
I Istopped due to slack seam. I 

~553~ECIPSID109~GIPIScbool IHis.HcbalmadlI IPre.vious:3 IPrevious:? 11FH IFH [PA I ( I I I I I I 
I I lHohiozai IShafiKhan 1 1  ICurrent: ICurrent: 1133% 1 3 3 F I 3 3 t  I I I I I I I I I ---------- IFishin I 

I I 1  I I 1 1 1 1 1 1 1 1 1 1 1  I 
I I I I 1 1  I I I I I 1 I I I I I I IQuality of work satisfactory. Work is stopped due I 
I I I I 1 1  I I 1 1  I I I I I I I I  tos slack season. 

.,=,.=a .,mm,a,s= ~ , . ~ , ~ . . , . ~ ~ ~ ~ , ~ ~ . ~ * . ~ ~ ~ ~ : = * ~ ~ ~ ~ ~ z ~ ~ ~ ~ ~ : : , ~ ~ ~  *:**a%=% zzx,a sz:*=* ===a== ~ n = ~ : ~ : ~ ~ : ~ ~ s : = : = ~ s = s ~ ~ % * = = ~  

I 
I 

1554 lBClPSIDllOlFlSchoo1 \His. Fatah (1 IPrevibus:S \Preyious:l0 ((FH (FH (FH 1 ( 1 ( ) I 1 1 
I I IKilli U~arzai IKban 1 1  ICurrent: ~~utrent: II90t 190% I 9 0 t I  I I I I 1' I 
I I----------1Khanozai I 

I 
I I  I .!I I I I I I I I I I I I  I 

I I I  I .: I 1 1 1 1 1 1 1 1 1 1 1  I 
1 1 1  I .' 1 1) 1 I I 1 1 1 I I )Work is stopped due to slack season. I Ixil~,,if/i.=l...ia,.,xa, ==z=sx *ss, =,===snn : = ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ = = . = ~ ~  ,s=,,.. nssas ,,,, s==s ,x,z,, : s ~ ~ : z = ~ ~ ~ . = ~ * ~ ~ ~ ~ ~ ~ ~ x , : ~ ~ , ~ = = ~ E . ~ s : ~ = ~ : : ~  =an%==zm=n ,.,:** ======= ===a*:=: =,,, m ~ m = s = ~ , * = ~ ~ : * * S a = = z ~ a = ~ ~ ~ = *  

1555 ~BCIPSIDI11~GIPISchool I 
I 

I I IPre)rious:6 IPrevious:12 11FH (FH IFA I I I I I I I 
IHabibzai new I 

I 
I 1 I ( lcurrent: ICurrent: I I 901 I 901 1 901 1 ( I I I I I 
( 1----------(Pishin. 

I 
I II 1 I 1 1 1 1 1 1 1 1 1 1 1  I 

I I I I 1 1  I I 1 1  I I I I 1 I I I IQuality is satisfactory and progress is slaw. I 
I I 1 I 1 1  I I 1 1  ( I I I I I I I llork is stopped due to slack season. 
~ ~ . . . * . = = . = ~ . . = ~ ~ . = = = * ~ = = = = ~ = ~ s = s : = ~ = ~ = ~ ~ . : ~ ~ ~ ~ ~ = ~ s ~ ~ ~ ~ s . ~ ~ s . . . . ~ ~ ~ ~ = ~ ~ ~ . ~ ~ ~ . a * ~ . ~ ~ ~ . ~ . ~ ~ ~ . * s ~ ~ ~ ~ ~ ~ . ~ . ~ . ~ . s ~ z ~ ~ s ~ ~ : : . z ~ z ~ ~ ~ ~ ~ : ~ , ~ : ~ ~ ~ ~ ~ ~ ~ * ~ ~ ~ ~ : ~ ~ , ~ : ~ : ~ : : ~ : ~ : ~ ~ ~ ~ ~ ~ ~ : . : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ a ~ = ~ = ~ ~ ~ ~ ~ = ~  

I 
I 

~U.SlIIOT STARTED (L.O)LAYOUT (SS.LEY)EXChVATIOR L B W  IPL.LKV)PLIRTB LBEL [DR.LEV)WOR LBVBt (RF.LW)ROOF LgVBL (FR.LJR00F LAID (FHJFIIIISHIRG (CJCOHPLKTBD 
FILL PISHIl.WK1 (D-4) 



Al! SERVICES : CONSTRUCTIOH SUFBRVISIOB : FERDIOD ENDIHG 29 1 2 1 1993 

1556 I B C I C H I D ~ O I ~ F ~ S C ~ ~ Q ~  Illis Baloch I 1  IPrevious:4 IFrevious:6 IlC IC IC I I I I I I I I 
I I IYard Ro.1 Ilihan Henydl 1 1  ]Current: (Current: 1 1  I 1 I I I I 1 1 1  1 
( I ---------- IN ushki I I 1  I I I I I I I I I I  I l l  I 
I 1 06740 1 1 1 1  I I I I I I I I I I  1 1 1  1 
I I I I I I  I I I I  I I I I I I I I lilorkcoa~leted. I://si :..Liiiii.a*x~:::::=: = = s = z z z z  :z:*::: ===r~~z,xms,=, =xa==ns= :=*,*x:: %,sn= *=:=ss:*sEx: *s3s===s,,n ::::sx:: ===== :: =zz======:=% .......................................................... 

I 
1557 IECiCHIDlO2JFiScbool IHls. Hobd, 1 1  1Previous:6 IFrevious:2 IlC lC (C ( I I I I I I 

I 
I 

1 1 )Udji Xhuda Bur ISule~an 1) \Current: \Current: I\ 1 1 1 ] I I I 1 \ 
I 1----------1Dalabaodin I 

I 
I I 06827 I 

I I  I I I I I I I I I I  I l l  I 
I I 1  I I I I I I I I I I  I l l  

I I ]Work Coapleted. 
I 

I I I I I I  I I 1 1 1 1 1 1 1 1  
~ l z : i i i i i i ~ s i ~ ~ l ~ : * : ~ ~ ~ ~ ~ ~ ~ a ~ ~ ~ : : : : ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ : : : : : ~ : * ~ ~ ~ ~ * : ~ s s : ~ ~ : : : s ~ ~ ~ ~ ~ ~ ~ z ~ ~ ~ * ~ : : ~ ~ ~ ~ ~ ~ ~ * , : ~ : ~ : : ~ s ~ ~ ~ ~ ~ ~ ~ ~ * : : ~ ~ ~ : : : ~ ~ ~ ~ ~ ~ : : : : : : : : : ~ : ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : : ~ * s * : : : : : ~ : ~ : : : : ~ ~ ~ ~ : : ~ ~ ~ ~ ~ * * ~ ~ ~ : ~ : : : ~ : : ~ : :  

I 
I 

~558~ECICHiDlOi~~lFiSchool  IH~sTaus 1 1  Ifrevious:6 1Frevious:3 IIC IC IC I ( I 1 ( I I I 
1 I lKilli Satand \Khan I \  ICurreot: \Current: \ I  I I I I I I \ 1 1 I . . 
I 1----------i~ta~ Hanyal i ~i i I I I I I I I I I  I I I 
I I I I I I  I ! I I I I I I I I  I l l  
I I I I I I  I I 

+,=:::=: :::::::=:=za=~::=:=~~=~z:::x:=:~=:=~~:&::=~=~~~~~s~s~:*=~~ cxz *  sz,: ~ x = , , e ~ = s , ~  :::,z:x=~sz=z:z=:,n::=~:: ==== s=,,:::=:::===:::~: s==== ................................................. I 
(N.S)NOT STARTKD (L.O)LRYOUT (EX.LKV)EXCkVATION LEV% (FL.LEV)PLINTA LEVgL (DR.LEV)DOOR LEVBL (RF.LEV)ROF LEVEL (RF.L)ROOF LAID (FH)FINISHING (C)COHPLE¶ED 
PILE. CHAGHI.I(K1 (D-5) 



A I C  SERVICES : CONSTRUCTION SUPERVISION REPORT : PERIOD EllDING 28 1 2 I 1993 

SHELTERLESS PRIHRRY SCHOOLS :- SCHOOL S I T E S  : 132 





. . .. . . . . . I 1 _ _ _ _ _ _ _ _ _ _ 1  I 1 1  i I ~ i i i i i i i i i  I 
I I  1 I  1 1  I  1 I  I  I  / I  I I  I  I I liiork i s  stopped due t o  slack sehson. 1 
I  I  I  I  II I  I  I 

(N.S)NOT STARTED (L.O)LAYOUT (BX.LKV)KHCA'~RTION LEVEL (FL.LEV)FLINTH LEVEL (D 
FILE. CH0B.Kl (D-8) 



b i E  SER!WES : COIISTRUCTIOII SUFERVISI0n REFCRT : FERIOD BNDIHG 22 I 2 I 1993 

SHELTERLESS FRIHRRP SCHOOLS : - SCHOOL SITES : 132 

P 1 i 1 I 1 JUL. 1 RUG. 1 
1993 1 1993 1 1993 1 1993 1 1993 1 



I I c c I  I ROCItS I / I  SITE VISITS 
1st. I COLE !I$. / , I  1 
/H I  SCH9CL I .-..... I I 

I CCllTRJJ'TOE I  I  --.-.-------.---------. 

P R O G R E S S  I OBSBRVATICIIS ARC RECOHHENDATIOBS I l l  RFSFECT OF / 
I QURLITY AllD PROGRESS I 

I I BEHIS 1 I COST 1 ~ ~ C H I E F I  ~ r .  I WTT, ji OEC. I JU. 1 FEE. I IUR. I APR. I wi. I JUN. I JUL. I AUG. i 
I I CGDE NO. I IHLU F!s. 1 //CIIP.R./ ERGR. I ENGR. 1 1  1992  1 1 9 9 3  1 1 9 9 3  1 1 9 9 3  1 1 9 9 3  1 1993 / 1 9 9 3  1 1 9 9 3  1 1993  1 

I 
I 

1531 IGC:LL:C:OGIF!Sehttl I I H i s .  J a f z  1 ;  / F r e v i c u s : d  I t r e v i o u s : l  l l F H  IFH IFH I I I / / I I 
1 1 .  /Bast RHir  I / h i  1 1  I C u r r e o t :  I C u r r e n t :  I I 9 R  I 9 5 % I 9 5 i  I I I / . /  / I 

I 
/ 1 -.--..----/,,:I. a - I I I I  I I T 1 2  ' I 1  I  I  I  I  I I I l l  

I 
I 

~:iiii:iii:::i:ii::::~~:=:::==?:~=:~~:~:z=~:~::~:=:::~=:=::::::z:::~~:~=:::::n~:~==: :==== ::===:::::: =::=== : ~ = : = : : = : : : : : : = : : ~ = ~ : = ~ : : : : : = = = : ~ : = ~ = : : ~ : : : ~ : : : : : : : : : = = : : : : ~ = : : z ~ : ~ : : : = = : = : : : : : : : : = : : : = = : : = :  =:==: 

15:: /CC:LL:CIOS/FiS:t,;;l I I N ; 8 . I l u b e i $ d / ;  /Pre!.ins:l /F r ev i :m : :  1IRF.L 1RF.L 1RP.L / I I I / I I 
I 

1 1 llt11l::i N : h i a u f l  1 I J i t f j r  / I  I C u r r e o t :  / C u r r e n t :  1 1  ' I  I I I I I I I I 
I 
I 

I I .--..--.-. l \<h i j f  
I 

, . I I 
I I 

/ I  I I I I I I I I I I  I l l .  
1 1 I I I 1 1  I 1 1  1 I I I I I I I / F r o q e s s  is sla. Q u a l i t y  is s a t i s f a s t c r y .  

I 

I I 
I 

I 1 1 / /  I I 1 1  I I I I I I / / IC6ntractoradrisedtci.xpedite. 
I 

~:=":~::"::"":=:::~~::::==::::=:::::~:::~..:: ===:z=s<=  :::=::=::::::G~z:::: ==== ::: ==== :=:::::::::::=:=: ======= ............................ ============== :::=: =::: ::::=:x:::::=:::: ==:= :::::::=::::::::::: 
I 

. / I 3  IEC!LL;C1091GlG!T!S;h::l 1 1N:s. W:I,J. 1 1  2CIBIFrer i :us :2  1 F r e v i h u s : 4  /IP,F.LRJRF.LEVIRF.LCCl / I I I I / 
I 

1 i l h i i l  S h i h r .  / I S h i h .  1 1  I C u r r e o t :  / C u r r e n t :  I /  100% I 1 0 0 t  I l O 0 t  I I I I I I I 
I 

/ I _ . _ _ _ _ _ _ _ _ (  I I I I I  I I 4;: I I I I I I I I  I l l  
I 

I I I I I I 1  I 1 1 0 1 2  1 1  I I I I I I I I I 
I 

I I 1 I I I /  I 1 2 3 1 2  1 1  I I I I I / I I l W t r k i s s l ? d .  
I 

~:::::iiii~ii===:::~=:~==::: ?==== ::x=:zz:::=:==:: =:== : : : : : ~ : = % : % : : : : : : z = : ' : : :  ======z==:= ::=::: ===:= :=: =:====== :::::: ====== ..................... :=== :==::::=::::=:===:: ==== :==:::==:::~:::=:: = : z = z z  ::::=:=::: 
I 

1521  /K'LL!CX9(FiS:hc51 / /H!E. 1l:bd. 1 1  2 O 1 8 I F r e r i m : S  " i ~ r e v i $ u s : l &  I F 1  IPH I I I I / . / I 
I 

I I IR?+xah S a n g v i  I I C h i n  1 1  / C u r r e n t :  , / C u r r e n t :  1 1  95% 1 95% 1 95% I I I I I I I 
I 

/ I i 1 I :! I 3 1 2  
I 

/ I  I I '  / 9 1 2  
I I I I I I I I  I l l  

I I I I I 
I 

I I 
I I I I I I I I  I l l  

I I I I /  I 
I 

1 2012  1 1  I I / I 1 I I I / E r o g r e s s  is s l : ~  q u a l i t y  a r e  s a t i s f a i L , > r j . .  / 
/i::i:::=:::~i~:::i=~::~~::~~=:=:=:=:=:: ==>= ...................... ==== :=: :::=== :::::=:===:: ======== :::::: ::==== .................... =====: ::::=::==:=::: ~=---...~..---...---.---..--------......-.....----~. _.....__.____...__.~.~...---------.-.----------~.. I 

1586 ~CC!LLlCil0lFlS:t~::l I / / I i 2 ! 2 l F r e v i c . u s : 2  i F r e i ' i x s : 6  IIFH IFH IFH I I I I I I I 
I / I N a n z a i  1 1 I / / C u r r e n t :  / C u r r e n t :  I / 9% I 9 8  / 98% I I I I / I 1 

I 
1 /.-___.____I !li;aieabad I / / I  I I 4;; 

I 

I I G1:3 1 1 I I 1 1  / / l W  1 1  I I I 1 I I I ~ O n l j E l , w c r k , q l a z i n g , p i i n t i n g ~ r e r e a ~ i n s .  I 
I I I I I I I I  I l l  I 

1 1 I I / / I  I 1 221: 1 1  I I I / I I I I l F rogress indqua l i~a resa t i s f s s t~ rg .  
~:::i::ii:::ir~i~:=::::z:::::==:=~:::::=::~: :=:: ::=:::==::::=:=:::::::=*::: ===:== ................................... ======= :==:::::::::::=: :::=:=:==::=:: :==:= ::=: ~------.....--------.----...-..---- ~~..~~.......~...-.-----.-----~~.. 

I 
IlI.SII13T STARTEC !I.OjLAYOUT (ER.LEViEXCN.IICII LEVEL ~FL.LEV)FLIRTH LEVEL IDR.LEV)DOOR LEVEL (RF.LBV]ROOF LEVEL (RF.L)P,OOF LAIO (FH)FIRISHI!IG (C)CCHF~ETED 

I 
FILE. LCP.hL!.I.HI (0-1Ci  



AiE SERVICES : COHSTRUCTION SUPERVISIOH REPORT : PERIOD EllDING 28 1 2 1 1993 

SHELTERLESS PRIHAR'I SCHOOLS :- SCHOOL SITES : 132 

. . 

I I IBarhSankel lShaasullahII /Current: \Current: 1 1  I I I I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  
1 1 02137 1 

I I I  I I I 1  I I I I I I I I  I 
I 1 1  I I I I I I I I I I I I I  

I I I I I 

, . . 
I I I I I I  I 1; 

;( I I I I I I I I I I I  I 
I I I I I I  I I I  I I I I I I I I /Quality is fair but progress is sls. I I:zii~r:E*::iiii=D*,:::::: ==== : z : ~ : : : : = : = : : ? s = : 8 : : ~ ~  -- ~ i i i S : z . : D : . . . : ~ l ~ ~ ~ ~ ~ ~ : : : ~ ~ ~ ~ ~ ~ ~ ~ z ~ ~ : n ~ : , ~ ~ : ~ ~ ~ , ~ ~ ~ ~ ~ ~ , * : , ~ ~ z : ~ ~ ~ ~ ~ ~ ~ z ~ ~ : : : : ~ ~ z ~ ~ : : : ~ ~ ~ : : : : : ~ : : : ~ : ~ ~ ~ ~ ~ ~ : : : : : : : : : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ : ~ ~ ~ ~ : ~ : : ~ ~ : ~ ~ :  

I591 ~EC!KSIDIOS~GIFISeho~l I 1 1  ~Freviuus:7IPrevious:4IIFH IFH IFH I I I I I I I I 
lAli Khan I I[ ICurrent: (Current: (1 90% I 90% I 90% ( ( ( ( / I 

I 
)I 

I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 
I I I  I I I I I I I I I I I I I . ,  I 

I I I I I I  I I 
I I I I 1 1  I I 1 1  I I I I I I I I IQuality'is fair but progress is slcw. 

I I I I I I I I I I I  I 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  s==x,ssz ...................................... ===zz=3==%s,m :::::::: =xzz==== ::::::::,: I 

I 
(N.S)NQT STARTED (L.O)LAYOUT (IB.LEV)BXCAVkTION LIRL (PL.LEV)PLIHTA LEVEL (DR.LBV]DM)R LERL (RP.L)ROOF LAID (FHIFINISHING (CICOHPLETED 
FILE, K.SAPULLR.WK1 (0-111 



iiiii~~iDli::::ii::~~~~~~~~~~~::~:::::~~~~:~~~~::~:::::::~~~~~~~~::::,~~::~:::~::::~~::~~:~::~~~~~,~n,::~::::~~~:::::sz~~~~,:~~~::~:::,:~~~~~~~~~::::~~~~~~~:::::::~~s,:::n~~z~~~~~~~~*m~~~~~~~~~~~ 

I I Kc I I I / SITE VISITS 1 1  F R O G R C S S  I OBSERVATIONS RND RECOHHBIIDAUONS IN RESPECT OF 1 
ISr. I CODE NO. I I I I I I I QUALITY RND PROGRESS 
11;. I ---------- I SCHOOL I CCllmAClQfi 1 1  ............................... 1 1  -------------------------------------------.-------------------l I 

I 
I I BEHIS I I IICHIBFI Sr. ( Am. (IDEC. I JAR. I FEB. I HAR. I MR. I HRY. I JUH. I JUL. I hUG. I I 
I I CODE NO. I I IIENGR.1 ENGR. I ENGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1992 1 1993 1 I 
--------------------------------------------------------------------*------------------------------------------------------------------------------------------------------------------------------ 

1592 ~ E C I K S I D ~ O ~ ~ G I P I S ~ ~ ~ G ~  ~HIS. Abdul I /  1Previous:5 IPrevious:4 I1FU IFH IFH I 1 1 I I I I I 
I I IKilli Rehri - INafeh 1 1  ICurrent: ICurrent: 1 1  90t 1 90% 1 90% 1 I I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I I I  I I I I I I I I I I I I I  I 
I I I I 1 1  I 1 1 1  I I I I I I I I [Advised to inprove the quality and worknanship I 

I:~siiiii,i:=ii:i.is~: ==E.zz=z ::,: ======z==,z ::::===:*=* z,z==n=x :a=: zma=t=s~=z=s=  :,=:::*::: ~ = = ~ ~ ~ ~ ~ ~ n  :::xx,:=::=:: s=z*==? :z,::::zz:::::=:=:::~: ====,=======:=,== = = : z ~ s ~ : : : ~ ~ ~ : = : = = : = = s = = = = ~ = , z z : s z  I 
1594 (EC~KSIDIOE~GIPISC~~P~ 1 ~~19i8~Previous:4~Previous: l  (IFR IFH IFA I I I I I I ( 

IRahga Baqialzail 
I 

I I 1 1  \Current: lturrent: (1 101 I 10% 1 701 1 I I I I I I I / _ _ _ _ _ _ _ _ _ _ I  I 
I 1 1  I I 1 1  I I I I I I I I lContractor has been instructed to put trusses and I 

I I I I 1 1  I I 1 1  I I I I ( I 1 I Isbeet because school is situated in cold area I 
1 I  1  \ 1 1  1 I 1) 1 1 1 1 1 1 1 )having snow fall. Progress is satisfactory. I 
~iiiiiii~js*::.:iii~~~~~~~z~s:::::~~~~~~~:::::~::::~~sn~nm~::~~z::s ==zczx=s ===:x%:s::=,~z =nxzmxs s~,::*zss2=* ====z=n== 9:Ex:::: =z=s=* :::::::::::==: =s=a=:===z==,z= ::::=:z:::::=::=:::::s=:=======a~z I 
1N.S)NOT STARTED IL.O)LAFOUT (EB.LEB1EXCAVATIOA L E W  (PL.LEV)FLIP~E LEVEL (DR.LEV)DOOR LEVEL (RF.L)ROF LAID (FH)FINISHING (C)COHPLBTED 
FILL B.SRPULLA.ilX1 ID-12) 



AlE BRVICBS : CONSTRUCPION SUPERVISION REPORT : PERIOD EWDIUG 28 I 2 1 1993 

SHEUERLBSS PRIHRRY SCHOOLS : - SCHOOL SIRS : 132 
DIVISIOU : SIEI DISTRICT : SIB1 ($1) SCHOOLS SITES : 5 ROOKS : 10 

:i:.iiai.i~iiiii:ii~:~~:~~:::::~~::::~~~~:~~~~~~~~~*~~~~~~~~~~,~~z~~*~~~~,~~*,~~~~,~*,:::~~~~~:~:::::::::~~::,~:~:::::::::::::::::,::::::::::~~::::::::~:z:~ss:~::~:s:::~:~~~~~:~::::~::::::s::~::: 

I I B c I  I I I SITE VISITS 1 1  P R O G R E S S  I OBSERVATIONS MD RECOHHBUDATIONS IN RBSPBCT OF I 
ISr. I CODE NO. I I 1 1  1 1  I QUALITY RHD PROCRESS 
IN$. I ---------- I SCHOOL I CONTRACTOR I I ............................... I I 1 

I 
I 

I I BEHIS 1 I I~CHIEFI ~ r .  I EFT. '11 DEC. I JM. 1 FIB. I HRR. I MR. I MY. I JDN. I JUL. I RUG. I I 
I COD1 10. 1 I IIBHGR.I KHGR. I ENGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I 
----------------------------------*------------------------------*---------------------------------------*--------------------------.-------------------------------------------------------------- 

(595 ~BClSBlDlOllGlFlSchool ~HIS. Rbdulla~~10110~Previous:ll 1Previous:13 1IRF.L 1RF.L IPH I ( ( I I 1 I I 
I I IGullu Shaher /Jan Nari I (lo(.JCurrent: ICurrent: I I 1 1 30% 1 I ( I I ( I I I ---------- 1q aden I& to. 1 1  1 1012 1 412 I I I I I I l I  1 1 1  I 

I 
I ( 03361 1 I 1 1  1 1 612 I \  I I I I 1 I I 1 IBoundary wall caapleted, plaster in progress, I 
1 I I I 1 1  I I 812 2012 1 1  I I I ( I I I I Jelectric fixture and galzing not done. 
Is*::i:::::,iSj.:iS:::==::: ======= ::=: ==:==x=zm==, a ==zss=zmzz * zzs*za=, * z ~ = , , a ~ n ~ ~ s ~ z ~ z = ~ v ~ ~ , a = ~  *-: ==zz  * =a,szszzz===: ==:== ::<=::*::=::: =z=z==z=z==:  ===== :==:::::::::::z::~::::::=:::::::::::::::::: 

I 
I 

1596 ~BCISBID/O~JGIP/S~~GP~ \His, Abdulla~~10110~Previous:7 IPrevitus:14 (IF1 (FH IC I I I 1 I 1 I I 
I I IDepal M a n  lJan Hari I I ICurrent: ICurrent: 1 1  50\ 1 85% I ( I I - ( ( I I 1 1 _ _ _ _ _ _ _ _ _ _ 1  I 

IG Co. ll('l1-1 1012 1 4 2  I I I I l I l I I I I  I 
I 1 04971 1 I 1 1  1 1 612 )I I I I ( I 1 I I IReady to band ner. Quality is fair, progress is I 
I I I I I I  I I . I 1  I I I I I I I I lslou. 
~ i i i i i i i i i ~ l i l ~ ~ ~ i * ~ ~ ~ ~ ~ : ~ ~ ~ : : : : : : : : : : ~ : : ~ : ~ : : ~ : : : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ : : ~ ~ ~ a ~ a ~ ~ ~ ~ ~ ~ * : s ~ s ~ E ~ : ~ : ~ ~ ~ : : : : s : ~ ~ ~ ~ ~ ~ : ~ : : : : ~ : : ~ : : : : ~ : : : : : ~ ~ ~ : : : : : : : ~ : ~ ~ : ~ ~ : ~ ~ ~ ~ ~ ~ z ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ : : : : : : ~ ~ : ~ : ~ ~ : ~ ~ : : ~ : ~ ~ n :  

I 
I 

1597 IKCISBIDIO~IGIPIS~~GG~ IFahia 1 1  IFrevious:8 (Previous:l3 I1RF.L 1RF.L IR.PL I I I I I I I I 
I I 1 Chandia IBuilders. 1 1  ICurrent: ICurrent: 1 1  1 -  I 1 I I I I . I  I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I 1 1  I 4 2  IZliz 1 1  I I I I 1 I I I I I 
I 1 04971 1 I 1 1  I 1112 I 1 1  I I ) I I I 1 I IBoundary wall in progress, Quality is fair, I 
I I I I I I  I I I I  I I I I I I I I lprogressisslow. I=:: = ~ = = = = = . = ~ ~ ~ ~ = ~ = * = = = ~ S = = ~ Z S ~ ~ ~ = ~ = ~ ~ = ~  :a==:: snn=zs,z: sx=nsx: ~ ~ ~ ~ , z , x ~ ~ = s z ~ , ~ n :  ~ ~ ~ s s ~ ~ ~ ~ ~ s z  z = ~ ~ = ~ = ~ ~ ~ ~ z z ~ ~ z ~ ~ ~ ~ ~ , ~ ~ = ~ ~ z ~ z = ~ = ~ = = = ~ a ~ ~ = = ~ = ~ ~ = :  ====z=z= : ~ = = = : : ~ : : : : ~ : ~ ~ * ~ s ~ = ~ * : = : : : ~ ~ : : = = = : = = s = ~ z = =  

I 
I 

I 5 9 2 l ~ l ~ B l ~ l 0 4 l ~ / ~ l ~ h o o l  ~~.z.~hsan&~~~/~~mviou~:~ ~ r e v i o u s : 1 2 1 ~ ~ . ~  10.1 IFR I I I 1 1 I I I 
I I /Railway StatisnlCd. 1 1  1Curreot: .)current: 1 1  130% 1 I I 1 I ' 1  I 
I I  IS^' lfted to ( 1 1  ( 4 1 2 , , ' ( 2 1 1 2  1 1  I I I I I 1 1 1  I 

I 
I I 04971 IHarghazri ( 1 1  1 1112 , I I I I I I I I I I ) lExcavation of boundary wall. Quality is fair, I 
I I I 1. I 1  1 I I 1  I I I I I I I I lprogressissl~w. 
~:i. i i i i~iiz~~~~iji~~~zz~~~~:~::::~::::::::::::s:~~::~s~:,s~:::s*:s*:::~~~~,~*~:~.~,~~:~x~~:~~::~:~:::~::~:~:~::~:~:~::::::::~~~~~~~:,:~::::::::::::~n~~~~~~~~~~:~~::s~~~~~~~::::~~~~~~:z~~~z~~:~: 

I 
1599 ~BCISBIDIO5~GIPISchool IHis. Rbdul IPrevious:3 11FH IFH IFH I I I I I I 

I 
I 

I 1 \ShahragHarnaiIFayyaz \Current: I I 3 3 % 1 3 3 i 1 3 3 % 1  I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 
1 1 06971 1 

I I I  I I I I I I I I I I  I l l  I 
I I I  I I I I I I I I I I I I I  I 

I 1 I I 1 1  I I \ I  I I I 1 I I I I IQuality and progress are satisfactory. I I"'E.;..~... .~.~.~.=S=~::::: ========-=: <=== =:=:=:: ====: = ~ ~ ~ ~ ~ = ~ ~ ~ ~ , ~ ~ ~ x ~ , s , ~ , ~ 5 5  :55,* ,,55555 55555: 55.5555555555: 5555555555555 ::5: 5 5 5 5  ::5:::5: 5 5 5 5 5  : : ~ ~ ~ ~ ~ ~ ~ ~ : : ~ : : : : : * : : ~ : : ~ ~ ~ ~ : : ~ ~ ~ ~ ~ ~ = ~ : = = : " ' ~ ~  

(N.S)NOT STRRTKD (L.O)LAYOUT (EX.LEV)EHCAVATION LBVKL (PL.LBV)PLIHTB LEVKL (DR.LBV)DOOR LBYBL (U.LBV)RM)F LBVEL (RF.L]ROO! LAID (FHJFIUISBIHG (C)COHPLFTED 
FILB. SIBI.WK1 (0-13) 



AIE SERVICES : COHSTRUCYIOH SUPERVISIOH REPORT : PERIOD ENDIHG 28 1 2 1 1993 

SHELTBRLESS PRIW.7 SCCAOLS : SCHOOL SITES : 132 

DIVISIOH : $161 DISTRICT : Z I ~ R T  (211 SCHOOLS SIBS : 3 ROOHS : 6 
i l i S I I : : : : : : i i i i i i i : ~ ~ ~ ~ ~ ~ ~ ~ , : ~ ~ ~ ~ ~ : ~ ~ ~ : : ~ ~ ~ ~ : ~ ~ ~ : : : : , ~ : : , : : : : : : ~ : ~ ~ ~ ~ ~ ~ ~  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I I E C /  I I I SITE VISITS I I P R O G R E S S  I 06SERVATIOHS M D  RECOHHIHGATIOHS IH RESPECT OF I 
ISr. I CODE HO. I I I 1 I 1 1  I QUhITY AUD PRWRESS 
INa. I ---------- I SCHOOL I CONTRkCTQR I I ............................... I I --------------------------------------------------.------------ 1 I 
I I BEHIS I I /CHIEF1 Sr. I ASTT. I I DEC. 1 JM. I FEB. I HAR. I MR. I HAY. I JUN. I JUL. I RUG. I 

I 
I 

I I CODE NO. / I IlEHGR.1 SUGR. I EHGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 / 1993 1 1993 1 1993 1 1993 1 1 
I 



A!: SERVICS : CONSTRUCTION SUFERiiISION REFORT : PERIOD EllDING 2 8  I '2 1 1993 

SHELTERLESS FRIHAR'I SCHOOLS : SCHOOL SITES : 1 3 2  



RIE SERVICES : CONSTRUCTION SUPERVISION REPORT : PERIOD ENDING 28 1 2 1 1992 

SHELTERLESS PRIHARY SCHOOLS : SCHOOL SITES : 132 

DIVISIOB : SIB1 DISTRICT : DERR BUGTI (DB) SCHOOLS SITES : 4 ROO& : 12 
: : . : = = = i = ~ . i ~ E i : : : : * : : : : : : : : : = ~ ~ = = ~ ~ ~ ~ ~ : ~ : : : : : : : ~ = ~ ~ ~ ~ ~ ~ ~ ~ s ~ ~ ~ : ~ : ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ z ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ . ~ ~ * ~ ~ ~ ~ ~ ~ ~ ~ ~ : : ~ : : ~ ~ ~ = ~ ~ ~ ~ ~ ~ a ~ ~ ~ ~ ~ ~ , ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ z z ~ ~ : : : : : x : = : : : : : = : : = s ~ ~ ~ = : ~ ~ ~ ~ ~ , ~ n z ~ ~ ~ ~ ~ z ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~  

I I E c I  I I I SITE VISITS I 1 P R O G R E S S  I OBSERVRTIOBS M D  RBCOHHBUDATIOBS IB RESFECT OF I 
pi. I CODE NO. I I 1 I I 1 1 QUALITY AND PROGRKS 

I---------- I SCHOQL - I CONTRACTOR 1 1  ............................... I I ............................................................... 1 I 
I 1 BBHIS I llCHIKFl Sr. I ASTT. 1 1  DEC. I JAIL I FIB. I HAR. I APR. I MY. I JUN. I JUL. I AUG. I I 
I I CODE 10. I 

I 
IlElGR.I ENGR. I E M .  1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1992 1 

I 
I I 

1605 ~KClDBID/Ol~CIPISchotl \His. Bakhtiarll IPrevious:6 \Previous: IIC lC I I I I I I I I 
\Halam lrhanBugti 1 1  ICurreat: ICurrent: 1 1  I ( I I I 1 I I I 

I 
I I I / _ _ _ _ _ _ _ _ _ _ I  I 
I 1 03361 1 

I I I  I I I I  I I I I 1 1 1 . 1  I I 
I I I  I I I I I I I I I I I  I I  

I I 1 I 1 1  I 1 1 1  I I I 1 I 1 1 l~orkconpleted. 
I 

~.I?1El~:.~.:~.....~~~s~~~~z~~~~::B~~:~~~zz~~~*~::~~~~*~:~~s~~~~~~~.~~~~~z,~,s~~~~s.~~:~~~~,~~s:.~~~s~~~~~~~~~::::~ss:s:~~~~~~~~::~:::::z:::*s:::::.~~~~:~~~~~z~~~~~~.~~~~~~~~*s:~::~*:::::~::~s~~~ 

I 
1606 (EClDBlD/Q2/flSchool IHls. Jan (1 iPrevitus:4 IPrevious: IIC (C I I I I I I I I I 

I 
I I /PathanKhao lHtbaa0ad 1 1  \Current: ICurreat: 1 1  1 I I I I I I I 1 I 1 _ _ _ _ _ _ _ _ _ _ 1  I& CG. I 
I 1 01911 ( 

I I  I I I I I I I I I I I  I I  I 
I I I  I I I I I I I I I I I  I I  

1 I I I 1 1  I I I( I I I I I I I I lWcrkco~pleted. 
I 

~ * ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : : ~ ~ Z : ~ ~ ~ ~ ~ ~ ~ Z ~ ~ ~ ~ ~ ~ S ~ ~ ~ : ~ ~ ~ ~ ~ : ~ ~ : ~ ~ ~ S ~ : Z : ~ ~ Z : ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ Z : : ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ : ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ Z : : ~ : ~ : ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ : : ~ ~ : : : : : : : : : : : : ~ : : : : : ~ : ~ ~ ~ : ~ : : ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~  -----Es=:---------- ----------mi.  
I 

I6OiIBClDB1D103~G1PiSehirol IHis.Jan 1 1  IFre.~ious:l IPrevious: IIFU IFH I I I I I I I I I 
I I 1 Hawaod IHohaamad and I I ICurrent: ICurrent: I I 90"( 95% I I I I I I I I 

I 
I \__________[ ICt. I 
1 1 03361 1 

I I  I I 1 1 . 1  I I I I I I I I I 
I I I  I I I I I I I I I I I  I 1  

I I 
I 

I 1 1 1  I I 1 1  I I I I I I I I lNearingcompletioo. I 
1608lEC/DB1DlO1~G1P1School IAlilrad ~~llilO~Previous:7 ~~rivious:l IIFU IFH I I I I I I j ( 

I 
ISui. 

I 
I I I 1 1  ICurrent: .' ICurrent: 1 1  60% 1 601 1 I I I I I 1 I 1 _ _ _ _ _ _ _ _ _ _ 1  1 1  I 21i2 1 I 

I 1 1  I I I I I I I I IElec. Hork qlazinq. Site location decided 6n I 
I 1 04911 1 I 1 1  I . I 1 1  1 I I I I I I 1 12918192. Puality fair, progress is slou. Ycrk I 
I I I I I I I 1 1  I I I I I I I I Istopped. I --------------------------------------------------------.----------------------------------------***------------------------------------------------------------------------------------------------ 
(N.S)NOT STARTED (L.o)Lu OUT (EH.LEV)EHCAVRTION LEVEL (FL.IBV]FLIIITB LEVEL (DR.LEV)DOOR LEVEL (RP.LEV)ROOF LEVBL (RF.LJROOF LAID (FH)FIHISRIBG (C)COWLeTED 
FILE. D.BUGTI.'IKl (0-16) I 



AlE SERVICES : COISRDCTIOP SUPERVISIOR M O R T  I PBRIOD W I R G  28 1 2 1 1993 

SBBLlBRtBSS P R I M P  SCBMllS I - SCBOOL SITIS I 132 

DIVISION I RffiE!WD DISRUCT ~EI[BW (M) SCHOOLS SITES r 3 ROOUS r 6 

I I B C I  I I I  SITI V I S I ~  I I  P R O G R E S S  I OBSERMTIOPS AUD RBeOLlWBllDBIIORS II RBSOECT OP I 
IS[. I CODE NO. I I 1 1  D m  41 I QUlLIT'f U D  PROGRBSS 
(lo I ---------- I SCnOOL I C Q n m C M R  I I ............................... I I ............................................................... I 

I I 
I I B w s  I I JICBIBFI Sr. I . IIDBC.IJM.IPEB.IM.)@R,(LULP.IJmr. IJa.I&.I I 
1 I CODE RO. I I IIEXGR.( B16R. I KIIGR. 1 1  1992 1 1993 / 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I ................................................................................................................................................................................................... 
1609 lKCIMIDIOlIGIPISchoo1 [HIS. H.Baqa 1 1  lPre~iousr5 \Previous13 IIRP.L 1RP.L In I I I I I I I 1 
I I IGhousabad I 1 1  ICurrentl plrrent~ 1 1  I 1 5 0 t 1  I I 1 ( I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I I I  13111 11112 I 1  I I I I I I I I I 
I 1 03361 ( 

I 
I I I  I I I I I I I I I I I I I  

1 1  I I I I I I I I 1Glazign,pinting 1l.fixturea Baths row 
I 

I I I I I I  I I I .......................... ................................................. * s.,,,,, * ,,,,,,x ' .................................................. * n.......... *.a ....... s .... *... =..*.*. I 
I 

1610 ~BClMlDI02/G/P/Schopl IHls. Par 1 1  8llO~Prtrious~4 IPrevioust9 IIC lC IC I I 1 I I I I I 
I I llotalli,iiabab~Hohauad 1 1  1Current1 lcurrentl 1 1  I I I I I I I I I 
1 I ----.----- ~SWUO. 

I 
IJrnli. I I  I I I I I I I I I I  I l l  I 

I 1 04971 1 I I I  I I I I I I I I I I  I l l  
1) I I I I I I I I IGlazinq & El. fixtures not done 

I 
I I I I I I  I I I 

(611 ~BCIRIID103~61P1School I 1 1  IPrevious: lPrevioas~ IIP.S 1P.S I1.S I I I 1 I I I 
I I 1ra00 I I I  I C u m t r  ]Current1 I I  I I I I I I I I I 

i 
I 1 _________.1 I 
I 1 04898 1 

I I I  I I I I I I I I I I  I l l  I 
I I I  I I I I I I I I I I  I l l  I 

I I I I I I  I I I I  I I I I I I I I lfl~rkcwl~te. I I ....................................................................................................................................................... ..................=....~ 
II.S)IIOT STARTED (~.o)tt,~our (~.Lsv)ncavatIon tpnt (PL.LBV)PLI~ LBW (DR.LBV)WOR m (RP.LIV)RWF WL (~F.L)RMIP MID I~)PIIIISIII~G ICICOLIOLB~ 
FILE. TAH004.Ygl (0-17) I 



AiE SERVICES : CONSTRUCTION SUPERVISIOII REPORT : PERIOD ENDIC 28 1 2 1 1993 

SHELTERLESS PRIHARY SSCCULS : -SCHOOL SITES : 132 

I INis. Riaz ( 1  /Previous: l  /Previous:6 [IRF.L 1RF.L IFH I I 
1 l.9bud IIiS)zICurrent: ICurrent: 1 1  401 1 401 1 20% 1 I 

I I I I I I I  I I I I  I I I I I I I I Istill. 
-~,~:D:iiiiii=ii~::==:~::::::z::==z~==~==~::~=::::~~:::~=~:~==::~::::=s:=::::=:=~~~=~.~~.--- ............................... ===>: zzz=: :  =::= =:=::=::::::::=:=: :=z~==:==::::=:53:::: z==z==  :<=: ==== :,::*:- 

I 
--------I  

1615 IECi JF3 iO4 lP iS rh ,~ l  I I a 4 e i u 8  P r e v i o u : 4  L N 1M I / I / 1 ' I 1 I 
1 I lDe lNozhad  1 lR tn jhaKhanI I  Z ~ ~ u r r e n < :  /Current:  1 1  1 2 0 %  ( 2 0 %  I I I I I I I I 
I 1----------1Tehsil Dcra I I ( 1  I 2 1 1 ~ ~ " '  / 812 I I i I I I I I  ( 1 1  I 
/ I 04893 \Al lah  Yar 1 I 1 1  I I 1 1  / I I 1 I I I I p a c r  panels,  g laz ing,  pa int ing,  e l ,  f i x t u r s .  ( 
I I 1 1 I 11  I I 1 1  I I I I I 1 I I \Work s t a r t e d  i n  Aug'92. Progress very slaw. I 

---i::::=E::::iiiii::=:: ======= :=::::::=: ===z=z= ::::a:::: :=m:::===>:a=l ,z?m ::: :==::za:==:~::=z::::=:::::z==: ==== :~:::::::=z~=: ===-.. 
(B.SlNOT STARTED (L.O)L,iY OUT (EB.LEV]EXCAVkTIOH LEVEL (PL.LEVB)ELII1!'H LEVEL (DR.LBV)WOR LEVEL (RF.LEV)ROOF Lr?L (P9.LJROOP LAID (PHtl)FINISHINC (C1COHOLETED 
FILE. JMFFRRBAD.WK1 (0-18) I 



APR. I Wi. I JUN. I JUL. I AUC. I 
1993 1 1393 1 1993 1 1993 1 1993 1 

1 I 1 1  I 1 612 l I I I I l I /  1 1 1  
1 2 2 2  1 1  I I 1 I I I I I /Ready ta band over, Quality and proqreas 

I 
I I I 1  I I . . 

I I I i I ii I I 1 1  I 1 I ( I I I \satisfactory. 
J:j,,iL/ii~ii/i.~:i:::::~~~~:~~:~~:::::~::~~,:~~~:::~~:::::~~:~:~~~~::::~::,nn~~~~:~::*~E::*~~s~~:~~:::~~z~,~~~:~:::::,~~~~,~:::::,~~~~~~::::~~~~:~:::::~~~:~::3::s~~~~~:~~:::~~~:~~~~:~:~:~~~~~~~~:: -.--- 

I 
-----I 

(N.S)IIOT STARTED (L.O)LAT OUT (EH.LCV)KRCA'~ATIOH LEVEL (PL.LEVB)FLIIiTH LEVEL (DR.LEV)DOOR LEVEL (RF.LBV)ROOF LEVEL (RF.LJR00P LAID .(FH)FIAISHINC (C)COXPLETEC 
IILB. JhEFBRABRD.Rl (0-19) 



A!S SCRVICSS : COUSTRUCTIOH SUFEPXSIOU REFORT : PERIOD EIIDIIIG 28 I 2 1 1993 

SHELTERLESS F R I W i  SCHOLLS :-SCHOOL SITES : 132 

. . 
i i i~isri~haa i~hisani i i  i~urrent: icurreiit: 1 1  j i i i i i i I . i 
( 

I 
d r d i  Haji I / /  I I , ,  I I I I I I I I I  I I  I I / 06396 IShihtr 1 1 1  I I :; / I  I ( I I I I 1 I /Fr'ogress is slw. Quality satisfactory. I 

I I I I 1 1  1 ,{'. 1 1  ( I I I 1 I I IC6ntractajr advised to accelerate the wark. 
-----,:iii/iiiiii:::::::~::~~z~::::~:~:::::~~~~:~:::::*~~~~~~:~::::::~~~z:::::~:~::~~~~~:~:::~::~~~ ~:iiii~::i::=:~i:::======:::~=::~::~~~::===::%:::::~~==:=~:~:=:=:=:::=:~~=::~~:=:::::::::=* ===s=--.-- 

I 
I 

I622 (ECiBCiD!O5IHIF!Scbool INis. Abdul I /  IFrevious:b IPrevir.us:l I1RF.L IR1.L IRF.1 1 I I I I 1 1 1 
I 1 IBalxhistani )Hanid 1 1  \Current: \Current: 1 1  I I I I 1 I I I 1 
I 1 ------.---IT ehsil Haji IEuogulzai 1) I 2412 1 

I 
1 1  I I I I I ( I I \Glazing, painting and El, fixtures reeaios. I 

I 1 ,  Ishaher 1 1 1  I I 1 )  I I I I ) I / I \Progress is slow. Quality satisfactorf. I 
I I 1 I 1 1  I I 1 1  I I I I I . ( I I (Contractor advised tc accelerate the wcrk. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
I 

(H.SlIIOT STAJTID (L.O)LAFOUT (EH.LEV)FXCNATION LEVEL (PL.LEV)PLIUTH LEVEL (DR.LEVJD00E LEVEL (RF.LBVIROOF LEVEL (RF.L)ROOF LAID (!H)FIAISHIAG (C)COKFLEED 
I 

FILE. KACHRI.ill(1 (0-20) 



.......- --..-----...---..-....--..-.-..--..-...-.-..--.----..----.-.-----...--7--- 

I I b C I  1 1) SITE VISITS 1 I P R O G R E S S  ( OBSERVATIOIIS MD'RECOIU(BNDATIONS IN RESPECT OF I 
ISr. I CODE NO. / I I / 1 1  I QUALIT7 AND PROGRESS 
IN;, I I SCHOOL I CCllTRhCTOP 1 1  -..------..-------------------- 1 1  --------------------------------------------------..-----------l 

I 
I 

I I BKKIS 1 1 I/CHIKFI Sr. I MTT. 1 1  DEC. 1 JRR. I FEE. I MR. I APR. I HAY. 1 JUI. / JUL. I RUG. I 1 
I / CODE NO. I 1 IlEH6R.I BNGR. I BNGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 / 1993 1 1993 1 1993 1 I 

- -..--------.------.------------------------------...----------------------.-------------------------------------------------------.-.---------------------------------------------.----------------- 
1623 IEC!KClD!061G!F!Schocl I I( 517 IFreviuus:8 /Previcus:? IIRF.LEVIRF.LEVIRFnLKVI I I I I I I 
I I 1Fai:atbad I l l  ICurrent: lturrent: I I  I I I I I I I I / I . , . , . . I I _ _ _ _ _ _ _ _ _ _ l  I 1 1  i I ~ ~ i i i i i i i i i  

1) I I I I I I I 1 /Progress is slow. Quality satisfactcry. 
I 

/ 1 01391 1 I I /  I I I 
I I I I I I  I I I 

(N.S)NOT STRRTEC [L.O)LAYOUT (tX.LEV)EXCNATICII LEVEL (FL.LBV)FLIATH LEVEL (DR.LEV)DOOR LEVEL (RF.LKV)ROOF LEVKL (PJ.L)ROOF L U D  (FH)FIIIISAIHG [CICONPLETKD 
FILE. KACHHI.Kl (D-211 



A16 SERVICES : CONSTRUCTIOR SUPERVISION REPORT : PERIOD BNDIRG 28 1 2 I 1993 

SHELTERLESS PRIHAR'I SCHOOLS : SCAOOL SITES : 132 

1 S E . = ? . ~ S . ~ ~  :: .==* :==s* X ~ = , Z = ~ = *  :s:ss::,:: ~ , Z ~ Z S ~ , ~ =  :::: Z==,EZZ=~,= s * ~ ~ ~ ~ = , , , ~ , = ~ ~ ~  z=::: = = Z , S , Z ~ ~ =  s:%:::=sz z~====F= : : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ , ~ ~ : : : : ~ : ~ , ~ ~ ~ ~ ~ , : ~ : : ~ ~ ~ ~ : ~ : : : : ~ ~ z ~ ~ ~ ~ = ~ ~ * ~ ~ ~ ~ ~ ~ ~ : : = = = * = = = : = : = : = : = = = ~  I 
1628 ~EC1K11D103~HlPlSchool (Hls. Abdul 1 1  719 (Orevious:6 IPrevibus:ll \\FA IC IC I ( I I I 1 I I 
I I ID.C.Colony ~HajeedHengel~~1911Q~Current: lcurrent: I I 9 1 t I  . I  I I I 1 / / I I I ---- ------ I 

1i;alat I I I  I I I I I I I I I I I I I  I 
I 1 01898 1 1 1 1  1 I 1 1 1 1 1 1 1 1 I  I I I . . . . 

I I I  i I I I I I I I I I I I I  
1 1 1  I I 1 1  I I ( I I ( I 1 Ipuality is fair. Work is completed. 

~*..E..~./j,~=i/S.~~~::~:::~s~s~~~~,*~~~::~~:s:*::~~~~~~~~:~~:~~:..~.s,~~~~~..,~~~*~:~*:~~,.,~~~~z~~~~~::~~.~~~~~~,:::~::~~~,~*~~~~:::,~~~~~~:::~~~::::~:~~~~~~=:~=::~~~,~~~::n~:~~~~:::=:~~===---- ----==I 
1630 ~BCIKT~DIO~~PISC~IG~~ \His. Aaji )I 2 (Previous:Z /Previous:l 11FH \FA IF1 1 I ) I 1 I 1 , I 
I 1 l J u m  Khan IAbdul Haneed I I  ICunent: ICurrent: (I 80% 1 80% 1 8Qt I I I I 1 I I I I _ _ _ _ _ _ _ _ _ _  I 

IDasht I 1 I I I I I I [ l [ l I I I  
1 1  I I I I 1 I 1 I \Quality is satisfactory. Only painting is 

I 
I I I I I I  I I I 
I I I I I I  I I I l  I I I I I I I I Ire*dning. 
~ ~ . . . * ~ x z ~ . . : ~ . . ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ . . ~ . ~ ~ , ~ ~ : * ~ ~ ~ ~ . ~ , ~ ~ x s ~ ~ ~ ~ ~ ~ . ~ ~ ~ ~ ~ . ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ : : ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ , : ~ : ~ : ~ ~ : : : ~ ~ ~ ~ ~ ~ : : : : ~ . ~ ~ ~ ~ ~ z ~ * ~ ~ = = : * : ~ z ~ ~ ~ ~ : : = = ~ : : = = = = = = = = z ~ z = = = = =  

I 
I 

IN.S)NOT STARTBD (L.O)LA'IOUT (BX.LEV)EXCRVATION LEVKL (EL.LKV)FLINTB LEVEL (DR.LEVJDOOR LEVEL (RP.LBV)ROOF LEVEL (RF.LlR00F LAID (FHJFIIIISHIBG (CICOWLETBD 
FILE. KPAAT.iiX1 (0-22) 

LG 3 



1 _ _ _ _ _ _ _ _ _ . 1  IEunglezai 1 1  I  
1 04971 1 

I  I I I I I I I I I I I  
I  II I  I  1 1 1 1 1 1 1 1 I  I  I  

I  I I I I I I I I I I I  
I  II I  I  I I I I I I I I I I I  

(N.S)HOT STARTED (L.O)LAYOUT (EX.LEV)EICV~ATION LEVEL (PL.LBY)PLIITH LEVgL (DR.LEll)DOOR LEVEL (RP.LEV)ROOF LEVEL (RF.L)ROOF LAID ' (PH)PIHISHING (C)COHPLETED 
PILE. KALIIT.YK1 (0-23) 



A!P SERVICES : CONSTRUCTION SUFERVISIOll REPORT : PERIOD ENDING 28 1 2 1 1993 

SHELERLESS PRIHWI SCHOOLS :- SCHOOL SIRS : 132 

. . 
I 1 04898 1 I i i  i i lo12 1 1  i i i i i i i i iplaeter in progress. progress is slow Quality is I 
I I I I I I  I I I I  I I I I I I I I Ifair. I 
[.i~~~.~iiill:..ii~~:::::~~~:::~:~:~:::::~~~::::~~~a~s:~~~:~~::~::~~~~:~:a~~~::::~~~z~~~::~:~~.~~~~x~:~~~~~::~:~~:~~:~~~~>~~~:~~~::::~~z~~,::::::,~-- __~~::iiiiiiii::::.,~~~~~~~~:~~:,:~:~~~~~::~::~~ I 
1639 IECIKZlD/04~FiSchoo1 ]His. Karin 1 1  IPrevious:4 I~r&ious:2 11F8 [PI IFH I I I I I I I I 
I I IPasbta Khan lEuksh 1 1  lcurrent: lcuriint: 1 1  919 I 97% I 97t I I I I I I / I \ ------ ;--- I 

I I 1 )  I 2212 2212 l 1 l I I I l I I  I I  
I 1 04896 1 

I 
I 1 1  I I 1 1  I I I I I I I I IOrdinary door panels fixed whitewashing d m .  I 

I I I I 1 1  I 6' 1 1 1  I I I I I I 1 [ (Nearinqcampletion. 
~~:~~~~~::~~~*::~~:~x:::~~~~:::~~~:~:::~~~:~::~~:~~~~z::~~~.~:~s~~~,:~~:~~n~s~:~~s~~~~:~~~~*~~:x~~~~~~~~E:~~~~~:::::~~~s~~:::::z~~::~~~:::::~~~::~:s:::::~z~:~::~~:~z~~~~~s~::~s~:~~~~:::~:=:=~~n:z 

I 
I 

1640 ~KCIKZlOlO5IPlScboo1 lHls Haji Dill1 819 IFrevious:S 1Previous:S 11FH IC IC I I I I I I I I 
I I lDarb Ajib Hal IHurad 1 1  ' I~urieat: ICurrent: 11 859 1 1 ( I I 1 I ( I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I 1 1  1 6!2 13011 1 1  I I I I I 1 1  1 1 %  I 
I I I I 1 1  I 1 612 1 1  I I I I I 1 I I ltompl~te but final touching & cleaning renains. I 
I I I 1 1 1  1 1 I\ 1 I I 1 1 I ) 1 \Work is fair. Progress is slow. liilD~=l/iz~:i.iin.:: ==== :::=sn:: =:,= :a ===mnz ::== ==Ern *m::=: s,m=, =s:s ,zzmz ~~~~~~:~~a:~~~~~~~~==s:::~~===m~=~~s:::~=::,::sz=a~: =:== 8s==:==:==:z=---------z::a:~ -----.--- ~~:=~:,l.D=:i=SLD:i=:~zz:=z:*::-~-~~ 

I 
-----==I 

(U.S)NOT STARTED (L.O)LAYOUT (BX.LEV)EHCAVATION LEYBL (FL.LEV)FLINTR LEVEL (DR.LEV)DOOR LEVEL (W.LEV)ROOF LEVEL (RP.L)ROOP LAID (FH)FINISHIBG (CICOKPLETED 
IIL6. KHUZDAR.ilK1 (D-Id) 

tbr- 



- - / i * ~ = l l l : i i i i i ~ i ~ ~ : s n ~ ~ : ~ : ~ ~ = ~ z ~ n : ~ ~ : : = : z , ~ z ~ =  i ~ ~ ~ L i f : * i = = ~ : : : i : i : = : : : = : = : : = = = ~ ~ ~ : : : ~ ~ : : ~ : : : ~ = = : : ~ : : : ~ ~ z ~ ~ ~ : : : ~ ~ ~ ~ ~ , : : ~ : ~ ~ ~ ~ ~ ~ ~ z ~ ~ ~ : : ~ : ~ : ~ : ~ ~ ~ ~ ~ : ~ ~ = ~ ~ : z ~ : : ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : : : : : : : : : : : ~ : : : ~ ~ ~ = ~ ~ * ~ ~ : ~ : - ~  

I I g c /  I I I SITE VISITS 1 1  F R O G B B S S  ( OBSERVATIQUS AllD RICOHHBNDATIOUS IN RESFKT OF I 
ISr. I CODK NO. I I I I I I I QURLIrY MD PROGRESS 
INb, I---- ------ I SCHOOL I Col{TRJ,CTOR I I ............................... I I ............................................................... 1 

I 
I 

I I BKHIS I I 1 lCHIBFl Sr. I ASTT. I I DXC. I JM I FIB. I WL. I APR. I MY. I JUII. I JUL. I AUG. I I 
( ( COD6 NO. ( 1 JJERGR.I BBGR. 1 EKR. 1) 1992 1 1993 1 1393 ) 1993 ) 1993 1 1993 1 1993 1 1993 1 1993 1 I 

. , 
I i i  i I I I i i i i i i i i itraceable at site. Quality of work fair;-~rogress i 
I II I I II I I I I I I I I lisslou. I 



RIB SERVICES : COlSTRUCTION SUPERVISIOA REPORT : PERIOD ENDING : 28 1 2 I 1993 

I 
(N.SDOT STARTKD (L.O)LRYOUT (KX.UV0EXCAVA~IOH LEVEL (PL.LKV)PLIBTH LEVEL [DR.IBV)WOR LEVEL (RP.LEV)ROOr LKYBL (RP.L)ROOF LAID (FH]FIHISHIIIG (C)COUPLBRD 
FILE. KHARhR.'dKl (0-26) 1 



BIB SXRVICBS I COIISVJCTIOR SUPXRVISIOP RBPORT I PBBlOD BPDIUG 28 1 2 1 1993 

DIVISIOD r KALAT DISTRICT t USBKLLb (I81 SeaWLS SITES I 1 RWKS r 14 ................................................................................................................................................................................................... 
l l a c l  I I I S I ~  VISITS I I  P R O G R X S S  I OBSXRVATIOAS m RBCOLII(BIDATIO~S IU R B S ~ C I  OF I 
[Sr. ( eDDg M). \ I 1 1  DIES I I I QUALIT! MID P R O W S  
/Po. I ---------- I SCWH)L I C O ~ C T O R  I I .............................................................................................. I 

I I  
I I 

I I m S  I I I ~ C ~ I K F ~  Sr. I ASR. I D K C . I J U . I P E B . I W A R . I ~ . I U T . I J N . I J ~ .  IAUG.1 I 
I CODX NO. I - I l\K&R.] DR. 1 B6R. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I ................................................................................................................................................................................................... 

1648 lKCllBlDlOllGlPlScbool Ills. Riaz 11211101Previausr5 IPrevious~ll (IRP.IBVIRF.LBVIRF.IBV[ I I I I / 1 I 
1 I IKangarUt6al ~ ~ h ~ e d  I I  /Currentl ICurrmtl 1 1  I I I I I I I I I 
/ I _ _ _ _ _ _ _ _ _ _  I 

I 
I 1 03361 1 

I I I  I I I I I I I I I I I  I I  I 
1 1 1  1 I 1 1  I \ I \ I I \ lUork stopped. lark stopped. Uork started in 

I I I I I I  I I )I I I I I I I I I I~ept'92, quality is fair, progress is slow. 1 
11 ...... ....* ........................... * ..,... * ,,,. s..,, ,,,,.,. E ........................................... * .,,.,,.,* *,s ,,....,..,., *.*.*...~.~.,* .... ...,.............. s..*...s.* .... =....as... I 
1649 (~ClI8IDl02(PISchaa1 itlls. Kbhw (1 1219\PreriouslZ Jkeqiousdl I\C It IC 1 I 1 1 1 I 
I I 1Rok.a Karl lLdl 1124llOlCurrentt \Current: 1 1  I I I I I I I I / I 

I I I I  I I 1 1 1 1 1 1 1 1 1  I I I 

1. ................................................................................................................................................................................................ 
1630 JEClLBIDI03)GlPlSchaol INIS. 11221101Previousd ~Previous13 IIPL.IBVIPL.IBVIPL.IJV/ I I I I I 1 

I 
IDuregi 

I 
I I IHabauad 1 1  lCunent1 lCurrentr 1 1  I I I I I I I I I I I ------- --- paid 

I 
I 

I 1 04898 1 
I I  I I I I I I I I I I I  I I  I 

I 1 1  I I 1 1  I I I I I I I I lhrk started in Sept'92. Quality is satisfactory I 
I I I I I I  I I I I  I I I I I I I I lprogressisslow. I ................. '........ .................................. ~...,.,".............*......... ......... nnn.nn...* ........................................................ I 
1651 ~BCltBIDI04~GIPIScbaol I 1 1  ~ P ~ ~ P ~ ~ ~ ~ I ~ ~ P ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ D R . I B V ~ D R . I B V ~ D R . I B V I  I I I I I I 

I 
llahi 

I 
I I I 1 1  l~urreat~ / c m m t l  1 1  100% 1 loat 1 1001 1 1 I I I IS I I 

I I I  I I I I I I I I I I I  I 1  I 1'1 I 1 1  I 1 1  I I I I I I I I IBxcavation for Boundan Uall in progress. I ~. 

I I I I I I  I i I 1 1 1 1 1 1 1 1 1  I IQualitv fair. Progress slou. I 



(ii.S)BOT STRIBD (L.O)LIIYOGT (B1(.IBV)KSCAVlTIOU LBllBL (PL.lgV)PLIIIII LBVBl (DR.W)WOR LEP%L (RP.lgV)BMIF LEVEL (R1.L)RW LED (lIl)PUIISBI116 (C)COWBWI 
nu. LASBBBLIL.~~~ (11-28) 



RIB SERVICES : CONSTRUCTIOR SUPERVISION REPORT I PKtIOD MDIUG : 28 1 2 I 1993 

I*imiE/ .... ~ ~ / s . ~ ~ ~ ~ s ~ ~ = ~ * . : x : , ~ ~ . * ~ : s : : ~ ~ * ~ ~ ~ : ~  =as. ,=ss, .. =,... ,% ,=a= szs= an.=, ~.~*sz~~,s.:~=~ ,=z, ,,SX% =,En : ~ ~ ~ * * ~ , ~ s : ~ ~ ~ ~  ass= ~ . ~ ~ : , ~ : : ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ = ~ = ~ ~ s ~ ~ . ~ ~ ~ ~ s ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ . z ~ ~ ~ ~ : s : ~ ~ ~  I 
I656 JECI~IDI02\GIPISchaol )His. Zubair 1) 16IlIPrevious:l \Previous: 1IC IC IC I I I I I I 1 I 
I I Ih'allag lhh~ed 1 1  ICurrent: lcurrent: (1 I I I I I I I I I I I _  ------- -- I 

I 
I I 04971 I 

I I I  I I I I I I I I I I I I I  I 
I I I  I I I I I I I I I I I I I  I 

I I I 1 1 1  I I I I I I I ( I I I I ICoapleted.Boundary wall work in progress. 
~~z.~~~~..~~.~..~.~~~~*~~~s~~~:~.~~~:~~~.~~~:~~~~~.~:~~~..~~~~~*~~~.,~*~~,~....*......*~~~.~~~.~~..*~~~~~~*.~~~...*~~*~~~~~~~~*~~~~:~~~~~~*~~.:~~~~.~~,~~*~~~~~~~~~~,~:~~~**~~,~:~:~~...~s~~~~~~.~ 

I 
1657 ~EC/TB/D/03~GIPlScbool IHls. Chakar 1 1  IPrevious:5 IPrevious:l 1IRF.L 1RF.L 1R.L I I I I I I I I 

IBadai Zaauran lRhan 1 1  lCurrent: ICurrent: 1 1  I I I I I I I I I 
I 

I I I I__________( (Balocb. I( I 
I 1 04898 1 

I I I I I I I I I I I I  1 
I I I  I I I I I I I I I I I I I  I 

I I I I 1 1  I I I I  I I I I I I I I IQuality satisfactory. Work is stopped. I 



'~:~""~.r.r~.r~,.~~~~~:,::::~~~.m~~,~s~~~~~~:~~~~z~~..~~s,:~~~~.~~~,::~,~nz,~n~:~~~~~~~.~..~~~.a*:~~~~~~~~s*~**~~~~~~s~~~.~~~:~~~~~~~:s.::~~~~~~:::~~s~~~a:s~:~~~*~::~~~:~~::~~~s~:~=~s~===~~~*=~ 

g c \  1 11 SIR VISIT I I P R O G R E S S  I OBSBRVRTIONS M D  UCOHiKNDATIONS IN RESPECT OF I 
151. I CODE 10. I I I I DRTBS 1 1  . I QUhlIrV AHD PROGRESS 
(No, I ---------- I SCHOOL I CONTP,hCTOR I I ............................... 1 1  .................................................... -- ------- -- 1 

I I 
\ BBKIS 1 \ \~CHIB!~ 21. \ T 1) DR. 1 JN. 1 PBB. 1 MR. ) RPIL. ) MY. ) JUR. I 3 0 ~ .  1 RUG. ) I 
I I CODE 110. 1 I IlENGR.1 BNGR. I KNGR. 1 1  1992 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 1993 1 I 
------------------7--------------------------------s--*----------------------------------..--------------------------------------------------------------------*----------------------------------- 
~660~6CITBiDi06[GiPISebool (His.Zubair((lSil(Previous:8 (Previous:3 \lFK 'ptt \Fll I \ I 1 
I I IAazarabad /Ahled 1 1  ICurrent: ICurrent: 1183% 1901 I901 I I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I I I  I I I I I I I I I I I I I  I 
I 1 04898 1 I 1 1  I I I I I I I I I I I I I  

1 1  I I I I I I I I IQuality satisfactory. Progress slow. 
I 

I I I 1 I I  I I I 
I*.I.=*./=.L .... . , . , ~ ~ ~ ~ X Z ~ , ~ ~ ~ = : ~ ~  = = = = = x  :::sE ===rnz z=,sm,. zs.s... * .rn.., S.~.*ZS= a,ssa=, xam.s. S : ~ : S * S ~ , ~ . S ~ ~ S ~ ~ : :  =ssx. ~ ~ . ~ ~ ~ ~ ~ ~ ~ ~ ~ : : ~ ~ ~ ~ ~ ~ ~ s ~ ~ ~ ~ ~ ~ ~ : s : . ~ ~ ~ z ~ ~ ~ . . ~ ~ = ~ = s ~ ~ ~ ~ : : ~ : : = s : = = = ~  

1661 IECI~/DIOIIGIPIScbool IHis. Zubair 1 1  16111Previous:l IPrevious:3 11P8 1FH IFH ( I I I I I I I 
1 I (Bah Wand (khseed \I) JCurrentl \Current: 1) 50% 1 10% 1 70% 1 I 1 1 1 1 I I _  ---- -*--_ 

I 
I I I I  I I I I I I I I I I  I l l  I 

I 1 04898 1 I 1 1  I I I I I I I I I I  1 1 1  I 
I I I I II I I 1 1  I I \ 1 I \ \pualitysatisfaetcry.Proqressslirw. I 
I..i .... l.~.=./..~..~==.~~.ss~=~~*..~:~=.s~...~:~~~,.'~* .....sa.. * ...,,s~.... *.,* ..,n......,. * ,,,. a,..* =,,... ~~~~**..~sm.~*,,.~~~~~..z~.n~* ~ ~ ' ~ * ~ , ~ z ~ n ~ ~ * : ~ ~ : % s ~ s ~ ~ . . ~ ~ . . ~ s . ~ . ~ = . ~ . . . * ~ : ~ s = = : = = = . ~ ~  

IR.S)IIOI SthRTKD (L.O)LRYOUT (BX.LBV)EXCAVkTION LBrlBL (PL.LKV)PLIRW LKYgL (DR.1KV)WOR LBVBL (RF.LKV)R@IF LEVEL (RF.L)ROOF LRID (PH)PINSHIIIG (C)COI(PLECKD 
PILE. l'URBAT.YK1 (0-30) 



hi1 SCRBICFS : CCllSTRUCTIOll SUFGRVISIOll REPORT : PERIOD ENDING 28 i 2 1 1992 

SHELlBRLESS PRIHAR'I SCHOOLS : SCHOOL SITES : 132 

I 
[Sr. 
IN:. 
1 .  
I 



AiE SGRVICS : CONSTRUCTION SUPERVISION REPORT : PERIOD ERDIllG 28 1 2 I 1993 

SHELTERLESS PRIHliRl SCHOOLS : - SCHOOL SITES ; 3 

. . 
I I LHulla hbdullat I [Jan artl CG. ij icurrent: icurrent: 11 ZQI i aot i 80% i i i i i i . i I /___.._____/ 

I 
I I 04971 I 

I I I /  I I I I I I I I I I I  I I  I 
I I / I  I I I I  I I I 1 1 1 . 1  I I 

I I I I I 1 1  I I I I I I I I I I I  I lauality is satiafactorp but progress is slau. I 
I 



AIE SERVICES : CONSTRUCTION SUPERVISION REPORT : PERIOD ENDING 28 1 2 1 1993 

RKPIUR & HAIRTERANCK PROGRRHHg : - SCHOOL SITES 



. I ~ : i , i : i i : : : i . i : i . : : : : : ~ : : : : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ ~ ~ : : : : : : : ~ : ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ m ~ ~ , . ~ ~ ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ : : ~ ~ ~ : : : : , : ~ : s . : s , ~ ~ ~ ~ : * * ~ : ~ : ~ s ~ , ~ ~ ~ ~ ~ ~ , ~ ~ : ~ : * ~ ~ = ~ ~ ~ ~ ~ ~ , ~ ~ ~ ~ : : ~ s ~ ~ : ~ : : ~ , * ~ * : ~ ~ . ~ ~ s ~ = ~ : = : : = = = = : ~ = ~ = = = = = =  

I I E c I  I I I SITE VISITS 1 lCOHDITION I COSTYISE FROGRKSS 1 OBSERVATIONS AND RKCOHHGNOATIOHS IN RKSPICT OF 1 
ISr. / CODE NO. I I 1 I 1 lMSESSNKNT I I pufiIm MD PROGRESS 

I SCHOOL I COlmhCToR (I------.------------------------II--------------------------------------------.------------------l I 
INc I---------- I 
I I BEHIS I I IICHIBFI Sr. I MTT. IlCOKP- ICOST- I JAM. I FEB. I HAR. ( APR. I HAY. '1 JM. 1 JUG. I I 
I I COD6 NO. I 1 IIKNGR.1 EKR. I ENGR. IILETF. IING 1 1993 1 1993 ( 1993 1 1993 ( 1993 1 1993 1 1993 1 I 

1153 1GCiSBibi061FiSchool IHis. Rbsan 1 1  1Previous:2 (Previous:2 IIYKS I'IBS I 80% I 801 I I I 1 I I I 
I I IKbairabad- I&Bors. I I  ICurrent: ICurrent: I I  I I I I I I I I I I . . . , . . I I _ _ _ _ _ _ _ _ _ _ l  I 1 1  il612 i I I I I I I I I I I I  I 
I 1 04891 1 I \ I  I I I I I I I I I I I l I  

1 1  1 I I I I I ( I lhllowing UOrk and wbiteuashinq co~pleted. 
I 

I I I I I I  I I I 
~ . . ~ _ * _ 5 5 3 , : ~ : ~ _ : _ ~ z ~ ~ ~ , ~ ~ ~ : z ~ ~ z ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ : ~ : ~ : ~ : : ~ : : : ~ : : : : : : : ~ : : , ~ : ~ * ~ ~ ~ ~ * ~ ~ : ~ ~ ~ ~ ~ : : : ~ : ~ ~ : ~ , : : ~ ~ , ~ * ~ n ~ ~ , ~ ~ ~ : ~ ~ : : : : : ~ : : : ~ : ~ : : : : : : : : : ~ ~ ~ ~ ~ ~ ~ : ~ : : : : : : ~ : ~ ~ , ~ ~ ~ : : ~ : : ~ : ~ ~ ~ ~ ~ * ~ ~ ~ ~ ~ : ~ ~ ~ ~ : : = ~ = = ~ : : : : : :  I 
1754 (ECIS~IE107~GIHiSchocl \His. Absan \l/o\ Frevious:2 IPrevious:2 \\YES \YES 1N.S 1N.S I I I I I I 4 I 
1 I \Debpal liburd I& Bors. 1 1  Current: lcurrent: 1) I I I I I I 1 I I I 1 _ _ _ _ _ _ _ _ _ _ 1  

I 
I I I  I I I I I I I I I I I I I  I 

(155 ~EClSBiEIO8~FiSchoo1 [His. Abdul 1 1  IPrevious:2 IPrevious:2 l(YES IYKS 1 101 1 109 1 I I 1 I 1 
I I lXoolen Hills IGhani & BcrsJ1 JCurrent: \Current: 1 1  1 I I I I I I I 1 
I ~ - - - - - - - - - - l ~ ~ ~ ~ ~ i  I I I  1 1612 1 I l I I I I l l I l I  . . i i oms i I ii i I I I I I I I I I I I I  I 
I I I I I I  I I I I  I I I I I I I I J!looring vtrk conpleted. Hud plaster co~pleted. I 

. . t, . . . 

i 1 1  i1512 I I I I I I I I I I I I  I 
I 1 1  1 I I I  I I I I I 1 I I (Work nearing completion. Flooring done. Hud I 





Alk SERVICES : CONSTRUCTIOA SUPERVISION REPORT : PERIOD BNDING 28 1 2 1 1993 

REPAIR & HAIRTIUMCl PRffiM3 : SCHOOL SITES 

. . 
I 1 03361 1 I ii i I ~ ~ i i i i i i i  i i  
I I I I I I  I I I I I I I I I I I I I  

-=:---- _ ~ ~ ~ ~ ~ ~ ~ : ~ ~ ~ : ~ s ~ ~ ~ ~ : ~ : : : ~ ~ ~ ~ ~ , ~ , : : : ~ , ~ ~ ~ ~ ~ x ~ * ~ ~ ~ ~ ~ z ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ n ~ , : ~ ~ , : ~ , , ~ ~ n ~ * * , : s * s ~ : ~ ~ , ~ ~ ~ ~ , . . n s ~ ~ ~ : , ~ ~ ~ ~ s : : : : ~ ~ ~ ~ : : : : : ~ ~ ~ ~ ~ ~ ~ z z ~ ~ : ~ ~ ~ ~ ~ ~ ~ ~ ~ . , ~ ~ ~ s s : ~ : , ~ ~ : ~ ~ c n ~ ~ ~ ~ ~ : = ~ : = ~ , ~ ~ ~ ~ ~ ~ ~ ~ : = = s = = ~ ~ * ~ ~ ~  

194 ~EClDBlE103~HlSchoal IHls. Rajirdanll IPrevious:2 IPreviaus:2 IlYBS lYH 1 801 1 80% I I I I I I I 
1 (KilliFaiz ( K w a r  (1 (Current: lcurreot: 1 1  1 1 I 1 1 1 \ 1 I ---------- IH Gba~nad I 

I 
I 1  1612 

1 04898 1 
I I I I I I I I I I I I  I 

I I I  I 2112 I I I I I I I I I I  I I  
1 1  I I I I I I I I \Roof completed. Flooring completed. 

I 
I I I I I  I I 1 

~~~:~:~~~,~zx~::~~~~s:~~~~~zn~~~::~~~~~~:,~~:~~~~~~~~~~~~~.:~,*':~~~~~~~~~~*~~~~~~,~:~:.'*~,z~~~~,*~*~~~~~~::~~:~::~:::::~~::::~=~~~~:~:::*:~:~~~~~~~~~:::::~~~~~~~~~:~~=~::*s:=:~~~~~~::::::==:~~~ 

795 ~BCIDBlEIO4~HlSchoal \HIS. Rajirdanll IPrevious:2 IPrevious:2 IlYBS 1N.S 1N.S I I I I I I I 
I IKardao IKu~!ar 1 1  ICurreoti' \Current: 1 1  I I I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I 1 1  I ,I I I I I I I I I I I I I  I 
1 OU96 1 I I 1  I I I I I I I I I I I  1 1  I 
I I I I I  I I I I I I I I I I I  I I  I 

796 ~ ~ ~ 1 ~ ~ 1 ~ 1 0 5 ~  I 1 1  IPrevious:2 (Previous:Z II'IBS I'IBS 1U.S 1N.S I I I I I I I 
I \ I I \  \Current: )Current: 1) ) I I I I I I I 1 1  1 __________[ I 

I I 1  I I I I I I I I I I I  I I  I 
I I I I I  I I I I I I I I I I I I I  I 
I I I I I  I I I I I I I I I I I I I  I 

~ L l f l ~ = ~ ~ . ~ : i * . ~ ~ ~ s ~ : : ~ = : ~ : , ~ : : : ~ ~ ~ ~ ~ ~ ~ ~ s ~ ~ : , . ~ ~ ~ . . : ~ : : ~ x ~ , ~ ~ : ~ s ~ ~ z s : ~ m , . n ~ ~ . ~ ~ ~ , ~ ~ , ~ ~ ~ ~ ~ ~ ~ ~ s ~ : ~ : z ~ , ~ n : : ~ : : ~ ~ ~ ~ ~ : * : ~ : ~ ~ ~ : ~ : ~ ~ * ~ : ~ ~ z ~ : : : ~ ~ * ~ ~ ~ ~ ~ , : : : : : ~ ~ ~ ~ ~ ~ : n ~ ~ ~ ~ ~ ~ * : ~ : ~ : ~ ~ ~ ~ = ~ ~ ~ ~ ~ : : : ~ ~ ~ ~ ~ ~ : : : ~ ~ ~ x  

'ILB NBHg.DERABUGT.XR1 (1-27) 
1-2 7 





I802 IEClDelSilllAlSchool IHis. Bahran 1 1  IFrevious:2 IFreviausf2 llPBS (ES 1B.S 1N.S I I 1 I I I 1 
I 1 (Sui - (Khan 1 1  ICutreut: \Current: I\ I I I I I I \ I I__._______ I 

I I I I  1712 I I I I I I I I I I  I I  I 
I 1 04911 1 I 1 1  I I I I I I I I I I I  1 1  I 
I I I I I I  I I I I I I I I I I I  I I  I Ill~l.:isi:i:::.s .===:= E:::::: ==sz= ::s::=: ===,z zs*:: szx=n=s ::::: =*s=z : = z ~ : : x : = :  *=zn,ns=xss,: axzszES=z ::: E=zxz=sxa= :*::=:::*::: =========== :=z::::::::: ==== :=~~~~=:n=,~s:::~~~z:::::::~~=s~:,~~s::~~,~ 

1863 \SC/DB/Ell2IP/School \Xis. Bahraa 1 1  IPreviaus:2 ]Frevious:2 I p S  llKS 1 I I I I I I 
JKalani 

I 
I I IKhan 1 1  [Current: /Current: 1 1  I I I I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  I 

I I 1  I I I I I I I I I I I  I I  I 
I 1 64898 1 I 1 1  I I I I I I I I I I I  1 1  I 
I I I I II I I I I I I I I I I I  I I  I 

. . 
I ii i I I I I I I I I I I  I I  

I I I I I I  I I I I I I I I I I I  I I  



RIE SERVICES : CONSTRUCTION SUPERVISION REPORT : PERIOD ENDING 28 1 2 I 1 9 9 3  

REPAIR & IUIRTEUUICE PROGRAHHB :- SCHOOL S I T E S  

. . . . . . , . I I__________( 
I 1 0 4 9 1 1  1 

i II i I ~ ~ i i i i i i i  i i  
I I1 I I I I I I I I I I I  I I  

I I I I I1 I I I I I I I I I I I  I I  

F I L E  KWZDAP..WKl (E-39) 



~j::iiiiiiDl:liiii=~~:~=s:~==~::::z=:~~=:::::==,~>s~:: ==z=nz z::s*:  : z : z s : : ~ a  nzsz =:::sz=z,a::n:::~ zsz=z, 3::::: ===z  :=:::::=zz::,::=: =:=== :::*::::z:: ==== : : ~ ~ : : : : : : = ~ : ~ = = ~ ~ z z = : : s : : = : = = = ~ = = = z : : = ~ - ~  --I 
1856 IECIQTiEi091#/School I ) )  jPrei'ious:2~frevious:2llYBS /PBS I I I I I I 1 I I 
1 I IZebri I [ I  ICurrent: ICurrent: 11 I I I I I I I I I I 1 _ _ _ _ _ _ _ _ _ _ 1  

I 

I I 01i85 I 
I II I I I I I I I I I I I  I I  I 
I II I I I I I I I I I I I I I  I 

I I I I II I I I I I I I I I I I I I  I 

. . . . I 1 _ _ _ _ _ _ _ _ _ _ 1  I II I , 
I I 04785 I 

~ ~ i i i i i i i  i i  
I I l l  h I  I I I I I I I I I  I I  

I I I I II I I I I I I I I I I I  I 1  





/ /-_______._1 
1 1 04971 1 

I I I  I I i i i i i i i i i  i i  
I I \  I I I I I I I I I I I  I I  

I I I I I I  I I I I I I I I ~ I I I ~  
~=::i:l=liiii~..i~~~:~~~::===~:~~s:::===~::::~~~s::===n:=a~~~~=~~~~:~~*s~~~:~.~s~~~~~~~::~~~~:~:::~z~~~~~~~~~:~~~~~::~~~~::::~:~~*:~::~~>~::~~~~~~::~~~~~::~~~~::~:::~~~~~~~~*~:~~~~~~:~:~~~~~~:~~~ 

I 
1861 ~BCIQTiKi20~GlFiSchool I 1 1  IPrevious:2 IFrevious:2 lllKS [YES I I I 1 I I I I I 
I I libairbad I I I  /Current: [Current: I1 I I I I I I I I I 

I 
I . . I I _ _ _ _ _ _ _ _ _ _ j  

I 1 04896 1 
I 1 1  I I i i i i i i i  i i  
I I I  I I I I I I I I I I I  I I  

I I I I I I  I I I I I I I I I I I  I I  

. . 1 I _ _ _ _ _ _ _ _ _ _ )  I I 1  I I 
I I I I I I  I I 

I I I I ~ I I I I I  I I  
I I I I I .  I I I I I I I I I  I I  

1 1 1 1 1 1 1 1 1  
I 1  I 

I I 

FILE KHUZDhR.XK1 (B-42) 



\ K c \  I I I SITE VISITS 
ISr. I CODE NO. I I I I 

I ( CORDITIOR I VACUWISE PROGRESS I OBSERVATIOHS AND RECOHHEHDATIOHS In RKSPBCT OF I 
I QUALITY AND PROGRESS I 

. . 
I ---------- I  
I 1 04184 1 

i I r ~ i i i i i i i  i i  
I II I I I I I I I I I I I  I I  

I  I I  I II I I I I I I I I I I I  \ I  

FILE hWEDAR.HX1 (E-43) r9 



1. SlTENO.13 I S  LOCATED I N  PANJPAI 
SUBlTEHSlL  

2 SITE W.78 HAS NOT YET  BEEN 
LOCATED DISTRICT QUETTA 





Sr.Nos. 2 1 9  To 260 = 42 Sites  

DISTRICT LASBELLA (UTHAL) 



DISTRICT JAFFERABAD 
, . 

KMlO ZOKM 





- 
i DISTi71CT D E R A  BUGTi 

I Y C  C 3: am - 



@ DISTRICT KOHLUJ 
* M a  0 XU* - 





) DISTRICT S l 8 l  

I xm 0 (0 mr* - 



:@ DISTRICT TURBAT 









DISTRICT CHAGAI 
















