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SWT 19.1  Updated Schedule- Roll-up and One 
Month Look Ahead   



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish

TotalTotal 414 04-Feb-14 06-Sep-14 23-Apr-13

AID-294-TO-13-00005 SOAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NET 414 04-Feb-14 06-Sep-14 23-Apr-13

MilestonesMilestones 414 09-Feb-14 06-Sep-14 23-Apr-13

General MilestonesGeneral Milestones 414 19-Mar-14 06-Sep-14 23-Apr-13
Intermediate MilestonesIntermediate Milestones 371 09-Feb-14 17-Aug-14 15-Jun-13

Coordination With Local&ICoordination With Local&Israeli Authorities Prior to Execution Phase 36 23-Apr-13 03-Jun-13

SubmittalsSubmittals 374 04-Feb-14 20-Jul-14 28-Apr-13

Pre Construction SubmittaPre Construction Submittals 138 28-Apr-13 11-Sep-13
Construction SubmittalsConstruction Submittals 262 04-Feb-14 22-Mar-14 15-May-13

Material SubmittalsMaterial Submittals 248 04-Feb-14 17-Mar-14 15-May-13
CivilCivil 248 04-Feb-14 17-Mar-14 28-May-13
Electrical & InstrumeElectrical & Instrumentation 218 04-Feb-14 13-Mar-14 24-Jun-13
MechanicalMechanical 244 04-Feb-14 13-Mar-14 15-May-13

Shop DrawingsShop Drawings 262 04-Feb-14 22-Mar-14 16-May-13
MechanicalMechanical 222 16-May-13 04-Nov-13
CivilCivil 262 04-Feb-14 22-Mar-14 16-May-13
ElectricalElectrical 234 04-Feb-14 13-Mar-14 29-May-13

Methods StatementMethods Statement 239 04-Feb-14 09-Mar-14 18-May-13
CivilCivil 239 04-Feb-14 09-Mar-14 18-May-13

Post Construction SubmittPost Construction Submittals 5 15-Jul-14 20-Jul-14
Project 1: Southwest NabluProject 1: Southwest Nablus Villages Water Supply 395 04-Feb-14 06-Sep-14 16-May-13

MobilizationMobilization 6 18-May-13 17-Jun-13
ProcurementProcurement 297 04-Feb-14 13-May-14 16-May-13
Reservoirs Execution PhaReservoirs Execution Phase 289 04-Feb-14 17-Jun-14 19-Jun-13

Madama Reservoir 500 Madama Reservoir 500 m3 281 04-Feb-14 15-Jun-14 24-Jun-13
VO#1VO#1 3 24-Jul-13 25-Jul-13
Retaining Walls 7 ExpRetaining Walls 7 Expansion Joints Total Length = 76.6 L.M. 177 04-Feb-14 11-Feb-14 08-Jul-13

Retaining Walls (ST1Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M. 119 04-Feb-14 06-Feb-14 08-Jul-13
Civil & Structural Civil & Structural Works 119 04-Feb-14 06-Feb-14 08-Jul-13

Retaining Walls (ST2Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M. 123 04-Feb-14 06-Feb-14 10-Jul-13
Civil & Structural Civil & Structural Works 123 04-Feb-14 06-Feb-14 10-Jul-13

Retaining Walls (ST3Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M. 74 06-Feb-14 09-Feb-14 15-Nov-13
Civil & Structural Civil & Structural Works 74 06-Feb-14 09-Feb-14 15-Nov-13

Retaining Walls (ST4Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M. 171 04-Feb-14 11-Feb-14 08-Jul-13
Civil & Structural Civil & Structural Works 171 04-Feb-14 11-Feb-14 08-Jul-13

Civil & Structural WorCivil & Structural Works 161 04-Feb-14 17-Feb-14 24-Jun-13
Finishing WorksFinishing Works 82 18-Feb-14 26-May-14

 Metal Fabricated Wo Metal Fabricated Works 9 17-May-14 26-May-14
External WorksExternal Works 247 04-Feb-14 09-Jun-14 20-Aug-13

Chambers WorksChambers Works 51 04-Feb-14 08-Apr-14
Mechanical WorksMechanical Works 18 24-Feb-14 17-Mar-14
Electrical & InstrumeElectrical & Instrumentation Works 247 14-May-14 09-Jun-14 20-Aug-13

Yard WorksYard Works 78 11-Feb-14 15-May-14
Test Water Tightness Test Water Tightness For Reservoir 89 04-Mar-14 15-Jun-14

Asira Al Qibliya ReservoAsira Al Qibliya Reservoir 500 m3 289 04-Feb-14 17-Jun-14 19-Jun-13
VO.#1VO.#1 221 04-Feb-14 17-Jun-14 31-Jul-13
VO.#2VO.#2 20 19-Aug-13 10-Sep-13
Civil & Structural WorCivil & Structural Works 208 04-Feb-14 15-Mar-14 19-Jun-13
Finishing WorksFinishing Works 62 16-Mar-14 26-May-14

r M Jun Jul Aug Sep Oct N Dec Jan F Mar Apr M Jun Jul Aug Sep Oct N Decn
tr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Supply All Needed Construction Material & EquipmTransport Steel Pipes,Fittings 1st GroupTransport Steel Pipes,Fittings 2nd GroupTransport Steel Pipes,Fittings 3rd GroupTransport Steel Pipes,Fittings 1st GroupTransport Steel Pipes,Fittings 2nd GroupTransport Steel Pipes,Fittings 3rd Group1st Order & Manufacture of Welded Steel Pipes&Fittings2nd Order & Manufacture of Welded Steel Pipes&FittingsDelivery of 1st Group Welded Steel Pipes&FittingsDelivery of 2nd Group Welded Steel Pipes&Fittings1st Order & Manufacture of Galvanized Steel Pipes&Fittings2nd Order & Manufacture of Galvanized Steel Pipes&FittingsDelivery of 1st Group Galvanized Steel Pipes&FittingsDelivery of 2nd Group Galvanized Steel Pipes&FittingsOrder & Manufacture of Flanged Gate ValveDelivery of Flanged Gate Valves, Delivery Order & Manufacture of Flanged Stop ValveDelivery of Flanged Stop Valves, Delivery of Order & Manufacture of  Ball Valves, Order & MDelivery of Ball Valves, Delivery of Ball ValveOrder & Manufacture of Threaded Gate ValvesDelivery of Threaded Gate ValvesOrder & Manufacture of Butter Fly Valves, Delivery of Butter Fly Valves, Delivery oOrder & Manufacture of Air Release ValvesDelivery of Air Release ValvesOrder & Manufacture of Pressure ReduDelivery of Pressure Reducing ValvesOrder & Manufacture of Pressure RDelivery of Pressure Relief ValvesOrder & Manufacture of Float Level ValvDelivery of Float Level ValvesOrder & Manufacture of Magnetic Flow Delivery of Magnetic Flow Water MeteOrder & Manufacture of Water Meter VaDelivery of Water Meter ValvesOrder & Manufacture of Check ValvesDelivery of Check ValvesOrder & Manufacture of StrainerDelivery of StrainerOrder & Manufacture of Surge Check ValvesDelivery of Surge Check ValvesOrder & Manufacture of Dismantling/Flexible/Restrained Delivery of Dismantling/Flexible/Restrained Joint DresseOrder & Manufacture of Prepayment WaDelivery of Prepayment Water Meter, Order & Manufacture of Water Meter ValvesDelivery of Water Meter ValvesOrder & Manufacture of Service ConDelivery of Service ConnectionOrder & Manufacture of Future ServiDelivery of Future Service ConnectOrder & Manufacture of Manhole Cover, EN D400Delivery of Manhole Cover, EN D400Order & Manufacture of Hand Hole Cover, ODelivery of Hand Hole CoverOrder & Manufacture of RSV External & IDelivery of 1st External & Internal Steel Order & Manufacture of ElectricalDelivery of Electrical & InstrumenOrder & Manufacture of Pre-Cast Concrete ManholeDelivery of Pre-Cast Concrete ManholeOrder & Manufacture of Internal&ExDelivery of Internal&External PaintOrder & Manufacture of Construction JointsDelivery of Construction JointsOrder & Manufacture of Pipe Identification TapeDelivery of Pipe Identification TapeOrder & Manufacture of Shrinkable Sheets and Raping TapeDelivery of Shrinkable Sheets and Raping Tape

AID-294-TO-13-00005 SOUTHWEST 
NABLUS VILLAGES WATER 04-Feb-14 

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN Roll Up Schedule 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish

 Metal Fabricated Wo Metal Fabricated Works 9 17-May-14 26-May-14
External WorksExternal Works 199 13-Feb-14 05-Jun-14 11-Sep-13

Chambers WorksChambers Works 51 13-Feb-14 15-Apr-14
Mechanical WorksMechanical Works 20 29-Mar-14 20-Apr-14
Electrical & InstrumeElectrical & Instrumentation Works 199 16-Mar-14 05-Jun-14 11-Sep-13

Yard WorksYard Works 76 16-Mar-14 11-Jun-14
Test Water Tightness Test Water Tightness For Reservoir 71 27-Mar-14 17-Jun-14

Urif Reservoir 500 m3Urif Reservoir 500 m3 284 04-Feb-14 11-Jun-14 03-Jul-13
VO.#1VO.#1 73 19-Aug-13 16-Nov-13
VO.#2VO.#2 20 19-Aug-13 10-Sep-13
Civil & Structural WorCivil & Structural Works 202 04-Feb-14 09-Mar-14 03-Jul-13
Finishing WorksFinishing Works 68 09-Mar-14 26-May-14

 Metal Fabricated Wo Metal Fabricated Works 9 17-May-14 26-May-14
External WorksExternal Works 188 04-Feb-14 05-Jun-14 14-Oct-13

Chambers WorksChambers Works 51 04-Feb-14 09-Apr-14
Mechanical WorksMechanical Works 18 18-Mar-14 08-Apr-14
Electrical & InstrumeElectrical & Instrumentation Works 188 09-Mar-14 05-Jun-14 14-Oct-13

Yard WorksYard Works 71 09-Mar-14 31-May-14
Test Water Tightness Test Water Tightness For Reservoir 72 20-Mar-14 11-Jun-14

Transmission Pipeline & RTransmission Pipeline & Reservoirs Feeders 348 04-Feb-14 23-Aug-14 19-Jul-13
Execution of Road WayExecution of Road Way 172 04-Feb-14 23-Aug-14

PHASE I New Road BPHASE I New Road Between Burin-Madama RSV 120 04-Feb-14 23-Jun-14
Road Way New RoadRoad Way New Road (St.0+000 to St.0+600) 68 04-Feb-14 23-Apr-14

Apply Traffic ConApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 3 04-Feb-14 08-Feb-14
Excavation and EaExcavation and Earth Works 8 09-Feb-14 18-Feb-14
Box Culvert WorkBox Culvert Works @ St.0+130 8 12-Feb-14 20-Feb-14
Sub-Base and BasSub-Base and Base Course Works 23 15-Mar-14 10-Apr-14
Asphalt WorksAsphalt Works 6 10-Apr-14 17-Apr-14
Concrete DitchesConcrete Ditches 5 17-Apr-14 23-Apr-14

Road Way New RoadRoad Way New Road (St.0+600 to St.1+200) 74 20-Feb-14 18-May-14
Excavation and EaExcavation and Earth Works 11 20-Feb-14 05-Mar-14
Sub-Base and BasSub-Base and Base Course Works 23 10-Apr-14 07-May-14
Asphalt WorksAsphalt Works 6 07-May-14 14-May-14
Concrete DitchesConcrete Ditches 5 12-May-14 18-May-14

Road Way New RoadRoad Way New Road (St.1+200 to St.1+840) 94 06-Mar-14 23-Jun-14
Excavation and EaExcavation and Earth Works 11 06-Mar-14 18-Mar-14
Sub-Base and BasSub-Base and Base Course Works 23 07-May-14 03-Jun-14
Stones Wall WorksStones Wall Works 18 20-May-14 10-Jun-14
Asphalt WorksAsphalt Works 6 10-Jun-14 17-Jun-14
Concrete DithchesConcrete Dithches 5 17-Jun-14 23-Jun-14

PHASE II Access RoaPHASE II Access Roads 123 19-Mar-14 09-Aug-14
Access Road for AsiAccess Road for Asira Al Qibliya Reservoir 112 19-Mar-14 27-Jul-14

Excavation and EaExcavation and Earth Works 20 19-Mar-14 10-Apr-14
Sub-Base and BasSub-Base and Base Course Works 25 03-Jun-14 02-Jul-14
Stones Wall WorksStones Wall Works 16 23-Jun-14 12-Jul-14
Asphalt WorksAsphalt Works 6 12-Jul-14 19-Jul-14
Concrete DithchesConcrete Dithches 7 19-Jul-14 27-Jul-14

Access Road for MadAccess Road for Madama Reservoir 103 12-Apr-14 09-Aug-14
Excavation and EaExcavation and Earth Works 6 12-Apr-14 17-Apr-14
Sub-Base and BasSub-Base and Base Course Works 12 02-Jul-14 16-Jul-14
Stones Wall WorksStones Wall Works 8 12-Jul-14 21-Jul-14
Asphalt WorksAsphalt Works 6 27-Jul-14 03-Aug-14
Concrete DithchesConcrete Dithches 5 03-Aug-14 09-Aug-14

PHASE VII Roads FurPHASE VII Roads Furnishing&Accessories 12 09-Aug-14 23-Aug-14
New Road & Access New Road & Access Roads 12 09-Aug-14 23-Aug-14

Traffic Control PlaTraffic Control Plan / Safety Measurments / Coordination With Israeli Authorities 12 09-Aug-14 23-Aug-14
Road AccessoriesRoad Accessories 7 09-Aug-14 17-Aug-14

r M Jun Jul Aug Sep Oct N Dec Jan F Mar Apr M Jun Jul Aug Sep Oct N Decn
tr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN Roll Up Schedule 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish

Execution of TransmissExecution of Transmission Pipeline from Urif to Burin (m) 281 04-Feb-14 05-Jun-14 19-Jul-13
Preparing Detours & APreparing Detours & Apply Traffic Control Plan 5 19-Jul-13 21-Jul-13
SEG.NO.1Trans. MainSEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" 50 04-Feb-14 07-Apr-14 28-Jan-14

Pipe Line InstallationPipe Line Installation 10 04-Feb-14 11-Feb-14 28-Jan-14
Chamber WorksChamber Works 37 13-Feb-14 30-Mar-14

Structural & Civil Structural & Civil Works 10 13-Feb-14 25-Feb-14
Mechanical & FiniMechanical & Finishing Works 27 27-Feb-14 30-Mar-14

Testing,CommissionTesting,Commissioning & Final Road Reinstatement Works 7 30-Mar-14 07-Apr-14
SEG.NO.2 Trans. MainSEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" 103 04-Feb-14 15-Apr-14 27-Sep-13

Pipe Line InstallationPipe Line Installation 14 04-Feb-14 13-Feb-14 27-Sep-13
Chamber WorksChamber Works 18 15-Feb-14 09-Mar-14

Structural & Civil Structural & Civil Works 13 15-Feb-14 03-Mar-14
Mechanical & FiniMechanical & Finishing Works 8 01-Mar-14 09-Mar-14

Testing & Road ReinTesting & Road Reinstatement Works 32 10-Mar-14 15-Apr-14
SEG.NO.3 Trans. MainSEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8" 77 04-Feb-14 19-Apr-14 24-Nov-13

Pipe Line InstallationPipe Line Installation 14 04-Feb-14 16-Feb-14 24-Nov-13
Chamber WorksChamber Works 25 16-Feb-14 19-Mar-14

Structural & Civil Structural & Civil Works 20 16-Feb-14 13-Mar-14
Mechanical & FiniMechanical & Finishing Works 15 02-Mar-14 19-Mar-14

Testing & Road ReinTesting & Road Reinstatement Works 26 19-Mar-14 19-Apr-14
Asira Connection PipeAsira Connection Pipeline (St.0+000 to St.1+122.08) 4" 87 04-Feb-14 22-Apr-14 08-Oct-13

Pipe Line InstallationPipe Line Installation 14 04-Feb-14 04-Feb-14 08-Oct-13
Chamber WorksChamber Works 15 04-Feb-14 25-Feb-14

Mechanical & FiniMechanical & Finishing Works 5 18-Feb-14 25-Feb-14
Structural & Civil Structural & Civil Works 10 04-Feb-14 18-Feb-14

Testing & Road ReinTesting & Road Reinstatement Works 47 25-Feb-14 22-Apr-14
SEG.NO.4 Trans. MainSEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8" 122 16-Feb-14 28-Apr-14 04-Nov-13

Pipe Line InstallationPipe Line Installation 14 04-Nov-13 24-Nov-13
Chamber WorksChamber Works 15 16-Feb-14 08-Mar-14

Structural & Civil Structural & Civil Works 10 16-Feb-14 02-Mar-14
Mechanical & FiniMechanical & Finishing Works 5 02-Mar-14 08-Mar-14

Testing & Road ReinTesting & Road Reinstatement Works 44 08-Mar-14 28-Apr-14
SEG.NO.5 Trans. MainSEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6" 172 04-Feb-14 05-May-14 11-Nov-13

Pipe Line InstallationPipe Line Installation 15 04-Feb-14 18-Feb-14 11-Nov-13
Chamber WorksChamber Works 15 18-Feb-14 10-Mar-14

Structural & Civil Structural & Civil Works 10 18-Feb-14 04-Mar-14
Mechanical & FiniMechanical & Finishing Works 5 04-Mar-14 10-Mar-14

Testing & Road ReinTesting & Road Reinstatement Works 48 10-Mar-14 05-May-14
SEG.NO.6 Trans. MainSEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6" 214 18-Feb-14 29-May-14 14-Aug-13

Pipe Line InstallationPipe Line Installation 10 14-Aug-13 29-Aug-13
Chamber WorksChamber Works 77 18-Feb-14 21-May-14

Structural & Civil Structural & Civil Works 72 18-Feb-14 15-May-14
Mechanical & FiniMechanical & Finishing Works 67 04-Mar-14 21-May-14

Testing,CommissionTesting,Commissioning & Final Road Reinstatement Works 65 21-May-14 29-May-14 17-Nov-13
SEG.NO.7 Trans. MainSEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6" 122 04-Feb-14 05-Mar-14 24-Jul-13

Pipe Line InstallationPipe Line Installation 26 24-Jul-13 22-Aug-13
Chamber WorksChamber Works 15 04-Feb-14 24-Feb-14

Structural & Civil Structural & Civil Works 10 04-Feb-14 17-Feb-14
Mechanical & FiniMechanical & Finishing Works 5 18-Feb-14 24-Feb-14

Testing & Road ReinTesting & Road Reinstatement Works 46 04-Feb-14 05-Mar-14 17-Nov-13
Madama Connection Madama Connection Pipeline (St.0+000 to St.0+806) 4" 195 04-Feb-14 01-May-14 12-Sep-13

Pipe Line InstallationPipe Line Installation 2 04-Feb-14 04-Feb-14 12-Sep-13
Chamber WorksChamber Works 15 04-Feb-14 25-Feb-14

Structural & Civil Structural & Civil Works 10 04-Feb-14 18-Feb-14
Mechanical & FiniMechanical & Finishing Works 5 18-Feb-14 25-Feb-14

Testing & Road ReinTesting & Road Reinstatement Works 49 06-Mar-14 01-May-14
SEG.NO.8 Trans. MainSEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6" 196 04-Feb-14 05-May-14 24-Jul-13

Pipe Line InstallationPipe Line Installation 12 24-Jul-13 13-Aug-13

r M Jun Jul Aug Sep Oct N Dec Jan F Mar Apr M Jun Jul Aug Sep Oct N Decn
tr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN Roll Up Schedule 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish

Chamber WorksChamber Works 48 04-Feb-14 05-Apr-14
Structural & Civil Structural & Civil Works 10 04-Feb-14 17-Feb-14
Mechanical & FiniMechanical & Finishing Works 38 18-Feb-14 05-Apr-14

Testing & Road ReinTesting & Road Reinstatement Works 120 04-Feb-14 05-May-14 30-Nov-13
SEG.NO.9 Trans. MainSEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6" 125 04-Feb-14 05-Jun-14 21-Jul-13

Pipe Line InstallationPipe Line Installation 6 04-Feb-14 10-Feb-14 21-Jul-13
Chamber WorksChamber Works 20 04-Feb-14 03-Mar-14

Structural & Civil Structural & Civil Works 15 04-Feb-14 24-Feb-14
Mechanical & FiniMechanical & Finishing Works 10 18-Feb-14 03-Mar-14

Testing & Road ReinTesting & Road Reinstatement Works 81 03-Mar-14 05-Jun-14
Networks Execution PhaseNetworks Execution Phase 318 04-Feb-14 19-Jul-14 07-Jul-13

Madama NetworkMadama Network 261 04-Feb-14 13-May-14 07-Jul-13
Apply Traffic Control PApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 07-Jul-13 09-Jul-13
Zone #1Zone #1 18 04-Feb-14 17-Feb-14 12-Aug-13

2 Inches Pipelines N2 Inches Pipelines Network 18 04-Feb-14 17-Feb-14 12-Aug-13
WN Pipelines InstWN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M. 17 04-Feb-14 06-Feb-14 12-Aug-13
House ConnectioHouse Connection Branches Installation 17 04-Feb-14 17-Feb-14 18-Sep-13

3 Inches Pipelines N3 Inches Pipelines Network 4 04-Feb-14 04-Feb-14 22-Aug-13
WN Pipelines InstWN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82 4 04-Feb-14 04-Feb-14 22-Aug-13

Zone #2Zone #2 15 04-Feb-14 04-Feb-14 23-Jul-13
2 Inches Pipelines N2 Inches Pipelines Network 15 04-Feb-14 04-Feb-14 23-Jul-13

WN Pipelines InstWN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M. 15 04-Feb-14 04-Feb-14 23-Jul-13
House ConnectioHouse Connection Branches Installation 15 04-Feb-14 04-Feb-14 07-Oct-13

Zone #3Zone #3 38 04-Feb-14 04-Feb-14 23-Jul-13
2 Inches Pipelines N2 Inches Pipelines Network 38 04-Feb-14 04-Feb-14 23-Jul-13

WN Pipelines InstWN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M. 12 04-Feb-14 04-Feb-14 23-Jul-13
House ConnectioHouse Connection Branches Installation 12 04-Feb-14 04-Feb-14 09-Aug-13

3 Inches Pipelines N3 Inches Pipelines Network 7 04-Feb-14 04-Feb-14 19-Nov-13
WN Pipelines InstWN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M. 7 04-Feb-14 04-Feb-14 19-Nov-13

Zone #4Zone #4 29 04-Feb-14 04-Feb-14 19-Aug-13
2 Inches Pipelines N2 Inches Pipelines Network 19 04-Feb-14 04-Feb-14 19-Aug-13

WN Pipelines InstWN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M. 12 04-Feb-14 04-Feb-14 19-Aug-13
House ConnectioHouse Connection Branches Installation 12 04-Feb-14 04-Feb-14 25-Aug-13

3,4 Inches Pipelines 3,4 Inches Pipelines Network 7 04-Feb-14 04-Feb-14 27-Aug-13
WN Pipelines InstWN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M. 7 04-Feb-14 04-Feb-14 27-Aug-13

Zone #5Zone #5 43 04-Feb-14 13-Feb-14 23-Jul-13
2 Inches Pipelines N2 Inches Pipelines Network 43 04-Feb-14 13-Feb-14 23-Jul-13

WN Pipelines InstWN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M. 24 04-Feb-14 04-Feb-14 23-Jul-13
House ConnectioHouse Connection Pipes Installation 24 04-Feb-14 13-Feb-14 18-Sep-13

4 Inches Pipelines N4 Inches Pipelines Network 3 24-Sep-13 01-Oct-13
WN Pipelines InstWN Pipelines Installation Total Length  S.D.= 124.569 L.M. 3 24-Sep-13 01-Oct-13

Zone #6Zone #6 35 04-Feb-14 08-Feb-14 25-Jul-13
2 Inches Pipelines N2 Inches Pipelines Network 35 04-Feb-14 08-Feb-14 25-Jul-13

WN Pipelines InstWN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M. 9 04-Feb-14 06-Feb-14 25-Jul-13
House ConnectioHouse Connection Pipes Installation 9 04-Feb-14 08-Feb-14 24-Sep-13

Zone #7Zone #7 110 04-Feb-14 20-Feb-14 25-Jul-13
2 Inches Pipelines N2 Inches Pipelines Network 35 04-Feb-14 08-Feb-14 25-Jul-13

WN Pipelines InstWN Pipelines Installation Total Length ,S.D.= 1573.17 9 04-Feb-14 06-Feb-14 25-Jul-13
House ConnectioHouse Connection Pipes Installation 9 04-Feb-14 08-Feb-14 24-Sep-13

3,4 Inches Pipelines 3,4 Inches Pipelines Network 9 08-Feb-14 20-Feb-14
WN Pipelines InstWN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M. 9 08-Feb-14 20-Feb-14

Chamber WorksChamber Works 20 04-Feb-14 11-Mar-14 15-Nov-13
Civil WorksCivil Works 15 04-Feb-14 16-Feb-14 15-Nov-13
Mechanical WorksMechanical Works 10 01-Mar-14 11-Mar-14

Cleaning,Flushing,DisCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt 74 17-Feb-14 13-May-14
Cleaning,FlushingCleaning,Flushing 10 05-Mar-14 16-Mar-14
DisinfectionDisinfection 10 29-Mar-14 08-Apr-14
Trench ReinstatemenTrench Reinstatement &  1st  Layer of Asphalt 10 17-Feb-14 27-Feb-14

r M Jun Jul Aug Sep Oct N Dec Jan F Mar Apr M Jun Jul Aug Sep Oct N Decn
tr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN Roll Up Schedule 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish

Customer Water MetCustomer Water Meter Installations 10 17-Mar-14 27-Mar-14
2nd Layer of Asphal2nd Layer of Asphalt - Final Stage 30 09-Apr-14 13-May-14

Asira Al Qibliya NetworkAsira Al Qibliya Network 252 04-Feb-14 19-Jun-14 20-Aug-13
Apply Traffic Control PApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 20-Aug-13 21-Aug-13
Zone #1Zone #1 72 04-Feb-14 10-Feb-14 27-Aug-13

2 Inches Pipelines N2 Inches Pipelines Network 63 04-Feb-14 10-Feb-14 27-Aug-13
WN Pipelines InstWN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M. 21 04-Feb-14 06-Feb-14 27-Aug-13
House ConnectioHouse Connection Branches Installation 21 04-Feb-14 10-Feb-14 30-Oct-13

3 Inches Pipelines N3 Inches Pipelines Network 5 04-Feb-14 04-Feb-14 09-Sep-13
WN Pipelines InstWN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M. 5 04-Feb-14 04-Feb-14 09-Sep-13

Zone #2Zone #2 88 04-Feb-14 16-Feb-14 21-Aug-13
2 Inches Pipelines N2 Inches Pipelines Network 88 04-Feb-14 16-Feb-14 21-Aug-13

WN Pipelines InstWN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M. 18 04-Feb-14 06-Feb-14 21-Aug-13
House ConnectioHouse Connection Branches Installation 18 04-Feb-14 16-Feb-14 28-Oct-13

3 Inches Pipelines N3 Inches Pipelines Network 7 04-Feb-14 08-Feb-14 28-Oct-13
WN Pipelines InstWN Pipelines Installation Total Length = 610.18 L.M. 7 04-Feb-14 08-Feb-14 28-Oct-13

Zone #3Zone #3 54 04-Feb-14 15-Feb-14 04-Sep-13
2 Inches Pipelines N2 Inches Pipelines Network 42 04-Feb-14 15-Feb-14 16-Sep-13

WN Pipelines InstWN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M. 16 04-Feb-14 08-Feb-14 16-Sep-13
House ConnectioHouse Connection Branches Installation 16 04-Feb-14 15-Feb-14 10-Oct-13

3 Inches Pipelines N3 Inches Pipelines Network 4 04-Feb-14 04-Feb-14 04-Sep-13
WN Pipelines InstWN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M. 4 04-Feb-14 04-Feb-14 04-Sep-13

Zone #4Zone #4 39 04-Feb-14 04-Feb-14 22-Aug-13
2 Inches Pipelines N2 Inches Pipelines Network 39 04-Feb-14 04-Feb-14 22-Aug-13

WN Pipelines InstWN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M. 3 04-Feb-14 04-Feb-14 22-Aug-13
House ConnectioHouse Connection Branches Installation 3 04-Feb-14 04-Feb-14 12-Oct-13

4,6 Inches Pipelines 4,6 Inches Pipelines Network 14 08-Oct-13 04-Nov-13
WN Pipelines InstWN Pipelines Installation Total Length = 1368.90 L.M.,S.D.4"= 177.302,6"=1075.088 14 08-Oct-13 04-Nov-13

Zone #5Zone #5 34 04-Feb-14 04-Feb-14 02-Sep-13
2 Inches Pipelines N2 Inches Pipelines Network 34 04-Feb-14 04-Feb-14 10-Sep-13

WN Pipelines InstWN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M. 15 04-Feb-14 04-Feb-14 10-Sep-13
House ConnectioHouse Connection Pipes Installation 15 04-Feb-14 04-Feb-14 20-Oct-13

3 Inches Pipelines N3 Inches Pipelines Network 4 04-Feb-14 04-Feb-14 02-Sep-13
WN Pipelines InstWN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M. 4 04-Feb-14 04-Feb-14 02-Sep-13

Chambers WorksChambers Works 81 04-Feb-14 08-May-14
Civil WorksCivil Works 34 04-Feb-14 19-Mar-14
Mechanical WorksMechanical Works 34 31-Mar-14 08-May-14

Cleaning,Flushing,DisCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of Asphalt 70 31-Mar-14 19-Jun-14
Cleaning,FlushingCleaning,Flushing 20 31-Mar-14 22-Apr-14
Trench ReinstatemenTrench Reinstatement &  1st  Layer of Asphalt 30 23-Apr-14 27-May-14
Customer Water MetCustomer Water Meter Installations 8 24-Apr-14 03-May-14
DisinfectionDisinfection 8 04-May-14 12-May-14
2nd Layer of Asphal2nd Layer of Asphalt - Final Stage 20 28-May-14 19-Jun-14

Urif NetworkUrif Network 239 04-Feb-14 17-Jul-14 21-Jul-13
Apply Traffic Control PApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 06-Oct-13 08-Oct-13
Zone #1Zone #1 105 04-Feb-14 22-Feb-14 21-Jul-13

2 Inches Pipelines N2 Inches Pipelines Network 105 04-Feb-14 22-Feb-14 08-Oct-13
WN Pipelines InstWN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M. 33 04-Feb-14 09-Feb-14 08-Oct-13
House ConnectioHouse Connection Branches Installation 13 04-Feb-14 22-Feb-14

3 Inches Pipelines N3 Inches Pipelines Network 10 04-Feb-14 15-Feb-14 21-Jul-13
WN Pipelines InstWN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4 10 04-Feb-14 15-Feb-14 21-Jul-13

Zone #2Zone #2 96 04-Feb-14 19-Mar-14 19-Oct-13
2 Inches Pipelines N2 Inches Pipelines Network 80 04-Feb-14 19-Mar-14 24-Oct-13

WN Pipelines InstWN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M. 34 04-Feb-14 02-Mar-14 24-Oct-13
House ConnectioHouse Connection Branches Installation 34 04-Feb-14 19-Mar-14

3,4,6 Inches Pipeline3,4,6 Inches Pipelines Network 13 04-Feb-14 20-Feb-14 19-Oct-13
WN Pipelines InstWN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M. 13 04-Feb-14 20-Feb-14 19-Oct-13

r M Jun Jul Aug Sep Oct N Dec Jan F Mar Apr M Jun Jul Aug Sep Oct N Decn
tr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN Roll Up Schedule 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish

Zone #3Zone #3 76 04-Feb-14 15-Mar-14 27-Oct-13
2 Inches Pipelines N2 Inches Pipelines Network 76 04-Feb-14 15-Mar-14 12-Nov-13

WN Pipelines InstWN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309 30 04-Feb-14 04-Mar-14 12-Nov-13
House ConnectioHouse Connection Branches Installation 30 04-Feb-14 15-Mar-14

3 Inches Pipelines N3 Inches Pipelines Network 24 04-Feb-14 04-Feb-14 27-Oct-13
WN Pipelines InstWN Pipelines Installation Total Length = 1175.14 L.M. 24 04-Feb-14 04-Feb-14 27-Oct-13

Zone #4Zone #4 11 27-Feb-14 11-Mar-14
2 Inches Pipelines N2 Inches Pipelines Network 11 27-Feb-14 11-Mar-14

WN Pipelines InstWN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M. 11 27-Feb-14 11-Mar-14
House ConnectioHouse Connection Branches Installation 11 27-Feb-14 11-Mar-14

Zone #5Zone #5 21 04-Feb-14 05-Mar-14
2 Inches Pipelines N2 Inches Pipelines Network 15 15-Feb-14 05-Mar-14

WN Pipelines InstWN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M. 15 15-Feb-14 05-Mar-14
House ConnectioHouse Connection Pipes Installation 15 15-Feb-14 05-Mar-14

3 Inches Pipelines N3 Inches Pipelines Network 9 04-Feb-14 17-Feb-14
WN Pipelines InstWN Pipelines Installation Total Length = 874.36 L.M. 9 04-Feb-14 17-Feb-14

Zone #6Zone #6 41 04-Feb-14 27-Mar-14
2 Inches Pipelines N2 Inches Pipelines Network 41 04-Feb-14 27-Mar-14

WN Pipelines InstWN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M. 19 04-Feb-14 02-Mar-14
House ConnectioHouse Connection Pipes Installation 19 06-Mar-14 27-Mar-14

3 Inches Pipelines N3 Inches Pipelines Network 8 04-Feb-14 16-Feb-14
WN Pipelines InstWN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M. 8 04-Feb-14 16-Feb-14

Zone #7Zone #7 50 04-Feb-14 03-Apr-14 24-Nov-13
2 Inches Pipelines N2 Inches Pipelines Network 10 04-Feb-14 03-Apr-14 24-Nov-13

WN Pipelines InstWN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M. 6 04-Feb-14 09-Feb-14 24-Nov-13
House ConnectioHouse Connection Pipes Installation 6 29-Mar-14 03-Apr-14

3 Inches Pipelines N3 Inches Pipelines Network 6 04-Feb-14 13-Feb-14
WN Pipelines InstWN Pipelines Installation Total Length = 528.94 L.M. 6 04-Feb-14 13-Feb-14

Zone #8Zone #8 20 01-Mar-14 23-Mar-14
2 Inches Pipelines N2 Inches Pipelines Network 20 01-Mar-14 23-Mar-14

WN Pipelines InstWN Pipelines Installation Total Length = 1997.91 L.M. 20 01-Mar-14 23-Mar-14
House ConnectioHouse Connection Pipes Installation 20 01-Mar-14 23-Mar-14

Chambers WorksChambers Works 65 27-Feb-14 13-May-14
Civil WorksCivil Works 34 27-Feb-14 07-Apr-14
Mechanical WorksMechanical Works 34 05-Apr-14 13-May-14

Cleaning,Flushing,DisCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of Asphalt 125 23-Feb-14 17-Jul-14
Cleaning,FlushingCleaning,Flushing 20 14-May-14 05-Jun-14
Trench ReinstatemenTrench Reinstatement & 1st Layer of Asphalt 30 23-Feb-14 29-Mar-14
Customer Water MetCustomer Water Meter Installations 8 07-Jun-14 15-Jun-14
DisinfectionDisinfection 8 16-Jun-14 24-Jun-14
2nd Layer of Asphal2nd Layer of Asphalt - Final Stage 20 25-Jun-14 17-Jul-14

(O&M),Inspection,Comm(O&M),Inspection,Commissioning,Start Up & Training 262 11-Mar-14 19-Jul-14 01-Sep-13
Initial Operation & MaInitial Operation & Manufacturer Technical Manual Submittals (O&M) 248 11-Mar-14 02-Jul-14 01-Sep-13
Certificate of Proper ICertificate of Proper Installation for Installed Equipments&Installation (Pre Commissioning) 7 03-Jul-14 10-Jul-14
Training PhaseTraining Phase 7 03-Jul-14 10-Jul-14
Comissioning & StartComissioning & Start Up Phase for All System 14 03-Jul-14 19-Jul-14

Demobilization,Close Out&Demobilization,Close Out&Handing Over 17 17-Aug-14 06-Sep-14
Project 2: Alzaweyeh NetwProject 2: Alzaweyeh Network 213 04-Feb-14 19-Mar-14 18-May-13

r M Jun Jul Aug Sep Oct N Dec Jan F Mar Apr M Jun Jul Aug Sep Oct N Decn
tr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Zaweyiah MobilizationTransport SupplyCoordination With Local&Israeli Authorities/Apply Traffic Control PlanPre Excavation / Digging the GroundTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingExcavation for ChambersChambers Installation with Inlet/Outlet Pipes&IsoChambers Mechanical WorksCivil Works - Main ConnectionCleaning, Flushing,Pressure Test for All NetworkTrench Reinstatement & 1st asphalt layer

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN Roll Up Schedule 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

AID-294-TO-13-00005 SOAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEHAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTSAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTSAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTSAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTS
MilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestones

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
MS00050 Start of Road Way Execution 0 09-Feb-14 -17

SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittals
Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals
CivilCivilCivilCivilCivilCivilCivilCivil

CS740 Prep.&Submit Road Accessories - Product Data & Sample 7 04-Feb-14 11-Feb-14 83
Electrical & InstrumentaElectrical & InstrumentationElectrical & InstrumentationElectrical & InstrumentationElectrical & InstrumentationElectrical & InstrumentationElectrical & InstrumentationElectrical & Instrumentation

CS631 Prep.&Submit Electrical conductors, conduits, and electrical manholes - Product Data 7 04-Feb-14 11-Feb-14 10
CS671 Prep.&Submit Electrical light panel (DLP) - Product Data 7 04-Feb-14 11-Feb-14 10
CS691 Prep.&Submit Outdoor light poles with light fixtures - Product Data 7 04-Feb-14 11-Feb-14 10
CS711 Prep.&Submit Instrumentation (flow meter, pressure regulating valve, level element, lev 7 04-Feb-14 11-Feb-14 10
CS741 Approval of RTU panel with PLC unit, including Wires - Product Data 0 04-Feb-14 43

MechanicalMechanicalMechanicalMechanicalMechanicalMechanicalMechanicalMechanical
CS891 Prep&Submit Pressure Relief Valves - Product Data/Test Reports 7 04-Feb-14 08-Feb-14 29-Oct-13 29
CS911 Prep&Submit Flow Control Valve with Orfice Plate - Product Data/Test Reports 7 04-Feb-14 08-Feb-14 22-Sep-13 -44
CS931 Prep&Submit Float Level Valve - Product Data/Test Reports 7 04-Feb-14 08-Feb-14 25-Nov-13 13
CS971 Prep&Submit Water Meters - Product Data/Test Reports 7 04-Feb-14 08-Feb-14 24-Jun-13 9
CSb1069 Prep&Submit Service Connection - Product Data/Test Reports 7 04-Feb-14 11-Feb-14 15

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings
CivilCivilCivilCivilCivilCivilCivilCivil

CS730 Prep.&Submit Internal&External Ladders Shop Drawings 10 04-Feb-14 17-Feb-14 69
CS830 Prep.&Submit Road Accessories - Shop Drawing 10 04-Feb-14 17-Feb-14 76

ElectricalElectricalElectricalElectricalElectricalElectricalElectricalElectrical
CS1026 Prep.&Submit Electrical Instrumentation - Shop Drawing 7 04-Feb-14 11-Feb-14 62

Methods StatementMethods StatementMethods StatementMethods StatementMethods StatementMethods StatementMethods StatementMethods Statement
CivilCivilCivilCivilCivilCivilCivilCivil

CS446 Prep.&Submit Confined Space Safety Plan 5 04-Feb-14 06-Feb-14 29-Jan-14 26

Project 1: Southwest NabProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water Supply
ProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurement
Reservoirs Execution PhasReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution Phase

Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3
Retaining Walls 7 ExpanRetaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.

Retaining Walls (ST1,Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.
Civil & Structural WoCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A12060 Furnish&Install Fence 2 04-Feb-14 06-Feb-14 24-Nov-13 178
Retaining Walls (ST2,Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.

Civil & Structural WoCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works
A11980 Furnish&Install Fence 2 04-Feb-14 06-Feb-14 26-Nov-13 33

Retaining Walls (ST3,Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.
Civil & Structural WoCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A11400 Furnish&Install Fence 2 06-Feb-14 09-Feb-14 33
Retaining Walls (ST4,Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.

Civil & Structural WoCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works
A11530 Concrete Curing & Isolation 7 04-Feb-14 06-Feb-14 23-Jul-13 178

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Start of Road Way Execution

Prep.&Submit Road Accessories - Prod

Prep.&Submit Electrical conductors, con
Prep.&Submit Electrical light panel (DL
Prep.&Submit Outdoor light poles with l
Prep.&Submit Instrumentation (flow met

Approval of RTU panel with PLC unit, inc

Prep&Submit Pressure Relief Valves - P
Prep&Submit Flow Control Valve with Or
Prep&Submit Float Level Valve - Produc
Prep&Submit Water Meters - Product Da
Prep&Submit Service Connection - Pro

Prep.&Submit Internal&External Ladde
Prep.&Submit Road Accessories - Sho

Prep.&Submit Electrical Instrumentation

Prep.&Submit Confined Space Safety P

Order & Manufacture of Flanged GateDelivery of Flanged Gate Valves, DeOrder & Manufacture of Flanged StopDelivery of Flanged Stop Valves, DelivOrder & Manufacture of  Ball Valves, OrdDelivery of Ball Valves, Delivery of Ball Order & Manufacture of Butter Fly VaDelivery of Butter Fly Valves, DelivOrder & Manufacture of Pressure RDelivery of Pressure Reducing VaOrder & Manufacture of Float LeveDelivery of Float Level ValvesOrder & Manufacture of Magnetic Delivery of Magnetic Flow Water Order & Manufacture of PrepaymeDelivery of Prepayment Water MOrder & Manufacture of Hand Hole CoDelivery of Hand Hole CoverOrder & Manufacture of RSV ExternDelivery of 1st External & Internal S

Furnish&Install Fence, Furnish&Install F

Furnish&Install Fence, Furnish&Install F

Furnish&Install Fence

Concrete Curing & Isolation, Concrete C

AID-294-TO-13-00005 SOUTHWEST 
NABLUS VILLAGES WATER 04-Feb-14 

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
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28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

A11550 Cast Reinforced Concrete for the Retaining Wallls 1 04-Feb-14 04-Feb-14 16-Nov-13 179
A11570 Deshuttering & Curing For Walls 7 04-Feb-14 04-Feb-14 30-Nov-13 36
A11580 Furnish&Install Fence 2 09-Feb-14 11-Feb-14 33

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works
Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

      2070 Tie roads remove/repair for externl walls 10 18-Feb-14 03-Mar-14 40
      2080 Tie roads remove/repair for internal walls 10 18-Feb-14 03-Mar-14 40

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works
Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works

      2190 Excavation Work For Manholes & Pipelines In Yard 10 04-Feb-14 17-Feb-14 31
      2210 Supply & Spread Of The Drain Layer For Manholes 18 18-Feb-14 12-Mar-14 63

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
      2350  Installation Of Inlet, Pipes In The Yard 6 24-Feb-14 03-Mar-14 31
      2360  Installation Of Outlet Pipes In The Yard 6 24-Feb-14 03-Mar-14 31
      2370  Installation Of Wash Out In The Yard 6 24-Feb-14 03-Mar-14 31
      2380  Installation Of Over Flow In The Yard 6 24-Feb-14 03-Mar-14 31

Yard WorksYard WorksYard WorksYard WorksYard WorksYard WorksYard WorksYard Works
A4530 Excavation for Yard Piping 7 11-Feb-14 22-Feb-14 33

Asira Al Qibliya Reservoir Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3
VO.#1VO.#1VO.#1VO.#1VO.#1VO.#1VO.#1VO.#1
Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works
External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
A12160 Excavation Work For Manholes & Pipelines In Yard 10 13-Feb-14 25-Feb-14 31
A12170 Supply & Spread Of The Drain Layer For Manholes 18 27-Feb-14 19-Mar-14 57

Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3
Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works
External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
A13550 Excavation Work For Manholes & Pipelines In Yard 10 04-Feb-14 18-Feb-14 37
A13560 Supply & Spread Of The Drain Layer For Manholes 18 18-Feb-14 13-Mar-14 63

Transmission Pipeline & RTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs Feeders
Execution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road Way

PHASE I New Road BetwPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSV
Road Way New Road Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)

Apply Traffic ControApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities
310 Preparing Detour/Apply Traffic Control Plan 3 04-Feb-14 08-Feb-14 -29
320 Apply Safety Measurments 3 04-Feb-14 08-Feb-14 -29
330 Coordination With Israeli Authorities 3 04-Feb-14 08-Feb-14 -29

Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works
340 Excavation to Reach Sub-grade Level 8 09-Feb-14 18-Feb-14 -29

Box Culvert Works @Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130
370 Excavation for Box Culvert Foundation 2 12-Feb-14 13-Feb-14 -31
420 Lay&Install Pre Cast Box Culvert 3 15-Feb-14 17-Feb-14 -31
430 Backfilling with Compacting Selected Material 3 18-Feb-14 20-Feb-14 -31

Road Way New Road Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)
Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works

450 Excavation to Reach Sub-grade Level 11 20-Feb-14 05-Mar-14 -17
Execution of TransmissionExecution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)

SEG.NO.1Trans. Main UrSEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-00010 Trench Excavation 10 04-Feb-14 11-Feb-14 28-Jan-14 174
B-00020 Bedding 10 04-Feb-14 11-Feb-14 28-Jan-14 174

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Cast Reinforced Concrete for the Retain
Deshuttering & Curing For Walls, Deshu
Furnish&Install Fence
Deshuttering for Slab,Curing & Cleanin

Tie roads remove/repair for externl w
Tie roads remove/repair for internal w

Excavation Work For Manholes & Pipe
Supply & Spread Of The Drain Laye

 Installation Of Inlet, Pipes In The Yar
 Installation Of Outlet Pipes In The Ya
 Installation Of Wash Out In The Yard
 Installation Of Over Flow In The Yard

Excavation for Yard Piping

Supply and install of Solid Metal MotorizProvide 24 hour/ 7 days
Form/Steel Rebars for Roof Slab, Form/Casting Concrete for Elevated Roof Sla

Excavation Work For Manholes & Pip
Supply & Spread Of The Drain Lay

Casting Concrete for Elevated Roof SlabDeshuttering for Slab,Curing & Clea

Excavation Work For Manholes & Pipe
Supply & Spread Of The Drain Laye

Trench Excavation, Trench Excavation
Bedding, Bedding

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

B-00030 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 10 04-Feb-14 11-Feb-14 28-Jan-14 -32
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00040 AR/AV Chamber @ St.0+040 10 13-Feb-14 25-Feb-14 -32
B-00050 Main Flow Monitoring Chamber @ St.0+057 10 13-Feb-14 25-Feb-14 -27
B-00060 W.O. Chamber @ St.0+286.05 10 13-Feb-14 25-Feb-14 -32
B-00070 3"AR/AV Chamber @ St.0+337.61 10 13-Feb-14 25-Feb-14 -32
B-00080 3"AR/AV Chamber @ St.0+556.21 10 13-Feb-14 25-Feb-14 -22

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-00090 AR/AV Chamber @ St.St.0+040 10 27-Feb-14 10-Mar-14 -32
B-00110 W.O. Chamber @ St.0+286.05 10 27-Feb-14 10-Mar-14 -32
B-00120 3" AR/AV Chamber @ St.0+337.61 10 27-Feb-14 10-Mar-14 -32

SEG.NO.2 Trans. Main USEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-00150 Trench Excavation 14 04-Feb-14 13-Feb-14 27-Sep-13 173
B-00160 Bedding 14 04-Feb-14 13-Feb-14 27-Sep-13 173
B-00170 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 14 04-Feb-14 13-Feb-14 27-Sep-13 58

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-00180 W.O.Chamber @ St.1+027.7 10 15-Feb-14 27-Feb-14 58
B-00190 AR/AV Valve @ St.1+198.27 10 15-Feb-14 27-Feb-14 58
B-00200 W.O.Chamber @ St.1+252.02 10 15-Feb-14 27-Feb-14 58
B-00210 AR/AV Valve @ St.1+439.86 10 15-Feb-14 27-Feb-14 58
B-00220 Gate Valve @ 1+500 10 18-Feb-14 03-Mar-14 55
B-00230 W.O.Chambers @ 1+650.19 10 18-Feb-14 03-Mar-14 55
B-00240 3" AR/AV @ 1+911.48 10 18-Feb-14 03-Mar-14 55

SEG.NO.3 Trans. Main USEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"
Asira Connection PipelinAsira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"

Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation
B-00490 Trench Excavation 14 04-Feb-14 04-Feb-14 08-Oct-13 77
B-00500 Bedding 14 04-Feb-14 04-Feb-14 08-Oct-13 179
B-00510 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 14 04-Feb-14 04-Feb-14 08-Oct-13 87

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works

B-00560 2" AR/AV @ St.0+052.30 5 18-Feb-14 25-Feb-14 77
B-00570 3" W.O. @ St.0+146.50 5 18-Feb-14 25-Feb-14 77
B-00580 2" AR/AV @ St.0+258.32 5 18-Feb-14 25-Feb-14 77
B-00590 2" AR/AV @ St.0+421.39 5 18-Feb-14 25-Feb-14 77

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00520 2" AR/AV @ St.0+052.30 10 04-Feb-14 18-Feb-14 77
B-00530 3" W.O. @ St.0+146.50 10 04-Feb-14 18-Feb-14 77
B-00540 2" AR/AV @ St.0+258.32 10 04-Feb-14 18-Feb-14 77
B-00550 2" AR/AV @ St.0+421.39 10 04-Feb-14 18-Feb-14 82

Testing & Road ReinsTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-00600 Sectional Testing (Pressure) 5 25-Feb-14 04-Mar-14 77

SEG.NO.4 Trans. Main USEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00650 8" Gate Valve@ St.3+000 10 16-Feb-14 02-Mar-14 72
B-00660 3" W.O. @ St.3+111.44 10 16-Feb-14 02-Mar-14 72
B-00670 6" AR/AV @ St.3+408.76 10 16-Feb-14 02-Mar-14 72
B-00680 3" AR/AV @ St.3+813.70 10 16-Feb-14 02-Mar-14 72
B-00690 6" W.O. @ St.3+982.55 10 16-Feb-14 02-Mar-14 72

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Lay & Install Steel Pipes,Concrete Enca

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Enca

W.O.Chamber @ St.1+027.7
AR/AV Valve @ St.1+198.27
W.O.Chamber @ St.1+252.02
AR/AV Valve @ St.1+439.86
Gate Valve @ 1+500
W.O.Chambers @ 1+650.19
3" AR/AV @ 1+911.48

Trench Excavation, Trench ExcavationBedding, BeddingLay & Install Steel Pipes,Concrete Enc6" W.O.Chamber @ St.2+06510" Gate Valve Chamber @ St.2+075

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Encas

2" AR/AV @ St.0+052.30
3" W.O. @ St.0+146.50
2" AR/AV @ St.0+258.32
2" AR/AV @ St.0+421.39

2" AR/AV @ St.0+052.30
3" W.O. @ St.0+146.50
2" AR/AV @ St.0+258.32
2" AR/AV @ St.0+421.39

Sectional Testing (Pressure)

8" Gate Valve@ St.3+000
3" W.O. @ St.3+111.44
6" AR/AV @ St.3+408.76
3" AR/AV @ St.3+813.70
6" W.O. @ St.3+982.55

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

SEG.NO.5 Trans. Main USEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"
SEG.NO.6 Trans. Main USEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-008535 3" AR/AV @ St.5+100.22 10 18-Feb-14 04-Mar-14 81
SEG.NO.7 Trans. Main USEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-00970 2" AR/AV Chamber @6+149.98 10 04-Feb-14 17-Feb-14 78
B-00980 2" AR/AV Chamber @6+400 10 04-Feb-14 17-Feb-14 78
B-00990 2"AR/AV Chamber @6+550 10 04-Feb-14 17-Feb-14 78
B-01000 2"AR/AV Chamber @6+700 10 04-Feb-14 17-Feb-14 78

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-01010 2" AR/AV Chamber @6+149.98 5 18-Feb-14 24-Feb-14 78
B-01020 2" AR/AV Chamber @6+400 5 18-Feb-14 24-Feb-14 78
B-01030 2"AR/AV Chamber @6+550 5 18-Feb-14 24-Feb-14 78
B-01040 2"AR/AV Chamber @6+700 5 18-Feb-14 24-Feb-14 78

Testing & Road ReinsTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-01050 Sectional Testing (Pressure) 7 25-Feb-14 05-Mar-14 78
B-01060 Road Reinstatement & Pavement 7 04-Feb-14 10-Feb-14 17-Nov-13 101

Madama Connection PipMadama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-01070 Trench Excavation 2 04-Feb-14 04-Feb-14 12-Sep-13 179
B-01080 Bedding 2 04-Feb-14 04-Feb-14 12-Sep-13 179
B-01090 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 2 04-Feb-14 04-Feb-14 12-Sep-13 85

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-0100 Chambers 10 04-Feb-14 18-Feb-14 85
Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works

B-0110 Chambers 5 18-Feb-14 25-Feb-14 85
SEG.NO.8 Trans. Main USEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-0170 4" W.O.@ St.7+400 10 04-Feb-14 17-Feb-14 93
B-0180 6" Gate Valve @ St.7+500 10 04-Feb-14 17-Feb-14 93

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-0210 4" W.O.@ St.7+400 5 18-Feb-14 24-Feb-14 93

Testing & Road ReinsTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-0250 Sectional Testing (Pressure) 5 04-Feb-14 10-Feb-14 30-Nov-13 104

SEG.NO.9 Trans. Main USEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-0270 Trench Excavation 6 04-Feb-14 10-Feb-14 21-Jul-13 175
B-0280 Bedding 6 04-Feb-14 10-Feb-14 21-Jul-13 175
B-0290 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 6 04-Feb-14 10-Feb-14 21-Jul-13 66

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-0190 2" AR/AV @ St.7+813 10 04-Feb-14 17-Feb-14 93
B-0200 4" W.O. @ St.7+978.08 10 04-Feb-14 17-Feb-14 93
B-0300 AR/AV Chamber @ St.8+200 10 10-Feb-14 24-Feb-14 66

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-0230 2" AR/AV @ St.7+813 5 18-Feb-14 24-Feb-14 93
B-0240 4" W.O. @ St.7+978.08 5 18-Feb-14 24-Feb-14 93
B-0310 AR/AV Chamber @ St.8+200 5 24-Feb-14 03-Mar-14 66

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Trench Excavation, Trench ExcavationBedding, BeddingLay & Install Steel Pipes,Concrete Enc3" AR/AV Chamber @ St. 4+350.748" Gate Valve Chamber @ St. 4+4863" AR/AV Chamber @ St. 4+486.746" W.O.Chamber @ St.4+508

3" AR/AV @ St.5+100.22

2" AR/AV Chamber @6+149.98
2" AR/AV Chamber @6+400
2"AR/AV Chamber @6+550
2"AR/AV Chamber @6+700

2" AR/AV Chamber @6+149.98
2" AR/AV Chamber @6+400
2"AR/AV Chamber @6+550
2"AR/AV Chamber @6+700

Sectional Testing (Pressure)
Road Reinstatement & Pavement, Road

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Encas

Chambers

Chambers

4" W.O.@ St.7+400
6" Gate Valve @ St.7+500

4" W.O.@ St.7+400

Sectional Testing (Pressure), Sectional 

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Enca

2" AR/AV @ St.7+813
4" W.O. @ St.7+978.08
AR/AV Chamber @ St.8+200

2" AR/AV @ St.7+813
4" W.O. @ St.7+978.08
AR/AV Chamber @ St.8+200

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

Networks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution Phase
Madama NetworkMadama NetworkMadama NetworkMadama NetworkMadama NetworkMadama NetworkMadama NetworkMadama Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.
A19520 Trench Excavation New Total Length = 980 L.M. 17 04-Feb-14 06-Feb-14 12-Aug-13 57
A19530 Bedding 17 04-Feb-14 06-Feb-14 12-Aug-13 178
A19540 Lay & Install Steel Pipes & Backfilling 17 04-Feb-14 06-Feb-14 12-Aug-13 57

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19570 Trench Excavation 17 04-Feb-14 17-Feb-14 18-Sep-13 50
A19580 Bedding 17 04-Feb-14 17-Feb-14 18-Sep-13 170
A19590 Lay & Install Steel Pipes & Backfilling 17 04-Feb-14 17-Feb-14 18-Sep-13 50

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82

A19140 Trench Excavation=623.2 L.m. 4 04-Feb-14 04-Feb-14 22-Aug-13 59
A19150 Bedding 4 04-Feb-14 04-Feb-14 22-Aug-13 179
A19160 Lay & Install Steel Pipes & Backfilling 4 04-Feb-14 04-Feb-14 22-Aug-13 59

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.
A19660 Trench Excavation = 1822 L.m. 15 04-Feb-14 04-Feb-14 23-Jul-13 49
A19670 Bedding 15 04-Feb-14 04-Feb-14 23-Jul-13 179
A19680 Lay & Install Steel Pipes & Backfilling 15 04-Feb-14 04-Feb-14 23-Jul-13 49

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19700 Trench Excavation 15 04-Feb-14 04-Feb-14 07-Oct-13 48
A19710 Bedding 15 04-Feb-14 04-Feb-14 07-Oct-13 179
A19720 Lay & Install Steel Pipes & Backfilling 15 04-Feb-14 04-Feb-14 07-Oct-13 48

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.
A19790 Trench Excavation = 1893 L.M. 12 04-Feb-14 04-Feb-14 23-Jul-13 69
A19800 Bedding 12 04-Feb-14 04-Feb-14 23-Jul-13 179
A19810 Lay & Install Steel Pipes & Backfilling 12 04-Feb-14 04-Feb-14 23-Jul-13 69

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19830 Trench Excavation 12 04-Feb-14 04-Feb-14 09-Aug-13 69
A19840 Bedding 12 04-Feb-14 04-Feb-14 09-Aug-13 179
A19850 Lay & Install Steel Pipes & Backfilling 12 04-Feb-14 04-Feb-14 09-Aug-13 58

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.

A19400 Trench Excavation = 321L.m. 7 04-Feb-14 04-Feb-14 19-Nov-13 69
A19410 Bedding 7 04-Feb-14 04-Feb-14 19-Nov-13 179
A19420 Lay & Install Steel Pipes & Backfilling 7 04-Feb-14 04-Feb-14 19-Nov-13 59

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.
A19910 Trench Excavation = 1930 L.m. 12 04-Feb-14 04-Feb-14 19-Aug-13 58
A19920 Bedding 12 04-Feb-14 04-Feb-14 19-Aug-13 179
A19930 Lay & Install Steel Pipes & Backfilling 12 04-Feb-14 04-Feb-14 19-Aug-13 58

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19960 Trench Excavation 12 04-Feb-14 04-Feb-14 25-Aug-13 58
A19970 Bedding 12 04-Feb-14 04-Feb-14 25-Aug-13 179
A19980 Lay & Install Steel Pipes & Backfilling 12 04-Feb-14 04-Feb-14 25-Aug-13 58

3,4 Inches Pipelines N3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Trench Excavation New Total Length = 9
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, 

Trench Excavation=623.2 L.m., Trench E
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 1822 L.m., Trench E
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 1893 L.M., Trench E
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 321L.m., Trench Ex
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 1930 L.m., Trench 
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

A18870 Trench Excavation 3"=253.88 L.M. 4"=205L.m. 7 04-Feb-14 04-Feb-14 27-Aug-13 59
A18880 Bedding 7 04-Feb-14 04-Feb-14 27-Aug-13 179
A18890 Lay & Install Steel Pipes & Backfilling 7 04-Feb-14 04-Feb-14 27-Aug-13 59

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.
A18510 Trench Excavation = 1327 L.m. 24 04-Feb-14 04-Feb-14 23-Jul-13 58
A18520 Bedding 24 04-Feb-14 04-Feb-14 23-Jul-13 179
A18530 Lay & Install Steel Pipes & Backfilling 24 04-Feb-14 04-Feb-14 23-Jul-13 58

House Connection PHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A18535 Trench Excavation 24 04-Feb-14 13-Feb-14 18-Sep-13 53
A18536 Bedding 24 04-Feb-14 13-Feb-14 18-Sep-13 173
A18540 Lay & Install Steel Pipes & Backfilling 24 04-Feb-14 13-Feb-14 18-Sep-13 53

Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.
A18620 Trench Excavation = 664.6 & 2193 for Zone7 9 04-Feb-14 06-Feb-14 25-Jul-13 50
A18630 Bedding 9 04-Feb-14 06-Feb-14 25-Jul-13 178
A18640 Lay & Install Steel Pipes & Backfilling 9 04-Feb-14 06-Feb-14 25-Jul-13 58

House Connection PHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A18660 Trench Excavation 9 04-Feb-14 08-Feb-14 24-Sep-13 56
A18670 Bedding 9 04-Feb-14 08-Feb-14 24-Sep-13 177
A18680 Lay & Install Steel Pipes & Backfilling 9 04-Feb-14 08-Feb-14 24-Sep-13 56

Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17
A25720 Trench Excavation = 664.6 & 2193 for Zone7 9 04-Feb-14 06-Feb-14 25-Jul-13 48
A25730 Bedding 9 04-Feb-14 06-Feb-14 25-Jul-13 178
A25740 Lay & Install Steel Pipes & Backfilling 9 04-Feb-14 06-Feb-14 25-Jul-13 48

House Connection PHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25750 Trench Excavation 9 04-Feb-14 08-Feb-14 24-Sep-13 47
A25760 Bedding 9 04-Feb-14 08-Feb-14 24-Sep-13 177
A25770 Lay & Install Steel Pipes & Backfilling 9 04-Feb-14 08-Feb-14 24-Sep-13 47

3,4 Inches Pipelines N3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.

A18745 Trench Excavation 4" = 686 9 08-Feb-14 20-Feb-14 47
A18750 Bedding 9 08-Feb-14 20-Feb-14 47
A18760 Lay & Install Steel Pipes & Backfilling 9 08-Feb-14 20-Feb-14 47

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works

A19630 Excavation for Chambers 15 04-Feb-14 16-Feb-14 15-Nov-13 171
A19640 Chambers Installation with Inlet/Outlet Pipes&Isolation 15 04-Feb-14 16-Feb-14 15-Nov-13 40

Cleaning,Flushing,DisinfCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt
Trench ReinstatemenTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt

A19740 Trench Reinstatement & 1st asphalt layer 10 17-Feb-14 27-Feb-14 42
Asira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.
A17150 Trench Excavation = 2318.3 l.m. 21 04-Feb-14 06-Feb-14 27-Aug-13 178
A17160 Bedding 21 04-Feb-14 06-Feb-14 27-Aug-13 178
A17170 Lay & Install Steel Pipes & Backfilling 21 04-Feb-14 06-Feb-14 27-Aug-13 48

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17220 Trench Excavation 21 04-Feb-14 10-Feb-14 30-Oct-13 175

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Trench Excavation 3"=253.88 L.M. 4"=20
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 1327 L.m., Trench 
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation = 664.6 & 2193 for Z
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation = 664.6 & 2193 for Z
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation 4" = 686
Bedding
Lay & Install Steel Pipes & Backfilling

Excavation for Chambers, Excavation f
Chambers Installation with Inlet/Outlet 

Trench Reinstatement & 1st asphalt la

Trench Excavation = 2318.3 l.m., Trench
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

A17230 Bedding 21 04-Feb-14 10-Feb-14 30-Oct-13 175
A17240 Lay & Install Steel Pipes & Backfilling 21 04-Feb-14 10-Feb-14 30-Oct-13 45

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.

A16030 Trench Excavation = 556.5 l.m. 5 04-Feb-14 04-Feb-14 09-Sep-13 179
A16040 Bedding 5 04-Feb-14 04-Feb-14 09-Sep-13 179
A16050 Lay & Install Steel Pipes & Backfilling 5 04-Feb-14 04-Feb-14 09-Sep-13 49

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.
A17310 Trench Excavation = 2149.7 l.m. 18 04-Feb-14 06-Feb-14 21-Aug-13 48
A17320 Bedding 18 04-Feb-14 06-Feb-14 21-Aug-13 178
A17330 Lay & Install Steel Pipes & Backfilling 18 04-Feb-14 06-Feb-14 21-Aug-13 48

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17380 Trench Excavation 18 04-Feb-14 16-Feb-14 28-Oct-13 40
A17390 Bedding 18 04-Feb-14 16-Feb-14 28-Oct-13 171
A17400 Lay & Install Steel Pipes & Backfilling 18 04-Feb-14 16-Feb-14 28-Oct-13 40

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.

A16830 Trench Excavation to be deleted 7 04-Feb-14 08-Feb-14 28-Oct-13 46
A16840 Bedding 7 04-Feb-14 08-Feb-14 28-Oct-13 177
A16850 Lay & Install Steel Pipes & Backfilling 7 04-Feb-14 08-Feb-14 28-Oct-13 46

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.
A17470 Trench Excavation = 1421.3 l.m. 16 04-Feb-14 08-Feb-14 16-Sep-13 47
A17480 Bedding 16 04-Feb-14 08-Feb-14 16-Sep-13 177
A17490 Lay & Install Steel Pipes & Backfilling 16 04-Feb-14 08-Feb-14 16-Sep-13 47

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17540 Trench Excavation 16 04-Feb-14 15-Feb-14 10-Oct-13 41
A17550 Bedding 16 04-Feb-14 15-Feb-14 10-Oct-13 172
A17560 Lay & Install Steel Pipes & Backfilling 16 04-Feb-14 15-Feb-14 10-Oct-13 41

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.

A16990 Trench Excavation = 532.3 l.m. 4 04-Feb-14 04-Feb-14 04-Sep-13 48
A17000 Bedding 4 04-Feb-14 04-Feb-14 04-Sep-13 179
A17010 Lay & Install Steel Pipes & Backfilling 4 04-Feb-14 04-Feb-14 04-Sep-13 48

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.
A17630 Trench Excavation = 2049 l.m. 3 04-Feb-14 04-Feb-14 22-Aug-13 49
A17640 Bedding 3 04-Feb-14 04-Feb-14 22-Aug-13 179
A17650 Lay & Install Steel Pipes & Backfilling 3 04-Feb-14 04-Feb-14 22-Aug-13 49

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17700 Trench Excavation 3 04-Feb-14 04-Feb-14 12-Oct-13 48
A17710 Bedding 3 04-Feb-14 04-Feb-14 12-Oct-13 179
A17720 Lay & Install Steel Pipes & Backfilling 3 04-Feb-14 04-Feb-14 12-Oct-13 48

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.
A16330 Trench Excavation 15 04-Feb-14 04-Feb-14 10-Sep-13 48
A16340 Bedding 15 04-Feb-14 04-Feb-14 10-Sep-13 179
A16350 Lay & Install Steel Pipes & Backfilling 15 04-Feb-14 04-Feb-14 10-Sep-13 48

House Connection PHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation = 556.5 l.m., Trench E
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 2149.7 l.m., Trench
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, 

Trench Excavation to be deleted, Trench
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation = 1421.3 l.m., Trench
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation = 532.3 l.m., Trench E
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 2049 l.m., Trench E
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

A16400 Trench Excavation 15 04-Feb-14 04-Feb-14 20-Oct-13 48
A16410 Bedding 15 04-Feb-14 04-Feb-14 20-Oct-13 179
A16420 Lay & Install Steel Pipes & Backfilling 15 04-Feb-14 04-Feb-14 20-Oct-13 48

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.

A17940 Trench Excavation 4 04-Feb-14 04-Feb-14 02-Sep-13 49
A17950 Bedding 4 04-Feb-14 04-Feb-14 02-Sep-13 179
A17960 Lay & Install Steel Pipes & Backfilling 4 04-Feb-14 04-Feb-14 02-Sep-13 49

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works

A17190 Excavation for Chambers 34 04-Feb-14 19-Mar-14 15
A17200 Chambers Installation with Inlet/Outlet Pipes&Isolation 34 04-Feb-14 19-Mar-14 15

Urif NetworkUrif NetworkUrif NetworkUrif NetworkUrif NetworkUrif NetworkUrif NetworkUrif Network
Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1

2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.

A21260 Trench Excavation = 2070.95l.m. 13 04-Feb-14 09-Feb-14 08-Oct-13 -2
A21270 Bedding 13 04-Feb-14 09-Feb-14 08-Oct-13 176
A21280 Lay & Install Steel Pipes & Backfilling 13 04-Feb-14 09-Feb-14 08-Oct-13 -19

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A21310 Trench Excavation 13 04-Feb-14 22-Feb-14 -19
A21320 Bedding 13 04-Feb-14 22-Feb-14 -19
A21330 Lay & Install Steel Pipes & Backfilling 13 04-Feb-14 22-Feb-14 -19

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4

A20880 Trench Excavation = 1563.88 10 04-Feb-14 15-Feb-14 21-Jul-13 -6
A20890 Bedding 10 04-Feb-14 15-Feb-14 21-Jul-13 172
A20900 Lay & Install Steel Pipes & Backfilling 10 04-Feb-14 15-Feb-14 21-Jul-13 -6

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.
A21400 Trench Excavation = 3236.58 34 04-Feb-14 02-Mar-14 24-Oct-13 9
A21410 Bedding 34 04-Feb-14 02-Mar-14 24-Oct-13 161
A21420 Lay & Install Steel Pipes & Backfilling 34 04-Feb-14 02-Mar-14 24-Oct-13 -6

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A21440 Trench Excavation 34 04-Feb-14 19-Mar-14 -6
A21450 Bedding 34 04-Feb-14 19-Mar-14 -6
A21460 Lay & Install Steel Pipes & Backfilling 34 04-Feb-14 19-Mar-14 -6

3,4,6 Inches Pipelines3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.

A21010 Trench Excavation 3"=1474.29 4"=595.47,6"=165.19 13 04-Feb-14 20-Feb-14 19-Oct-13 16
A21020 Bedding 13 04-Feb-14 20-Feb-14 19-Oct-13 168
A21030 Lay & Install Steel Pipes & Backfilling 13 04-Feb-14 20-Feb-14 19-Oct-13 16

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4

2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.

A21650 Trench Excavation = 843.33 l.m. 11 27-Feb-14 11-Mar-14 1
A21660 Bedding 11 27-Feb-14 11-Mar-14 -19
A21670 Lay & Install Steel Pipes & Backfilling 11 27-Feb-14 11-Mar-14 -19

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A21700 Trench Excavation 11 27-Feb-14 11-Mar-14 -19
A21710 Bedding 11 27-Feb-14 11-Mar-14 -19
A21720 Lay & Install Steel Pipes & Backfilling 11 27-Feb-14 11-Mar-14 -19

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Excavation for Chambers
Chambers Installation with Inlet/Ou

Trench Excavation = 2070.95l.m.
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation = 1563.88
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation = 3236.58, Trench
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation 3"=1474.29 4"=595
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, 

Trench Excavation = 1914.32, TrenchBedding, BeddingLay & Install Steel Pipes & BackfillingTrench Excavation ()Bedding, BeddingLay & Install Steel Pipes & Backfilling

Trench Excavation = 843.33 l.m.

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6

2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.

A20490 Trench Excavation = 1414.04 19 04-Feb-14 02-Mar-14 9
A20500 Bedding 19 04-Feb-14 02-Mar-14 9
A20510 Lay & Install Steel Pipes & Backfilling 19 04-Feb-14 02-Mar-14 9

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.

A21790 Trench Excavation 3"=862.03 8 04-Feb-14 16-Feb-14 19
A21800 Bedding 8 04-Feb-14 16-Feb-14 19
A21810 Lay & Install Steel Pipes & Backfilling 8 04-Feb-14 16-Feb-14 19

Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.
A21920 Trench Excavation = 1724.4 l.m. 6 04-Feb-14 09-Feb-14 24-Nov-13 4
A21930 Bedding 6 04-Feb-14 09-Feb-14 24-Nov-13 176
A21940 Lay & Install Steel Pipes & Backfilling 6 04-Feb-14 09-Feb-14 24-Nov-13 22

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.

A22050 Trench Excavation 6 04-Feb-14 13-Feb-14 21
A22060 Bedding 6 04-Feb-14 13-Feb-14 21
A22070 Lay & Install Steel Pipes & Backfilling 6 04-Feb-14 13-Feb-14 21

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works

A21370 Excavation for Chambers 34 27-Feb-14 07-Apr-14 -19
A21380 Chambers Installation with Inlet/Outlet Pipes&Isolation 34 27-Feb-14 07-Apr-14 -19

Cleaning,Flushing,DisinfCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of Asphalt
Trench ReinstatemenTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of Asphalt

A20960 Trench Reinstatement & 1st asphalt layer 30 23-Feb-14 29-Mar-14 -14

Project 2: Alzaweyeh NetProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh Network
Alzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh Network

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

A24260 Chambers Mechanical Works 20 04-Feb-14 15-Feb-14 19-Nov-13 -19
Main Connection ChamberMain Connection ChamberMain Connection ChamberMain Connection ChamberMain Connection ChamberMain Connection ChamberMain Connection ChamberMain Connection Chamber

Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works
A24270 Civil Works - Main Connection 15 04-Feb-14 20-Feb-14 30-Dec-13 -27

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
A24280 Chambers Mechanical Works Installation 15 22-Feb-14 10-Mar-14 -27

Cleaning,Flushing,DisinfecCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of Asphalt
Customer Water Meter ICustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter Installations

A23350 Customer Water Meter Installation Works 10 04-Feb-14 17-Feb-14 -8
DisinfectionDisinfectionDisinfectionDisinfectionDisinfectionDisinfectionDisinfectionDisinfection

A23370 Disinfection 10 16-Feb-14 26-Feb-14 -19
Trench Reinstatement &Trench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of Asphalt

A23810 Trench Reinstatement & 1st asphalt layer 30 04-Feb-14 20-Feb-14 28-Dec-13 -24
2nd Layer of Asphalt - F2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage

A23360 RC Tack Coat & 2nd Layer of Asphalt 12 22-Feb-14 06-Mar-14 -24

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Trench Excavation ()Trench ExcavationBeddingLay & Install Steel Pipes & Backfilling

Trench Excavation = 1414.04
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation 3"=862.03
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation = 1724.4 l.m., Trench
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

Chambers Mechanical Works

Civil Works - Main Connection

Trench Reinstatement & 1st asphalt la

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...
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INTERNATIONAL RELIEF AND DEVELOPMENT, IRD

USAID‐INFRSTRUCTURE NEEDS PROGRAM (INP)

TASK ORDER NO. AID-294-TO-13-00005

PROJECT 1 SOUTHWEST NABLUS VILLAGES WATER SUPPLY PROJECT USD
Total Contract Value Less Day Work: $7,482,628.59

$7,650,150.48
$7,418,336.48

NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 450 Calender Days
Completion Date: 16‐Jul‐14
Data Date: 31‐Jan‐14 `

PROJECT 2 AZ ZAWIYA NETWORK PROJECT USD
Total Contract Value Less Day Work: $1,989,080.86

$1,767,290.57
NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 300 Calender Days
Completion Date: 16‐Feb‐14
Data Date: 31‐Jan‐14 `

TASK ORDER (PROJECT 1 & PROJECT 2 ) USD
Revised Total Contract Value Less Day Work: $9,639,231.34
Day Work Value:  $332,477.66
Total Contract Value Including Day Work: $9,971,709.00

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 April.14 May.14 June.14 July.14 TOTAL
Planned Schedule Value (REV.1) $0.00 $135,290.63 $171,706.22 $113,714.12 $425,658.56 $1,150,577.82 $368,241.84 $449,900.38 $324,280.38 $485,562.32 $504,196.86 $704,263.41 $724,216.41 $734,268.04 $737,660.73 $388,798.76 $7,418,336.48
Planned Schedule Value (CUM) $0.00 $135,290.63 $306,996.85 $420,710.97 $846,369.53 $1,996,947.35 $2,365,189.19 $2,815,089.57 $3,139,369.95 $3,624,932.27 $4,129,129.13 $4,833,392.54 $5,557,608.95 $6,291,876.99 $7,029,537.72 $7,418,336.48 $7,418,336.48
%Revised Planned  Schedule 0.00% 1.82% 2.31% 1.53% 5.74% 15.51% 4.96% 6.06% 4.37% 6.55% 6.80% 9% 10% 10% 10% 5% 100%
%Revised Planned  Schedule (CUM) 0.00% 1.82% 4.14% 5.67% 11.41% 26.92% 31.88% 37.95% 42.32% 48.86% 55.66% 65% 75% 85% 95% 100% 100%

Revised Contract Value Less Day Work:

PROGRESS S‐CURVE & CASH FLOW SCHEDULE

Revised Contract Value Less Day Work:

Revised Contract Value Less Day Work:

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Mar.14 April.14 May.14 June.14 July.14
%Revised Planned  Schedule (CUM) 0.00% 1.82% 4.14% 5.67% 11.41% 26.92% 31.88% 37.95% 42.32% 48.86% 55.66% 65% 75% 85% 95% 100%
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TO-05-SWN-Site Memos Log.xlsx
EC-Memo

Attachment SWN 19.3
page 1 of2

Task Order: AID-294 -TO-13-00005
Project: Project 1: Southwest Nablus Villages Network

Number Description/Subject Date Received

SM-05-AQN-E-C-023 Installation of 2'' Pipeline 1-Jan-14

SM-05-SWN-E-C-024  Reservoir Interior Surfaces Coating 12-Jan-14

SM-05-SWN-E-C-025 Defective Fixing of Fence Panels 16-Jan-14

Incoming Memoranda from  Engineer to CONTRACTOR (EC) Log

Comments

BV requested from IRD to install and furnish additional 2” pipeline 
with all associated fittings and house connection at Asira Al Qibliya 
village as shown in the attached drawings. The new pipeline starts 
from line A2-6-1 at station 0+400 and extends about 600 m. Exact 
start and end point to be determined with engineer on site.

BV requested from IRD to add the following properties on the 
epoxy coating specifications as described in the project documents 
section 09800 for the internal coating of concrete reservoirs.
1. Coating material shall be non toxic, chemical resistant epoxy and 
polysulphide based.
2. Coating material shall be approved in contact with potable water 
NSF 61 or equivalent.
3. Coating material shall be flexible and be able to sustain a crack 
bridging capacity of 2.5 mm, holding a tensile strength of 5N/ mrn2
4. Total system shall have a coating coverage thickness of 500 
microns DFT
Contractor shall propose an alternative coating product, and furnish 
all additional material, equipment and services deemed necessary 
for the proper and safe implementation of the reservoirs' internal 
coating in accordance with manufacturer's recommendations and 
project requirements.
A variation order request shall be submitted at the earliest reflecting 
all changes.

You are hereby notified that the method being used for fixing fence 
panels is rejected, since it does not provide proper fixing that could 
withstand future wind and snow loads as instructed in PM07.
A detailed method statement showing the correct fixing procedure 
shall be submitted.



TO-05-SWN-Site Memos Log.xlsx
EC-Memo

Attachment SWN 19.3
page 2 of2

Task Order: AID-294 -TO-13-00005
Project: Project 1: Southwest Nablus Villages Network

Number Description/Subject Date Received

Incoming Memoranda from  Engineer to CONTRACTOR (EC) Log

Comments

           
           

           
            
          

SM-05-SWT-E-C-026 Reinforced Concrete Pavement and Pipe Encasement - 
SWT 22-Jan-14

SM-05-SWN-E-C-027  SWN Reservoirs Layout 22-Jan-14

Contractor is kindly requested to furnish a reinforced concrete 
pavement for SWT pipeline section inside existing tunnel
(from Sta. 1+890 to Sta. 1+927) of 25 cm as shown on the attached 
drawing. The following items shall be considered:
1. Exact start and end point shall be determined with engineer on 
site.
2. Distance between top of pipe and top of concrete pavement shall 
be 100 rnrn.
3. 200 mm and 100 mm pipes encasement shall be casted with the 
concrete pavement - same time.
4. Accepted mix concrete design (B250) shall be used.
5. A construction joint shall be installed every 6 m; also to be 
provided at end and start of the concrete pavement where it 
connects with asphalt pavement) with required sealants.
6. Finish for concrete pavement shall be broomed.
7. Final quantities to be determined on site.
Dear Daoud,
IRD is hereby instructed that the internal retaining walls layout for 
SWN reservoirs shall be conducted as shown in the attached 
drawings for each of the reservoirs.
All materials shall conform to project specifications or as indicated 
in details.
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TO-05-SWN-Material or Equipment Log.xlsx
Material Log

Attachment SWT 19.4
Page 1 of 15

Task Order: AID - 294 - TO - 13- 00005
Project: Southwast Nablus Villages Water Supply

No. Date Item Description QTY Location
1 Somsom Mahmoud Daoud Son’s Crusher 60 Tons SWT
2 Single size aggregates Mahmoud Daoud Son’s Crusher 90 Tons SWT
3 Base course Mahmoud Daoud Son’s Crusher 60 Tons SWT
4 Somsom Mahmoud Daoud Son’s Crusher 32Tons URN
5 Single size aggregates Mahmoud Daoud Son’s Crusher 32Tons URN
6 Base course Mahmoud Daoud Son’s Crusher 32 Tons URN
7 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN.HC
8 Base course Mahmoud Daoud Son’s Crusher 30 Tons AQN.HC
9 2-Jan-14 None - - -
10 3-Jan-14 None - - -
11 Somsom Mahmoud Daoud Son’s Crusher 90 Tons SWT
12 Single size aggregates Mahmoud Daoud Son’s Crusher 60 Tons SWT
13 Base course Mahmoud Daoud Son’s Crusher - SWT
14 Somsom Mahmoud Daoud Son’s Crusher 16 Tons URN
15 Single size aggregates Mahmoud Daoud Son’s Crusher 16 Tons URN
16 Base course Mahmoud Daoud Son’s Crusher 16 Tons URN
17 Single size aggregates Mahmoud Daoud Son’s Crusher 60 Tons SWT
18 Base course Mahmoud Daoud Son’s Crusher 60 Tons SWT
19 Somsom Mahmoud Daoud Son’s Crusher 48 Tons URN
20 Single size aggregates Mahmoud Daoud Son’s Crusher 32 Tons URN
21 Base course Mahmoud Daoud Son’s Crusher 48 Tons URN
22 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN
23 Base course Mahmoud Daoud Son’s Crusher 60 Tons AQN
24 Somsom Mahmoud Daoud Son’s Crusher 30 Tons SWT
25 Single size aggregates Mahmoud Daoud Son’s Crusher 60Tons SWT
26 Base course Mahmoud Daoud Son’s Crusher 60 Tons SWT
27 Somsom Mahmoud Daoud Son’s Crusher 40 Tons URN
28 Single size aggregates Mahmoud Daoud Son’s Crusher 48 Tons URN
29 Base course Mahmoud Daoud Son’s Crusher 48 Tons URN
30 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN
31 Base course Mahmoud Daoud Son’s Crusher 60 Tons AQN
32 Somsom Mahmoud Daoud Son’s Crusher 30 Tons SWT
33 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons SWT
34 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT
35 Somsom Mahmoud Daoud Son’s Crusher 75 Tons URN
36 Single size aggregates Mahmoud Daoud Son’s Crusher 75 Tons URN
37 Base course Mahmoud Daoud Son’s Crusher 75 Tons URN
38 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN
39 Base course Mahmoud Daoud Son’s Crusher 60 Tons AQN
40 Somsom Mahmoud Daoud Son’s Crusher 30 Tons SWT
41 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons SWT
42 Somsom Mahmoud Daoud Son’s Crusher 25 Tons URN
43 Single size aggregates Mahmoud Daoud Son’s Crusher 50 Tons URN
44 Base course Mahmoud Daoud Son’s Crusher 75 Tons URN
45 Somsom Mahmoud Daoud Son’s Crusher 60 Tons AQN
46 Base course Mahmoud Daoud Son’s Crusher 90 Tons AQN

6-Jan-14

7-Jan-14

8-Jan-14

Material Log

1-Jan-14

4-Jan-14

5-Jan-14
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Material Log

Attachment SWT 19.4
Page 2 of 15

Task Order: AID - 294 - TO - 13- 00005
Project: Southwast Nablus Villages Water Supply

No. Date Item Description QTY Location

Material Log

47 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons SWT
48 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT
49 Somsom Mahmoud Daoud Son’s Crusher 25 Tons URN
50 Single size aggregates Mahmoud Daoud Son’s Crusher 35 Tons URN
51 Base course Mahmoud Daoud Son’s Crusher 100 Tons URN
52 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN
53 Base course Mahmoud Daoud Son’s Crusher 30 Tons AQN
54 10-Jan-14 None - - -
55 Somsom Mahmoud Daoud Son’s Crusher 30 Tons SWT
56 Somsom Mahmoud Daoud Son’s Crusher 50 Tons URN
57 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons URN
58 Base course Mahmoud Daoud Son’s Crusher 25 Tons URN
59 Somsom Mahmoud Daoud Son’s Crusher 30 Tons AQN
60 Single size aggregates Mahmoud Daoud Son’s Crusher 60 Tons SWT
61 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT
62 Somsom Mahmoud Daoud Son’s Crusher 50 Tons URN
63 Single size aggregates Mahmoud Daoud Son’s Crusher 60 Tons URN
64 Base course Mahmoud Daoud Son’s Crusher 75 Tons URN
65 Base course Mahmoud Daoud Son’s Crusher 30 Tons AQN
66 Somsom Mahmoud Daoud Son’s Crusher 30 Tons SWT
67 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons SWT
68 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT
69 Somsom Mahmoud Daoud Son’s Crusher 60 Tons URN
70 Single size aggregates Mahmoud Daoud Son’s Crusher 60 Tons URN
71 Base course Mahmoud Daoud Son’s Crusher 95 Tons URN
72 Base course Mahmoud Daoud Son’s Crusher 60 Tons AQN
73 Somsom Mahmoud Daoud Son’s Crusher 30 Tons MDN
74 Base course Mahmoud Daoud Son’s Crusher 30 Tons MDN
75 Somsom Mahmoud Daoud Son’s Crusher 30 Tons SWT
76 Somsom Mahmoud Daoud Son’s Crusher 45 Tons URN
77 Single size aggregates Mahmoud Daoud Son’s Crusher 120 Tons URN
78 Base course Mahmoud Daoud Son’s Crusher 140 Tons URN
79 Somsom Mahmoud Daoud Son’s Crusher 30 Tons MDN
80 Base course Mahmoud Daoud Son’s Crusher 30 Tons MDN
81 Somsom Mahmoud Daoud Son’s Crusher 120 Tons SWT
82 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons SWT
83 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT
84 Somsom Mahmoud Daoud Son’s Crusher 60 Tons URN
85 Single size aggregates Mahmoud Daoud Son’s Crusher 60 Tons URN
86 Base course Mahmoud Daoud Son’s Crusher 120 Tons URN
87 Somsom Mahmoud Daoud Son’s Crusher 30 Tons MDN
88 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons MDN
89 Base course Mahmoud Daoud Son’s Crusher 90 Tons MDN
90 Somsom Mahmoud Daoud Son’s Crusher 15 Tons URN
91 Single size aggregates Mahmoud Daoud Son’s Crusher 45 Tons URN
92 Base course Mahmoud Daoud Son’s Crusher 45 Tons URN

9-Jan-14

16-Jan-14

11-Jan-14

12-Jan-14

13-Jan-14

14-Jan-14

15-Jan-14



TO-05-SWN-Material or Equipment Log.xlsx
Material Log

Attachment SWT 19.4
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Task Order: AID - 294 - TO - 13- 00005
Project: Southwast Nablus Villages Water Supply

No. Date Item Description QTY Location

Material Log

93 17-Jan-14 None - - -
94 Somsom Mahmoud Daoud Son’s Crusher 85 Tons SWT
95 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons SWT
96 Base course Mahmoud Daoud Son’s Crusher 30 Tons SWT
97 Somsom Mahmoud Daoud Son’s Crusher 48 Tons URN
98 Single size aggregates Mahmoud Daoud Son’s Crusher 48 Tons URN
99 Base course Mahmoud Daoud Son’s Crusher 48 Tons URN
100 Somsom Mahmoud Daoud Son’s Crusher 75 Tons AQN
101 Somsom Mahmoud Daoud Son’s Crusher 50 Tons MDN
102 Somsom Mahmoud Daoud Son’s Crusher 55 Tons SWT
103 Single size aggregates Mahmoud Daoud Son’s Crusher 90 Tons SWT
104 Base course Mahmoud Daoud Son’s Crusher 85 Tons SWT
105 Somsom Mahmoud Daoud Son’s Crusher 30 Tons URN
106 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons URN
107 Base course Mahmoud Daoud Son’s Crusher 60 Tons URN
108 Somsom Mahmoud Daoud Son’s Crusher 60 Tons SWT
109 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons SWT
110 Base course Mahmoud Daoud Son’s Crusher 25 Tons SWT
111 Somsom Mahmoud Daoud Son’s Crusher 30 Tons URN
112 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons URN
113 Base course Mahmoud Daoud Son’s Crusher 60 Tons URN
114 Somsom Mahmoud Daoud Son’s Crusher 120 Tons SWT
115 Somsom Mahmoud Daoud Son’s Crusher 75 Tons URN
116 Single size aggregates Mahmoud Daoud Son’s Crusher 45 Tons URN
117 Base course Mahmoud Daoud Son’s Crusher 60 Tons URN
118 Somsom Mahmoud Daoud Son’s Crusher 60 Tons SWT
119 Single size aggregates Mahmoud Daoud Son’s Crusher 60 Tons SWT
120 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons URN
121 Base course Mahmoud Daoud Son’s Crusher 45 Tons URN
122 Somsom Mahmoud Daoud Son’s Crusher 60 Tons SWT
123 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons SWT
124 Somsom Mahmoud Daoud Son’s Crusher 15 Tons URN
125 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons URN
126 Base course Mahmoud Daoud Son’s Crusher 45 Tons URN
127 Single size aggregates Mahmoud Daoud Son’s Crusher 30 Tons MDN
128 24-Jan-14 None - - -
129 Somsom Mahmoud Daoud Son’s Crusher 30 Tons URN
130 Single size aggregates Mahmoud Daoud Son’s Crusher 15 Tons URN
131 Base course Mahmoud Daoud Son’s Crusher 60 Tons URN
132 26-Jan-14 None
133 Somsom Mahmoud Daoud Son’s Crusher 30 Tons MDN
134 Base course Mahmoud Daoud Son’s Crusher 25 Tons MDN
135 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons SWT
136 Somsom Mahmoud Daoud Son’s Crusher 32 Tons URN
137 Single size aggregates Mahmoud Daoud Son’s Crusher 32 Tons URN
138 28-Jan-14 None - - -

18-Jan-14

19-Jan-14

20-Jan-14

25-Jan-14

27-Jan-14

21-Jan-14

22-Jan-14

23-Jan-14
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Task Order: AID - 294 - TO - 13- 00005
Project: Southwast Nablus Villages Water Supply

No. Date Item Description QTY Location

Material Log

139 Somsom Mahmoud Daoud Son’s Crusher 100 Tons SWT
140 Single size aggregates Mahmoud Daoud Son’s Crusher 25 Tons MDR
141 Somsom Mahmoud Daoud Son’s Crusher 82 Tons URN
142 Single size aggregates Mahmoud Daoud Son’s Crusher 82 Tons URN
143 Base course Mahmoud Daoud Son’s Crusher 82 Tons URN
144 Somsom Mahmoud Daoud Son’s Crusher 50 Tons SWT
145 Single size aggregates Mahmoud Daoud Son’s Crusher 125 Tons SWT
146 Somsom Mahmoud Daoud Son’s Crusher 54 Tons URN
147 Single size aggregates Mahmoud Daoud Son’s Crusher 54 Tons URN
148 Base course Mahmoud Daoud Son’s Crusher 54 Tons URN
149 31-Jan-14 None - - -

30-Jan-14

29-Jan-14
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

1 JCB Excavator 3 8
2 Big Trencher 1 5
3 Truck 4 5
4 Small Trencher 1 5
5 Welding machine 1 8
6 Big wheel excavator 1 8
7 Bob cat 3 8
8 Water tank - -
9 Mobile Crane 2 8
10 Asphalt Cutter machine - -
11 Milling Machine - -
12 Bomac Steel Roller - - 1
13 Rubber Wheel Roller - -
14 JCB Excavator - - 4
15 Big Trencher - - 1
16 Truck - -
17 Small Trencher - - 1
18 Welding machine - -
19 Big wheel excavator - -
20 Bob cat - - 2
21 Water tank - -
22 Mobile Crane 1
23 Asphalt Cutter machine - -
24 Milling Machine - -
25 Bomac Steel Roller - - 1
26 Rubber Wheel Roller - -
27 JCB Excavator - - 4
28 Big Trencher - - 1
29 Truck - -
30 Small Trencher - - 1
31 Welding machine - -
32 Big wheel excavator - -
33 Bob cat - - 2
34 Water tank - -
35 Mobile Crane 1
36 Asphalt Cutter machine - -

Equipment Log

1-Jan-14

2-Jan-14

3-Jan-14
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

37 Milling Machine - -
38 Bomac Steel Roller - - 1
39 Rubber Wheel Roller - -
40 JCB Excavator 1 8
41 Double Truck 4 8
42 Single Truck 3 8
43 Small Truck 1 8
44 Welding machine - -
45 Big wheel excavator - -
46 Bob cat 2 8
47 Water tank - -
48 Mobile Crane - -
49 Asphalt Cutter machine - -
50 Milling Machine - -
51 Bomac Steel Roller - -
52 Rubber Wheel Roller - -
53 JCB Excavator 1 8
54 Double Truck 4 8
55 Single Truck 3 6
56 Trencher 1 4
57 Welding machine - -
58 Big wheel excavator - -
59 Bob cat 2 9
60 Water tank - -
61 Mobile Crane - -
62 Asphalt Cutter machine - -
63 Milling Machine - -
64 Bomac Steel Roller - -
65 Rubber Wheel Roller - -
66 JCB Excavator 1 6
67 Double Truck 4 8
68 Single Truck 3 8
69 Trencher 1 4
70 Welding machine - -
71 Big wheel excavator - -
72 Bob cat 2 9

4-Jan-14

5-Jan-14

6-Jan-14
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

73 Water tank - -
74 Mobile Crane - -
75 Asphalt Cutter machine - -
76 Milling Machine - -
77 Bomac Steel Roller - -
78 Rubber Wheel Roller - -
79 JCB Excavator 1 8
80 Double Truck 4 8
81 Single Truck 3 8
82 Trencher 1 8
83 Welding machine - -
84 Big wheel excavator - -
85 Bob cat 2 8
86 Water tank - -
87 Mobile Crane - -
88 Asphalt Cutter machine - -
89 Milling Machine - -
90 Bomac Steel Roller - -
91 Rubber Wheel Roller - -
92 JCB Excavator 1 8
93 Double Truck 4 8
94 Single Truck 3 8
95 Trencher 1 8
96 Welding machine - -
97 Big wheel excavator - -
98 Bob cat 2 8
99 Water tank - -
100 Mobile Crane 1 8
101 Asphalt Cutter machine - -
102 Milling Machine - -
103 Bomac Steel Roller - -
104 Rubber Wheel Roller - -
105 JCB Excavator 1 8
106 Double Truck 2 8
107 Single Truck 3 8
108 Trencher 2 8

7-Jan-14

8-Jan-14
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

109 Welding machine - -
110 Big wheel excavator - -
111 Bob cat 2 8
112 Water tank - -
113 Mobile Crane 1 8
114 Asphalt Cutter machine - -
115 Milling Machine - -
116 Bomac Steel Roller - -
117 Rubber Wheel Roller - -
118 JCB Excavator - -
119 Double Truck - -
120 Single Truck - -
121 Trencher - -
122 Welding machine - -
123 Big wheel excavator - -
124 Bob cat - -
125 Water tank - -
126 Mobile Crane
127 Asphalt Cutter machine - -
128 Milling Machine - -
129 Bomac Steel Roller - -
130 Rubber Wheel Roller - -
131 JCB Excavator 1 6
132 Double Truck 1 6
133 Single Truck 2 6
134 Trencher 1 6
135 Welding machine - -
136 Big wheel excavator - -
137 Bob cat 1 6
138 Water tank - -
139 Mobile Crane 1 6
140 Asphalt Cutter machine - -
141 Milling Machine - -
142 Bomac Steel Roller - -
143 Rubber Wheel Roller - -
144 JCB Excavator 1 8

9-Jan-14

10-Jan-14

11-Jan-14
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

145 Double Truck 2 8
146 Single Truck 3 8
147 Trencher 1 8
148 Welding machine - -
149 Big wheel excavator 1 8
150 Bob cat 2 8
151 Water tank - -
152 Mobile Crane 1 8
153 Asphalt Cutter machine 1 8
154 Milling Machine - -
155 Bomac Steel Roller - -
156 Rubber Wheel Roller - -
157 JCB Excavator 2 8
158 Double Truck 2 8
159 Single Truck 3 8
160 Trencher 1 8
161 Welding machine 1 8
162 Big wheel excavator 1 8
163 Bob cat 2 8
164 Water tank - -
165 Mobile Crane 1 8
166 Asphalt Cutter machine 1 8
167 Milling Machine - -
168 Bomac Steel Roller - -
169 Rubber Wheel Roller - -
170 JCB Excavator 2 8
171 Double Truck 1 8
172 Single Truck 2 8
173 Trencher 1 8
174 Welding machine 1 8
175 Big wheel excavator - -
176 Bob cat 1 8
177 Water tank - -
178 Mobile Crane 1 8
179 Asphalt Cutter machine 1 8
180 Milling Machine - -

12-Jan-14

13-Jan-14

14-Jan-14
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

181 Bomac Steel Roller - -
182 Rubber Wheel Roller - -
183 JCB Excavator - -
184 Double Truck - -
185 Single Truck 2 8
186 Trencher 1 8
187 Welding machine 1 8
188 Big wheel excavator - -
189 Bob cat 1 8
190 Water tank - -
191 Mobile Crane - -
192 Asphalt Cutter machine - -
193 Milling Machine - -
194 Bomac Steel Roller - -
195 Rubber Wheel Roller - -
196 JCB Excavator 3 8
197 Double Truck 1 8
198 Single Truck 2 8
199 Trencher - -
200 Welding machine 1 8
201 Big wheel excavator - -
202 Bob cat 1 8
203 Water tank - -
204 Mobile Crane - -
205 Asphalt Cutter machine - -
206 Milling Machine - -
207 Bomac Steel Roller - -
208 Rubber Wheel Roller - -
209 JCB Excavator - -
210 Double Truck - -
211 Single Truck - -
212 Trencher - -
213 Welding machine - -
214 Big wheel excavator - -
215 Bob cat - -
216 Water tank - -

15-Jan-14

17-Jan-14

16-Jan-14
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Task Order: AID - 294 - TO - 13 - 00005
Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

217 Mobile Crane
218 Asphalt Cutter machine - -
219 Milling Machine - -
220 Bomac Steel Roller - -
221 Rubber Wheel Roller - -
222 JCB Excavator 3 8
223 Double Truck - -
224 Single Truck 2 8
225 Trencher 1 8
226 Welding machine 1 8
227 Big wheel excavator - -
228 Bob cat 1 8
229 Water tank - -
230 Mobile Crane 1 8
231 Asphalt Cutter machine - -
232 Milling Machine - -
233 Bomac Steel Roller - -
234 Rubber Wheel Roller - -
235 JCB Excavator 3 8
236 Double Truck 1 8
237 Single Truck 2 8
238 Trencher 1 8
239 Welding machine 1 8
240 Big wheel excavator 1 8
241 Bob cat 1 8
242 Water tank - -
243 Mobile Crane - -
244 Asphalt Cutter machine - -
245 Milling Machine - -
246 Bomac Steel Roller - -
247 Rubber Wheel Roller - -
248 JCB Excavator 3 8
249 Double Truck - -
250 Single Truck 2 8
251 Trencher 1 8
252 Welding machine 1 8

18-Jan-14

19-Jan-14
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Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

253 Big wheel excavator 1 8
254 Bob cat 1 8
255 Water tank - -
256 Mobile Crane - -
257 Asphalt Cutter machine 1 8
258 Milling Machine - -
259 Bomac Steel Roller 1 8
260 Rubber Wheel Roller - -
261 JCB Excavator 3 8
262 Double Truck 1 8
263 Single Truck 2 8
264 Trencher 1 8
265 Welding machine 1 8
266 Big wheel excavator - -
267 Bob cat 2 8
268 Water tank - -
269 Mobile Crane - -
270 Asphalt Cutter machine - -
271 Milling Machine - -
272 Bomac Steel Roller - -
273 Rubber Wheel Roller - -
274 JCB Excavator 3 8
275 Double Truck 1 8
276 Single Truck 2 8
277 Trencher 1 8
278 Welding machine 1 8
279 Big wheel excavator - -
280 Bob cat 2 8
281 Water tank - -
282 Mobile Crane - -
283 Asphalt Cutter machine - -
284 Milling Machine - -
285 Bomac Steel Roller - -
286 Rubber Wheel Roller - -
287 JCB Excavator 4 8
288 Double Truck - -

21-Jan-14

22-Jan-14

20-Jan-14
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Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

289 Single Truck 2 8
290 Trencher 1 8
291 Welding machine 1 8
292 Big wheel excavator 1 8
293 Bob cat 2 8
294 Water tank 1 8
295 Mobile Crane - -
296 Asphalt Cutter machine 1 8
297 Milling Machine - -
298 Bomac Steel Roller - -
299 Rubber Wheel Roller - -
300 JCB Excavator - -
301 Double Truck - -
302 Single Truck - -
303 Trencher - -
304 Welding machine - -
305 Big wheel excavator - -
306 Bob cat - -
307 Water tank - -
308 Mobile Crane
309 Asphalt Cutter machine - -
310 Milling Machine - -
311 Bomac Steel Roller - -
312 Rubber Wheel Roller - -
313 JCB Excavator 3 8
314 Double Truck - -
315 Single Truck 3 8
316 Trencher - -
317 Welding machine - -
318 Big wheel excavator - -
319 Bobcat 2 8
320 Water tank 1 8
321 Mobile Crane - -
322 Asphalt Cutter machine 1 8
323 Milling Machine - -
324 Bomac Steel Roller - -

23-Jan-14

24-Jan-14

25-Jan-14
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Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

325 Rubber Wheel Roller - -
326 JCB Excavator - - 3
327 Double Truck - - -
328 Single Truck - - -
329 Trencher - - -
330 Welding machine - - -
331 Big wheel excavator - - 1
332 Bob cat - - -
333 Water tank - - -
334 Mobile Crane -
335 Asphalt Cutter machine - - -
336 Milling Machine - -
337 Bomac Steel Roller - -
338 Rubber Wheel Roller - -
339 JCB Excavator - - 2
340 Double Truck - - -
341 Single Truck - - -
342 Trencher - - -
343 Welding machine - - -
344 Big wheel excavator - - -
345 Bobcat 2 - 2
346 Water tank 1 - -
347 Mobile Crane - -
348 Asphalt Cutter machine - -
349 Milling Machine - -
350 Bomac Steel Roller - -
351 Rubber Wheel Roller - -
352 JCB Excavator - - 2
353 Double Truck - - -
354 Single Truck - - -
355 Trencher - - -
356 Welding machine - - -
357 Big wheel excavator - - -
358 Bobcat - - 2
359 Water tank 1 8 -
360 Mobile Crane - -

26-Jan-14

27-Jan-14

28-Jan-14
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Project: Southwast Nablus Villages Water Supply

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

361 Asphalt Cutter machine - -
362 Milling Machine - -
363 Bomac Steel Roller - -
364 Rubber Wheel Roller - -
365 JCB Excavator 2 8 -
366 Double Truck - - -
367 Single Truck 2 8 -
368 Trencher 1 8 -
369 Welding machine - - -
370 Big wheel excavator - - -
371 Bobcat 1 8 -
372 Water tank 1 8 -
373 Mobile Crane - -
374 Asphalt Cutter machine 1 87
375 Milling Machine - -
376 Bomac Steel Roller - -
377 Rubber Wheel Roller - -
378 JCB Excavator 2 8 -
379 Double Truck - - -
380 Single Truck 2 8 -
381 Trencher 1 8 -
382 Welding machine 1 8 -
383 Big wheel excavator - - -
384 Bobcat 3 8 -
385 Water tank 1 8 -
386 Mobile Crane - -
387 Asphalt Cutter machine - -
388 Milling Machine - -
389 Bomac Steel Roller - -
390 Rubber Wheel Roller - -
391 JCB Excavator - -
392 Double Truck - -
393 Single Truck - -
394 Trencher - -
395 Welding machine - -
396 Big wheel excavator - -

29-Jan-14

30-Jan-14
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 SWT 19.5 Inspection Requests Log 



USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwest Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

IR-05-SWN-54-A 11-Jan-14 11-Jan-14 Inspecting the assembly of the prepaid water meter sample, 
which is placed at CMC office. IRD/BV 18-Jan-14 C

IR-05-SWN-54-B 20-Jan-14 20-Jan-14 Inspecting the assembly of the prepaid water meter sample, 
which is placed at CMC office without PRV. IRD/BV 21-Jan-14 A

IR-05-SWN-55-A 15-Jan-14 15-Jan-14 Inspecting the 500 Pipes (3,000 m) of 2” x Sch40-ERW- ASTM 
A53, Grade B. Wall thickness 3.91 mm. IRD/BV 16-Jan-14 A

IR-05-SWN-56-A 15-Jan-14 15-Jan-14 Fabrication for 11 Elbows 11.25o- diameter 10” prior to cement 
repairing using Nitocote CM210. IRD/BV 23-Jan-14 A

IR-05-SWN-57-A 25-Jan-14 26-Jan-14

Inspecting the following required fittings which had been 
delivered for southwest Nablus villages water supply (SWN) and 
Az Zawieh network (ZWN) Projects: 
• Gate Valves.
• Dismantling Joints.
• Butter Fly Valves.
• Air Valves.
• Pressure Gauges.

IRD/BV 28-Jan-14 C

IR-05-SWN-58-A 25-Jan-14 26-Jan-14

Inspecting the following required house connections fittings 
which had been delivered for southwest Nablus villages water 
supply (SWN) and Az Zawieh network (ZWN) Projects: 
• ¾” Ball valves.
• ¾” Swing Check Valves.
• ¾” Strainers.

IRD/BV 28-Jan-14 C

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwest Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-SWN-59-A 27-Jan-14 28-Jan-14 Inspecting the delivery of prepaid water meter volumetric – AL 
FASU (ES20-130-C5) IRD/BV

IR-05-AQR-14-A 11-Jan-14 12-Jan-14

• Checking steel reinforcement and formwork of roof slab.
• Installation of steel vent pipes.
• Installation of sleeve of moveable part of the water level 
indicator.
• Installation of conduits on roof slab.

IRD/BV 12-Jan-14 A

IR-05-AQR-15-A 26-Jan-14 27-Jan-14 Safety fence installation around site perimeter above the precast 
walls. IRD/BV 28-Jan-14 D

IR-05-AQR-16-A 28-Jan-14 29-Jan-14 The installed safety fence at the precast wall of the reservoir IRD/BV 29-Jan-14 C

IR-05-AQR-17-A 29-Jan-14 29-Jan-14 Inspecting the formwork and steel reinforcement prior to casting 
concrete the surrounding wall (small part beside the gate). IRD/BV 30-Jan-14 A

TO‐05‐SWN‐Inspection Requests Log.xls
IR‐IRD‐BV
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwest Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-AQN-19-A 18-Jan-14 18-Jan-14

Inspecting safety and traffic arrangement in order to start 
excavation and installation of gate valve chamber (80 mm) along 
water line listed below:
• Zone (1)-(A3-006)-G3”-16 at station 0+007.913

IRD/BV 19-Jan-14 C

IR-05-AQN-20-A 18-Jan-14 18-Jan-14

Inspecting safety and traffic arrangement in order to start 
excavation and installation of gate valve chamber (100 mm) along 
water line listed below:
• Zone (4)-(A4-02-1)-G4”-001 at station 0+004.823

IRD/BV 19-Jan-14 C

IR-05-AQN-21-A 27-Jan-14 27-Jan-14
Monitoring the pressure test for the following water line listed 
below:
• Zone (3)-(A2-10)

IRD/BV 28-Jan-14 A

IR-05-AQN-22-A 27-Jan-14 27-Jan-14
Monitoring the pressure test for the following water line listed 
below:
• Zone (4)-(A2-35)

IRD/BV 28-Jan-14 A

IR-05-MDR-23-A 19-Jan-14 19-Jan-14 Cleaning and preparing the foundation and walls; east, west and 
north walls for isolating. IRD/BV D

IR-05-MDR-24-A 19-Jan-14 19-Jan-14 Excavation for foundation of Madama reservoir access road. IRD/BV D

TO‐05‐SWN‐Inspection Requests Log.xls
IR‐IRD‐BV
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwest Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-MDR-25-A 20-Jan-14 20-Jan-14

Inspecting the following samples for Madama reservoir external 
walls:
• Dekgurad painting sample.
• Renderoc FC sample.
• Nitocote EPU sample.

IRD/BV

IR-05-MDR-26-A 22-Jan-14 22-Jan-14 Cleaning and preparing the foundation and walls; east, west and 
north walls for isolating (from the outside of walls). IRD/BV A

IR-05-MDR-27-A 23-Jan-14 23-Jan-14
Inspecting the insulation for reservoir outside retaining walls; 
east, west and north and also inspecting the installation of the 
perforated pipe around the same retaining walls.

IRD/BV A

IR-05-MDR-28-A 23-Jan-14 23-Jan-14 Inspecting the insulation for reservoir south retaining wall (from 
the inside of wall). IRD/BV A

IR-05-MDN-62-A 7-Jan-14 7-Jan-14 Monitoring the pressure test for the following line:
• Zone (3)-(M2-10). IRD/BV 8-Jan-14 A

IR-05-MDN-63-A 7-Jan-14 7-Jan-14
Monitoring the pressure test for the following lines:
• Zone (2)-(M2-08).
• Zone (2)-(M2-09).

IRD/BV 8-Jan-14 C

IR-05-MDN-64-A 7-Jan-14 7-Jan-14

Monitoring the pressure test for the following lines:
• Zone (2)-(M2-06).
• Zone (2)-(M2-06-1). IRD/BV 8-Jan-14 A

IR-05-MDN-65-A 7-Jan-14 7-Jan-14

Monitoring the pressure test for the following lines:
• Zone (2)-(M2-05).
• Zone (2)-(M2-05-1).
• Zone (2)-(M2-05-2).

IRD/BV 8-Jan-14 A
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwest Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-MDN-66-A 7-Jan-14 7-Jan-14
Monitoring the pressure test for the following lines:
• Zone (4)-(M2-19).
• Zone (4)-(M2-22).

IRD/BV 8-Jan-14 C

IR-05-MDN-67-A 7-Jan-14 7-Jan-14 Monitoring the pressure test for the following lines:
• Zone (5)-(M2-27). IRD/BV 8-Jan-14 C

IR-05-MDN-68-A 7-Jan-14 7-Jan-14

Monitoring the pressure test for the following lines:
• Zone (1)-(M2-02-1).
• Zone (1)-(M2-02-2).
• Zone (1)-(M2-03).

IRD/BV 8-Jan-14 C

IR-05-MDN-69-A 7-Jan-14 7-Jan-14 Monitoring the pressure test for the following line:
• Zone (3)-(M2-13). IRD/BV 8-Jan-14 A

IR-05-MDN-70-A 7-Jan-14 7-Jan-14 Monitoring the pressure test for the following line:
• Zone (3)-(M2-13). IRD/BV 8-Jan-14 A

IR-05-MDN-71-A 11-Jan-14 11-Jan-14

Inspecting safety and traffic arrangement in order to start 
excavation and installation of manholes along water lines listed 
below:
• Zone (1)-(M3-001)-ARV 80mm/ A2”-002
• Zone (4)-(M2-011)-W.O.50/ W2”-007.
• Zone (3)-(M2-013)-W.O.50/ W2”-006.
• Zone (2)-(M2-005)-W.O.50/ W2”-004.

IRD/BV 12-Jan-14 A

TO‐05‐SWN‐Inspection Requests Log.xls
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwest Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-MDN-72-A 18-Jan-14 18-Jan-14
Monitoring the pressure test for the following line:
• Zone (5)-(M2-26). IRD/BV 19-Jan-14 C

IR-05-MDN-72-B 20-Jan-14 20-Jan-14
Monitoring the pressure test for the following line:
• Zone (5)-(M2-26). IRD/BV 21-Jan-14 C

IR-05-MDN-73-A 18-Jan-14 18-Jan-14

Inspecting safety and traffic arrangement in order to start 
excavation, installation and backfilling of manhole (50 mm) along 
water line listed below:
• Zone (2)-(M2-007)-ARV 50 mm/ A2”-004 at station 0+339.415

IRD/BV 19-Jan-14 C

IR-05-MDN-74-A 21-Jan-14 21-Jan-14

Inspecting installation of gate valve precast chamber and piping 
connections at the following lines listed below prior to 
backfilling:

• Zone (1)-(M3-001).
• Zone (4)-(M3-017).

IRD/BV 22-Jan-14 D

IR-05-MDN-75-A 27-Jan-14 27-Jan-14

Monitoring the pressure test for the following water lines:
• Zone (6)-(M2-25).
• Zone (6)-(M2-36).
• Zone (4)-(M2-22).

IRD/BV 28-Jan-14 A

IR-05-URR-13-A 26-Jan-14 27-Jan-14 Safety fence installation around site perimeter above the precast 
walls. IRD/BV 28-Jan-14 D

IR-05-URR-14-A 28-Jan-14 29-Jan-14 The installed safety fence at the precast wall of the reservoir IRD/BV 29-Jan-14 C
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USAID Contract N0. AID - 294 -TO- 13 - 00005 A – No Exceptions Noted

Project: Southwest Nablus Villages Water Supply B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-URN-17-A 11-Jan-14 11-Jan-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation, and backfilling for 2’’ pipeline along 
water lines listed below: -
• Zone (1)-Line (UR2-31)-from station 0+000 to 0+147.61
• Zone (3)-Line (UR2-37)-from station 0+000 to 0+380.30
• Zone (3)-Line (UR2-39)-from station 0+000 to 0+177.93

IRD/BV 12-Jan-14 A

IR-05-URN-18-A 13-Jan-14 13-Jan-14

Inspecting the safety and traffic arrangement in order to start 
excavation, installation, and backfilling for 2’’ pipeline along 
water line listed below: -
• Zone (2)-Line (UR2-27)-from station 0+000 to 0+98.23

IRD/BV 16-Jan-14 A

IR-05-URN-19-A 27-Jan-14 27-Jan-14

Inspecting the safety, traffic arrangement and alignment in order 
to start excavation, installation, and backfilling for 2’’ pipeline 
along water line listed below: -
• Zone (1)-Line (UR2-30-1)

IRD/BV 28-Jan-14 A

IR-05-SWT-25-A 15-Jan-14 15-Jan-14

Radiographic test for field welded joints on main transmission 
pipeline as listed below:

• 12 joints on 4" pipeline from station 1+076.07 to  0+102.70 
and from station 0+000 to 0+079.1 

IRD/BV 16-Jan-14 A

IR-05-SWT-26-A 18-Jan-14 18-Jan-14
Inspecting safety and traffic arrangement in order to start 
excavation and installation of gate valve manhole (G.V 150 mm-
T-G-01) at station 4+364.

IRD/BV 19-Jan-14 C

IR-05-SWT-27-A 18-Jan-14 18-Jan-14
Inspecting safety and traffic arrangement in order to start 
excavation and installation of washout manhole (W.O 100 mm-T-
W75-10) at station 0+145.37.

IRD/BV 19-Jan-14 C

IR-05-SWT-28-A 29-Jan-14 29-Jan-14 Spraying MC and applying first layer of asphalt wearing course 5 
cm thick from station 5+500 to 4+900. IRD/BV 29-Jan-14 A

IR-05-SWT-29-A 29-Jan-14 29-Jan-14 Spraying MC and applying first layer of asphalt wearing course 5 
cm thick from station 6+450 to 7+030. IRD/BV 29-Jan-14 A

IR-05-SWT-30-A 29-Jan-14 29-Jan-14 Preparation works for the slab inside the tunnel. IRD/BV 30-Jan-14 C

TO‐05‐SWN‐Inspection Requests Log.xls
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SWT 19.6 Submittals Log 



Contract No. AID-294-I-00-08-00217
SUBMITTAL REGISTER LOG/SCHEDULE Southwest Nablus Project (SWN) NTP: 23-Apr-13

NOA: 10-Apr-13
Submittal Categories Submittal Classification Identifiers: Resubmittal Alpha Identifier Submittal Disposition/ Color Coding

PD PRODUCT DATA PCS SWN   : Task Order No 05 Identifier-Southwest Nablus Project SUB-05-SWN-001-A A – No Exceptions Noted

SD SHOP DRAWINGS CONS SWT     : Project 1 Identifier-Southwest Nablus Transmission Line SUB-05-SWN-001-B B - Make Corrections Noted

AD ADMINISTRATIVE/OTHER PSTS MDR SUB-05-SWN-001-C C- Amend and Resubmit

TR TEST REPORT AQR D- Rejected- Resubmit

SCH SCHEDULE URR E- Review Not Required

RPT REPORT MDN Submitted Pending Response

SMP SAMPLE AQN

CO COMPLETION & CLOSEOUT URN

MAT MATERIAL ZWN  :   Project 2 Identifier-Az Zawieh Network

A B C D E F G H I J K L M N O P Q R S

Submittal Number Submittal Description Specification Number
Submittal 
Category

Submittal 
Classification

Submittal Type Project Identifier Schedule Activity ID BOQ Item No. Rev.
Contractual 

Submission Date

Planned 
Submission Date 
to ENGINEER

Actual Submission 
Date

Submission Delay 
Response Needed 
by (Max. 21 days)

Date Returned 
to IRD

Total Engineer 
Response Time

 Submittal 
Disposition 

(Grade)
Remarks

SUB-13-00005-SWN-234-B Electrical Poles 16500, Paragraph: 2.5 AD CONS SUB SWN CS-691 MOB B 16-Jan-14 15-Feb-14 28-Jan-14 12 B

SUB-13-00005-MDR-259-A Shop Drawings for Retaining Walls of Access Road for 
Madama Reservoir 01300-Paragraph: 1.3 AD CONS SUB MDR MOB A 4-Jan-14 3-Feb-14 16-Jan-14 12 B

SUB-13-00005-SWN-260-A Mechanical and Civil Shop Drawings for Pressure 
Reducing Valves 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 4-Jan-14 3-Feb-14 14-Jan-14 10 C

SUB-13-00005-SWN-260-B Mechanical and Civil Shop Drawings for Pressure 
Reducing Valves 01300-Paragraph: 1.3 AD CONS SUB SWN MOB B 20-Jan-14 19-Feb-14 29-Jan-14 9 B

SUB-13-00005-SWN-261-A Stainless Steel Screen for Chamber Vent Pipe-Sample Standard Details -Detail No. C-629 AD CONS SUB SWN MOB A 4-Jan-14 3-Feb-14 9-Jan-14 5 C

SUB-13-00005-SWN-262-A Additional Testing Lab CV for Emar Center for 
Engineering Studies Contractor`s Manual, 4.1-11 AD CONS SUB SWN MOB A 5-Jan-14 4-Feb-14 8-Jan-14 3 B

SUB-13-00005-SWN-263-A ¾” & 1” Hot-Mix Asphalt Design 02460-Paragraph: 1.4 AD CONS SUB SWN MOB A 5-Jan-14 4-Feb-14 8-Jan-14 3 B

SUB-13-00005-SWN-264-A Lock and Keys for Exposed Water Meter Enclosure 02641-Paragraph: 2.5 AD CONS SUB SWN MOB A 7-Jan-14 6-Feb-14 21-Jan-14 14 A

SUB-13-00005-MDR-265-A Mechanical and Civil Shop Drawing for Inlet and 
Outlet Chambers at Madama Reservoir 01300-Paragraph: 1.3 AD CONS SUB MDR MOB A 7-Jan-14 6-Feb-14 16-Jan-14 9 C

SUB-13-00005-MDR-265-B Mechanical Shop Drawing for Inlet and Outlet 
Chambers at Madama Reservoir 01300-Paragraph: 1.3 AD CONS SUB MDR MOB B 22-Jan-14 21-Feb-14 30-Jan-14 8 C

SUB-13-00005-SWN-266-A Updated Submittal Register Log up to December 31, 
2013 Section: 01300 AD CONS SUB SWN MOB A 7-Jan-14 6-Feb-14 13-Jan-14 6 B

SUB-13-00005-AQR-267-A Coordination Drawing for Asira Al Qibliya Reservoir 01300-Paragraph: 1.3 AD CONS SUB AQR MOB A 9-Jan-14 8-Feb-14 9-Jan-14 0 B

SUB-13-00005-URR-268-A Mechanical and Civil Shop Drawing for Inlet and 
Outlet Chambers at Urif Reservoir 01300-Paragraph: 1.3 AD CONS SUB URR MOB A 11-Jan-14 10-Feb-14 14-Jan-14 3 C

SUB-13-00005-SWN-269-A Level Detection Switches 15000-Paragraph: 2.8 AD CONS SUB SWN MOB A 11-Jan-14 10-Feb-14 14-Jan-14 3 D

SUB-13-00005-SWN-270-A QA/QC Plan Monthly Update up to December 31, 
2013

01400, Basic IQC Contract, Section 
C.9.5 AD CONS SUB SWN MOB A 14-Jan-14 13-Feb-14 26-Jan-14 12 A

SUB-13-00005-SWN-271-A Shop Drawing for Reservoir’s Aluminum Hand Rail 05500-Paragraph: 2.2 AD CONS SUB SWN MOB A 14-Jan-14 13-Feb-14 30-Jan-14 16 C
SUB-13-00005-SWN-272-A Shop Drawings for Float Level Indicator 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 14-Jan-14 13-Feb-14 29-Jan-14 15 B
SUB-13-00005-SWT-273-A RT Test Results Report for 8” Welded Joints – SWT 02570-Paragraph: 3.3 E-1 AD CONS SUB SWT MOB A 14-Jan-14 13-Feb-14 29-Jan-14 15 B

SUB-13-00005-SWN-274-A Manufacture Method Statement for Tie Holes and 
Internal Protective Coating Section: 03700 AD CONS SUB SWN MOB A 15-Jan-14 14-Feb-14

SUB-13-00005-SWN-275-A Shop Drawing for Reservoir Aluminum External 
Ladder Standard Details, Detail: S-531 AD CONS SUB SWN MOB A 16-Jan-14 15-Feb-14 30-Jan-14 14 C

SUB-13-00005-SWN-276-A Shop Drawing for Reservoir Galvanized Roof Vents Standard Details, Detail: S-245 AD CONS SUB SWN MOB A 16-Jan-14 15-Feb-14 29-Jan-14 13 C
SUB-13-00005-SWN-277-A Shop Drawing for Adjustable Support Details 01300-Paragraph: 1.3 AD CONS SUB SWN MOB A 16-Jan-14 15-Feb-14 28-Jan-14 12 B
SUB-13-00005-SWN-278-A Reservoir External Coating 09800, Paragraph: 2.2 AD CONS SUB SWN MOB A 19-Jan-14 18-Feb-14
SUB-13-00005-SWN-279-A Level Detection Switches 15000, Paragraph: 2.8 AD CONS SUB SWN MOB A 19-Jan-14 18-Feb-14 21-Jan-14 2 B

SUB-13-00005-SWN-280-A (Intrusion Switch)Overhead Door Magnetic Contacts-
Alternative 2 16485-Paragraph: 2.1 AD CONS SUB SWN MOB A 19-Jan-14 18-Feb-14 28-Jan-14 9 B

SUB-13-00005-SWN-281-A Material for Reservoir Aluminum Hand-Rail Standard Details , Detail: S-515 AD CONS SUB SWN MOB A 20-Jan-14 19-Feb-14 29-Jan-14 9 D
SUB-13-00005-SWN-282-A Insect Screen Stainless Steel -Sample Standard Details -Detail No. C-629 AD CONS SUB SWN MOB A 21-Jan-14 20-Feb-14 29-Jan-14 8 A
SUB-13-00005-SWN-283-A Proposed Welder 02570, Paragraph : 1.3J AD CONS SUB SWN CS-627 MOB A 22-Jan-14 21-Feb-14 29-Jan-14 7 A
SUB-13-00005-SWT-284-A RT Test Results Report for 4” Welded Joints – SWT 02570-Paragraph: 3.3 E-1 AD CONS SUB SWT MOB A 23-Jan-14 22-Feb-14 28-Jan-14 5 B

SUB-13-00005-MDR-285-A Civil Shop Drawing for Inlet and Outlet Chamber at 
Madama Reservoir 01300-Paragraph: 1.3 AD CONS SUB MDR MOB A 23-Jan-14 22-Feb-14

SUB-13-00005-SWN-286-A Revised Original CPM Schedule Contractor’s manual , Sec. 4.1 AD CONS SUB SWN PCS-SWN-250 MOB A 23-Jan-14 22-Feb-14 26-Jan-14 3 C

SUB-13-00005-URR-287-A Mechanical Shop Drawing for Inlet and Outlet 
Chamber at Urif Reservoir 01300-Paragraph: 1.3 AD CONS SUB URR MOB A 26-Jan-14 25-Feb-14 30-Jan-14 4 C

SUB-13-00005-SWN-288-A Disinfection Processes of Newly Constructed Water 
Networks 01656-Paragraph: 3.4 AD CONS SUB SWN CS-641 MOB A 26-Jan-14 25-Feb-14 29-Jan-14 3 B

SUB-13-00005-AQR-289-A Mechanical Shop Drawing for Inlet and Outlet 
Chamber at Asira Al Qiblia Reservoir 01300-Paragraph: 1.3 AD CONS SUB AQR MOB A 27-Jan-14 26-Feb-14 30-Jan-14 3 C

SUB-13-00005-SWN-290-A Confined Space Safety Plan AD CONS SUB SWN MOB A 29-Jan-14 28-Feb-14

SUB-13-00005-SWT-291-A Shop Drawings for Madama Reservoir Main 
Transmission Pipeline (100 mm) 01300-Paragraph: 1.3 AD CONS SUB SWT MOB A 29-Jan-14 28-Feb-14

SUB-13-00005-SWN-292-A Proposed Welder (Enad Abu Zeineh) 02570, Paragraph : 1.3J AD CONS SUB SWN CS-627 MOB A 29-Jan-14 28-Feb-14 30-Jan-14 1 B

Post construction Second Resubmittal

Task Order No. AID-294-TO-13-00005

Preconstruction First Submittal

Construction First RE-Submittal

Asira Al Qibliya Reservior

Madama Reservior

Urif Reservior

Madama Network

Asira Al Qibliya Network

Urif Network

SWT 19.6 Submittals Log



Contract No. AID-294-I-00-08-00217
SUBMITTAL REGISTER LOG/SCHEDULE Southwest Nablus Project (SWN) NTP: 23-Apr-13

NOA: 10-Apr-13
Submittal Categories Submittal Classification Identifiers: Resubmittal Alpha Identifier Submittal Disposition/ Color Coding

PD PRODUCT DATA PCS SWN   : Task Order No 05 Identifier-Southwest Nablus Project SUB-05-SWN-001-A A – No Exceptions Noted

SD SHOP DRAWINGS CONS SWT     : Project 1 Identifier-Southwest Nablus Transmission Line SUB-05-SWN-001-B B - Make Corrections Noted

AD ADMINISTRATIVE/OTHER PSTS MDR SUB-05-SWN-001-C C- Amend and Resubmit

TR TEST REPORT AQR D- Rejected- Resubmit

SCH SCHEDULE URR E- Review Not Required

RPT REPORT MDN Submitted Pending Response

SMP SAMPLE AQN

CO COMPLETION & CLOSEOUT URN

MAT MATERIAL ZWN  :   Project 2 Identifier-Az Zawieh Network

A B C D E F G H I J K L M N O P Q R S

Submittal Number Submittal Description Specification Number
Submittal 
Category

Submittal 
Classification

Submittal Type Project Identifier Schedule Activity ID BOQ Item No. Rev.
Contractual 

Submission Date

Planned 
Submission Date 
to ENGINEER

Actual Submission 
Date

Submission Delay 
Response Needed 
by (Max. 21 days)

Date Returned 
to IRD

Total Engineer 
Response Time

 Submittal 
Disposition 

(Grade)
Remarks

Post construction Second Resubmittal

Task Order No. AID-294-TO-13-00005

Preconstruction First Submittal

Construction First RE-Submittal

Asira Al Qibliya Reservior

Madama Reservior

Urif Reservior

Madama Network

Asira Al Qibliya Network

Urif Network

SUB-13-00005-MDR-293-A Shop Drawings for Madama Reservoir Entrance Road - 
Part Two 01300-Paragraph: 1.3 AD CONS SUB MDR MOB A 30-Jan-14 1-Mar-14

SUB-13-00005-MDR-294-A Mechanical Shop Drawing for Madama Flow 
Monitoring Chamber 01300-Paragraph: 1.3 AD CONS SUB MDR MOB A 30-Jan-14 1-Mar-14

SUB-13-00005-AQR-295-A Mechanical Shop Drawing for Asira Al Qibliya Flow 
Monitoring Chamber 01300-Paragraph: 1.3 AD CONS SUB AQR MOB A 30-Jan-14 1-Mar-14

SWT 19.6 Submittals Log
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SWT 19.7 Requests for Information Log 



SWT 19.7 Requests for Information Log

NTP: 23-Apr-13

Task Order: AID - 294 - TO - 13 - 00005
Project: Southwest Nablus Project (SWN) NOA: 10-Apr-13

RFI No. Subject of RFI BOQ item no. Specification no.  Drawing no. Date Submitted 
to Engineer

Response Date 
from Engineer

No. of Days for 
Engineer 
Response

Status Engineer Response Potential Change 
Order

RFI-13-00005-SWN-C-E-010 Level and Flow Control Valves Section 15217 26-Jan-14

RFI-13-00005-SWN-C-E-011 Locations of Reservoirs Outfalls BOQ 5.4 29-Jan-14

Request for Information Log
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Task Order:05 NTP: 23-Apr-13
Variation Order Request /VOR Log Sub-project: Southwest Nablus Villages Water Supply

Shop 
Drawings/ 
Submittal/

Specifications

BOQ Item 
no. RFI/ Other

VOR-05-SWN-012-A 5-Jan-14 60 calendar 
days $42,639.84 - SM-13-00005-SWN-E-17

Replace the specified UPS system with a DC uninterruptible Power 
Supply system and install a HART to Modbus RTU Converter in 
accordance with Site Memo # E-C- 017 dated December 5, 2013.

VOR-05-SWN-012-B 23-Jan-14 - $42,639.84 - SM-13-00005-SWN-E-17
Replace the specified UPS system with a DC uninterruptible Power 
Supply system and install a HART to Modbus RTU Converter in 
accordance with Site Memo # E-C- 017 dated December 5, 2013.

VOR-05-SWN-014-A 16-Jan-14 - $41,401.00

1. USAID CMC SM E-C-
024

2. Technical Data
3. Test report

4. Material Approval
5. Boq and prices  

1. This VOR 014 provides price calculation, details and data sheets 
for the Reservoir Internal Coating materials. 
2. The VOR scope is to replace the Boq items (1.10) of all Madama, 
Asira Al Qebliya and Urif Water reservoirs with new items for the 
internal painting material of the reservoirs.

VOR-05-SWN-015-A 19-Jan-14

30 days 
(Training, 

testing  and 
Commissionin

g)

See (Attached 
Breakdown and 

Prices Sheet)

1. Drawing 
Sheets GC-2, 

GC-3, GC-5 & 
GC-6 

1. USAID CMC SM E-C-
018

2. IS clarification
3. EMM Selection and 

Ordering
4. EMM Clarification 

Statement
5. Siemens Offer

1. This VOR 015 provides price calculation and details for the 
construction of Electromagnetic Water Meter for South West Nablus 
water supply system including all required installations. The VOR 
covers all items related to the mentioned project as per the provided 
BOQ included in the issued SM 018.

2. The VOR has been prepared based on the SM E-C-018 provided 
by USAID CMC on December 09, 2013

3. It should be noted that, the meters need three (3) months 
procurement period from the ordering date.

VOR-05-SWN-016-A 20-Jan-14 - $109,330.00 DWG GC-15

1. Page from Specs 02641
2. Electromed Meter Data 

Sheet
3. Proforma invoice for 20 

mm (3/4”) meter size
4. Quotation for 15 mm 

(1/2”) meter size

1. This VOR 016 provides price modification and reference details 
for the submitted and approved prepaid water meter.

2. The difference in cost results from the following:
• As per DWG GC-15, detail C-924, the meter size is ½”
• As per specification section 02641, item G (7), it is written that; 
“Size: ¾” (threaded NPT)”.
• The required house connection size is ¾” (for all ball valves, 
accessories, ..),  to fit with this connection the meter shall be sized ¾” 
with 1” NPT thread (which is the submitted and approved unit)

Status VO no.VOR no. Revision 
Date SubjectTime 

Modification

Reference 

Date Modification 
Cost ($)

TO‐05‐SWN‐VOR‐VO Log..xlsx
Variation Order Request

Attachment SWN 19.8
Page 1 of 2



Task Order:02 NTP: 23-Apr-13
Variation Order /VO Log Project 1: Southwest Nablus Villages Water Supply

 

BOQ Day Work Total BOQ Day Work Total BOQ Day Work Total

No VOs were issued during this reporting period

VO Date Subject USAID Approval 
Date

Original Completion 
Date

Orignal Task Order Amount
Status Revised Completion 

Date
Original Contract 

Duration VO Time ExtensionPrevious VO Time 
Extension

Previous Task Order Amount Revised Task Order Amount Variation Order 
Change to Day 

Work

TO‐05‐SWN‐VOR‐VO Log..xlsx
Variation Order

Attachment SWN 19.8 
Page 2 of 2
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Southwest Nablus Project
Sub-project or Activity Name: Project 1- Southwest Nablus Transmission 136 3 139
CONTRACTOR: IRD ########
SUBCONTRACTOR(s): Arab Brothers Company
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December 1, 2013 7 7 1 16 17 8 8 8 16 34 80 45 59.5 7 8 8.5 8.5 8.5 3.875 5.125 16.25 13.06 5.063
December 2, 2013 7 7 1 16 17 8.5 8 8 17 42.5 114 45 76.5 7 8 8.5 8.5 8.5 3.875 5.188 21.69 15.19 5.063
December 3, 2013 7 1 15 17 8.5 8 9 17 42.5 91.5 45 102 7 8 8 8 8 2.875 5.313 18.88 18.38 4.875
December 4, 2013 7 1 15 17 8.5 8 9 17 42.5 84 42.5 102 7 8 8 8 8 2.875 5.313 17.94 18.06 4.875
December 5, 2013 7 1 14 14 7 7 5 14 21 31 14 35 7 8 2.75 4.125 8.25 6.125 1.875
December 6, 2013 0 0 0 0 0
December 7, 2013 7 1 15 25.5 8.5 8 6 17 25.5 68 42.5 93.5 7 8 8.5 2.875 6 13.81 17 2.938
December 8, 2013 7 1 15 25.5 8.5 8 6 17 25.5 48 42.5 76.5 7 2.875 6 11.31 14.88 0.875
December 9, 2013 7 1 15 25.5 8.5 8 6 17 42.5 88 42.5 93.5 7 2.875 6 18.44 17 0.875

December 10, 2013 7 1 15 25.5 8.5 8 6 17 34 110 42.5 96.5 7 2.875 6 20.13 17.38 0.875

December 11, 2013 7 1 15 6 6 2 8 8 24 7 2.875 1.75 2 3 0.875

December 12, 2013 6 8 8 24 0 0.75 2 3 0

December 13, 2013 6 8 8 24 0 0.75 2 3 0

December 14, 2013 8 8 8 24 0 1 2 3 0

December 15, 2013 8 8 8 8 24 1 1 2 3 0

December 16, 2013 8 8 8 8 24 1 1 2 3 0

December 17, 2013 6 8 12 8 8 4 8 8 3.25 2.5 2 0 0

December 18, 2013 6 8 14 16 8 8 4 0 8 8 8 56 7 3.5 4.5 2 8 0.875

December 19, 2013 6 1 14 12 8 6 4 6 12 6 18 7 2.625 3.75 2.25 3 0.875

December 20, 2013 6 8 8 24 0 0.75 2 3 0

December 21, 2013 6 8 14 12 8 6 4 6 42 42 6 12 7 3.5 3.75 11.25 2.25 0.875

December 22, 2013 6 8 14 16 8 8 6 6 56 48 8 16 7 8 8 8 8 3.5 4.75 13.75 3 4.875

December 23, 2013 6 8 14 16 8 8 6 6 56 48 8 16 7 8 8 8 24 3.5 4.75 13.75 3 6.875

December 24, 2013 6 8 14 16 8 8 6 6 40 76 8 40 7 8 8 24 3.5 4.75 15.25 6 5.875

December 25, 2013 6 14 16 8 8 6 6 40 108 8 80 7 8 8 8 24 2.5 4.75 19.25 11 6.875

December 26, 2013 6 14 12 8 8 5 6 40 100 8 80 7 8 8 8 24 2.5 4.125 18.25 11 6.875

December 27, 2013 6 6 6 18 0.75 0.75 0.75 2.25 0

December 28, 2013 14 14 7 8 8 7 21 78 30 49 7 8 5 5 21 1.75 4.625 13.25 9.875 5.75

December 29, 2013 6 14 12 8 8 8 6 32 92 8 48 7 8 8 8 16 2.5 4.5 16.25 7 5.875

December 30, 2013 6 14 16 8 8 8 8 40 92 32 80 7 8 8 8 24 2.5 5 17.5 14 6.875

December 31, 2013 6 14 16 8 8 8 8 40 84 32 56 7 8 8 8 24 2.5 5 16.5 11 6.875

Total of Month 136 14 75 323 0 0 0 350 223.5 161 134 282 685 1483 491.5 1416 0 147 104 94 0 0 94 206.5 71 113.6 322.7 249.4 87.56

Temproray Job Days Report

Holiday

Task Order Name: 

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers Skilled labor 

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM 
CONTRACT NO.  AID-294-I-00-08-00217
TASK ORDER NO. AID-294-TO-13-00005

Southwest Nablus Project-SWN
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Geo‐MIS‐TO‐05‐SWN‐February 2014.xlsx
December 2013 Data Sheet‐P1‐SWT Att. 19.9 Employment Generated Data



Southwest Nablus Project
Sub-project or Activity Name:Project 1- Southwest Nablus Transmission 136 3 139
CONTRACTOR: IRD ########
SUBCONTRACTOR(s): Arab Brothers Company
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January 1, 2014 6 14 16 8 8 8 8 40 92 8 40 7 8 8 8 16 2.5 5 17.5 6 5.875
January 2, 2014 6 8 40 0.75 0 6 0 0
January 3, 2014 0 0 0 0 0
January 4, 2014 6 14 12 8 8 8 8 8 69 32 32 7 8 16 8 2.5 4.5 10.63 8 4.875
January 5, 2014 6 17 12 8 8 8 8 16 53 32 32 7 8 16 8 2.875 4.5 9.625 8 4.875
January 6, 2014 8 17 12 8 8 8 8 8 77 32 24 7 8 16 8 3.125 4.5 11.63 7 4.875
January 7, 2014 8 17 16 8 8 8 8 8 79 18 24 7 8 16 8 3.125 5 11.88 5.25 4.875
January 8, 2014 3 8 11 12 8 8 8 8 9 79 36 24 7 8 16 8 2.75 4.5 12 7.5 4.875
January 9, 2014 4 8 17 12 8 8 8 8 16 88 27 32 8 8 16 8 3.625 4.5 14 7.375 5
January 10, 2014 0 0 0 0 0
January 11, 2014 9 16 12 6 6 6 6 6 35 12 18 7 4 3.125 3.75 5.875 3.75 1.375
January 12, 2014 5 9 14 12 8 8 8 8 16 85 24 32 7 8 16 8 3.5 4.5 13.63 7 4.875
January 13, 2014 2 9 14 12 8 8 8 8 16 96 36 32 8 8 16 16 3.125 4.5 15 8.5 6
January 14, 2014 9 16 12 8 8 8 8 16 69 32 32 8 8 8 8 3.125 4.5 11.63 8 4
January 15, 2014 4 9 17 12 8 8 8 8 8 32 32 16 8 8 8 8 3.75 4.5 6 6 4
January 16, 2014 8 8 12 6 6 6 6 34 12 30 7 7 6 6 2 3.75 5 5.25 3.25
January 17, 2014 0 0 0 0 0
January 18, 2014 9 16 12 6 6 6 6 6 43 12 12 8 8 5 5 3.125 3.75 6.875 3 3.25
January 19, 2014 4 9 16 12 8 8 8 8 8 62 16 24 8 8 6 6 3.625 4.5 9.75 5 3.5

January 20, 2014 3 9 16 16 8 8 8 8 48 72 16 40 8 8 8 8 3.5 5 16 7 4
January 21, 2014 5 8 16 16 8 8 8 16 8 64 16 16 8 8 8 8 3.625 5 11 4 4

January 22, 2014 3 8 16 16 8 8 8 8 40 64 16 40 8 8 8 8 3.375 5 14 7 4

January 23, 2014 3 8 14 12 6 6 6 6 36 60 18 30 8 8 6 6 3.125 3.75 12.75 6 3.5

January 24, 2014 0 0 0 0 0

January 25, 2014 10 6 16 6 12 6 6 6 12 30 30 18 30 8 8 4 4.5 9 6 2

January 26, 2014 8 8 8 22 8 8 6 8 5.75 2.75 0 0 1

January 27, 2014 8 8 8 16 16 8 8 8 16 32 5 25 8 5 5 6.625 3.125 1

January 28, 2014 8 8 8 16 16 8 8 8 16 32 5 24 32 8 5 5 6.625 7 1

January 29, 2014 8 8 8 16 16 8 8 8 16 40 69 32 32 8 8 8 8 5 5 15.63 8 4

January 30, 2014 8 8 8 14 12 6 6 6 12 24 63 24 48 8 8 6 6 4.75 3.75 12.38 9 3.5

January 31, 2014 0 0 0 0 0

Total of Month 126 166 40 386 0 0 6 320 188 188 186 232 511 1425 525 697 0 191 171 213 0 0 157 16 89.75 111 271 152.8 93.5

Unskilled labor Other 
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USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM 
CONTRACT NO.  AID-294-I-00-08-00217
TASK ORDER NO. AID-294-TO-13-00005

Southwest Nablus Project-SWN
Temproray Job Days Report

Holiday

Holiday

Holiday

Holiday

Task Order Name: 

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers Skilled labor 

T
ot

al
 O

th
er

Geo‐MIS‐TO‐05‐SWN‐February 2014.xlsx
January 2014 Data Sheet‐P1‐SWT Att. 19.9 Employment Generated Data



Southwest Nablus Project

Project 1- Southwest Nablus Transmission

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0
November 2012 0 0
December 2012 0 0
January 2013 0 0
February 2013 0 0
March 2013 0 0
April 2013 8 2 0 0 0 10 0
May 2013 83 40 16 24 13 176 7
June 2013 128 78 128 79 53 465 20
July 2013 122 155 421 329 79 1105 46
August 2013 113 126 503 445 81 1267 53
September 2013 132 213 875 905 150 2275 96

Total of FY 2013 5298 222.6234244

October 2013 96 187 589 470 97 1439 60
November 2013 104 138 465 332 106 1145 48
December 2013 71 114 323 249 88 844 35
January 2014 90 111 271 153 94 718 30
February 2014 0 0
March 2014 0 0
April 2014 0 0
May 2014 0 0
June 2014 0 0
July 2014 0 0
August 2014 0 0
September 2014 0 0

Total of FY 2014 4147 174.2436975

October 2014 0 0
November 2014 0 0
December 2014 0 0
January 2015 0 0
February 2015 0 0
March 2015 0 0
April 2015 0 0
May 2015 0 0
June 2015 0 0
July 2015 0 0
August 2015 0 0
September 2015 0 0

Total of FY 2015 0 0

Sub-project or Activity Name: PERIOD TO:

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*
Notes of Comments

Site Staff Job Days**

IRD

Task Order Name: PERIOD FROM:

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM

CONTRACT NO.  AID-294-I-00-08-00217

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00005

Southwest Nablus Project-SWN

Geo‐MIS‐TO‐05‐SWN‐February 2014.xlsx
P1‐SWT Summary Sheet  Att. 19.9 Employment Generated Data
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SWT 19.10 QC Testing Log 



USAID Contract No. AID -294-I-TO-00- 08 - 00217

Project: Project 1: Southwest Nablus Villages Network Current Date: 31/01/2014

Submittal Number Rev. Material Tested
Project 

Identifier
Date Sent to Engineer

Date Returned to 
IRD

Submittal 
Disposition

Total 
Engineer 
Response 

Time

Testing Lab Report No. Sample Date Test Type Location/ Station Limits/ Specifications Lab Results     
(Approved/ Resubmit)

TEST-05-SWT-21-A A Asphalt SWT 4-Jan-14 4-Jan-14 A 0 Building Center AS/TBM/13264 17-Nov-13 Bituminous Paving 
Mixture SWT (5+600 to 6+450) Section 02460 Approved

TEST-05-SWT-22-A A Asphalt SWT 4-Jan-14 4-Jan-14 A 0 Building Center AS/TBM/13273 17-Nov-13 Bituminous Paving 
Mixture SWT (4+900 to 5+600) Section 02460 Approved

TEST-05-SWT-23-A A Base Course SWT 26-Jan-14 Building Center ST/30002 13-Jan-14 Base Course SWT (2+000 to 2+500) Section 02200
TEST-05-SWT-24-A A Base Course SWT 26-Jan-14 Building Center ST/14016 16-Jan-14 Base Course SWT (0+500 to 1+000) Section 02200
TEST-05-SWT-25-A A Bedding (somsom) SWT 27-Jan-14 Building Center BM/QC/14008 13-Jan-14 Bedding (somsom) SWT (2+000 to 2+500) Section 02200
TEST-05-SWT-26-A A Bedding (somsom) SWT 27-Jan-14 Building Center BM/QC/14009 13-Jan-14 Bedding (somsom) SWT (0+500 to 1+000) Section 02200
TEST-05-SWT-27-A A Single Size Aggregate SWT 27-Jan-14 Building Center BM/QC/14010 13-Jan-14 Single Size Aggregate SWT (0+500 to 1+000) Section 02200
TEST-05-SWT-28-A A Single Size Aggregate SWT 27-Jan-14 Building Center BM/QC/14011 13-Jan-14 Single Size Aggregate SWT (2+000 to 2+500) Section 02200

TEST-05-MDR-25-A A Concrete MDR 11-Jan-14 13-Jan-14 A 2 Hijjawi Constructions Labs M/1312/97a 9-Dec-13
Concrete Compressive 
Strength at 28 days of 

age
Madama Reservoir Section 03300 Approved

TEST-05-MDR-26-A A Concrete MDR 26-Jan-14 Building Center BM/CT/14035 26-Dec-13
Concrete Compressive 
Strength at 28 days of 

age
Madama Reservoir Section 03300

TEST-05-MDR-27-A A Concrete MDR 26-Jan-14 Building Center BM/CT/14089 13-Jan-14
Concrete Compressive 
Strength at 7 days of 

age
Madama Reservoir Section 03300

TEST-05-URR-19-A A Concrete URR 14-Jan-14 14-Jan-14 A 0 Building Center BM/CT/14053 31-Dec-13
Concrete Compressive 
Strength at 7 days of 

age
Urif Reservoir Section 03300 Approved

Testing LOG

TO‐05‐SWN‐Testing Log Sheet.xlsx
Testing Log

SWT 19.10 QC Testing Log
Page 1 of 1
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ZWN 19.1 Updated Schedule- Roll-up and One 
Month Look Ahead 



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish

TotalTotal 414 04-Feb-14 06-Sep-14 23-Apr-13

AID-294-TO-13-00005 SOAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NET 414 04-Feb-14 06-Sep-14 23-Apr-13

MilestonesMilestones 414 09-Feb-14 06-Sep-14 23-Apr-13

General MilestonesGeneral Milestones 414 19-Mar-14 06-Sep-14 23-Apr-13
Intermediate MilestonesIntermediate Milestones 371 09-Feb-14 17-Aug-14 15-Jun-13

Coordination With Local&ICoordination With Local&Israeli Authorities Prior to Execution Phase 36 23-Apr-13 03-Jun-13

SubmittalsSubmittals 374 04-Feb-14 20-Jul-14 28-Apr-13

Pre Construction SubmittaPre Construction Submittals 138 28-Apr-13 11-Sep-13
Construction SubmittalsConstruction Submittals 262 04-Feb-14 22-Mar-14 15-May-13

Material SubmittalsMaterial Submittals 248 04-Feb-14 17-Mar-14 15-May-13
CivilCivil 248 04-Feb-14 17-Mar-14 28-May-13
Electrical & InstrumeElectrical & Instrumentation 218 04-Feb-14 13-Mar-14 24-Jun-13
MechanicalMechanical 244 04-Feb-14 13-Mar-14 15-May-13

Shop DrawingsShop Drawings 262 04-Feb-14 22-Mar-14 16-May-13
MechanicalMechanical 222 16-May-13 04-Nov-13
CivilCivil 262 04-Feb-14 22-Mar-14 16-May-13
ElectricalElectrical 234 04-Feb-14 13-Mar-14 29-May-13

Methods StatementMethods Statement 239 04-Feb-14 09-Mar-14 18-May-13
CivilCivil 239 04-Feb-14 09-Mar-14 18-May-13

Post Construction SubmittPost Construction Submittals 5 15-Jul-14 20-Jul-14
Project 1: Southwest NabluProject 1: Southwest Nablus Villages Water Supply 395 04-Feb-14 06-Sep-14 16-May-13

MobilizationMobilization 6 18-May-13 17-Jun-13
ProcurementProcurement 297 04-Feb-14 13-May-14 16-May-13
Reservoirs Execution PhaReservoirs Execution Phase 289 04-Feb-14 17-Jun-14 19-Jun-13

Madama Reservoir 500 Madama Reservoir 500 m3 281 04-Feb-14 15-Jun-14 24-Jun-13
VO#1VO#1 3 24-Jul-13 25-Jul-13
Retaining Walls 7 ExpRetaining Walls 7 Expansion Joints Total Length = 76.6 L.M. 177 04-Feb-14 11-Feb-14 08-Jul-13

Retaining Walls (ST1Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M. 119 04-Feb-14 06-Feb-14 08-Jul-13
Civil & Structural Civil & Structural Works 119 04-Feb-14 06-Feb-14 08-Jul-13

Retaining Walls (ST2Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M. 123 04-Feb-14 06-Feb-14 10-Jul-13
Civil & Structural Civil & Structural Works 123 04-Feb-14 06-Feb-14 10-Jul-13

Retaining Walls (ST3Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M. 74 06-Feb-14 09-Feb-14 15-Nov-13
Civil & Structural Civil & Structural Works 74 06-Feb-14 09-Feb-14 15-Nov-13

Retaining Walls (ST4Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M. 171 04-Feb-14 11-Feb-14 08-Jul-13
Civil & Structural Civil & Structural Works 171 04-Feb-14 11-Feb-14 08-Jul-13

Civil & Structural WorCivil & Structural Works 161 04-Feb-14 17-Feb-14 24-Jun-13
Finishing WorksFinishing Works 82 18-Feb-14 26-May-14

 Metal Fabricated Wo Metal Fabricated Works 9 17-May-14 26-May-14
External WorksExternal Works 247 04-Feb-14 09-Jun-14 20-Aug-13

Chambers WorksChambers Works 51 04-Feb-14 08-Apr-14
Mechanical WorksMechanical Works 18 24-Feb-14 17-Mar-14
Electrical & InstrumeElectrical & Instrumentation Works 247 14-May-14 09-Jun-14 20-Aug-13

Yard WorksYard Works 78 11-Feb-14 15-May-14
Test Water Tightness Test Water Tightness For Reservoir 89 04-Mar-14 15-Jun-14

Asira Al Qibliya ReservoAsira Al Qibliya Reservoir 500 m3 289 04-Feb-14 17-Jun-14 19-Jun-13
VO.#1VO.#1 221 04-Feb-14 17-Jun-14 31-Jul-13
VO.#2VO.#2 20 19-Aug-13 10-Sep-13
Civil & Structural WorCivil & Structural Works 208 04-Feb-14 15-Mar-14 19-Jun-13
Finishing WorksFinishing Works 62 16-Mar-14 26-May-14

r M Jun Jul Aug Sep Oct N Dec Jan F Mar Apr M Jun Jul Aug Sep Oct N Decn
tr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Supply All Needed Construction Material & EquipmTransport Steel Pipes,Fittings 1st GroupTransport Steel Pipes,Fittings 2nd GroupTransport Steel Pipes,Fittings 3rd GroupTransport Steel Pipes,Fittings 1st GroupTransport Steel Pipes,Fittings 2nd GroupTransport Steel Pipes,Fittings 3rd Group1st Order & Manufacture of Welded Steel Pipes&Fittings2nd Order & Manufacture of Welded Steel Pipes&FittingsDelivery of 1st Group Welded Steel Pipes&FittingsDelivery of 2nd Group Welded Steel Pipes&Fittings1st Order & Manufacture of Galvanized Steel Pipes&Fittings2nd Order & Manufacture of Galvanized Steel Pipes&FittingsDelivery of 1st Group Galvanized Steel Pipes&FittingsDelivery of 2nd Group Galvanized Steel Pipes&FittingsOrder & Manufacture of Flanged Gate ValveDelivery of Flanged Gate Valves, Delivery Order & Manufacture of Flanged Stop ValveDelivery of Flanged Stop Valves, Delivery of Order & Manufacture of  Ball Valves, Order & MDelivery of Ball Valves, Delivery of Ball ValveOrder & Manufacture of Threaded Gate ValvesDelivery of Threaded Gate ValvesOrder & Manufacture of Butter Fly Valves, Delivery of Butter Fly Valves, Delivery oOrder & Manufacture of Air Release ValvesDelivery of Air Release ValvesOrder & Manufacture of Pressure ReduDelivery of Pressure Reducing ValvesOrder & Manufacture of Pressure RDelivery of Pressure Relief ValvesOrder & Manufacture of Float Level ValvDelivery of Float Level ValvesOrder & Manufacture of Magnetic Flow Delivery of Magnetic Flow Water MeteOrder & Manufacture of Water Meter VaDelivery of Water Meter ValvesOrder & Manufacture of Check ValvesDelivery of Check ValvesOrder & Manufacture of StrainerDelivery of StrainerOrder & Manufacture of Surge Check ValvesDelivery of Surge Check ValvesOrder & Manufacture of Dismantling/Flexible/Restrained Delivery of Dismantling/Flexible/Restrained Joint DresseOrder & Manufacture of Prepayment WaDelivery of Prepayment Water Meter, Order & Manufacture of Water Meter ValvesDelivery of Water Meter ValvesOrder & Manufacture of Service ConDelivery of Service ConnectionOrder & Manufacture of Future ServiDelivery of Future Service ConnectOrder & Manufacture of Manhole Cover, EN D400Delivery of Manhole Cover, EN D400Order & Manufacture of Hand Hole Cover, ODelivery of Hand Hole CoverOrder & Manufacture of RSV External & IDelivery of 1st External & Internal Steel Order & Manufacture of ElectricalDelivery of Electrical & InstrumenOrder & Manufacture of Pre-Cast Concrete ManholeDelivery of Pre-Cast Concrete ManholeOrder & Manufacture of Internal&ExDelivery of Internal&External PaintOrder & Manufacture of Construction JointsDelivery of Construction JointsOrder & Manufacture of Pipe Identification TapeDelivery of Pipe Identification TapeOrder & Manufacture of Shrinkable Sheets and Raping TapeDelivery of Shrinkable Sheets and Raping Tape

AID-294-TO-13-00005 SOUTHWEST 
NABLUS VILLAGES WATER 04-Feb-14 

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN Roll Up Schedule 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish

 Metal Fabricated Wo Metal Fabricated Works 9 17-May-14 26-May-14
External WorksExternal Works 199 13-Feb-14 05-Jun-14 11-Sep-13

Chambers WorksChambers Works 51 13-Feb-14 15-Apr-14
Mechanical WorksMechanical Works 20 29-Mar-14 20-Apr-14
Electrical & InstrumeElectrical & Instrumentation Works 199 16-Mar-14 05-Jun-14 11-Sep-13

Yard WorksYard Works 76 16-Mar-14 11-Jun-14
Test Water Tightness Test Water Tightness For Reservoir 71 27-Mar-14 17-Jun-14

Urif Reservoir 500 m3Urif Reservoir 500 m3 284 04-Feb-14 11-Jun-14 03-Jul-13
VO.#1VO.#1 73 19-Aug-13 16-Nov-13
VO.#2VO.#2 20 19-Aug-13 10-Sep-13
Civil & Structural WorCivil & Structural Works 202 04-Feb-14 09-Mar-14 03-Jul-13
Finishing WorksFinishing Works 68 09-Mar-14 26-May-14

 Metal Fabricated Wo Metal Fabricated Works 9 17-May-14 26-May-14
External WorksExternal Works 188 04-Feb-14 05-Jun-14 14-Oct-13

Chambers WorksChambers Works 51 04-Feb-14 09-Apr-14
Mechanical WorksMechanical Works 18 18-Mar-14 08-Apr-14
Electrical & InstrumeElectrical & Instrumentation Works 188 09-Mar-14 05-Jun-14 14-Oct-13

Yard WorksYard Works 71 09-Mar-14 31-May-14
Test Water Tightness Test Water Tightness For Reservoir 72 20-Mar-14 11-Jun-14

Transmission Pipeline & RTransmission Pipeline & Reservoirs Feeders 348 04-Feb-14 23-Aug-14 19-Jul-13
Execution of Road WayExecution of Road Way 172 04-Feb-14 23-Aug-14

PHASE I New Road BPHASE I New Road Between Burin-Madama RSV 120 04-Feb-14 23-Jun-14
Road Way New RoadRoad Way New Road (St.0+000 to St.0+600) 68 04-Feb-14 23-Apr-14

Apply Traffic ConApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 3 04-Feb-14 08-Feb-14
Excavation and EaExcavation and Earth Works 8 09-Feb-14 18-Feb-14
Box Culvert WorkBox Culvert Works @ St.0+130 8 12-Feb-14 20-Feb-14
Sub-Base and BasSub-Base and Base Course Works 23 15-Mar-14 10-Apr-14
Asphalt WorksAsphalt Works 6 10-Apr-14 17-Apr-14
Concrete DitchesConcrete Ditches 5 17-Apr-14 23-Apr-14

Road Way New RoadRoad Way New Road (St.0+600 to St.1+200) 74 20-Feb-14 18-May-14
Excavation and EaExcavation and Earth Works 11 20-Feb-14 05-Mar-14
Sub-Base and BasSub-Base and Base Course Works 23 10-Apr-14 07-May-14
Asphalt WorksAsphalt Works 6 07-May-14 14-May-14
Concrete DitchesConcrete Ditches 5 12-May-14 18-May-14

Road Way New RoadRoad Way New Road (St.1+200 to St.1+840) 94 06-Mar-14 23-Jun-14
Excavation and EaExcavation and Earth Works 11 06-Mar-14 18-Mar-14
Sub-Base and BasSub-Base and Base Course Works 23 07-May-14 03-Jun-14
Stones Wall WorksStones Wall Works 18 20-May-14 10-Jun-14
Asphalt WorksAsphalt Works 6 10-Jun-14 17-Jun-14
Concrete DithchesConcrete Dithches 5 17-Jun-14 23-Jun-14

PHASE II Access RoaPHASE II Access Roads 123 19-Mar-14 09-Aug-14
Access Road for AsiAccess Road for Asira Al Qibliya Reservoir 112 19-Mar-14 27-Jul-14

Excavation and EaExcavation and Earth Works 20 19-Mar-14 10-Apr-14
Sub-Base and BasSub-Base and Base Course Works 25 03-Jun-14 02-Jul-14
Stones Wall WorksStones Wall Works 16 23-Jun-14 12-Jul-14
Asphalt WorksAsphalt Works 6 12-Jul-14 19-Jul-14
Concrete DithchesConcrete Dithches 7 19-Jul-14 27-Jul-14

Access Road for MadAccess Road for Madama Reservoir 103 12-Apr-14 09-Aug-14
Excavation and EaExcavation and Earth Works 6 12-Apr-14 17-Apr-14
Sub-Base and BasSub-Base and Base Course Works 12 02-Jul-14 16-Jul-14
Stones Wall WorksStones Wall Works 8 12-Jul-14 21-Jul-14
Asphalt WorksAsphalt Works 6 27-Jul-14 03-Aug-14
Concrete DithchesConcrete Dithches 5 03-Aug-14 09-Aug-14

PHASE VII Roads FurPHASE VII Roads Furnishing&Accessories 12 09-Aug-14 23-Aug-14
New Road & Access New Road & Access Roads 12 09-Aug-14 23-Aug-14

Traffic Control PlaTraffic Control Plan / Safety Measurments / Coordination With Israeli Authorities 12 09-Aug-14 23-Aug-14
Road AccessoriesRoad Accessories 7 09-Aug-14 17-Aug-14

r M Jun Jul Aug Sep Oct N Dec Jan F Mar Apr M Jun Jul Aug Sep Oct N Decn
tr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN Roll Up Schedule 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish

Execution of TransmissExecution of Transmission Pipeline from Urif to Burin (m) 281 04-Feb-14 05-Jun-14 19-Jul-13
Preparing Detours & APreparing Detours & Apply Traffic Control Plan 5 19-Jul-13 21-Jul-13
SEG.NO.1Trans. MainSEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10" 50 04-Feb-14 07-Apr-14 28-Jan-14

Pipe Line InstallationPipe Line Installation 10 04-Feb-14 11-Feb-14 28-Jan-14
Chamber WorksChamber Works 37 13-Feb-14 30-Mar-14

Structural & Civil Structural & Civil Works 10 13-Feb-14 25-Feb-14
Mechanical & FiniMechanical & Finishing Works 27 27-Feb-14 30-Mar-14

Testing,CommissionTesting,Commissioning & Final Road Reinstatement Works 7 30-Mar-14 07-Apr-14
SEG.NO.2 Trans. MainSEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8" 103 04-Feb-14 15-Apr-14 27-Sep-13

Pipe Line InstallationPipe Line Installation 14 04-Feb-14 13-Feb-14 27-Sep-13
Chamber WorksChamber Works 18 15-Feb-14 09-Mar-14

Structural & Civil Structural & Civil Works 13 15-Feb-14 03-Mar-14
Mechanical & FiniMechanical & Finishing Works 8 01-Mar-14 09-Mar-14

Testing & Road ReinTesting & Road Reinstatement Works 32 10-Mar-14 15-Apr-14
SEG.NO.3 Trans. MainSEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8" 77 04-Feb-14 19-Apr-14 24-Nov-13

Pipe Line InstallationPipe Line Installation 14 04-Feb-14 16-Feb-14 24-Nov-13
Chamber WorksChamber Works 25 16-Feb-14 19-Mar-14

Structural & Civil Structural & Civil Works 20 16-Feb-14 13-Mar-14
Mechanical & FiniMechanical & Finishing Works 15 02-Mar-14 19-Mar-14

Testing & Road ReinTesting & Road Reinstatement Works 26 19-Mar-14 19-Apr-14
Asira Connection PipeAsira Connection Pipeline (St.0+000 to St.1+122.08) 4" 87 04-Feb-14 22-Apr-14 08-Oct-13

Pipe Line InstallationPipe Line Installation 14 04-Feb-14 04-Feb-14 08-Oct-13
Chamber WorksChamber Works 15 04-Feb-14 25-Feb-14

Mechanical & FiniMechanical & Finishing Works 5 18-Feb-14 25-Feb-14
Structural & Civil Structural & Civil Works 10 04-Feb-14 18-Feb-14

Testing & Road ReinTesting & Road Reinstatement Works 47 25-Feb-14 22-Apr-14
SEG.NO.4 Trans. MainSEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8" 122 16-Feb-14 28-Apr-14 04-Nov-13

Pipe Line InstallationPipe Line Installation 14 04-Nov-13 24-Nov-13
Chamber WorksChamber Works 15 16-Feb-14 08-Mar-14

Structural & Civil Structural & Civil Works 10 16-Feb-14 02-Mar-14
Mechanical & FiniMechanical & Finishing Works 5 02-Mar-14 08-Mar-14

Testing & Road ReinTesting & Road Reinstatement Works 44 08-Mar-14 28-Apr-14
SEG.NO.5 Trans. MainSEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6" 172 04-Feb-14 05-May-14 11-Nov-13

Pipe Line InstallationPipe Line Installation 15 04-Feb-14 18-Feb-14 11-Nov-13
Chamber WorksChamber Works 15 18-Feb-14 10-Mar-14

Structural & Civil Structural & Civil Works 10 18-Feb-14 04-Mar-14
Mechanical & FiniMechanical & Finishing Works 5 04-Mar-14 10-Mar-14

Testing & Road ReinTesting & Road Reinstatement Works 48 10-Mar-14 05-May-14
SEG.NO.6 Trans. MainSEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6" 214 18-Feb-14 29-May-14 14-Aug-13

Pipe Line InstallationPipe Line Installation 10 14-Aug-13 29-Aug-13
Chamber WorksChamber Works 77 18-Feb-14 21-May-14

Structural & Civil Structural & Civil Works 72 18-Feb-14 15-May-14
Mechanical & FiniMechanical & Finishing Works 67 04-Mar-14 21-May-14

Testing,CommissionTesting,Commissioning & Final Road Reinstatement Works 65 21-May-14 29-May-14 17-Nov-13
SEG.NO.7 Trans. MainSEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6" 122 04-Feb-14 05-Mar-14 24-Jul-13

Pipe Line InstallationPipe Line Installation 26 24-Jul-13 22-Aug-13
Chamber WorksChamber Works 15 04-Feb-14 24-Feb-14

Structural & Civil Structural & Civil Works 10 04-Feb-14 17-Feb-14
Mechanical & FiniMechanical & Finishing Works 5 18-Feb-14 24-Feb-14

Testing & Road ReinTesting & Road Reinstatement Works 46 04-Feb-14 05-Mar-14 17-Nov-13
Madama Connection Madama Connection Pipeline (St.0+000 to St.0+806) 4" 195 04-Feb-14 01-May-14 12-Sep-13

Pipe Line InstallationPipe Line Installation 2 04-Feb-14 04-Feb-14 12-Sep-13
Chamber WorksChamber Works 15 04-Feb-14 25-Feb-14

Structural & Civil Structural & Civil Works 10 04-Feb-14 18-Feb-14
Mechanical & FiniMechanical & Finishing Works 5 18-Feb-14 25-Feb-14

Testing & Road ReinTesting & Road Reinstatement Works 49 06-Mar-14 01-May-14
SEG.NO.8 Trans. MainSEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6" 196 04-Feb-14 05-May-14 24-Jul-13

Pipe Line InstallationPipe Line Installation 12 24-Jul-13 13-Aug-13

r M Jun Jul Aug Sep Oct N Dec Jan F Mar Apr M Jun Jul Aug Sep Oct N Decn
tr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5
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Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish

Chamber WorksChamber Works 48 04-Feb-14 05-Apr-14
Structural & Civil Structural & Civil Works 10 04-Feb-14 17-Feb-14
Mechanical & FiniMechanical & Finishing Works 38 18-Feb-14 05-Apr-14

Testing & Road ReinTesting & Road Reinstatement Works 120 04-Feb-14 05-May-14 30-Nov-13
SEG.NO.9 Trans. MainSEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6" 125 04-Feb-14 05-Jun-14 21-Jul-13

Pipe Line InstallationPipe Line Installation 6 04-Feb-14 10-Feb-14 21-Jul-13
Chamber WorksChamber Works 20 04-Feb-14 03-Mar-14

Structural & Civil Structural & Civil Works 15 04-Feb-14 24-Feb-14
Mechanical & FiniMechanical & Finishing Works 10 18-Feb-14 03-Mar-14

Testing & Road ReinTesting & Road Reinstatement Works 81 03-Mar-14 05-Jun-14
Networks Execution PhaseNetworks Execution Phase 318 04-Feb-14 19-Jul-14 07-Jul-13

Madama NetworkMadama Network 261 04-Feb-14 13-May-14 07-Jul-13
Apply Traffic Control PApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 07-Jul-13 09-Jul-13
Zone #1Zone #1 18 04-Feb-14 17-Feb-14 12-Aug-13

2 Inches Pipelines N2 Inches Pipelines Network 18 04-Feb-14 17-Feb-14 12-Aug-13
WN Pipelines InstWN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M. 17 04-Feb-14 06-Feb-14 12-Aug-13
House ConnectioHouse Connection Branches Installation 17 04-Feb-14 17-Feb-14 18-Sep-13

3 Inches Pipelines N3 Inches Pipelines Network 4 04-Feb-14 04-Feb-14 22-Aug-13
WN Pipelines InstWN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82 4 04-Feb-14 04-Feb-14 22-Aug-13

Zone #2Zone #2 15 04-Feb-14 04-Feb-14 23-Jul-13
2 Inches Pipelines N2 Inches Pipelines Network 15 04-Feb-14 04-Feb-14 23-Jul-13

WN Pipelines InstWN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M. 15 04-Feb-14 04-Feb-14 23-Jul-13
House ConnectioHouse Connection Branches Installation 15 04-Feb-14 04-Feb-14 07-Oct-13

Zone #3Zone #3 38 04-Feb-14 04-Feb-14 23-Jul-13
2 Inches Pipelines N2 Inches Pipelines Network 38 04-Feb-14 04-Feb-14 23-Jul-13

WN Pipelines InstWN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M. 12 04-Feb-14 04-Feb-14 23-Jul-13
House ConnectioHouse Connection Branches Installation 12 04-Feb-14 04-Feb-14 09-Aug-13

3 Inches Pipelines N3 Inches Pipelines Network 7 04-Feb-14 04-Feb-14 19-Nov-13
WN Pipelines InstWN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M. 7 04-Feb-14 04-Feb-14 19-Nov-13

Zone #4Zone #4 29 04-Feb-14 04-Feb-14 19-Aug-13
2 Inches Pipelines N2 Inches Pipelines Network 19 04-Feb-14 04-Feb-14 19-Aug-13

WN Pipelines InstWN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M. 12 04-Feb-14 04-Feb-14 19-Aug-13
House ConnectioHouse Connection Branches Installation 12 04-Feb-14 04-Feb-14 25-Aug-13

3,4 Inches Pipelines 3,4 Inches Pipelines Network 7 04-Feb-14 04-Feb-14 27-Aug-13
WN Pipelines InstWN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M. 7 04-Feb-14 04-Feb-14 27-Aug-13

Zone #5Zone #5 43 04-Feb-14 13-Feb-14 23-Jul-13
2 Inches Pipelines N2 Inches Pipelines Network 43 04-Feb-14 13-Feb-14 23-Jul-13

WN Pipelines InstWN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M. 24 04-Feb-14 04-Feb-14 23-Jul-13
House ConnectioHouse Connection Pipes Installation 24 04-Feb-14 13-Feb-14 18-Sep-13

4 Inches Pipelines N4 Inches Pipelines Network 3 24-Sep-13 01-Oct-13
WN Pipelines InstWN Pipelines Installation Total Length  S.D.= 124.569 L.M. 3 24-Sep-13 01-Oct-13

Zone #6Zone #6 35 04-Feb-14 08-Feb-14 25-Jul-13
2 Inches Pipelines N2 Inches Pipelines Network 35 04-Feb-14 08-Feb-14 25-Jul-13

WN Pipelines InstWN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M. 9 04-Feb-14 06-Feb-14 25-Jul-13
House ConnectioHouse Connection Pipes Installation 9 04-Feb-14 08-Feb-14 24-Sep-13

Zone #7Zone #7 110 04-Feb-14 20-Feb-14 25-Jul-13
2 Inches Pipelines N2 Inches Pipelines Network 35 04-Feb-14 08-Feb-14 25-Jul-13

WN Pipelines InstWN Pipelines Installation Total Length ,S.D.= 1573.17 9 04-Feb-14 06-Feb-14 25-Jul-13
House ConnectioHouse Connection Pipes Installation 9 04-Feb-14 08-Feb-14 24-Sep-13

3,4 Inches Pipelines 3,4 Inches Pipelines Network 9 08-Feb-14 20-Feb-14
WN Pipelines InstWN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M. 9 08-Feb-14 20-Feb-14

Chamber WorksChamber Works 20 04-Feb-14 11-Mar-14 15-Nov-13
Civil WorksCivil Works 15 04-Feb-14 16-Feb-14 15-Nov-13
Mechanical WorksMechanical Works 10 01-Mar-14 11-Mar-14

Cleaning,Flushing,DisCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt 74 17-Feb-14 13-May-14
Cleaning,FlushingCleaning,Flushing 10 05-Mar-14 16-Mar-14
DisinfectionDisinfection 10 29-Mar-14 08-Apr-14
Trench ReinstatemenTrench Reinstatement &  1st  Layer of Asphalt 10 17-Feb-14 27-Feb-14

r M Jun Jul Aug Sep Oct N Dec Jan F Mar Apr M Jun Jul Aug Sep Oct N Decn
tr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5
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Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish

Customer Water MetCustomer Water Meter Installations 10 17-Mar-14 27-Mar-14
2nd Layer of Asphal2nd Layer of Asphalt - Final Stage 30 09-Apr-14 13-May-14

Asira Al Qibliya NetworkAsira Al Qibliya Network 252 04-Feb-14 19-Jun-14 20-Aug-13
Apply Traffic Control PApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 20-Aug-13 21-Aug-13
Zone #1Zone #1 72 04-Feb-14 10-Feb-14 27-Aug-13

2 Inches Pipelines N2 Inches Pipelines Network 63 04-Feb-14 10-Feb-14 27-Aug-13
WN Pipelines InstWN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M. 21 04-Feb-14 06-Feb-14 27-Aug-13
House ConnectioHouse Connection Branches Installation 21 04-Feb-14 10-Feb-14 30-Oct-13

3 Inches Pipelines N3 Inches Pipelines Network 5 04-Feb-14 04-Feb-14 09-Sep-13
WN Pipelines InstWN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M. 5 04-Feb-14 04-Feb-14 09-Sep-13

Zone #2Zone #2 88 04-Feb-14 16-Feb-14 21-Aug-13
2 Inches Pipelines N2 Inches Pipelines Network 88 04-Feb-14 16-Feb-14 21-Aug-13

WN Pipelines InstWN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M. 18 04-Feb-14 06-Feb-14 21-Aug-13
House ConnectioHouse Connection Branches Installation 18 04-Feb-14 16-Feb-14 28-Oct-13

3 Inches Pipelines N3 Inches Pipelines Network 7 04-Feb-14 08-Feb-14 28-Oct-13
WN Pipelines InstWN Pipelines Installation Total Length = 610.18 L.M. 7 04-Feb-14 08-Feb-14 28-Oct-13

Zone #3Zone #3 54 04-Feb-14 15-Feb-14 04-Sep-13
2 Inches Pipelines N2 Inches Pipelines Network 42 04-Feb-14 15-Feb-14 16-Sep-13

WN Pipelines InstWN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M. 16 04-Feb-14 08-Feb-14 16-Sep-13
House ConnectioHouse Connection Branches Installation 16 04-Feb-14 15-Feb-14 10-Oct-13

3 Inches Pipelines N3 Inches Pipelines Network 4 04-Feb-14 04-Feb-14 04-Sep-13
WN Pipelines InstWN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M. 4 04-Feb-14 04-Feb-14 04-Sep-13

Zone #4Zone #4 39 04-Feb-14 04-Feb-14 22-Aug-13
2 Inches Pipelines N2 Inches Pipelines Network 39 04-Feb-14 04-Feb-14 22-Aug-13

WN Pipelines InstWN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M. 3 04-Feb-14 04-Feb-14 22-Aug-13
House ConnectioHouse Connection Branches Installation 3 04-Feb-14 04-Feb-14 12-Oct-13

4,6 Inches Pipelines 4,6 Inches Pipelines Network 14 08-Oct-13 04-Nov-13
WN Pipelines InstWN Pipelines Installation Total Length = 1368.90 L.M.,S.D.4"= 177.302,6"=1075.088 14 08-Oct-13 04-Nov-13

Zone #5Zone #5 34 04-Feb-14 04-Feb-14 02-Sep-13
2 Inches Pipelines N2 Inches Pipelines Network 34 04-Feb-14 04-Feb-14 10-Sep-13

WN Pipelines InstWN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M. 15 04-Feb-14 04-Feb-14 10-Sep-13
House ConnectioHouse Connection Pipes Installation 15 04-Feb-14 04-Feb-14 20-Oct-13

3 Inches Pipelines N3 Inches Pipelines Network 4 04-Feb-14 04-Feb-14 02-Sep-13
WN Pipelines InstWN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M. 4 04-Feb-14 04-Feb-14 02-Sep-13

Chambers WorksChambers Works 81 04-Feb-14 08-May-14
Civil WorksCivil Works 34 04-Feb-14 19-Mar-14
Mechanical WorksMechanical Works 34 31-Mar-14 08-May-14

Cleaning,Flushing,DisCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of Asphalt 70 31-Mar-14 19-Jun-14
Cleaning,FlushingCleaning,Flushing 20 31-Mar-14 22-Apr-14
Trench ReinstatemenTrench Reinstatement &  1st  Layer of Asphalt 30 23-Apr-14 27-May-14
Customer Water MetCustomer Water Meter Installations 8 24-Apr-14 03-May-14
DisinfectionDisinfection 8 04-May-14 12-May-14
2nd Layer of Asphal2nd Layer of Asphalt - Final Stage 20 28-May-14 19-Jun-14

Urif NetworkUrif Network 239 04-Feb-14 17-Jul-14 21-Jul-13
Apply Traffic Control PApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities 2 06-Oct-13 08-Oct-13
Zone #1Zone #1 105 04-Feb-14 22-Feb-14 21-Jul-13

2 Inches Pipelines N2 Inches Pipelines Network 105 04-Feb-14 22-Feb-14 08-Oct-13
WN Pipelines InstWN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M. 33 04-Feb-14 09-Feb-14 08-Oct-13
House ConnectioHouse Connection Branches Installation 13 04-Feb-14 22-Feb-14

3 Inches Pipelines N3 Inches Pipelines Network 10 04-Feb-14 15-Feb-14 21-Jul-13
WN Pipelines InstWN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4 10 04-Feb-14 15-Feb-14 21-Jul-13

Zone #2Zone #2 96 04-Feb-14 19-Mar-14 19-Oct-13
2 Inches Pipelines N2 Inches Pipelines Network 80 04-Feb-14 19-Mar-14 24-Oct-13

WN Pipelines InstWN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M. 34 04-Feb-14 02-Mar-14 24-Oct-13
House ConnectioHouse Connection Branches Installation 34 04-Feb-14 19-Mar-14

3,4,6 Inches Pipeline3,4,6 Inches Pipelines Network 13 04-Feb-14 20-Feb-14 19-Oct-13
WN Pipelines InstWN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M. 13 04-Feb-14 20-Feb-14 19-Oct-13
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Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish

Zone #3Zone #3 76 04-Feb-14 15-Mar-14 27-Oct-13
2 Inches Pipelines N2 Inches Pipelines Network 76 04-Feb-14 15-Mar-14 12-Nov-13

WN Pipelines InstWN Pipelines Installation Total Length = 2976.46 L.M., S.D.= 1911.309 30 04-Feb-14 04-Mar-14 12-Nov-13
House ConnectioHouse Connection Branches Installation 30 04-Feb-14 15-Mar-14

3 Inches Pipelines N3 Inches Pipelines Network 24 04-Feb-14 04-Feb-14 27-Oct-13
WN Pipelines InstWN Pipelines Installation Total Length = 1175.14 L.M. 24 04-Feb-14 04-Feb-14 27-Oct-13

Zone #4Zone #4 11 27-Feb-14 11-Mar-14
2 Inches Pipelines N2 Inches Pipelines Network 11 27-Feb-14 11-Mar-14

WN Pipelines InstWN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M. 11 27-Feb-14 11-Mar-14
House ConnectioHouse Connection Branches Installation 11 27-Feb-14 11-Mar-14

Zone #5Zone #5 21 04-Feb-14 05-Mar-14
2 Inches Pipelines N2 Inches Pipelines Network 15 15-Feb-14 05-Mar-14

WN Pipelines InstWN Pipelines Installation Total Length = 1480.35 L.M.,S.D.=80 L.M. 15 15-Feb-14 05-Mar-14
House ConnectioHouse Connection Pipes Installation 15 15-Feb-14 05-Mar-14

3 Inches Pipelines N3 Inches Pipelines Network 9 04-Feb-14 17-Feb-14
WN Pipelines InstWN Pipelines Installation Total Length = 874.36 L.M. 9 04-Feb-14 17-Feb-14

Zone #6Zone #6 41 04-Feb-14 27-Mar-14
2 Inches Pipelines N2 Inches Pipelines Network 41 04-Feb-14 27-Mar-14

WN Pipelines InstWN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M. 19 04-Feb-14 02-Mar-14
House ConnectioHouse Connection Pipes Installation 19 06-Mar-14 27-Mar-14

3 Inches Pipelines N3 Inches Pipelines Network 8 04-Feb-14 16-Feb-14
WN Pipelines InstWN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M. 8 04-Feb-14 16-Feb-14

Zone #7Zone #7 50 04-Feb-14 03-Apr-14 24-Nov-13
2 Inches Pipelines N2 Inches Pipelines Network 10 04-Feb-14 03-Apr-14 24-Nov-13

WN Pipelines InstWN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M. 6 04-Feb-14 09-Feb-14 24-Nov-13
House ConnectioHouse Connection Pipes Installation 6 29-Mar-14 03-Apr-14

3 Inches Pipelines N3 Inches Pipelines Network 6 04-Feb-14 13-Feb-14
WN Pipelines InstWN Pipelines Installation Total Length = 528.94 L.M. 6 04-Feb-14 13-Feb-14

Zone #8Zone #8 20 01-Mar-14 23-Mar-14
2 Inches Pipelines N2 Inches Pipelines Network 20 01-Mar-14 23-Mar-14

WN Pipelines InstWN Pipelines Installation Total Length = 1997.91 L.M. 20 01-Mar-14 23-Mar-14
House ConnectioHouse Connection Pipes Installation 20 01-Mar-14 23-Mar-14

Chambers WorksChambers Works 65 27-Feb-14 13-May-14
Civil WorksCivil Works 34 27-Feb-14 07-Apr-14
Mechanical WorksMechanical Works 34 05-Apr-14 13-May-14

Cleaning,Flushing,DisCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of Asphalt 125 23-Feb-14 17-Jul-14
Cleaning,FlushingCleaning,Flushing 20 14-May-14 05-Jun-14
Trench ReinstatemenTrench Reinstatement & 1st Layer of Asphalt 30 23-Feb-14 29-Mar-14
Customer Water MetCustomer Water Meter Installations 8 07-Jun-14 15-Jun-14
DisinfectionDisinfection 8 16-Jun-14 24-Jun-14
2nd Layer of Asphal2nd Layer of Asphalt - Final Stage 20 25-Jun-14 17-Jul-14

(O&M),Inspection,Comm(O&M),Inspection,Commissioning,Start Up & Training 262 11-Mar-14 19-Jul-14 01-Sep-13
Initial Operation & MaInitial Operation & Manufacturer Technical Manual Submittals (O&M) 248 11-Mar-14 02-Jul-14 01-Sep-13
Certificate of Proper ICertificate of Proper Installation for Installed Equipments&Installation (Pre Commissioning) 7 03-Jul-14 10-Jul-14
Training PhaseTraining Phase 7 03-Jul-14 10-Jul-14
Comissioning & StartComissioning & Start Up Phase for All System 14 03-Jul-14 19-Jul-14

Demobilization,Close Out&Demobilization,Close Out&Handing Over 17 17-Aug-14 06-Sep-14
Project 2: Alzaweyeh NetwProject 2: Alzaweyeh Network 213 04-Feb-14 19-Mar-14 18-May-13

r M Jun Jul Aug Sep Oct N Dec Jan F Mar Apr M Jun Jul Aug Sep Oct N Decn
tr 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Zaweyiah MobilizationTransport SupplyCoordination With Local&Israeli Authorities/Apply Traffic Control PlanPre Excavation / Digging the GroundTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingTrench ExcavationBeddingLay & Install Steel Pipes & BackfillingExcavation for ChambersChambers Installation with Inlet/Outlet Pipes&IsoChambers Mechanical WorksCivil Works - Main ConnectionCleaning, Flushing,Pressure Test for All NetworkTrench Reinstatement & 1st asphalt layer
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Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

AID-294-TO-13-00005 SOAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEHAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTSAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTSAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTSAID-294-TO-13-00005 SOUTHWEST NABLUS VILLAGES WATER SUPPLY&ALZAWEYEH NETWORK PROJECTS
MilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestones

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
MS00050 Start of Road Way Execution 0 09-Feb-14 -17

SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittals
Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals

Material SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial SubmittalsMaterial Submittals
CivilCivilCivilCivilCivilCivilCivilCivil

CS740 Prep.&Submit Road Accessories - Product Data & Sample 7 04-Feb-14 11-Feb-14 83
Electrical & InstrumentaElectrical & InstrumentationElectrical & InstrumentationElectrical & InstrumentationElectrical & InstrumentationElectrical & InstrumentationElectrical & InstrumentationElectrical & Instrumentation

CS631 Prep.&Submit Electrical conductors, conduits, and electrical manholes - Product Data 7 04-Feb-14 11-Feb-14 10
CS671 Prep.&Submit Electrical light panel (DLP) - Product Data 7 04-Feb-14 11-Feb-14 10
CS691 Prep.&Submit Outdoor light poles with light fixtures - Product Data 7 04-Feb-14 11-Feb-14 10
CS711 Prep.&Submit Instrumentation (flow meter, pressure regulating valve, level element, lev 7 04-Feb-14 11-Feb-14 10
CS741 Approval of RTU panel with PLC unit, including Wires - Product Data 0 04-Feb-14 43

MechanicalMechanicalMechanicalMechanicalMechanicalMechanicalMechanicalMechanical
CS891 Prep&Submit Pressure Relief Valves - Product Data/Test Reports 7 04-Feb-14 08-Feb-14 29-Oct-13 29
CS911 Prep&Submit Flow Control Valve with Orfice Plate - Product Data/Test Reports 7 04-Feb-14 08-Feb-14 22-Sep-13 -44
CS931 Prep&Submit Float Level Valve - Product Data/Test Reports 7 04-Feb-14 08-Feb-14 25-Nov-13 13
CS971 Prep&Submit Water Meters - Product Data/Test Reports 7 04-Feb-14 08-Feb-14 24-Jun-13 9
CSb1069 Prep&Submit Service Connection - Product Data/Test Reports 7 04-Feb-14 11-Feb-14 15

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings
CivilCivilCivilCivilCivilCivilCivilCivil

CS730 Prep.&Submit Internal&External Ladders Shop Drawings 10 04-Feb-14 17-Feb-14 69
CS830 Prep.&Submit Road Accessories - Shop Drawing 10 04-Feb-14 17-Feb-14 76

ElectricalElectricalElectricalElectricalElectricalElectricalElectricalElectrical
CS1026 Prep.&Submit Electrical Instrumentation - Shop Drawing 7 04-Feb-14 11-Feb-14 62

Methods StatementMethods StatementMethods StatementMethods StatementMethods StatementMethods StatementMethods StatementMethods Statement
CivilCivilCivilCivilCivilCivilCivilCivil

CS446 Prep.&Submit Confined Space Safety Plan 5 04-Feb-14 06-Feb-14 29-Jan-14 26

Project 1: Southwest NabProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water SupplyProject 1: Southwest Nablus Villages Water Supply
ProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurement
Reservoirs Execution PhasReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution PhaseReservoirs Execution Phase

Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3Madama Reservoir 500 m3
Retaining Walls 7 ExpanRetaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.Retaining Walls 7 Expansion Joints Total Length = 76.6 L.M.

Retaining Walls (ST1,Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.Retaining Walls (ST1,ST2)  Expansion Joint 1 Length = 25.66 L.M.
Civil & Structural WoCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A12060 Furnish&Install Fence 2 04-Feb-14 06-Feb-14 24-Nov-13 178
Retaining Walls (ST2,Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.Retaining Walls (ST2,ST3)  Expansion Joint 2 Length = 20.36 L.M.

Civil & Structural WoCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works
A11980 Furnish&Install Fence 2 04-Feb-14 06-Feb-14 26-Nov-13 33

Retaining Walls (ST3,Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.Retaining Walls (ST3,ST4)  Expansion Joint 3 Length = 24.01 L.M.
Civil & Structural WoCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works

A11400 Furnish&Install Fence 2 06-Feb-14 09-Feb-14 33
Retaining Walls (ST4,Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.Retaining Walls (ST4,ST1)  Expansion Joint 4 Length = 20.60 L.M.

Civil & Structural WoCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works
A11530 Concrete Curing & Isolation 7 04-Feb-14 06-Feb-14 23-Jul-13 178

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Start of Road Way Execution

Prep.&Submit Road Accessories - Prod

Prep.&Submit Electrical conductors, con
Prep.&Submit Electrical light panel (DL
Prep.&Submit Outdoor light poles with l
Prep.&Submit Instrumentation (flow met

Approval of RTU panel with PLC unit, inc

Prep&Submit Pressure Relief Valves - P
Prep&Submit Flow Control Valve with Or
Prep&Submit Float Level Valve - Produc
Prep&Submit Water Meters - Product Da
Prep&Submit Service Connection - Pro

Prep.&Submit Internal&External Ladde
Prep.&Submit Road Accessories - Sho

Prep.&Submit Electrical Instrumentation

Prep.&Submit Confined Space Safety P

Order & Manufacture of Flanged GateDelivery of Flanged Gate Valves, DeOrder & Manufacture of Flanged StopDelivery of Flanged Stop Valves, DelivOrder & Manufacture of  Ball Valves, OrdDelivery of Ball Valves, Delivery of Ball Order & Manufacture of Butter Fly VaDelivery of Butter Fly Valves, DelivOrder & Manufacture of Pressure RDelivery of Pressure Reducing VaOrder & Manufacture of Float LeveDelivery of Float Level ValvesOrder & Manufacture of Magnetic Delivery of Magnetic Flow Water Order & Manufacture of PrepaymeDelivery of Prepayment Water MOrder & Manufacture of Hand Hole CoDelivery of Hand Hole CoverOrder & Manufacture of RSV ExternDelivery of 1st External & Internal S

Furnish&Install Fence, Furnish&Install F

Furnish&Install Fence, Furnish&Install F

Furnish&Install Fence

Concrete Curing & Isolation, Concrete C

AID-294-TO-13-00005 SOUTHWEST 
NABLUS VILLAGES WATER 04-Feb-14 

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
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28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

A11550 Cast Reinforced Concrete for the Retaining Wallls 1 04-Feb-14 04-Feb-14 16-Nov-13 179
A11570 Deshuttering & Curing For Walls 7 04-Feb-14 04-Feb-14 30-Nov-13 36
A11580 Furnish&Install Fence 2 09-Feb-14 11-Feb-14 33

Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works
Finishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing WorksFinishing Works

      2070 Tie roads remove/repair for externl walls 10 18-Feb-14 03-Mar-14 40
      2080 Tie roads remove/repair for internal walls 10 18-Feb-14 03-Mar-14 40

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works
Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works

      2190 Excavation Work For Manholes & Pipelines In Yard 10 04-Feb-14 17-Feb-14 31
      2210 Supply & Spread Of The Drain Layer For Manholes 18 18-Feb-14 12-Mar-14 63

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
      2350  Installation Of Inlet, Pipes In The Yard 6 24-Feb-14 03-Mar-14 31
      2360  Installation Of Outlet Pipes In The Yard 6 24-Feb-14 03-Mar-14 31
      2370  Installation Of Wash Out In The Yard 6 24-Feb-14 03-Mar-14 31
      2380  Installation Of Over Flow In The Yard 6 24-Feb-14 03-Mar-14 31

Yard WorksYard WorksYard WorksYard WorksYard WorksYard WorksYard WorksYard Works
A4530 Excavation for Yard Piping 7 11-Feb-14 22-Feb-14 33

Asira Al Qibliya Reservoir Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3Asira Al Qibliya Reservoir 500 m3
VO.#1VO.#1VO.#1VO.#1VO.#1VO.#1VO.#1VO.#1
Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works
External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
A12160 Excavation Work For Manholes & Pipelines In Yard 10 13-Feb-14 25-Feb-14 31
A12170 Supply & Spread Of The Drain Layer For Manholes 18 27-Feb-14 19-Mar-14 57

Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3Urif Reservoir 500 m3
Civil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural WorksCivil & Structural Works
External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
A13550 Excavation Work For Manholes & Pipelines In Yard 10 04-Feb-14 18-Feb-14 37
A13560 Supply & Spread Of The Drain Layer For Manholes 18 18-Feb-14 13-Mar-14 63

Transmission Pipeline & RTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs FeedersTransmission Pipeline & Reservoirs Feeders
Execution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road WayExecution of Road Way

PHASE I New Road BetwPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSVPHASE I New Road Between Burin-Madama RSV
Road Way New Road Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)Road Way New Road (St.0+000 to St.0+600)

Apply Traffic ControApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local AuthoritiesApply Traffic Control Plan / Safety Measurments / Coordination With Israeli&Local Authorities
310 Preparing Detour/Apply Traffic Control Plan 3 04-Feb-14 08-Feb-14 -29
320 Apply Safety Measurments 3 04-Feb-14 08-Feb-14 -29
330 Coordination With Israeli Authorities 3 04-Feb-14 08-Feb-14 -29

Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works
340 Excavation to Reach Sub-grade Level 8 09-Feb-14 18-Feb-14 -29

Box Culvert Works @Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130Box Culvert Works @ St.0+130
370 Excavation for Box Culvert Foundation 2 12-Feb-14 13-Feb-14 -31
420 Lay&Install Pre Cast Box Culvert 3 15-Feb-14 17-Feb-14 -31
430 Backfilling with Compacting Selected Material 3 18-Feb-14 20-Feb-14 -31

Road Way New Road Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)Road Way New Road (St.0+600 to St.1+200)
Excavation and EarthExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth WorksExcavation and Earth Works

450 Excavation to Reach Sub-grade Level 11 20-Feb-14 05-Mar-14 -17
Execution of TransmissionExecution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)Execution of Transmission Pipeline from Urif to Burin (m)

SEG.NO.1Trans. Main UrSEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"SEG.NO.1Trans. Main Urif-Burin (St. 0+000 to St. 0+870) 10"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-00010 Trench Excavation 10 04-Feb-14 11-Feb-14 28-Jan-14 174
B-00020 Bedding 10 04-Feb-14 11-Feb-14 28-Jan-14 174

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Cast Reinforced Concrete for the Retain
Deshuttering & Curing For Walls, Deshu
Furnish&Install Fence
Deshuttering for Slab,Curing & Cleanin

Tie roads remove/repair for externl w
Tie roads remove/repair for internal w

Excavation Work For Manholes & Pipe
Supply & Spread Of The Drain Laye

 Installation Of Inlet, Pipes In The Yar
 Installation Of Outlet Pipes In The Ya
 Installation Of Wash Out In The Yard
 Installation Of Over Flow In The Yard

Excavation for Yard Piping

Supply and install of Solid Metal MotorizProvide 24 hour/ 7 days
Form/Steel Rebars for Roof Slab, Form/Casting Concrete for Elevated Roof Sla

Excavation Work For Manholes & Pip
Supply & Spread Of The Drain Lay

Casting Concrete for Elevated Roof SlabDeshuttering for Slab,Curing & Clea

Excavation Work For Manholes & Pipe
Supply & Spread Of The Drain Laye

Trench Excavation, Trench Excavation
Bedding, Bedding

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

B-00030 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 10 04-Feb-14 11-Feb-14 28-Jan-14 -32
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00040 AR/AV Chamber @ St.0+040 10 13-Feb-14 25-Feb-14 -32
B-00050 Main Flow Monitoring Chamber @ St.0+057 10 13-Feb-14 25-Feb-14 -27
B-00060 W.O. Chamber @ St.0+286.05 10 13-Feb-14 25-Feb-14 -32
B-00070 3"AR/AV Chamber @ St.0+337.61 10 13-Feb-14 25-Feb-14 -32
B-00080 3"AR/AV Chamber @ St.0+556.21 10 13-Feb-14 25-Feb-14 -22

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-00090 AR/AV Chamber @ St.St.0+040 10 27-Feb-14 10-Mar-14 -32
B-00110 W.O. Chamber @ St.0+286.05 10 27-Feb-14 10-Mar-14 -32
B-00120 3" AR/AV Chamber @ St.0+337.61 10 27-Feb-14 10-Mar-14 -32

SEG.NO.2 Trans. Main USEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"SEG.NO.2 Trans. Main Urif-Burin (St. 0+870 to St. 2+000) 8"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-00150 Trench Excavation 14 04-Feb-14 13-Feb-14 27-Sep-13 173
B-00160 Bedding 14 04-Feb-14 13-Feb-14 27-Sep-13 173
B-00170 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 14 04-Feb-14 13-Feb-14 27-Sep-13 58

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-00180 W.O.Chamber @ St.1+027.7 10 15-Feb-14 27-Feb-14 58
B-00190 AR/AV Valve @ St.1+198.27 10 15-Feb-14 27-Feb-14 58
B-00200 W.O.Chamber @ St.1+252.02 10 15-Feb-14 27-Feb-14 58
B-00210 AR/AV Valve @ St.1+439.86 10 15-Feb-14 27-Feb-14 58
B-00220 Gate Valve @ 1+500 10 18-Feb-14 03-Mar-14 55
B-00230 W.O.Chambers @ 1+650.19 10 18-Feb-14 03-Mar-14 55
B-00240 3" AR/AV @ 1+911.48 10 18-Feb-14 03-Mar-14 55

SEG.NO.3 Trans. Main USEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"SEG.NO.3 Trans. Main Urif-Burin (St. 2+000 to St. 3+000) 8"
Asira Connection PipelinAsira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"Asira Connection Pipeline (St.0+000 to St.1+122.08) 4"

Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation
B-00490 Trench Excavation 14 04-Feb-14 04-Feb-14 08-Oct-13 77
B-00500 Bedding 14 04-Feb-14 04-Feb-14 08-Oct-13 179
B-00510 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 14 04-Feb-14 04-Feb-14 08-Oct-13 87

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works

B-00560 2" AR/AV @ St.0+052.30 5 18-Feb-14 25-Feb-14 77
B-00570 3" W.O. @ St.0+146.50 5 18-Feb-14 25-Feb-14 77
B-00580 2" AR/AV @ St.0+258.32 5 18-Feb-14 25-Feb-14 77
B-00590 2" AR/AV @ St.0+421.39 5 18-Feb-14 25-Feb-14 77

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00520 2" AR/AV @ St.0+052.30 10 04-Feb-14 18-Feb-14 77
B-00530 3" W.O. @ St.0+146.50 10 04-Feb-14 18-Feb-14 77
B-00540 2" AR/AV @ St.0+258.32 10 04-Feb-14 18-Feb-14 77
B-00550 2" AR/AV @ St.0+421.39 10 04-Feb-14 18-Feb-14 82

Testing & Road ReinsTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-00600 Sectional Testing (Pressure) 5 25-Feb-14 04-Mar-14 77

SEG.NO.4 Trans. Main USEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"SEG.NO.4 Trans. Main Urif-Burin (St. 3+000 to St. 4+260) 8"
Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works

Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works
B-00650 8" Gate Valve@ St.3+000 10 16-Feb-14 02-Mar-14 72
B-00660 3" W.O. @ St.3+111.44 10 16-Feb-14 02-Mar-14 72
B-00670 6" AR/AV @ St.3+408.76 10 16-Feb-14 02-Mar-14 72
B-00680 3" AR/AV @ St.3+813.70 10 16-Feb-14 02-Mar-14 72
B-00690 6" W.O. @ St.3+982.55 10 16-Feb-14 02-Mar-14 72

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Lay & Install Steel Pipes,Concrete Enca

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Enca

W.O.Chamber @ St.1+027.7
AR/AV Valve @ St.1+198.27
W.O.Chamber @ St.1+252.02
AR/AV Valve @ St.1+439.86
Gate Valve @ 1+500
W.O.Chambers @ 1+650.19
3" AR/AV @ 1+911.48

Trench Excavation, Trench ExcavationBedding, BeddingLay & Install Steel Pipes,Concrete Enc6" W.O.Chamber @ St.2+06510" Gate Valve Chamber @ St.2+075

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Encas

2" AR/AV @ St.0+052.30
3" W.O. @ St.0+146.50
2" AR/AV @ St.0+258.32
2" AR/AV @ St.0+421.39

2" AR/AV @ St.0+052.30
3" W.O. @ St.0+146.50
2" AR/AV @ St.0+258.32
2" AR/AV @ St.0+421.39

Sectional Testing (Pressure)

8" Gate Valve@ St.3+000
3" W.O. @ St.3+111.44
6" AR/AV @ St.3+408.76
3" AR/AV @ St.3+813.70
6" W.O. @ St.3+982.55

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

SEG.NO.5 Trans. Main USEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"SEG.NO.5 Trans. Main Urif-Burin (St. 4+260 to St. 5+000) 6"
SEG.NO.6 Trans. Main USEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"SEG.NO.6 Trans. Main Urif-Burin (St. 5+000 to St. 6+000) 6"

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-008535 3" AR/AV @ St.5+100.22 10 18-Feb-14 04-Mar-14 81
SEG.NO.7 Trans. Main USEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"SEG.NO.7 Trans. Main Urif-Burin (St. 6+000 to St. 7+000) 6"

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-00970 2" AR/AV Chamber @6+149.98 10 04-Feb-14 17-Feb-14 78
B-00980 2" AR/AV Chamber @6+400 10 04-Feb-14 17-Feb-14 78
B-00990 2"AR/AV Chamber @6+550 10 04-Feb-14 17-Feb-14 78
B-01000 2"AR/AV Chamber @6+700 10 04-Feb-14 17-Feb-14 78

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-01010 2" AR/AV Chamber @6+149.98 5 18-Feb-14 24-Feb-14 78
B-01020 2" AR/AV Chamber @6+400 5 18-Feb-14 24-Feb-14 78
B-01030 2"AR/AV Chamber @6+550 5 18-Feb-14 24-Feb-14 78
B-01040 2"AR/AV Chamber @6+700 5 18-Feb-14 24-Feb-14 78

Testing & Road ReinsTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-01050 Sectional Testing (Pressure) 7 25-Feb-14 05-Mar-14 78
B-01060 Road Reinstatement & Pavement 7 04-Feb-14 10-Feb-14 17-Nov-13 101

Madama Connection PipMadama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"Madama Connection Pipeline (St.0+000 to St.0+806) 4"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-01070 Trench Excavation 2 04-Feb-14 04-Feb-14 12-Sep-13 179
B-01080 Bedding 2 04-Feb-14 04-Feb-14 12-Sep-13 179
B-01090 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 2 04-Feb-14 04-Feb-14 12-Sep-13 85

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-0100 Chambers 10 04-Feb-14 18-Feb-14 85
Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works

B-0110 Chambers 5 18-Feb-14 25-Feb-14 85
SEG.NO.8 Trans. Main USEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"SEG.NO.8 Trans. Main Urif-Burin (St. 7+000 to St. 7+690) 6"

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-0170 4" W.O.@ St.7+400 10 04-Feb-14 17-Feb-14 93
B-0180 6" Gate Valve @ St.7+500 10 04-Feb-14 17-Feb-14 93

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-0210 4" W.O.@ St.7+400 5 18-Feb-14 24-Feb-14 93

Testing & Road ReinsTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
B-0250 Sectional Testing (Pressure) 5 04-Feb-14 10-Feb-14 30-Nov-13 104

SEG.NO.9 Trans. Main USEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"SEG.NO.9 Trans. Main Urif-Burin (St. 7+690 to St. 8+689.7) 6"
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

B-0270 Trench Excavation 6 04-Feb-14 10-Feb-14 21-Jul-13 175
B-0280 Bedding 6 04-Feb-14 10-Feb-14 21-Jul-13 175
B-0290 Lay & Install Steel Pipes,Concrete Encasement & Backfilling 6 04-Feb-14 10-Feb-14 21-Jul-13 66

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Civil WoStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

B-0190 2" AR/AV @ St.7+813 10 04-Feb-14 17-Feb-14 93
B-0200 4" W.O. @ St.7+978.08 10 04-Feb-14 17-Feb-14 93
B-0300 AR/AV Chamber @ St.8+200 10 10-Feb-14 24-Feb-14 66

Mechanical & FinishMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
B-0230 2" AR/AV @ St.7+813 5 18-Feb-14 24-Feb-14 93
B-0240 4" W.O. @ St.7+978.08 5 18-Feb-14 24-Feb-14 93
B-0310 AR/AV Chamber @ St.8+200 5 24-Feb-14 03-Mar-14 66

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Trench Excavation, Trench ExcavationBedding, BeddingLay & Install Steel Pipes,Concrete Enc3" AR/AV Chamber @ St. 4+350.748" Gate Valve Chamber @ St. 4+4863" AR/AV Chamber @ St. 4+486.746" W.O.Chamber @ St.4+508

3" AR/AV @ St.5+100.22

2" AR/AV Chamber @6+149.98
2" AR/AV Chamber @6+400
2"AR/AV Chamber @6+550
2"AR/AV Chamber @6+700

2" AR/AV Chamber @6+149.98
2" AR/AV Chamber @6+400
2"AR/AV Chamber @6+550
2"AR/AV Chamber @6+700

Sectional Testing (Pressure)
Road Reinstatement & Pavement, Road

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Encas

Chambers

Chambers

4" W.O.@ St.7+400
6" Gate Valve @ St.7+500

4" W.O.@ St.7+400

Sectional Testing (Pressure), Sectional 

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes,Concrete Enca

2" AR/AV @ St.7+813
4" W.O. @ St.7+978.08
AR/AV Chamber @ St.8+200

2" AR/AV @ St.7+813
4" W.O. @ St.7+978.08
AR/AV Chamber @ St.8+200

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

Networks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution PhaseNetworks Execution Phase
Madama NetworkMadama NetworkMadama NetworkMadama NetworkMadama NetworkMadama NetworkMadama NetworkMadama Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.WN Pipelines Installation Total Length = 1625.83 L.M., S.D.= 980.323 L.M.
A19520 Trench Excavation New Total Length = 980 L.M. 17 04-Feb-14 06-Feb-14 12-Aug-13 57
A19530 Bedding 17 04-Feb-14 06-Feb-14 12-Aug-13 178
A19540 Lay & Install Steel Pipes & Backfilling 17 04-Feb-14 06-Feb-14 12-Aug-13 57

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19570 Trench Excavation 17 04-Feb-14 17-Feb-14 18-Sep-13 50
A19580 Bedding 17 04-Feb-14 17-Feb-14 18-Sep-13 170
A19590 Lay & Install Steel Pipes & Backfilling 17 04-Feb-14 17-Feb-14 18-Sep-13 50

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82WN Pipelines Installation Total Length = 394.36 L.M.,S.D.3"=623.82

A19140 Trench Excavation=623.2 L.m. 4 04-Feb-14 04-Feb-14 22-Aug-13 59
A19150 Bedding 4 04-Feb-14 04-Feb-14 22-Aug-13 179
A19160 Lay & Install Steel Pipes & Backfilling 4 04-Feb-14 04-Feb-14 22-Aug-13 59

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.WN Pipelines Installation Total Length = 1467.96 L.M.,S.D.=1822.052 L.M.
A19660 Trench Excavation = 1822 L.m. 15 04-Feb-14 04-Feb-14 23-Jul-13 49
A19670 Bedding 15 04-Feb-14 04-Feb-14 23-Jul-13 179
A19680 Lay & Install Steel Pipes & Backfilling 15 04-Feb-14 04-Feb-14 23-Jul-13 49

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19700 Trench Excavation 15 04-Feb-14 04-Feb-14 07-Oct-13 48
A19710 Bedding 15 04-Feb-14 04-Feb-14 07-Oct-13 179
A19720 Lay & Install Steel Pipes & Backfilling 15 04-Feb-14 04-Feb-14 07-Oct-13 48

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.WN Pipelines Installation Total Length = 1119.99 L.M.,S.D.=1732.052 L.M.
A19790 Trench Excavation = 1893 L.M. 12 04-Feb-14 04-Feb-14 23-Jul-13 69
A19800 Bedding 12 04-Feb-14 04-Feb-14 23-Jul-13 179
A19810 Lay & Install Steel Pipes & Backfilling 12 04-Feb-14 04-Feb-14 23-Jul-13 69

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19830 Trench Excavation 12 04-Feb-14 04-Feb-14 09-Aug-13 69
A19840 Bedding 12 04-Feb-14 04-Feb-14 09-Aug-13 179
A19850 Lay & Install Steel Pipes & Backfilling 12 04-Feb-14 04-Feb-14 09-Aug-13 58

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.WN Pipelines Installation Total Length = 605.42 L.M.,S.D.3"=152 L.M.

A19400 Trench Excavation = 321L.m. 7 04-Feb-14 04-Feb-14 19-Nov-13 69
A19410 Bedding 7 04-Feb-14 04-Feb-14 19-Nov-13 179
A19420 Lay & Install Steel Pipes & Backfilling 7 04-Feb-14 04-Feb-14 19-Nov-13 59

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.WN Pipelines Installation Total Length = 1151.56 L.M.,S.D.=1121.564 L.M.
A19910 Trench Excavation = 1930 L.m. 12 04-Feb-14 04-Feb-14 19-Aug-13 58
A19920 Bedding 12 04-Feb-14 04-Feb-14 19-Aug-13 179
A19930 Lay & Install Steel Pipes & Backfilling 12 04-Feb-14 04-Feb-14 19-Aug-13 58

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A19960 Trench Excavation 12 04-Feb-14 04-Feb-14 25-Aug-13 58
A19970 Bedding 12 04-Feb-14 04-Feb-14 25-Aug-13 179
A19980 Lay & Install Steel Pipes & Backfilling 12 04-Feb-14 04-Feb-14 25-Aug-13 58

3,4 Inches Pipelines N3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.WN Pipelines Installation Total Length = 691.99 L.M.,S.D.3"=253.88 L.M.,4"=205.302 L.M.

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Trench Excavation New Total Length = 9
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, 

Trench Excavation=623.2 L.m., Trench E
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 1822 L.m., Trench E
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 1893 L.M., Trench E
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 321L.m., Trench Ex
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 1930 L.m., Trench 
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

A18870 Trench Excavation 3"=253.88 L.M. 4"=205L.m. 7 04-Feb-14 04-Feb-14 27-Aug-13 59
A18880 Bedding 7 04-Feb-14 04-Feb-14 27-Aug-13 179
A18890 Lay & Install Steel Pipes & Backfilling 7 04-Feb-14 04-Feb-14 27-Aug-13 59

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.WN Pipelines Installation Total Length = 2322.23 L.M.,S.D.=2134.813 L.M.
A18510 Trench Excavation = 1327 L.m. 24 04-Feb-14 04-Feb-14 23-Jul-13 58
A18520 Bedding 24 04-Feb-14 04-Feb-14 23-Jul-13 179
A18530 Lay & Install Steel Pipes & Backfilling 24 04-Feb-14 04-Feb-14 23-Jul-13 58

House Connection PHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A18535 Trench Excavation 24 04-Feb-14 13-Feb-14 18-Sep-13 53
A18536 Bedding 24 04-Feb-14 13-Feb-14 18-Sep-13 173
A18540 Lay & Install Steel Pipes & Backfilling 24 04-Feb-14 13-Feb-14 18-Sep-13 53

Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.WN Pipelines Installation Total Length = 882.51L.M.,S.D.=646.724 L.M.
A18620 Trench Excavation = 664.6 & 2193 for Zone7 9 04-Feb-14 06-Feb-14 25-Jul-13 50
A18630 Bedding 9 04-Feb-14 06-Feb-14 25-Jul-13 178
A18640 Lay & Install Steel Pipes & Backfilling 9 04-Feb-14 06-Feb-14 25-Jul-13 58

House Connection PHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A18660 Trench Excavation 9 04-Feb-14 08-Feb-14 24-Sep-13 56
A18670 Bedding 9 04-Feb-14 08-Feb-14 24-Sep-13 177
A18680 Lay & Install Steel Pipes & Backfilling 9 04-Feb-14 08-Feb-14 24-Sep-13 56

Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17WN Pipelines Installation Total Length ,S.D.= 1573.17
A25720 Trench Excavation = 664.6 & 2193 for Zone7 9 04-Feb-14 06-Feb-14 25-Jul-13 48
A25730 Bedding 9 04-Feb-14 06-Feb-14 25-Jul-13 178
A25740 Lay & Install Steel Pipes & Backfilling 9 04-Feb-14 06-Feb-14 25-Jul-13 48

House Connection PHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation
A25750 Trench Excavation 9 04-Feb-14 08-Feb-14 24-Sep-13 47
A25760 Bedding 9 04-Feb-14 08-Feb-14 24-Sep-13 177
A25770 Lay & Install Steel Pipes & Backfilling 9 04-Feb-14 08-Feb-14 24-Sep-13 47

3,4 Inches Pipelines N3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network3,4 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.WN Pipelines Installation Total Length = 897 L.M.,4"= 1186  L.M.

A18745 Trench Excavation 4" = 686 9 08-Feb-14 20-Feb-14 47
A18750 Bedding 9 08-Feb-14 20-Feb-14 47
A18760 Lay & Install Steel Pipes & Backfilling 9 08-Feb-14 20-Feb-14 47

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works

A19630 Excavation for Chambers 15 04-Feb-14 16-Feb-14 15-Nov-13 171
A19640 Chambers Installation with Inlet/Outlet Pipes&Isolation 15 04-Feb-14 16-Feb-14 15-Nov-13 40

Cleaning,Flushing,DisinfCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Customer Water Meter Installation&2nd Layer of Asphalt
Trench ReinstatemenTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of AsphaltTrench Reinstatement &  1st  Layer of Asphalt

A19740 Trench Reinstatement & 1st asphalt layer 10 17-Feb-14 27-Feb-14 42
Asira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya NetworkAsira Al Qibliya Network

Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.WN Pipelines Installation Total Length = 2019.3 L.M.,S.D.=2270.341 L.M.
A17150 Trench Excavation = 2318.3 l.m. 21 04-Feb-14 06-Feb-14 27-Aug-13 178
A17160 Bedding 21 04-Feb-14 06-Feb-14 27-Aug-13 178
A17170 Lay & Install Steel Pipes & Backfilling 21 04-Feb-14 06-Feb-14 27-Aug-13 48

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17220 Trench Excavation 21 04-Feb-14 10-Feb-14 30-Oct-13 175

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Trench Excavation 3"=253.88 L.M. 4"=20
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 1327 L.m., Trench 
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation = 664.6 & 2193 for Z
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation = 664.6 & 2193 for Z
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation 4" = 686
Bedding
Lay & Install Steel Pipes & Backfilling

Excavation for Chambers, Excavation f
Chambers Installation with Inlet/Outlet 

Trench Reinstatement & 1st asphalt la

Trench Excavation = 2318.3 l.m., Trench
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

A17230 Bedding 21 04-Feb-14 10-Feb-14 30-Oct-13 175
A17240 Lay & Install Steel Pipes & Backfilling 21 04-Feb-14 10-Feb-14 30-Oct-13 45

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.WN Pipelines Installation Total Length = 459.72 L.M.,S.D.3"=556.453 L.M.

A16030 Trench Excavation = 556.5 l.m. 5 04-Feb-14 04-Feb-14 09-Sep-13 179
A16040 Bedding 5 04-Feb-14 04-Feb-14 09-Sep-13 179
A16050 Lay & Install Steel Pipes & Backfilling 5 04-Feb-14 04-Feb-14 09-Sep-13 49

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.WN Pipelines Installation Total Length = 1787.19 L.M.,S.D.=2201.193 L.M.
A17310 Trench Excavation = 2149.7 l.m. 18 04-Feb-14 06-Feb-14 21-Aug-13 48
A17320 Bedding 18 04-Feb-14 06-Feb-14 21-Aug-13 178
A17330 Lay & Install Steel Pipes & Backfilling 18 04-Feb-14 06-Feb-14 21-Aug-13 48

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17380 Trench Excavation 18 04-Feb-14 16-Feb-14 28-Oct-13 40
A17390 Bedding 18 04-Feb-14 16-Feb-14 28-Oct-13 171
A17400 Lay & Install Steel Pipes & Backfilling 18 04-Feb-14 16-Feb-14 28-Oct-13 40

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.WN Pipelines Installation Total Length = 610.18 L.M.

A16830 Trench Excavation to be deleted 7 04-Feb-14 08-Feb-14 28-Oct-13 46
A16840 Bedding 7 04-Feb-14 08-Feb-14 28-Oct-13 177
A16850 Lay & Install Steel Pipes & Backfilling 7 04-Feb-14 08-Feb-14 28-Oct-13 46

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.WN Pipelines Installation Total Length = 1544.51 L.M.,S.D.=1528.278 L.M.
A17470 Trench Excavation = 1421.3 l.m. 16 04-Feb-14 08-Feb-14 16-Sep-13 47
A17480 Bedding 16 04-Feb-14 08-Feb-14 16-Sep-13 177
A17490 Lay & Install Steel Pipes & Backfilling 16 04-Feb-14 08-Feb-14 16-Sep-13 47

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17540 Trench Excavation 16 04-Feb-14 15-Feb-14 10-Oct-13 41
A17550 Bedding 16 04-Feb-14 15-Feb-14 10-Oct-13 172
A17560 Lay & Install Steel Pipes & Backfilling 16 04-Feb-14 15-Feb-14 10-Oct-13 41

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.WN Pipelines Installation Total Length = 347.95 L.M.,S.D.=532.297 L.M.

A16990 Trench Excavation = 532.3 l.m. 4 04-Feb-14 04-Feb-14 04-Sep-13 48
A17000 Bedding 4 04-Feb-14 04-Feb-14 04-Sep-13 179
A17010 Lay & Install Steel Pipes & Backfilling 4 04-Feb-14 04-Feb-14 04-Sep-13 48

Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.WN Pipelines Installation Total Length = 255.95 L.M.,S.D.=2091.183 L.M.
A17630 Trench Excavation = 2049 l.m. 3 04-Feb-14 04-Feb-14 22-Aug-13 49
A17640 Bedding 3 04-Feb-14 04-Feb-14 22-Aug-13 179
A17650 Lay & Install Steel Pipes & Backfilling 3 04-Feb-14 04-Feb-14 22-Aug-13 49

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A17700 Trench Excavation 3 04-Feb-14 04-Feb-14 12-Oct-13 48
A17710 Bedding 3 04-Feb-14 04-Feb-14 12-Oct-13 179
A17720 Lay & Install Steel Pipes & Backfilling 3 04-Feb-14 04-Feb-14 12-Oct-13 48

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.WN Pipelines Installation Total Length = 1469.62 L.M.,S.D.=1298.561 L.M.
A16330 Trench Excavation 15 04-Feb-14 04-Feb-14 10-Sep-13 48
A16340 Bedding 15 04-Feb-14 04-Feb-14 10-Sep-13 179
A16350 Lay & Install Steel Pipes & Backfilling 15 04-Feb-14 04-Feb-14 10-Sep-13 48

House Connection PHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes InstallationHouse Connection Pipes Installation

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation = 556.5 l.m., Trench E
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 2149.7 l.m., Trench
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, 

Trench Excavation to be deleted, Trench
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation = 1421.3 l.m., Trench
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation = 532.3 l.m., Trench E
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation = 2049 l.m., Trench E
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

A16400 Trench Excavation 15 04-Feb-14 04-Feb-14 20-Oct-13 48
A16410 Bedding 15 04-Feb-14 04-Feb-14 20-Oct-13 179
A16420 Lay & Install Steel Pipes & Backfilling 15 04-Feb-14 04-Feb-14 20-Oct-13 48

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.WN Pipelines Installation Total Length = 385.95 L.M.,S.D.=237.04 L.M.

A17940 Trench Excavation 4 04-Feb-14 04-Feb-14 02-Sep-13 49
A17950 Bedding 4 04-Feb-14 04-Feb-14 02-Sep-13 179
A17960 Lay & Install Steel Pipes & Backfilling 4 04-Feb-14 04-Feb-14 02-Sep-13 49

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works

A17190 Excavation for Chambers 34 04-Feb-14 19-Mar-14 15
A17200 Chambers Installation with Inlet/Outlet Pipes&Isolation 34 04-Feb-14 19-Mar-14 15

Urif NetworkUrif NetworkUrif NetworkUrif NetworkUrif NetworkUrif NetworkUrif NetworkUrif Network
Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1Zone #1

2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.WN Pipelines Installation Total Length = 1230.24 L.M.,S.D.=2102.161 L.M.

A21260 Trench Excavation = 2070.95l.m. 13 04-Feb-14 09-Feb-14 08-Oct-13 -2
A21270 Bedding 13 04-Feb-14 09-Feb-14 08-Oct-13 176
A21280 Lay & Install Steel Pipes & Backfilling 13 04-Feb-14 09-Feb-14 08-Oct-13 -19

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A21310 Trench Excavation 13 04-Feb-14 22-Feb-14 -19
A21320 Bedding 13 04-Feb-14 22-Feb-14 -19
A21330 Lay & Install Steel Pipes & Backfilling 13 04-Feb-14 22-Feb-14 -19

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4WN Pipelines Installation Total Length = 943.38 L.M.S.D.3"=1094.4

A20880 Trench Excavation = 1563.88 10 04-Feb-14 15-Feb-14 21-Jul-13 -6
A20890 Bedding 10 04-Feb-14 15-Feb-14 21-Jul-13 172
A20900 Lay & Install Steel Pipes & Backfilling 10 04-Feb-14 15-Feb-14 21-Jul-13 -6

Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2Zone #2
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.WN Pipelines Installation Total Length = 3350.32 L.M.,S.D.=3236.589 L.M.
A21400 Trench Excavation = 3236.58 34 04-Feb-14 02-Mar-14 24-Oct-13 9
A21410 Bedding 34 04-Feb-14 02-Mar-14 24-Oct-13 161
A21420 Lay & Install Steel Pipes & Backfilling 34 04-Feb-14 02-Mar-14 24-Oct-13 -6

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A21440 Trench Excavation 34 04-Feb-14 19-Mar-14 -6
A21450 Bedding 34 04-Feb-14 19-Mar-14 -6
A21460 Lay & Install Steel Pipes & Backfilling 34 04-Feb-14 19-Mar-14 -6

3,4,6 Inches Pipelines3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network3,4,6 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.WN Pipelines Installation Total Length = 1330.98 L.M.,S.D.6"=165.19, 3"=1797.285 4"=625.47 L.M.

A21010 Trench Excavation 3"=1474.29 4"=595.47,6"=165.19 13 04-Feb-14 20-Feb-14 19-Oct-13 16
A21020 Bedding 13 04-Feb-14 20-Feb-14 19-Oct-13 168
A21030 Lay & Install Steel Pipes & Backfilling 13 04-Feb-14 20-Feb-14 19-Oct-13 16

Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3Zone #3
Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4Zone #4

2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.WN Pipelines Installation Total Length = 1093.46 L.M.,S.D.=880.317 L.M.

A21650 Trench Excavation = 843.33 l.m. 11 27-Feb-14 11-Mar-14 1
A21660 Bedding 11 27-Feb-14 11-Mar-14 -19
A21670 Lay & Install Steel Pipes & Backfilling 11 27-Feb-14 11-Mar-14 -19

House Connection BHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches InstallationHouse Connection Branches Installation
A21700 Trench Excavation 11 27-Feb-14 11-Mar-14 -19
A21710 Bedding 11 27-Feb-14 11-Mar-14 -19
A21720 Lay & Install Steel Pipes & Backfilling 11 27-Feb-14 11-Mar-14 -19

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Trench Excavation, Trench Excavation
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, La

Excavation for Chambers
Chambers Installation with Inlet/Ou

Trench Excavation = 2070.95l.m.
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation = 1563.88
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation = 3236.58, Trench
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation 3"=1474.29 4"=595
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, 

Trench Excavation = 1914.32, TrenchBedding, BeddingLay & Install Steel Pipes & BackfillingTrench Excavation ()Bedding, BeddingLay & Install Steel Pipes & Backfilling

Trench Excavation = 843.33 l.m.

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...



Activity ID Activity Name Original
Duration

Early Start Early Finish Actual Start Actual Finish Total Float

Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5Zone #5
Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6Zone #6

2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.WN Pipelines Installation Total Length = 1862,95 L.M.,S.D.=1414.036 L.M.

A20490 Trench Excavation = 1414.04 19 04-Feb-14 02-Mar-14 9
A20500 Bedding 19 04-Feb-14 02-Mar-14 9
A20510 Lay & Install Steel Pipes & Backfilling 19 04-Feb-14 02-Mar-14 9

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.WN Pipelines Installation Total Length = 741.84 L.M.,S.D.3"=2891.69 L.M.

A21790 Trench Excavation 3"=862.03 8 04-Feb-14 16-Feb-14 19
A21800 Bedding 8 04-Feb-14 16-Feb-14 19
A21810 Lay & Install Steel Pipes & Backfilling 8 04-Feb-14 16-Feb-14 19

Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7Zone #7
2 Inches Pipelines Ne2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network2 Inches Pipelines Network

WN Pipelines InstallaWN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.WN Pipelines Installation Total Length = 557.85 L.M.,S.D.=1613.181 L.M.
A21920 Trench Excavation = 1724.4 l.m. 6 04-Feb-14 09-Feb-14 24-Nov-13 4
A21930 Bedding 6 04-Feb-14 09-Feb-14 24-Nov-13 176
A21940 Lay & Install Steel Pipes & Backfilling 6 04-Feb-14 09-Feb-14 24-Nov-13 22

3 Inches Pipelines Ne3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network3 Inches Pipelines Network
WN Pipelines InstallaWN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.WN Pipelines Installation Total Length = 528.94 L.M.

A22050 Trench Excavation 6 04-Feb-14 13-Feb-14 21
A22060 Bedding 6 04-Feb-14 13-Feb-14 21
A22070 Lay & Install Steel Pipes & Backfilling 6 04-Feb-14 13-Feb-14 21

Chambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers WorksChambers Works
Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works

A21370 Excavation for Chambers 34 27-Feb-14 07-Apr-14 -19
A21380 Chambers Installation with Inlet/Outlet Pipes&Isolation 34 27-Feb-14 07-Apr-14 -19

Cleaning,Flushing,DisinfCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test Customer Water Meter Installation&2nd Layer of Asphalt
Trench ReinstatemenTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of Asphalt

A20960 Trench Reinstatement & 1st asphalt layer 30 23-Feb-14 29-Mar-14 -14

Project 2: Alzaweyeh NetProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh NetworkProject 2: Alzaweyeh Network
Alzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh NetworkAlzaweyeh Network

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works

A24260 Chambers Mechanical Works 20 04-Feb-14 15-Feb-14 19-Nov-13 -19
Main Connection ChamberMain Connection ChamberMain Connection ChamberMain Connection ChamberMain Connection ChamberMain Connection ChamberMain Connection ChamberMain Connection Chamber

Civil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil WorksCivil Works
A24270 Civil Works - Main Connection 15 04-Feb-14 20-Feb-14 30-Dec-13 -27

Mechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical WorksMechanical Works
A24280 Chambers Mechanical Works Installation 15 22-Feb-14 10-Mar-14 -27

Cleaning,Flushing,DisinfecCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of AsphaltCleaning,Flushing,Disinfection,Pressure Test,Customer Water Meter Installation&2nd Layer of Asphalt
Customer Water Meter ICustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter InstallationsCustomer Water Meter Installations

A23350 Customer Water Meter Installation Works 10 04-Feb-14 17-Feb-14 -8
DisinfectionDisinfectionDisinfectionDisinfectionDisinfectionDisinfectionDisinfectionDisinfection

A23370 Disinfection 10 16-Feb-14 26-Feb-14 -19
Trench Reinstatement &Trench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of AsphaltTrench Reinstatement & 1st Layer of Asphalt

A23810 Trench Reinstatement & 1st asphalt layer 30 04-Feb-14 20-Feb-14 28-Dec-13 -24
2nd Layer of Asphalt - F2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage2nd Layer of Asphalt - Final Stage

A23360 RC Tack Coat & 2nd Layer of Asphalt 12 22-Feb-14 06-Mar-14 -24

M J Jul A S Oct N D J F M A M J Jul A S Oct N D
r 2, 2013 Qtr 3, 2013 Qtr 4, 2013 Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 5

Trench Excavation ()Trench ExcavationBeddingLay & Install Steel Pipes & Backfilling

Trench Excavation = 1414.04
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation 3"=862.03
Bedding
Lay & Install Steel Pipes & Backfilling

Trench Excavation = 1724.4 l.m., Trench
Bedding, Bedding
Lay & Install Steel Pipes & Backfilling, L

Trench Excavation
Bedding
Lay & Install Steel Pipes & Backfilling

Chambers Mechanical Works

Civil Works - Main Connection

Trench Reinstatement & 1st asphalt la

( New Bar )
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Summary

SWN-ZWN One Month Look Ahead 
Date Revision Checked Approved

28-Jan-14 Sr.Planning Eng.M. AbuSha... CM/Deputy Prog.-Iv... Naim Mani-Prog Direc...
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ZWN 19.2 “S” Curves 



INTERNATIONAL RELIEF AND DEVELOPMENT, IRD

USAID‐INFRSTRUCTURE NEEDS PROGRAM (INP)

TASK ORDER NO. AID-294-TO-13-00005

PROJECT 1 SOUTHWEST NABLUS VILLAGES WATER SUPPLY PROJECT USD
Total Contract Value Less Day Work: $7,482,628.59

$7,650,150.48
$7,418,336.48

NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 450 Calender Days
Completion Date: 16‐Jul‐14
Data Date: 31‐Jan‐14 `

PROJECT 2 AZ ZAWIYA NETWORK PROJECT USD
Total Contract Value Less Day Work: $1,989,080.86

$1,767,290.57
NTP (Notice to Proceed) 23‐Apr‐13
Duration of Contract: 300 Calender Days
Completion Date: 16‐Feb‐14
Data Date: 31‐Jan‐14 `

TASK ORDER (PROJECT 1 & PROJECT 2 ) USD
Revised Total Contract Value Less Day Work: $9,639,231.34
Day Work Value:  $332,477.66
Total Contract Value Including Day Work: $9,971,709.00

Revised Contract Value Less Day Work:
Revised Contract Value Less Day Work:

Revised Contract Value Less Day Work:

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14 Total
Planned Schedule Value (REV.1) $0.00 $40,949.80 $46,559.12 $92,790.38 $138,591.36 $143,030.29 $126,449.70 $149,707.12 $158,038.87 $386,054.41 $485,119.52 $1,767,290.57
Planned Schedule Value (CUM) $0.00 $40,949.80 $87,508.92 $180,299.30 $318,890.66 $461,920.95 $588,370.65 $738,077.77 $896,116.64 $1,282,171.05 $1,767,290.57 $1,767,290.57
%Revised Planned  Schedule 0.00% 2.32% 2.63% 5.25% 7.84% 8.09% 7.16% 8.47% 8.94% 21.84% 27.45% 100%
%Revised Planned  Schedule (CUM) 0.00% 2.32% 4.95% 10.20% 18.04% 26.14% 33.29% 41.76% 50.71% 72.55% 100.00% 100%

April.13 May.13 June.13 July.13 Aug.13 Sep.13 Oct.13 Nov.13 Dec.13 Jan.14 Feb.14
%Revised Planned  Schedule (CUM) 0.00% 2.32% 4.95% 10.20% 18.04% 26.14% 33.29% 41.76% 50.71% 72.55% 100.00%
% Actual  Schedule (CUM) 0.00% 2.32% 4.95% 10.20% 18.04%

0.00% 2.32% 4.95%
10.20%

18.04%
26.14%
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 ZWN 19.3 Site Memos Log 

 

 

 

 

 

 

 

 

 

 

 



Task Order: AID-294 -TO-13-00005
Project: Project 2:Az Zawieh Network 

Number Description/Subject Date Received

Incoming Memoranda from  Engineer to CONTRACTOR (EC) Log

Comments

There were no Site Memos issued for this reporting period

TO-05-ZWN-Site Memos Log.xlsx
EC-Memo

Attachment SWN 19.3
page 1 of1
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ZWN 19.4 Material or Equipment Delivered to Site 
Log



TO-05-ZWN-Material or Equipment Log.xlsx
Material Log

Attachment ZWN 19.4
Page 1 of 11

Task Order: AID - 294 - TO - 13- 00005
Project: Az Zawieh Network 

No. Date Item Description QTY Location
1 1-Jan-14 None - - -

2 2-Jan-14 None - - -

3 3-Jan-14 None - - -
4 4-Jan-14 None - - -
5 5-Jan-14 Asphalt Mix ¾’’ Hot Asphalt Mix 55 Ton ZWN
6 6-Jan-14 None - - -
7 7-Jan-14 None - - -
8 8-Jan-14 None - - -
9 9-Jan-14 Asphalt Mix ¾’’ Hot Asphalt Mix 80 Tons ZWN
10 10-Jan-14 None - - -
11 11-Jan-14 None - - -
12 12-Jan-14 None - - -
13 13-Jan-14 None - - -
14 14-Jan-14 None - - -
15 15-Jan-14 None - - -

16 16-Jan-14 None - - -

17 17-Jan-14 None - - -
18 18-Jan-14 None - - -
19 19-Jan-14 None - - -
20 20-Jan-14 None - - -
21 21-Jan-14 None - - -
22 22-Jan-14 None - - -
23 23-Jan-14 None - - -
24 24-Jan-14 None - - -
25 25-Jan-14 None - - -
26 26-Jan-14 None - - -
27 27-Jan-14 None - - -
28 28-Jan-14 None - - -
29 29-Jan-14 None - - -
30 30-Jan-14 None - - -
31 31-Jan-14 None - - -

Material Log



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 2 of 12

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

1 JCB 2 8
2 Grader   1 8
3 Truck 2 8
4 Asphalt Cutter machine 1 8
5 Mercedes Benz 1 8
6 Milling Machine 1 8
7 Trencher - -
8 Water tank - -
9 Welding Machine 1 8
10 Bob cat 1 8
11 Mobile crane 
12 Bomac Steel Roller 1 8
13 Grader 1 8 -
14 Steel Roller 1 8 -
15 Truck - - -
16 Trencher - -
17 Water tank 1 8
18 Welding Machine - -
19 JCB - - 2
20 Big Wheel Excavator  - - 2
21 Truck - -
22 Asphalt Cutter machine - -
23 Mercedes Benz - - 1
24 Trencher - -
25 Water tank - -
26 Welding Machine - -
27 Bob cat - - 2
28 Mobile crane - -
29 JCB 2 8
30 Grader   1 8
31 Truck 2 8
32 Asphalt Cutter machine 1 8
33 Mercedes Benz 1 8
34 Milling Machine 1 8
35 Trencher - -
36 Water tank - -

Equipment Log

4-Jan-14

1-Jan-14

2-Jan-14

3-Jan-14



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 3 of 12

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

37 Welding Machine 1 8
38 Bob cat 1 8
39 Mobile crane 
40 Bomac Steel Roller 1 8
41 JCB 2 8
42 Grader   1 8
43 Truck 2 8
44 Asphalt Cutter machine 1 8
45 Mercedes Benz 1 8
46 Milling Machine 1 8
47 Trencher - -
48 Water tank - -
49 Welding Machine 1 8
50 Bob cat 1 8
51 Mobile crane 
52 Bomac Steel Roller 1 8
53 JCB - - -
54 Grader   1 8
55 Truck - -
56 Asphalt Cutter machine - -
57 Mercedes Benz - -
58 Milling Machine - -
59 Trencher - -
60 Water tank 1 8
61 Welding Machine - -
62 Bob cat 1 8
63 Mobile crane - -
64 Bomac Steel Roller 1 8
65 JCB - - -
66 Grader   1 8
67 Truck - -
68 Asphalt Cutter machine - -
69 Mercedes Benz - -
70 Milling Machine - -
71 Trencher - -
72 Water tank 1 8

5-Jan-14

6-Jan-14

7-Jan-14



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 4 of 12

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

73 Welding Machine - -
74 Bob cat 1 8
75 Mobile crane - -
76 Bomac Steel Roller 1 8
77 JCB - - -
78 Grader   1 8
79 Truck - -
80 Asphalt Cutter machine - -
81 Mercedes Benz - -
82 Milling Machine - -
83 Trencher - -
84 Water tank 1 8
85 Welding Machine - -
86 Bob cat 1 8
87 Mobile crane - -
88 Bomac Steel Roller 1 8
89 JCB - - -
90 Grader   1 8
91 Truck - -
92 Asphalt Cutter machine 1 8
93 Mercedes Benz - -
94 Milling Machine - -
95 Trencher - -
96 Water tank 1 8
97 Welding Machine - -
98 Bob cat 1 8
99 Mobile crane - -
100 Bomac Steel Roller 1 8
101 JCB - -
102 Grader   - -
103 Truck - -
104 Asphalt Cutter machine - -
105 Mercedes Benz - -
106 Milling Machine - -
107 Trencher - -
108 Water tank - -

8-Jan-14

9-Jan-14

10-Jan-14



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 5 of 12

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

109 Welding Machine - -
110 Bob cat - -
111 Mobile crane - -
112 Bomac Steel Roller - -
113 JCB - - -
114 Grader   1 - 1
115 Truck - -
116 Asphalt Cutter machine - -
117 Mercedes Benz - -
118 Milling Machine - -
119 Trencher - -
120 Water tank 1 1
121 Welding Machine - -
122 Bob cat 1 1
123 Mobile crane - -
124 Bomac Steel Roller 1 1
125 JCB - - -
126 Grader   1 - 1
127 Truck - -
128 Asphalt Cutter machine - -
129 Mercedes Benz - -
130 Milling Machine - -
131 Trencher - -
132 Water tank 1 1
133 Welding Machine - -
134 Bob cat 1 1
135 Mobile crane - -
136 Bomac Steel Roller 1 1
137 JCB - - -
138 Grader   1 - 1
139 Truck - -
140 Asphalt Cutter machine - -
141 Mercedes Benz - -
142 Milling Machine - -
143 Trencher - -
144 Water tank 1 1

12-Jan-14

13-Jan-14

11-Jan-14



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 6 of 12

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

145 Welding Machine - -
146 Bob cat 1 1
147 Mobile crane - -
148 Bomac Steel Roller 1 1
149 JCB - - -
150 Grader   1 - 1
151 Truck - -
152 Asphalt Cutter machine - -
153 Mercedes Benz - -
154 Milling Machine - -
155 Trencher - -
156 Water tank 1 1
157 Welding Machine - -
158 Bob cat 1 1
159 Mobile crane - -
160 Bomac Steel Roller 1 1
161 JCB - - -
162 Grader   1 - 1
163 Truck - -
164 Asphalt Cutter machine - -
165 Mercedes Benz - -
166 Milling Machine - -
167 Trencher - -
168 Water tank 1 1
169 Welding Machine - -
170 Bob cat 1 1
171 Mobile crane - -
172 Bomac Steel Roller 1 1
173 JCB - - -
174 Grader   1 - 1
175 Truck - -
176 Asphalt Cutter machine - -
177 Mercedes Benz - -
178 Milling Machine - -
179 Trencher - -
180 Water tank 1 1

14-Jan-14

15-Jan-14

16-Jan-14



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 7 of 12

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

181 Welding Machine - -
182 Bob cat 1 1
183 Mobile crane - -
184 Bomac Steel Roller 1 1
185 JCB - -
186 Grader   - -
187 Truck - -
188 Asphalt Cutter machine - -
189 Mercedes Benz - -
190 Milling Machine - -
191 Trencher - -
192 Water tank - -
193 Welding Machine - -
194 Bob cat - -
195 Mobile crane - -
196 Bomac Steel Roller - -
197 JCB - - -
198 Grader   1 - 1
199 Truck - -
200 Asphalt Cutter machine - -
201 Mercedes Benz - -
202 Milling Machine - -
203 Trencher - -
204 Water tank 1 1
205 Welding Machine - -
206 Bob cat 1 1
207 Mobile crane - -
208 Bomac Steel Roller 1 1
209 JCB - - -
210 Grader   1 - 1
211 Truck - -
212 Asphalt Cutter machine - -
213 Mercedes Benz - -
214 Milling Machine - -
215 Trencher - -
216 Water tank 1 1

17-Jan-14

18-Jan-14

19-Jan-14



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 8 of 12

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

217 Welding Machine - -
218 Bob cat 1 1
219 Mobile crane - -
220 Bomac Steel Roller 1 1
221 JCB - - -
222 Grader   1 - 8
223 Truck - -
224 Asphalt Cutter machine - -
225 Mercedes Benz - -
226 Milling Machine - -
227 Trencher - -
228 Water tank 1 8
229 Welding Machine - -
230 Bob cat 1 8
231 Mobile crane - -
232 Bomac Steel Roller 1 8
233 JCB - - -
234 Grader   1 - 8
235 Truck - -
236 Asphalt Cutter machine - -
237 Mercedes Benz - -
238 Milling Machine - -
239 Trencher - -
240 Water tank 1 8
241 Welding Machine - -
242 Bob cat 1 8
243 Mobile crane - -
244 Bomac Steel Roller 1 8
245 JCB - - -
246 Grader   1 - 8
247 Truck 1 - 8
248 Asphalt Cutter machine 1 - 8
249 Mercedes Benz - -
250 Milling Machine - -
251 Trencher - -
252 Water tank 1 8

20-Jan-14

21-Jan-14

22-Jan-14



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 9 of 12

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

253 Welding Machine - -
254 Bob cat 1 8
255 Mobile crane - -
256 Bomac Steel Roller 1 8
257 JCB - - -
258 Grader   1 - 8
259 Truck 1 - 8
260 Asphalt Cutter machine 1 - 8
261 Mercedes Benz - -
262 Milling Machine - -
263 Trencher - -
264 Water tank 1 8
265 Welding Machine - -
266 Bob cat 1 8
267 Mobile crane - -
268 Bomac Steel Roller 1 8
269 JCB - -
270 Grader   - -
271 Truck - -
272 Asphalt Cutter machine - -
273 Mercedes Benz - -
274 Milling Machine - -
275 Trencher - -
276 Water tank - -
277 Welding Machine - -
278 Bob cat - -
279 Mobile crane - -
280 Bomac Steel Roller - -
281 JCB - - -
282 Grader   1 - 8
283 Truck 1 - 8
284 Asphalt Cutter machine 1 - 8
285 Mercedes Benz - -
286 Milling Machine - -
287 Trencher - -
288 Water tank 1 8

23-Jan-14

24-Jan-14

25-Jan-14



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 10 of 12

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

289 Welding Machine - -
290 Bob cat 1 8
291 Mobile crane - -
292 Bomac Steel Roller 1 8
293 JCB - -
294 Grader   - -
295 Truck - -
296 Asphalt Cutter machine - -
297 Mercedes Benz - -
298 Milling Machine - -
299 Trencher - -
300 Water tank - -
301 Welding Machine - -
302 Bob cat - -
303 Mobile crane - -
304 Bomac Steel Roller - -
305 JCB - - -
306 Grader   - - 1
307 Truck - - -
308 Asphalt Cutter machine - - 1
309 Mercedes Benz - -
310 Milling Machine - -
311 Trencher - -
312 Water tank - -
313 Welding Machine - -
314 Bob cat - -
315 Mobile crane - -
316 Bomac Steel Roller - - 1
317 JCB - - -
318 Grader   - - 1
319 Truck - - -
320 Asphalt Cutter machine - - 1
321 Mercedes Benz - -
322 Milling Machine - -
323 Trencher - -
324 Water tank - -

26-Jan-14

28-Jan-14

27-Jan-14



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 11 of 12

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

325 Welding Machine - -
326 Bob cat - -
327 Mobile crane - -
328 Bomac Steel Roller - - 1
329 JCB - - -
330 Grader   - - 1
331 Truck - - -
332 Asphalt Cutter machine - - 1
333 Mercedes Benz - -
334 Milling Machine - -
335 Trencher - -
336 Water tank - -
337 Welding Machine - -
338 Bob cat - -
339 Mobile crane - -
340 Bomac Steel Roller - - 1
341 JCB - - -
342 Grader   - - 1
343 Truck - - -
344 Asphalt Cutter machine - - 1
345 Mercedes Benz - -
346 Milling Machine - -
347 Trencher - -
348 Water tank - -
349 Welding Machine - -
350 Bob cat - -
351 Mobile crane - -
352 Bomac Steel Roller - - 1
353 JCB - -
354 Grader   - -
355 Truck - -
356 Asphalt Cutter machine - -
357 Mercedes Benz - -
358 Milling Machine - -
359 Trencher - -
360 Water tank - -

29-Jan-14

30-Jan-14

31-Jan-14



TO-05-ZWN-Material or Equipment Log.xlsx
Equipment Log

Attachment ZWN 19.4
Page 12 of 12

Task Order: AID - 294 - TO - 13 - 00005
Project: Az Zawieh Network 

No. Date on Site Description Quantity in use Hours Quantity Idle

Equipment Log

361 Welding Machine - -
362 Bob cat - -
363 Mobile crane - -
364 Bomac Steel Roller - -
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ZWN 19.5 Inspection Requests Log 



USAID Contract N0. AID - 294 -TO- 13 - 00005
Project:  Az Zawieh Network A – No Exceptions Noted

B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

IR-05-ZWN-159-A 5-Jan-14 5-Jan-14 Monitoring the pressure test for the water line listed below:
• Zone (6)-(Z3-27). IRD/BV A

IR-05-ZWN-160-A 5-Jan-14 5-Jan-14 Inspection for the field compaction test along the water line Z2-
15 from station (0+000) to (0+117.11). IRD/BV A

IR-05-ZWN-161-A 5-Jan-14 5-Jan-14 Inspection for the field compaction test along the water line Z2-
01 from station (0+000) to (0+488.74). IRD/BV A

IR-05-ZWN-162-A 5-Jan-14 5-Jan-14 Inspection for the field compaction test along the water line Z3-
16 from station (0+000) to (0+200). IRD/BV A

IR-05-ZWN-163-A 5-Jan-14 5-Jan-14 Inspection for the field compaction test along the water line Z3-
18 from station (0+215) to (0+460). IRD/BV A

IR-05-ZWN-164-A 5-Jan-14 5-Jan-14 Inspection for the field compaction test along the water line Z3-
22 from station (0+215) to (0+275.04). IRD/BV A

IR-05-ZWN-165-A 5-Jan-14 5-Jan-14 Inspection for the field compaction test along the water line Z2-
15-2 from station (0+215) to (0+99.74). IRD/BV A

IR-05-ZWN-166-A 5-Jan-14 5-Jan-14
Spraying MC and applying first layer of asphalt wearing course 5 
cm thick along the water line Z2-15 from station (0+000) to 
(0+117.11). 

IRD/BV D

IR-05-ZWN-167-A 5-Jan-14 5-Jan-14
Spraying MC and applying first layer of asphalt wearing course 5 
cm thick along the water line Z2-01 from station (0+000) to 
(0+488.74). 

IRD/BV A

IR-05-ZWN-168-A 5-Jan-14 5-Jan-14
Spraying MC and applying first layer of asphalt wearing course 5 
cm thick along the water line Z3-16 from station (0+000) to 
(0+200). 

IRD/BV D

IR-05-ZWN-169-A 5-Jan-14 5-Jan-14
Spraying MC and applying first layer of asphalt wearing course 5 
cm thick along the water line Z3-22 from station (0+215) to 
(0+275.04). 

IRD/BV D

IR-05-ZWN-170-A 5-Jan-14 5-Jan-14
Spraying MC and applying first layer of asphalt wearing course 5 
cm thick along the water line Z2-15-2 from station (0+215) to 
(0+99.74). 

IRD/BV D

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

TO‐05‐ZWN‐Inspection Requests Log.xls
IR‐IRD‐BV
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USAID Contract N0. AID - 294 -TO- 13 - 00005
Project:  Az Zawieh Network A – No Exceptions Noted

B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-ZWN-171-A 9-Jan-14 9-Jan-14

Monitoring of the hydrostatic pressure tests for the below listed 
lines:
Zone (2+5)-(Z4-21).
Zone (2+5)-(Z2-21).
Zone (2+5)-(Z2-21-1).
Zone (3)-(Z4-23).
Zone (3)-(Z2-23).

IRD/BV C

IR-05-ZWN-172-A 9-Jan-14 9-Jan-14

Monitoring of the hydrostatic pressure tests for the below listed 
lines:
Zone (3)-(Z2-24).
Zone (3)-(Z4-24).
Zone (3+6+8)-(Z3-18).

IRD/BV C

IR-05-ZWN-173-A 9-Jan-14 9-Jan-14

Monitoring of the hydrostatic pressure tests for the below listed 
lines:
Zone (2)-(Z2-38).
Zone (2)-(Z6-38).
Zone (2)-(Z2-39).

IRD/BV C

IR-05-ZWN-174-A 9-Jan-14 9-Jan-14
Monitoring of the hydrostatic pressure tests for the below listed 
lines:
Zone (2)-(Z3-26).

IRD/BV C

IR-05-ZWN-175-A 9-Jan-14 9-Jan-14
Monitoring the flushing and pressure test for the water line listed 
below:
� Zone (3), (Z2-21-1)

IRD/BV C

IR-05-ZWN-176-A 12-Jan-14 12-Jan-14 Monitoring the pressure test for the water line listed below:
� Zone (3)-(Z2-36). IRD/BV

IR-05-ZWN-177-A 12-Jan-14 12-Jan-14
Spraying MC and applying first layer of asphalt wearing course 5 
cm thick along the water line Z3-16 from station (0+000) to 
(0+200).

IRD/BV A

IR-05-ZWN-178-A 12-Jan-14 12-Jan-14
Spraying MC and applying first layer of asphalt wearing course 5 
cm thick along the water line Z2-15-2 from station
(0+215) to (0+99.74).

IRD/BV A

TO‐05‐ZWN‐Inspection Requests Log.xls
IR‐IRD‐BV

Attachment SWN 19.5
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USAID Contract N0. AID - 294 -TO- 13 - 00005
Project:  Az Zawieh Network A – No Exceptions Noted

B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-ZWN-179-A 12-Jan-14 12-Jan-14

Inspection for the field compaction test along the water lines 
listed below:
� Z2-12 – Zone (7).
� Z2-13 – Zone (7).
� Z2-14 – Zone (7).

IRD/BV A

IR-05-ZWN-180-A 12-Jan-14 12-Jan-14
Spraying MC and applying first layer of asphalt wearing course 5 
cm thick along the water line Z2-13 from station (0+000) to 
(0+105.78).

IRD/BV A

IR-05-ZWN-181-A 13-Jan-14 13-Jan-14
Monitoring the pressure test for the water lines listed below:
� Zone (4), (Z2-31)
� Zone (5), (Z2-28)

IRD/BV A

IR-05-ZWN-182-A 13-Jan-14 13-Jan-14 Monitoring the pressure test for the water lines listed below:
� Zone (2), (Z3-26) IRD/BV C

IR-05-ZWN-182-B 15-Jan-14 15-Jan-14 Monitoring the pressure test for the water lines listed below:
� Zone (2), (Z3-26) IRD/BV A

IR-05-ZWN-183-A 14-Jan-14 14-Jan-14
praying MC and applying first layer of asphalt wearing course 5 
cm thick along the water line Z2-002 from station
(0+000) to (0+040).

IRD/BV A

IR-05-ZWN-184-A 18-Jan-14 18-Jan-14 Monitoring the pressure test for the water lines listed below:
� Zone (2+5), (Z2-21) IRD/BV A

IR-05-ZWN-185-A 19-Jan-14 19-Jan-14

Monitoring the flushing and pressure test for the water lines 
listed below:
� Zone (2), (Z2-44).
� Zone (2), (Z2-45).

IRD/BV A

IR-05-ZWN-186-A 19-Jan-14 19-Jan-14 Monitoring the pressure test for the water line listed below:
� Zone (4), (Z2-33). IRD/BV A

IR-05-ZWN-187-A 20-Jan-14 20-Jan-14

Inspection for the field compaction test along the water lines 
listed below:
� Z3-27 – Zone (4).
� Z2-32 – Zone (4).
� Z2-33 – Zone (4).
� Z2-34 – Zone (4).

IRD/BV A

TO‐05‐ZWN‐Inspection Requests Log.xls
IR‐IRD‐BV
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USAID Contract N0. AID - 294 -TO- 13 - 00005
Project:  Az Zawieh Network A – No Exceptions Noted

B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-ZWN-188-A 20-Jan-14 20-Jan-14

Inspection for the field compaction test along the water lines 
listed below:
� Z2-08 – Zone (3).
� Z2-09 – Zone (3).

IRD/BV A

IR-05-ZWN-189-A 21-Jan-14 21-Jan-14

Inspection the following works for Az Zawieh main connection 
chamber prior to concrete casting:
� Steel reinforcement for the foundations.
� Conduits for electrical wiring.
� Galvanized steel for earthing.

IRD/BV A

IR-05-ZWN-190-A 21-Jan-14 21-Jan-14
Monitoring the flushing and pressure test for the following line 
listed below:
� Zone (6), (Z2-25-1).

IRD/BV A

IR-05-ZWN-191-A 21-Jan-14 21-Jan-14
Monitoring the flushing for the following lines listed below:
� Zone (7), (Z3-25).
� Zone (7), (Z1.5-50).

IRD/BV A

IR-05-ZWN-192-A 22-Jan-14 22-Jan-14

Spraying MC and applying first layer of asphalt wearing course 5 
cm thick along the water lines listed below:
� Z3-27 – Zone (4).
� Z2-33 – Zone (4).
� Z2-34 – Zone (4).
� Z3-26 – Zone (2), from station (0+030 to 0+120)

IRD/BV A

IR-05-ZWN-193-A 22-Jan-14 22-Jan-14
Monitoring the flushing and pressure test for the following line 
listed below:
� Zone (1), (Z2-52).

IRD/BV C

IR-05-ZWN-194-A 23-Jan-14 23-Jan-14

Monitoring the pressure test for the following lines listed below:
� Zone (3), (Z4-23).
� Zone (3), (Z4-24).
� Zone (3), (Z4-36).
� Zone (2+5), (Z4-21).

IRD/BV A

IR-05-ZWN-195-A 23-Jan-14 23-Jan-14
Monitoring the pressure test for the following lines listed below:
� Zone (5), (Z3-20).
� Zone (5), (Z3-19).

IRD/BV A

TO‐05‐ZWN‐Inspection Requests Log.xls
IR‐IRD‐BV
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USAID Contract N0. AID - 294 -TO- 13 - 00005
Project:  Az Zawieh Network A – No Exceptions Noted

B - Make Corrections Noted

C- Amend and Resubmit

D- Rejected- Resubmit

No. Request Date
Date Inspection 

Required
Description of Works Inspected Sender/ Recipient Response Date Grade Response Date Grade

Inspection Requests Log
 IRD/BV

2nd Inspection1st Inspection

Inspection Grades

IR-05-ZWN-196-A 23-Jan-14 23-Jan-14 Monitoring the pressure test for the following line listed below:
� Zone (2), (Z6-38). IRD/BV A

IR-05-ZWN-197-A 25-Jan-14 25-Jan-14 Monitoring the pressure test for the following line listed below:
� Zone (1), (Z2-51). IRD/BV C

TO‐05‐ZWN‐Inspection Requests Log.xls
IR‐IRD‐BV
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ZWN 19.6 Submittals Log 



ZWN 19.6 Submittals Log

Contract No. AID-294-I-00-08-00217

SUBMITTAL REGISTER LOG/SCHEDULE Southwest Nablus Project (SWN) NTP: 23-Apr-13

NOA: 10-Apr-13
Submittal Categories Submittal Classification Identifiers: Resubmittal Alpha Identifier Submittal Disposition/ Color Coding

PD PRODUCT DATA PCS SWN   : Task Order No 05 Identifier-Southwest Nablus Project SUB-05-SWN-001-A A – No Exceptions Noted

SD SHOP DRAWINGS CONS SWT     : Project 1 Identifier-Southwest Nablus Transmission Line SUB-05-SWN-001-B B - Make Corrections Noted

AD ADMINISTRATIVE/OTHER PSTS MDR SUB-05-SWN-001-C C- Amend and Resubmit

TR TEST REPORT AQR D- Rejected- Resubmit

SCH SCHEDULE URR E- Review Not Required

RPT REPORT MDN Submitted Pending Response

SMP SAMPLE AQN

CO COMPLETION & CLOSEOUT URN

MAT MATERIAL ZWN  :   Project 2 Identifier-Az Zawieh Network

A B C D E F G H I J K L M N O P Q R S

Submittal Number Submittal Description Specification Number Submittal 
Category

Submittal 
Classification Submittal Type Project Identifier Schedule Activity ID BOQ Item No. Rev. Contractual 

Submission Date

Planned 
Submission Date 
to ENGINEER

Actual Submission 
Date Submission Delay Response Needed 

by (Max. 21 days)
Date Returned 

to IRD
Total Engineer 
Response Time

 Submittal 
Disposition 

(Grade)
Remarks

SUB-13-00005-ZWN-258-A Az Zawieh Main Connection Chamber on 
Pipe Line 150 01300-Paragraph: 1.3 AD CONS SUB ZWN MOB A 4-Jan-14 3-Feb-14 9-Jan-14 5 B

Post construction Second Resubmittal

Task Order No. AID-294-TO-13-00005

Preconstruction First Submittal

Construction First RE-Submittal

Asira Al Qibliya Reservior

Madama Reservior

Urif Reservior

Madama Network

Asira Al Qibliya Network

Urif Network
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ZWN 19.7 Requests for Information Log 



ZWN 19.7 Requests for Information Log

NTP: 23-Apr-13

Task Order: AID - 294 - TO - 13 - 00005
Project: Southwest Nablus Project (SWN) NOA: 10-Apr-13

RFI No. Subject of RFI BOQ item no. Specification no.  Drawing no. Date Submitted 
to Engineer

Response Date 
from Engineer

No. of Days for 
Engineer 
Response

Status Engineer Response Potential Change 
Order Status

Request for Information Log

There were no RFIs issued for this reporting period
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ZWN 19.8 Variation Order Request and Variation 
Order Log 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Task Order:02 NTP: 27-Sep-12
Variation Order /VO Log Project 2: Az Zawieh Network

 

BOQ Day Work Total BOQ Day Work Total BOQ Day Work Total

No VOs were issued during this reporting period

VO Date Subject USAID Approval 
Date

Original Completion 
Date

Orignal Task Order Amount
Status Revised Completion 

Date
Original Contract 

Duration VO Time ExtensionPrevious VO Time 
Extension

Previous Task Order Amount Revised Task Order Amount Variation Order 
Change to Day 

Work

TO‐05‐ZWN‐VOR‐VO Log.xlsx
Variation Order

Attachment SWN 19.8 
Page 2 of 2



Task Order:05 NTP: 23-Apr-12
Variation Order Request /VOR Log Sub-project: Southwest Nablus Villages Water Supply

Shop 
Drawings/ 
Submittal/

Specifications

BOQ Item 
no. RFI/ Other

VOR-05-ZWN-013-A 5-Jan-14 30 calendar 
days $80,556.04 Revised  Design 

Drawing D-01 SM-13-00005-SWN-E-18

1. This VOR 013 provides price calculation and details for the 
construction of the Electromagnetic Water Meter chamber for Az 
Zawieh Water Net including all required installations.

2. This VOR has been prepared based on the Site Memorandum SM-
13-00005-SWN-E-18 dated December 09, 2013

3. The delivery period for the subject electromagnetic water meters is 
3 (three) months from the date of order.

VOR-05-ZWN-017-A 21-Jan-14 21 calendar 
days $296,000.00 - temized calculation sheet Milling and asphalt overlay (4 cm) in  Az Zawieh water network 

project.

VOR-05-ZWN-018-A 21-Jan-14 7 calendar days $0.00 - Daily Joint Reports.

1. During the severe weather conditions the works at Az Zawiya 
water networks were stopped for a total of 7 days, which are 
recorded in the daily joint report as follow: 
 December, 11, 12,14,15,16,17&18,2013,
 DJRs #:  233, 234,236,237,238,239 & 240.

Status VO no.VOR no. Revision 
Date SubjectTime 

Modification

Reference 

Date Modification Cost 
($)

TO‐05‐ZWN‐VOR‐VO Log.xlsx
Variation Order Request
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Southwest Nablus Project-SWN
Sub-project or Activity Name: Project 2- Az Zawieh Network-ZWN
CONTRACTOR: IRD
SUBCONTRACTOR(s):
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December 1, 2013 2 2 9 3 8.5 8.5 34 115 36 85 2 8.5 8.5 2 2.13 18.63 15.125 2.375
December 2, 2013 2 2 9 3 9 9 36 120 38 99 2 9 9 2 2.25 19.5 17.125 2.5
December 3, 2013 2 9 12 9 9 36 120 36 99 2 9 9 2.875 2.25 19.5 16.875 2.5
December 4, 2013 2 9 12 9 9 36 165 36 99 2 9 9 2.875 2.25 25.13 16.875 2.5
December 5, 2013 2 9 11 7 7 14 38 28 56 2 2.75 1.75 6.5 10.5 0.25
December 6, 2013 0 0 0 0 0
December 7, 2013 2 9 11 8.5 8.5 2 34 74 34 85 2 8.5 8.5 2.75 2.38 13.5 14.875 2.375
December 8, 2013 2 9 11 8.5 8.5 2 25.5 52.5 34 76.5 2 2.75 2.38 9.75 13.813 0.25
December 9, 2013 2 9 11 8.5 8.5 2 25.5 66 34 96.5 2 2.75 2.38 11.44 16.313 0.25
December 10, 2013 2 9 11 8.5 8.5 2 25.5 66 34 76.5 2 2.75 2.38 11.44 13.813 0.25
December 11, 2013 0 0 0 0 0
December 12, 2013 0 0 0 0 0
December 13, 2013 0 0 0 0 0
December 14, 2013 0 0 0 0 0
December 15, 2013 0 0 0 0 0
December 16, 2013 0 0 0 0 0
December 17, 2013 0 0 0 0 0
December 18, 2013 2 10 8 8 2 24 37 16 48 1 1.5 2.25 7.625 8 0.125
December 19, 2013 2 10 6 6 2 12 29 12 48 1 1.5 1.75 5.125 7.5 0.125
December 20, 2013 0 0 0 0 0
December 21, 2013 2 10 6 6 2 12 29 12 48 1 8 1.5 1.75 5.125 7.5 1.125
December 22, 2013 2 10 8 8 2 16 48 16 64 1 8 8 1.5 2.25 8 10 2.125
December 23, 2013 2 10 8 8 2 16 48 16 64 1 8 8 1.5 2.25 8 10 2.125
December 24, 2013 2 10 8 8 2 16 48 16 64 1 9 8 8 1.5 2.25 8 10 3.25
December 25, 2013 2 8 10 8 8 2 16 48 16 64 1 8 8 2.5 2.25 8 10 2.125
December 26, 2013 2 8 10 6 6 1 16 72 16 56 1 2.5 1.63 11 9 0.125
December 27, 2013 0 0 0 0 0
December 28, 2013 2 8 10 6 6 16 70 16 56 1 2.5 1.5 10.75 9 0.125
December 29, 2013 2 8 10 8 8 16 72 16 56 1 8 8 2.5 2 11 9 2.125
December 30, 2013 2 8 10 8 8 16 72 16 64 1 2.5 2 11 10 0.125
December 31, 2013 2 8 10 8 8 24 72 16 76 1 8 8 2.5 2 12 11.5 2.125

Total of Month 40 4 121 195 0 0 0 156.5 157 0 23 0 442.5 1390 478 1404.5 0 29 17 84 84 47.5 44 241 246.81 28.88

Temproray Job Days Report

Holiday

Holiday

Holiday

Holiday

Task Order Name: 

Arab Brothers Company

DATE 

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers 
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Southwest Nablus Project-SWN
Sub-project or Activity Name: Project 2- Az Zawieh Network-ZWN
CONTRACTOR: IRD
SUBCONTRACTOR(s):
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January 1, 2014 2 8 10 8 8 24 77 16 72 1 8 8 2.5 2 12.6 11 2.125
January 2, 2014 2 6 6 45 16 64 1.75 0 5.63 10 0
January 3, 2014 0 0 0 0 0
January 4, 2014 2 8 10 8 8 24 45 16 72 1 2.5 2 8.63 11 0.125
January 5, 2014 2 8 8 8 8 24 46 16 72 1 8 8 2.25 2 8.75 11 2.125
January 6, 2014 8 8 8 24 32 `16 16 1 2 1 7 2 0.125
January 7, 2014 8 8 8 8 24 32 16 40 1 2 2 7 7 0.125
January 8, 2014 8 4 8 16 32 16 40 1 1.5 1 6 7 0.125
January 9, 2014 8 8 8 24 56 16 32 2 1 10 6 0
January 10, 2014 0 0 0 0 0
January 11, 2014 8 8 6 18 12 30 1 2 0.75 2.25 5.25 0.125
January 12, 2014 8 8 6 24 52 16 80 1 2 0.75 9.5 12 0.125
January 13, 2014 8 8 6 24 11 16 40 2 0.75 4.38 7 0
January 14, 2014 8 8 6 24 7 16 40 2 0.75 3.88 7 0
January 15, 2014 8 8 8 16 27 16 40 5 2 1 5.38 7 0.625
January 16, 2014 7 8 18 8 12 30 1.875 0 3.25 5.25 0
January 17, 2014 0 0 0 0 0
January 18, 2014 8 6 12 13 12 30 1 0.75 3.13 5.25 0
January 19, 2014 8 6 18 12 30 1 0.75 2.25 5.25 0
January 20, 2014 8 8 24 24 16 40 1 1 6 7 0
January 21, 2014 8 8 48 32 16 40 1 1 10 7 0
January 22, 2014 8 8 4 48 48 16 24 1 1 12.5 5 0
January 23, 2014 8 6 4 36 17 12 36 1 0.75 7.13 6 0
January 24, 2014 0 0 0 0 0
January 25, 2014 2 8 5 5 1 5 21 27 14 42 1.25 1.38 6.63 7 0
January 26, 2014 0 0 0 0 0
January 27, 2014 0 0 0 0 0
January 28, 2014 0 0 0 0 0
January 29, 2014 0 0 0 0 0
January 30, 2014 0 0 0 0 0
January 31, 2014 0 0 0 0 0
Total of Month 8 2 165 110 0 0 0 85 87 0 1 13 491 631 298 910 0 8 0 21 16 35.63 21.6 142 151 5.625
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Temproray Job Days Report

Holiday

Holiday

Holiday
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Task Order Name: 

Arab Brothers Company
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Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers 
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Southwest Nablus Project-SWN

Project 2- Az Zawieh Network-ZWN

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0
November 2012 0 0
December 2012 0 0
January 2013 0 0
February 2013 0 0
March 2013 0 0
April 2013 10 2 0 0 0 12 1
May 2013 74 8 4 5 11 102 4
June 2013 100 0 48 41 40 229 10
July 2013 104 15 193 263 16 589 25
August 2013 54 4 166 160 6 389 16
September 2013 87 31 418 333 8 876 37

Total of FY 2013 2197 92.29516807

October 2013 64 54 363 341 14 836 35
November 2013 30 49 420 291 41 831 35
December 2013 48 44 241 247 29 608 26
January 2014 36 22 142 151 6 356 15
February 2014 0 0
March 2014 0 0
April 2014 0 0
May 2014 0 0
June 2014 0 0
July 2014 0 0
August 2014 0 0
September 2014 0 0
Total of FY 2014 2630 110.5094538

October 2014 0 0
November 2014 0 0
December 2014 0 0
January 2015 0 0
February 2015 0 0
March 2015 0 0
April 2015 0 0
May 2015 0 0
June 2015 0 0
July 2015 0 0
August 2015 0 0
September 2015 0 0
Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM

CONTRACT NO.  AID-294-I-00-08-00217

TASK ORDER NO. AID-294-TO-13-00005

Southwest Nablus Project-SWN

Task Order Name: PERIOD FROM:

Sub-project or Activity Name: PERIOD TO:

CONTRACTOR: IRD

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*
Notes of Comments

Geo‐MIS‐TO‐05‐SWN‐February 2014.xlsx
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                                         TO-13-00005 (SWN)- January 2014, Construction Monthly Progress Report 
International Relief and Development, Inc. (IRD) 

 

DISCLAIMER: 

The author’s views expressed in this publication do not necessarily reflect the views of the United States 
Agency for International Development or the United States Government. 

 

 

 

 

 

 

 

 

 

ZWN 19.10 QC Testing Log 
 

 

 

 



USAID Contract No. AID -294-I-TO-00- 08 - 00217

Project: Project 2: Az Zawieh Network Current Date: 31/01/2014

Submittal Number Rev. Material Tested
Project 

Identifier
Date Sent to Engineer

Date Returned to 
IRD

Submittal 
Disposition

Total 
Engineer 
Response 

Time

Testing Lab Report No. Sample Date Test Type Location/ Station Limits/ Specifications Lab Results     
(Approved/ Resubmit)

TEST-05-ZWN-32-A A Base Course ZWN 4-Jan-14 8-Jan-14 B 4 Building Center ST/13326 28-Dec-13 Base Course Z2-04 (0+000 to 0+450) Section 02200 Approved

TEST-05-ZWN-33-A A Base Course ZWN 4-Jan-14 8-Jan-14 B 4 Building Center ST/13327 26-Dec-13 Base Course Z2-18 (0+360) Section 02200 Approved

TEST-05-ZWN-34-A A Base Course ZWN 4-Jan-14 8-Jan-14 A 4 Building Center ST/FD/13457 28-Dec-13 Field Density 
Compaction Test  Z2-04 (0+000 to 0+450) Section 02200 Approved

TEST-05-ZWN-35-A A Base Course ZWN 7-Jan-14 8-Jan-14 B 1 Building Center ST/14001 5-Jan-14 Base Course Z2-04, Z2-01 & Z3-22 Section 02200 Approved
TEST-05-ZWN-36-A A Base Course ZWN 7-Jan-14 8-Jan-14 B 1 Building Center ST/14002 5-Jan-14 Base Course Z2-15 & Z2-16 Section 02200 Approved

TEST-05-ZWN-37-A A Base Course ZWN 7-Jan-14 8-Jan-14 A 1 Building Center ST/FD/14005 5-Jan-14 Field Density 
Compaction Test  Z2-01 & Z2-01-1 Section 02200 Approved

TEST-05-ZWN-38-A A Base Course ZWN 7-Jan-14 8-Jan-14 A 1 Building Center ST/FD/14006 5-Jan-14 Field Density 
Compaction Test  Z2-15, Z2-15-1 & Z3-16 Section 02200 Approved

TEST-05-ZWN-39-A A Base Course ZWN 7-Jan-14 8-Jan-14 A 1 Building Center ST/FD/14007 5-Jan-14 Field Density 
Compaction Test  Z3-18 Section 02200 Approved

TEST-05-ZWN-40-A A Base Course ZWN 7-Jan-14 8-Jan-14 A 1 Building Center ST/FD/14008 5-Jan-14 Field Density 
Compaction Test  Z2-04 & Z3-22 Section 02200 Approved

TEST-05-ZWN-41-A A Base Course ZWN 14-Jan-14 14-Jan-14 A 0 Building Center ST/14001 5-Jan-14 Base Course Z2-04, Z2-01 & Z3-22 Section 02200 Approved
TEST-05-ZWN-42-A A Base Course ZWN 14-Jan-14 14-Jan-14 A 0 Building Center ST/14002 5-Jan-14 Base Course Z2-15 & Z3-16 Section 02200 Approved
TEST-05-ZWN-43-A A Base Course ZWN 14-Jan-14 14-Jan-14 A 0 Building Center ST/14009 12-Jan-14 Base Course Z2-12 & Z2-13 Section 02200 Approved

TEST-05-ZWN-44-A A Base Course ZWN 14-Jan-14 14-Jan-14 A 0 Building Center ST/FD/14022 12-Jan-14 Field Density 
Compaction Test  Z2-12, Z2-13 & Z2-13-1 Section 02200 Approved

TEST-05-ZWN-45-A A Base Course ZWN 26-Jan-14 26-Jan-14 Building Center ST/FD/14032 20-Jan-14 Field Density 
Compaction Test  

Z3-26, Z3-27, Z2-33 & Z2-
34 Section 02200

TEST-05-ZWN-46-A A Base Course ZWN 26-Jan-14 Building Center ST/FD/14033 20-Jan-14 Field Density 
Compaction Test  Z2-08 & Z2-09 Section 02200

TEST-05-ZWN-47-A A Base Course ZWN 26-Jan-14 26-Jan-14 Building Center ST/FD/14033 20-Jan-14 Field Density 
Compaction Test  Z3-18 Section 02200

TEST-05-ZWN-48-A A Base Course ZWN 26-Jan-14 26-Jan-14 Building Center ST/14012 12-Jan-14 Base Course Az Zawieh Network Section 02200
TEST-05-ZWN-49-A A Base Course ZWN 26-Jan-14 26-Jan-14 Building Center ST/14020 20-Jan-14 Base Course Z3-27 Section 02200
TEST-05-ZWN-50-A A Base Course ZWN 26-Jan-14 26-Jan-14 Building Center ST/14023 23-Jan-14 Base Course Z2-09 Section 02200
TEST-05-ZWN-51-A A Bedding (somsom) ZWN 27-Jan-14 27-Jan-14 Building Center BM/QC/14004 12-Jan-14 Bedding (somsom) Az Zawieh Network Section 02200
TEST-05-ZWN-52-A A Single Size Aggregate ZWN 27-Jan-14 27-Jan-14 Building Center BM/QC/14006 12-Jan-14 Single Size Aggregate Az Zawieh Storage Area Section 02200

Testing LOG

TO‐05‐ZWN‐Testing Log Sheet.xlsx
Testing Log

ZWN 19.10 QC Testing Log
Page 1 of 1
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