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september 1980

PROGRESS REPORT NO. 28

september 1980

PROJECT : NABUA-SAN JUAN LISON ROAD, SUB-PROJECT 11
(Nabua-Tahdaay Sectioh, Contract I)

I-a. GENERAL

This report covers the activities and accom­

plishment of the contractor from August 26 to

September 25, 1980. Activities of the contrac­

tor consisted of casting of R.C. pipes, trench

excavation, sand cement bedding and backfilling,

pipe laying, construction of headwalls, wing­

walls and apron of RCPC, pouring of concrete on

2-sidewalls, interior wall, top slab and head­

walls of RCBC at Sta. 0+186, pouring of concrete

on the interior wall, top slab and headwalls of

RCBC at Sta. 1+042. (Secondary Road), base pre­
paration and fine grading for concrete pavement

and pouring of PCCP (Secondary Road); laying
and compaction of Item 108 for shoulders on fi­
nished pavement and finished major structures

(RCBC) along the secondary Road, stockpilling

of Item 108, crushed aggregates and fine aggre­

gates.

b. PROGRESS

The Contractor had shown remarkable prog­
ress and good performance during this month

due to enough supply of cement inspite of some

period of unfavorable weather prevailing in

the area.

c. WEATHER

The weather during this period was favo-
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rable except for sOme rainy days. For day to

day conditions, refer to Weather and Workabi­

lity Report~ Annex I-A.

II-a. BOAO..w.AY AND DRAINAG.~STRUCT~E.§.._.1?.8c~dary Roac;U,

Con;tructicn Survey

Checking of alignment and elevation for

RCBC in preparation for concrete pouring on top

slab.

Checking of alignment of forms for concrete

pavement.

sta. 2+400 to Sta. 2+560 (Right)

2+800 to sta. 2+942 (Left)
3of.010 to sta. 3+220 (Left)
3+894 to sta. 4+020 (Right)

4+350 to sta. 4+550 (Left)
4+550 to sta. 4+750 (Left)
t~ ... ? 10 to -. +- ,.-, 4+350 (Left)..,' ,

Pavement

Fine grading on both stations prior to

PCCP pouring of same stations.

sta. 2+400 to 2+560 (Right)
2+700 to 2+800 (Right)
2+800 to 2+942 (Left)
3+010 to 3+220 (Left)
3+894 to 4+020 (}H9ht)
4+350 to 4+550 ~llft)
4+550 to 4+750 (Left)
4+210 to 4+350 (Left)

structures
~,~

1 • Reinforced Concrete Pipe Culvert

sta. 2+617

1-2

1-24 11 ¢ x 6 (side drAinage)



2. Reinforced Concrete Box Culvert

a. Sta. 0+186 2-3.00 x 2.40 pouring

of 2-sidewall, interior wall,

top slab and headwalls.

b. Sta. 1+042 2-4.00 x 2.50 pouring

of interior wall, top,slab and
headwalls.

3. Incidental Construction

No Activity.

b. ROAJ2..WAY A~Q..~!1if'~E STRUCTURES (Feeder Road if 1)

fonstruction Survey

Checking of alignment and invert elevation

prior to RCPC IBying.

Structures

Laying of RCPC.

Sta. 0+703 1-24" ¢ x 6

c. ROADWAY AND DRAINAGE STRUCTURES (Feeder Road # 2)

fEnstruction §urvey

No Activity.

Structures

No Activity

Incidental Construction

No Activity.
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Septsmber 1980

const~~ion2.urv~l'n

Checking of 3lignment and invert elevation

prior to RCPC laying.

structures---- ~-

Laying of RCPC

sta. 0+680 1-36" ¢ x 6

36" ¢ x 6

Incidental Construction-
No Activity.

s. ROADWAY MD DRAINAGE STRUCTURES (Feeder Road # 4t

Checking of alignment and invert elevations

prior to laying of RCPC.

Structures

Laying of RCPC.

Sta. 0+710

0+852

0+940

0+960

0+985

1+180

1+595

Incidental Constructio~

Placing of grouted riprap (headwall, wing­

wall, apron and cutoff wall) for RCPC, inlet and

outlet at the following stations.

1-4



September 1980
---.-..,-~~

sta. 0+585

0+430

1.,c·2':·" 11
1-42" ¢

f. BQADWAY AND DRAINAGE STRUCTURE~~~er R~~# 5)

No Activity.

structures

~Jo Activity.

Incidental Construction
~....~~-=sa.-~~~.,...,.. ...._,,~-.,..~_

Placing of grouted riprap (hsadwall p wing~

wall p apron and cutoff wall) for RCPC p inlet and
outlet at the following stations~

stn. 0+140

1+440

2-36" ¢
1-24 11 [5

g. R0.aPlJ~JD 0..B.alfJAGE STRUCTUFlI..S__ (Feeder Ro~i.2>'

Checking of alignment and invert elevation
prior to RCPC laying.

structures

Laying of RCPC
sta. 1+145

2+300
1-24" ¢
1-24" ¢

Side drainage

Incidental Cons truction

No Activity.
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september 1980

III MATERIALS TESTI~_~D CONTROL (Secondary Road

and Feeder Roa~)

Laboratory and field test for materials

quality control and concreting supervision were

undertaken during this period August 26 to Sep­

tember 25 9 1980 are as follows~

Item 108 - Aggregate Subbase

a.

b.

c.

d.

Grading - - - - - - - - - -
PL, LL, & PI _.. - ...

Compaction - - - - - -

F.O.T.

1

1

1

17

Item 316 - Portland Cement Concrete Pavement
...... ... :--=-_~'''-:::

8. Grading:

2.

Fine Aggregate - - ­

Coarse Aggregate - - -
- 3

- - 3

Item 405 - Concrete
- ~~ -~~~

a. Grading:

1 •

2.

Fine Aggregate
Coarse Aggregate -

- - - 4
- - 4

TOTAL ACCOMPLISHMENT AS Of SEET~M8ER 25, 1980

1. secondary Road

a. Roads

subgrade

8ase - - - - - -

Pavement - - - - - -

1-6
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Septe:nosr ~9dO...-~...:,~-~--~"",:_.,.,.,-"

~. struct\!res
.,...:--""olt.:..""' ..~~

0.610 m ¢ RCPC c.-•• c.• .~ - -, -
0.760 m Ii RCPC - - - ~ - - ... .~

0.910 m ¢ ncpc .- - .-. -
1 .070 m rJ HCPC
1.220 m ¢ RCPC - -
,=oncrate C2.Bss nl~1I -"~ --

~8inforcing stssl - - - - - ­
Grouted RiprGp - - - - - - -

a. ~~oads

,~J ub9 r a d8 .• - . . - ' . .. ~ ." - -

97.10 L.M.

7 9 • 9 0 L. r'l •

211.70 L.M.

10.00 L.r'1­

55.10 L.I':.

174.851 m'

25$586.58 kgs.

136.12 rn 3

, t I fJ s t rue t u r 8 S ... ~. .... ~. .."> -- - ....

h. !'~ idnes
'-". __~~-r .. .~

18.29'_.,1.
Ti:nbr::r

!perstru,.:;tur,s ..... - - - - 18.29 1•. f'!!

TimiJEr

c. ;·,·,ructuI".lL'

, • 61 0 iil :J R ~ j C ,.

.760 f.l r! :=U::C ..

b. struccures

75.00 L.P'1.

6.00 L.n.
,..,

120.0 m'"

2.79 kms.

2.79 kms.

0.61 C' ri: ::! :: c-- c .- .- - .' - - - 35.00 L. ~1.

rl • 7 60 In ~I Ii r, r' C'- ,. - - - - a•DOL " n.



0.910 m ¢ RCPC - - ~ - - - ­

1.070 m ¢ RCPC - - -

1.520 m ¢ RCp L
- - - ~ - - -

7.00 L.M.

9.00 L.M.

6.00 L.M.

a. Roads

Subgrade - - - - - - - - - ­

Surfacing - - - - - - - - - -

b. structures...."-'t~__... __,.....~

0.610 m ¢ RCPC - - ­

0.910 rn ¢ RCPC - - - - -

8. Roads

Sub grade - - - - - - - - ~ ­
~, ur f a c in 9 - - - .• ~ - - - ~. -

b. structures

1.55 krns.

1.55 krns.

17.00 L.M.

18.00 L.M.

1.22 krns.

1.22 kms.

0.610 Pl it RCPC - - - - .- n, ,-

0.910 rn 0 RCPC - - .~ .- -" - -
1.070 m rl RCPC - - - ~ .- .-"" _.

6.00 L.M.

75.00 L.M.
6.00 L.~1.

Grouted Riprap - - - - - - - 195.00 rn 3

a. Roads

subgrade - - - - - - - - ­

Surfacing - - - - - - - -- -

b. structuI'El3s--_.-
0.610 rn ¢ RCPC··

0.910 rn ¢ RCPC

1.070 m ¢ RCPC
Grouted Riprap

1-8
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2.12 krns.

6.00 L.M.

22.00 L.M.
12.00 L.M.
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a. Roeds

Subgrade - - - - - - - - - ­

Surfacing - - - - - - - - -

3.160 kms.

2.526 kms.

0.610 m ¢ RCPC - - - ­

1.070 m ¢ RCPC - - - - - -

1.520 m ¢ RCPC - - - -

1-9
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Progress :

Scheduled - - - - - - - - - - -

Actual - - - - - - - ~ -
Slippage (Negative) - - -

Total time elapsed
(As of Sept. 25, 1980)

97.32%

80.62%

16.70%

831 days

With the continuous supply of cement, the

Contractor has shown a remarkable progress in con­

creting works. More or less two (2) kilometers

remains to be paved.

Certified correct as verified in the field •

.. ~. -/::::.~'.-
v:",.-' ..

'-f)4
-'7;:.1J-asr--t.. VILL.ANUEVA

! Proje~,ager
\-------- -" .... -' .
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SelJts(ilbe:c 'l98U Annex I-A
Sheet 1 of 2

PROJJ~£L.L2lliBUA-TANDAAY..2gTIO~ 2 9ll~T.BACT I

WEATHER Ai~D WURKABILITY REPORT==...... .~ .--=-=-_____.'I.....,..."!:".~...~~-

For the period covered Aug. 26 to sept. 25, 1980

0 A T E WEATHER ]~E~~l<5 ur~WORKABLE DAYS_ 11:;,-" ._ c:o::r2>
~ ....~- -.,"ee-==

Aug. 26, 1980 Fair to cloudy hll
ace. rainshoweJ:' Workable None

27 Fair to cloudy -do- -do-

28 Rainy to cloudy
(Rosang) Unowrkable 1 day

29 Cloudy wi ace. rain ~Jorkable None

30 Fair ··d 0- -do-

31 Rainy Unworkable 1 day

sept. 1 , 1980 Fair to rainy -do- -do-

2 Fair to rain in the
afternoon Workable I~one

3 Fair to rainy Unworkable 1 day

4 Rainy to fair -do- -do-

5 Fair htorkable l\Jone

6 Cloudy to rain-
shower -·do- -do-

7 Rainy Unworkable 1 day

8 Fair to cloudy Workable None

\.r 9 Cloudy to fair -do- -do-

10 Fair wi ace. rain-
shower -do- -do-

11 Fair to cloudy -do- -do-

12 Cloudy to fair -do- -do-

13 Fair -do- -do-

14 Rainy unworkable 1 day

15 Fair to cloudy Workable None

16 Rainy Unworkable 1 day

17 Fair Workable None

18 Rainy to cloudy Unworkable 1 day

19 Fair Workable None



OAT E
=:::;o~~ ..~=

Sept. 20, 1980

21

22

23

24

2S

Rainy

'~do'··

Fair to cloudy

Rainy to cloudy

Fair wi acc. rain­
shower

Fair

REMARKS

Unworkable
-dar.

Workable

Unwor.kable

Annex I-A
Sheet 2 of 2

UNWORKABLE DAYS
~""-'I:"""'~~==-O<O"""""::=:O::,"

1 day

-do-

None

1 day

f\Jone

-do-

TOTAL UNWORKABLE DAYS 6 12 DAYS



Annex 1-8
Sheet 1 of 1

S.P. DACER CONSTRUCTION CO. p INC.
Nabua-Tandaay Road Project

LIST OF PERSONNEL
As or.2.ePtembe~= 1~!9.

N a m e

1. Vicente Chua

2. Antonio S. Aldana

3. Enrique Etrata

4. Jojo Ventura

5. Rogelio B. Celebrado

6. Roger Sarmiento

7. Teodoro Orante

8. Sergio Ballester

9. Jun Balderama

10. Oscar Astibe

11. Ricardo Dellumas

12. Diony Aquino

13. Edwin Ferrer

14. D8nny Astibe

15. Nida Ferandez

16. Venancio Veloria

17. Federica de Vera

18. Porfirio Asis

19. Primitivo Muse

20. Pedro Sanao
21. Lepoldo Velasco
22. Nicolas Gascon

23. Eduardo Dumo

24. Roger Verceles

25. Eduardo Alegre

26. Eddie Santos

27. Leopoldo Veloss

28. Six (6)

29. Seventy One (71)

Project Manager

Project Engineer

Asst. Project Engineer

Administrative Officer

Surveyor

Instrument Man

Survey Aide

Survey Aide

survey Aide

Survey Aide

Survey Aide

Laboratory Tech.

Laboratory Tech.

Laboratory Aids

Clerk/Typist)

Foreman
~. d Oa.

-do--
Chief' f1echanic
Bulldozer Operator
Grader Operator
Roller Operator

Roller Operator

Pay loader Operator

Payloader Operator

Mechanic Helper

Crusher Plant Operator

Dump Truck Drivers

Laborers



September ;980 { ( Annex I-8-1
Sheet 1 of 1

BreOl RIVER BASIN DEVErOp~rNT PROGRAM

San Jose~ Pili, Cam. Sur

EMPlOYMENT GENERATION SURVEY (SS3)

Name of Contractor

For the Month of

S.P. DACER CONSTRUCTION CO •• INC.

September 1980

Administrative7
Finance

Engineering
Technical Skilled Unskilled

r1ani 1a Based 1/: '2 : 2 : 10

Local Hired 2/: - =_ 1 : 10 :

Sub-Contractor

79

TOTAL 2 3 20 79

11 Includes permanent employees

y Emp] oyees Residing lIli thin the Basin ,'"',rea

¥ Local Hired Or"ly



September 1980

( c

S.P. DACER CONSTRUCTION CO., INC.
~J8bue-Tanda~y Section

Contract I

LIST OF EOUIPMENT

Annex I-C
Sheet 1 of 2

As of Sept£mber 25, 1980

PrDperty Nomenclature Capacity f'1anufactUT.'er fS Remarks
No.

f'1ake Model Serial f! Serviceability

TM-1 Transi t r~ixer 5 cu.m. Isuzu TMK 215611 Operating

TM-2 Transi t Mixer 5 cu.m. Isu""u TMK 207366 -do-

OT-14 Dump Truck 5 cuomo Isu 7 u TD50 1745956 -do-

DT-15 Dump Truck 5 cu.mo -do- TD50 1754407 Idle

DT-17 -do- -do- -do- -do- 1759763 Oper2ting

DT-18 -do- - -do- -do- -do- 1751170 -do-

DT-19 -do- -do- -do- -do- 1754423 -do-

St-1 Stake Truck 6 0 3 cuom. Red M35/\~ 59587 Idle

ST-2 -do- -do- -do- M359 59596 Oper2tiona l

5T-3 -do- -do- -do- M4343 60846 ....do-

1 Servico Jeep -do-

1 Stetion it/agon -do-

Diese] ServicG Jnep -do-

1 Batch Plant 3 cu.m. ,.,do-

I ~ock Crusher 4 cuomo ..do-

l Concrete Vibrator -do-



OICOL
DICOL

SUD pnOJE

PRO<;

,
, \

NOTE:
REVISED AS OF :
EXTENSION TO t

80.62'

80.62

91.32

7.75 ·1&.39. ..5:.92.

Ac;rUAL

tOO

SCHEDULED

.~NOV. 11,1977·
...

..:.

:": JUNE 15, 1978

TOTAL
" ..."

.:.''\,.

_ .......- ~SO£tlJLED h'evised)

----'~ ACTU14l-

s. ~ DACER CONSTRUCTION CO.lNC.

"

STRUCTURES

INCIDENTAL 'CONSTRUCT10N

OOIGINAL COMPLETION OATE fED. 0, 1980

.

PrtooAoLE COMPLETION ~TE

. APPnOVED REVISED·~ DlTE

. DlOOING DATE ~

1

OfFlCIAL STArrftNG OITE:



FEEDER ROADS PROJECT
DEVELOPMENT PROGRAM.

PACKAGE -"4
u.rJ;T . fI). II, CONTRACT I, NAQUA - TANDAAY SECTION

OF WORK AND PROGRESS CHART

MON1K..Y ffiOGRESS REi

PREPARED OY:

NET CONTRACT AMOUN

APPROJED nEVISED CO

C\RlENT ESTIMATED F



3

..'

~ t6,705,106.00

ANNEX 1- 0

1980

~TIlACT AMOUNT

~ fEV1SEO CONmACT AMOUNT

I mOGnEss REParT AS a=:
::0 OY:

r -ESTIMATED FlNAL COST

)



September 19aO

1 ')
Annex I-C
Sheet 2 of 2

Property
Nomenclature Capacity Manufacturer's Remarks

Noo Make Model Serial # Serviceability

1 Concrete Vibr8tor 105 n0 7 7le Not operationa

DT-16 Dump Truck 5 cuomo Isu7 u TD50 1754407 Operational

Concrete Saw CS750 -do-

Vibratory Compactor
(plege) 40 cuomo wide -do-

GD-1 Grader Komp-tsu G037 41-1-1288 -do-

TR-1 Tandem Roller 12 tons Ykk 1,IM310 1556 -do-..

PL-2 Peyloader 1 0 2 cuomo Kimca JH65 CN-8383 ",,-do-

PL-2 -do- -do- -do- -da- CN-a2'27 -do-

Dozer 1 Bulldozer, D40 Cat -do-

TR-2 Tandem Roller 10 tons Gallion -do-

PR-1 Pheumatic Roller 10 tons Idle
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LIBON-NUGPO SECTION
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FeodElr Roads

Del ROsario-Inogmac No. 12
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PROJECT NABUA-SAN JUAN-LISON ROAD, SUB-PROJECT 11
(Libon-Nugpo section, Contract III)

I-a. GENERAL

This report covers the activities and accom­

plishment from August 26 to september 25, 1980.

Activities of the contractor consisted of scari­

fying existing asphalt pavement and grading works~

embankment formation, hauling, spreading and com-

~ paction of base course materials, processing of

concrete aggregates, casting and driving of pre­

cast prntection pi18s~ construction of grouted

riprap embankment protection along the Secondary

Road and backfilling of R.C.B.C. approaches at

Feeder Road No. 13.

b. PHOGRE.55

Construction activitie5 were adversely affec­

tad by unfavorable weather conditions that pre­

vailed during the first half of this period. How­

ever, the Contractor managed to continue with cas­

ting and driving precast protection piles, placing

aggregate subbase material at Feeder Road 13. and

15 and embankment formation at Feeder Road No. 12.

To date accomplishment is 21.14% behind sched­

ule as reflected in the Progress Chart. This slip­

page includes the Program of Work for Item 316(PCCP)

which, up to this time, is not yet started.

c. WEATHER

Refer to Weather and Workability Report, An-

I II-1



.§!'ptember 1980

nex III-A, for day to day weather condition. A

total of 15 unworkable days is recommended due

to unfavorable weather condition and Unworkability

of sites.

1. List of Personnel - See Annex 111-8

2. List of Equipment ~ SS8 AnnGX 111-0

I I-a. £LOA~ BR IOgS~~~t\lDJ,B1I I N/~GE 5TR4UU!L~.J.secondar.1.

~?d)

Location of centerline of sheet piles from

Sta. 1+400 to sta. 1+420 and establishing slope

stakes for embankment protection from sta. 2+396

to sta. 2+750 (left side).

Earthwork

The contractor started hauling and stockpi­

ling of common borrow materials intended for wi­

dening of embankment (left side) from abutment B

of Paklas Bridge # 3 to sta. 1+525.

Base Course

f'Jo r.ctivi ty.

construction of box culverts and laying of

drainage R.C. pipes along the Secondary Road have

been completed.

Incidental Construction

Excavation and trimming of side slopes for



grouted riprap ombankment protoction is in prog­

ross from sta. 2+311 to sta. 2+363 (loft sido).

Construction of groutod riprap ombankment

protection was complotod at tho following sections:

sta. 2+396

sta. 2+582

sta. 2+520 (left sidu)

sta. 2+750 (left sido)

Accomplishmont on all items of work of theso

completod structurGs alroady roported last month.

It has alroady boon oponed to traffic.

Those completod structurcs wore already

opened to traffic and remaining work consists of

construction of grouted riprap at bridge abut­

monts.

Relocation of conterline p establishing slope

stakes and grade stakes for subgrade elevation

from sta. 0+316.69 to sta. 1+060 has beon under-

taken.

Earthwork

Embankment construction and compaction

(first layor) is in progrGss from sta. 0+316.69

to sta. 1+060.

T T T-~



s.~tomb8r 1980

No Activity.

No Activity.

Incidental Construction
_~~L4:~~~ -~

No Activity.

Base Courso

Placing of aggrGgato Gubbaso matorial to the

roquired thickness was continued from sta. 5+030

to 5+200.

Backfilling of approaches and removal of

coffordams at inlet and outlet of the newly con­

structed box culvert at Sta. 5+207 was done du­

ring this period.

~ Construction of drainago structures at this

Fooder Road has been completed.

Accomplishment on all items of work in this

Feoder Road was alroody reported lest month.

Please refer to tho attached total accomplishment

report for detailed actual accomplishment.

8. FEEDER ROAD_NO. 15 (Nu9po-8Qriw-Molos~olo~)

Construction SU~8Y

TTT_Lt



.§2ptemb.E.! 1980

Established reference stakes for finished

grade of item 108 from sta. 5+300 to sta. 5+927.

Base Course
""",-...~.""""'---=-:;.~~"""

Placing of aggregate subbase materials to

the required thickness was continued from sta.

15+300 to 15+927.

No Activity. Installation of all drainage

R.C. pipes have b60n completed.

Incidental Construction
",,-~,~~~,,~~~_~~-,ar-.~

This item of work has already boen completed.

III MA. TERHI L5 TES.1.l!19. Pi im CON TRQ.L (5 e !?_O ndar y and

Fee~~__.B.~~

Laboratory and field test for materials qua­

lity control and concreting supervision were under­

taken during this period August 26 to Soptember

25, 1980 are as follows:

1. Secondary Road

Item 402-:. 2hoot Pi~

a. Grading

1. Fine Aggregato - - -

2. Coarse Aggregate

2. Foodor Road No. 15-

3

3

~f!l 108 :..".E..~']'E G] a t 0 5~b~

a. Grading - - - - - - - - - 8

b. PL~ LL & PI - - - - - - - - 8

c. Compaction - - - - - - - - - 8



88se <Q ~ .-

subgrade - - - - - - - ~ - - ­
~I a t y CJ ton 9r 3 de·· - .,. ..

Concret8 Class "A" - - - - - -
B, Culverts

Reinforcing Steel

610 mm ¢ RCPC ~ - - - - - - - -
761 mm ¢ RCPC ,.. - -
910 mm ¢ RCPC - - - - - - -
10~0 mm ¢ RCPC - - - - - - ,-
1220 mm ¢ FICPC - - - - - - -
1520 mill ¢ RCPC .- - - G. - ~ - -
Groutsd Riprap - - - - - - - ­

Concrote Shs8tpiling - - ­

Concrete Shoet Pile Cap - - - -

Base - - - - - - - - - - - -
Subgrado - - - - - - - - ­
Not yot on grade - - - - - ~ ­

760 mm ¢ RCPC - - - - - ­

910 mm ¢ RCPC - - - - - - - -

7.81 kms.

7.91 kms.
0.3!.~ km.

492 CU.Ill.

complete

38,509 kgs.

93 L.M.
36 L.M.

197 L.~l.

135 L.f'L

68 L. ~1.

152 L.M.
4,000 cU.m.

1,969.2 L.M.
4.0 cu.m.

1.715 kms.
1.715 kms.

0.744 km.

"1 L. r~ •
7 L.M.

Grouted Ripr6p - - - - - - - - 34 cU.m.

3. Feeder Road NO. 13..... === .

Base - - - - - - - - - - - -
subgrade - - - - - -

Not yet on grade - - - - - -

910 mm ¢ RCPC - - - - - -
1220 mm ¢ RCPC - - -

Concrete Class "A" - - - - ­

Reinforcing SteGl - - - - - ­

Grouted Riprap - - - - - - -

2.155 kms.

2.155 kms.

0.025 kms.

49 L. r~ •
28 L.M.
48.92 cu.m.

3,481 kgs.

138.5 cu.m.



4 0 Foedor Hoad No. 14..... .....,."."'- ...."..""..-:::__--...,e::-~~......~_...__=~".~

Base; _._ ..

Sub 9 r ad (J .- '.- -,

1 0 775 krns o

~ - - 1.775 kms.

610 mm ¢ RCPC - - - - - - ­

910 mm ¢ RCPC - - -

1070 mm ¢ RCPC - - - -

1220 mm ¢ RCPC - - - - - -
Grouted Riprap - - - - -

50 F8od8r Road No. 15

Base - - - - - -

subgrado - - - - - -

910 mm ¢ RCPC - - - - - - ­

1070 mm ¢ RCPC - - - - - - -

1520 mm ¢ RCPC - - -

Grouted Riprap - - -

Bearing Pilss - - - - - - -

Tost Pile - - - -

21 L.M.
35 L.1'1.

8 L.M.
14 L.Mo
159.50 cu.m o

8.097 kms.

8.097 kms.

40 L. M.

7 L.r~.

Ei2 L.M.

259 cU.m.

353 L.M.
1 unit

ConcI'ete Class ::(;" - - - - - 135.28 cu.m.

Reinforcing Steol - - - - - ­

Concrete Railing - - - ­

Grout8d Rirpap - - - - - -

Boaring Piles - - -

Test Pile - - - - - - - - ­
Concrete Class "f.'lli - - -

Reinforcing Steol - - -

Concrete Railing - - - - - ­

Grouted Riprap - - - - - -

Bearing piles

Tost Pile

T"fT_"7

17 p 323 kgs.

58.40 L.M.
111 cu.m.

575 LoM.
1 unit

112.30 cu.m o

14,554 kgs.

50.40 LoM.

60 cU.m.

610 L.M.

1 unit



SGptOfilbo:c 1980
~,......~~.~.....~

Concroto Closs 1I{;" ~- - - - --

Roinforcing steol - - - - - ­

Concrsts Railing - - - - - -

Bearing Piles - - - - - - - ­

Test Piles - - - - - - - -

Concreto Class "I~"

Reinforcing stosl - - - - - ­

Concreto Railing - - - ­

Grouted Riprep - - - - - -

135.28 cu.m.

17,323 kgs.

550 L.M.

1 unit

135.28 cu.m.

17,323 kgs.

58.40 L.r~.

20 cu.m.

Bearing Pile - - - - - - - 550 L.M.

Test Pile - - - - - - 1 unit

Concrete Class "(I" _ .• - - - - 133.28 cU.In.

Reinforcing stool - - - - - - - 17,323 kgs.

Concrete Railing - - - 58.40 L.M.

Grouted Riprap - - - - - -

111-8

30 cu.m.



COMMENTS AND RECOMMENDATIONS,.,.'..-=-=-,_.........,.._~: __~_·..·~."...-_~.,..2 __..... ".-_ .....~ ... ""'"

Progress:

Scheduled - - - - - - - - - .- - - -

Actual - - - - - - - - - - - - -

Slippage (Negative) - - - -

Total time elapse - - - - -
(As of Sept. 25~ 1980)

88.01%

66.87%

21.14%

804 days

The total acccomplishment to date is behind

schedule as reflected in the Program of Work and

Progress Chart. There is an increased negative

slippage incurred this month. The major causes of

delay in the prosecution of contract works are the

following:

1. High water elevation at paklas River makes dri­

ving of precast protection piles and construction

of grouted riprap at ~ridge abutments not possi­

ble.

2. Flooded quarries of base course material.

3. Unworkable ground at quarries of common borrow

mat?rial.

Such conditions were brought about by continuous

rains during the first two weeks of the month. How­

ever, granting that item 316 is deleted from the con­

tract, the total accomplishment is just slightly be­

hind schedule.

Certified correct as verified in the field.

',,-cr - ')

'.'._~,:~'
'"' .,.. ,

y.." ~/; . ....:>~,

/'SgSE .t. ~.LAf'!U_E VFIr,r ~J e c t ~lan ag e r'-,,-.,

111-9



§eptember 1980 {',nnL:X III-A
Shest 1 of 2

PROJECT: LI80N-NUGPO SECTION, SECONDARY AND
-.: -, - ,~

FEEDER RO{\DS

WEATHER AND lJORK{,8ILITY REPORT
-,~

For the per iocL.cover ed f I' l?..!2l... Aug..:;. 26 to sept. 25, 1980
s

~-

D ATE WEATHER nEr~AR KS UNWORKABLE DAYS
--..,.~ ~,,~

Aug. 26 p 1980 Rainy Unworkable 1 day

27 Cloudy to fair -do- -d 0'·

28 Cloudy with inter-
mittent rains -do- -do-

~
29 Cloudy with inter-

mittent tains -do- -do-

30 Fair Workable l\Jone

31 Rainy UntiJlJrkable 1 day

Sept. 1 p 1980 Cloudy -do- -do-

2 Rainy -do- -do-
3 Cloudy with rain-

showors -do- -do-

4 Fair to cloudy Workablu l\Jone
5 Fair to cloudy -do- -do-

6 Rainy Unworkable 1 day

7 -do- -do- -do-
\.I 8 Fair to Cloudy workablo None

9 -do- -do- -do-
10 -do- -do os -do-
11 Fair -do- -do-
12 Fair to cloudy -do- -do-
13 -do- -do- -do-
14 Rainy Unworkable 1 day
15 -do- -do- -do-
16 Cloudy with inter-

mittent rains -do os -do-
17 Fair to clOUdy -do- -do-
18 Fair Workable None



september 1980 Annex III-A
Sheet 2 of 2

DB-Ii WEATHER REMARKS U~J W0R1< (, 8LE D(, 't.§.
~,.... ..

Sept. 19, 1980 fair Workable None
20 -do- -do- -do-
21 -do- -do- -do-
22 -do- -do- -do-

23 Rainy Unworkable 1 day

24 Fair Workable ~Jone

25 fair -do- -do-

TOTAL UNWORKABLE DAYS = 15 DAYS



(, nn 8 X I I 1- B
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DIMSON (MANI~A), INCORPORATES
Bulusan, Libon Albay

.~j~LE!~..Er !?.J.~~s.t P8 r ~ 0~l

As of Septombcr 25~ 1980

Name

~QMIN11IR~IVE/}CCOUNTING

1. Hermenegildo S. Cruz

2. Angel D. Gallardo

3. Faustina P. Sarmiento

4. Santos F. Garcia

5. Willy O. Carina

6. Joey K. Gajilomo

7. Anna Satuito

8. Lydia Vasquez

9.Rufina Bautista (Maternity Leave

10. Querubin Quebral

11. Cenon Torreliza, Jr.

12. Emetrio Seva

~ I i\lEER I f\iG:

1 • Angel G. Villanuev2
2. Felman A. Marcaida
3. Efren MlJrada

4. Roberta Sazon
5. Sofia Gardena
6. PrimitivQ Suqubiense
7. Tito P. Bautista
8. Noel Roselada
9. Cesar Ramirez

OPERATIOI\JS:

1. Jesus A. Cudia

2. Marla Agbunag

3. Jose Satparam

Projoct Manager

Asst. Projoct Manager

project Hccountant/
Administrative Officer

Pruperty Custodian

Accounting Clerk

- do ­
Office Secretary

Clerk/Typist

-do-

Werehouseman

Radio Operator

Camp Ten der

Bridge/structure Engr.
surveyor/Office Engr.
Laboratory Tech.

Laboratory Tech.

Laboratory Aide

- do ­
Dratsman/Levelman
Levelman
Draftsman

General Canst. Foreman

Trucking Foreman

Timekeeper



sept~er 1980

EQUIPMEr~T OPERATIONS:
~~.~_~T'L~_~=.-.:::II:::'r.r.=a.~~

1- Rodolfo Bautista
2. Vicente Delos Santos

3. Ricardo Panganiban

4. Felix Orogo
5. Mario orogo

6. Ruben Castellano

7. Joaquin Dodamon, Jr.
8. Vicente Masukol

9. Perfecto f'.banteo

10. Modesto Seva

11- Ciriaco Refereza

DRIVERS:
_.~~~~~

1 • Elpidio Jumagdao

2. nntonio Ramos

3. Santiago Platero

4. Fodofredo Sanchez

5. Remeo Suazo

6. Esmeraldo ToledanEl

7. ~\ntonio Yu

8. lJilly Trinidad

9. Elviro Bellonid

10. Lito LJyan

11- Felimon Alindayo

SERVICE'DRIVERS:

1. Arthur Angawa
2. sulpicio Molina
3. Regidor Grospe

Cf\RPENTERS:

1. Felizardo Eugenio

2. Felimon Datoy

3. gquilino Manzo

4. Segundo Poloyapoy

5. Cuillermo Tambong

Annex III-B
Sh88t 2 of 3

Dozer Operator
~do-

-do-
Crane Operator

.- do ­

Payloader Operator

-do-
Grader Operator

-do-

lJobble operator

Road Roller Operator

DT-Driver

-do-
-do~

-do-

-do-

-do-

··do­

··d 0­

-do-

-do-

-do-

Land Cruiser Driver
Ford Fiera (Red)
Ford Fiera (Yellow)

structure foreman

Bridge foreman

RCPC Foreman
Carpenter

-do-



6. Fidel Devares

7. Teodora Montero

8. Cresenciano Pilapil

RE..PJ~I!:LM.i] N~~e~ E :

1. Romeo E. Edquid

2. Francisco Labiran

3. Franquilino Sararana

4. Paulino Miralles

5. 080 Toledo

6. Eduardo Manansala

7. Alejandro 58, Jr.

8. Oanilo Oslin

9. Eduardo Bartol

10. Quirino Orang

11. Alejandro 58

12. Vol 5ecretario

13. Francisco Aempie

14. Maximo Lasquite

15. JOS8 50gubiense

16. ~lfredo Quirong

17. Donato Casceno

18. Dominador Cnstellano

1. Perfecto 8lanqueza

2. Cristino Rentosa

3. Engracio Berneo

4. Vicente Sedan

5. Juan Alvarado

6. Rogalio Payson

7. Pablo Suite

[.\nnEiX I I 1_8

Sheet 3 of 3

Carpenter

-do-

-do-

5hop superintendent

Sr. r~echanic

-do-

··d 0

~do-

-da-

-do-

-do-

El8ctrician

BatteI'yman

Tiremi:1n

·-do-

-da-/PoGt Tender

Head Serviceman

Servicem8n

-do-

·-do-

-do-

Equipment Tender

-do··

·-do­
~·do­

·-do­

~do-

utilityman/Equip.
Tender



September 1980

(" (

BICOl RIVER BASIN DEVELOPMENT PROGRAM OFFICE
San Joso, Pili, Camarin~s Sur

E~PlOYMENT GENERATION SURVEY (553)

Annex I I 1-8-1
Sheet 1 of 1

Name .f Contractor

For the month of

Dimson (Manila), Inc.

September )980

,1\dministr8tive/
,

Engineering
~

0 Skill ed 0 Unskill edFinance Technical 0 ·· 0
0 0

· 0

l!
0 0

0Mani l a-b8sed 0 8 · 6 47
-

Local-hired y 0 4 · 6 : 4 0 7· · ·-
Sub-contractor y

0 · 0 ,

· : ~ ·· ·
Tot a I : 12 : 12 :

5J
: 7

11 Includes permanent employees

y Employees residing uri thin the Basin Aree

Y local Hired only



September 1980
(' (

DIMSON (MANILA), INCORPORATED
Libon - Nugpo Road Project

Bulusan, Libon, Albay

LIST OF EQUIP~ENT AND VEHICLES
As of September 25, 1980

Annex III-C

Sheet 1 of 3

Property Engine Type ChRssis No. Engine S. f\!. Capaci tyy Date
No. Received

UTILITY'VEHICLES

1 Unit 5-6 Ford Fiere 1600 MUQ3TE CHAI-6015 15 1il!l". 04-21-78

1 unit Toyota Land Cruiser ET40-184200 F560319 8 " 02-?2-78

1 unit Ford Fiera Yellow 1600 MUD3UT-40167 15 " 04-18-79

LIGHT EQUIPMENT (OUMP TRUCKS) CUoMo

1 unit DT-108 GMC Detroit 03-3079-R3 50f,8..50006D 7.5 cu.m. 04-21~78

1 unit DT-199 Fueo Engine 5P.153-E 6DC2-15101 7.9 cuomo 06-18-78
1 unit DT-133 Isuzu TM TM657-170973E 110-113558 7.9 cU.I:l. 03-15-78
1 unit DT-135 Isuzu TMK TMK557E-1725 EL?0-?06515 6 0 9 cu.m. 03-15-78

-1 unit DT-143 IBUzu TMK TfilK677-17361 EL20-20?497 6 0 9 cu.m. 12-12-78

1 unit DT-144 Isuzu TMK TMKEl20 1i.9 cu.m. 04-01..·79

1 unit DT-146 Isuzu TM 373155 DH100-415056 6.4 cu.m. 04-04-78

unit DT-147 Fuso Engine 83",,3083-R43 6DC2-21921 7.5 cu.m. 12..,,12-78

1 unit DT-148 GmG Detriot 03-01164·TA-5A142 6DC2-06053 7.5 cu.m. 09-25-78

1 unit DT-149 Fuso Engine 04TA-5A154 6DC2-06055 7.9 cu.m. 10-02..78

1 unit Dt-150 Isuzu TD50A-1774994 DH100-459848 5.00 cu.m. 03-05-79

1 unit DT-151 Isu:cu TD50A_1737512 DH100-71529947 5.00 cuomo 03-05..79

J unit DT-152 Isu7.u TD50A-1747997 DH1 OO-449219 5.00 cu.m. 03-05-79



1 unit D80A_12 # 19 Komatsu Engine NH0866

1 unit P & H Crene (Truck Mounted Crane Engine 12# SPN Cat o 6UD9078 truck sin Isuzu [110-104174 3/4 cu.m.
with pile driving load.

1 unit CR. Jl 16 HC784A TUM206-0016-VD4

1 unit Road Roller # 3 GMC Detroit Engino 1210

1 unit Road Roller # 8 Detroit Engine DA640-3022983

Komatnu Engine 6110-23-1121
Cat. Engine
Cat Engine
Kimco JH65 Cummins Engine

Cat Engine

(
Annex III-C
Sheet 2 of 3

Chassis No. Engine S.N. Caped ty Date
Received

TD50A-17440688 DH1C10-446477 4.30 cu.m. 03-05-,79

TD50A-1772587 DH100-458477 5.00 03-05-78

DT50A-D920 13399004 5.00 04-09-80

TD50A-372040 DH100 5.00 04-17-80

TD50A-1369164 DH100-418329-
5.00 05-,25-80

TD50A-137464~ DH100-404221 5.00 05=25-80

TD50A-1349865 DH100-417?90 5.00 05-25-80

7588294 1.5

0"1-10-79

04-05-,79

08-03-78

08-05-78

04-16-79
05-27-80
05-24-80
09-19_78

06-01-80

04..,..14-79

01-01-79

03-01-79

2.5
2.5
?5
1.5

811611
100902

F172150241001 1.5

6119

NH0865337

(

Engine Type

Isuzu

Isu;'u

Kimco JH65 Cummins Engine

Cat Engine

Komatsu Engine

Isu;:u

-do-

-do-

-do-

-do-

Property
No.

1 units DT-153

1 unit DT-154

1 unit DT-124

1 unit DT-117

1 unit DT-102

1 unit DT-138

1 unit DT_103

HEAVY EDUIP~nn

1 unit RG. # 11
1 unit RG. #: 1?
1 unit RG. If 8
1 unit RG. # 5

1 unit PL. fI: 7

1 unit PL. :/I: 9

1 uni t DBH #101

1 unit D80A~12 #118

September 1980



1 un! t Generating Set-UD6 Engine UDBKr16988

1 unit Mixer # 1
MAINTENANCE 0ND SUPPORT

Spetember 1980

Property

No.

1 unit \"oblble ff 3

1 un! t '_'Jobble # 4

1 unit Delmag

1 concrete Mixer 9 1 C220

1 unit Concrete Mixer # 3

1 unit Concrete Mixer # 4

1 unit Air Compressor Cat. Engine

anlt Wooding Machine

(

Engine Type

(

Chassis No.

DA1 ?O-h'/ulster pump
Ruben Engine
Isuzu Engine

6994

313449 Two Bagger

One Bagger

Two Bagger

6560

5186990CD!ll-3?800

OnCJ Bagger

Engine SiN

516707
DA120-5106707

(aped ty

Annex III-C
Sheet 3 of 3

Date

Receiced

03-10-79
03..,..08-79

04...15-79

01-01-79

03-03-78

02-12-78

03-25-79

02....1~...79

05-06-78
12-03-78

1 unit Generator Yammer T5-6DCS/N 15579 with air compressor essy. and air tank SiN 16469?

1 unit Gene~Btor Yammer TS06DC

unit Bettery Ch8r••~owertron siN 25FU6-1220V

1 unit Briggs Stratbon 8 HP 4 cycle 872-01 for one bagger

1 unit Shoopfor Drum

1 unit Delmag Hammer w/ following Hammer Guide & 2 boom gu~dG

1 unit Lethe machine Cardiff SiN 25730-174

1 unit Electric Drill Press Model IC-70 (First)

1 unit Chain Saw Machine 850

1 unit Mixer

1 unit Concrete Vibrator

C0220-Isuzu 372411 two bagger

03-03-78

04..".21 ....78

05-,.05-78

04.... 21-78

04-?1-78

04-21-70

Oa-09-78

09-03-78

09-02-78

03-25-79

07-31-79
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NOTE:
'* 'REVISED AS OF JL

TIME EXTENSION r;

66.87

88.01

100 66.87

12.45 62.26 7.75

'32.1495.50 30.69

I
24.16 0 0

1.49 38.48 0.57
I

ACT UA L

SCHEDULED

JULY 15, 1978

JANUARY 20, 1978

DIMSON (MA.NILA) INC.

T OTA L

--- SCHEDULED (revised)

------ ACTUA~

I TE M

LEGEND

STRUCTunES

~·~+-~_+--~.-t.s>
'0 2 5 8

~
: 0 2 6

r~
I I !-
I , II

i II ..._+-- i I

; I I
i I J---t---..-i----
I I 0 2

124.22 94.55 22.90 . r
ii'0 I.EO

-------+----+----+---~ ----i---L·---
I I ! IINCIDENTAL CONSTnUCTION 5.54 89.57 4.96 : I

.-o---+--+--....L-----+--~- . I I I

I I
---t----~-f--

sunFACE COURSE a PAVEMENT

GENEnAL

PROGRESS:

SCHEDULE?
. (ACTUAL

I
i 4/ W77-wn,~-....,

4\
~~REPORT

\ '\ MONTH FLAG
COMPLET10~ \

PREVIOUS \
THIS PERIOD ~

/

5

PROOAlLE COMPL.ET~ DATE

OFFICIAL STAl'IT1NG DATE

CONmAcron

OntGlNALCOMPLEilON DATE MARCH 5 , 1980
-------1

APPnOtJED REVISED ca.1PLETlON DATE

.(lIDDING DATE

I------:------.-~---.----,_______,r__ --.-----..------'-

It---+--.:----- ---

..---~----



MONTHLY PnOGRES~

I

CURRENT ESTIMATE:

APPOOVEO REVISED

PREPARED OV

NET CONmACT DID

~7928.05~52. 37t12 452:
, J I

I ·-l-·~

8 16 24 32 40

SICO SECONDARY AN·D FE EDER . ROADS PROJE.CT
IltCOL £lIVER DASIN DEVELOPMENT PROGRAM

PACKAGE - 4
SW-PnOJECT NO. tI, CONmACT m, L1DON - NUGPO SECTION

PRoGRAM OF WORK AND· PROGRESS CHART

-T 1979
I
I

I
-+----"--.+-~~_+_~=..-....t-,'. L f E~-4-44~ I A I 5-f ~-f N +_=D..-+-...:-..

17 20 23 26 29 32 36

I
I
I ,

+_----,t-~---_+_--___!:::;;,.~F--:i~-_+_-_+_-+___t-_+-+_-+____+-_t_-+_-t______t.-_t---L

D AS OF~ E.30.1980 AS PER RECOMMENDED 346 DAYS
:TENSION. FEO.14, \981,. SUOJECT TO APPROVAL OF MPH

*'AS PER CHANGE OODEn NO. I

!
2.
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. I

'81

~ 20,706,320.00"
- -- --~----- - .....

1980

~-+--I---{--+--+--+--t---++-+---+---+--~-f1

I I

I
~

AN'NEX -m - 0

==========-_ -o-.-:~- ~--===-====-=-I

LV PnOGr'lESS REPOrlT AS OF: / SEPT. 30, 1980
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REPUBLIC OF THE PhILIPPIrIES
Ministry of Public Highways

Man i 1 a

MOi THL'( CONSTRUCTIO I REPO T. . .

!Jo. 19

September 1980

SUb-project 11

Contract 1'0. IV

SAN JUhr l (BATO) - NUGPO SECTION

Secondary Road

and

Feeder Roads

8UGA-PINAGBARILAN NO. 16
DIVISORIO LAKE BATO NO. 17

OIVISOnIO-HALONGKONG-MACABUGOS NO. 18
SALVACION-DEL ROSARIO NO. 19

GUYODAN-PAYAK NO. 20
PAYAK PAGATPATA~ NO. 21
GUYODAN LAKE BATO NO. 22

SA, I JUAN-CATMOr NO. 23

CERTEZA DEVELOPMENT CORPORATIOI'
(ConSUltant)

f.F. CRUZ & CO., INC.
(Contractor)



PROGRESS REPORT NO. 19
...,... -.".,.- "E...~~_~-~~--=-=--.::"'~=>".-'

PRO J ECT i\1 UCPO ~ SM: J lJ r~ [...-L11:.10 N R0 p\ 0 ~ SLi 8 PRO J ECT 11
(Nugpo-San Juan Section, Contract IV)

I-a. GE[~ERhL

Work on this project have been totally suspen­

ded as of June 28, 1980 due to peace and order con­

ditions as alleged by tne contractor.

TOrgL ACCOMPLISHMENT AS OF SEPT. 25 1980
.~. ~~-~~'_'__~"'~~' '_~. _.•--_-•. ~..~.._=~~~ __=~~__..,~_~~_~-_"~ .._"'~....~. ~_~o

1. Secondary Road:

Subbase - - - - - - - - - - - -

Subgrade - - - - - - ~

p,jot yet on gradG .. - - .... - ­

Concrete Class "fi" - .. - - .,
REinforcing Stsel - - - - - - -

610 mm ¢ RCPC
910 mm ¢ FtCPC
1070 mrn ¢ RCPC

1220 mrn ¢ FICPC

Grouted Riprap

Bored Pile - - - - -

Pile Cup - - - - - - - -

Girders - - - - - - -

Rubble Concrete - - - - - - - - ,­

Top Slab - - - - - - - - - - - ­

Railing - - - - - - - - - - - ­

Backwall & Wingwalls - - - - -

IV-1

8.00 kms.

8.13 kms.

0.20 km.

444.24 cu.m.

36,100 kg.

48 L. r:j •

195 L.lYl.

59 L.M.

188 L.rvi.

607.42 cu.m.

4 units

2 units

4 units

2 units

Completed

Completed

Completed



BuluanCi Bridoe
~~..,.,.~~-<;.~~__~=t

Bor8d Pile - - -

Pil8 Cup - - - ~ - ~ - ­

Girders - - - - - - - - ~ - - ­

Rubble Concrete - - - - - -

Top Slab - - - - - - - - - - - ­

Railing - - - - - - - - - - - - ­

Backwall & Wingwalls - - - - - -

2. Feeder Road No. 17

4 units

2 units

4 units

2 units

Completed

Completed

Completed

Subbase - - - - - - - - - - - - - .79 km.

Subgrade - - - - - - - - - - - - .79 km.

Concr8t8 Class "A"
Reinforcing Steel

3. Feeder Road No. 18

.... '-''" ~ 90 cu.m.

- ~ - 6,600 kg-

Concrete Class "h" - - - - - - - 140 cu.m.

Reinforcing Steel

910 mm ¢ RCPC

1220 mm ¢ RCPC -

Grouted Riprap - - - - .. - - -

Subbase - - - - - - - - - - ­

subgrade - - - - - - - - - -

5. Feeder Road No. 20
,.-==-~_.....-::-,s-_~

5 ubbas e - - - " .. - - - - .. ­

subgrade - - - - - - - - ­

Reinforcing Steel - - ­

Concrete Class "{ill - - .~ "- - .•

610 mm ¢ RCPC - - - - - -

910 mm ¢ RCPC - - - - - - - -

1070 mm ¢ RCPC -- - - -

1220 mm ¢ RPCP - - - - -

IV-2

9.00 kgs.

17 L.M.

35 L.M.

60 m3

2.089 kms.

2.089 kms.

4.79 kms.

10 kms.

S5 1 000 kgs.

635 cU.m.

10 L.M.

179 L.M.

58 L.M.

37 L.M.



6. Feeder Road No. 21

Subbase - - - - - ~ - ~ r~one

subgrade .- - ., .. 2.50 kms.

910 mm 11 RCPC .. - - - - -~ - ~ - 22 L • ~1.

1070 mm 11 RCPC - - - 7 L. rio

1220 mm 11 RCPC - - - - - - - 8 L.M.

7. Feeder Road No. 22
.:-·"-~·'-""""··.""'-~~-'-~·'C__. ~:::'~~

Subbase

subgrade - - -- - - - - - - - ­

910 mm 11 RCPC - - - - - - - - ­

Grouted Riprap - - - - - - - -

8. Feeder Road No. 23

1.315 kms.

1.315 kms.

8 L. fll.

16.21 cu.m.

Subbase - - - - - - - - - - - - - None

subgrade - - - - - - - - - - - .50 km.

910 mm 11 RCPC - - - - - - - - - 8 L.M.

Grouted Riprap - - - - - - - - None

IV-3



Progress ~

Scheduled - - - - - - - - ~ - -

Ac~ual - - - - - - -

Slippage (Positive) - - - - - ­

Total time elapsed - - - -
(AS of Sept. 25, 1980)

61.34%

62.017b

o. 6 71'~

495 days

Wo~k was suspended June 28, 1980 and will be

resumed not earlier than October 1~ 1980 as per

arrangement made between the Contractor and pro­

per authorities.

Certified correct as verified in the field.

~ ,,,. .
-' "'j. ,.•/'.'

-_.~~.~~-,

~~'j~-~~V'~Vh

IV-4
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REPUBLIC Of THE PHILIPPINES
Ministry of Public Highways

Man i 1 a

MONTHLV CONSTRUCTION REPORT

No. 19

Sept13mber 1980

Sub-project 14

Contract No. V-A

POLANGUI-NASISI SECTION

Secondary Road

r,nd

feeder Roads

PONSO-SAN AGUSTIN NO. 1
BALOGO-SAN RAMON-TABOG NO. 2

BARAVONG-LIGAO NO. 3

CERTEZA DEVELOPMENT CDRPORATIO~
(Consultant)

BETTER BUILDERS CONSTRUCTION CORPORhTION
(contractor)



PROGRESS REPORT NO. 19
=-:'I::._~.>"""""""_.=~"--=- ~:c-=c~-=,""",~~....-~."

§ep~embe~19~0,

PROJECT POLANGUI-NASISI SECTION, SUB-PROJECT NO. 14
(secondary and Feeder Roads p Contract V-A)
Bridges Along Secondary Road p Excluded

I-a. GENERAL

This report covers the activities and accom­

plishment of the contract for the period covered

August 26 to September 25, 1980. The Contractor's

activities consisted mainly on the formation of

embankment, blending/spreading and compaction of

subbase materials and trench excavation for R.C.

pipes.

b. PROGRESS
=.-=-~,,.,,...---=~..

The progress and performance of the contrac­

tor during this period was still unsatisfactory al­

though the weather was favorable. In spite of the

high negative slippage, the contractor did not

take any step to improvB his operations.

F0Teo ndue ted (I t 8 m J..Q]J

1+270 - 1+400 (2nd layer, right side)

1+550 - 1+900 (3rd layer, right side)

1+400 - 1+550 (3rd layer, right side)

2+075 - 2+200 (3rd layer)

FQ-L Conducted (I t..em 1.Qf2.)

9+650 to 9+800 (full width)

12+650 to 12+850 (full width)

V-A-1



Item 107 Spread and Compacted
a.~D'<"'-=---=--=·~'-"-.~"-O:";;."'r.~..-:~~.."..~=_ _ ~_"",""'"

1+200 - 1+400 (2nd layer, left side)

1+400 - 1+900 (3rd layer, left side)

10+200 - 10+300 (subyrGd~ lovsl)

9+080 to 10+100

10+ 500 to 10+650

11+300 to 11+700

11+875 to 12+850

No Activity

3. F~der Road # 2

~lat8rials for Item 107 (subgrade) being

stockpiled at km. 7+740 to km. 7+920. Ma­

terials for Item 108 was also stockpiled,

blended and compacted at km. 6+840 to 6+900

and from km. 7+000 to 7+100.

stockpiling and spreading of Item 107 on

the stretch from km. 10+300 to km. 12+800.

The weather during this period was general­

ly fair except for some rainy days. For day to

day conditions, see weather and Workability Re­

port, Annex V-A-A.

V-A-2



septemb..§lr 1980

d. PER SON ~~ EL & ~QUIPMEN~
~~=--~--=~

1 • List of Personnel - see Annex V-A-B
2. List of Equipment - see Annex V-A-C

III ~ATE~IAL~STING AND .CO[LROL (~~~dary and

feeder Roa~)

Laboratory and field test materials quality

control were undertaken during this period August

26 to September 25~ 1980 are as follows:

1. Sec9ndary Road

Item 107 - Borrow

80 Grading - - - - - - - - - .- - 5

b. PL, LL, & PI - - .- 5

c. Compaction - - - - - - 5

d. F.D.T. - - - - - - - - - - 5

JLtem 10~T Aggr~tG Subbase

a. Grading - - - - - - - - - 4

b. PL, LL & PI - - - 4

c. compaction - - - - - - - - - 4

d. F.D.T. - - - - - - - - - - - 6

2. Feeder Road N~~

a. F.D.T. ~ - - - - - - - - - - 2

V-A-3



september 1980

T,9TAL A~COilPL I SHMEf\1 T AS OF 25 SEPT ~._l~9

1. §e~ondary RO~

f£~En Borrow (Item 107)

First layer ~ - ~ ~ - 8.53 kms.

Up to 2nd 18yeI' - - - - - 4.38 kms.

Up to 3rd layer - - - - - - - - - 1.42 km.

Up to 4th layer - - - - - - - 1. 25 kms.

subgrade level - .. - - - - - - - 4.066 kms.

Item 105-3~ 105-4) - - - - ~ - ­

Clear & Grub (Itsm 100) - - - - -

2. Feeder Road No. 1

0.66 km.

12.72 kms.

First layer - - - "'''''' - - - - - 2.83 kms.

Up to 2nd layer .. - - ."'. ~- .. 2.30 kms.

Up to 3rd layer - - - - - - - 0.95 km.

Up to 4th layer - - - ~- - ., - - '-'..: 0~35 km.

Up to 5th layer - - - - - - - 0.35 km.

Clear &: Grub (Item 100) ~ - - 3.753 kms.

0610 mm ¢ - - - - 43.00 m

0910 mm ¢ - ~ - - - - - - 10.00 m

1070 mm ¢ - - <- - .. - - - - - - - 6.00 m

Grouted Riprap - - .- - - - - - .,". 0.1il. km.

3. FEeder Road !'Jo. 2

Cammon Borrow ~Item 107)

First layer - - - - - - - - - -

V-A-4

2.26 kms.



Up to 2nd layer - - - - - - -

Up to 3rd layer - - - - - - -

Subgrad8 level - - - - - - -

Clear & Grub - - - -

surfacing - - - - - - - - - - -

2.05 kms.

1.35 kms.

0.98 km.

2.27 kms.

0.260 km.

0610 mm ¢ - .- - - - - - .- - - 38.00 m

0910 mm ¢ - - - .~

_. .. .. _. - - .~ - 14.00 m

1070 mm ¢ - - - - - - - - - - 7.00 m

'1220 mm ¢ - - - - - - - - - - - - 35.00 m

4. Feeder Road ~o. 3
.....~.t::~...'=-~.-"~E<:.'''"T'~'t&.-~._.-=-.........",,,.,,,.._ ...

~on Borrow (It~-2-~

First layer - - - ~

Up to 2nd layer - - - - -

Up to 3rd layer - - -

Clear & Grub - - - - - -

subgrade level - - - - - - -

V-A-5

2.78 kms.

1.18 kms.

0.332 kms.

2.998 kms.

0.366 km.



progress :

Scheduled - - - - .. - - - - - - -

Actual - - - - - - - - .. - - - ..

Slippage (Negutive) - - .. - - ­

Total time elapsed - - .. - - ­
(AS of Sept. 25, 1980)

91.08%

36.34%

5.... 74%

586 days

The percentage of accomplishment for this

month is very insignificant which is only 0.77%.

Tho negative slippage has further increased.

This is attributod to the following~

1. Lack of workmen especially for structure

2. Frequent breakdown of oquipment or lack of it.

3. Thero hes been no ~ctivities at Feeder Road 1

for the 1 a Gtc i1 r G 8 (3) rn 0 nths •

4. portion of Secondary Road has been neglected

wherein stockpiles of item 107 has been left

unspread for several months.

5. Lack of experienced fiald Technical supervisor

6. Absonce of affective planning and organized per­

sonnel for thG prosecution of the project.

V-h-6
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Sheet 1 of 2

WEATHER AND WORKABILITY REPORT
--~_ .....=-----=---~.:-----=-~~~- ~

For the .EE~r i ~_C:~~o~_~· G~t~~ u~ sL~~~ s 8.E..,!; :... 25, 19BO

[) ATE WEATHER REMARKS UNWORKABLE DAY~-- ~ ..... """"""

{tug. 26, 1980 Cloudy with occasional
rainshower Workable None

27 Fair -do- -do-

28 Cloudy wi ace. rain-
shower ~do~ -do-

29 Fair -do- -do-

30 -do- -do~· -do~

31 -do-· -do- -do-

Sept. 1 , 1980 Cloudy wi scattered
re.inshowers -do- -do-

2 Cloudy to rainy Unworkable 1 day

3 Fair Workable None

4 -do- -do- -do-

5 Fair to cloudy wi
scattered rain shower -do- -do-

6 Rainy Unworkable 1 day

7 Fair to cloudy wi scat-
tered rainshower Workable None

8 Cloudy to fair -do- -do-

9 Fair wi ace. rain-
shower -do- -do-

10 Fair to cloudy wi scat-
tered rainshower -do- -do-

11 Fair -do- -do-
12 -do- -dc- -do-
13 -do- -do- -do-
14 Cloudy to rainy -do- -do-
15 Fair to cloudy Unworkable 1 day

16 Cloudy with occ.
rains -do- -do-



56ptember 1980 {Innex V-P\-A
ShoEt 2 of 2

°.8.1I

50Pt. 17 ~ 1980

'18

19

20

21

22

23

~ 24

25

WEATHER REMARKS UNWORKABLE DAYS
~=~:""".",,.~.__......,.. 1:".<""=.=__~= .~~.

Cloudy with occasional
rainshowsr Workable None

Fair Workable -do-

-do~ -do- -do-

-do- -do- -do-

-do- -do- -do-

Fair to cloudy with
scattered rainshower -do- -do-

Rainy Unworkable 1 day

-do- -do- -do-

Fair Workable None

TOTAL UNWORKABLE DAY5 = 6 DAYS



Annex V-A-B
Sheet 1 of 2

BETTER BUILDERS CONSTRUCTION CORPORATION
Polangui-Nasisi Section

LIST OF PERSONNEL_ ....~..... -~=-==...,.~

~_ept8mber~~-J~~89.,

~J a m e

1 • Pedro V. r,gana

2. Flogelio San l/icente

3. Rodolfo Calnng

4. Reneto Jimenez

5. \jivencio Flores

6. Alfonso BiJ.lions8

7. Elpidio Mangubnt

8. Rosalina Tuvillera

9. C8cilio Dungo

TRANSPORTATION
~---=--=~-=-=ao:t

1- Arnulfo RodriquGz

2. Ireneo Sapo

3. Pio Sapo

4. Cerilo Estoros

5. Feliz Sikay

6. ElisGO Grevamen p Sr.

7. Sergio p,rcGla

8. Felix Sibay

9. Fernando Llasos

10. Victor MagaY°r1es

1i. Jose Escasinas

12. Isaias Jamilano

13. Pedro Balana

14. Twelve (12)

15. Four (4)

g8~~i9 na tion

Project Manager

project Superintendent

~sst. project Supt.

Planning & Program Engr.

Geodetic Engineer

Field Engineer

- do -

Soc rotary

Foreman

SurviC5 Driver

OozeI' Operator

Wobblo Operator

Gre.dlJJ:' Operator

PayloadsI' Oporator

Dozer Oporator

Tournapull Operator

GradsI' Operator

Payloader Operator
.~ do -

Grader Operator

Dozer Operator

Roller Operator

Dump Truck Operator

Mechanics



MATERIALS TESTING

1. Noel Dem2n8reg
2. Jacinto Ramuyan

3. nodrigo Saluna

4. Lea Potencio

Twelve (12)

rinnex V-rl-B

Sheet 2 of 2

Laboratory ~\id8

-do·~

-do-
Clark/Typist

Laborers/Cherkers



September 1980

( {
Annex V-A-B-1
Sheet 1 of 1

BICOl RIVER BASIN DEVELOPMENT PROGRAM
Sen Jose Pili, C~m~rines Sur

[Mpl DYMENT GENERATION SURVEY (S53)

N2me of Contr2ctor

For the month of

BETTFR BUILDERS CONSTRUCTION CORP.

September 1980

rbniJ2 Based 1/
Loc~l Hired 2/
Sub-Contractor 3/

TOTAL

Administr:-ltive/
FiA2nce

1

3

4

Engineering
Technicr.,l

5

5

SkiUed

3?

3?

Unskilled

13

13

11 Includes permanent 8mploY~8S

y Emp.loyees residing uJithin the be-sin ",rep

y Local hired only



September 1980

{' ('

Annex V-f:l-C
Sheet 1 of 1

BETTER BUILDERS CONSTRUCTION CORPORATION
Contract V-II

Polangui-Nasisi Section
(Second8ry ~nd Feeder Roads)

UST OF EfJUIpr4EiH
As of September 25, 1980

Property
No.

Motor Gr3der -II '2
Motor GrC'lder U 4
Motor Grnder -II- :3
Pneumatic RolJer
Vibrstory Compacting
stee' Poller it :3
Truck Exc",vator
Pay] oader It

Peyloc'd£>r fL 2
Bu1ldo7er J( ';6
9 Dump Trucks

Dull d07er 1/-, 1 <

4 Dump Trucks

3 Dump Trucks
1 Tourn"pu's
Pick Up Su # 1
Pick Up SU It 2
Pick Up :it 3

Nomenclature &
C;o,pacity

Roller

D7
8 tons/e~.

07
8 tons/a".

8 tons/era
B cu.m./8o.

M?ke

Mitsubishi

-do-

rn
Kom8tsu
n:rlJ
rr:terpi ll 1"r
Isu;-u

C,:,t
Cheuy

letourneu

ManufActurer's
Model

15-2M
GD-30
! 6-?H

TD-50

Seri~l l[
Remarks
Service~bility

Operrting
-do-
-do-
-do-
-do-
-do-
-do-
-do-
-do-

Bre~kdOl,'n

nnly 4 were op6r~t­

ing
(lperrting
Only? were oper~t­

ing
[1per~ting

-do-
-do-

-do-
-do-



BICO~
SIC

SUB-PR~

PRO

NOTE:
IlEV:SED AS C
TIME EXTEN':::

o

36,34

4.57 5.03 0.23

1.26 75.39 0.95

43.38 68.83 129.86

29.71 7.48 2.22

.10.23 30.11: 3.08

I i
SCHEDULED 191_08

___~l---,L..~~~,,==t=:=,,::-

scheduled
actual

APRIL 26, 1978

report
month flag

· ITE M

TOTAL 100

SUB-BASE a BASE

STRUCTUR'ES

SURFACE COURSE. a PAVEMENT 10.85 0

INCIDENTAL CONSTRUCTION

EARTHWORK

GENERAL

COMPLETION
"previous

this period-~

LEGEND

PROGRESS:
SCHEOOLED

,(ACT'UAL
. ACTUAL

4

3

5

2

APPROVED REVISED (x)MPLET~ DATE

PROBAB..E CX>MA...ETDN DATE

ORIGINALCOMFLET1ON DATE

BIDDING DATE

CON'lWaOR BETIER BUILDERS CONST. CORP.

OFFICIAL STARTING DAre:

It-----'---------------'------------;

FEBRUARY 18 I 1979
It-------------

AUGUST 10, 1980



o

·SICOL SECONDARY AND FEEDER ROADS PROJECT
BICOL RIVER BASIN DEVELOPMENT PROGRA M

PACKAGE - 4
SUB-PROJECT NO. 14, CONTRACT V-A POLANGUI-NASISI lIGAO ROAD
. PROGRAM OF WORK AND PROGRESS CHART

1980

M A M J ., A S

--...- ..

MONTHLY PR(

PRE~RED BY

lQET CONTRAC

APPROVED RE

cURRENT ES

10-

10

--
9J \0

-E:
REVISED AS OF JUNE 30, 1980 ~s PEr< r?ECOMMENDED 149 DAYS
TIME EXTENSION TO DEC. 7 ,1980 I SUQJECT TO APPnOVAL OF MPH



'EO REVISED CONTRACT AMOUNT

1981

ANNEX V- A-D 3

~T ESllMATED FINAL COST

'ITRACT BID ANOIJIT· ~9, 200, 200.00

.Y PROGRESS REPORT AS OF

::0 BY _.-~~~~w.~"'-----'



REPUBLIC OF THE PHILIPPli~ES

l"linistry of Public Lighways
Man i 1 a

.~. ....;~:_~...;.;..-;;~.;.::;.;;. REP LJ RT

No. 19

september 1980

for

sub project 9

Contract '0. VI-A

NABUA SA~ AGUSTIN SECTION

Secondary Road

(sta. 0 + 000 - Sta. 2 + 000)

CERTEZA DEVELOPMENT CORPORATIOr';
(Consultant)

M.D. FORO~DA AND ASSOCIATES CORPORATIOI'
(contractor)



~tember 1980

PROGRESS ~1~~~

~Se.Eten:ber. 1989~

PROJECT NABUA-SAN AGUSTIN SECTION 9 SUB-PROJECT 9
(Sta. 0+000 ~ Stat 2+000 9 Contract ['Jo. VI-A)

I-a. GENERAL

This report includes the activities and accom­

lishment from August 26 to September 25 9 1980. Ac­

tivities of the Contractor consisted of base prepe­

ration 9 application of prime coat, first and second

~. course of asphalt and aggregates.

The contractor showed little progress. This

is mainly attributed to non-availability of asphalt

and cement.

c" lJEATHER
~_....~':>

Refer to weather and Workability Report. An­

nex VI-A-A.

I I -a. R...Q.,@WA y Ar~D DR AIi~ AG E STf3.U CTlJ RES

PQvement
---.....,:.:::.:;"~

Application of second course asphalt and ag­

gregates from Stat 1+200 to Stat 1+500 was com­

pleted. Placing of prime coat, first and second

course asphalt and aggregates from Stat 1+700 to

Stat 2+~00 were also done.

structures

No Activity.

VI-A-1;



I I I .I1f. T~ RI ~.~? l~~§J I f'J G AliQ~C 0lLl.R 0L~c a!:!..d..~.i.....2 nd Fee de r

E~oad~J

Laboratory and field test for materials quali­

ty control were undertaken during this period August

26 to september 25 s 1980 are as follows:

J ~!3~. ~~ 0 ~2_J1.:.}J..::.§~~,~ um~~~~~S_~.?~J=J:l~~ av e E..-c a a ~

.m at.!3El.~}~

a. Grading

1. Fine Aggregate - - - - - 2

Item 314 (2.1 )-Bituminoul?~SJ:lrf~c8 Treatment

.lE ~Lg r e.a.a..~J~

a. Grading

1. Coarse Aggregate - ~ - - - - 2

subgrade - - - - - - - - - - - -

Base - - - - - - - - - -
Pavement - - - - - - - -

structuros

RCPC 910 mm - - - - - - -

RCPC 107 mm - - - - - - - - - ~ -

VI-A-2

2.0 kms.

1 .7 kms.

0.88 km.

20.00 L.M.

50.00 L.M.



COMMENTS AND RECOMMENDATIONS
r,.,...,.;~~~~.~·· __~:"~::,·

Progress

Scheduled - - - - - - - -- - - 100% (As
of Feb. 26, 1980)

Actual - - -

Slippage - - -

Total time elapsed
(AS of Sept. 25, 1980)

r_ - - 87.94%

- ~ - (Long overdue)

- - - - 651 days

Facto~that hindered the progress of the pro­
ject are as follows ~

1. Breakdown of asphalt distributor

2. Lack of fuel

3. Advent of the rainy season

4. Won-availability of asphalt and cement.

Certified correct as verified in the field.

-- ;})
.. -::J'8·SE~.U.LANUEVA

h",Ptoject jVlanagsr
\



PROJECT

Annex IJI-A-'A
Sheet 1 of 2

NA6UA-SAN AGUSTI~ SECTION 9 CONTRACT VI-A
(Secondary Road 9 Sta. O+OOO-Sta. 2+000)

P~~_JE .w~~8T..tlfB.. REMARKS lli~la1.9 RK~8 LE Om
~.... ~.~'=.~...,.- ..

August 26, 1980 Fair to rainy UnworkablEJ 1 day

27 -do- -do- -do-

28 Rainy to fair -do- -do-

29 -do- ~do~' -do-

~ 30 Rainy -do-' -do-

31 Fair to rainy -do·- -do-

sept. 1 p 1980 -do- -do- -do-

2 Showery -do- -do-

3 Fair Workable i\Jone

4 -do- -do- -do-

5 ShOLJSry Unworkable 1 day

6 Fair to rainy ··d 0- -do-

7 f1ainy to cloudy -d 0" ·-do-

S Rainy -·do~· -do-
g Fair Work8ble i\Jorle

V 10 Showery iJnworkable 1 day

11 Fair Workable i~one

12 Fair ··do- -do-

13 -do- ~·do- -do-
14 Rainy Unworkable 1 day
15 Fair Workable ~Jone

16 Cloudy to rainy unworkable 1 day

17 Fair Workable None

18 Fair -do- -do-



September 1980
~'__~,,,,.,,..z::;~~.•""~;-~

Annex VI·~A·NA

Sheet 2 of 2

D ATE

Sept. 19 9 1980

20

21

22

23

24

25

Fair

~do~

-do'-A

Fair to rainy

fair to rainy

Rainy to cloudy

Fair

RHlP.H f<S
r..~::""",~'. ·c....-- ... ~.. .·r __~~

Workable

~do-'

-do­

Unworkable

·-do~

-do­

lJorkable

~Jon e

-do-

-do-

1 day

.. do­

-do-

['Jone

TOTAL UNWORKABLE DAYS = 18 DAYS



Annex VI-A-B

Shsst 1 of 1

~.D. FORONDA & ASSOCI~TES CORPORATION
.... ~""*"".'w-"'=' ~"~.~.·~-~-_~_.=-r_--=-~'·~""""""""".-:-=:''''''''''--'''E:Z",,,"~::-~·:.~_·T,,"· __~OIr.· ....,..,.,",",_C,......_.,..,....-;:-0:-_."

;\Jabua-San Agus ti n Sec tior:

List of Personnel

['J a m e
=_._"~~=.~.-

\.I
" CalalangI • Crisencio

2. Felipe·] CarHio

3. Sergio Mallari

4. Pastor Aguila

5. Odelon Alvina

6. Three (3)

7 • Twa (2)

8. Four (4)
9. Four (4)

10. Fourteen (14 )

~

Project Engineer

Construction Fareman

Accountant

Survoyor

Laboratory Technician

Survey' Aide

Laboratory Aide

Operators

Drivers

Laborers



September 1980 ( ( Annex \/I-A-8-1

Sheet 1 of 1

SICOl RIVER BASIN DEVELOPMENT PROGRAM OFFICE

San Jose, Pili, C~marines Sur

EMPLOYMENT GENERATION SURVry (553)

Name of Contractor

For the month of

M.D. FORONDA & ASSOCIATES CORP.

September 1980

!"lani 1a-based 11

Administrative/
Finance

1

Engineering
Technic;:)l

1

Skilled Unskilled

Local-hired 11
8 8 ~

10 19

Sub-contractor 11
o 0 0 0• _____. 0 •

Tot a 1 1 2 10 19

11 Includes permanent employees

11 Employees residing within the Sasin Area

11 Local Hired only



September 1980 ( { Annex IV-A-C
Sheet 1 of 1

M.D. FORONDA & ASSOCIATES CORPORATION

Contract No. VI-n

Nabua-San Agustin Section
(Secondary Road, StaG 0+000 to StaG 2+000)

LIST OF EQUIPMENT
As of September 25, 1980

Property

No.

3-~!heel Tandem Roller

Nomenclature
& Capacity

Make

Sakai

Manufacture~ls

Model Serial No.

Remarks
Serviceability

Oper'ationpl

One Bagger Mixer

Motorized Grader

Payioeder

1 Unit Service Jeep

Ten ~~.al Trench

Ford Tractor

Asphalt Distributor

2.5 cu. y~••

10 cu.m.

5,000 lbs.

Briggs & Str8ton

C8terpi1l8r

Michigan JH65

EishonholJJer

Isuzu

Ford

575488116700

leilA

Operational

-do-

-do-

-do-

-do-

-do-



ole
[

.~ F

SUO-F

NOTE:
REVISED AS OF

/ TIME EXTENSlm.

81.94

o

100

12.62 21.10 3.42

14.23 98.80 4.06

26.32 100 26.32

ACTUAL: 87.94

SCHEDULED 100.00

. ~.:. ---......:------...---.1f-----+---+----...--..:.....,JP-
.r.... ':-

TOTAL

...
'v

. ': ':'.- -

---- SCHEDULED (revised)

----- ACTUAL

ITE M

LEGEND

~THWOI<I<

ST~UCTURES

OASE COURSE 3OS3 99.!50 30.48

~~ a ~EMENT 16.20 84.32 13.66

GENERAL

.....10-- nEPOOT
MONTH FLAG

CX)MPLETION
PREVIOUS ----l.

THIS FERIOD --->

5

t· ': . .., "" •

PrdXlAoLE_ OJMPLETION ~TE: ..
-'"

6' INCIDENTAL CONSTRUCTION

OOIGINAL COMA..ETION DATE AUGUST 12, 1979

OFFICIAL STArlTING ~TE DECEMOEn 15 t 1-978

CONTrlACTOrl: M. D. FonONDA a ASSOCIATE CONST. CO.

~11D1NG ~TE: NEGOTIATED CONTRACT



CURRENT ESTI~.

MONTHLY Pl10Gr

NET CONTIlACT

J A, S

1980

AS PER CHANGE orIDEIl I a 2

L

M A M J

*

J J A SON D J

oleO(: SECONDAI1Y AND FEEDEn nO~DS PI10JECT
DltOL n1VEn nASIN DEVELOPMENT PROGl<AM

~ 1; PAC 1< AGE - 4
S~D-. JECT NO.9, CONTRACT VI-A NAnUA - SAN AGUSTIN SECTION

~ STA. 0 + 000 '" 2 +000 , SECONDAl1Y ROAD
~ : RROGRA~ OF WORK AND PROGrlESS CHART

F.

-+--~~----+-~_.. -+-1----+'I--+---+----+---+----+---+----+--+--~r---l~
I I I i

I~I ._L

1EVISED AS OF FED. 18,1980 AS PER RECOMMENDED
TIME EXTENSION 10 FEO.26,1980 SUnJECT TO APPROVAL a= MPH
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'ED REVISED CONTRACT AMOUNT -p- . I t 968 t 667 . 71 *
, •
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I1EPUBLIC OF TilE Pl1ILIPPI,'ES
l'linistx:y of Public ~iiyhways

Man i 1 a

MOI~T. LV COI~5TRUCTION REPORT

No. 19

September 1980

SUb-project 9

Contract No. VI-B

NA8UA~ 5Ai\j AGUS TIN SEC T lOr I

Secondary Road

(sta. 2 + 000 - sta. 4 + 495.68)

CERTEZA DEVELOPMENT CORPORATIO:

(Consultant)

G ~ G CONSTRUCTION CORPORATION

(Contractor)

-



PROGr-~ESS F~EPORT i<Oo 19
"~..".-_... ~ '-r-•......".-;:"'.c::..-=-:,~.-.·.--r.:~·..,.- .........,-.,-.-:-.... __T-:·.=r-:~-,:=s-·"",,:, -...., ,,,-.-::&-.-,

"2~E:J l?t 8 mb8S~"~!".~~g,

PROJECT f,'ABUA--SAi': A[:USTlf~ SECTIOiJ p SJU~PiWJE[ r 9
(SEJcorldElry r:~oadp Stao 2+000 '0 Sta. 4+500 p Con­

tract VI-C)

I - 8 • l;Hi ERA L
o:--c-.ot=._,."~''-'''''''--'''_~ ".,...",

No work was performed p hence no accomplishment.

Subgrade - - - - - - - - - - - - - - -
BaSf3

Pavement

structures - - - -

2.20 kms.

2.20 kms.

0.00 km.

18 L.I,!]. of

0.91 ¢ RI:PC



september....2 980

COMMENTS AND RECOMMENDATIONS

Progress:

Scheduled - - - - - - - - - - - 100% (As of
Feb. 26, 1980)

Actual - - - - - - - - ~

Slippage - - - - - - - - - -

Total time elapsed - - - -
(AS of september 25, 1980)

86.22%

(Long overdue)

651 days

The contractor has not shown any evidence to

show his determination to pursue the project as

promised during the meeting last Sept. 18, 1980~

Certified correct as verified in the field.

VI-B-2
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OICOL
·Olce

SUO-PRe

>
,'J

'.. ~..
..... '.1"

F M A

K>TE: .
REVISED AS OF FED.

I rfdE EXTENSION TO F

100 82.22

0.54 10.00 0.05
~

33.26 93.60 31.13

12.16 99,10 12.06

ACTUAL 82.22

.!6.e 99.80 ~.78

15 t 1978

SCt-EDULED 100.

AUGUST 12 t 1979

DECEMOER

NEGOTIATED CONTRACT

•••-f • '. '.

~(revi.d)

- - -- - - ACTlJAL.

G a. G,.C~NSTf1~CTION COMPANY

LEGEND

'. ITEM

GENEnAL

sunFACE CClJnsE a R:\VEMENT t6.87 12.002.02

STnUCTU~ES 1.32 90.00 1.19

.... repori '.
month fIOO:-

IN~lQ;NTAL CONS"T.~UCTIO~
, ':'0 ~.~ ~ .... t.. , 1 ..~ .. ' ::::": .;~ ..

Pf10GRESS:

SCt£[)J

LE07terlJAL

4

2 'EAnTHWOIlK

APPnt'VED nEVlSED COMPLETI~ ~TE FEORUAm' 26 t 1980 '

OIDDING DATE:

OOIGINAL W\1PLETIOO ~lE:
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MONTHLY PnOGrr
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OICOL SECONDAf1V AND FEEDER nOADS PROJECT
,DICOL RIVER OASIN DEVELOPMENT PROGRAM

PACKAGE-4
SUO';'PROJECT NO.9, CONTRACT VI- 0 NAOUA - SAN AGUSTIN SECTION

STA, 2 + 000 - 4 +495.68 SECONQl\RV ROAD
'. PROGRAM OF WOnK' AND POOGRESS CHAnT
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. f·l980 AS PER REIX)MMENCED
_~ 880 SJQJB;T TO APPnOJAL CF MPH

PREPARED OY',
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1980
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REPUBLIC OF THE PHILIPPINES
Ministry of Public Highways

Man i 1 a

MONTHLY CONSTRUCTION REPORT

No. 19

September 1980

for

sub-project 9

Contract No. VI-C

N~BUA-SAN AGUSTIN SECTION

F8eder Roads

sta. Lucia-san Antonio No. 1

Bares-San JOS8 No. 2

CERTEZA DEVELOPMENT CORPORATION
(Consultant)

J.M. HERNANDEZ & SONS CORPORATION
(Contractor)



September 1980

PROGRESS REPORT NO. 19
~. - --=- .....

September 1980

PROJECT

I-a.

b.

NA8UA-SAN AGUSTIN SECTION, SUBPROJECT 9
(Feeder Road No. 1 and 2, Contract VI-C)

This report includes the activities and accom­

plishment from August 26 to September 25, 1980. Ac­

tivities Gf the contractor consisted of survey works,

scarifying of existing asphalt pavement and hauling,

placing, spreading and rolling of item 107 materials

and placing of grouted rirpap.

WEATHER

Refer to Weather and Workability Report. An­

nex VI-C-C.

Structures

No Activity.

Incidental Construction
~- - ~~-~----~=

Placing of grouted riprap at Sta. 0+250 to

Sta. 0+280, right section~

b. ROADWAY AND DRAINAGE STRUCTURES (Feeder Road No.2)

Construction Survey

Survey works consisted of checking of ele­

vations, placing of slope stakes and cross-section­

ing from Sta. 2+450 to Sta. 2+882.5.

VI-C-1



september 1980

Earthwork

Embankment formation, first layer from sta.

2+400 to sta. 2+625 and from sta. 2+080 to sta.

2+882.05.

structures
..~ r;:o

No Activity.

Incidental Construction

No Activity

VI-C-2



september 1980

COMIVJENTS AND RECOMMSNDAUONS

progress

Scheduled ~ - - - - - - - - 100% (As of

Feb. 26~ 1980)

Actual

Slippage - - - - - -

Total time elapsed - - ­
(AS of Sept. 25 p 1980)

99.21%

(Long overdue)

651 days

Work resumed during the second week of the

month. The contractor was advised to follow the

original plans for the last seven hundred meters

of Feeder Road No.2. The proposal for asphalt

overlay on said section was ruled out p hence the

delay in the completion on the work. Good weather

permitting, the project is expected to be comple­

ted before thE end of the month.

VI-C-3
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Diet
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NOTE:
REVISED AS OF
TIME EXTENSIOfI

100

99.21

24,1980

12,1979

100

4.!59 96.09 4.4\

ACTUAL 99.21

SCHEDULED

SCHEDULED (revised)
ACTUAL

DECEMOER 15 I 1978

TOTAL

NEGOTIATED CONTRACT

J. M. HERNANDEZ 8 SON S INC.

LEGEND

INCIDENTAL CONSTRUCTION

10
!_REPORT

MONTH FLAG
COMPLETION

PREVIOUS \
THIS PERIOD --~

OIDDING DATE:

ORIGINAL COMPLETK>N DATE: AUGUST

APPnOVED nEVlSED COMPLETION DATE : FED.

OFFICIAL STARTING DATE:
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DICOL SECONDAI1Y AND FEEDEI1 110ADS PI10JECT
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PACKAGE - 4
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.§.eptember 1980

PROJECT

Annex VI-C-'A"
Sheet 1 of 2

NABUA-SAN AGUSTIN SECTION, CONTRACT VI-C
(Feeder Road No. 1 & 2)

WEATHER Af\!D lJORKABILITY REPORT
~._~

For the period covered from A~~?~ to sept. 25, 1980

0 A T E WEATHER REMARKS UNWORKABLE DAYS- - -- ...=-,~ ~~~ --

Aug. 26, 1980 Fair to rainy Unworkable 1 day

27 -do- -do- -do-

28 -do- -do- -do-

29 -do- ·~do- -do-
~ 30 -do- -do- -do-

31 -do- -do- -do-

Sept. 1 , 1980 -do- -do- -do-

2 Showery lJorkable None

3 Fair -do- -do-

4 -do- -do- -d 0°-

5 Showery -do- --do-

6 Fair to rainy -do- -do-

7 Rainy to cloudy Unworkable 1 day

8 Rainy -do- -do-
g Fair Workable None

10 Showery -do- -do-

11 Fair -do-· -do-

12 -do- -do- -do-

15 -do- -do- -do-

14 Rainy Unworkable 1 day

15 Fair lJoraable None

16 Cloudy to rainy -do- -do-

17 Fair -do- -do-



september 1980 Annex VI-C-A

Sheet 2 of 2

D ATE WErl THER REMARKS UNWORKABLE DAYS
~_a..- ....~

Sept. 18 ~ 1980 Fair Workable r~on8

19 -do- -do-· -do-

20 -do- -do- -do-

21 -do- -do- -do-

22 -do- -do~ -do-

23 Fair to rainy -do- -do-

24 Cloudy to rainy -do- -do-

25 Fair -do- -do-
~i

TOTAL UNWORKABLE DAYS = 10 DAYS



September 1980
( C' Annex VI-C-8-1

Sheet 1 of 1

BleOl RIVER BASIN DEVELOPMENT PROGRAM OFFICE
San Jose, Pili, Camarines Sur

EMPLOYMENT GENERATION SURVEY (553)

N3me of Contractor

For the month of

J.M. HERNANDE? & SONS, INC.

Segt8mber 1980

21 Includes permanent employees

y Employees residing within the Basin Are8

~ Local-hired only



september 1980

CERTEZA DEVELOPMENT CORPORATION
SPC Compound, Polangui

Albay

List of CDC Field Personnel
As of September 25, 1980

APpendix A
Sheet 1 of 2

N A M E-
1. Jose Villanueva

2. Dominador Soloria

3. lluminado Cabanit

4. Franco Terrado

5. Gregorio Amante

6. Rodolfo Sabater

7. Prudencio Raquepo

8. Eliezar Regondola
9. Isabelo 8elisario

10. Ireneo Ambrocio

11. Bernardo Turingan

12. Ruperto Madera

13. Jose Revilla

14. Clodualdo Eusebio

15. Edmundo Onias
16. Miguelito Espinar
17. Arthur Turingan

18. Danilo Nunez
19. Ponciano Advento, Jr.

20. Porfirio delos Santos

21. Armando Blas

22. Herminigildo Gatinga

2~. Fidel Iturrios

24. Gavino Certeza

25. Ricardo Macalino

26. Guillermo Almiral

Designation

Project Manager

Sr. Highway Engineer

Sr. Bridge/Drainage Engr.

Sr. Soils/Material
Engr.

Sf. QuantitY/Cost Engr.
surveyor Engr.

Asst. Bridge/Drainage
Engineer

Asst. Highway Engr.

Asst. Soils/Material
Engineer

Asst. Qty/cost Engr.

- do-
Asst. Surveyor Engr.

- do -
Bridge/Drainage Insp.

-do-
-do-
-do-
-do-

Earthwork/Pavement Insp.

-do-

-do-

Laboratory Technician

-do-
-do-

Draftsman

Draftsman
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Con't.

27. Pablo s. Dela Pena
28. Avelino Bactol

29. Rosalina Realuei t
JO. Carmen C. Garlando

31. Araceli Aumentado
32. Paula Banaga

33. Rogie Abagat

34. Eduardo Samarista

35. Rufino Manayon

36. Rolando Rosales
37. Cirilo Tiamson

38. Ramon Aquino
39. Catalino Saulan

40. Rodolfo Tercenio

41. Manolo Medina

42. Nicasio fornaliza

43. Bernardo Sartorio

44. Abelardo Rapadas

/ccgarlando
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Administrative Officer

Asst. Adm. Officer
Project Accountant

secretary/Typist

Clerk/Typist

Filo' ClilJ:k

utility/Mossenger

Janitor

Driver

-do-
-do-

-do-
-do-

-do-

-do-

security Guard

-·do-

-do-
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Emp Joymont Ge••eration Survey (SS3)

Appendix 8

Name of Consultpnt

For the month

CERTE7A DEVELOP~ENT CORPORATION

September )980

,I.\dministr8tive/ Engineering · Ski]led · Unskilled, TechnicAl · 0Fin2nc8· .· 0

g ~y 3 ~ 19 · 5Manila-based · ··
-
y 6 2 · 7 · 2local-hired <

<. · ·0

-
Sub-contractor y

0· : : 00

: · :· 00

11.' 0 29 . 21 ~ 0Tot 8 J 0
00

11 Includes permanent omployees

Y Employees residing uJithin the Basin Area

y local-hired only




