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I. Major Events September
 

The 	 followinp, lists major events of the current reporting 

period:
 

1. On I September KEDI held a ceremony at its auditorium 

for Vic third anniversary of its founding and the 

inauguration of its second director.
 

2. On 16 September a meeting was held at KEDI to review 

a draft of a final report on "Local Educational Research 

Institutes' Fourth Annual Conference for the Presen

tation of Educational Resenrch (1975)" 

and to discuss themes of the Fifth Annual Conference 

(1976). The participants in the meeting included 

eleven researchers representing each of the city and 

provincial education research institutes in the nation. 

3. On 16-19 :3eptenpler Dr. Dean T. Jamison visited IlHDI 

to 	discuss matters concerning the cost nnaiysis of
 

I(ETDl' s E-M I'rojrct. 

I. 	 On 27 September the transfer of LEDI' s office to the 

present aiddre:;s wan completed. 

5. 	Muring the riont.h of July through Septenber seven 

iuicnithrs of ElID's9 staff went abroad to participnta 

in overtieas training,,. The staff members, program 

nreans, intri tutions, and traintinj- duration tire aIs 

follows: 
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Staff Member 	 Area/Institution Duration
 

Mr. Jin Sung Him Educational Television 
Program Production 

3 months(Jul 
Sept. 28 '75) 

3

- Nippon lloso 1(yokai (NIIK), 
Tokyo 

Mr. Iloon Sang Chung Educational Media 
and Production; 

Planning 2 months(Au . 
Oct. 28 '75) 

30-

Development in Educational 
Technology 
- UNESCO Regional Broad 

casting Office, 
Kuala Lumpur 

Mr. Joon Lark Cha ITV Production 
-Florida State Univer-

6 months(Sept. 75-
Mar. 76) 

sity, Georgia ETV 

Network, U.S.A. 

Mr. Moon Tae Park " 

Mr. Tai Born Chung 	 Instructional and 
Management System-
Florida State
 
University, U.S.A.
 

Hr. Sung lae la Radio- and TV-	 3 months(Sept, 30 
175 - Jan. 10 '76)Journalist-


Producer(Public
 
Education Programme)t
 
W/Germany 

Mrs. Young Ja Yi 	 Radio-Journalist,
 
W/Gernmany
 

6. On 22-24 September Mr. D. G. Chisman and Mr, A. B. Eddington
 

from British Broadcasting Corporation (1BIC) had diticussions
 

on materials developmen t and broadcastiing with the KI DI staff 

members concerned.
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II. Project Progress
 

Activities carried out for the current reporting period are
 

hereby summarized.
 

Planning and Coordination
 

Completed were analysis of the E-M Project in terms of
 

cost, the exploration of financial sources for the dissemina

tion of instructional media and the formulation of a plan
 

for processing data collected from questionnaire survey on
 

MOE-commissioned "A Study of Optimum Scale of Private Secon

dary Schools," while started were preparatory works for the
 

third research seminar, and works related to the publication
 

of a guide brochure on the opeiiing of JI~T)I's educational
 

broadcasting station including KEDI newsletter Vol. 4,
 

No. 5 and No. 6.
 

In addition, adjustment was being made to IEDI's project
 

plan and budget for 1976. Also, forwarded to the Asian Center
 

of Educational Innovation for Deve]olmnent(ACEIL) was "A Report 

on National Inventory of Educational Innovation in Korea"
 

commissioned by the Center.
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Educational Policy Rlesearch
 

Works Related to the Survey on "View of Man" (Hiumanism)i 

Continued progress was m(le in a collection of manuscripta
 

commuissioned to persons outside EI)I and in processing data 

collected from he survey, while a review of related literature 

was completed in historical and philobophical aspects.
 

Works Relatel to Industrial Arts Educations Continued
 

progress was made in the preparation of an information sheet
 

and an annual lesson plan for industrial arts and home economics
 

up to 72% of completion on the averaget and the preparation of
 

a report on the field survey showed 70% in progress.
 

Works Related to Teacher Trainingt Pursued was the review
 

of literature for the specification of teachers' role based on
 

KEDI's instructional model, and new work was undertaken to revise
 

the teache~r training program, while completed in August was the 

printing of a report entitled "A Study on the Bfsnic Direction
 

for the Improvemont in Eleinentary Teacher Training System."
 

Works Reltned to Non-Formal Elducationt New work was under

taken to process data following the completion of the irain survey 

on the effectiveniess of non-formal education and its needs in 

rural areas.
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IEducational System 1)evelopment 

New work was undertaken to revise the management system
 

model. As to worl(.h related to the fourth amall-,lcale tryout,
 

the preparation of a report was started following the completion
 

of the COmlprehenHive evaluation and analy.4is of the results. 

The fir.it corprehensive detonstration continued to be 

conducted along with on-going; three types of evluation; one is 

of its original plan, the second in its interim evaluation with 

an interval of a given period, and the third in the evaluation 

of demonstration procense, while planning of the second demon

stration advanced to 6O; of completion. 

In addi ti on, approaching cornpeti on were the e!. tabl ishment 

of mectorni )lans for educntional development and the preparation 

of guidelines for local educutional planning. 

I ns truc tional Materialm Development 

Materials for the First ComprehennJve Demonstration 

(9 Subject Mtters): Two more nubject matt.nr were brought 

top coipletion . Thin brings the total. of comnpleted subject 

matters to nix - phynicatl educa1tion, music, fine arts, induatrial 

arts, moral education and otrithmetic - nld the remaining three 

subject mttern were nearing, completion, toget',er with printing of 

deve I oppd I nn, ri,,.truc t i0o-1 trmis. 

Haterials -itich an Teiach,,r-Centered Inn triietioinl 1enioin plan(TI), 

Tent I temn(T)) and 1Worhuoohcn (Wii) lor Grales 2, I and 6 (1Subject 
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Hatters): The productio-: of nmterials covering, moral educution, 

Korean language, siocial studiesit arithmetic and natural 

scieince ii a colloborativc work with city and provicial education 

research lin ti tuts. Pro.ress made in this respect advanced 

from 4,31, to 57:) of corn pitiotA on the average. 

'ork w&L.I l irued in the preparation of TI(tacher-centered 

instructional 1esajon plan) 1uid TE(Te:it i tenms) of mulic, fine 

arts for gra'.,, 2, 4 atd ( aidi ins trial arts for igraden i and 

bt while the preparition of TI ind TE( of physical education for 

1grades '), It 1ni( 6 wis ntart,,d. 

Material.i of th' Rhterinitig I'ortion for the Frirst Semester 

of Grades 3 anld 5 (9 hubjct Hlattern): Coripleted tiubject niatters 

rt.aineld throe - nai. I fiii,itrtp and IndIus.tr ial artfi - and worksa 

oin the other Mix ;tubjctc t ittern - nritirr. t , iphys i cal e'dutLion, 

moral education, horiai 1anIt.itgf', tuoclitl tudI us .nd natural 

scielicc - adlvilliceiI to 5;z of co ll1ltt ono hL, VliVd,,.ii 'i' 


Itin trtictioiiil ',r I')' theitn S.'iidiSiitetr of Gradestile S4','.i1lil 

2, I 6 (it iubject mtliiteit'i): t t ofuiiad (liii n.iiibjeiitte r social 

studilet wiio caumpli-Led, nl! pr- qe",i lin othe r foiur 1111jecit mlitters 

moral etiad tioii, hor'iili hiii igtaagi', ind nr cearithm tic IlitirlI ,ie 


W1114 coml e~llted III',, ol, 0t.l 1%verl'o'tt. 

Spec1(1 :iftion of Hiddle i Scho,,l Curriculurn: Sturted wan 

thio preparation ot a repolrt followilug tio complptiton of tlip 

pr' pariti on of 1 arllning hi rail'chi i ia aliagriavits uiiii euiatlcu pInti 
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In addition, "Study on Education in the Field, Vol. 2p 

No. lt" wias published, and work on the publicaition of its 

Vol. 2, No. 5 was begun. 

Technical Support 

Start',d wvro orks on radio program plmining for the 

l(75 winter vtcation, production of govon programs for the first 

comprehenilve demonstration. 

Pursued were prepuratory worli, for the production material 

of the first coprirehentiwve ,leron.traLion prograinn, and other 

on-going worics were relatd to radio program pro(duction for 

the second semi-titer of 1975, installation of broadcan.ting 

equipimniiit and trial operlition of trannmittitii 'ite A. 

The tiv of liner completoditnllatton tel iphone was along 

%itbthe Inmtallation of TV tieti ,mid tnkvelmmta at the demonstration 

mchool i nd filed ntreng th measurement. 
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III. Personnel 

The status of personnel for the current period is given in 

the following, and the fugures in parentheses are those from the 

preceding Report /22o 

• • . • . • a. 102(102)Research Staff • • . 

Office of Planning and Coordination 12(12) 

Bureau of Educational Policy Research 17(17) 

Bureau of Educational System Development 14(14) 

44(44)
Bureau of Instructional Materials 

Deve!opment
 

Bureau of Technicnl Support 4(h)
 

Committee of Curriculum Development 11(11)
 

• * * •* 1.5(41)Technical Staff. • * * • 

E-M Project 24(24) 

TCOM Project 21(17)
 

* * • • * * * 53(02)Administrative Staff . 

E-4 Project 48(47) 

TCOM Project 5() 

Iitaff . . . , . . * . . 26(26)flrowlcniting 

Skilled Workers .e• . . . . . . . . 42(113) 

Secrity (;uards * 10(10) 

Totalo 278(274L ) 
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IV. 	Accounting
 

A. 	 The oxpenditure report on the utilization of local currency 

for the Lorean Elmeutiary-M iddle School Pilot ProJect covers the 

period September I through 30, 1975. 

Category 	 Anioun . Cumulative Amount 
9/1-9/30/75 1/1-9/30/75
 

1. 	Perfonnel A 25598,855 won 1119,170,038 won 

2. 	Tra~vel 810,850 6,393,015
 

3. 	 Suppliesn, Materials, 6,01.6,41O 56,375,516 
Printinjg etc. 

1i. 	 Fee.4 & Research Contract 3,179,272 18,549,419 

5. 	fhuintenaiace e. Repairs 26,550 869,990 

6. 	Confference 1,217,6113 F,17,120 

7. 	 Property 32,850 2,182,520 

8. Construction 111,966,705 562,985,260 

9, Payment of Loan Interest 

a. 	 Local link Loan 5,820,000 33,710,000
 

). SuiAo115(. U tI.11Ion) 0 29,631,507
 

Loan 2,c. 	 All) (,2.5 llion) 0 1,055,590 

Total 	 154,,99135 wol H69,109,975 won 
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Breakdown of Personnel Expenditures 

Planning nud Coordinntion Office . . * . . . 3,5240,00 won 

Educationnl Policy Retieirch Iureau . . . . 2,55520 

Educntion.l System Development Bureau . ° . 2t380,886 

Instruct!onnl Naterialb Development Bureau . 3,980,1.2 

Technicnl Support Dureau . . . . . * . 6,090,729 

Admitistrativo Personnel * * s * # * _7067578 

Total 1 25,598,855 won
 

B.° The expenditure report on the Utilization of the AID Fund 

under Contract OL-FM71 fi'l Trchnical At.istntice in Educational 

Development will b! made when the PSU qumrterly report covering 

Ihe period, July through September 1975 becomen Available. 
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V. Overseas Training and Coordination 

A. Three short-term trainees - emers. Joon Lark Chap 

Moon Tas Park snd Tat Bon Chung left for the Florida State 

University on 14 September to undergo training at IaV 

and other institutions under Contract NOZ-FSU #i#Technical 

Assistance in Educational Development* 

Four other staff members also vent abroad to partici

pate in oversees training to be provided by the respective 

Institutions concerned in Tokyo, Kuala Lumpurp and Vest 

Oemany 	as stated in Section Ip 5 (Major entse Reptember). 

B. Overseas Coordination 

No particular activities were scheduled for the 

current period. 

VI. Procurement 

A. 	 Broadcasting Equipment 

There vas no further dhiplent eubsequent to the 

scnond shijient lot which &.triveat the port of Dusan in 

August. Tie third and fourth shipmenis viii be effected 

in October. 

B. AV Equipment 

The lJst of equipment ho been submitted to USAID/X, 

and its AID official approval is now expeeted Ir. Oe&ober. 
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C. 	 Library Procurement 

" Cumulative total of books received in previous 

. .	 . . . . . • • . 695months . . . 

. . . 73* Total of books received this month . . 

" Cumulative total through this month . a * * * 768 

VII. Problems
 

There are no particular problems to be reported for
 

the current reporting period.
 

VIII, Progress of Activities Listed
 
on PIItT Chart 

The status of project activitien accomplished during 

the current reporting period! in a shoun in the following 

PERT repor. 
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PERT PROGRESS
 

(September 1-30, 1975)
 

Cumulative
 
Expected Item % Complete
 

Prede- Scheduled Slack Item 4 Complete from Inception
 
No. Even cessor Date (1eek) Sept. 1-30, 1975 to Sept. 30, 1975
 

125 	 Afforestation and environment 56 9.20 -1.0 0 0
 
formation started
 

129 	 Application submitted for the 98 9.30 7.1 0 0
 
approval for the relay station
 

145 	 AV equipments approved by 96 8.30 -6.1 0 0
 
USAID
 

173 	 'V equipments reported to 145 9-5 -6.1 0 0
 

MOE
 

181 	 Presenters selected 28 9.30 1.3 0 30
 

182 	 Technical inspection of AV 173 9.10 -6.1 0 0
 
equipments completed by MCI
 

187 	 Preparatory works for the 28 9.30 1.3 0 30
 
production of the special TV
 
programs completed
 

207 	 Installation of telephone 33 8.30 7.4 3 100
 
lines completed
 



No. Events 

Prede-

cessor 

Exp'cted 
Scheduled 
Date 

Slack Item % Complete 
(Week) Sept. 1-30, 1975 

Cumulative 
Item ' Complete 
pIrom Inception 

to Sept. 30, 1075 

209 Trial operation of the trans-
mitting site A completed 

174 10.30 14.1 2 23 

210 The microwave terminal linking 
studio and transmitter 
established 

175 9.10 7.1 0 15 

232 Installation of TV and antenna 
at the demonstration schools and 
their field strength measurement 
started 

16 9.1 9.9 90 100 

244 Proof of the performance test 
for the transmitter completed 

195 10.30 7.7 0 22 

236 Installation of relayer started 210 9.10 7.1 0 30 

271 Preparatory works for the 
third research seminar started 

198 9.20 30.8 100 100 

272 The instructional materials of 
physical education for 3rd and 
5th -rades (the remaining part 
of the 1st term) produced 

222 6.30 -3.4 0 86 

275 The instructional materials of 
moral education for the Ist 
co'nprehensive demonstration 
completed 

140 6.26 -3.1 3 100 



No. Events 
Prede-
cessor 

Expected 
Scheduled 
Date 

Slack Item % Complete 
(!ek) Sept. 1-30,1975 

Curulative 
Item % Comp'ete 
from Inception 
to Sept. 30, 1975 

277 Broadcasting equipments arrived 172 8.25 -10.3 0 64 

284 Third research seminar held 271 10.31 50.8 6 6 

286 Printing completed 268 8.30 -2.0 100 100 

310 Custom clearance and inspection 
of broadcasting equipments 
completed 

277 9.1 -10.3 0 64 

314 Installation of broadcasting 
equipment - the 1st phase 
started 

310 9.1 -10.3 70 100 

316 The instructional materials of 
arithmetic for the 1st 
comprehensive demonstration 
produced 

124 7.21 6.4 4 100 

317 The instructional materials of 
moral education and mathematics 
for the 1st comprehensive tryout 
produced 

316 7.21 -6.4 3-5 100 

320 lhe instructional materials of 
social studies for the 1st 
comprehensive demonstration 
produced 

176 7.23 -1.8 4 99 



Ao. Events 
Prede-
cessor 

Expected 
Scheduled 
Date 

Slack 
(Leek) 

Item 5 Complete 
Sept. 1-30, 1975 

Cumulative 
Item 5.Conlete 
from Inception 
ta Sept. -0, 1975 

324 Comprehensive evalution of -03 9.5 28.4 100 100 

the 4th tryout completed 

325 11anuscripts collected 87 7.3 4.8 13 80 

373 TV sets placed at the 
demonstration schools and 
field strength measurement 
conpleted 

232 11.30 9.9 100 100 

334 Instructional materials printed 257 9.30 8.8 18 93 

337 The evaluation of the plan for 
the first comprehensive 
demonstration coLpleted 

311 8.30 5.1 30 70 

338 Instructional design of moral 
education for 2nd, 4th, 6th 
grades (2nd term) completed 

317 9.9 -6.4 5 85 

343 Tr-teachers guideb,.oks for 
2nd term of 1975 published 

295 8.25 8.0 30 80 

-47 The instructional mnterials of 
ZLorean lanaua-e for t.:e 1st 
co:,prehensive de- :onstration 
produced 

168 8.6 -3.7 8 98 

358 Instructional desin of 
arithmetic for 2nd, 4;t 
6th grades co,:leted 

and 
317 8.26 -3.8 33 70 



No. Events 
Prede-
cessor 

Expected 
Scheduled 
Date 

Slack 
(!-.ee]) 

Item %Complete 
Sept. 1-30, 1975 

Cumulative 
Item ' Complete 
from Inception 
to Sept. 30,1975 

367 The instructional materials of 
natural science for the 1st 
comprehensive demonstration 
produced 

184 8.20 -5.5 3 96 

369 Preparatory worhs for the 
protduction materials of the 
Ist demonstrative programs 
completed 

298 11.30 16.1 14 17 

370 Installation of broadcasting 
equipments completed 

351 11.7 -10.3 15 15 

378 Yain survey conducted 285 8.23 0.8 5 100 

385 The 4th tryout results 
analyzed 

301 8.20 2.2 3 100 

3E7 Planning of the 2nd comprehensive 336 
demonstration completed 

9.15 30.1 20 60 

390 Sectoral plan for educational 
development established 

305 9.26 -3.1 27 97 

391 The 1st comprehensive tryout 
miaterials produced 

367 8.20 -5.5 2.5 99 

392 Study on Educ.tion in the 
Field No. 7 puclished 

306 7.25 5.8 25 100 



No. 	 Events 

393 	 Annual ne:ort No. 2 published 

394 	 Brochure "o. 2 (English) 

pub ished
 

395 	 Exploraticn of financial 
sources for the dissemina
tion of instructional media 
coinpleted 

396 	 Production of 7 prograns for 
the ist comprehensive demons
tration started 

398 Learnfii hierarchical dihraris 
an.' guidance plans prepared 

400 In-tructional design of social 

studies for 2nd, *'th and 6th 
graces corpleted 

"04 	 Instructional :esign oi i:aturp.land 6th2thfor 2nd,science 

,rad es co.:pleted
 

', 6 	 Insztruction,.l esigrn of Iorean 

languaffe co'.lpleted 

Prede-

cessor 

248 


339 


210 


273 

391 

391 

391 

Expected 

Scheduled 


Date 

C.16 


8.23 


8.18 


11.7 

9.15 

10.7 

9.24 

10.9 

Slack 

(!'eek) 

14.8 


17.8 


0.7 


10.3 

7.5 

-5.5 

-1.4 

-2.7 

Curulntive 
Iter 5 Cori-lete 

Item , Cc-I:ete from Inceptien 
Se~t. 	 1-7 , 10-7; to e,. -r., 10-:i 

To be 	 publislied in 1976 

100 	 100
 

100 	 100
 

197 	 .10100 

65 	 jen 

40 	 IC0 

32 

62. 	 81 



No. Events 
Prede-
cessor 

Expected 
Scheduled 
Date 

Slack 
(e e) 

Item Complete 
Sent. 1-3C, 1975 

Curulative 
Item % Coralete 
fro= Inception 
to Sept. 30, 1975 

407 Review of literctures 
completed 

87 10.6 -0.2 18 100 

408 Data processed 287 11.4 -4.2 37 65 

,11 7 program~s for the 1st 
comprehensive derionstration 
produced 

396 12.9 -10.3 14 14 

414 Evaluation re.ort on the 4th 
tryout prepared 

324 8.27 17.4 25 25 
I 

417 

418 

Anrual report _"o. 2(Dn -li.h" 
published 

Nationwide I2 diffusion plan 595 

9.3 

9.23 

1'.8 

0.7 

To be published in 1976 

80 80 

drafted 

423 The instructional uaterials 
of mathematics for 3rd and 
5th grades (the reiaining 
part of the ist term) pro
duced 

358 10.21 -3.8 23 45 

426 -adio progra7 plannin- for 
the 1975 w:inter vacation 
started 

362 9.4 9.7 100 100 

428 The instructional materials of 
wiral education for 5rd and 
5th grades (the reuaining part 
of the 1st term) completed 

338 11.28 -6.4 16.5 30 



No. Events 
Prede-
cessor 

Expected 
Scheduled 
Date 

Slack 
(__eek) 

Item % Complete 
Sept. 1-30, 1973 

Curulative 
Ite= I CGcpleie 
from Inception 
to Sent. 70, :975 

432 lMI Newsletter No. 16 publi-
shed 

405 10.20 9.8 21 21 

434 Data processed 378 10.20 0.8 18 18 

435 Industrial arts-relatea 
information sheet and 
annual lesson plan prepared 

326 10.28 1.7 4o 70 

436 

437 

Home economics-related 
information sheet and annual 
lesson plan prepared 

Report prepared 

327 

326 

10.28 

10.21 

1.7 

2.6 

35 

35 

75 

70 

I 

440 Report prepared 385 10.25 5.1 25 25 

441 Interim evaluatijn of the 1st 
comprehensive dmonstration 
completed 

386 10.14 2.8 20 30 

442 Reporting completed 398 11.6 7-5 15 15 

443 "Study on Education in the 

Field", No. 8 publi hed 

392 9.22 5.8 5 5 

407 Radio program plannin; for the 
1975 winter vacation completed 

426 9.30 9.7 5 5 

452 The instructional materials of 
social studies for 3rd and 
5h grades (the remaining 
part of the Ist term) produced 

400 12.26 -5-5 0 64 



No. D ents 
Prede-
cessor 

Expected 
Scheduled

')ate 
Slack
(Le:) 

Item
Sept. 

Co:plete
1-0, 1973 

Cumul :tive 
Iten ,V Ce"-:lete 
from Inception
t Set. -0,-r ?

463 Tndio prograri la:.-ing for 
the 1st term of 1976 strrted 

447 9.30 9.7 0 0 

1,64 2-dio .jrogrw, production 
the second ter-.1 of 1975 
coa"uileted 

for 361 12.30 0 31 37 

466 'anagement s-steml model revised 412 12.9 -1.3 33 35 

471 The guideline for local educa-
tional planninU prepared 

116 12.20 1.1 12 97 

483 Tezcher training program 
revised 

441 12.9 2.8 5 5 

487 TI, W7. and TE of moral 
education for 2nd, 4th and 6th 
grad.es developed in coopera
tion with the local education 
research institute 

217 11.22 5.2 12 55 

48 TI, UB, -CJ.) '" of Iorean 
language for 2nt!, 4th and 6th 
graues developed in coopera
tion with the local education 
research institute 

406 10.9 11.4 10 56 



-Xo ENents 
Prede-
cessor 

Expected 
Scheduled 
Date 

Slack 
('eek) 

Item § Complete 
Sept. !-SC, 1973 

Curulz tive 
Ttem , Corplete 
frcn Inception 
to Sept. 7', 1'25 

Jpq TI, 113, and TE of social 
studies for 2nd, 4th and 
6th grades "eveloped in 
cooperation with the local 
educ;.tion research institute 

400 10.7 11.6 15 55 

490 

491 

TI, 'B, and TE of arithmetic 
for 2nd, -Xt', an, 6th jrates 
developed in cooperation with 
the local education research 
institute 

TI, !,B, an T7 of ,iaturai 
scieuce for 2nd, 4th :-nt 
6th grades developed in 
cooperation i..ith t[,e local 
education rese.rch institute 

358 

402, 

8.26 

9.24 

17.5 

13.5 

13 

2f 

53 

I 
CI 

495 E I ewsletter '.o. 
published 

17 455 12.16 1.8 "5 

5(7 Th~e 
tion 

st cu. .,re.erisive de-onstr,-
cur:ucted 

3F6 12.19 1.4 15 20 

3n9 T-Nvalu: tion of the Ist c-)mpre-
hensive emonjstration )rocesses 
Co; pleted 

389 12.2 2.4 40 50 

513 The instructixaal r,:terials of 
iloreaw lan- ,e for r, a:d 
".h gra.os (the reLuainin:- part 

of the 1st zer=s) 9rouuced 

::06 1.19 
('76) 

-::.1 C



No. Events 
Prede-
cessor 

Expected 
Scheduled 
Date 

Slack 
(1,.eek) 

Item % Conplete 
Sept. 1-70, 1975 

Cumulative 
Item % Complete 
from Inception 
te Sept. 30, 1975 

516 The instructicral materials of 
natural science !or 3rd and 
5th gra-'es (the remaining part of 
the 1st term) produced 

4,04 1.6 
('76) 

-1.4 33 78 

518 TI and TE of physical education 
for 2nd, Lth and 6th grades 
prepared 

272 1.23 
('76) 

-3.4 2 2 

519 TI and TE of music for 2nd, 
4th and 6th grades prepared 
(3e ) 

246 2.17 
('76) 

-6.8 6 19 

520 TI and TE of fine arts for 
2nd, ith and 6th grades 

prepared (5;;) 

139 2.3 
('76) 

-4.8 4 20 CA 

321 TI and TE of idustrial arts 
for 2nd, 4th and 6th grades 
prepared (49.;) 

267 1.8 
('76) 

-1.1 9 22 

524 The review of literature for 286 10.10 -2.0 30 35 
the specification of teachers' 
role based on =)-I's instruction
al model completed 


