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SECTTON E 

GENERAL 

I-A NARRATIVE SUMMARY 

A approval letter was issued by U.S.A.I.D. for 

the lowest bidder for Phase IV public latrine 

restoration work. The Project will he giving the 

contractor a proceed order to begin work during 

the month of Mny. All three previous pha;es of 
,public latrin - and bath house work have been ex

teld,,;.] to cumplnLt in May as a re:;tult of virjits 

unforseen crcUW.;Lances. N ny of the fcilities 

are completed except for the connection of water 

services and setting of the water meters. The
 

Surakarta Water Enterprise has been requested to 

assist these centrc-,orq; by ox'nditing the con

nectiun work. 

The first two phases of the distribution main
 

instaLlation are essentially dAne. qlie oi[x has been 

placed acro:;r; the Ka Ii Pepe at J L. Loj i Wetan with 

final connection to the existing distribution 

system remininq. Al:Ao, the pipe has been placod 

under the Live rA Irnud tracks along JI.. (;Lligan 

lacking only test and final connection to the 

existing distribuiton pipe on the southern end. 

Bids were received 28 April 1982 for the third 

phase of the distribution piping work. Out of 

eight bidders invited, seven attended the prebid 

meetinq ,ind six tfurnei in hids for the work. Of 

tho : nix, t> r, w',,r, ,indor the Pr,) jwt':; budget. 

An eva Lun t.,n o r ,he hids<; is pr::;,n t ly b in1 :rade 

by the CoQn:; tilt:, nd a rrcanwnaLWin will be 

forw':ded to :i, Prnject in early May. The 
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three pipe cas;ings un:er th,- Sugar Entrrprise rail 

road were i II-LL' d by thl haese I conl t ra t: r. 

T!!,, dratft, of Armundment No. 3 t:o the Con t1t:I nt Con

tr,ct wi. ti, bo eI ipL,(OWId cc) 1),b Karv i' (Ind 

U.S.A.[.D. an t'1 e Cu;:;tult-,Ir' t h:, t;mit t(-1 thu 

requLrod number of c , i[ ; siqrged by hiri Lo the Di

rector Gene r-il for hii; .;inature'. As rt,,octed in 

the previ.no'i,; report, AI Lpurcha,, orders for off

' 
shoE procu-r{mnt hi ,' en cemp leted. One of Lhe 

shipient,.; rcquierUs an AiD waiver did actionL iS un

derway to ohtiia t.hait waiver. Shi[pient are due to 

begin itrrivinj at Lhe Port of Soin-irin g therefore, 

the Prc C-.L i-; p),>;iri ug t) com,o te preleminary 

matter.s in order to receivo tb,,.
 

Work continues -" the leak survey and replacement 

programs with 0 ' "1 training as personnel are made 

-avai lable. During a meting the last of April, it 

was sLat., ( hy th,. ;ur-Zk irt: Water En to rprise up to 
five hudred :,r:; are bing setL ,ch month. By 

fivee~ id c11 ol 

the end of St- r, they anticipate_' having 3,600
-t:,-ih 


of the 13,000 new meters inst. I led. Many of the 

other two pLus tho'sand meters bought for rep lace

ment have been ini;tai[ed as catlod for by the loak 

survey . The "'ur-:karta Water En terprise is exp.,Ind

ing their ntwork in some areas of the City to be 

more acces:; ihb t to the customers who have applied 

for service. 

I-B PROBLEMS AND PROPOSED SOLUTIONS
 

It has been i ndicated that the needed materials 

tor Iba:;,I[I di.;tribtiotiio main pipinq will be ob

tii.ned ii-,: th,, or I in i :,imu i,:r . Clo;e monitor

ing ,,11 1 1ede r''ii in u, hA r to ma intAin .i coor

dinat,ed con,;t:r-'ct i.n . :n. rt 
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Itein OaWork dootcd, hOf P,t.,' I Lf 

to comply wit~h the It,?oi ''; DIP (> *iJ,>t.) :;ihoulJ ho 

awarded to a s;mtl local coritr,,ctor to ins.;tLIIL, 



SECTION 11
 

ADMIN IST\T ION
 

II-A SUBM [SS IONS/APIPR1OVAIS. 

Consultant's; Invoice No. 43 for March 1982 

U.S. Dollar reimbursable expenses was sub

mitted to Cipta Karya on 03 March 1982 and 

was approved by Cinta Karya on 10 March 1982. 

Consultant's Rupiah Invoice No. 28 for March 

1982 submitted to Cipta Karya on 08 April 

1982 was approved on the ,-ame date. 

These submittah; are 

Contract Appendix II, 

in accordance with the 

page 11-15. 

II-B CONTRACT STATUS. 

Appendix I shows the continuation of 

tant'" eftCrt in m.r-,nonths from the 

ning of the Contract. 

Consul

begin-

Appendix II 

penditure:; 

;hows the 

to date. 

billing of approved ex

Ii-C PERRSONNEL. 

The Surlk~irta Office 

were 1!; follows: 

personnel in April 1982 

- 4 -



Expatriates 

- James F. Baucom, Acting ChieE Engineer 

arrived 26 S,2otember 1979 

- Albert G. Ringler, 0 & M Specialist 

arrived 09 .:y 1980 

Indonesian Professional and Technical 

- Moha:unad Khalil, Materials Coordinator 

arrived 09 October 1978
 

-Mohamad Syarif Lembah, Construction Supervisor
 

arrived 01 MAy 1979 

- Gatot Bramono, Inspector 

arrived 19 N,:,mber 1979 

- Soewanto, Inspector 

arrivod 11 March 1.980 

- Abdul Ras;yid, In.3pector 

arriv-d 11 June 1981 

- Susena, Drafts;man 

arrived 20 October 1980
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Administrativu 

- DradjtL ALmdrdjo, Office Manager 

arrived 02 Octobe-r 1978 

- Haryani Pudyastuti, Secretary 

hired 17 November 1980 

- Rubiyo, Clerk 

hired 01 November 1978
 

- Pamudji Rahardjo, Driver 

hired 02 October 1978 

- Sutrisno, Driver 

hired 02 April 1979 

- Puranto, Driver 

hired 17 October 1980 

- Tukino, Office Boy/Labor
 

hired 10 November 1980
 

- 6 



8i'4tC7UIL)iU li 

ENGINEvR I ' AND :ANAGI':M>"T 

III-A OFF-s;5,)RE PUQIASED X.', v:?rIS US.$ % PAID US. $ 

CCUtv2.ITD (1'SSUMED) BAL. DEM 

IML-A-i Direct Cipta Kirl'a 1'Iccticc,: Ccntrcict 

IIT-A-I-I 	 Anvcric,,n (i/st Iron Pipe Co. 2,595,511.60 100 - 0-

Diwctiic fr(m PiLe & Fittings 

Crtt'r'.t cerLilicd cuiplete 

01/02 /-0 

III-A-1-2 	Cnlcori:1.> ll.ya 3,462.00 100 - 0 

Cwitr'ict c.,rti fied ccplete 

07/041,,h 

III-A-1-3 Rdian Corpcraticn 668,712.83 100 
Water t2trs;, F-pairs Parts-

TceI5: 11l'i&i~vr2flt 

Cctract cortitfied cCq)lete
 

06/07, 1
 

III-A-1-4 	Clhw Corpxraticn 125,912.00 100 - O -

CasLiij, Auto Air Vents &
 

Valve'.
 

ConLrict cert-irft4K canolete
 

15/05/81
 

III-A-i-5 Ford .tvr Box Carpany 390,775.15 100 - O -

Brass Valwis Parts & Acces

sories. 

Ccntract certified caplete 

12/02/81 

Sub Total 	III-A-i 3,784,373.58 100 - o 

- 7. 
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III-A-2-1 Westorn Inernaticiial 2o496.14 100 00 

LekDtct~ors & Pipe Locators 

* ~ III-A-2-2 Kennedyj/.Mctane 	 58,546.40 100 -0 
Distributic 	 Network Valves 

c~ete 

-1I1-A-2-3 	 tLaboratoy -Emuipnnt-Variou -

Sources - Complete 11,303.54 100 -a0

III-A-2-4 	Publicatlon & Reference Data 

Various Sources - Caiplete 1,465.85 100 - 0 

III-A-2-5 	Repair Parts For Clow 

Various Sources - Coaplete 228.51 100 - 0 

TII-A-2-6 	0 &MFacility Outfitting 
Varlou Sources - Partial 83,901.30 6.6 78,371.11 

III-A-2-7 	Well Water Pumping Equipment 156,439.66 - 0 - 156,439.66 

Various Sources . 

Sub Total 	III-A-2 : 314,381.40 25.31 234,810.77
 

Total US 	$ 4,098,754.98 94.271 234,810.77
 

III-B CONSTRUCTION SUPERVISION
 

During the month of April the Phase I contractor did make 
the installation of the three pipe casings under the rail 
road belonging to the Sugar Enterprise. All tests were 

completed leaving only minor cleanup and some pavement to 
be repaired. Due to the performance of this contractor,
 

the Proj6ct has enlisted his services at another location. 

http:234,810.77
http:4,098,754.98
http:234,810.77
http:314,381.40
http:156,439.66
http:156,439.66
http:78,371.11
http:83,901.30
http:1,465.85
http:11,303.54
http:58,546.40
http:2o496.14


The Phase 11 contractor comploted the stream crossings. 

except for one 4t JIh Lodi Wetan, whern the pipe is in 
place but not yot connected to the existinig distribu

tion network on either side of the Kali Pape. After 

testilu and flushing the replacement 150 mm pip 

alongwl. Oiligan which goes under the railroad tracks, 

thdt line will be connected to the exesting network. 

At that time Lhere should be sutfucient pressure at 

Pasar Legi to determine the need to replace the 75mm 

main adjacent to the Pacar. T~Ie intire distribution 
piping work is now in excess of 751 completion and the 

replacement is 53 % done. 

It is anticipated that thePhase III distribution main 

work will get underway during the month of May. That 
Phase wll initially incorporate 2 .6 km with a pos

sible add of another 6.4 km. The latter was taken out 

of the bid so that the lengths of piping would watch 
the 1982/1983 budget. There is enough funds to install 

the oth r from another source. Evaluation of the six 

bids received should be complete by the end of the first 

week in May. 

Final plans are being drawn for the water well pump 

houses based upon the final design and the purchase of 

the pumping equipment, emergency generator and switch 

gear. it ha beaen noted that PLN is stringing power 

poles for 220/380v south from Boyolali Regency at the 
Kali Tempel towards Klaten. This will enable TW-2 at 
Jabung Village to be operated on permanent electrical 
power so that the generator will only have to be used 
during power outages, At Mtojosongop TV-1 warn already 

scheduled to receive permanent electrical power from 
PLN through the Perumnas Project. 

The first three phases of public latrines and bath house 
construction are nearing completion with final opera
tions started. Each of the three Contracts has been 
extended in time. Total completion is at 63 %. 

.9.
 



The ton bath houses avara;e over OZ with three being 

100 1. The latrines averaqjo 29 t complete overaill with 
those ist the fircst three P11ia30U at very near the 50 1 
average. The Phase TV contractor will begin work early 
May and will hAve only latrines to up..l.. 

The Surakarta Water Enterprise has constructed a rein-

S. 	 • forced concrete wall with an agee curve in it at the 

fallo of the Pusur River in Cokrotulung. They continue 
to work on the replacmant of riprapad(l ln the 

jsouth 	 bank. A now drainage structure has been built 
and piping reconnected. The test was made the early 
part of April on the piping installed in Kol. JaJar and 

put into service. Now tertiary mains are now being in

stalled in Kel. Kerten by the Surakarta Water Enterprise. 

III-C GROUNDWATER EXPLORATION AND WELL DEVELOPMENT PROGRAM 

~Completed. 

111-D MNAGEMENT ASSISTANCE PROGRAM 

j Completed.
 

IIt-B 0 G M TRAINING AND ASSISTANCE PROGRAM
 

Work continues on the leak survey which is approaching 

the 40 t mark. Addiional people are receiving O-J-T 
on the use and care of the equipment. The Director of, 

the Surakarta Water Enterprise has asked that those so 
trained by the Consultant be given a certificate. That 

request has been referred to the Project Manager for 

his decision. Two man were sent from PDA) - Purwcdadi 

for training with the leak survey equipment during the 

month of April. 

- 10 	 



In addition to the cmphas-is placed upon 7 w service 

conn -c i , th, -ir tkarttL ,'ater Ente,-_r rise has in

sa! ' d 0 50 mm PVC pi ping Li Keoliraha, Kerton from 

the out]i't to, Loft in thr. nw transmission main for 

such purp,,:;e. As tli, ;ioed arises, the ,5 100 mm line 

from whe-re thu! Surakarta Water Enterprise st.:[ped 

along Jl. Jajar at fire hydrant 'o. 37 will be ex

tended east to the 0 500 mm transmission main where 

another tee was provided. Doing so will loop that 

piping presently being installed as well as the 0 75 
PVC installed in March and that installed in October 

of 1980.
 

Of the 14.3 km of projected replacement piping, 53 % 

will have been accomplished upon the completion of
 

the Phase I and If distribution main Contracts. A
 

total of approximately 75 % has been identified for
 

replacement at this time. 

III-F METER REPAIR TRAfNENC PROGRAM 

Completed.
 

III-G NEW WATER DISTRIBUTION NETWORK DESIGN 

Completed.
 

III-H CONFERENCES 

01 April 193 Meeting at the office of the Project 

Manager wherein various -iction items were given to 

the Cori: ilt int to perform. Ilih Iighted was the need 

[or ,)r11iad t:.i'n inn c,.,,,uicat on during the bakince 

of th#e t,-rm of the Cnsi It ant:' Conrtract: to a:;sure 

compict onof project oi jectivc. 

- 11 



05 A;)r _L 1982 : Prebid rceetinq with the Project on the 

propo.;_ Ph,.se iTL distribution main Tender. An under

standinq was reached for the final documents to be is

sUed'. to the o rosp.,.tive biders 

0_8Ari1 1982 Meeting at the office of the Head of 

Logistics, DSE - Jakarta wherein copies of the previous 

signed changes to the Consultant Contract were provided 

to enhance conpletion of Amendment No. 3 to same. It 

was also understood the needed PVC materials could be
 

added to Eslon Jaya's Contract for completion of the
 

Phase II distribution main requirement.
 

14 April 1982 : Prebid meeting on Phase III distribu 

tion main construction with the prospective bidders, 

seven of whom attended of the eight invited. The bids 

are due 10:00 28 April 1982 and is to be based upon 180. 

calendar days construction time. 

23 A ril 1932 Meeting at the office of the Project 

Manager to follow up on action items and to discuss an 

extension of time for Phase II bath house and public 

latrine contractor. Mid-May is to be his completion 

date as revised. 

26 Ap ri 1 1 : .-e.ting at the office oF the Director 

of the ..rak .1t:iWater Enterprise wherein the U.S.A.I.D. 

roan was L'.;cu:;sed. Also, future expansion was discuss

ed to use ;ome of the 0 100 PVC pipe which will be sur

plus frnm Phase III to be installed in Kelurahans Kerten 

and Jajar. rt was mentioned a supply will need to be 

installed ,ast from Jebres to the new site of ahcspital. 

The Dire,ctor wi; idvisd the Project had no plan at pre

sent., nor hti!,dt to n:in.,1[!. s ch a line, but the same 
sur') Vm; :)i:. :01 ]1;) tL;::I :,tr :oh!he] .a t'ilroose. 

27 Arri. 1982 r mo,-tinq at the offices
: Projec Qo,;res-i 

of the :;bd irectra te of Con:; t:ruc tion , DSE - See Appen

dix II.
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28 April 1982 : Bid opening at the offices of PAB I 

in Surakarta wherein the fcllowing bids were received: 

BIDDER AIMOUNT (RUPIAH) CAL. DAYS 

PT. Teknik Umum 108,894,000 180 

PT. Antar Pribumi 109,661,000 180 

PT. Pembangunan 128,67-,000 180 

PT. Tri Komodo 117, j,000 180 

PT. Candi Laksana 117,317,000 180 

PT. Pandan Waringin 111,534,000 180 

Project estimate 112,359,000 

30 April 1982 : Meeting at the office of the Project
 

Manager wherein the bids received for Phase III on
 

the 28th were discussed. The Consultant provided sane 

options which should be reviewed prior to the award.
 

Discussion was held with the Phase I and III bath house
 

and public latrine contractors to consider their re

quest for time extensions. The revised dates will be
 

21-and 30 May respectively. 

III-J ACTIVITIES PLANNED FOR NEXT MONTH
 

Conduct final inspections on Phases I and II of the
 

distribution main construction and Phases I, II and
 

III of the bath house/public latrine work. Start con

struction on Phases III and IV respectively of the above. 

Continue with on going activities related to 0 & M
 

training and setup of facilities. Followup on off

shore procurement. Complete final layout of the pump 

houses for TW-1 and TW-2.
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a34!34kt 

4. INSTALLATION CONTRACT 
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" 

4.i 

6,1LAND ACQUISITION 
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4, TOOLS AND EQUIPMENT 

5TRANSPORTATION OCNTRPCTSi 

6. ESIGN CF E)FANDEDSYSTEM 

HII WATER SERVICES 

4034 

W 
4, . 4 

IOFF-SHORE MATERIALS 600 Ic4~ 

2. IN -COUNTRY 

3INSTALLATION 

MATERIALS p 

4' 

IV SUPERVISORY SERVICES i[T 
8 TRAINING Ll 

I , CON5TRUCTION SUPERVISION 1 310 2;4 Z83 " 

2MAINTENANCE TRAINING 
3, MANAGEMENT TRAINING 

4, TE NCER TECHNICAL 

ei, j 

i25C 

? 499 

241 

48 

A iS 

IOFF-SHORE POUEETf 2000 2.161 ' 

2 YROELGWELLDRILLING SUP. 

3. WELL DRILLING CONTRACTS-4 

2~06a 2,855'$ 

IDN LESI.GN 
'442.1 6 112 4 

[ 
L -

3.1 PUBLIC LATRINES 1 140 17 

I PUBLIC HYDRANTS C200) 

5. IMPACT STUDY1 

6 CNTINGENCY a 
MISCELLANEOUSIlB 

VII FACILITIES. 

490 

11.4'.) 15? 

Ito 041153 

S6 

.2 

31 

1j~ 
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CONTRACT NO. COSTS FOR * 

OI/WS-S/AID/78 

SIGNED 26OCT. 197E 

START I JAN. 1978 , 

1982 APRIL 1982 

REIMBURSABLE 


rXPENDIT UR ES 

Sciories cnd Relao ed Cofs I 16,412.82 
Tronsportcticn 
Ejaipment 


-63,563.48
rN;.,:eI neous 


Contingencies 5,322.40 


TOTAL DOLLARS 21,735.22 

- ' ....-.. 

,e 3,461,000 

Tro':spcrtctofln 910,670 

H,sing -
V ,ete Costs 636,500 

EI4urDnont Cost/ 

P,1tceilionecus 1,044,465 

¢ontir'oncs ....
RUPIAH.TOA 

T6,052,535 


SURAKAR
 

REPORT OF 

BURNS 8 McDONNELL/T 

CUMULATIVE COSTS THROUGH 

-

% OF .TA 

AMOUNT BUDGET 

ESTIMATE 

U, 

1,046,036.00 92.4 
73631.72 88.3 
12,455.36 77.8 

109.4
 

58,865.85 93.0 

1,254,552.41 
...... . . 

92.7
N O 

INDO 

183,873,384 82.1 

74,150,123 88.3 

64,000,000 101.6
 
51,723,972 96.3 

24,610,860 101.4
 
85,362,040 92.9 
33144,580 99.7 

516,864,959 90.1 

*As per Rp. Invoice No. 

http:12,455.36
http:73631.72
http:1,046,036.00
http:21,735.22
http:5,322.40
http:63,563.48
http:16,412.82


-- 

fA WATER PROJECT 

ENGINEERING COSTS 

.ANS- ASIA ENGINEERING ASSOC. 

CUMULATIVE PAYMENTS THROUIGH 

___ ____ ___ TOTAL BUDGET 
____ ____ ___ ________ 

AMOUNT TOTAL AMOUNT j.%OF ESTIMATE FOR 

RECEIVED RECEIVED TOTAL 

IN THROUGH - BUDGET:_I CON.T _ 

DOLLA.IS ..
 

113,34220,794.26 1,029,623.18 90.9 
- 73,631.72 88.3 

12,455.36 77.8 

109.4 
- 63,563.48 5E 

- 53,543.45 84.6 

1 -691.161,232,817.19
20,794.26 


I
223,7 9,2..,
- 163,329,217 72.9 

68,331,483 81.4 . . . ..
 

101.6 53,9675,000

64,000,000
~~48,029,472 89.4 .. .
 

24,610,860 101.4 i 9,610,O0 C

82,362,1.40 89.7 33,236,460 

" 33 144,580 99.7
 

84.3 573,66 310
3 5 

28 .4irch 1982 

,
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AMENDMENT NO.1 L AMEDMENT NO BN.
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11100 .2. ----- i-- -

F1oC 1999 
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APPIJJDLX VT. 

MONTHlLY PROGRE'S MIETING 

Day/Date :Tuesday, 27 April 1982 

flours 10.40 a.m. 
Place : Cipt.a $acyaOffice - Jakarta 

il Pattimura No. 20 IKebayoran Baru,
 

Jakarta Se1atan
 

Attandance~ 
1.Mr. C. Coplernan BM/TAE
 

3. Mr. Al Ringler BM/TAE 
4. Mr. David Warner USAID
 

5. Mr. Djaelani SWE 

6.Mr. Suranto SWE 

7. Mr. Krisno Darusman CJWSP
 

8. M~r. Suhardi CJWSP 

9. Mr. Hari Wahyuadi PAB I
 
10. Mr. Achmad Rany Cipta Karya 

11. Mr. Syarif embab BM/TAE 

Conclusions: 

The meeting was opened by Mr. Krisno who introduced Mr. Achmad 
Rany who will chair the meeting in place of 14r. Aziz, Mr. Rany 
asked about the status of the project. Mr. Baucom said, '-the 

project is 91.2 S complete. Remaining construction of public 
latrines has been approved. Bid opening for Phase III of the 
distribution system is tommorow. 0 & :4 equipment and Well e
quipmnent is tendered. There will be some excess pipe 100 mm 

200 mm + 4 km which should be installed for rehabilitation pro

jects by Surakarta Water Enterprise. The cash flow is as pro

jected one year ago. A chart was presented by the Consultant 
depicting the estimated arrival of 0 & M and water Well pumping
 
equipment. Amendment No. 3 to the Consultant's Contract has 
been signed by Mr. Copleman and twenty copies were transmitted 
to DSE Logistics during this meeting. There is enough money 

to do both pump houses (TW-1 and TW-2) and also make the ram 

quired modifications to the Kartasura reservoir drain line 



about piey-E 	 h saidiV1isintling 

500 new meters per month, they have already installed 1,600 and
 
estimate thi will be 9,400 meters remaining of the 13,000 bought
 

for now services after September 1982. 'r. Djaelani is satis

fied with present testing method of new pipe but said they are
 
still finding faulty pipe which was installed in 1976 and 1977.
 

Mr. Warner asked how the leak survey is going, Mr. Djaelani said
 

S.W.E. is making 15 repairs daily. Mz;. Ringler advised the leak
 

he would check to see how much money remains in the Loan,he says 

most has been committed, but they may have + $ 40 thousand, that 

could be used to assist S.W.E. in contract labor costs. He asked 
WateLr Enterprise to make a proposed rehabilitation program. Mr. 

Djaelani asked Mr. Warner if AID could assist in the purchase of 

* 	 equipment for the swimming pool, he said No. The Conoultant will
 
work with the Project to write another letter to U.S.A.I.D., con1:cerning 	this matter.
 
Mr. ,aucoh asked what is ,to be done with the duplicate lab equip
ment and the water bath that is still at Trans-Asia's office. 
Mr. Warner said he could check with Dr. Okada to see if he knows 

where it goes in the meantime it will be taken to Solo and trans
mit same to Mr. Hari, Head of PAB I. 	 ,
Mr. Rany went back to Finan

ce stating S.W.E.'s Loan amounted to 6,3 millions. Mr. Baucom.
 

atated S.WE.Is total loan withCipta Karya was calculated originally 
at (millions) $ 6.795 of which 0.15 was for the impact study and
 

0.364 for ground water survey leaving a balance of $ 6.281 which
 
is the loan. To get port clearance for coming equipment, Mr.
 

Hrisno needs the total shipping weights. Mr. Copleman recanTends
 

we hold regular monthly meeting, Second week of each month was
 

selected.
*:1 	 The next meeting will be about 18 May 1982. 

Meeting was adjourned at 12.30. 

-2
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CFY"^VRA. JiA~ WATER'R SUPPLY PROJFCT 

~ S(JPAKC'-TA WATER SUPPLY 

PROJECT STATUS 

AS OF 30 April 1982 

PRCJIEt': SUIIIC26AIRTA WATL;R -S4,:I 

ECCAT tO StRAK'i'-'VA, CF'NTRAf JAVIA 

1. Sourco oF Fortoign Assistance; 	 'U.S.A.I.D.
 

2. ,Loan/ . and Drte: 	 497-U-044 24 Ja1it:y 1977 
 -

3. Scope of Project: 	 New TrannissLon Main 27.3 km, 

odificattcns to Sorlng Intatke 

Divisicn w-d Grit Structtes, 

Modify and Use Twon ReservoLrs, 

Sdd and Reolace 130 -:n Ppz 

to nistirg N-2trk, Supply 

lMateriats an~d Equimit-nt for 

PD.NM Facilities, hcs, est

ing aiaratoryx rd Poig.,ain_.. 

Thntaltb1ticn, Dri.l and Equip 

(2) Deep ells, Build (tO) 'ew 

Bath Hlouses ard Restore up to 
(147) Lxistinq Pul6ic Latxines 

and Install 200 Public Hd.rnt 

with Manarent, CFeraticns & 

Maintenance Training for PDX'. 

4. Loan/ T.A. Amount 	 U.S. $6,800,000.00
 

5. 	Loan Effective Date: June 1977 Ccnditicna precedent 

to Disturseaent Satisfied.
*6. Loan Closing Date: 	 (Revised) 24 January 1.983 

7. original Estimated Project Completion: 	24 January 1982
 

8. 	Rupiah Counterpart Funds: (Rp Million)
 

a).. Total Funds Needed: 2,300.3
 

b) . B~iget 4proved: 

1969-19"18 176.4 
 -176.4
 

-120.9
1977/1978 120.9 


-273.2
197841979 273.2 


1979/1.980 165.7 252.1 417.8
 

1980/1981 191.7 7
-1.91. 


1981/1982 '389.0 	 3~ 

http:6,800,000.00


ia 	 For ic Av i Le 1.32 

LocalI Curro:ncy Rp 1,483,406,926 %Av ailabIe13.398 

10. 	 Tot,-al AmOUnts Disbursed to DAte: 

For . .gn .. $6,253,592.0 	 6.508Curc .vailable 
Local Currenc' Rp 1,369,591,714 V Available 7.673 

Balance (SIAP)' of 198 DIP'* 
Still Undispursed ________ 

*SIAP can, be transfered' to next year budget 

11. 	Percent Project Completion to Date:AtaSceud Sc:i~~Actua 	 -:heduled, 

Physical 92.2 90.7 

Financial 91.4 93.5 

12. 	 Estimated Project Completion 

Date Based Upon Present Status: 24 November 1982 

13. 	General Description of Present Status of Project: 

a). TRANR4ISSICN MAIN & RESERVJOIRS completed and in use, electric service done. 
b). DISTRm=ICN~ SY=~~ final Phase bids received-work star-t planned inmay. 
c). WATER SERVICES reported to be installed at a rate of 500/month by PDAm. 

d). 	 SUPERVISORY SERVICES & TRAINING ongoing operations continue. 
e). GRWND MUER STUDY canpleted and (2) wells drilled awaiting euipment. 
f). OMER - final Phase of public latrine rehab has received USAID approval.

I g9). FACI=MIS are ccrisidered complete for staff houising, offices 7 equipment. 

j 14. Problems and Actions Needed: 

a. P..lni.: None anticipated. 

b. 	 -Materials and Equipment Delivery: 
1). Listics, Cipta Karya has avised Phase III distribution main 

,materials needed may be added to P.T. Eslai Jaya's Contract. 
2). All purchse orders for 0 &Mand water well pinping equipment

off-shore procurement have been written. Sane itans are arriving 
at the Port of Senarang. L/C needed to clear equipment from port.

C. 	 C.onstructicn: 
1). First three Phases of bath hcuse/public latrine work have been given

time extensocns so that completion dates are now from mid to late May.
2). Bids for Phase III distributicn main construction are being evaluated. 
3). 	 Phase I and II are both more than 90% complete and should be finished 

in May. 
O.0LI Ij None anticipated. 

Surakarta 03 April, 1982 
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