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DESCRIPTION OF PROJECT
 

The objective of this Project is to assist the 

Government of Indonesia (GOI) in its plan to provide 

area-wide electric power distribution facilities in 

ten specific areas. 

Three service areas are located on the islands of
 

Sumatra Lombok and Sulawesi and will be constructed
 

and operated as investor-owned Cooperatives under
 

the direction of the Directorate General of Cooperatives
 

(DGC). Seven systems will be located in the Province
 

of Central Java under the direction of the National
 

Electric Power Agency (PLN). Information presented
 

in this report applies to the DGC service areas only.
 

The Cooperative Projects will consist of 2,171 kilo­

mters of overhead primary and secondary distribution 

lines and is planned to encompass at least 190 towns 

and villages. The completed Project will ensure the 

eventual availability of reliable and inexpensi,.t: 

electric service to an estimated 110,000 homers. 

Approximately 51,500 customers are scheduled to be 

connected during the first three years of operation 

and the remainder are planned to be connected during 

the following twelve years. 

Each of the Project service areas shall include a
 

Headquarters Complex consisting of a Cooperative
 

administrative office building and a warehouse building,
 

containing an operations office and vehicle maintenance
 

facilities, as well as covered and open material and
 

equipment storage areas. 
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The power requirements of the completed distribution 

system will be supplied by diesel powered electric 

generating plants which shall be owned and operated
 

by each of the Cooperatives. These generating plants
 

are to be instlled by virtue of Loan and Grant Funds
 

provided by CIDA as well as GOI Funds.
 

Locations of the three Cooperative service areas are 

shown on Page 3 of this report. Project service 

areas, estimated pole line kilometers, numbers of 

villages to be served and the approximate number of 

consumer connections after three years of commercial 

operation are as follows 

POLE VILLAGES MO APPOXIMME NO. 
SERVICE. AREA ODOPERATIVE LIM KM B SERVED OF OONNC'INS 

Ctntral Lmpung Sinar Siwo M~o 1,405 108 23,000 

S~mtre 

Fast Lcxbok Sinar Rinjni 155 32 14,000 

LWu SmabotMia 61.1 so 14,500 
South Sulrm~si 

T 0 T A L 2,17 1 190 51,500 

Revised to correspond with the systems as designed
 

and staked.
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LOCATIONS OF PROJECT SITES
 

SUMATRA MAGKALIMANTAN 

Ijwc 
SISAR RINJAEI 
COOPERATIVE 



II ENGINEER'S SCOPE OF WORK
 

On 18 September 1978, Contract No. AID/ASIA-C-1357 was
 
executed between the United States Agency for
 
International Development (USAID) and Chas. T. Main
 
International, Incorporated (MAIN). MAIN's scope of
 
work, as described in this Contract as amended, is as
 

follows :
 

A. ENGINEERING/DESIGN
 

MAIN will be responsible for all phases of the
 
Cooperative distribution systems to include field
 
surveys, electrical design studies and the
 

preparation of material, equipment and construction
 
specifications. The design and construction
 
management of Headquarters Complexes at each of
 

the three Cooperative sites will also be MAIN's
 
responsibility.
 

B. PROCUREMENT
 

Procurement activities to be performed by MAIN
 

shall include the preparation and issuance of
 
tender documents, evaluation of proposals received,
 
recommendations for awards of contracts, preparation
 
and administration of supply contracts and
 

assistance to PDO/RE and the Cooperatives in the
 
receiving, inspection and storage of project
 
material and equipment.
 

C. CONSTRUCTION
 

MAIN shall be responsible for administrative
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procedures relevant to the construction of the
 

Cooperative distribution systems and Headquarters
 

Complexes. Responsibilities shall include the
 

pre-qualification of local construction contractors,
 

the preparation and issuance of construction tender
 

documents, bid evaluations for awards of contracts
 

and the preparation and administration of
 

construction contracts.
 

Construction records to be maintained by MAIN shall
 

include distribution system construction
 

inventories, as-built construction drawings,
 

construction schedules and documentation for
 

payments to the construction contractors. MAIN
 

shall also be responsible for construction
 

supervision and inspection of all aspects of the
 

contractors' construction activities.
 

D. TRAINING
 

The PDO/RE staff will increase their administrative
 

and technical skills through Active participation
 

in MAIN's Project activities.
 

This transfer of technology through On-The-Job
 

Training is primarily for Electrical Engineers
 

and Design Draftsmen who are designated to be
 

assigned,as availableto MAIN's production staff.
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III. FINANCIAL
 

A. Following is a summary of costs invoiced to USAID
 

through 24 February 1983 and to DGC through February 28 1983.
 

INVOICED PAID
 
CLIENT BUDGET TO DATE TO DATE
 

USAID $ 5,706,714 $ 5,005,00 $ 4,790,661
 

DGC/PDO - Rp.62.850.477,- Rp.62.850.477,-


B, 	A detailed breakdown by Contract line item of MAIN's
 

invoices to USAID is as follows :
 

Authorized Costs To Date 
Description Budget PLN DGC/PDO TOTAL 

Salaries & Wages $ 1,829,038 $ 691,386 $ 861,189 $ 1,5522575 

Fringe Benefits 243,461 94,791 102,556 197,347 

Allowances 433,099 154,497 223,241 377,738 

TravelSTransportation 774,914 355,890 330,492 6862382 

Other Direct Costs 288,312 49,492 222,408 271,900 

Overhead 1,712,890 689,092 858,708 1,547,800 

Fixed Fee 425,000 ib6,899 204,359 371,258 

T 0 T A L $ 5,706,714 $2,202,047 $2,802,953 $ 5,005,000 
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IV. ENGINEERING.
 

A. SYSTEM DESIGN.
 

The office design of the electrical distribution
 

systems of the three (3) Cooperative service areas
 

is complete. Preparation of maps continued during
 

this report period. The Key Maps QZ the three
 

distribution systems have been completed.
 

The system Detail Maps for the Sinar Rinjani
 

Cooperative and half of the Detail Maps for the
 

Samabotuna Cooperative are complete and have been
 

distributed. The preparation of System Detail Maps
 

is now being carried out by PDO/RE Draftman assigned
 

by PDO/RE to MAIN'R Project Office Staff.
 

The two assigned Draftman were trained by MAIN's
 

Project Drafting Supervisor and Distribution Engineering
 

Staff before the termination of their employment
 

contracts with MAIN.
 

The following pages indicate the previous current
 

and total progress of mapping, survey and staking
 

sheet preparation for each service area ; page 8-


Lampung, Page 9 - Lombok and Page 10 - Luwu.
 

The staking sheets are complete for the three
 

Project service areas. The Project line length
 

totals 2,171 Kilometers which is approximately
 

1,000 Kilometers more than that anticipated in
 

the Project's Feasibility Report.
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STATUS REPORT OF MAPS. SURVEY AND STAKING SHEETS INDICATING SELECTED KEY QUANTITIES
 

FOR 

DESCRIPTION 


1. 	Key Maps 


2. 	Details Maps 


3. 	 Centerline Staking Kilometers 

4. 	Pole Staking Kilometers 


5. 	Line Restaking Kilometers (Resurvey) 


6. 	 Staking Sheets 

A) Checked 

B) P o I e s 

C) Pole Line Kilometers 

(a) Primary 


(b) Secondary 


(c) Underbuild 


D) Approved 


A REIL I PROJECT NOT INCLUDED.
 

THE SERVICE 

ESTIMATED 
QUANTITY 


2 


35 


974 


974 


100 


850 


850 


12,700 


974 


563 


411 


424 


850 


AREA : LAMPUNG A 

PREVIOUSLY PROGRESS THIS COMPLETED 
COMPLETED REPORT PERIOD TO DATE
 

2 ., a_ 2
 

0 0 0
 

1,405 	 0 1,405 

1,405 	 0 1,405 

0 0 0 

1,340 0 1,340 

1,340 0 1,340 

16,804 	 0 16,804
 

1,405 0 1,405 

623 0 623 

782 0 782 

599 0 599 

1340 0 	 1340 



STATUS REPORT OF MAPS, SURVEY AND STAKING SHEETS INDICATING 
SELECTED KEY QUANTITIES
 

FOR THE SERVICE AREA : LOMBOK 

ESTIMATED PREVIOUSLY PROGRESS THIS COMPLETED 

DESCRIPTIOI QUANTITY COMPLETED REPORT PERIOD TO DATE 

1. Key Maps 1 1 0 1 

2. Detail Maps 6 6 0 6 

3. Centerline Staking Kilometers 196 155 0 155* 

4. Pole Staking Kilometers * 196 155 0 155k 

5. Line Restaking Kilometers (Resurvey) 25 0 0 0 

6. Staking Sheets * 250 190 0 190* 

A) Checked 250 190 0 190 

B) P o 1 e s 2,600 2,039 0 2,039 

C) Pole Line Kilometers 196 155 0 155 

(a) Primary 148 113.5 0 113.5 

(b) Secondary 48 41.5 0 41.5 

(c) Underbuild 54 57.2 0 57.2 

D) Approved 250 190 0 190 

B7E'WEEN STAKED AND ESTIMATED LINE LENGTH IS DUE TO A TRAN'MIGPATION
DIFFEREn: 

AREA WITHIN THE COOPERATIVE'S SERVICE AREA WHERE IT IS NOT POSSIBLE TO DETERMINE
 
LINE OR SERVICE LOCATIONS.
 



REPORT OF MAPS, SURVEY AND STAKING SHEETS INDICATING SELECTED 
KEY QUANTITIES
STAWJS 

FOR THZ SERVICE AREA : L U W U 

DESCRIPTION 
ESTIMATED 
QUAN;TITY 

PREVIOUSLY 
COMPLETED 

PROGRESS THIS 
REPORT PERIOD 

COMPLETED 
TO DA'j& 

. 
2. 

Key Maps 
D>eta i Maps __ 

2 2 

16 

0 

2 

2 

18 

3. Centerl.?ne Staking Kilc~eter8 477 611 0 

4. Pole Staking lKliczcters 477 611 0 611 

5. 

6. 

tL.-.c ?estaking Kilcmeters 

Stakin.g Sheets 

A Ctc)c d 

B) F 0 c 

C) Fole L:n: Filcceters 

ia) Fr:-ary 

{b* Scondary 

(ci UndertuiId 

D) Approved 

(Resurvey) 

-­

50 

Lois 

415 

o500 

477 

263 

214 

214 

4 1 

0 

620 

620 

, 8,348 

611 

337 

274 

256 

620 

0 

0 

0 

0 

0 

0 

0 

0 

a 

0 

620 

620 

8 _ 

611 

337 

274 

256 

620 

__ 



V. PROCUREMENT.
 

1. Treated Wood Poles.
 

LOMBOK.
 

The contract for supply of Treated Wood Poles for the
 

Sinar Rinjani Cooperative located in East Lombok was
 

signed on 13 November 1982 by PDO/RE and P.T. Istana
 

Griya in the amount of Rp. 196,817.000,-. P.T. Istana
 

Griya indicated that they would like the first delivery
 

be delayed from March to April at which time they agreed
 

to supply 1230 poles. Subsequent shipments would then
 

occur in May 520 poles and in June 400 poles.
 

PDO/RE agreed with the revised delivery schedule.
 

L U W U.
 

SEKNEG decided that PDO/RE should award twi contracts
 

for the supply of Treated Wood Poles to Samabotuna
 

Cooperative located in South Sulawesi, (ono for supply
 

and one for delivery). Negotiations between P.T. Putera
 

Sutraco Sakti, (supply) ; P.T. Ujung Lima, (delivery)
 

and PDO/RE were carried on in January to determine the
 

delivery schedule and others points which required
 

clarification and agrer,,nt. It was agreed that site
 

delivery of the firs lantity of Treated Wood Poles
 

will be accomplished by the middle of June. The second
 

delivery will be by 15 3eptember 1983 and the final
 

delivery to site will be 15 December 1983. Based on
 

the above agreed delivery schedule, system construction
 

in the Luwu Project Service Area can commence in July
 

1983 with a Ton Month completion period.
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The contract between P.T. Putera Sutraco Sakti and
 

PDO/RE for supply of Treated Wood Poles for the
 

Samabotuna Cooperative in the amount of Rp. 455.895.000,­

was signed on 4 March 1983. The contract for delivery
 

of the Treated Wood Poles from the Suppliers Pole Treatment
 

Facility to the Cooperative's Pole Storage area has not
 

be finalized.
 

LAMPUNG.
 

PDO/RE has consistently pursued the schene that Treated
 

Wood Poles to be used to construct the electrical
 

distribution system in the Lampung service area will be
 

furnished from the Cooperative's treatment facility.
 

The main treatment tank is at site and was on it's
 

foundation at the end of September. No further
 

installation activity has been reported since that date.
 

On 20 January PDO/RE requested quotations from six (6)
 

Treated Wood Poles suppliers for the supply and delivery
 

of 1,285 poles for Desa Purworedjo (Project REIL II)
 

by 15 March 1983. Quotations were requested to be delivered
 

to PDO/RE by 1000 Hours WIB on 31 January 1983, from
 

the following firms.
 

1. P.T. Putera Sutraco Sakti.
 

2. P.T. Elektrica Timber Impregnation.
 

3. P.T. Indosakti Timber.
 

4. P.T. Istana Griya Utama Estate.
 

5. P.T. Metrika.
 

6. P.T. Setia Agung Sentosa.
 

The firm who quoted the lowest price and stated they
 

could deliver on schedule was P.T. Istana Griya.
 

A purchase order was finalized on 4 March 1983 in the
 

amount of Rp. 98.000.000,- and delivery commenced at
 

the end of March.
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2. Material and Equipment.
 

A new IFB series containing Bid requests for the following
 

Categories of Mateiral and Equipment-for the areas indicated
 

was opened at PDO/RE on 29 January 1983 at 1000 Hours WIB.
 

Cat No. Description Lampung Lombok L u w u 

1 Line Hardware 8 6 

3 Bare Conductor 5 - 5 

7 Conductor 2 - 3 
Accessories 

8 Connectors 6 4 6 

9 Insulator - - 4 

10 Protective'Devices 3 2 2 

11 Transformers 12 8 12 

2H Cables 8 6 8 

3H Wiring Devices-i 4 3 6 

4H Wiring Devices-2 4 3 6 

SH Protective Devices 2 2 2 

7H Misc. Material -1 6 4 6 

8H Misc. Material -2 5 3 5 

9H Misc. Material -3 4 2 5 

10H Grounding Material 7 4 6 

ST Shop Tools 3 2 2 

The above listing indicate the number of bids received for
 

each Project service area material and equipment category.
 

Evaluation by PDO/RE of the received Tenders had not been
 

completed by the end of this report period.
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The schedule of events relevant to this new IFB series
 

follows : 

E V E N T D A T E MONTHS 

IFB Preparation Started 31 Agustus 1982 

IFB Preparation complete 30 November 1982 3 

IFB Approved by PDO/RE 15 December 1982 0.5 

and USAID 

IFB Advertisement 1 December 1982 0.5 

IFB Opening 29 January 1983 2 

IFB Evaluation complete 31 March 1983 2 

Contract formalities 30 June 1983 3 
complete 

L/Com and L/C issued and 15 August 1983 1.5 
opened 

Material Delivery FOB vessel 15 November 1983 3 

Material Delivery Port of 31 December 1983 1.5 
Entry 

Material Delivery at site 31 January 1984 1 
17 

The above schedule is based upon time periods required for
 

procurement procedures of completed material and equipment
 

Contracts on this Project. It may be noted that as of 31
 

March 1983 procurement procedure of this latest IFB series
 

is behind shedule.
 

It was determined at the end of November that a small quantity
 

of additional bare conductor will be required to complete the
 

Sinar Rinjani electrical distribution system of the Lombok
 

service area. The bare conductor :upplier under contract
 

to supply bare conductor for this service area, Leader Cable
 

Corp./ Sidohita were requested by MAIN to indicate their
 

willingness to supply the additional conductor at the original
 

contract price. The increase in conductor quantity required
 

will increase the original contract Category price from
 

approximately U.S. $ 172,000. by U.S. $ 24,000 to U.S. $ 196,000.
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During December the Supply Contractor replied in the affirmative.
 

Subsequently MAIN requested approval from PDO/RE and USAID for
 

the increase so that the appropriate Contract, Letter of Commitment
 

and Letter of Credit amendments could De prepared. The final
 

approval was given in March. At the end of this report period
 

the Contractor had the required documents in hand necessary
 

for his payment of Stamp Tax.
 

An addition to the Letters of Credit recently requested by PDO/RE
 

indicated payment by the paying bank could be made only if the
 

Marine Insurance Policy was issued by P.T. Asuransi Timur Jauh
 

of Jakarta. The above noted Letter of Credit restriction has
 

been revised so that the Letter of Credit Insurance restriction
 

conforms with the Letter of Commitment Insurance restriction.
 

B. PROCUREMENT STATUS REPORT.
 

Information covering Project Procurement is appended to this
 

report as Appendix - II.
 

C. FIELD TRIPS.
 

During this report period, Mr. Wilson - MAIN's Material/
 

Construction Coordinator visited each of the Project's sites.
 

Samabotuna Cooperative 6 through 12 February 1983.
 

Sinar Rinjani Cooperative 1 through 3 March 1983.
 

Sinar Siwo Mego Cooperacive 27 through 29 March 1983.
 

At each of these locations Mr. Wilson checked the Clearing
 

and forwarding Agents work, the Warehousing and Storage
 

procedures utilized by the Storekeepers at each Cooperative,
 

material and equipment receipt reporting problems as well as
 

suggesting ways to handle material and equipment receipt
 

and storage in a more efficient manner.
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Mr. Wilson also travelled to Medan, 17 through 20 March
 

1983 to visit and inspect project crossarms in the process
 

of manufacture and the plant that will supply Treated
 

Wood Poles for the Samabotuna Cooperative. Mr. Wilson's
 

report on this inspection trip is appended below in its
 

entirety.
 

I left Jakarta on the evening of 17 March to proceed to
 

Medan where Mr. Sinulingga of P.T. Elektrika Timber
 

Impregnation and myself made plans for visiting his factory
 

the following morning.
 

On the following morning we proceeded to the factory site
 

which is 15 Kms from Medan on the Binjai road. I was
 

shown there stocks of both partially pre-drilled untreated
 

crossarms plus un-drilled untreated crossarms set aside
 

for our project. All of these are 8' arms and I was informed
 

that the raw timber for 10' arms has not yet been received
 

from the saw-mill. The following points were checked and
 

commented upon to both the Director and Plant Manager of
 

Elektrika :
 

1. Moisture Content.
 

to 60% at
Moisture Content was found to vary from 30 


depths of " and 1" The Contractor was informed that
 

a pre-treatment content of 25% at a depth of 1" from
 

the faces of the crossrams is acceptable as drying
 

kilns to reduce this to the 19% as called for in REA specs.
 

are unavailable.
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2. Alignment of holes.
 

Alignment and spacing of holes so far drilled is
 

acceptable on one face. It was pointed out that
 

although the alignment of holes both laterally
 

and horizontally on the top face is acceptable
 

the lateral spacing of holes from side faces on the
 

bottom face is unacceptable in many cases due to the
 

fact that adjacent faces on many crossarms are not
 

perpendicular to each other. The Contractor was
 

advised to cull, or repair if possible, all crossarms
 

that do not have a perpendicular cross section prior
 

to treating and shipping.
 

3. Perpendicularity of holes.
 

Perpendicularity of holes to the face used for
 

measurement is acceptable.
 

4. Checks, knots, splits etc.
 

Prior to treatment and correct drying the raw lumber
 

is acceptable.
 

5. Treatment.
 

Treatment salts to be used are CCA in accordance
 

with current Indonesian regulations.
 

On Saturday, 19 March I was picked-up from the hotel
 

in Medan by Mr. Sutanto in order to visit one of the
 

plants owned by Rimba Sumatera Timber, who are working
 

in conjuction with P.T. Putera Sutraco Sakti for supply
 

of wood poles for Luwu.
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The following points are noted after discussions
 

at the plant with both Administrative and Technical
 

Management personnel :
 

1. Chemical in stock and on order for treatment is
 

'Tanalith' C, a CCA preservative.
 

2. Timber stocks although small are available and are
 

being received at the Medan plant at an average
 

rate of 80 to 100 logs per day.
 

3. Their new plant in Aceh (about 14 Km North of
 

Medan) was formally opened on 20 March.
 

Poles for our project will be produced there.
 

(15.5m) long
4. The kettles at both plants are 51? 


and therefore more than capable of treating l4m
 

poles.
 

5. I was assured that their production capacity was 

sufficient to handle our contract with them and
 

it would be fulfilled on time.
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VI. CONSTRUCTION-HEADQUARTERS COMPLEXES.
 

A. GENERAL.
 

Contracts for construction of the Headquarters Complexes
 

in each of the Project service areas have been signed
 

and progress is being made at each site.
 

LAMPUNG Service Area.
 

Sinar Siwo Mego Cooperative.
 

Contractor - C.V. Perkasa.
 

Contract Signed - 30 June 1982.
 

Contract Price- Rp. 318.166.000,-


Work Order Number 82-005
 

Construction Start - 11 July 1982.
 

Contractual Start Date - 10 July 1982.
 

Scheduled Completion - 6 March 1983, The Contractor has
 

requested a Four Month Extension to his Completion Date.
 

LOMBOK Service Area.
 

Sinar Rinjani Cooperative.
 

Contractor - P.T. Pembangunan Perumahan.
 

Contract Signed - 16 September 1982.
 

Contract Price - Rp. 380.565.000,-


Work Order Number 82-012.
 

Construction Start - 18 August 1982.
 

Contractual Start Date - 26 Septe;nber 1982.
 

Scheduled Completion - 23 May 1983.
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LUWU Service Area.
 

Samabotuna Cooperative.
 

Contractor - C.V. Central.
 

Contract Signed - 27 July 1982.
 

Contract Price - Rp. 379.090.000,-


Work Order Number 82-008.
 

- 16 July 1982.
Construction Start 


- 6 August 1982.
Contractual Start Date 


Scheduled Completion - 3 April 1983, The Contractor
 

has requested a Four Month Extension to his Completion Date.
 

B. CONSTRUCTION PROGRESS.
 

Neadquarters Construction Progress Charts are included
 

in Appendix III of this report for each of the Project's
 

service areas.
 

C. FIELD TRIPS.
 

During this report period Mr. Wilson, MAIN's Material/
 

Construction Coordinator visited each of the Project sites.
 

He was accompanied on these trips by the Project Officer for
 

- Mr. J.D. Baird.
Rural Electrification USAID 


Trip Dates
Service Area 


Luwu February 6-12, 1983.
 

March 1-3, 1983.
Lombok 

March 27-29, 1983.
Lampung 


The Inspection Team reviewed Headquarter Complex
 

Construction progress, status and discussed with
 

the Contractors representative's problem areas connected
 

Mr. Wilson's trip reports includes various

with construction. 


direction given speciLic contractor's representatives
 

concerning deficiencies noticed by the Inspection Team.
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VII. 	CONSTRUCTION-ELECTRICAL SYSTEMS.
 

Construction of the Project's main electrical distribution
 

systems was originally scheduled to commence in April 1983,
 
but has been delayed. This section' "Construction -


Electrical Systems" will be included in subsequent Monthly
 

Project Reports to delineate the procedures and processes
 
being implemented to get system construction underway.
 

A. LOMBOK.
 

It has been agreed that system construction would commence
 

in the Lombok service area in May 1983. The following
 

schedule indicates the various activities and time periods
 

involved in the Tendering Process necessary to award
 
the indicated Electrical System Construction Contract.
 

MAIN's Staff estimates that : 

1. System installation cost will be 
2. Right of Way Cutting and Clearanc

: 

e cost 

Rp. 58.000.000,-

Rp. 12.000.000,-

Estimated Total System Installation 

Contract Price. 

Rp. 70.000.000,-

The estimated time needed to complete system installation
 

is 150 days.
 
The Notice to Qualified Line Construction Contractors
 

qualified to work in the Lombok service area, were sent
 
on 24 January 1983. The Notice indicated that they could
 
obtain IFB documents starting on 31 January 1983 for the
 

Sinar Rinjani Cooperative system construction.
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LINE CONSTRUCTION IFB PROCEDURAL SCHEDULE FOR THE SI'4AR RINJANI
 
COOPERATIVE. 

NUMBER 

ACTIVITY P E R I 0 D OF DAYS 

I. Notice to Qualified Jan. 24 - 30, 1983 7 
Bidders 

2. Obtain Bid Documents Jan. 31 - Feb 6, 1983 7 
3. Explanation and Review Feb. 7 - Feb 20, 1983 13 

of Bids. 
4. Prebid Conference Feb. 21 1983 * 1 
5. Preparation/Submission Feb. 1 - March 3, 1983 31 

of Bids. 
6. Bids Opening Date March 3, 1983 **­

7. Evaluation of Bids March 4 - March 24, 1983 21 
8. Announcement of March 25, 1983 1 

Winning Bidders. 

9. Receiving of Complaints March 26 - March 31, 1983 6 
10. Formal Answer to April 1 - April 6, 1983 6 

Complaints. 
1. Notice of Award to April 7 - April 16, 1983 10 

Winning Bidder 

NOTES : 

*) To be held in Jakarta. 

•*) To be held at Provincial Capital.
 

The above schedule was followed exactly through to item 7
 

"Evaluation of Bids". PDO/RE at the end of this report period
 

were still negotiating with the low bidder. It is now safe
 

to assume that system construction in the Lombok service area
 

will not get underway before June at the earliest.
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Bids were received on schedule in Mataram 3 March 1983 with
 

five contractors participating.
 

1. P.T. Teknik Umum Rp. 96.841.020,­

2. P.T. Biro Teknik Rp. 270.031.100,­

3. P.T. Darma Diagung Utama Rp. 138.202.000,­

4. P.T. Budaya Sri Utama Rp. 170.000.000,­

5. C.V. Tumapel Jaya Rp. 273.743.000,-

All firms who submitted bids indicated a construction period
 

of 180 days.
 

B. L U W U.
 

It had been agreed that system construction could commence
 

in the Luwu service area on the first of July 1983.
 

The schedule on the following page indicated the various
 

activities and time periods involved in the Tendering
 

process necessary to award the indicated Electrical System
 

Construction Contract for a start of construction on 1 July 1983.
 

MAIN's Staff estimates that :
 

1. System installation cost will be : Rp. 132.000.000,­

2. Right of way Cutting and Clearance
 
cost will be : Rp. 50.000.000,-


Estimated Total System.Installation
 
Contract Price. Rp. 182.000.000,-


The time estimated to complete sy-item installation is 300 days.
 

It may be noted that the tendering process is already behind
 

schedule and the earliest commencement of construction in the
 

Luwu service area may be considered as 1 August 1984.
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LINE CONSTRUCTYON IF PROCEDURAL SCHEDULE FOR THE SAMABOTUNA
 

COOPERATIVE. 


ACTIVITY 


1. Notice to Qualified 


Bidders
 

2. Obtain Bid Documents 


3. Explanation and Review 

of Bids.
 

4. Prebid Conference 


5. P':eparation/Submission
of' Bids. 

6. Bids Opening Date 


7. Evaluation of Bids 


8. Announcement of 

Winning Bidders
 

9. Receiving of Complaintr 


10. 	Formal Answer to 

Complaints.
 

11. 	Notice of Award to 

Winning Bidder
 

NOTES : 

) To be hale in Jakarta 

*) To be held at Provincial 

NUMBER
 

P E R I O D OF DAYS
 

March. 24-30, 1983 7
 

March. 31- Apr 6, 1983 7
 

Apr. 7 - Apr 20, 1983 13
 

Apr. 21, 1983 	 1
 

Apr. 1 - May 2, 1983 	 31
 

May 2, 1983 	 "
 

May 3 - May 23, 1983 	 21
 

May 24, 1983 	 1
 

May 25 - May 30, 1983 	 6
 

May 31 - June 6, 1983 	 7
 

June 7 - June 16, 1983 10
 

Capital. 
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C. LAMPUNG.
 

Commencement of System Construction in this Project service
 

area continues to be indeteLminable. The reason "Lhat the
 

construction commencement date cannot be fixed is the inability
 

of PDO/RE to establish delivery of treated wood poles.
 

MAIN Estimates that the Installed Rupiah Cost by Feeder may be
 

as follows :
 

TOTAL ESTIMATED
FEEDER CONSTRUCTION COST RIGHT OF WAY 

COST.
CLEARING INSTALL 


70.000.000,-
NORTH 48.000.000,- 22.000.000)-


SOUTH 56.000.000,- 34.000.000,- 90.000.000,­

110.000.000,-
WEST 74.000.000,- 36.000.000,-


EAST 130.000.000,- 70.000.000,- 200.000.000,­

40.000.000,-
REIL 2 28.000.000,- 12.000.000,-


TOTAL 336.000.000,- 174.000,0001- 510,000,00,-


The original concept was to award one constructi.on contract
 

for the entire system with a construction period covering
 

425 days. MAIN is now of the opinion, due to the delay in
 

start of construction that it will now be better to award
 

two construction contracts, thereby, reducing the construction
 

Based on the assumed construction period
period to 285 days. 


of 285 and that all poles should be installed by the end of
 

210 days, a minimum of 2400 poles per month will be required
 

a constant pole supply for installation.
to permit the contractors 
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(PROJECT PERSONNEL)
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Personnel Assigned To The Project as of 31 March 1983.
 

D.A. Dowling - Projects Director. 

E.S. Leffler - Project Lead Engineer. 

R.N. Key - Business Manager, 

P.V. Wilson - Material/Construction Coordinator. 

C.J. Whitby - Administrative Manager. 

F.P. Cachin - Field Supervisor, (Lampung). 

R.M. Garcia - Field Supervisor, (Luwu). 

C;R. Katindoy - Field Supervisor, (Loibok). 

Personnel Travel Detalls'(TntnatiOnal). 

Mr. D.A. Dowling - MAIN's Projects Director departed on 24
 

February 1983 accompanied by PLN personnel, for Taiwan and
 

South Korea on a material and equipment inspection trip.
 

Mr. Dowling returned to Jakarta on 3 March 1983.
 

AI -2
 



I 
bOB CLASSIFICATION & MANMONTHS Through : 24 February 1983. 

JOB AGENCY PRESENT PERSONNEL MANMONTHS 

CLASSIFICATION LOCATION PLN DGC ASSIGNED ALLOCATED CONSUMED CONS. %REMAINING. 

Projects Director 
Business Manager 
Admin. Manager 
Administrative Asst. 
Area Manager 
Lead Elect. Engineer 
Civil Engineer 
Const. Manager 
Field Supervisor 
Field Supervisor 

Jakarta 
Semarang 
Jakarta 
Jakarta 
Semarang 
Semarang 
Semarang 
Semarang 
Semarang 
Semarang 

X 
X 
X 
X 
X 
X 
X 
X 
X 
X 

X 
X 
X 
X 

D.A. Dowling 
R.N. Key 
C.J. Whitby 

-
-
-
-
-
-

64 
63 
24 
11 
21 
28 
31 
38 
34 

35 

49.9 
48.2 
15.7 
10.6 
20.5 
27.7 
30.7 
37.9 
33.2 

34.4 

78.0 
76.5 
65.4 
96.4 
97.6 
98.9 
99.0 
99.7 
97.7 

98.3 

22.0 
23.5 
34.6 
3.6 
2.4 
1.1. 
1.0 
0.3 
2.3 

1.7 

Project Lead Engineer 
Electrical Engineer 
Distribution Eng. 

Distribution Eng. 
Distribution Eng. 

Civil Engineer 
Drafting Supervisor 
Field Supervisor 
Field Supervisor 
Field Supervisor 
material/Construction 

Jakarta 
Jakarta 
Jakarta 
Jakarta 
Jakarta 
Jakarta 
Jakarta 
Lampung 
Lombok 
Luwu 
Jakarta 

X 
X 
X 
X 
X 
X 
X 
X 
X 
X 
X 

E.S. Leffler 
-
-
-
-
-
-

F.P. Cachin 
C.R. Katindoy 
R.M. Garcia 
P.V. Wilson 

66 
35 
25 
20 
15 
20 
27 
64 
57 
64 
21 

48.4 
35.8 
25.4 
20.6 
15.5 
20.4 
26.2 
47.7 
40.2 
40.6 
22.3 

73.3 
102.3 
101.6 
103.0 
103.3 
102.0 
97.0 
74.5 
70.5 
75.9 
106.2 

26.7 
(2.3) 
(1.6) 
(3.0) 
(3.3) 
(2.0) 
3.0 

25.5 
29.5 
24.1 
(6.2) 

Coordinator 
Home Office Boston X X Various 82 76.8 93.7 6.3 

T 0 T A L 845 736.7 87.2 12.8 
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DISTRIBUTION OF USAID PROVIDED PROJECT DOLLAR FUNDS
 

MAJOR CONTRACT CATEGORIES 
AND PROJECT COI*4ITENTS 

U.S. DOLLAR DISTRIBUTION BY PROJECT SERVICE AREA 

LA PUNG fLUlTTL 

LINE MATERIAL AND EQUIPMENT 2,229,619.50 860,110,0 .i 4512.31"4,602,044.04 1 

HOUSEWIRING AND METERING 767,824.54 545,547.61 558.062.99 1,871,435.14 2 

O,,) 
TOOLS, VEHICLES AND EQUIPMENT 

CONSTRUCTION OF IIEADQUARTERS 

58,866.12" 
164,895.22 

45 644.20 

19i,234,61 

45,644.20 

196.470.17 

150154.52 

558.600 00 

34 
4 

CONTINGENCY EXPENDITURE 0______ __7n__,,Tnnn_5 nn1_ 

L" )REIL PROJECTSr. 

=, BANK CHARGES 

267,425.00 

15,666.20 

0 

7,236.81 

361354.75 

10,896.44 

303:779.75 

.33,999.45 

6 

7 

. TRAINING PROGRAMS 0 0 u 0 8 

i EXCESS SUB-OBLIGATED FUNDS 11,297.03 543,52 3805j33 15,645.88 9 

> TOTAL(LINES I THROUGH 9) 3,515,793.61 1,656,316.75 
, ,1,4

2,379,018042 
,51187
7,551,128.78 

10 

- LINE MATERIAL AND EQUIPMENT 690.000.00 1.04,00.O0 155,000.00 949,006.00 11 

HOUSEWIRING AND METERING 147,000 94000.00 120,000.00 161 -. n.Lo 12 

' .­,. TOOLS, VEHICLES AND EQUIPMENT 5,000.00 5,000.00 5,000.00 15,000.00 13 

tL- HEADQUARTERS EQUIPMENT 0 0 0 0 14 

2. BANK CHARGES 4,000.00 1,000.00 2,000.00 7,000.00 15 

TRAINING 75,000.00 30,000.00 45 1000.00 150.u00.00 16 

CONT INGENCY 50,000.00 20,000.00 30,000.00 100,000.O. 17 

TOTAL(LINES 1t THROUGH 17). 971,000.00 254,000.00 357,000.00 1,582,000.00 18 

S BINE ANY 3,515,793.61 1,656,316.75 2,379,018.42 7,551,128.78 19 

PLANNED FUND EXPENDITURES (LINE 18) 
IMMEDIATELY REQUIRED PROJECT FUNDS 
LINE 19 PLUS LINE 20) 

971,000.00 

4,486,793.61___21 

254,000.00 

1 910,316 75. 

357,009.00 

2 -736.01 8-42 

1,582,000.00 

9 ._33__ 

20 
21 

U.S. DOLLAR FUNDS COMMITTED TO PROJECT 4,000,000.00 3,400,000.00 2,600,000.00 10,000,000.00 22 

PROJECT FUND BALANCE 486,793.63 1,489,683.25 136,018.42 866,871.22 23 

(LINE 22 MINUS LINE 21) 4 1. 



THE PROJECT CONSULTANT'S OFFICE RECORDS INDICATE SUB-OBLIGATED AID 

DOLLAR FUNDS BY MAJOR LINE ITEM CATEGORY AND COOPERATIVE 

SERVICE AREA ARE AS FOLLOWS : 

LAMPUNG LOMBOK L U W U T O T A L 

1 

LINE MATERIAL AND EQUIPMENT 

HOUSEWIRING AND METERING 

TOOLS, EQUIPMENT AND VEHICLES 

HQ CONSTRUCTION 

REIL PROJECT 

$ 2,205,799.50 

767,824.54 

58,866.12 

164,895.22 

267,425.Ou 

140,657.00 

545,547.61 

45,644.20 

197,234.61 

0 

1,555,587.54 

558,062.99 

45,644,20 

196,470.17 

36,354.75 

$ 4,602,044.04 

1,871,435.14 

150(154.52 

558,600.00 

303,779.75 

SUB-TOTAL $ 3,464,810.38 $1,629,083.42 $ 2,392,119.65 

CONTINGENCY-

TOTAL BANK CHARGES 

EXCESS SUB-OBLIGATED FUNDS 

$ 7,486,013.45 

$ 15,470.00 

$ 33,999.45 

$ 15,645.88 

TOTAL OF SUB-OBLIGATED FUNDS $ 7,551,128.78 



PROCUREMENT STATUS REPORT 

FOR LAMPUNG 
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_ __ 

LINE MATERIAL AND EQUIPMENT PROCUREMENT INFORMATION
 

NAMEL/COMM.
CATEGORY DESCRIPTION OF
CONTRACT 

___________ NA OMATERIAL/EQUIPMENT
NUMBER __.___ NTECTGR

IN FORCE 
 NUMBER ITHCAEOYCONTRACTOR
INFRE 

HAYDEN INT'L. CO.
LINE HARDWARE
"0/KLP/LA/81 1 

ALLIS ELECTRIC ___ __ _I It 3*- ___._________16/KLP/.A/2 


NEW WORLD RESEARCHSTEEL STRAND
02/KLP/LA/81 2 
MIDLAND METALS LTD.
3 CONDUCTOR, BARE
15/KLP/LA/82 _ __ __ _ _ _'2___ _ _ __"" 


4 CONDUCTOR, INSULATED NEW WORLD RESEARCH 
02/KLP/LA/81 
 GRAYBAR ELECTRIC CO.
CONDUCTOR, BARE (S)
04/KLP/LA/81 5 

AVCO CORPORATION 


11/KLP/LA/82 5 


6 CONDUCTOR, INSUL.(S) KABELINDO MURNI CO. 
07/KLP/LA/81 

P.L.P. CO. BRAZIL
CONDUCRACCESSORIE
06 /81(A 7 


7 

IRBY CONSTRUCTION CO.
8 CONNECTORS
09/KLP/LA/81 

AVCO CORPORATION
8
l1/KLP/LA/82 


8 

__FUTURA TRADING CO. 
9 INSULATORS
03/KLP/LA/81 


NEW WORLD RESEARCH
I()
__/K__PA/Al PROTECTIVE DEVICEs 

_10 ._ _ 

META EPSI ENGG. CO.
TRANSFORMERS
06/KLP/LA/81 11 


11 "__ 

MCGRAW-EDISON CO
RECLOSERS
03/KLP/!81(A 12 


Co.
13 STI.
09/ILP/LA/81 

-EARCH 


-- j WOOD e u02/KLP/LA/81 

SIDOHITA
12/KLP/LA/82 14 -, 


IRBY CONSTRTI(YTON (.
T. & M. ROTITPMENT
09/KLP/LA/81 i5 

4SAMABOTUNA COOP._
11 TRANSFORMERS 


TOTAL DOLLARS CONTRACTED FOR LINE M AND E IN THIS 
SERVICE AREA 


ADDITIONAL DOLLARS NEEDED FOR LINE M AND 
E IN THIS SERVICE AREA 


IN THIS SERVICE AREA ,E

TOTAL DOLLARS ESTIMATED FOR LINE M AND E 


OR 

NO. 


ng-p-l;?Xx-


37 

s0 
 __ 

12-
60 

_ _3__2 

12 

16 


11 


16 


47 


12 


12 


CONTRACT 


24 


47 

12 


47 


U.S. DOLLAR
 
AMOUNTPER
 

.ONTRACT CATEGOR
 

492,152.00
 
75,346.50
90._ O ..0
 

93,287.50
 
630,855.60
 

49 2
 

321,049.25
 
12874.60
 

32,460.00
 

2,159.60
 

37.825.25
 
200000
 
56,850.45
 

15,381.05
 

11,000.00
 
145,320.86
 

111.792.00
 

7',000.00
 

CANCELLED
 

292 .000.00
 
45,311.10
 

21,012.95
 
89,025.00
 

807.64
 

2228_1
 
23,820.00
 

2,229,619.50
 

E 690,000.00
 

2,91619.50
 

http:2,91619.50
http:690,000.00
http:2,229,619.50
http:23,820.00
http:89,025.00
http:21,012.95
http:45,311.10
http:7',000.00
http:111.792.00
http:145,320.86
http:11,000.00
http:15,381.05
http:56,850.45
http:37.825.25
http:2,159.60
http:32,460.00
http:12874.60
http:321,049.25
http:630,855.60
http:93,287.50
http:75,346.50
http:492,152.00


HOUSEWIRING MATERIAL AND METERING EQUIPMENT PROCUREMENT 
INFORMATION
 

OR U.S. DOLLAR
L/COMM.
DESCRIPTION OF
CONTRACT 	 AMOUNT PER
DRA NO.
NAME OF

NUMBER CATEGORY 	 CONTRACTOR 497-T-nS2XX CONTRACT CATRY 
NTRCT NUBERY MATERIAL/EQUIPMENT 

36 	 590,440.10

R AND C METERS GENERAL ELEC. CO.
O1H/KLP/LA/81 1 

14,263,70-
LEADER CABLE IND.
2 CABLES 	 E .35,000.00lj/KLP/LA/81 
 2 CABLES 

C.V. PRIMA USADA 	* 49 3,092.55


3 WIRING DEVICES - 114/KLP/LA/82 

49 	 1,453.15


WIRING DEVICES -	 2 C.4. PRIMA USADA14/KLP/LA/82 4 
25,440.00
GEtEL ELEC. Cb. 	 36 


0H/ PLA/81 	 5 -PROTECTIVE QEIE E 35,000.00

5 PROTECTIVE DEVICES 


45 	 15,750.00
WESTINGHOUSE CORP.
02H/KLP/LA/81 6 LAMPS 	
45 65,657.70


MISC. MATERIAL - 1 WESTINGHOUSE CORP. 
02H/KLP/LA/81 7 E 4,000.00 
_._7 MISC. MATERIAL - I 

49 	 4,543.78

8 MISC. MATERIAL - 2 C.V. PRIMA USADA 

14/KLP/LA/82 	 E 17,000.008 MISC. MATERIAL - 2 
45 	 21,411.56


9 MISC. MATERIAL - 3 WESTINGHOUSE CORP. 
02H/KLP/LA/82 
 E 26,000.00

9 MISC. MATERIAL - 3 

25,772.00
GROUNDING EQUIPMENT WESTINGHOUSE CORP. 45 

0% 02H/KLP/LA/82 10 

E 20,000.00

GROUNDING EQUIPMENT
10 	

E 7,000.00
3 WIRING DEVICES - 1 

E 3,000.00

4 WIRING DEVICES - 2 

767,824.54
IN THIS SERVICE AREA
TOTAL DOLLARS CONTRACTED FOR H.M. AND M.E. 


. E r7,000. 0 0
 
ADDITIONAL DOLLARS NEEDED FOR H.M. AND M.E. IN THIS SERVICE 

AREA 	 E 914,824.54
 
TOTAL ESTIMATED DOLLARS FOR H.M. AND M.E. IN THIS 

SERVICE AREA 


I 

http:914,824.54
http:767,824.54
http:3,000.00
http:7,000.00
http:20,000.00
http:25,772.00
http:26,000.00
http:21,411.56
http:17,000.00
http:4,543.78
http:4,000.00
http:65,657.70
http:15,750.00
http:35,000.00
http:25,440.00
http:1,453.15
http:3,092.55
http:590,440.10


TOOLS, EQUIPMENT.'AND VEHICLE FROCUREMENT INFORMATION
 

CONTRACT 
NUMBER 

CATEGORY 
CATER 

DESCRIPTION OF 
MATERIAL/EQUIPMENT 

N OF 
NACOR 

IN FORCE IN THE CATEGORY 

02T/KLP/LA/81 
02T/KLP/LA/81
01T/KLP/LA/81 

1 
2 
3 

PERSONNEL EQUIPMENT 
HAND TOOLS 
CONSTR. TOOLS & EOPM 

WESTTNGHOUAR CnRP. 
WESTINGHOUSE CORP. 
GLORIA 

01T/KLP/LA/81 
01T/KLP/LA/81 

4 
5 
5 

COMPRESSON TOOLS 
SHOP TOOLS 

n ,, 

GLORIA 
GLORIA 

01T/KLP/LA/81 6 TEST EQUIPMENT GLORIA 

01T/KLP/LA/81 7 

8 

GROUNDING EQUIPMENT GLORIA 

VEHICLES - NO PRO UREMENT ANTICIPATED 

L/COMM. 
DRA NO. 

OR U.S. )LLAR 
AMOUNT PER 

497-T-052XX CONTRACT CATEGORY 

45 5,479.76 
45 3,654.56 
40 16,822.44 

40 8,622. 3 8 

40 
E 

12,660.50
5.oon - n 

40 9.045-71 

40 9Ssf 7 

TOTAL DOLLARS CONTRACTED FOR TOOLS. EQUIP. AND VEHICLES THIS SERVIrE 
AREA 58,866.12 

ADDITIONAL DOLLARS NEEDED FOR TOOLS, EQUIP. AND VEHICLES THIS SERVICE AREA E 5,000.00 

TOTAL ESTIMATED DOLLAR1 FOR TOOLS, EQUIP. AND VEHICLES THIS SERVICE AREA E 63,866.12 
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DISTRIBUTION LINE MATERIAL AND EQUIPMENT
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PROCUREMENT STATUS REPORT 

FOR LOMBOK
 

All - 14 



------- 

____ 

CONTRACTCOTAT 

NUMBER 

INUFE 

-1O__/KLP/LO/9R 


12/KLP/LO/82 

13 P 

05/KLP/LO/81 


12/KLP/Lo182 

08/KLP/LO/81 


09/KLP/LO/81 


12/YKLP/LO/82 


11/KLP/LO/ 2 

07/KLP/LO/81 


09/KLP/LO/81 


14/KLP/LO/2 

09/KLP/LO/81 


LINE MATERIAL AND EQUIPMENT PROCUREMENT INFORMATION
 

DESCRIPTION OF CONTRACTORCATEGORY MATERIAL/EQUJIPMENT
OF 	 NAME OF 


IN THE CATEGORY _ONTRATNUMBER 

I Tmg mpnwA 	 JOSLYN CO. 


ALLIS RT./F2
1
1TRAT-TCTS60 

2 

3. 
4 


5 
7 


8 


8 


9 

10 


11 

12
S03/KLP/LO/81 


13 


14 

15 


8 


11 

3 

FOR LINE M AND 


ADDITIONAL DOLLARS NEEDED FOR LINE M AND E 
IN THIS SERVICE AREA 


TOTAL DOLLARS ESTIMATED FOR LINE M AND E IN THIS SERVICE 
AREA 


TOTAL DOLLARS COTRACTED 


AVCO CORPORATION-
LEAnR CALF. O

STEEL STRAND 


CONDUCTOR,-

NEW WORLD RESEARCH
CONDUCTOR INSULATED 


(S) AVCO CORPORATION
CONDUCTOR BARE 


CONDUCTOR ACCESSORIES IRBYCONSTRUCTION CO. 


IRBYCONSTRUCTON CO.-
CONNECTORS 

AyQJ')roPnRATION 


DAEWOO C-ORPORATTON
INSULATORSq 

MCGRAW-EDISON CORP.
PROTECTIVE DEVICES 


TRANSFORMERS 

MCRAWE__ON CcRP-
RECLOSERS 


LIGHT. EOUIP, IRBY CONSTRUCTION CO,8
STREET 

SIDOHITA
WOOD PRO UCTS 


T. AND M. EQUIPMENT IRBY CONSTRUCTION CO. 

CONNECTORS 

SAMAROTUNA
TRANSFORMERS 


CnNnlJCTOR- BARK 

E IN THIS SRVICE AREA 


L/COMM. OR9-fl2)C
DRA NO. 


47T 


37
 

_1.716-47
 

24 

47 


47 


_______7,873.25
 

60 

45 


24 


47 


47 


_r__ 

U.S. )OIo.IARNTC CEGR 
AMOUNT PER
 

CA 

24,804-.0
 

194,800.00
 

11,349,58_
 
41350.50
 

44.6,59-­

37 7175
 
55,420.9
 
4,000.00
 

73,000.00
 
44 911.0
 

11.1_.35
 
21,18209
 

21,190.06
 
3,000.00
 

19,453.00 

c 24-nn00 nf 

860,110.00
 

E 104 000.00
 

E 964, 110.00 

0 

http:860,110.00
http:19,453.00
http:3,000.00
http:21,190.06
http:11.1_.35
http:73,000.00
http:4,000.00
http:41350.50
http:194,800.00
http:7,873.25


______ 

HOUSEWIRING MATERIAL AND METERING EQUIPMENT PROCUREMENT 
INFORMATION
 

L/COMM. OR U.S. DOLLARDESCRIPTION OF 

CONTRACT CATEGORY ATI/EIPNT .CNAO
 

DRA NO. AMOUNT PER 
PMEN NAMENUM4BER CATEGORY r CONTRACTORNUMBER
I ______________________ATEGCkWaDVrnp

-TM rnRrg ]____ Tm THR 
36 358,342.25


1 R AND C METERS_ GENERAL ELEC. CO. 

01H/KLPILO/81 14,263.70


LEADER CABLE IND. 
2 CABLE
13/KLP/LO/82 2 CABLE E 55,000.00
 

49 3,986.06
 
3 WIRING DEViCES - 1 PT. ELPRIMAAGUNG:TEK,

182 49 1,907.68

2 PT. ELPRIMAAGUNGTEK
WIRING DEVICES-
4
16/KLP/LO/82 36 25,440.00


GENERAL ELEC. CO. 
5 PROTECTIVE DEVICES
01H!KLP/LO/8 E 8,000.00
 
5 PROTECTIVE DEVICES 


39 12,048.39
FANATRI
6 LAMPS
03H/KLP/LO/8 75,546.45
45 

- 1 WESTINGHOUSE CORP.MISC. MATERIAL
7
02H/KLP/LO/81 E 1,000.00
 

7 MISC. MATERIAL - I _ 
_,643.32
49
2 PT. ELPRIMAAGUNGTEK
MISC. MATERIAL ­

16/KLP/LO/82 8 
_E 11,000.00 

8 MISC. MATERIAL - 2 

21,934.76
45
3 WESTINGHOUSE CORP.MISC. MATERIAL ­9
> 02H/KLP/LO/8 

_ __ E 5,000.00 
9 MISC. M4ATERIAL - 3 _ __________ 

H. 

_ _ _ 

45 
_ 

26,435.00 
10 'N EQUIP, WESTINGHOUSE CORP. 


S02H/KLP!LO/8 jBOUNr E 4,000.00

10 GROUNDING EQUIP. 


E 7,000.00
3 WIRING DEVICES - 1 

E 3,000.00
4 WIRING DEVICES - 2 


545,547.61
M.E. IN THIS SERVICE AREA
TOTAL DOLLARS CONTRACTED FOR H.M. AND 

E 94,000.00
 
o ADDITIONAL DOLLARS NEEDED FOR H.M. AND M.E. IN THIS 

SERVICE AREA 

E b3 90547.61
TOTAL ESTIMATED DOLLARS FOR H.M. AND M.E. IN THIS SERVICE AREA 


http:90547.61
http:94,000.00
http:545,547.61
http:3,000.00
http:7,000.00
http:4,000.00
http:26,435.00
http:5,000.00
http:21,934.76
http:11,000.00
http:1,000.00
http:75,546.45
http:12,048.39
http:8,000.00
http:25,440.00
http:1,907.68
http:3,986.06
http:55,000.00
http:14,263.70
http:358,342.25


TOOLS, EQUIPMENT.-AND VEHICLE PROCUREMENT INFORMATION
 

O 	 L/COMM. OR
DESCRIPTION OF 


NUMBER CATER MATERIAL/EQUIPMENT DRA NO. 

CONTRACT CATEGORY 


497-T-052XX
IN THE CATEGORY
INUFRE NUMBER 

1 PERSONNEL EQUIPMENT GLORIA 40
b0T/KLP/LO/81 

2 HAND TOOLS WESTTN(GHJOIR CORP- 45


02T/KLP/LO/81 

O1T/KLP/LO/81 3 CONSTR.TOOLS & EQUIPM. GLORIA 40 


01T/KLP/LO/81 4 COMPRESSION TOOLS GLORIA 40 


5 SHOP TOOLS CLORIA 	 4001T/KLP/LO/81 

_5 	 .
 

01T/KLP/LO/81 6 	 TEST EQUIPMENT GLORIA 40 


GROUNDING EQUIPMENT 40
O1T/KLP/LO/81 	 7 GLORIA 


8 VEHICLES NO PROCUREMENT ANTICIfATED
 

0
 
tz
 
0
 

TOTAL DOLLARS CONTRACTED FOR TOOLS. EQUIP. AND VEHICLES THIS SERVICE 
AREA 


ADDITIONAL DOLLARS NEEDED FOR TOOLS, EQUIP. AND VEHICLES THIS SERVICE AREA 


TOTAL ESTIMATED DOLLARS FOR TOOLS, EQUIP. AND VEHICLES THIS SERVICE AREA 


U.S. DOLLAR
 

AMOUNT PER
 
CONTRACT CATEGORY
 

3,471-3B
 
2,631.92 

inol7qq 16
 

6.219-ia
 
12,297.50
 

Snnn -nnE 

9,031.61
 

I.691_2'
 

45,644.20
 

E S,000.00
 

E 50.,644.20
 

http:50.,644.20
http:S,000.00
http:45,644.20
http:9,031.61
http:12,297.50
http:2,631.92
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e8l 62 82___ __-677.41. 62 . 

RBY 2 17 23 1s 17 287 12 2,2 2 73I~E 
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http:11.185.35


* DISTRIBUTION LINE MATERIAL AND EQUIPMENT 
" >i °= =" 
= " o* , h _ m

AWARODTO 0 = " ° a'.Z" W -. ,_
CTEO,-- CO TR CT OR ' =-= iW 

z 0 0 w 0f ~ Z .
a___in V ,-i, _w =,

UJ a- D o - - < o u - . ui' 0.- 4 hi u O4 Z- wu"'-W woi ..CAE4R 4- Q1"'4 ,.. ZW Zu. ww -:: n oZ0 Z * : - a A ,-, ofl o.o z• 0 €NO. ) , U.Q • (oAMENDMENT : I,- o OW o.W , o0.0" o-

w ' W 00,/
S TCONTRACT OR z,j C u u an _ _ a-,a x 

ALI 275 5 20 
- w _ 4OILNA 

- PRIC ,:/ . ,,-4 . ,,"0'b-aI 

'L 

4 
- w171JNROAR CONTRACTO - -- 0 _ -9 ­

0 1 ~ !ADITINA AoC 11 o Su6,0 
IZIALPILOIO - .12 012z z0 1 l 

I C-0 k - - a. ­

--' ii" ;. . .. 
- - C 

p al 

PRICE- - A..- -/82-1-;- - - p- - t- -K-
LINE__ -

--

I I 
" I I 

HADWR 546400 1 2i2 12 S2W2 iT -2i7 2 2 2 6 

- - "- - ­-__ _ _ " _ o_o_o__.-_ _ _ _. ___ " ,t______ ____ "12 



LOMBOK 

HOUSEWIRING MATERIAL AND METERING EQUIPMENT 

ac 

CATEGORY 

DECRPTON 
49 

AWARDED TO 

CNATOR 

CONTRACT* N' 
AMENCEN N6 

0 00 
ce w~az 5WE 

4~~~ ~~ 49hi 03 IL Z~. -UO 

In .4hi ~ ~ 
.4 2 - .. CL 

z 

. 

in 

Z 

ko9.. 
w 

4J 

0~ 
L 

z 

k,' 

-

'i~~1
X 'nw0 

hi.o 

in Iw. 

.J'Iu0 w 

rw8c, 

. 

-z 

ghJI 

. 
OwwWowww 

W 

15i~ 
ux 

a 

r0 o 
4 -

z 
W 

~ 

W 

::wic 
-9 w 

-4ER COTRC35u42 xi or. II 0 02 c2c 62 828 82i0 a 

2 CBE b.ELILI 
__ _ _ _ __O III 

WIRINGERCABL 
~~CA3E 1ILPILOIO 

DVIES- -. 

1423.0 -

WIIGELPRIMA 

£ IIG 16IKLP ILO2 
DEVICES -2 10.8 

3,6 0 

6 IS 31 4 /2 '12 13 1 
iNi 8I;/?112.7112 011 12 12 /o2 3 

81 2PES31,36.5111 2 i2 W T2 8N2 
21 10 a -6 2 3 , ' ~ ' S 

- -X. -

4 2 i12 62 42 1221 2 12 

21 !, 6 20, - - N~ N 23/ 
1 9 2%, ~ ~ 

8 8 - - -.I --
02 i2 02. i2 02 2 

2 
83P 
82 
1N17 

' 

8 

N 
A 

2 
/ 

02 2 19 
, 

Z2*'o' i 
- -

.8 12 

INN/11, 

10 A _o 

- 8 
%2 __2_ 

27 

. 

A 
___ 

N, 
;A 
___ 

____ 

1 

2_ 
10 

12i 
2 

__ 

_____ 

____ 

-

WIRIG
S11KLPILI 11 

DEVICES2 12,40.00' 

2 711112 9 
8i~10 62 

20'~ 

8282G. 2 . 
1 N/t31A 

2 
23 

82 02 

/24/NNN1/A 
2 62 

; 
8 2 62 A 2 

PRATATRIV :07 
6LMPSO3HIKLPILOI-'OI1 11 1 

61182i 

-0V3 
2 

230 
12 

N, N 

-i 

N O/1.
A..A9 
a2.b~70 

2 6 

2 

~, A_ 
82 

~ X 
82 82 

7 

82 0 

0 

___ _ _ 

WESTRIS 
LA P0__ 

E KLILOI2 
MATR8L2

1,643f.3 

NOTES: 

2 3 

012 ; 3 
-2

212 021 

3 

'2 9;9012' 
-

02 62 

29 
NN' 

8 

27 
46 

/ 

2 

1 

-

29 

2 -

26 7S1 

50 

82 

27 

;// 
7 

812_ 
82 

ZS 
2A 



LOMBOK 

HOUSEWIRING MATERIAL AND METERING EQUIPMENT 
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_ 82 82 i i__ 61120 L j 

o__, __,o,. _ 

WETIGOUE 6, 2531 31 11 29 , , 27~27 10 231It23 1
 

RONIG WESTINGHOUSE ,._,. 1 13 - , ,. 4 - 7- ..12" *S 6A2 N/" !12
MAER0L 02HIKLPI 10! 61 1I 


EQUIPMENT 2$.&35..0 61 i2 11 2 T2 13182 82 8222 82 62 82 82"
1 12 

GROUNDIN I_ ;,- ;7 - N ~ - ---

NOTES:
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~ 
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31 

12 

82 

31 
1 

3 
2 
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5 ~OITIKLPlLOI8 

TOOLS * 12297 .50 
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PROCUREMENT STATUS REPORT
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___ 

I.INE MATERIAL AND EQUIPMENT PROCUREMENT INOFOR4ATION
 

OF NAME OF
[:1DTtTDESCRIPTION 

NR CATEGORY MATERIAL/EQUIPMENT CONTRACTORNUMBER


IN FORCE IA4_ 
1.. LNE HARDWARE HIJASON IND- TD

O1/KLP/LW/81 
ELECTRIC Co-
___________ 16XL/L/81*ALLI * U _____---

COPPERWELD0 TNn_64,022
02/KLP/LW/81 2 3.______STEEL, STRAND_ ____- ____________-

15/'----623 CONDUCTORB _. _MTLN M L 

4 CONDUCTOR INSULATED ;ALSIN-LIHWA04/KLP/LW381 

- QPPERWELD TND._
5 CONDUCTOERBARE (S)02/KLP/ W81 


MURNI6 CONDUCTOR INSUL. S KABELINDO
05/KLP/LW/81 


P.L.P. CO. (BRAZIL)7 CONDUCTORACCESSORIES06/KLP/LW/81 

IRBY CONSTRUCTION
CONNECTORS
07/KLP/LW/81 8 CO. 

w 'APwrA1______
1/1PL/82 *j-6-______ 

8 
NEW WORLD RESEARCH
INSULATORS
13/KLP/LW/81 9 


9____13_090.0
 

DEVICES NEW WORLD RESEARCH10 PROTECTIVE09/KLP/LW/81 
in. _ _ ___ ___________7__ _ _ _ _o__ 

u~WOIND. INT'LTRANliFORMERS10/KLP/LW/Sl 11 
MCGRAW EDISON CO.
12 RECLOSERS
11/KLP/LW/81 

-. TRRT LIGT-T EOtUTP- IRBY.CONSTRUCTION CO,&7/KLP/L/BL 

14 WOOD PRODUCTS NEW ORLD1 RESEARCH 

____________- 14 v/ I-----209/~a U. 

14~~ 
rQIITpm~mT EW WORLDn RF_q.ARrH'- m-
S 13/KLP/L1 is A~n 

T1__U.E11 TRANSFORMERS 
-- O LOMBOK & LAMPUNG-__ 1 1 .-

E IN THIS SERVCE AREA 
TOTAL DOLLARS CONTRACTED FOP LINE M AND 

LINE M AND E IN THIS SERVICE AREA ADDITIONAL DOLLARS NEEDED FOI 


M AND E IN THIS SERVICE AREA
TOTAL DOLLARS ESTIMATED FOR LINE 

L/COMM. Oil 

DRA NO. 
_ 

31 
1 
60) 


60 


28
 

16if;9.
 

18 
16 

32 

37 


19 

20 
16 


32 

19 


3 


IX)I.I.ARU.AMOUNTS. PER 

ONTRACT CATEGO 

20-5.A 
171"s 00)

1100.0
 

83o.
 
49 79-6
 

864.42
 

38,207Q.00
 

35,467.25
 

.942-. 0
 

.00 
88-988.40
 

51,177.00 

203,504.00 
40,884J.6
 

1.8.3
 
31.040.00­

,422.91
 

3TOIA3
4,060.004000
 
34,000,00 

43,273.00
 

1, 512,314.54
 

E 155,000.00
 

E 1.61,314.54 

http:1.61,314.54
http:155,000.00
http:512,314.54
http:43,273.00
http:4,060.00
http:31.040.00
http:203,504.00
http:51,177.00
http:88-988.40
http:35,467.25
http:38,207Q.00
http:IX)I.I.AR


hO';oXWIRING MATERIAL AND i.-AING EQUi: ..dT PROCUREMENT INFORMATION 

OR 	 U.S. DOLLAR
CONTRACT CATEGORY DESCRIPTION OF 	 NAME 07 L/COMM. 
AMOUNT 	PER
NUMBER NUMBER MATERIAL/EQPIPMENT CONTRACTOR 	 DRA NO. 

497-T-OS2XX CONTRACT zmTh-imxTMl__a___ 	 r'xrT_________ 	 T)J THE 

01H/KLP/LN/81 	 1 R AND C METERS GENERAL ELEC. CO. 36 370.707.2S
 

2 CABLE LEADER CABLE IND. 14,263.70
19/KLP/LW/82 

2 	 CABLE !E 45,000.00
 

17/KLP/LW/82 3 WIRING DEVICES - 1 PT. ELPRIMAAGUNG TEK. 49 1 3,986.06 

17/KLP/LW/82 I. WIRING DEVICES - 2 PT. ELPRIMAAGUNG TEK.J 49 1,907.68 
25,440.00OIH/KLP/LW/81 	 5 PROTECTIVE DEVICES GENERAL ELEC. C. 36 

E 21,000.00
5 PROTECTIVE DEVICES 

FANATRI 38 12,198.77
03H/KLP/LW/81 6 LAMPS 

02H/KLP/LW/81 7 MISC. MATERIAL - 1 WESTINGHOUSE CORP. 45 75,546.45 
E 	 2-000.00
7 MISC. MATERIAL - 1 

17/KLP/LW/82 8 MISC. MATERIAL - 2 PT. ELPRIMAAGUNGTEK. 49 5,643.32 
E 14,000.00"/ a MISC. MATERIAL - 2 


21,934.76
32HIKLP/LW/81 9 MISC. MATERIAL - 3 WESTINGHOUSE CORP. 45 

E 16,000.00
9 	 MISC. MATERIAL - 3 


GROUNDING EQUIP. WESTINGHOUSE CORP. 45 26,435.00
02H/KLP/LW/81 10 

E 12,000.00
10 GROUNDING EQUIP a 

3 WIRING DEVICES - 1 E 7,0.00.00 

4 WIRING DEVICES - 2 E 3,ooo.oo 

IVTAL DOLLARS CONTRACTED FOR H.M. AND H.E. IN THIS SERVICE AREA ._558,062.99
 
-


ADDITIONAL DOLLARS NEEDED FOR H.M. AND M... IN THIS SERVICE AREA 	 E 120000 00
 

TOTAL ESTIMATED DOLLARS FOR H.M. AND M.E. IN THIS SERVICE AREA 	 E 675,062.99
 

http:675,062.99
http:3,ooo.oo
http:7,0.00.00
http:12,000.00
http:26,435.00
http:16,000.00
http:21,934.76
http:14,000.00
http:5,643.32
http:2-000.00
http:75,546.45
http:12,198.77
http:21,000.00
http:25,440.00
http:1,907.68
http:3,986.06
http:45,000.00
http:14,263.70
http:370.707.2S


CONTRACT CATEGORY DESCRIPTION OFNAME OF L/COMMDRA. OR 

NUMBER MAT'ERIAL/EQUIPMENT CONTRACTOR D 
CATEGORY ORA497-T-052XXIN FORCE NUMBER III THE 


1_ PP-RRNL -ICOTPMTRCr GLORIA 40 

01TALLL1 

HAND TOOLS * WEATTNaHOUf~s CORP 45
.Q2T/LILLN/L 2.. 40 

3 CONSTR.TOOLS & EOUIPGLORIA
01T/LP/LW/81 
 40
GLORIA
4 COMPRESSION TOOLS
01T/KLP/LW/81 

40 


0 T KLP7LW/g 5 SHOP TOOLS GLORIA 
40_"EGLORIA___.5 u 
40
1 GLORIA-o1TRLP/-Lw/8 6 TEST EQUIPMENT 

EQUIPMENT GLORIAO1T/KLP/LW/81 7 GROUNDING 40 

NO PROCUREMENT ANTIC3 ATED8 VEHICLES 

TOTAL DOLLARS CONTRACTED FOR TOOLS. EUIP. AND VEHICLES THIS SERVICE AREA 

ADDITIONAL DOLLARS NEEDED FOR TOOLS, EQUIP. 
AND VEHICLES THIS SERVICE AREA 


TOTAL ESTIMATED DOLLARS FOR TOOLS, EQUIP. AND VEHICLES THIS SERVICE AREA 


U.S. I AR
 
AMOUNT [ER


CONTRACT CATEGY 

3,473.38
 

2,619
 

6,219.3
 
12,297.50
 
5,000.00
 

9,031.61
 
1,691.25
 

45,644.20
 

E 5,000.00
 

E . 50,644.20
 

http:50,644.20
http:5,000.00
http:45,644.20
http:1,691.25
http:9,031.61
http:5,000.00
http:12,297.50
http:3,473.38


DISTRIBUTION LINE MATERIAL AND EQUIPMENT
 

AWARDOOTO 0 00 . ... -

SZ -- 0 Z 0 0 30 

CAEOy 

0 
DESCRIPIONo 

CONTRACT OR 
AMENDMENT NO 

_ __ 

CONTRACT 

. 

3 
4 

1-

z~ I- 0In.--a z3 
-i a W0 , .. 0- I . 

00 O 0.0
ME 

w 
0.z,, 

--­,-
X 

•x• 
1x -

j a 
u ww 

i -
.0 "0-i:.o.- x 

pZ
-­

,, 

C3 

w 
,--

~ 
0 lxuX=I-u -w CC W- Z' 

L, 
0 

u 

u wI 
- C3 

L uj 
. 

2 2t- w
WI- 4Wzi 

L 

0'4~4
-,r- "+ 

cc 00 oo
I0 

DECIPNE ,X ,W'PRICE ,-V1 i~­ i .4 4"1: ,= /u 

CO.4W L.HIJASON 
2w 2 1 

I w- 1,13 4 / 1 2i 1. ,-2h 1 
L1 hi 12i i 

LINE 
HARDWARE 276;5469.90 

11 
a1l-

_0 

.~ 
3ILAND

Ii 
"_ 

S 
4 

61 @1 
. 121I 

& 
1 
i 

12 0 
31$1-82 

37 '3 
82 %2 82 82 82 S2 S2 82 

12 
82 

14 28 -28k 1 > 1 / 	 12/ 16 
ST 	 IRWLWI 2,6 2 109 21 18 8ELO2IKP 2 8 

STA2 N 0 1 L P I 1o11 iao 1 is12 81 18 8 1 8 1 88.18 	 8 /
S R 1$47,028.00 

2 	 X5 NI5 14 1N 9 N N X21
BAE COPPERWEL N 5N N N N NSTEEL ­,


/ 	 ,,N / Z 
A A A A ASTRAND AMENDMENT 2 - A A A 	 A 

NN 
A 7 A A 5 ­

8l a162SPCA.2,995.80 CP l 	 811 
10/20/1137MIDLAND 2 2 222 	 "4 % 9 0 

"/1 2NN/ 1	 4 71 12 12 
BARE 	

g. 9i X, 0 11 1 /_1_1I3IStRLPILWIO2 
32 12 82 8 	 ____CONDC1O$41290.380 i2 -2S 12 	 12 82 82 82 82 82 

12 3 22 1919 19 6 1ieWALSIN LIHWA '!.9' , 204 

-;2,,1a11 !;7*4 - , Z.1.KPIWSINSULATED 
CONDUJCTOR $115929.10 808181al 81 8 61alel 82 82 828618 22 

N N N N 19 6 1N N N/ NIWASI N //1	 XINSULATED ALENMNL/WA /% 22 
2ACONDUCTOR AMNN 1 / 11 -- AA4 /A A i 	

- -2
-f 3.335.10 852 A, A 82A AA 82 82 

/ 13 24NOTES 	 26 s1 2 10 24 18 8 12 2t5 14 20. 14 N N
S CILCOPPERWELD 28 	 X5 X5 _77 10 21. <

BARE M2ILill8 /4 	 -01 

*2,467.36 81 al 81 81 Il1 A1 A 3 83 

1 N/ N 2 1 ?26 14 N N~ 13 24 
CNUTR 	 85080 Ill '1 $ 1 91l 8 81 

SPECIAL COPPERWELO is4 .10 
Ix ,-BARE/ 	 /4z / ;/ 1 ' BAE AMENDMENT 1121 111 	 /1.f

12 A_ A1 - - 10 A A - _ 

CONDUCTOR 	 -0 A8 82 8286282 el 81 83 83+ #15.830.64 -1~ 	 a' 

NOTES: 

http:15.830.64
http:2,467.36
http:3.335.10
http:115929.10
http:SPCA.2,995.80
http:1$47,028.00


LUWU 
DISTRIBUTION LINE MATERIAL AND HARDWARE 

AWARDED TO o 

CATEGOY 

DESCRIPTION 

CONTRACTOR 3 Z-

,,,,C o4g-j
AMENDMENT NO. h 1 N/w 

• CONTRACT z 
I- 4 U T

PRICE 0 p-,o -

0 0 

" -

-
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244 

Z$ 0 c 
z' 

a. IL.~~ 

- ' 

w 

T 
p 

X 

x.Xw %nUJo :,w. 
u. > 

a -, 
-

cc'.U'- -'"L 
-j 

Wi 

z szza.~-z-

-

W 

w 

u 

xoI-WIZ'hN/ow 

4O 

, 

w,W 1 a 
-4 w CtS 0a 
a -w 

u.o a 

u 
Z ­u 
u 

INSULATED 05JK LPILWI81 
CONUCTR

CONDUCTOR_88 __3 

ILc~,;S 3 4 
88.3- -80 81 81 81 

4 
-

191 
-­1:CL 4"I4 

- -

-81 81 
-A

81 

ZS 

@1 

z / 

81 
A 
uia-.7i~I/ I 

A* iT6 
4iC5-j

A A 
__ s 2

2 
COINDUCTOR 

ACCESSORIES 

A.L-P 

OGlKLPILII21,420.50 

29 22, 
5 

-11
80 80 Of 

2 
7/
81 

13 
4

/sIs 
III 

21. 

4' 
81 

2S S 
4's ;
to -' 

81 81 

1 
z /.

5 
81 

25 

81 

11 

81.81 

1415 

71 
81 81 

2 
X 

@I 

C DCTRP. L.P 

ACESRE,8.OACESORE s 

2 4 

10 

14N 

T C 
SI6S 

10.. 

_ 

N 

A A 

22 
12 

-81 

.1Z 126 26 
3 23 37 - --82 2 82 82 

15N 
10 82 A A 

13 

83 

24 

83 

CONNECTORS i 
R. aY 2 13 

0 71XLPILa12O73,L10.158 1 1 2 
42321.1 808 1 

i9 ___,e-oi 
22 

6.
1 8 

'" 
12 

10
61 

12 

11
@1 

' i 
19 19 131 

11 12 1
81 81 02 

2
82 

7 7 
1Q 

3 
-- -

82862 
-7 

Q 
3. 

-
82 i­

5 

81 

13 
10 

82 

N 
A 

N 
A 

CONNECTORS 

.INSULATORS 

AM 

I RB 

AED NT1 
12,257.10 

NEWW*ORLD 

ILPL8 
8S98.f 

1.01 . 

8 13 

9 X__ 
-

10251 

11 11" 
il81 SI 8i82 

V. 

I5 

82 
v 

13, 

1 
S 

18i 

12 

-,. 

30..' 

-2 

82 

6 

2 
82 

N 

A 

2 

2 
8 

N 9 

A 
S2 

111 
3 3 

S2 

-1 
8 

2 

'/4 

/ 
0 

2 

22 22 

82 82 

<5,Y 
-­

6 2 

22 

82 

81 

N 

82 

30 

82 

N 

___ 

___ 

A 

N 

A 

PROTECTIVE 

10 D 

NEW WORLD 
09IKLPILWIBI 
VCS53 3 7 o 

28, 
11 X3 

8 1 
' 3 
8 

22 

1 

172 7127 
.5 

81 -81 
6 

81 
57 

81 411 

2517 
8O 8 

81 81 al1 
8 

81 

4 
XII 

1 

14NN 

81 __ _ 

'A% 
__ 

Ii7 

52 52 

PROTECTIV E 
DEVCES 

NEW WORLD 
AMENDMENTDEIE 1 

5-N 
11 /, 

811~~ooA2 

15 
/ 12'12 

51A82 

13~ 27. N 
~'//2KK-

'4 19 

828282 

2 % 

82 

15. 4 
'i 

___ _ 

14 
2/ 

-f 

N N 

/A 

1 

S 
82 

I 

/828 
82 

NOTES: ONLY LATEST AMENUMENTS AFrFECTING COIjT ACTPRCAERCOD. 



L UW U 

______'DISTRIBUTION LINE MATERIAL AND EQUIPM-ENT 
AWARDED TO. Ir 0 

c 4 bW I3rz m03 4 i a 
0 

CATEGORY CONTRACT I-OR 39 I. Z~ 0 z 4Z hi J u gn z >- 0j hiw -- hi i 64n 4 1 4 0 zh $.- u Iih'Ii - IL.AMENDMENT NO. &L. K r I- L 0 Z Ohi hi 0.a-> W ati 
DECRPTO 0 z 4 0 0CONTRACT uj x ij> w~ z _CEi in-cI Z aION U C0 z i~ owi 4L 00 C> uQ- 1 0o _ 0w0 wi CL- cc 0. u 

PRICE 0 SL0 0 1- -

DAIEWOO 2! 28 2 13 24 25! 125
iTRAJISFORP4ERS 10/KL PILW18 1 i -8 11 11 23a 3/

2 < -0' a~ 10 
13 8,33 1 l- a l &0$ssoo 6I01 1 81 l $ 1 a l a10 10 581 81 81 1 5 8-1 811 Z181 81 - 62-. 

DAEWOO 214 N 31 -13 27 N N 24 1 6oe /;1 19 7 6 23 2 N N is 
TRANSFORMER AME EDNET.1 1 ;2/A 12 1 / X~-///~55 _ A- A5 

_v _507_0__ 62 C 82 82 82 82, 82 al 82 __ _.62 02
MCGRAW-E0I50N 28 26 2 2 13 .26 125 8 112 25, 1414 14 a 2 N N 5 16,0, /--- , /12 RECLOSERS I1IKLPILWISI1 11 12 3 114 re -11 -*4 5 15 5 7 7 7 9 zI10 / A / A ',.-x6 6__ _s_ &1,556.77 ic-i Fi 81- - , 8F 11 81 '1 18 881 81 81 $1 62 82 

A NA N9 / /orESAMENDMENT INN A A NANNA NA AI I/,,9 2/ 
_/ N,6AYA1 

-5 671.8 81al 81..* a1 61 
 81 - 62- 2 

STET13N- RB 0l 31 13! 3 N N is 271 4 14 10 13 22 
LGTN O7LPLII11 1211 -12 1 / A - 19) 10 /11 10 1 2EQU1FMEHT 5 11,18S.35 - . l81 al #1 a1 82 81 

-
-2 8T2 82F2 82 i2 03 e3 

WOOD NEW WORLD 283 17, 22 22 27 11 257 26 5s 4 14 29PR0U9 OIKLPILWI8I 113 3- 714 POUCS 937,340.00 808 613~ 81 81 8 -_
1 88

Si 8 ;-'5
18 -' 

2 
110

8 

WaO NEW WORLD 11 N N ;/.NI N N N N N N N 5 / 14 79 
PRODUCTS- / / /A / //1 11 -_2XAMN2EN 

PRDUT AMNDEN - /AA - A A A A AA AA__ 2 1- 6,300.00 81l - 61alal 

62
TEST AND NEW WORLD 1C 2519 31 18 6 15f1~ o 2 22 2 223 

1sANEAC31KLPlLWISI 11 11 11 12 1 2, 2Z ~4 It

EQUIP4E NT 514,060.00 ii- 8- 1~ a -I 82 82 
 6 2 62 T 82 62 82_ ____ 

NOTES: 

http:514,060.00
http:6,300.00
http:937,340.00
http:11,18S.35


LUWU 

iISTIIBUTION LINE MATE'RIAL AND EQUIPMENT 
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ADWAL AVCO 

NTEI:
0 CONNICTORS U~!KL PILW 182 

_______ * 42-80 

ADDITIONAL ELECTRIKA 

62 

i 

21 

I 
12 

21 

2.,, 
27 

1 9 
1 

7 

-

62 02 

2/221 

82 02 62,/, / /",X 
20 24 

9 9 10 10 
-22 ;62 2 0 82 62 

10 16, 1 4/ , 
.2! 11 12 '12 1 
2 62 g2 &Z 63 

, /y N~ N 

82 62,,o-,,, 

f 
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, 

1/31 1 
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12 N 

62 2: 82 
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1 

16 2? 
03_____ 

N 

2~ 

,,/% 

1g2__ 

82-

S- -4W12 -C i - U7 -25&Sm- -2 A - - II A 

NOTES: 
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HOUSEWIRING MATERIAL AND METERING EQUIPMENT•-c-wo~" -,o!AWARDEO TO 00 

CATEGOMY CONTRACT OR 39 Cc J49 =o,.IL IL, o, wwi in- ., L t4 u a. ,., 2 .u 0~AIW~,,. z 
-4 iiOJZw/- o nw -K 40

001 AMENDMENTNO. _ m. . IL CCo Z X,z la a-- u l, miO _ ,_,c _ 0- 00 ,, 0X4o2 -4 X ,..I; o ...,4 www w ­
* z z 0O C u imC)

44 CONTRACT z 0 *4 u~wo-I C3 U w ml 

0PRICE 0C 

_e1, 22mcG.E. 161t9 14l 
OINI KLPILWIl I II .,, I1 12 1 1,2-j METERS *270,707. 23S F 61 1I 2 _--
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(STATUS OF HQ COMPLEX CONSTRUCTION)
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HEADQUARTERS COMPLEX CONSTRUCTION PROGRESS 

LAMPUNG
 

CONSTRUCTION PERCENT COMPLETED 

ACTIVITY LAST. REPORT THIS -PERIOD. TO DATE 

Site Preparation 100 100 

Access Roads 60 15 75 
Drainage 45 40 85 
Open Storage 45 30 75 
Fence - 10 10 
Deep Wells 75 75 
Warehouse Building 
- Foundations .1.00 - 100 

- Steel Structure 85 10 95 
- Walls 50 45 95 
- Roof - 95 95 
- Floor - 30 30 

Electrical -- -

- Plumbing . 
Finish -

Office Building 
_ Foundations *tuu 100 
- Walls 70 1.5 85 
_ Roof 50 45 95' 
_ Floor = 60 60 
_ Electrical & 25 25 

Inter - phone 
_ Plumbing - -

_ Finish 

Clean - up . 

Notes: 65.0% completed ( 65.0% of target ).
 

Scheduled completion 100%.
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COMPLEX CONSTRUCTION PROGRESSHEADQUARTERS 

LOM130K 

PERCENT COMPLETED
CONSTRUCTION 

LAST REPORT THIS -PERIOD-. TO DATEACTIVITY 


Site Preparation 72 10 82
 

Access Roads 82 6 B8
 

Drainage 58 21 79
 

Open Storage LOO - 100
 
-Fence 


" 
 -
*Deep -Wells 

Warehouse Building
 
- Foundations 63 28 89
 

- Steel Structure 2E 59 85
 
17- Walls - 17 

59 59
 - Roof 
9 

- Floor - 9 
- Electrical - 5 5 

_ Plumbing - 53 53 
- -
Finish 


Office Building
 

- Foundations L00 - LO0 
16 86- Walls 70 

20 64 84 - Roof 
-. Floor 5 16 21 

_ Electrical & - 5 5 

Inter - phone 
_ Plumbing - 53 53 

-Finish ­
_ _Clean- up 


Notes: 56.3% completed (67% of target) 

Scheduled completion 84%
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HEADQUARTERS COMPLEX CONSTRUCTION PROGRESS 

wWU 

PERCENT COMPLETEDCONSTRUCTION 
THIS -PERIOD TO DATEACTIVITY 	 LAST REPORT 

Site Preparation 100 - 100
 

Access Roads 25 25 50
 

Drainage 12 - 12
 

Open Storage i5 35 50
 
38Fence 33 5 

Deep -W4eIs 95 - 95 
Warehouse Building 
- Foundations 55 45 100 
- Steel Structure 75 20 95 

20 	 65
- Walls 	 45 
-	 65 65- Roof 

_ Floor - 35 35 

- Electrical - 35 35 
-- Plumbing 	 ­

--- Finish 	 -

Office Building 
-Foundations 100 1oo 

. Walls 90 5 95 

_ Roof 50 15 65 
_ Floor - so 50 

_ Electrical & - 35 35 
Inter - phone 

- 10 10- 'Plumbing 

- Fminsh - 1o 10 

Clean - up - 35 35 

Notes: 	 55.6% complac=d (55.61 oft car.ct)
 

Scheduled Compleclt n 1002.
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(SUNMARY OF PROJECT STATUS)
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